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Bhopal Smart City Development Corporation Limited 
NOTICE INVITING e-TENDER (NIT) 

BSCDCL invites online percentage rate /item rate tender as per schedule as under: 

Name of the Work 
CIVIL WORK INCLUDING EXTERIOR AND INTERIOR OF 

INCUBATION CENTRE‟S BUILDING UNDER SMART CITY 

BHOPAL 

Brief Scope of Work 

The brief scope of work comprises of  Carrying out supply and erection 

of various interior fit out for the ground floor,including furniture, internal 

partitions and finishes, Fire rated walls, fire rated doors etc.,Raised access 

flooring with edge supported rigid grid system (lay-in tiles) for IT 

infrastructure.Soft furnishings like blinds, carpets, sofa, etc. Floor 

finishing with marble/granite/vitrified tiles/ Kota 

stones/ArtificialMarble/Granite etc.  Miscellaneous civil jobs. False 

ceiling work including metal,specialised ceiling with ACP & exterior 

Glazing of building 

Estimated Cost 
` 3,65,11,596( Three crore Sixty five lakhs Eleven thousand five 

hundred ninty six rupees ) 

 
Period of Completion  Six months  after Award of Work Order 

Earnest Money Deposit 
`  3,65,120 ( Three lakh Sixty five thousand one hundred Twenty 

rupees only) 

Non-refundable    cost   of    e-   

Tender Document 
`  15,000(Fifteen thousand only) 

Purchase of Tender Start Date 03/08/17  18:30 Hrs  

Purchase of Tender End Date 28/08/17  18:00 Hrs 

Last date & time of submission of 

Online Tender( Bid Submission) 
28/08/17  23:30 Hrs 

Period during which hard copy of the 

documents as per NIT shall be 

submitted.(W ith all technical 

credentials) 

29/08/17  12:00 Hrs 

Date  &  Time  of  Opening  of  

technical Bid 
29/08/17  13:00 Hrs 

Date  &  Time  of  Opening  of  

Financial Bid  
Will be intimated later to successful Bidder 

Validity of offer 90 days from the date of opening of price bid.  

Pre-Tender Meeting & Venue  11.08.2017 At BSCDCL, Bhopal Office 

The  tender  document  can  be  downloaded  from  www.mpeproc.gov.in  “Corrigendum,  if  any, would  

appear  only  on  the   www.mpeproc.gov.in web site and not to be published in any News Paper”. 

S.No Name of 

Bidder 

Section Clause 

No. 

Page No. Description of 

Bid Document 

Queries/Suggestions/ 
Propose changes 

       

The pre-bid Queries shall be submitted with the given excel formet (E-mail ID –  smartcitycell@bmconline.gov.in) 

 



 

 

7 
 

Prebid Queries can be submitted in the following format (only in   

ELIGIBILITY CRITERIA FOR BIDDER: 

 
1. The Bidder shall be registered contractor in of appropriate class with the Central Govt./    

State Governments or Central / State Government Undertakings 
 

2.  The Bidder  in their own name should have satisfactorily executed the work of similar 
nature Semi Govt. / Govt.& Public / Private Sector Organizations in India, during last 7 

years ending last day of month previous to the one in which bids are invited as a prime 

Contractor (In  case  of  private  work  TDS  certificate  along  with  agreement,  completion  
should  be submitted) 

 

       Three similar completed works of similar nature each costing not less than 40% of 
the estimated cost 

                                                                            O R 
      Two similar completed works of similar nature each costing not less than 50% of 

the estimated cost. 
                                                                             O R 
      One completed work of similar nature of costing not less than  80 % of the 

estimated cost. 
 
 Similar works means consisting of following works. 
      The Bidder should demonstrate through submission of experience certificates for 

collective experience of handling the following disciplines of work in the above contracts: 
 

i.    Civil Works like structural work(Glazing&ACP) ,interior and exterior finishing of building. 

 
3.   The average annual financial turnover during the last 3 years ending 2016-17 should not 

be less than 30% of the estimated cost.   To ascertain this, Bidder(s) shall furnish the 
financial statement (Audited balance sheet) duly certified by Chartered Accountant. 

 

4.   Bidder should submit Client/Users Certificate of satisfaction for the work they have    
      executed. 
5.  The Bidder(s) net worth should be positive in the past years. 
 

6. Joint Ventures are not allowed. 
 

NOTE:- 

1. The bidder should necessarily submit completion certificate of the Qualifying works from the 

client/user/ duly signed by an officer not below the rank of Executive Engineer or equivalent of the 

conc-erned organization 
2. The Bidder shall submit the audited balance sheets / C A  c e r t i f i e d  for last 3 years (2014-

15,2015-16, 2016-17).  
3.  For the purpose of determination of turnover of the bidder,  only turnover from building 

construction projects shall be considered. This shall be backed by a certificate from the 
     Statutory  Auditors of  the company/Chartered  Accountant.   
4. For the purpose of determining the relationship of the Bidder with their group companies, only 
     the following documents such as the Annual Report, Balance Sheet or the Auditor Certificate, shall be 

considered. 
5.  BSCDCL shall have the authority to make enquiries with the bidder‟s bankers and auditors. 
6. The bidders shall indicate information regarding any litigation or arbitration resulting from 

contracts executed by the bidder in the last five years. The information shall include the name of 

the parties concerned, disputed amount, cause of litigation & matter in dispute. 

7. Bidder shall have valid  registration  in  GST registration‟ EPF  Registration Certificate  &  PAN Card, 

8.The bidder should not got black listed by any government organization (Central/State/PSU), bidder 

should submit affidavit signed by Director of the company. 
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                                                   MEMORANDUM 

Annexure-I 
 

Sl. No. Description 

Cl. No. of 

NIT/ITT/Clausesof         

Contract ) 

Values/Description  to  be  Applicable  

for Relevant Clause (S) 

1) Name of W ork   CIVIL WORK INCLUDING EXTERIOR 

AND INTERIOR OF INCUBATION 

CENTRE‟S BUILDING UNDER SMART 

CITY BHOPAL 

2) Client/Owner   Bhopal Smart City Development Corporation 

Limited 

3) Type of Tender   Online percentage rate /Item rate 

4) Earnest     Money 

Deposit 

  ` 3,65,116 ( Three lakh Sixty five thousand 
one hundred sixteen rupees only) 

5) Estimated Cost   ` 3,65,11,596( Three crore Sixty five lakhs 
Eleven thousand five hundred ninty six 
rupees ) 
 6) Time  allowed  

for Completion       

of Work 

  Six months  after Award of Work 
Order including rainy season  

7) Mobilization 

Advance 

  10% of contract value 

8) Interest   Rate  of 

Mobilization 

Advance 

  Simple Interest Rate of 10 % Percent 

only) (Per Annum) 

9) Schedule of rates 

applicable 

  UADD 2012, DSR 2016 and  Non Sor 

Items 

10) Validity of 

Tender 

  90 (Ninety) Days 

11) Performance 

Guarantee 

  5.00 % (Five Percent Only) of contract 

value within 30 days from the issue of  

Letter of Award 

12) Security 

Deposit/Retention 

Money 

  5.00% (Five Percent Only) of the gross 

value of each running bill. 

13) Time  allowed  

for starting the 

work 

  The   date   of   start   of   contract   

shall   be reckoned from 10 days after 

the date of agreement. 

14) Deviation limit 

beyond as per 

tender document 

exceptfoundation. 

  Building     

work as per 

requirement. 

Annual repair & 

maintenance   of   

buildings As per 

requirement. 
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  Note:- As per the requirement of the 

successful completion of the project. 

Prices shall be firm 

15) Deviation limit 
beyond as per 
tender 
document shall 
apply for 
Foundation 

  Building     
work as per 
requirement 

Annual repair & 
maintenance   of   
buildings as per 
requirement 

  Note:- As per the requirement of the 
successful completion of the project. 
Prices shall be firm  

16) Escalation   All rates as     per B i l l    of 
Quantities (BOQ) quoted by 
contractor shall be firm and fixed for 
entire contract period as well as 
extended period for completion     of     
the         works. No  escalation  shall  
be  applicable  on  this 

17) Defects Liability 
Period 

  Two (2) years after successful 
completion of works. 

 

The intending Bidder must read the terms and conditions of  BSCDCL carefully. He should only 
submit his tender if he considers himself eligible and he is in possession of all the documents 
required.Information and Instructions for Bidders posted on Website(s) shall form part of tender 
Document. 
The Tender Document as uploaded can be viewed and downloaded free of  cost by anyone  
including  intending  Bidder.  But  the  tender  can  only  be  submitted  after uploading the 
mandatory scanned documents such as:- 
 

1  a)  Proof of e-payment towards cost of tender document, 
 

        b)  Proof of on l i ne payment through e-portal www.mpeproc.gov.in/  Bank Guarantee of   any  
             Nationalized or Commercial Scheduled Bank against in favor CEO, BSCDCL of EMD & All  
          other documents shall be as per Notice Inviting e- tender. 
 

List of Documents to be scanned and uploaded within the period of tender submission: 

a. Proof   of   online   payment   /   Bank   Guarantee   of   any   Nationalized   or   all 

Commercial Scheduled Bank  against EMD in favor of CEO, BSCDCL.

http://www.mpeproc.gov.in/
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b. Copy of documents related to qualifying requirement of bidders as per NIT clause.  

c. Letter of Acceptance of tender condition unconditional as per format enclosed 

 

d. Certificate of Financial Turnover duly certified by CA as indicated above. 
 

e. GST  registration number ,  EPF  registration, PAN No, TAN No 
 

f. Acknowledgement towards cost of tender fee submission 
 

g. All pages of all the Corrigendum (if any) duly signed by the authorized person. h.Affidavit as 

per “Appendix-O” of tender document. 

i. Acceptance letter and Affidavit/Undertaking for Blacklisting/ Debar. Bidder to submit       

   the affidavit on Rs. 100 stamp paper as per attached format. 

 j. Should submit the list of tools plant and machinery. 

 

   If any condition or conditional rebate is offered by the Bidder, their tender shall summarily be 
rejected. 

 

  The Bidders are required to quote strictly as per terms and conditions, specifications, standards given 
in the tender documents and not to stipulate any deviations. 

 

   After submission of the tender the Bidder can re-submit revised tender any number of times but 
before last time and date of submission of tender as notified. 

 
  When  it  is  desired  by  BSCDCL  to  submit  revised  financial  tender  then  it  shall be mandatory 

to submit revised financial tender. If not submitted then the tender submitted earlier shall become 
invalid. On opening date, the Bidder can login and see the tender opening process. Contractor can 
upload documents in the form of JPG format and PDF format. 

 

   Contractor  to  upload scanned  copies  of  all  the  documents including  valid GST reg istrat 
ion/EPF  registration PAN  NO.  As stipulated in the tender document. 

 

    If  the contractor is found ineligible after opening of tenders, his tender shall become invalid 
and cost of tender document and processing fee shall not be refunded. 

 
    If any discrepancy is noticed between the documents as uploaded at the time of submission of  

tender  and  hard  copies  as  submitted  physically  by  the contractor the tender shall become invalid 
and cost of tender document and processing fee shall not be refunded. 

 
    Notwithstanding anything stated above, BSCDCL reserves the right to assess the capabilities and 

capacity of the Bidder to perform the contract, in the overall interest of BSCDCL. In case, Bidder‟s 
capabilities and capacities are not found satisfactory, BSCDCL reserves the right to reject the tender. 

 

   Instructions for financial bid submission- 
   In case of Percentage Rate Tender, Contractor must ensure to quote single percentage rate in 

attached financial bid format. Quote should be in percentage higher or below on the SOR Rates the 

same is to quoted in the form of decimal only. For example if contractor wants to quote 5 percent 

higher then he have to quote 1.05 and if he wants to quote 5 percent below he have to quote 0.95 

in given column of financial bid sheet. 

 
   In case of Item Rate Tender, price shall be entered against each item in the Bill of Quantities / 

Schedule of Quantities. The cost of item against which the contractor has failed to enter a rate or 
price shall be deemed to be covered by rates and prices of other items in Bill of Quantities / 
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Schedule of Quantities and no payment shall be made for the  quantities  executed  for  items  
against  which  rate  has  not  been  quoted  by  the contractor. 

 
   In addition to this, while selecting any of the cells a warning appears that if any cell is left 

blank the same shall be treated as “0”. Therefore, if any cell is left blank and no rate is quoted by 
the Bidder, rate of such item shall be treated as “0” (ZERO). 

 
i. Financial Bid format is uploaded in Excel Format in www.mpeproc.gov.in. At the time of  

     financial bidding, bidder is requested to download the file, and update the same. 

ii . For SOR items bidder need to quote 1 plus percentage higher of below the quoted rate for    
   example if bidder wants to quote 5% higher the SOR price then he have to quote 1.05 and  
    similarly if he wants to quote 5% below the SOR price then he have to quote 0.95. 

iii. For Non SOR items bidder can quote for individual item rates in respective financial bid 

sheet. 

iv. Bidders are requested to check final figure in all the totals of all sheets. BSCDCL is not 

      responsible for errors in the financial bid document. 

v.  Bidders are required to upload the updated financial bid in the prescribed excel format in the  

        www.mpeproc.gov.in at the time of final financial bid submission. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.mpeproc.gov.in/
http://www.mpeproc.gov.in/
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INSTRUCTIONS TO BIDDER
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Instruction to Bidder (ITB) 
 

 

A. GENERAL INSTRUCTIONS: 
 

 

2.0   The overall lowest bidder of bid will get minimum 40% work of the lowest quoted amount . 

However rest of work can be given to all /one other technically qualified bidders, if they are 

ready to carry out the work at lowest bid (L1)  rates.   

 

2.1.  General terms of Bidding- 
 

2.1.1  No Bidder shall submit more than one BID for the Project. 
 

2.1.2 Bidders are expected to carry out their own surveys, investigations and  other Preliminary 
examination of  the  Project   and market survey  and the BSCDCL shall have no liability 
whatsoever in relation to or arising out of any or all contents of TENDER. 

 

2.1.3 Notwithstanding anything to the contrary contained in this RFP, the Preliminary terms 
specified in the draft Agreement shall have overriding effect; provided, however, that any 
conditions or obligations imposed on the Bidder hereunder shall continue to have effect 
in addition to its obligations under the Agreement. 

 

2.1.4 The BID  shall  be  furnished  in  the  financial bid format attached separately in     

        the  Excel format 

1. BID to be quote 1 plus % above or below (for Example. If want to quote 5%     

above then write 1.05 and if want to quote 5% below then write 0.95) for the SOR 

sheets. 

2. BID shall be quoted item wise in the given excel sheet for the NON SOR items.  
 

2.1.5 The Bidder shall deposit a BID Security `  3,65,120 ( Three lakh Sixty five thousand one 

hundred Twenty rupees only) (in accordance with the provisions of  this RFP. The Bidder 
has to provide the BID Security (EMD) through online payment or in the form of a Bank 
Guarantee acceptable to the BSCDCL, as per format. 

 Company Name: Bhopal Smart City Development Corporation Ltd. 
 Branch Name: Allahabad Bank. 

Branch Address: Arera Colony, Bhopal 
A/C no.  : 50327343809 
IFSC Code: ALLA0210197 
PAN No. : AAGCB6537N 
TIN No. : 23889236926 
Service Tax No. : AAGCB6537NSD001 
GST no: 23AAGCB6537N1ZE 

2.1.6 The validity period of the Bank Guarantee, shall not be less than 180 (one hundred and 
eighty) days from the BID Due Date, inclusive of a claim period of 60 (Sixty) days, and 
may be extended as may be mutually agreed between the BSCDCL and the Bidder. 

 

2.1.7 The BID shall be summarily rejected if it is not accompanied by the BID Security. The BID 
Security shall be refundable no later than 150 (one hundred and fifty) days from the BID 
Due Date except in the case of the Selected Bidder whose BID Security shall be 
retained till it has provided a Performance Security under the Agreement. 

 
2.1.8  The Bidder should submit a Power of Attorney as per the format, authorizing the signatory 

of the BID to commit the Bidder. 
 

2.1.9   Any condition or qualification or any other stipulation contained in the BID shall render the 
BID liable to rejection as a non-responsive BID. 
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2.1.10  The BID and all communications in relation to or concerning the Bidding Documents and 
the BID shall be in English language. 

 
2.1.11  The documents including this RFP and all attached documents, provided by the BSCDCL 

are and shall remain or become the property of the BSCDCL and are Transmitted  to  the  
Bidders  solely  for  the  purpose  of   preparation  and  the submission of a BID in 
accordance herewith. Bidders are to treat all information as strictly confidential and shall 
not use    it    for    any    purpose    other    than    for preparation  and  submission  of  their  
BID. 

 
2.1.12   The provisions of this Clause shall also apply mutatis mutandis to BIDs and all other  

Documents submitted by the Bidders,  and  the  BSCDCL  will  not  return  to  the 
Bidders any  BID,  document or  any information provided along therewith. 

 

2.1.13   This RFP is not transferable. 
 

2.1.14   Any award of Project pursuant to this RFP shall be subject to the terms of  Bidding .

 Documents and also fulfilling the criterion as mentioned in tender document. 
 

2.1.15 W hile bidding is open to persons from any country, the following provisions shall apply 
then the Eligibility of such Bidder shall be subject to approval of the BSCDCL from national 
security and public interest perspective. The decision of the BSCDCL in this behalf shall be 
final and conclusive and binding on the Bidder. The holding or acquisition of equity or   
control,   as   above,   shall   include   direct   or   indirect holding/  acquisition, including  by 
transfer, of the direct or indirect legal or beneficial ownership or control, by persons acting 
for themselves or in concert and in determining such holding or acquisition, the BSCDCL 
shall be guided by the principles, precedents and definitions contained in the Securities and 
Exchange Board of India (Substantial Acquisition of Shares and Takeovers) 
Regulations,1997, or any substitute thereof, as inforce on the date of such acquisition. The 
Bidder shall promptly inform the BSCDCL of any change in the shareholding, as above, and 
failure to do so shall render the Bidder liable for disqualification from the Bidding Process. 

 
2.1.17  Notwithstanding anything to the contrary contained herein, in the event that the Bid Due Date 

falls within three months of the closing of the latest financial year of a Bidder, it shall 
ignore such financial year for the purposes of its Bid and furnish all its information and 
certification with reference to the 5 (five) years or 1 (one) year, as the case may be, 
preceding its latest financial year. For the avoidance of doubt, financial year shall, for the 
Purposes of a Bid hereunder, mean the accounting year followed by the Bidder in the course 
of its normal business. Latest Financial Year will be (2016-2017)  

 
2.1.18 Any entity which has been barred by GOI or Govt. of Madhya Pradesh for the works of 

expressways, National highways, and the bar subsists as on the Bid Due Date, would not be 
eligible to submit the BID, bidder need to submit Affidavit regarding the same. 

 

2.1.19 The BSCDCL reserves the right to reject an otherwise eligible bidder on the basis of the 
information provided in tender document. The decision of the BSCDCL in this case shall 
be final. 

2.2      Eligibility and qualification requirements of Bidder 

2.2.1 For determining the eligibility of Bidder the following shall apply: 
(a)   An Bidder shall not have a conflict of interest (the “Conflict of Interest”) that affects the 

Bidding Process. Any Bidder found to have a Conflict of Interest shall be disqualified 

and liable for forfeiture of the BID Security or Performance Security as  the  case  may be.  

A Bidder shall be deemed to have a Conflict of  Interest affecting the Bidding Process, 

if:  
(b) A Bidder shall be liable for disqualification and forfeiture of BID Security, if any legal, 
financial or technical adviser of the BSCDCL in relation to the Project is engaged by 
the Bidder, its Member or any Associate thereof, as the case may be, in any manner 
formatters related to or incidental to such Project during the Bidding Process  or  subsequent  
to  the  (i)  issue  of  the  LOA  or  (ii)  execution  of  the Agreement. In the even though 
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such adviser is engaged by the selected Bidder or Contractor,  as  the  case  may  be,  after  
issue  of  the  LOA  or  execution  of  the Agreement for  matters related or  incident  alto 
the  project, then notwithstanding anything to the contrary contained herein or in the 
LOA or the Agreement and without  Prejudice to  any  other  right  or  remedy or  the  
BSCDCL,  including  the forfeiture and appropriation of the BID Security or 
Performance Security, as the case may be, which the BSCDCL may have there under or 
otherwise, the LOA or the Agreement, as the case may be, shall be liable to be terminated 
without the BSCDCL  being  liable  in  any  manner  whatsoever  to  the  Selected  Bidder  or 
Contractor for the same. For the avoidance or doubt, this disqualification shall not apply 
where such adviser was engaged by the Bidder, its Member or Associate in the past but 
its assignment expired or was terminated 6 (six) months prior to the date of issue of this 
RFP. Nor will this disqualification apply where such adviser is engaged after a period of 3 
(three) years from the date of commercial operation of the Project. 

 

Other Instructions- 
On line percentage rate/ Item rate tenders on behalf of Owner/Client are invited for the work. The 

pre-qualification / enlistment of the contractors should be valid on the last date of submission of 

tenders. In case the last date of submission of tender is extended, the pre-qualification  of  

contractor  should  be  valid  on  the  original  date  of  submission  of tenders. 

The work is estimated to ` 3,65,11,596( Three crore Sixty five lakhs Eleven thousand five hundred ninty six 

rupees ) however, is given merely as a rough guide. 

The tender document as uploaded can be seen on website www.mpeproc.gov.in and can be 
downloaded free of cost. 

Mode of Submission: 
Earnest Money Deposit 
Earnest Money Deposit of amount as mentioned in “NIT/ Memorandum (Annexure-I)” required to 
be submitted along with the tender shall be payable online through E-tendering portal 
www.mpeproc.gov.in through NEFT/RTGS. The EMD shall be valid for minimum period of 150 
(One Hundred Fifty) days from last day of submission of Tender. 

The EMD of all unsuccessful Bidders will be returned within thirty (30) days of the Award of the 
contract to successful Bidder through online portal. 

Financial Bidding can be done through the excel sheet uploaded on www.mpeproc.gov.in, which 
contains seven (7) sheets: 
  

*BID to be quote 1 plus % above or below (for Example. If want to quote 5% above then write 

1.05 and if want to quote 5% below then write 0.95) for SOR items. 
*Rates for NON SOR item can be filled in the NON SOR sheet 
*Rates can be quoted in the yellow highlighted cell of the financial bid 

*  Bidder  should  fill  there  company/organization  name  in  the  space  provided  (yellow 

section) 

 

Interested  Bidder  who  wish  to  participate  in  the  tender  has  also  to  make  following 

payments through online payment e-proc portal only. 

 
Cost of Tender Document –15000 To be submit online only/- 

 
e-Tender Processing Fee – As applicable for MPEPROC portal, Cost of Tender Document and, e-
Tender Processing Fee online payment shall be payee online Copy of pre- qualification/enlistment 
letter and certificate of work experience (if required) and other documents as specified in the tender 
shall be scanned and uploaded to the e-Tendering website within the period of tender submission. 

Online technical tender documents submitted by intending Bidders shall be opened only of those 

Bidders, whose Earnest Money Deposit, Cost of Tender Document and e- Tender Processing Fee 

and other. 

http://www.mpeproc.gov.in/
http://www.mpeproc.gov.in/
http://www.mpeproc.gov.in/
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The tender submitted shall become invalid if: the Bidder is found ineligible. 
The Bidder does not upload all the documents (including GST registration) as stipulated in the 
tender document. If any discrepancy is noticed between the documents as uploaded at the time of 
submission of 
tender and hard copies as submitted physically in the office of tender opening authority. 

VALIDITY OF  TENDER 
 

The tender for the works shall remain open for acceptance for a period of Ninety (90) days from the 

date of opening of financial tender. If any Bidder withdraws his tender before the said period or 

issue of letter of acceptance, whichever is earlier, or makes any modifications in the terms and 

conditions of the tender which are not acceptable to the BSCDCL, then the BSCDCL shall, without 

prejudice to any other right or remedy, be at liberty to forfeit the said earnest money as aforesaid. 

Further the Bidders shall not be allowed to participate in the retendering process of work. 

ACCEPTANCE OF TENDER 

BSCDCL reserves the right to reject any or all the tenders in part or full without assigning any 

reason whatsoever. BSCDCL does not bind itself to accept the lowest tender. 

The tenders shall be strictly as per the conditions of contract. Tenders with any additional 
condition(s)/modifications shall be rejected. 

The  witnesses  to  the  Tender/Contract  Agreement  shall  be  other  than  the  Bidder/ 
Bidders   competing   for   this   work   and   must   indicate   full   name,   address,   and 

status/occupation with dated signatures. 

The acceptance of tender will rest with the BSCDCL who does not bind itself to accept the lowest 
tender and reserves to itself the right to reject any or all the tenders received without assigning any 
reason thereof. Tenders in which, any of the prescribed conditions are not fulfilled or found 
incomplete in any respect are liable to be rejected. 
 
Ie. The overall lowest bidder of contract will get minimum work of 40% of the awarded amount. 
However rest of work can be given to all other technically qualified bidders, if they are ready to 
carry out the work at lowest bid (L1)  rates.   

On acceptance of tender, the name of the accredited representative(s) of the contractor who would 

be responsible for taking instructions from Engineer-in-Charge or its authorized representative shall 

be intimated by the contractor within 07 days of issue date of letter of Awards by BSCDCL. 

 
 

The Bidder shall not be permitted to tender for works if his near relative is posted in the project 

office or concerned Office of the BSCDCL. The contractor shall also intimate the names  of  

persons  who  are  working  with  him  in  any  capacity  or  are  subsequently employed by him and 

who are near relatives to any of the officers in BSCDCL. Any breach of this condition by the 

Bidder would render him liable to the withdrawal of the work awarded to him and forfeiture of 

Earnest Money and Security Deposit. This may also debar the contractor from tendering for 

future works under BSCDCL. 

For the purpose of operation of this clause a near relative shall mean wife, husband, parents, 

grandparents, children, grandchildren, brothers, sisters, uncles, aunts, cousins and their 

corresponding in-laws. 

The time of completion of the entire work, as contained in contract shall be as mentioned in 

“Memorandum - Annexure-I”, which shall be reckoned from the 10th day after issue of the letter of 

Award by the BSCDCL. 
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Canvassing whether directly or indirectly, in connection with Bidders is strictly prohibited and the 

tenders submitted by the contractors who resort to canvassing will be liable for rejection. 

 
The tender award, execution and completion of work shall be governed by tender documents 
consisting of (but not limited to) Letter of Award/Letter of work order, Bill of Quantities, Special 
Conditions of Contract, General Conditions of Contract, Specifications, Drawings. The Bidders shall 
be deemed to have gone through the various conditions including sub-soil water conditions, 
topography of the land, drainage and accessibility etc. or any other condition which in the opinion 
of contractor will affect his price/rates before quoting their rates. No claim whatsoever against the 
foregoing shall be entertained. 

The drawings with the tender documents are Tender Drawing and are indicative only. 

ADDENDA/CORRIGENDA 
 

Addenda/Corrigenda  to  the  tender  documents  may  be  issued  prior  to  the  date  of submission 

of the tender to clarify or effect modification in specification and/or contract terms included in 

various tender documents. The Bidder shall suitably take into consideration such 

Addenda/Corrigenda while submitting his tender. The Bidder shall return such Addenda/ 

Corrigenda duly signed and stamped as confirmation of its receipt & acceptance and submit along 

with the tender document. All addenda/ Corrigenda shall be signed and stamped on each page by 

the Bidder and shall become part of the tender and contract documents. 

SITE VISIT AND COLLECTING LOCAL  INFORMATION 

 
Before tendering, the Bidders are advised to visit the site, its surroundings to assess and satisfy 

themselves about the local conditions such as the working and other constraints at site, approach 

roads to the site, availability of water & power supply, application of taxes, duties and levies as 

applicable & any other relevant information required by them to execute complete scope of 

work. The Bidder may obtain all necessary information as to risks, weather conditions, 

contingencies & other circumstances (insurgencies etc.) which may influence or affect their tender 

prices. Bidder shall be deemed to have considered site conditions whether he has inspected it or 

not and to have satisfied himself in all respect before quoting his rates and no claim or extra 

charges whatsoever in this regard shall be entertained / payable by the BSCDCL at a later date. 
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ACCESS BY ROAD 
Contractor, if necessary, shall build temporary access roads to the actual site of construction for the works at 

his own cost to make the site accessible. The Contractor shall maintain the same in motorable condition at all 

the times as directed by Engineer-in- Charge at his own cost. The contractor shall be required to permit the use 

of any roads so constructed by him for vehicles of BSCDCL or any other agencies/ contractors who may be          

engaged          on          the          project          site,          free          of          cost. Non-availability of access roads 

or approach to site, for the use of the contractor shall in no case condone any delay in the execution of work 

nor be the cause for any claim for compensation. 

 

HANDING OVER & CLEARING OF  SITE 
The Contractor should note that area for construction may be made available in phases as per availability and in 

conjunction with pace of actual progress of work at site. The work may be required to be carried out in 

constrained situations. The work is to be carried out in such a way that the traffic, people movement, if any, is 

kept operative and nothing extra shall be payable to the contractor due to this phasing / sequencing of the work. 

The contractor is required to arrange the resources to complete the entire project within total stipulated time. 

Traffic diversion, if required, is to be done and maintained as per requirement of local traffic police or/and as per 

specification, by the contractor at his own cost and the contractor shall not be entitled for any extra payment, 

whatsoever, in this regard. 

The efforts will be made by the BSCDCL to handover the site to the Contractor free of encumbrances.  

However,  in  case  of  any  delay  in  handing  over  of  the  site  to  the Contractor, the BSCDCL shall only 

consider suitable extension of time for the execution of the work. It should be clearly understood that the 

BSCDCL shall not consider any revision in  contract  price  or  any  other  compensation  whatsoever  viz.  

towards  idleness  of contractor‟s labour, equipment etc. Old  structures  on  the  proposed  site,  if  required, 

shall    be demolished by the contractor properly at his own cost unless and otherwise mentioned  elsewhere  

in  the  tender  document.  The  useful  material  obtained  from demolition of structures & services shall be the 

property of the owner/BSCDCL and these materials shall be stacked in workmanship like at the place specified 

by the Engineer-in- charge. 

Necessary arrangement including its maintenance is to be made by the contractor for temporary diversion of 

flow of existing drain and road, as the case may be. The existing drain, road would be demolished, wherever 

required, with the progress of work under the scope of proposed project. The existing Road and Drain which are 

not in the alignment of the said project but are affected and/ or need to demolished during execution for smooth 

progress of the project, shall be rehabilitated to its original status and condition (including black topping) by the 

contractor at his own cost. The cost to be incurred by contractor in this regards shall be deemed to be included 

in the quoted rates of the bill of quantity items and contractor shall not be entitled for any extra payment 

whatsoever in this regard. The information about the public utilities (whether over ground or underground) like 

electrical/ telephone/ water supply lines, OFC Cables, open drain etc. is the responsibility of contractor to 

ascertain the utilities that are to be affected by the works through the site investigation. 
The contractor shall be responsible to obtain necessary approval from the respective authorities for shifting/ re-
alignment of existing public utilities.  BSCDCL  shall  only  assist the  contractor for  visioning  in obtaining the 
approval from the concerned authorities. 
 
Any  services  affected  by  the  works  must  be  temporarily supported by the contractor who must also take 
all measures reasonably required by the various bodies to protect their services and property during the 
progress of works. It shall be deemed to be the part of the contract and no extra payment shall be made to the 
contractor for the same. 
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ORDER OF PRECEDENCE OF DOCUMENTS 

In case of difference, contradiction, discrepancy, with regard to conditions of contract, Specifications, Drawings, 

Bill of quantities etc. forming part of the contract, the following shall prevail in order of precedence. 
 
Letter of Award, along with statement of agreed variations and its enclosures, if any. Description of Bill of 

Quantity / Schedule of Quantities. 

Special Condition of Contract. 
Technical specifications (General, Additional and Technical Specification) as given in 
Tender documents. 
General Conditions of Contract. Drawings 
CPW D/UADD specifications (as specified in Technical Specification of the Tender) update with correction slips 
issued up to last date of receipt of tenders. 
Relevant B.I.S. Codes under the contract. 

 

BID SECURITY OR EMD 
The Bidder shall furnish, as part of the Bid, Bid Security/EMD, in the amount specified in the Bid Data Sheet. 

This bid security shall be in favor of the authority mentioned in the Bid Data Sheet and shall be valid till the 

validit y of the bid. 
 

Any bid not accompanied by an acceptable Bid Security and not secured as indicated in sub- clause 

mentioned above, shall be rejected by the Employer as non-responsive. 
 

The Bid Security of the successful Bidder will be discharged when the Bidder has signed the 
Agreement and furnished the required Security Deposits. 
 

The Bid Security may be forfeited: 

a) if the Bidder withdraws  the Bid after bid opening (opening of technical qualification  part of the bid 
during the period of Bid validit y; 
 

b) in the case of a successful Bidder, if the Bidder fails within the specified time limit to: 
i. sign the Agreement; and/or 
ii. Furnish the required Security Deposits. 
 

No rejections and forfeiture shall be done in case of curable defects,. For non-curable defects the 10% of 
EMD shall be forfeited and bid will be liable for rejection. 
Failure of the bidder to submit the documents mentioned under the curable defects after the 
return correspondence from the Employer will lead to rejection of Bid. 
 

Note: 

Curable Defect shall mean shortfalls in submission such as: 
submission of False documents 
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ACCEPTANCE OF TENDER CONDITIONS 
From: (On the letter head of the company by the authorized officer having power of attorney) 

 
 
 

BSCDCL Limited, 
 
 
 
 
 

 
Sub: Name of the work & NIT No.: 

 

 
 

Sir, 

 
This has reference to above referred tender. I/We are pleased to submit our tender for the above work and 
I/W e hereby unconditionally accept the tender conditions and tender documents in its entirety for the 
above work. I/we are eligible to submit the tender for the subject tender and I/W e are in possession of all the 
documents required. I/We have viewed and read the terms and conditions of this GCC/SCC carefully. I/W e 
have downloaded the following documents forming part of the tender document: 

a)  Notice Inviting e-Tender 

b)  Quoting Sheet for Bidder 
c)   Instructions to Bidders & General Conditions of Contract (Vol- I/2013) 
d) Technical Specifications (Vol-II) 
e)  Bill of Quantities (Vol-III) 
f)  Tender Drawing 

Acceptance of Tender Conditions (Annexure II) 
g)  Corrigendum, if any 

 
I/we have uploaded the mandatory scanned documents such as cost of tender document, EMD, e- Tender 
Processing Fee and other documents as per Notice Inviting e-tender AND I/W e agree to pay the cost of tender 
document, EMD, e-Tender Processing Fee (only receipt/proof of online payment) and  other  documents  in  
the form  and  manner  as  described  in  NIT/ITB  .Should  this  tender be accepted, I/W e agree to abide by 
and fulfill all terms and conditions referred to above and as contained in tender documents elsewhere and 
in default thereof, to forfeit and pay BSCDCL, or its successors or its authorized nominees such sums of money 
as are stipulated in the notice inviting tenders and tender documents. If I/we fail to commence the work within 
10 days of the date of issue of Letter of Award and/or I/we fail to sign the agreement as per Clauses of Contract 
and/or I/we fail to submit performance guarantee as per Clauses of Contract, I/we agree that BSCDCL shall, 
without prejudice to any other right or remedy, be at liberty to cancel the Letter of Award and to forfeit the 
said earnest  
 as specified above. 

 
 
 
 
 
 
 

Dated:                                                                          Yours faithfully, 
(Signature of the Bidder with rubber stamp)



 

 

22 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION-3 
 
 
 

GENERAL CONDITIONS OF CONTRACT 

(GCC)
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CLAUSES OF CONTRACT (CC) 
 

DEFINITIONS 

The Contract means the documents forming the tender and acceptance thereof and the formal agreement  
executed  between  the  competent  authority  on  behalf  of  BSCDCL  and  the contractor, together with 
the documents referred to therein including these conditions, the specifications, Designs, drawings and 
instructions issued from time to time by the Engineer-in- Charge and all these documents taken 
together, shall be deemed to form one contract and shall be complementary to one another. Bhopal 
Smart City Development Corporation Limited, hereinafter called 'BSCDCL' proposes to get the works 
executed as mentioned in the Contract on behalf of Owner/ Client as Implementing agency/Executing 
Agency. 

 
3.1    In the contract, the following  expressions shall,  unless  the  context otherwise 

requires, have the meanings, hereby respectively assigned to them:- 

 
APPROVAL  means  approved  in  writing  including  subsequent  written  confirmation  of 
previous verbal approval. 

 
BILL  OF  QUANTITIES  or  SCHEDULE  OF  QUANTITIES  means  the  priced  and 
completed Bill of Quantities or Schedule of Quantities forming part of the tender. 

 
CONTRACTOR shall mean the individual, firm, LLP or company, whether in corporate or not, 
undertaking the works and shall include the legal personal representative of such individual or the 
persons composing such firm or LLP or company, or the successors of such firm or company and the 
permitted assignees of such individual, firm or company. 

 

CONTRACT VALUE means the sum for which the tender is accepted as per the letter of 
Award. 

 
DRAWINGS mean the drawings referred to in the contract document including modifications if any 
and such other drawings as may from time to time be furnished and/ or approved by BSCDCL. 

 
DATE OF COMMENCEMENT OF WORK: The date of start of contract shall be reckoned 
from 10 days after the date of issue of letter of Award. 

 
ENGINEER-IN-CHARGE means the Engineer of BSCDCL who shall supervise and be in- 
charge of the work. 

 

LANGUAGE: All documents and correspondence  in respect of  this contract shall be in 
English Language. 

 

“LETTER OF AWARD” shall mean BSCDCL‟s letter or notification conveying its 

acceptance of the tender subject to such conditions as may have been stated There in. 

 
MONTH means English Calendar month „Day‟ means a Calendar day of 24 Hr BSCDCL shall means 

Bhopal Smart City Development Corporation Limited, a company registered under the Indian  Company  

Act,  with  its  registered  office  at  Near  Tatpar  Petrol  Pump,  Sector  A, Berkheda, Bhopal, Madhya 

Pradesh 462023 or its Administrative officers or its engineer or



 

 

24 
 

other employees authorized to deal with any matter with which these persons are concerned on its 

behalf. 

 
OWNER/ CLIENT means  the  Government,  Organization,  Ministry,  Department,  Society, 

Cooperative, etc. who has awarded the work/ project to BSCDCL and/ or appointed BSCDCL as 

Implementing / Executing Agency/ Project Manager and/ or for whom BSCDCL is acting as an agent 

and on whose behalf BSCDCL is entering into the contract and getting the work executed. 

 
SCHEDULE(s) referred to in these conditions shall mean the standard schedule of rates of the 

government mentioned in the Memorandum (Annexure-I) with the amendments thereto issued up to the 

date of receipt of the tender. 

 
SITE means the lands and other places on, under, in or through W hich the works are to be executed 

or carried out and any other lands or places provided by BSCDCL/client/owner or used for the 

purpose of the contract. 

 
TENDER means the Contractor‟s priced offer to BSCDCL  for the          execution              and 

completion of  the work and the remedying of any defects therein in accordance with the 

provisions of the Contract, as accepted by the Letter of Award or Award letter. The word TENDER is 

synonymous with Tender and the Word TENDER DOCUMENTS with “Tendering Documents” or “offer 

documents”. 

 
WRITING means any manuscript typed written or printed statement under or over signature and/or 

seal as the case may be. 

 
Works or Work shall unless there be something either in the subject or context repugnant to such 
construction, be construed and taken to mean the works by or by virtue of the contract contracted to be 
executed whether temporary or permanent, and whether original, altered, substituted or additional. The 
headings in the clauses/ conditions of tender documents are for convenience only and shall not be 
used for interpretation of the clause/ condition. W ords imparting the singular meaning only also 
include the plurals and vice versa where the context requires.  W ords  importing  persons  or  parties  
shall  include  firms  and  corporations  and organizations having legal capacities. 

 
Excepted  Risk  are  risks  due  to  riots  (other  than  those  on  account  of  contractor‟s 
employees), war (whether declared or not) invasion, act of foreign enemies, hostilities, civil war, 
rebellion revolution, insurrection, military or usurped power, any acts of Government, damages from 
aircraft, acts of God, such as earthquake, lightening and unprecedented floods, and other causes over 
which the contractor has no control and accepted as such by the BSCDCL or causes solely due to use or 
occupation by Government of the part of the works in respect  of  which  a  certificate  of  completion  
has  been  issued  or  a  cause  solely  due  to BSCDCL‟s faulty design of works. 

 
Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of the prevailing 
cost of materials and labour at the site where the work is to be executed plus the percentage mentioned 
elsewhere in the tender document to cover, all overheads and profits. 

 
PERFORMANCE GUARANTEE: 

“W ithin 30 (Thirty) days from the date of issue of letter of Award or within such extended time as  
may  be  granted  by  BSCDCL  in  writing,  the  contractor  shall  submit  to  BSCDCL  an irrevocable 
performance bank guarantee in the form appended, from any Nationalized Bank or all Commercial 
schedule bank equivalent to 5% (five per cent only) of the contract value for
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the due and proper execution of the Contract. The Performance Guarantee shall be initially valid up 
to the stipulated date of completion plus 60 days beyond that. In case the time for completion of works 
gets extended, the contractor shall get the validity of Performance Guarantee extended to cover such 
extended time for completion of work. 

 
BSCDCL reserve the right of forfeiture of the performance guarantee in the event of the contractor‟s 
failure to fulfill any of the contractual obligations or in the event of termination of contract as per terms 
and conditions of contract. 

 
Performance guarantee shall be returned after successful completion / testing / commissioning and 
handing over the project to the client up to the entire satisfaction of BSCDCL / Client. 

 
In case the contractor fails to submit the performance guarantee of the requisite amount within the 
stipulated period or extended period, letter of Award automatically will stand withdrawn and EMD 
of the contractor shall be forfeited. 

 
SECURITY DEPOSIT/ RETENTION MONEY 
The Security deposit or the retention money shall be deducted from each running bill of the contractor @ 
5% (five per cent only) of the gross value of the Running Account bill. Earnest money shall be adjusted 
first in the security deposit and further recovery of security deposit shall commence only when the upto 
date amount of security deposit exceeds the earnest money deductible  under  this  clause.  No  Interest  
shall  be  paid  on  amount  so  deducted. Security deposit will be released after completion of defect 
liability period.  
In lieu of security deposit /retention money BG can be submitted which shall be released after completion 
of defect liability period. 
The release/refund of security deposit of the contractor shall be subject to the observance/compliance of 
the conditions as under and whichever is later: 

 
a)   Expiry  of   the  defect   liability  period  in   conformity with   provisions   contained in clause (Defect 

liability clause). The expiry of defect liability period shall be extended from time to time depending upon 
extension of time granted by BSCDCL.       The     contractor     produces     a clearance certificate from 
the labour office. As soon as the work is virtually completed, the contractor shall apply for the labour 
clearance certificate to the Labour Officer under intimation to the Engineer-in-Charge. The Engineer-
in-Charge, on receipt of the said communication, shall write to the Labour Officer to intimate if any 
complaint is pending against the contractor in respect of the work. If no complaint is pending, on record 
till after 3 months after completion of the work and/or no communication is received from the Labour 
Officer to this effect till six months  after  the  date  of  completion,  it  will  be  deemed  to  have  
received  the  clearance certificate. 

 
3.2   BSCDCL reserves the right of part or full forfeiture of security deposit in addition to other claims in the 

event of contractor‟s failure to fulfill any of the contractual obligations or in the event of termination of 
contract as per terms and conditions of contract. 

 
MOBILIZATION ADVANCE 

 
Mobilization advance up to maximum of amount as mentioned in the  

“Memorandum  (Annexure-I)”  shall  be  paid  to  the  contractor,  if  requested  by  him,  on submission of 
irrevocable Bank Guarantee valid for contract period of an amount 1.2 times of the mobilization advance 
to take care of  advance and interest  at  prescribed rate from a nationalized  bank  or  all  Commercial  
scheduled  bank  in  the  enclosed  Performa.  The Mobilization  advance  shall  be  interest  bearing  @  as  
mentioned  in  the  “Memorandum (Annexure-I)”. This advance shall be paid in three installments as 
follows: 
First Installment of fifty percent of total mobilization advance shall be paid after the agreement is signed 
and upon submission of performance guarantee for full amount as specified. 
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2nd installment of twenty five percent of total mobilization advance will be paid after the setting up 
of site office and site laboratory, complete mobilization of plant and machinery, scaffolding & shuttering 
materials etc. 

The Balance twenty five percent of total mobilization advance shall be paid on completion of 
10% of work in terms of cost and after the contractor has fully mobilized the work at site. 

 
The mobilization advance bear simple interest at the rate as mentioned in the Memorandum (Annexure-I) 
and shall be calculated from the date of payment to the date of recovery (365 days in a year) both days 
inclusive, on the outstanding amount of advance. Recovery of such mobilization advanced including interest 
shall be made by the deduction from the contractor‟s bills commencing after first ten percent of the gross 
value of the work is executed and paid, on pro-rata percentage basis to the gross value of the work billed 
beyond 10% in such a way that the entire advance is recovered either by the time eighty percent of the gross 
value of the contract is executed and paid, together with interest due on the entire outstanding amount up 
to the date of recovery of the installment or on expiry of eighty percent of contract period (i.e. time allowed 
for completion of work in terms of Memorandum-Annexure-I) whichever is earlier. The bank guarantee 
submitted by contractor against mobilization advance shall initially be made for the full amount as 
mentioned in para 4.1 above 

and valid for the contract period, and be kept renewed from time to time to cover the balance amount and 
likely period of completion of recovery together with interest. However, the contractor can submit part bank 
guarantees against the mobilization advance in as many numbers as per proposed number of recovery 
installments equivalent to the amount of each installment. 
Notwithstanding  what  is  contained  above,  no  mobilization  advance  whatsoever  shall  be payable, if 
payment of mobilization advance is not mentioned in the Memorandum (Annexure- I). 

SECURED ADVANCE AGAINST NON-PERISHABLE MATERIALS 

Interest free secured advance up-to a maximum of 75 % (seventy five percent) of the Market Value of the 
Materials or the 75 % (seventy five percent) cost of materials as derived from the tendered  item  rate of  the  
contractor,  whichever  is  less,  required for  incorporation  in  the permanent works and brought to site and 
duly certified by BSCDCL site Engineer shall be paid to  the  Contractor  for  all  non-perishable  items  as  
per  UADD/MPPWD/CPW D  norms.  The advance will be paid only on submission of Indemnity Bond in 
the prescribed pro-forma. The advance shall be recovered in full from next Running Account bill and fresh 
advance shall be paid for the balance quantities of materials. The contractor shall construct suitable go-down 
at the site of work for safe storage of the materials against any possible damages due to sun, rain, 
dampness, fire, theft etc. at his own cost. He shall also employ necessary watch & ward establishment for the 
purpose at his costs and risks. 
Such secured advance shall also be payable on other items of perishable nature, fragile and combustible with 
the approval of the Engineer-in-Charge provided the contractor provides a comprehensive  insurance  cover  
for  the  full  cost  of  such  materials.  The  decision  of  the Engineer-in-Charge shall be final and binding 
on the contractor in this matter. No secured advance shall however, be paid on high risk materials such as 
ordinary glass, sand, petrol, 
diesel etc. 

 

DEVIATIONS / VARIATIONS EXTENT AND PRICING 

The Engineer-in-Charge shall have power (i) to make any alterations in, omissions from, additions to or 
substitutions for, the original specifications, drawings, designs and instructions that may appear to him to be 
necessary during the progress of the work, (ii) to omit part of the works in case of non-availability of a 
portion of the site or for any other reasons and the contractor shall be bound to carry out the works in 
accordance with any instructions given to him in writing signed by the Engineer-in-Charge and such 
alterations, omissions, additions, or substitutions shall form part of the contract as if originally provided 
therein and any altered, additions or substituted works which the contractor may be directed to do in the 
manner specified above as  part  of   the work,  shall be  carried  out by the contractor on the same 
conditions in all respects including price on which he agreed to do the main work except as hereunder 
provided: 

The time for the completion of the work shall, in the event of any deviations resulting in additional cost 
over the tendered value sum being ordered be extended, if requested by the contractor, as follows: 
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in the proportion which the additional cost of the altered, additional or substituted work bears to the 
original tendered value plus 25% of the time calculated in (i) above or such further additional time as 
may be considered reasonable by the Engineer-in-Charge. 
If the extra items includes any work for which no rate is specified in the contract, then such work 
shall be carried out at the rates entered in the schedule of rates (as mentioned in Memorandum 
(Annexure-I)) for Civil W orks minus/plus the percentage which the tendered amount of scheduled 
items bears with the estimated amount of schedule items based on the Schedule of Rates (as mentioned 
in Memorandum (Annexure-I) for Civil/ Sanitary W orks). The scheduled item means the items 
appearing in the Schedule of Rates (as mentioned in Memorandum (Annexure-I)for Civil/ Sanitary 
Works) which shall be applicable in this clause. This clause will apply mutates mutandis to electrical 
work except that Electrical Schedule of Rates as mentioned in Memorandum (Annexure-I) will be 
considered in place of Civil works Schedule of rates as mentioned in Memorandum (Annexure-I) 
However, In the case of extra item(s), (items that are completely new, and are in addition to the items 
contained in the contract, and not included in the schedule of rates (as mentioned in Memorandum 
(Annexure- I)), the contractor may within fifteen days of receipt of order or occurrence of the item(s) 
claim rates, supported by proper analysis, for the work and the engineer-in-charge shall within one 
month of the receipt of the claims supported by analysis, after giving consideration to the analysis of the 
rates submitted by the contractor, determine the rates on the basis of the market rates and the 
contractor shall be paid in accordance with the rates so determined. In the case of substituted items 
(items that are taken up with partial substitution or in lieu of items of work in the contract), the rate 
for the agreement item (to be substituted) and substituted item shall also be determined in the manner 
as mentioned in the following para: If the market rate for the substituted item so determined is more than 
the market rate of agreement item (to be substituted), the rate payable to the contractor for the substituted 
item shall be the rate for the agreement item (to be substituted) so increased to the extent of the 
difference between the market rates of substituted item and the agreement item (to be substituted). If the 
market rate for the substituted item so determined is less than the market rate of the agreement (to be 
substituted), the rate payable to the contractor for the substituted item shall be the rate for the agreement 
item (to be substituted) so decreased to the extent of the difference between the market rates of 
substituted item and the agreement item (to be substituted) In the case of contract item(s), substituted 
item(s), contract cum substituted items, which exceed the limits laid down in Memorandum 
(Annexure-I), the contractor shall within fifteen days of receipt of order of occurrence of the excess, 
claim revision of the rates, supported by proper analysis for the work in excess of the above mentioned 
limits, provided that if the rates so claimed are in excess of the rates specified in the scheduled of 
quantities, the Engineer-in-Charge shall within one month of receipt of the claims supported by 
analysis, after giving consideration to the analysis of the rates submitted by the Contractor, determine 
the rates on the basis of the market rates and the contractor shall be paid in accordance with the rates so 
determined. The provisions of the preceding paragraph shall also apply to the decrease in the rates of 
items for the work in excess of the limits laid down in Memorandum (Annexure-I), and the Engineer-in- 
charge shall after giving notice of the contractor within one month of occurrence of the excess and after 
taking into consideration any reply received from him within fifteen days of the receipt of the notice 
revise the rates for the work in question within one month of the expiry of the said period of fifteen days 
having regard to the market rates. 

3.3      The contractor shall send to the Engineer-in-Charge once every three months,an up to date account 
giving complete details of all claims for additional payments to which the contractor 
may consider himself entitled and of all additional work ordered by the Engineer-in-Charge 
which he has executed during the preceding quarter failing  which the contractor shall be deemed   
to   have   waived   his   right.   However,   the   Engineer-in-charge   may   authorize 
consideration of such claims on merits.
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For  the purpose of  operation of  Memorandum (Annexure-I), the following  works shall be treated 
as works relating to foundation unless and otherwise defined in the Contract: 

 
For Buildings: All works up to 1.2 meters above ground level or up to floor 1 level whichever is lower. 

 
For abutments, piers and well staining: All works upto 1.2m above the bed level. 

 
For walls, compound walls, , and other elevated structures: All works upto 1.2 metres above the 
ground level.all items of excavation and filling including treatment of sub base. 

 
Any operation incidental to or necessarily has to be in contemplation of Bidder while filling, tender or 
necessary for proper execution of the item 

 
included in the Schedule of quantities or in the schedule of rates mentioned above, whether or not 
specifically indicated in the description of the item and the relevant specifications shall be deemed to 
be included in the rates quoted by the Bidder or the rate given in the said schedule or rates as the 
case may be Nothing extra shall be admissible for such operations. Market Rates to be determined as 
per various sub-clauses given in tender document shall be on the basis of Prevailing rates of Material 
(unless mentioned otherwise), Relevant Labour authority rate for Labour, market rates of T&P etc. 
plus 15% towards Contractors‟ Profits and Overheads. 
The following factors may be considered in the justification of rates on which 
Contractor‟s overhead & profit shall not be applicable: 
Buildings and Other Construction W orker Cess as applicable in the state of work place 
EPF (Employer Contribution) component, as per EPF act on the portion of labour‟s wages 
 on works contract / WCT, as per composite  scheme in the State  of  work  place, if applicable 
GST. 

 

ESCALATION 

No claim on account of any escalation on whatsoever ground shall be entertained at any stage of works. 
All rates as per Bill of Quantities (BOQ) quoted by contractor shall be firm and fixed for entire 
contract period as well as extended period for completion of the works. No escalation shall be applicable 
on this contract. 

 
COMPENSATION FOR DELAY 

 
If the contractor fails to maintain the required progress in terms of clause 
or relevant clause of GCC & Special Conditions of Contract, to complete the work and clear the site 
on or before the contract or extended date of completion, he shall, without prejudice to any other right 
or remedy available under the law to the BSCDCL on account of such breach, pay as agreed 
compensation the amount calculated at the rates stipulated below as the Engineer in charge (whose 
decision in writing shall be final and binding) may decide on the amount of tendered value of the work 
for every completed day / week (as applicable) that the progress remains below that specified in Clause 
or the relevant clause in GCC & Special Conditions of Contract or that the work remains 
incomplete. 
This will also apply to items or group of items for which a separate period of completion has 
been specified 

i)       Compensation for delay of work @ 1.5% per month delay to be computed on daily basis. 
Provided  always  that  the  total  amount  of  compensation for  delay  to  be  paid  under  this 
Condition shall not exceed 10% of the Tendered Value of work or of the Tendered Value of the item or 
group of items of work for which a separate period of completion is originally given. 
The amount of compensation may be adjusted or set-off against any sum payable to the 
Contractor under this or any other contract with BSCDCL.
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In case, the contractor does not achieve a particular milestone mentioned elsewhere in the tender 
document, or the re-scheduled milestone(s) the amount shown against that milestone shall  be  withheld,  
to  be  adjusted  against  the  compensation  levied  at  the  final  grant  of Extension of Time. W ith-
holding of this amount or failure to achieve a milestone, shall be automatic without any notice to 
the Contractor. However, if the contractor catches up with the progress of work on the subsequent 
milestone(s), the withheld amount shall be released. In case the contractor fails to make up for the delay 
in subsequent milestone(s), amount mentioned against each milestone missed subsequently also shall be 
withheld. However, no interest, whatsoever, shall be payable on such withheld amount. 

 
INCENTIVE FOR EARLY COMPLETION 

 
In case the contractor completes the work ahead of scheduled completion time, a bonus @ 
1% (One percent) of the tendered value per month computed on per day basis, shall be payable 
to the  contractor, subjected to a maximum limit of 5% (Five percent) of the tendered value. The amount 
of bonus, if payable, shall be paid alont with final bill after completion of the work. 

 
ACTION IN CASE WORK NOT DONE AS PER SPECIFICATIONS 

All works under or in course of execution or executed in pursuance of the contract, shall at all times be 
open and accessible to the inspection and supervision of the Engineer-in-charge, his authorized 
subordinates in charge of  the work and all the superior officers, officer of  the Quality Assurance 
Unit of the BSCDCL or any organization engaged by the BSCDCL for Quality Assurance and the 
contractor shall, at all times, during the usual working hours and at all other times at which reasonable 
notice of the visit of such officers has been given to the contractor, either himself be present to receive 
orders and instructions or have a responsible agent duly accredited in writing, present for that 
purpose. Orders given to the Contractor‟s agent shall be considered to have the same force as if they 
had been given to the contractor himself. If it shall appear to the Engineer-in-charge or his authorized 
subordinates in-charge of the work or to the officer of Quality Assurance or his subordinate officers or 
the officers of the organization engaged by the BSCDCL for Quality Assurance or his subordinate 
officers, that any  work  has been executed with unsound,  imperfect,  or  unskillful workmanship,  or  
with materials or articles provided by him for the execution of the work which are unsound or of a 
quality  inferior  to  that  contracted  or  otherwise  not  in  accordance  with  the  contract,  the contractor  
shall,  on demand  in  writing  which  shall  be  made  within  twelve  months  of  the completion of the 
work from the Engineer-in-Charge specifying the work, materials or articles complained of 
notwithstanding that the same may have been passed, certified and paid for forthwith rectify, or remove 
and reconstruct the work so specified in whole or in part, as the case may require or as the case may 
be, remove the materials or articles so specified and provide other proper and suitable materials or 
articles at his own charge and cost. In the event of the failing to do so within a period specified by the 
Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to pay compensation at 
the same rate as per conditions of contract (for non-completion of the work in time) for this default. In 
such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the 
contract but  may  accept  such  items  at  reduced  rates  as  the  Engineer  in  charge  may  consider 
reasonable during the preparation of on account bills or final bill if the item is so acceptable without 
detriment to the safety and utility of the item and the structure or he may reject the work outright 
without any payment and/or get it and other connected and incidental items rectified, or removed and re-
executed at the risk and cost of the contractor. Decision of the Engineer-in-Charge to be conveyed in 
writing in respect of the same will be final and binding on the contractor. 

ACTION IN CASE OF BAD WORK 

If it shall appear to the Engineer-in-Charge or his authorized representative in charge of the work or to 
the Chief Technical Examiner or to any other inspecting agency of Government/
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State  Government/  Owner  where  the  work  is  being  executed,  that  any  work  has  been executed 
with unsound, imperfect, or unskillful workmanship or with materials of any inferior description, or that 
any materials or articles provided by him for the execution of the work are unsound or of a quality 
inferior to that contracted for or otherwise not in accordance with the contract, the contractor shall on 
demand in writing which shall be made within twelve months of the completion of the work from the 
Engineer-in-Charge specifying the work, materials or articles complained of notwithstanding that the 
same may have been passed, Certified and paid for forthwith rectify, or remove and reconstruct the 
work so specified in whole or in part as the case may require or as the case may be, remove the 
materials or articles so specified and provide other proper and suitable materials or articles at his own 
proper charge and cost, and in the event of his failing to do so within a period to be specified by the 
Engineer-in-Charge in his demand aforesaid  while  the  contractor  failure  to  do  so  shall continue,  
the Engineer- in-Charge may rectify or remove and re-execute the work or remove and replace with 
others, the material or articles complained of as the case may be at the risk and expense in all 
respects of the contractor. 

 

 
CANCELLATION/DETERMINATION OF CONTRACT IN FULL OR PART 

Subject to other  provisions contained in this clause  the  Engineer-in-Charge may,  without 
prejudice to his any other rights or remedy against the contractor in respect of any delay, inferior 
workmanship, any claims for damages and / or any other provisions of this contract or otherwise, and 
whether the date of completion has or has not elapsed, by notice in writing absolutely determine the 
contract in any of the following cases: 

 
If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, reconstruct 
or replace any defective work or that the work is being performed in an inefficient or otherwise 
improper or un-workmanlike manner shall omit to comply with the requirement of such notice for a 
period of seven days thereafter; or 
If the contractor has, without reasonable cause, suspended the progress of the work or has failed to 
proceed with the work with due diligence so that in the opinion of the Engineer-in- Charge (which shall 
be final and binding) he will be unable to secure completion of the work by the date for completion and 
continues to do so after a notice in writing of seven days from the Engineer-in-Charge; or 
If the contractor fails to complete the work within the stipulated date or items of     work with individual 
date of completion, if any stipulated, on or before such   date(s) of completion and does not complete 
them within the period specified in a  notice given in writing in that behalf by the Engineer-in-Charge; or 

 
If the contractor persistently neglects to carry out his obligations under the contract and / or commits 
default in complying with any of the terms and conditions of the contract and does not remedy it or take 
effective steps to remedy it within 7 days after a notice in writing is given to him in that behalf by the 
Engineer-in-Charge; or 
If the contractor shall offer or give or agree to give to any person in BSCDCL service or to any 
other person on his behalf any gift or consideration of any kind as an inducement or reward for doing or 
forbearing to do or for having done or forborne to do any action relation to the 
obtaining or execution of this or any other contract for BSCDCL; or 
If the contractor shall enter into a contract with BSCDCL in connection with which commission has been 
paid or agreed to be paid by him or to his knowledge, unless the particulars of any 
such commission and the terms of payment thereof have been previously disclosed in writing 
to the Engineer-in-Charge; or 
If the contractor shall obtain a contract with BSCDCL as a result of wrong              tendering or other 
non-bona-fide methods of competitive tendering or commits breach of Integrity Pact; or If the contractor 
being an individual, or if a firm, any partner thereof shall at any time be adjudged insolvent or have a 
receiving order or order for administration of his estate made against him or shall take any proceedings 
for liquidation or composition (other than a voluntary liquidation for
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the purpose of amalgamation or reconstruction) under any Insolvency Act for the time being in force or 
make any conveyance or assignment of his effects or composition or arrangement for the benefit of his 
creditors or purport so to do, or if  any application be made under any Insolvency Act for the time 
being in force for the sequestration of his estate or if a trust deed be executed by him for benefit of his 
creditors; or If the contractor being a company, shall pass a resolution or the Court shall make an order 
for the winding up of the company, or a receiver or manager on behalf of the debenture holders or 
otherwise shall be appointed or circumstances shall arise which entitle the Court or debenture holders to 
appoint a receiver or manager; or If the contractor shall suffer an execution being levied on his goods 
and allow it to be continued for a period of 21 days, or. If the contractor assigns, transfers, sublets 
(engagement of labour on a piece-work basis or of the labour with materials not to be incorporated in 
the work, shall not be deemed to be subletting) or otherwise parts with or attempts to assign, transfer 
sublet or otherwise parts with the entire works or any portion thereof without and prior written 
approval of the Engineer-in-Charge. 

 
When the contractor has made himself liable for action under any of the cases aforesaid, the Engineer-

in-Charge may  without  prejudice  to any other  right  or  remedy  which  shall  have accrued or shall 

accrue hereafter to BSCDCL, by a notice in writing to cancel the contract as whole or only such items 

of work in default from the Contract, the Engineer-in-charge shall have powers: 
Take possession of site and any materials, constructional plant, implements, stores, etc. thereon; and/ or 
Carry out the incomplete work by any means at the risk and cost of the contractor; and/ or 

 
The Engineer-in-charge shall determine the amount, if any, is recoverable from the contractor for 
completion of the part work/part incomplete work of any item(s) taken out of his hands and execute at 
the risk and cost of the contractor, the liability of   contractor on account of loss or damage suffered by 
BSCDCL because of action under this clause shall not exceed 10% of the tendered value of the work. 

 
To determine or rescind the contract as aforesaid (of which termination or rescission notice in writing  to  
the  contractor  under  the  hand  of  the  Engineer-in-Charge  shall  be  conclusive evidence). Upon such 
determination or rescission the full security deposit recoverable under the contract and performance 
guarantee shall be liable to be forfeited and un-used materials, construction plants, implements, 
temporary buildings, etc. shall be taken over and shall be absolutely at the disposal of the BSCDCL. If 
any portion of the Security Deposit has not been paid or received it would be called for and forfeited; 
and/ or 
To employ labour paid by the BSCDCL and to supply materials to carry out the work or any part of 
the work debiting the contractor with the cost of the labour and the price of the materials of the amount 
of which cost and price certified by the Engineer-in-Charge shall be final and conclusive) against the 
contractor and crediting him with the value of the work done in all respects in the same manner and at 
the same rates as if it had been carried out by the contractor under the terms of his contract. The 
certificate of the Engineer-in- Charge as to the value of the work done shall be final and conclusive 
against the contractor provided always that  action  under  the sub-clause  shall only be  taken  after 
giving  notice  in  writing  to  the contractor. If the expenses incurred by the BSCDCL are less than the 
amount payable to the contractor at his agreement rates, the difference shall not be paid to the contractor; 
and/ or 
After giving notice to the contractor to measure up the work of the contractor and to take such 

whole, or the balance or part thereof as shall be un-executed or delayed with reference to the General 

Conditions of Contract / or relevant clause of Condition Special of Contract, out of his hands and to give 

it to another contractor to complete in which case any expenses which may be incurred in excess of the 

sum which would have been paid to the original contractor if the whole work had been executed by him 

(of the amount of which excess the certificate in writing of the Engineer-in-Charge shall be final and 

conclusive) shall be borne and paid by the original contractor and may be deducted from any money due 

to him by BSCDCL under his contract or on any other account whatsoever or from his security 

deposit or the proceeds of sales of unused  materials,  construction  plants,  implements  temporary  

buildings  etc.  thereof  or  a
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sufficient part thereof as the case may be. If the expenses incurred by the BSCDCL are less than the 

amount payable to the contractor at his agreement rates, the difference shall not be paid to the contractor; 

and/or 

By a notice in writing to withdraw from the contractor any items or items of work as the 
Engineer-in-charge may determine in his absolute discretion and get the same executed at the risk and 
cost of the contractor. 

 
Any excess expenditure incurred or to be incurred by BSCDCL in completing the works or part of the 
works or the excess loss or damages suffered or 
may be suffered by BSCDCL as aforesaid after allowing such credit shall without prejudice to 
any other right or remedy available to BSCDCL in law be recovered from any moneys due to the 
contractor on any account, and if such moneys are not sufficient the contractor shall be called upon in 
writing and shall be liable to pay the same within 30 days. 
If the contractor shall fail to pay the required sum within the aforesaid period of 30 days, the 
Engineer-in-Charge shall have the right to sell any or all of the contractors unused materials, 
constructional plant, implements, temporary buildings, etc. and apply the proceeds of sale thereof 
towards the satisfaction of any sums due from the contractor under the contract and if 
thereafter  there be any balance outstanding  from  the contractor,  it  shall  be  recovered  in 
accordance with the provisions of the contract and law. 
Any sums in excess of the amounts due to BSCDCL and unsold materials, constructional plant etc. shall 
be returned to the contractor, provided always that if cost or anticipated cost of 
completion by BSCDCL of the works or part of the works is less than the amount which the contractor 
would have been paid had he completed the works or part of the works, such benefit shall not accrue to 
the contractor. 
In the event of anyone or more of the above courses being adopted by the Engineer-in-Charge the 
contractor shall have no claim to compensation for any loss sustained by him by reasons of his having 
purchased or procured any materials or entered into any engagements or made any advances on account 
or with a view to the execution of the work or the performance of the contract. And in case action is 
taken under any of the provision aforesaid the contractor shall not be entitled to recover or be paid any 
sum for any work thereof or actually performed under this contract unless and until the Engineer-in-
Charge has certified in writing the performance of such work and the value payable in respect thereof 
and he shall only be entitled to be paid the value so certified. 
Provided further that if any of the recoveries to be made, while taking action as above, are in excess of 
the security deposit forfeited, these shall be 

Limited to the amount by which the excess cost incurred by the BSCDCL exceeds the security deposit 
so forfeited. 

 
CONTRACTOR LIABLE  TO  PAY  COMPENSATION EVEN  IF  ACTION  
NOT TAKEN 

In any case in which any of the powers conferred upon the Engineer-in-Charge by relevant clause 
thereof, shall have become exercisable and the same are not exercised, the non- exercise thereof shall not 
constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be exercisable 
in the event of any future case of default by the contractor and the liability of the contractor for 
compensation shall remain unaffected. In the event of the Engineer-in-Charge putting in force all or any 
of the powers vested in him under any clause he may, if he so desires after giving a notice in writing to 
the contractor, take possession of (or at the  sole  discretion  of  the  Engineer-in-Charge  which  shall  be  
final  and  binding  on  the contractor) use as on hire (the amount of the hire money being also in the 
final determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the 
works, or the site thereof belonging to the contractor, or procured by the contractor and intended to the 
used for the execution of the work/or any part thereof, paying or allowing for the same in account at the 
contract rates, or in the case of these not being applicable, at current market rates to be certified by the 
Engineer-in-Charge, whose certificate thereof shall be final and binding on the contractor and/or direct 
the contractor, clerk of the works, foreman or other
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authorized agent to remove such tools, plant, materials, or stores from the premises (within a time to be 
specified in such notice) in the event of the contractor failing to comply with any such requisition, 
the Engineer-in-Charge may remove them at the contractor‟s expense or sell them by auction or private 
sale on account of the contractor and his risk in all respects and the certificate of the Engineer-in-Charge 
as to the expenses of any such removal and the amount of the proceeds and expenses of any such sale 
shall be final and conclusive against the contractor. 

 
CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR 
If contractor: 
At any time makes default during currency of work or does not execute any part of           the work 
with due diligence and continues to do so even after a notice in writing         of 7 days in this respect 
from the Engineer-in-Charge; 

or 
Commits default in complying with any of the terms and conditions of the contract and does not 
remedy it or takes effective steps to remedy it within 7 days even after a notice in writing is given in that 
behalf by the Engineer-in-Charge; 

or 
Fails to complete the work(s) or items of work with individual dates of completion, on or before the 
date(s) so determined, and does not complete them within the period specified in the notice given 
in writing in that behalf by the Engineer-in-Charge. 

 
The Engineer-in-Charge without invoking action under conditions of contract  may,  without 
prejudice to any other right or remedy against the contractor which have either accrued or accrue 
thereafter to BSCDCL, by a notice in writing to take the part work/part incomplete work of any item(s) 
out of his hands and shall have powers to: 

 
Take possession of the site and any materials, constructional plant, implements, stores, etc., thereon; 
and/or Carry out the part work / part incomplete work of any item(s) by any means at the risk and cost 
of the contractor. 

 
The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 
completion of the part work/ part incomplete work of any item(s) taken out of his hands and execute at 
the risk and cost of the contractor, the liability of contractor on account of loss or damage suffered by 
BSCDCL because of action under this clause shall not exceed 10% of the tendered value of the work. 

 
In determining the amount, credit shall be given to the contractor with the value of work done in all 

respect in the same manner and at the same rate as if it had been carried out by the original contractor 
under the terms of his contract, the value of contractor's materials taken over and incorporated in the 
work and use of plant and machinery belonging to the contractor. The certificate of the Engineer-in-
Charge as to the value of work done shall be final and conclusive against the contractor provided always 
that action under this clause shall only be taken after giving notice in writing to the contractor. Provided 
also that if the expenses incurred by the department are less than the amount payable to the contractor at 
his agreement rates, the difference shall not be payable to the contractor. 
Any excess expenditure incurred or to be incurred by BSCDCL in completing the part work/ part 

incomplete work of any item(s) or the excess loss of damages suffered or may be suffered by BSCDCL 

as aforesaid after allowing such credit shall without prejudice to any other right or remedy available to 

BSCDCL in law or per as agreement be recovered from any money due to the contractor on any 

account, and if such money is insufficient, the contractor shall be called upon in writing and shall be 

liable to pay the same within 30 days. 
 

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the 
Engineer-in-Charge shall have the right to sell any or all of the contractors' unused materials,
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constructional plant, implements, temporary building at site etc. and adjust the proceeds of sale  
thereof  towards  the  dues  recoverable from  the contractor  under the  contract  and  if thereafter there 
remains any balance outstanding, it shall be recovered in accordance with the provisions of the contract. 
In the event of above course being adopted by the Engineer-in- Charge, the contractor shall have no 
claim to compensation for any loss sustained by him by reason of his having purchased or procured any 
materials or entered into any engagements or made any advance on  any account  or  with a  view to  
the  execution  of  the  work  or  the performance of the contract. 

 

SUSPENSION OF WORKS 

The contractor shall, on receipt of the order in writing of the Engineer-in-charge, suspend the progress of 
the works or any part thereof for such time and in such manner as the Engineer-in- charge may consider 
necessary for any of the following reasons: 
On account of any default on part of the contractor, or For proper execution of the works or 
part thereof for reason other than the default of the contractor, or For safety of the works or part 
thereof. 
The contractor shall, during such suspension, properly protect and secure the works to the extent 
necessary and carry out the instructions given in that behalf by the Engineer-in-charge. 

 

(b) If the suspension is ordered for reasons (ii) and (iii) in sub-para (a) above. 
i) The contractor shall be entitled to an extension of the time equal to the period of every such 
suspension plus 25% for completion period. No adjustment in contract price will be allowed for 
reasons of such suspension. 

 
ii)In the event of the Contractor treating the suspension as an abandonment of the Contract by BSCDCL, 

he shall have no claim to payment of any compensation on account of any profit or advantage which 

he may have derived from the execution of the work in full. 

 
TERMINATION OF CONTRACT ON DEATH OF 

CONTRACTOR 

Without prejudice to any of the right or remedies under this contract if the contractor dies, the Engineer in-charge 
shall have the option of terminating the contract without compensation to the contractor. 

 
TIME ESSENCE OF CONTRACT & EXTENSION FOR 

DELAY 

The time allowed for execution of the W orks as specified in the Memorandum (Annexure-I) or the 
extended time in accordance with these conditions shall be the essence of the contract. The execution of the 
works shall commence from such time period as mentioned in MEMORANDUM (ANNEXURE – I) or the date 
on which the Engineer-in-Charge issues written orders to commence the work. If the Contractor commits default 
in commencing the execution of the work as aforesaid, the BSCDCL shall without prejudice to any other right or 
remedy available in law, be at liberty to forfeit the earnest money 
& performance guarantee absolutely. 

 

 
3.4     W ithin 10 (Ten) days of Letter of Award, the Contractor shall submit a time and Progress Chart (CPM/ 

PERT/ Quantified Bar Chart) and get it approved by the Engineer-in-Charge. The Chart shall be 
prepared in direct relation to the time stated in the contract documents for completion of items of the 
works. It shall indicate the forecast (mile-stones) of the dates of commencement and  completion of  
various  items, trades,  sections  of  the  work  and may be  amended  as necessary by agreement 
between the Engineer-in-Charge and the Contractor within the limitations of time stipulated in the 
Contract documents and further to ensure good progress during the execution of the work, the contractor 
shall in all cases in which the time allowed for any work exceeds one month (save for special jobs for 
which a separate program has been agreed upon) complete 1/8th of the whole of work before 1/4th of the 
whole time allowed in the contract has elapsed, 3/8th of the work before one half of such time has 
elapsed and 3/4th of the  work  before  3/4th  of  such time has  elapsed.  The  physical  progress  report  
including photographs shall be submitted by the contractor on the prescribed format & the intervals (not



 

 

35 
 

exceeding one month)as decided by the Engineer in Charge. The compensation for delay as per  
tender  document  shall be enviable at  intermediate stages also,  in case the required progress is not 
achieved to meet the above time deadlines of the completion period and/ or milestones of time and 
progress chart, provided always that the total amount of Compensation for delay to be paid under this 
condition shall not exceed 10% of the tendered value of work”. 

If the work(s) be delayed by: 
 

1. force-majeure or 
2. Abnormally bad weather, or 
3. Serious loss or damage by fire, or 

4. Civil commotion, local commotion of workmen, strike or lockout, affecting any or the trades 

employed on the work, or 
5. Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in 

Executing work not forming part of the Contract, or 
6. Non-availability of stores, which are responsibility of the BSCDCL or, 
7. Non-availability or break down of tools and plant to be supplied or supplied by BSCDCL 

or, 
8. Any other cause which, in the absolute discretion of the BSCDCL, is beyond the 

Contractor‟s control, then upon the happening of any such event causing delay, the 

Contractor shall immediately give notice thereof in writing to the Engineer-in-Charge within 07 days but 

shall nevertheless use constantly his best endeavor to prevent or make good the delay and shall do all that 

may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works. 

 
3.5      Request for extension of time, to be eligible for consideration, shall be made by the Contractor in writing 

within fourteen days of the happening of the event causing delay in the prescribed form. The Contractor 
may also, if practicable, indicate in such a request the period for which extension is desired. In any such 
case BSCDCL may give a fair and reasonable extension of time for completion of work. Such extension 
shall be communicated to the Contractor by the Engineer-in- Charge in writing within a reasonable time 
from the receipt of such request. Non application by the contractor for extension of time shall not be a 
bar for giving a fair and reasonable extension by the Engineer-in-Charge and the extension of time so 
given by the Engineer-in-Charge shall be binding on the contractor. 

 
TIME SCHEDULE & PROGRESS 

 
3.6   Time allowed for carrying out all the works as entered in the tender shall be as mentioned in the 

“Memorandum (Annexure-I)” which shall be reckoned from the 10th day from the date on which the 

letter of Award is issued to the Contractor. Time shall be the essence of the contract and contractor  shall  

ensure  the  completion  of  the  entire  work  within  the  stipulated  time  of completion. 
The contractor shall also furnish within 10 days of date of issue of letter of Award a CPM 
network/ PERT chart/ Bar Chart for completion of work within stipulated time. This will be duly got 
approved from BSCDCL. This approved Network/ PERT Chart shall form a part of the agreement. 
Achievement of milestones as well as total completion has to be within the time period allowed. 

 
Contractor shall mobilize and employ sufficient resources for completion of all the works as indicated in 
the agreed BAR CHART/PERT Network. No additional payment will be made to the contractor for any 
multiple shift work or other incentive methods contemplated by him in his work schedule even 
though the time schedule is approved by the Engineer-in-Charge. 

 
During the currency of the work the contractor is expected to adhere to the time schedule on mile 
stone and total completion and this adherence will be a part of Contractor‟s performance under the 
contract. During the time schedule on mile stone and total completion and this
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adherence will be a part of Contractor‟s performance under the contract. During the execution of the 
work contractor   is   expected   to   participate   in   the   review   and   updating   of   the Network/BAR 
CHART undertaken by the BSCDCL. These reviews may be undertaken at the discretion of Engineer-in-
charge either as a periodical appraisal measure or when the quantum of  work  order  on  the  contractor  
is  substantially  changed  through  deviation  orders  or amendments.  The  review  shall  be  held  at  
site  or  any  of  the  offices  of  BSCDCL/owner 
/consultant at the sole discretion of BSCDCL. The contractor will adhere to the revised schedule 
thereafter. The approval to the revised schedule resulting in a completion date beyond   the stipulated  
date   of completion shall not automatically amount to a grant of extension of time to the contractor. 

 
Contractor shall submit (as directed by Engineer-in-Charge) progress reports on a computer based 
program (program and software to be approved by Engineer-in-Charge) highlighting status  of  
various  activities  and  physical  completion  of  work.  The  contractor  shall  send completion report 
with as built drawings to the office of Engineer-in-Charge, of BSCDCL in writing within a period 
of 30 days of completion of work. 

 
The photographs of the project taken on last day of every month indicating progress of work (in soft 
copies) shall be attached along with the physical progress reports to be submitted to Engineer-in-charge. 

 
TAXES AND DUTIES 

3.7       Except as otherwise specifically provided in the contract, the contract or shall be liable and 
responsible for the payment, including of all taxes, a n d  GS T  the state concerned) which may be 
specified by local/state/ central government from time to time on all material articles which may be used 
for this work. The rates quoted by him in the tender in bill of quantities shall be inclusive of all taxes and 
GST.  
 
In the event of nonpayment/default in payment of any of the above taxes, BSCDCL reserves the right  to 
with-hold the dues/payments of  contractor and  make payment  to local/state/Central Government 
authorities or to labourers as may be applicable. 

 
The rate quoted by the contractor shall be deemed to be inclusive of all taxes and GST  as given in tender 
document Tax deductions  at  source shall be made  as  per  laws  prevalent  in  the  State  as applicable 
for the work. 

 
The  stamp  duty and  registration  charges,  if  any,  on  the  contract  agreement  levied  by the 
Government or any other statutory body, shall be paid by the contractor as applicable in the state of work. 
It will be incumbent upon the Contractor to obtain a registration certificate as a dealer under the GST Act 
and necessary evidence to this effect shall be furnished by the Contractor to BSCDCL. 

 
The Bidder shall quote his. In case, the GST on works contract on execution of works is waived off by 

the State Govt. at later stage for this project, the equivalent amount from the date of waiver of such tax (as 

per prevailing rate as on the date of waiver of all type taxes and GST W orks Contract) shall be deducted 

from the amount payable to the contractor from subsequent RA bills. 
 

In the event of decrease / relaxation and / or waiver of any of the existing / prevailing tax(es), duties, levies, 
cess by Central / state Govt. Or any other statutory body (ies), after the last stipulated date for the receipt of 
tender including extension (if any), and the contractor thereupon has been paid or has raised claims of such 
tax(es), duties, levies, cess; such sums shall be recovered / deducted (from claims raised but which has not 
been paid) effective from the date as reckoned in the relevant statutory order / law / ordnance etc. The 
contractor, shall, within a period of 30 days of any such waiver/relaxation/decrease in tax(es), duties, levies, 
cess, give a written notice  thereof  to  Engineer-in-charge  stating  the  statutory  change  with  Documentary  
proof thereto. Provided always that Engineer-in-charge shall have full powers to effect recovery/deduction on 
account of any such statutory change even if contractor has not intimated in the event when any such statutory 
action comes to his notice. 
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INCOME TAX DEDUCTION (TDS) 

 
Income tax deductions shall be made from all payments made to the contractor including advances against 
work done, as per the rules and regulations in force, in accordance with the Income Tax act prevailing from 
time to time. 

 

GOODS AND SERVICES TAX (GST) 

 

The Bidder shall quote rates inclusive of all type of tax and GST nothing extra shall be paid. The 

contractor must have GST registration number and will provide copy of Registration to BSCDCL before 

release of any payment by the Corporation. The contractor will submit regular Invoice / Bill fulfilling `all 

conditions of Goods and Service Tax(GST) Rules. 
 

ROYALTY ON MATERIALS: 

The  contractor  shall deposit  royalty and obtain necessary permit  for supply of  bajri,  stone, kankar,  
sand  and other  materials  etc. from  the  local  authorities  and  quoted  rates  shall  be inclusive of royalty. 
The contractor shall be deemed to have inspected the site, its surrounding and acquainted itself with the nature 
of the ground, accessibility of the site and full extent and nature of all operations necessary for the full and 
proper execution of the contract, space for storage of  materials, 
constructional plant, temporary works, restrictions on the plying of heavy vehicles in area, supply 
and use of labour materials, plant, equipment and laws, rules and regulations, if any, imposed by the local 
authorities. 
The rates and prices to be tendered in the bill of quantities are for completed and finished items of works 
and complete in all respects. It will be   deemed to   include  all   constructional  plant, 
labour,     supervision materials, transport, all    temporary    works,     erection,     maintenance, contractor‟s 
profit and establishment/overheads, together with preparation of designs & drawings pertaining to casting 
yard, shop drawing, fabrication drawing (if required), staging form work, 
stacking  yard,  etc.  all  general  risk,  all  taxes,  royalty,  duties,  cess,octroi  and  other  levies, insurance 
liabilities and obligations set out or implied in the tender documents and contract . 
If any temporary/ permanent structure is encountered or safety of such structure in the vicinity is 
endangered due to execution of the project, the contractor has to protect the structures by any 
means as per direction of Engineer-in–Charge. If any damage is caused to any temporary or 
permanent structure(s) in the vicinity due to execution of the project, the contractor has to make 
good the same by any means as per direction of Engineer-in–Charge. The contractor should 
inspect the site of work from this point of view. The cost to be incurred in this regard shall be 
deemed to be included in his quoted rates of BOQ items and the contractor shall not be entitled 
for any extra payment in this regard. 

 
INSURANCE OF WORKS ETC 

Contractor is required to take contractor‟s all risk policy or erection all risk policy (as the case may be) 
from an approved insurance company in the joint name with BSCDCL and bear all costs towards the  same 
for the full period of execution of works including the defect liability period for the full amount of contract 
against all loss of damage from whatever cause arising other than excepted risks for which he is responsible 
under the terms of the contract and in such manner that the BSCDCL and the contractor are covered during 
the period of construction of works and/or also covered during the period of defect liability for loss or 
damage. The work and the temporary works to the full value of such works. 

 

The materials, constructional plant, centering, shuttering and scaffolding  materials and other things 
brought to the site for their full value.W henever required by BSCDCL, the contractor shall produce the 
policy or the policies of insurance and the receipts for payment of  the current premium. 
 

 
 

INSURANCE UNDER WORKMEN COMPENSATION ACT 

Contractor is required to take insurance cover under the W orkman Compensation Act, 1923 amended 
from time to time from an approved insurance company and pay premium charges thereof. W herever required 
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by BSCDCL the contractor shall produce the policy or the policies of Insurance and the receipt of payment of 
the current premiums. 

 

THIRD PARTY INSURANCE 
Contractor is required to take third party insurance cover for an amount of 5%(five percent) of contract value 
from an approved insurance company for insurance against any damage, injury or loss which may occur to any 
person or property including that of BSCDCL / owner / client, arising out of the execution of the works    
or temporary works. W herever required by BSCDCL the contractor shall produce the policy or the policies 
of Insurance and the receipt of payment of the current premiums. 
In case of failure of the contractor to obtain contractors all risk policy, insurance under workman compensation 
act and third party insurance as described above within one month from the date of commencement of work, 
running account payments of the contractor shall be withheld till such 
time the aforesaid insurance covers are obtained by the contractor. 
If the Contractor could not effect a comprehensive insurance cover against risks which he may be required 
to effect under the terms of the contract, then he shall give his attention to get the best insurance cover 
available and even in case of effecting a wider insurance cover than the one which the subsidiary of the 
General Insurance Company could offer, such an insurance is ought to be done after the BSCDCL‟s approval, 
by or through the subsidiary of the General Insurance Company. 

The contractor shall at all times indemnify BSCDCL and Owner against all claims, damages or compensation 

under the provision of Payment of wages act-1936, Minimum W ages Act-1948, Employer‟s liability Act-

1938, the workmen‟s compensation Act-1947, Industrial Disputes Act- 
1947 and Maternity Benefit Act-1961 or any modifications thereof or any other law in force or as 
consequence of any accident or injury to any workman or other persons in or about the works, 
whether in the employment of the contractor or not, against all costs, charges and  expenses of 
any suit, action or proceedings arising out of such incident or injury and against all sum or sums which may 
with the consent of the contractor be paid to compromise or compound any such claim. W ithout limiting 
his obligations and liabilities as above provided, the contractor shall insure against all claims, damages or 
compensation payable under the W orkmen‟s Compensation Act 
1923 or any modification thereof or any other law relating thereto. 

PAYMENTS 

All  running  payments  shall  be  regarded as  payments  by  way of  advance  against  the final payment 

only and not as payments for work actually done and completed and/or accepted by BSCDCL and shall not 

preclude the recovery for bad, unsound and imperfect or unskilled work to be removed and taken away and 

reconstructed or re-erected or be considered as an admission of the due performance of the Contract, or any 

part thereof, in this respect, or the accruing of any claim, nor shall it conclude, determine or affect in any 

way the powers of the BSCDCL under these conditions or any of them as to the final settlement and 

adjustments of the accounts or otherwise, or in any other way vary/ affect the contract. The final bill shall be 

submitted by the contractor within three months of the completion of work, otherwise BSCDCL‟s certificate of 

the measurement and of the total amount payable for the work accordingly shall be final and binding on 

contractor. Each Running Bills should be accompanied by two sets of at-least 20 (twenty) photographs as per 

direction of Engineer-in-charge taken from various points depicting status of work as on Report/ Bill date and 

Monthly Progress Report for the concerned month in the pro- forma to be given/ approved by Engineer-in-

Charge. Intermittent progress Photographs as and when required shall also be provided by the Contractor at his 

own cost as per direction of Engineer-in-Charge.  No  payment  of  running  account  bill  shall  be  released  

unless  it  is accompanied by photographs and Monthly Progress Report as above. 

It  is  clearly agreed  and  understood  by the  Contractor  that  notwithstanding  anything  to  the 

contrary  that  may  be  stated  in  the  agreement  between  BSCDCL  and  the  contractor;  the contractor shall 

become entitled to payment only after BSCDCL has received the corresponding payment(s) from the client/ 
Owner for the work done by the contractor. Any delay in the release of payment by the client/ Owner to 
BSCDCL leading to a delay in the release the corresponding payment by BSCDCL to the contractor shall 
not entitle the Contractor to any compensation/ interest from BSCDCL. All payments shall be released 
by way of e-transfer through RTGS/NEFT in India directly at their Bank account by BSCDCL. 
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    MODE OF PAYMENT:-  

     Item shall be paid in Number of bollard fixed at site shown by the Engineer in charge. Nothing    

     Extra shall be paid for transportation of Bollards from manufacturing place to any site of work within    

     BSCDCL limit.  

    

     RATE  
The Contract unit rate shall be payment in full for the cost of making,including all   materials, installing it at the 

site and incidentals to complete the work in accordance with the   Specifications.  

 

     MEASUREMENTS OF WORKS 

Engineer-in-charge   shall,   except   as   otherwise   provided,   ascertain   and   determine   by measurement, 
the value of work done in accordance with the contract. 
Except where any general or detailed description of the work expressly shows to the contrary, 
measurement shall be taken in accordance with the 

Procedure set forth in the CPW D Specification. In the case of items which are not covered by 

specifications, mode of measurement as specified in the Technical Specifications of the contract and if for any 
item no such technical specification is available, then a relevant standard method of measurement issued by 
the IS/Bureau of Indian Standard shall be followed. 
Provided further that, In case of Cancellation/Determination of  Contract in Full or in Part in 
accordance with clause of tender document (and its sub-clauses), following methodology shall be adopted in 
respect of measurements in addition to what has been mentioned in foregoing:- 
All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized representative 
and by the contractor or his authorized representative from time to time during the progress of the work and 
such measurements shall be signed and dated by the Engineer-in- Charge and the contractor or their 
representatives in token of their acceptance. If the contractor objects to any of the measurements recorded, a 
note shall be made to that effect with reason and signed by both the parties. 
If for any reason the contractor or his authorized representative is not available and the work of recording 
measurements is suspended by the Engineer-in-Charge or his representative, the 
Engineer-in-Charge and BSCDCL shall not entertain any claim from contractor for any loss or 
damages on this account. If the contractor or his authorized representative does not remain present at the time 

of such measurements after the contractor or his authorized representative has been given a notice in writing 

three (3) days in advance or fails to countersign or to record objection within a week from the date of the 

measurement, then such measurements recorded in his absence by the Engineer-in-Charge or his representative 

shall be deemed to be accepted by the Contractor. The contractor shall, without extra charge, provide all 

assistance with every appliance, labour and other things necessary for measurements and recording levels. 

 
Any extra item which is required for completion of project rates shall be derived as per similar item 
available in UADD/DSR/BOQ or average as the rate quoted above or below by contractor. If both are not 
available rates will be derived as per market survey. 

 
COMPUTERISED MEASUREMENT BOOKS 

Engineer-in-Charge   shall,   except   as   otherwise   provided,   ascertain   and   determine   by measurement 
the value of work done in accordance with the contract. All measurements of all items having financial value 

shall be entered by the contractor and compiled in the shape of the Computerized Measurement Book as per 
the format of BSCDCL so that a complete record is obtained of all the items of works performed under the 
contract. All such measurements and levels recorded by the contractor or his authorized representative from 
time to time, during the progress of the work, shall be got  checked  by  the  contractor  from  the  Engineer-in-
Charge or his authorized representative as per interval or program fixed in consultation with Engineer-in- 
Charge or his authorized representative. 
After the necessary corrections made by the Engineer-in-Charge, the measurement sheets shall be  returned  to 
the  contractor  for  incorporating the  corrections  and  for  resubmission  to  the Engineer-in- Charge for the 
dated signatures by the Engineer-in-Charge and the contractor or their representatives in token of their 
acceptance. 
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Whenever bill is due for payment, the contractor would initially submit draft computerized measurement  sheets  
and  these  measurements  would  be  got  checked/test  checked from  the Engineer-in-Charge   and/or   his   
authorized   representative.   The   contractor   will,   thereafter, incorporate such changes as may be done during 
these checks/test checks in his draft computerized measurements, and submit to BSCDCL a computerized 
measurement book, duly bound, and with its pages machine numbered. The Engineer-in-Charge and/or his 
authorized representative would thereafter check this MB, and record the necessary certificates for their 
checks/test checks. 

 
The final, fair, computerized measurement book given by the contractor, duly bound, with its pages 
numbered, should be 100% correct, and no cutting or over-writing in the measurements would thereafter be 
allowed. If at all any error is noticed, the contractor shall have to submit a fresh computerized MB with its 
pages duly numbered and bound, after getting the earlier MB cancelled by the BSCDCL. The contractor shall 
submit two spare copies of such computerized MB‟s for the purpose of reference and record by the various 
officers of the BSCDCL. 

 
The contractor shall also submit to the department separately his computerized Abstract of Cost and the bill 

based on these measurements, duly bound, and its pages numbered along with two spare copies of the “bill. 
The contractor shall, without extra charge, provide all assistance with every appliance, labour and other things 
necessary for checking of measurements /levels by the Engineer-in-Charge or his representative. 

The  contractor  shall give not  less  than seven  days‟  notice  to  the  Engineer-in-Charge  or  his authorized 
representative in charge of the work before covering up or otherwise placing beyond the reach of checking 
and/or test checking the measurement of any work in order that the same may be checked and/or test checked 
and correct dimensions thereof be taken before the same is covered up or placed beyond the reach of checking 
and/or test checking measurement and shall not cover up and place beyond reach of measurement any work 
without consent in writing of the Engineer-in-Charge or his authorized representative in charge of the work who 
shall within the aforesaid period of seven days inspect the work, and if any work shall be covered up or placed 
beyond the reach of checking and/or test checking measurements without such notice having been given 
or the Engineer-in-Charge‟s consent being  obtained in writing  the same shall be uncovered at the 
Contractor‟s expense, or in default thereof no payment or allowance shall be made for such work or the 
materials with which the same was executed. 

 
Engineer-in-Charge or his  authorized representative  may cause  either themselves  or  through another  
officer  of  the  BSCDCL  to  check  the  measurements  recorded  by  contractor  and  all provisions stipulated 
herein above or anywhere in the tender document shall be applicable to such checking of measurements or 
levels. 

 
It is also a term of this contract that checking and/or test checking the measurements of any item of work in 
the measurement book and/or its payment in the interim, on account of final bill shall not be considered as 
conclusive evidence as to the sufficiency of any work or material to which it relates nor shall it relieve the 
contractor from liabilities from any over measurement or defects noticed till completion of the defects liability 
period. 

 
WITHHOLDING AND LIEN IN RESPECT OF SUMS DUE FROM CONTRACTOR 

 
Whenever any claim or claims for payment of a sum of money arises out of or under the contract or against 
the contractor, BSCDCL shall be entitled to withhold and also have a lien to retain such sum or sums in whole or 
in part from the security, if any, deposited by the contractor and for the purpose aforesaid, BSCDCL shall be 
entitled to withhold the security deposit, if any, furnished as the case may be and also have a lien over the 
same pending finalization or adjudication of any such claim. In the event of the security being insufficient to 
cover the claimed amount or amounts or if no security has been taken from the contractor, BSCDCL shall 
be entitled to withhold and have a lien to retain to the extent of such claimed amount or amounts referred to 
above, from any sum or sums found payable or which may at any time thereafter become payable to the 
contractor under the same contract or any other contract pending finalization of adjudication of any such 
claim. 
It is an agreed term of the contract that the sum of money or moneys so withheld or retained under the lien 
referred to above by the Engineer-in-Charge or BSCDCL will be kept withheld or retained 
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as such by the Engineer-in-Charge or BSCDCL till the claim arising out of or under the contract is 
determined by the competent court and that the contractor will have no claim for interest or damages 
whatsoever on any account in respect of such withholding or retention under the lien referred to above and duly 
notified as such to the contractor. For the purpose of this clause, where 
the contractor is a partnership firm or a limited company, the Engineer-in-Charge or the BSCDCL 
shall be entitled to withhold and also have a lien to retain towards such claimed amount or amounts in 
whole or in part from any sum found payable to any partner/limited company, as the 
case may whether in his individual capacity or otherwise. BSCDCL shall have the right to cause an 
audit and technical examination of the works and the final bills of the contractor including all supporting 
vouchers, abstract, etc,  to be made after payment of the final bill and if as a result of 
such audit and technical examination any sum is found to have been overpaid in respect of any work done 
by the contractor under the contract or any work claimed to have been done by him 
under the contract and found not to have been executed, the contractor shall be liable to refund the amount 
of over-payment and it shall be lawful for BSCDCL to recover the same from him in the manner prescribed in 
tender document of this clause or in any other manner legally permissible; and if it is found that the contractor 
was paid less than what was due to him under the contract in respect of any work executed by him under it, 
the amount of such under payment shall be duly paid by BSCDCL to the contractor, without any interest 
thereon whatsoever. 

 
LIEN IN RESPECT OF CLAIMS IN OTHER  CONTRACTS 

Any sum of money due and payable to the contractor (including the security deposit returnable to him) under 
the contract may be withheld or retained by way of lien by the Engineer-in-Charge or by BSCDCL against 
any claim of the Engineer-in-Charge or BSCDCL in respect of payment of a sum of money arising out of or 
under any other contract made by the contractor with the Engineer- in-Charge or the BSCDCL. It is an 
agreed term of the contract that the sum of money so withheld or retained under this clause by the Engineer-
in-Charge or the BSCDCL will be kept withheld or retained as such by the Engineer-in-Charge 

 
or the BSCDCL or till his claim arising out of the same contract or any other contract is either mutually  
settled  or  determined  by  the  competent  court,  as  the  case  may  be,  and  that  the contractor shall have 
no claim for interest or damages whatsoever on this account or on any other ground in respect of any sum of 
money withheld or retained under this clause and duly notified as such to the contractor. 

 

WORK TO BE EXECUTED IN ACCORDANCE WITH 

SPECIFICATIONS, DRAWINGS AND ORDERS ETC. 

All items of work in the bill of quantities/ schedule of quantities shall be carried out as per the UADD 
(as the case may be) specifications, drawings and instructions of the Engineer-in-Charge of BSCDCL and 
the rates shall include for supply of required materials including proper storage, consumables,  skilled  &  
unskilled  labour,  supervision  and  tools,  tackles,  plant  &  machinery complete as called for in the detailed 
specifications and conditions of the contract. Latest updated UADD specification shall be followed for 
execution of work. 
The contractor shall execute the whole and every part of the work in the most substantial and workman  like  
manner  both  as  regards  materials  and  otherwise  in  every  respect  in  strict 
accordance with the specifications. 
The  contractor  shall  also  conform  exactly,  fully  and  faithfully  to  the  design,  drawings  and 
instructions in writing in respect of the work assigned by the Engineer-in-Charge. 
The contractor shall comply with the provisions of the contract and execute the works with care 
and diligence and maintain the works and provide all labour and materials,  tools and plants 
including for measurements and supervision of all works, structural plans and other things of 
temporary or permanent nature required for such execution and maintenance in so far as the necessity  for  
providing  these,  is  specified  or  is  reasonably  inferred  from  the  contract.  The 
contractor shall take full responsibility for adequacy, suitability and safety of all the works and 
methods of construction. 

 
MATERIALS TO BE PROVIDED BY THE CONTRACTOR 

The contractor shall, at his own expense, provide all materials, required including Cement & Steel for the 
works. The contractor shall at his own expense and without delay; supply to the Engineer- in-Charge 
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samples of materials to be used on the work and shall get the same approved in advance. All such materials 
to be provided by the Contractor shall be in conformity with the specifications laid down or referred to in the 
contract. 
The contractor shall, if requested by the Engineer-in-Charge furnish proof, to the satisfaction of the 
Engineer-in-Charge that the materials so comply. 
The contractor shall at his risk and cost, submit the samples of materials to be tested or analyzed 
and bear all charges and cost of testing unless specifically provided for otherwise elsewhere in the 
contract or specifications. The Engineer-in-Charge or his authorized representative shall at all 
times have access to the works and to all workshops and places where work is being prepared or from where 
materials, manufactured articles or machinery are being obtained for the works and 
the contractor shall afford every facility and every assistance and cost in obtaining the right and visit to 
such access. The Engineer-in-Charge shall have full powers to require the removal from 

the premises of all materials which in his opinion are not in accordance with the specifications and in case 
of default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, other 
persons to remove the same without being answerable or accountable for any loss or damage that may 
happen or arise to such materials. The Engineer-in-Charge shall also have full power to require other 
proper materials to be substituted thereof and in case of default, the Engineer-in-Charge may cause the 
same to the supplies and all costs which may require such removal and substitution shall be borne by the 
contractor 
. 

MATERIALS AND SAMPLES 

 
The materials/products used on the works shall be one of the approved make/ brands out of list of 
manufacturers / brands /makes given in the tender documents. The contractor shall submit samples/ 
specimens out of approved makes of materials/ products to the Engineer-in-Charge for prior  approval.    In    
exceptional    circumstances    Engineer-in-Charge    may    allow  alternate equivalent makes/brands  of  
products/  materials  at  his sole discretion. The final choice of brand 
/ make shall remain with the Engineer- in-Charge, whose decision in this matter shall be final and binding 
and nothing extra on this account shall be payable to the Contractor. In case single brand/ make are 
mentioned, other equivalent makes/ brands may be considered by the Engineer-in- Charge. In case of 
variance in UADD Specifications from approved products/makes specification, the specification of ` 
product/make shall prevail for which nothing shall be paid extra to the Contractor. In case no make or 
brand of any materials, articles, fittings and accessories etc. is specified, the same shall comply with the 
relevant Indian Standard Specifications and shall bear the ISI/BIS mark. The Engineer of BSCDCL and 
the owner shall have the discretion to check quality of materials and equipment‟s to be incorporated in the 
work, at source of supply or site of work and even after incorporation in the work. They shall also have the 
discretion to check the workmanship of various items of work to be executed in this work. The contractor 
shall provide the necessary facilities and assistance for this purpose. 

 
The above provisions shall not absolve the contractor from the quality of final product and in getting 
the material and workmanship quality checked and approved from the Engineer-in-Charge of BSCDCL. 

 
The  contractor  shall  well  in  advance,  produce  samples  of  all  materials,  articles,  fittings, accessories 
etc. that he proposes to use and get them approved in writing by BSCDCL. The materials articles etc. as 
approved shall be LABELLED as such and shall be signed by BSCDCL and the Contractor‟s  representative. 
The approved samples shall be kept in the custody of the Engineer-in- Charge of BSCDCL till completion 
of the work. Thereafter the samples except those destroyed during testing shall be returned to the 
contractor No payment will be made to the contractor for the samples or samples destroyed in testing. 

 
The brands of all materials, articles fittings etc. approved together with the names of the manufacturers and 
firms from which supplies have been arranged shall be recorded in the site order book. 

 
The contractor shall set up and maintain at his cost, a field testing laboratory for all day to day tests at 
his own cost to the satisfaction of the Engineer-in-Charge. This field testing laboratory shall be 
provided with equipment and facilities to carry out all mandatory field tests as per UADD (as the case may 
be) specifications. The laboratory building shall be constructed and installed with the  appropriate  facilities,  
Temperature  and  humidity  controls  shall  be  available  wherever necessary during testing of samples. All 
equipment‟s shall be provided by the Contractor so as to be compatible with the testing requirements 
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specified. The Contractor shall maintain all the equipment‟s  in good  working  condition for the duration  
of  the  contract.  The  Contractor  shall provide approved qualified personnel to run the laboratory for the 
duration of the Contract. The number of staff and equipment available must at all times be sufficient to keep 
pace with the sampling and testing programmer as required by the Engineer-in-charge. The Contractor shall 
fully service  the  site  laboratory  and  shall  supply  everything  necessary  for  its  proper  
functioning,including all transport needed to move equipment and samples to and from sampling points on 
the site, etc. The Contractor shall re-calibrate all measuring devices whenever so required by the Engineer-
in-charge and shall submit the results of such calibration without delay. All field test shall be carried out in 
the presence of BSCDCL‟s representative. All costs towards samples, materials, collection, transport, 
manpower, testing etc. shall be borne by the Contractor and are deemed to be included in the rates quoted 
by him in the bill of quantities. 

 
The contractor(s) shall display the calibration certificate of  each equipment at the location of equipment 
& shall get recalibrated at least one week before its expiry date. 

 

MATERIALS PROCURED WITH THE ASSISTANCE OF BSCDCL 

If any material for the execution of this contract is procured with the assistance of BSCDCL either by issue 
from  its stores or  purchase made under  orders or  permits or  licenses obtained by BSCDCL, the 
contractor shall hold and use the said materials economically and solely for the purpose of this contract and shall 
not dispose them without the permission of Engineer-in-charge. The contractor, if required by the BSCDCL, 
shall return all such surplus or unserviceable materials that may be left with him after the completion of the 
contract or at its termination on whatsoever reason, on being paid or credited such price as the Engineer-in-
charge shall determine having due regard to the conditions of materials. The price allowed to the 
contractor, however, shall not exceed the amount charged to him excluding the element of storage charges 
which shall be 10% of  the cost  charged to contractor. The decision of  the  Engineer-in-charge  shall  be 
final and conclusive. 
Contractor(s) has / have to deploy security personnel for safeguarding of materials procured at site. 

 

CONTRACTOR TO SUPPLY TOOLS & PLANTS 

 
The contractor shall provide at his own cost all materials, machinery, tools & plants as require for completion of 
work. In addition to this, appliances, implements, other plants, ladders, cordage, tackle, scaffolding and 
temporary works required for the proper execution of the work, whether original, altered or substituted and 
whether included in the specifications or other documents forming part of the contract or referred to in these 
conditions or not, or which may be necessary for the purpose of satisfying or complying with the requirements 
of the Engineer-in-Charge as to any matter as to which under these conditions he is entitled to be satisfied, or 
which he is entitled to require together with carriage therefore to and from the work. The contractor shall also 
supply without charge the requisite number of persons with the means and materials, necessary for the purpose  
of  setting  out  works,  and  counting,  weighing  and  assisting  the  measurement  or examination at any time 
and from time to time of the work or materials. Failing his so doing, the same may be provided by the 
Engineer-in-Charge at the expense of  the contractor  and the expenses  may  be  deducted,  from  any  
money  due  to  the  contractor,  under  this  contract  or otherwise and/or from his security deposit or the 
proceeds of  sale thereof,  or of  a sufficient portions thereof. 

 
MOBILIZATION OF MEN, MATERIALS AND MACHINERY: 

All expenses towards mobilization at site and de-mobilization including bringing in equipment, work 
force, materials, dismantling the equipment‟s, clearing the site etc. shall be deemed to be included  in  prices 
quoted  and  no separate  payment  on  account  of  such  expenses  shall  be entertained. 

 
It shall be entirely the Contractor‟s responsibility to provide, operate and maintain all necessary construction 
equipment‟s, scaffoldings and safety, gadget, lifting tackles, tools and appliances to perform  the work  in  a 
workman like  and  efficient  manner  and  complete  all  jobs  as  per  the specifications and within the schedule 
time of completion of work. Further, contractor shall also be responsible for obtaining temporary electric and 
water connection for all purposes. The contractor shall also make standby arrangement for water & electricity to 
ensure un-interrupted supply.  
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It  shall be the responsibility of  the contractor  to obtain  the  approval  for  any revision  and/or 
modification desired by him from BSCDCL before implementation. 

 
The procurement and supply in sequence and at the appropriate time of all materials and consumable shall be 

entirely the contractor‟s responsibilities and his rates for execution of work shall be inclusive of supply of all 

these items. 

 
It is mandatory for the contractor to provide safety equipment‟s and gadgets to his all workers, supervisory 
and Technical staff engaged in the execution of the work while working. The minimum requirement (but not 
limited to) shall be gum boots, safety helmets, Rubber hand gloves, face masks, safety nets, safety belts, 
goggles etc. as per work requirements. Sufficient nos. of these equipment‟s and gadgets shall also be 
provided to BSCDCL by the contractor at his own cost for use of BSCDCL Officials and/ or workforce 
while working/supervision of work at site. No staff/ worker shall be allowed to enter the site without these 
equipment‟s/ gadgets. 

 
The cost of the above equipment‟s/ gadgets are deemed to be included in the rates quoted by the contractor 
for the items & works as per Bill of Quantities and contractor shall not be entitled for any extra payment in 
these regard. The above norm is to be strictly complied with at site. In case the contractor is found to be 
deficient in providing Safety Equipment‟s/ Gadgets in the opinion of Engineer-in-charge, the Engineer-in-
charge at his option can procure the same at the risk & cost of contractor and provide the same for the use 
of worksite and shall make the recoveries from the bills of the contractor for the same. The contractor shall 
abide by all rules & regulations pertaining to Health, Safety and Environment. 

 
All designs, drawings, bill of quantities, etc., except Bar Bending Schedule, Shop & Fabrication drawings, 
for all works shall be supplied to the contractor for their scope of work all buildings services and 
development works by BSCDCL in phased manner as the works progress. However it shall be the duty 
and responsibility of the contractor to bring to the notice of the BSCDCL in writing as to any variation, 
discrepancy or any other changes required and to obtain revised drawings and designs and / or approval of 
the BSCDCL in writing for the same. 

One copy of contract documents including drawings furnished to the contractor shall be kept at the site and 
the same shall at all reasonable times be available for inspection. 
All materials, construction plants and equipment‟s etc. once brought by the contractor within the 
project area, will not be allowed to be removed from the premises without the written permission of the  
Engineer-in-charge.  Similarly  all  enabling  works  built  by  the  contractor  for  the  main 
construction undertaken by him, shall not be dismantled and removed without the written authority of the 
BSCDCL. 
Contractor shall have to prepare the Bar Bending Schedule, shop and fabrication drawings free of cost, if 
required for any of the items of work. 

Five  copies  of  these  drawings  each  including for  revision  will  be  submitted  to  BSCDCL  for 
approval. Before executing the item, shop drawings and bar bending schedule should be approved by 
BSCDCL. 
BSCDCL shall supply Work Force in the various categories to assist the contractor in execution of 
the works on recoverable basis as per provision mentioned elsewhere in the contract. 
All contractors‟ plant, machinery and equipment shall be kept in perfect condition during currency of the 
contract. 

 
QUALITY ASSURANCE PROGRAMME 

To ensure that the services under the scope of this contract are in accordance with the specifications, the 
Contractor shall adopt Quality Assurance Programme to control such activities at the necessary points: 
The contractor shall prepare and finalize such Quality Assurance Programme within 15 days from date of 
issue Letter of Award. BSCDCL shall also carryout quality audit and quality surveillance of systems   and   
procedures   of   Contractor‟s   quality   control   activities.   A   Quality   Assurance Programmer of 
Contractor shall generally cover the following: 
His  organization  structure  for  the  management  and  implementation  of  the  proposed  Quality 
Assurance Program. 

   Documentation control system. 
 



 

 

45 
 

  The procedure for purpose of materials and source inspection. 
 

   System for site controls including process controls. 
 

   Control of non-conforming items and systems for corrective actions. 
 

   Inspection and test procedure for site activities. 
 

   System for indication and appraisal of inspection status. 
 

   System for maintenance of records. 
 

   System for handling, storage and delivery. 
 
 

A quality plan detailing out quality practices and procedures, relevant standards and acceptance levels for all 
types of work under the scope of this contract. 

 
All the quality reports shall be submitted by the Contractors in the formats appended hereto. Checklist  
enclosed  here  in  this  document  shall  be  followed  while  carrying  out  Construction activities (items). If  
any item is not covered by the Checklist/ Formats appended hereto, the Format for the same may be 
developed and submitted to Engineer-in-Charge for approval and the same shall be adopted. These filled in 
formats shall be prepared in two copies and duly signed by representatives of contractor and BSCDCL. All 
the costs associate with Printing of Formats and testing of materials required as per technical specifications 
or by Engineer-in-charge shall be included in the Contractor‟s quoted rates in the Schedule/ Bill of quantities. 

 
CONTRACT  COORDINATION  PROCEDURES,  
COORDINATION MEETINGS AND PROGRESS REPORTING 

 
The Contractor shall prepare and finalize in consultation with BSCDCL, a detailed contract coordination 
procedure within 15 days from the date of issue of Letter of Award for the purpose of execution of the 
Contract. The Contractor shall have to attend all the meetings at any place in India at his own cost with 
BSCDCL, Owners/ Clients or Consultants of BSCDCL/ Owner/ Client during the currency of the Contract, 
as and when required and fully cooperate with such personal and agencies involved during these discussions. 
The Contractor shall not deal in any way directly with the Clients/ Owners or Consultants of 
BSCDCL/Owner/ Clients and any dealing/correspondence if required at any time with Clients/ Owners/ 
Consultants shall be through BSCDCL only. During the execution of the work, Contractor shall submit at his 
own cost a detailed Monthly progress & programme report to the Engineer-in-charge of  BSCDCL by 
5th of every month. The format of monthly progress & programme report shall be as approved by 
Engineer-in- Charge of BSCDCL. 

 

 
 
 
 

COMPLETION CERTIFICATE AND COMPLETION PLANS 
 

Within ten days of the completion of the work, the contractor shall give notice of such completion to the 
Engineer-in-Charge and within thirty days of the receipt of such notice, the Engineer-in- Charge shall inspect 
the work and if there is no defect in the work, shall furnish the contractor with a final certificate of 
completion, otherwise a provisional certificate of physical completion indicating defects (a) to be rectified by 
the contractor and/or (b) for which payment will be made at reduced rates, shall be issued. But no final 
certificate of completion shall be issued, nor shall the work be considered to be complete until the contractor 
shall have removed from the premises on which the 

-work shall be executed all scaffolding, surplus materials, rubbish and all huts and sanitary arrangements 
required for his/their work people on the site in connection with the execution of the works as shall have been 
erected or constructed by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, 
walls, floor or other parts of the building, in, upon, or about which the work is to be executed or of which he 
may have had possession for the purpose of the execution; thereof, and not until the work shall have been 
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measured by the Engineer-in-Charge. If the contractor shall fail to comply with the requirements of this Clause 
as to removal of scaffolding, surplus materials and rubbish and all huts and sanitary arrangements as 
aforesaid and cleaning off dirt on or before the date fixed for the completion of work, the Engineer-in-Charge 
may at the expense  of  the  contractor  remove  such  scaffolding,  surplus  materials  and  rubbish  etc.,  and 
dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the contractor shall have no claim 
in respect of scaffolding or surplus materials as aforesaid except for any sum actually realized by the 
sale thereof less actual cost incurred on removal of materials / debris / malba etc. 
The contractor shall submit completion plan as required vide General Specifications for Electrical works as 

applicable within thirty days of the completion of the work. In case, the contractor fails to submit the 

completion plan as aforesaid, he shall be liable to pay a sum equivalent to 2.5% of the value of the work 

subject to a ceiling of Rs.5,00,000 (Rs. Five Lakhs only) as may be fixed by the Engineer-in-charge concerned 

and in this respect the decision of the Engineer-in-charge shall be final and binding on the contractor. 

 
PROHIBITION OF UNAUTHORISED CONSTRUCTION & OCCUPATION 

No unauthorized buildings, construction of structures should be put up by the contractor anywhere on the 
project site, neither any building built by him shall be occupied in un-authorized manner by him or his staff. 

It shall be the responsibility of the contractor to see that the building under construction is not occupied by 

anybody in un-authorized manner during construction, and is handed over to the Engineer-in-Charge  with  

vacant  possession  of  complete  building.  If  such  building  though completed is occupied illegally, then the 

Engineer-in-Charge shall have the option to refuse to accept the said building/buildings in that position. Any 

delay in acceptance on this account will be treated as the delay in completion and for such delay, a levy of 

compensation upto 5% of tendered value of work may be imposed by the Engineer-in-Charge whose decision 

shall be final both with regard to the justification and quantum and shall be binding on the contractor. 

However, the Engineer-in-Charge, through a notice, may require the contractor to remove the illegal 

occupation any time on or before construction and delivery. 

 
FORECLOSURE OF CONTRACT BY BSCDCL/OWNER 

If at any time after the commencement of the work the BSCDCL shall for any reason whatsoever is required 
to abandon the work or is not require the whole work thereof as specified in the tender to be carried out, the 
Engineer-in-Charge shall give notice in writing of the fact to the contractor, who shall have no claim to any 
payment of compensation whatsoever on account of any profit or advantage which he might have derived from 
the execution of the work in full, but which he did not derive in consequence of the foreclosure of the whole or 
part of the works. 

 

 
 
 

DEFECTS LIABILITY PERIOD 

The contractor shall be responsible for the rectification of defects in the works for a period   03 years 
from the date of taking over of the works by the BSCDCL or clients whichever is later. Any defects 
discovered and brought to the notice of the contractor forthwith shall be attended to and rectified by him at his 
own cost and expense. In case the contractor fails to carry out these rectifications, the same may without 
prejudice to any other right  or remedy available, be got rectified by BSCDCL at the cost and expense of 
the contractor. 

 

The Contractor is expected to carry out the construction work in Workmen like manner so as to meet   the   

requirement    and   specification    for   the   project.       It   is   expected    that   the Workmanship and 

materials will be reasonably fit for the purpose for which they are required. 
 

Defects  or defective  work  is where  standard  and  quality  of  workmanship   and  materials  as specified in 

the contract is deficient.   Defect is defined as a failure of the completed project to satisf y  the  express  or  

implied   quality  or  quantity  obligations   of  the  construction   contract. Defective construction works are 

as the works which fail short of complying  with the express descriptions  or  requirements  of  the  contract,  

especially  any drawings  or  specifications  with any  implied   terms   and   conditions   as  to   its  quality,   
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workmanship,   durability,   aesthetic, performance or design.  Defects in construction projects are attributable 

to various reasons. 
 

Some  of  the  defects  are  structural  defects  results  in  cracks  or  collapse  of  faulty defective plumbing,  

inadequate  or  faulty drainage  system,  inadequate  or  faulty ventilation,  cooling  or heating systems, 

inadequate fire systems etc.    The defects could be various on accounts of different reasons for variety of the 

projects. 
 

The Engineering In charge/Project Officer shall issue the practical completion certificate for the project.    

During the Defect Liability Period which commences on completion of the work, the Engineering In charge 

shall inform or the contractor is expected to be informed of any defective works   by  the  Employer‟s   

representative   of  the   defects   and   make   good   at contractor‟s cost  with  an  intention  of  giving  

opportunity  to  the  contractor  of  making  good  the    defects appeared during that period.    It is the 

contractor‟s  obligation under the contract  to rectif y the defects that appear during Defect Liability Period 

and the contractor shall within a reasonable time after receipt of such instructions comply with the same at 

his own cost.   The Engineering In charge/Project  Officer  shall issue a certificate to that  effect  and  

completion  of making  good defects shall be deemed for all the purpose of this contract  to have  taken 

place on the day named in such defect liability certificate. 
 

If defective work or workmanship or design have been knowingly covered-up or conceived so as to 

constitute fraud,  commencement  of the Defect  Liability Period may be delayed. The decided period  

may be delayed until discover  actually occurs on at least the defect could have been discovered with 

reasonable diligence, whichever is earlier. 
 
Also,  in case of defect,  the Engineer  shall  give  notice  to the Contractor  of any Defects before the 

end of the Defects Liability Period, which begins at. The Defects Liability Period shall be extended  

for  as long as Defects  remain  to be corrected.    Every time  notice  of Defect/Defects is given,  the 

Contractor shall correct the notified Defect/Defects  within the duration of time specified by the 

Engineer‟s  notice. The Engineer may issue notice to the Contractor  to  carry  out  removal   of   

defects  or  deficiencies,    if  any,   noticed    in   his inspection,    or  brought   to   his  notice.  The  

Contractor  shall  remove  the  defects  and deficiencies   within  the  period   specified  in  the  notice  

and  submit  to  the  Engineer  a compliance report. 

 
It is the Completion Stage when the contractor has completed all of the works and fixed all of the defects   that  

were   on  the   list   of  issue  by  Engineer-in-charge.   W hen   this   happens,   the engineer    must   issue   a   

„Certificate    of   Completion‟.    On   the   issue   of   „Certificate    of Completion‟,  the „Defect  Liability 

Period  „starts. The contractor  also  must  issue  a „Certificate statement‟ as an acknowledgment to the 

engineer not later than 14 days after the „Certificate of Completion‟ has been issued.  During  the „Defect  

Liability Period‟,  the contractor  has to obey all written instructions from the engineer to carryout repairs 

and fix any defects which appear in the Permanent Works. If the contractor does not ,due to his own 

faults finish the repair works or fix the defects by the end of „Defect Liability Period‟, the „Defect Liability 

Period‟ will continue until all works instructed by engineer is done. 

 

RESTRICTION ON SUBLETTING 

The contractor shall not sublet or assign the whole or part of the works except where otherwise provided, by 

the contract. The provision of labour on piece work basis shall not be deemed to be a subletting under this 

clause. 

 
The contractor may entrust specialist items of works like MEP services, HVAC, Lifts, Building Management   

System,   W ater   Proofing,   and   Data   &   Communication   networking,   interiors, landscaping etc. to the 

agencies specialized in the specific trade. The contractor shall give the names and details of such firm whom 

it is going to employ for approval of BSCDCL. These details shall include the expertise, financial status, 
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technical manpower, equipment, resources and list of works executed and on hand of the specialist agency. 

Further, prior written approval is required from BSCDCL to deploy such agency / sub-contractor. 

 
FORCE MAJEURE 

Any delay in or failure to perform of either party, shall not constitute default so as to give rise to any claim 

for damages, to the extent such delay or failure to perform is caused by an act of God, or by fire, explosion, 

flood or other natural catastrophe, governmental legislation, orders or regulation etc.. The time for 

performance of the obligation by the parties shall be deemed to be extended for a period equal to the 

duration of the force majeure event. Both parties shall make their best efforts to minimize the delay caused 

by the force majeure event. If the failure / delay of the client /owner in handing over the entire site and / or 

in releasing the funds continues even on the expiry of the stipulated date of completion, BSCDCL, may, at the 

request of the contractor, foreclose the contract without any liability to either party. In the event of such 

foreclosure, the contractor shall not be entitled to any compensation whatsoever. If prior to such 

foreclosure the contractor has brought any materials to the site, the Engineer-in-Charge shall always have the 

option of taking over of all such materials at their purchase price or at the local current rates, whichever is 

lower. 

 
NO COMPENSATION CLAUSE 

 
The contractor shall have no claim whatsoever for compensation or idle charges against BSCDCL 
on any ground or for any reason, whatsoever. 

 
DIRECTION FOR WORKS 

All works under the contract shall be executed under the direction and subject to approval in all respect of the 
Engineer-in-Charge of BSCDCL who shall be entitled to direct at whatever point or points and in whatever 
manner works are to be commenced and executed. 

 
The Engineer-in-Charge and his representative shall communicate or confirm their instructions to the 
contractor in respect of the execution of work during their site inspection in a „W orks Site Order Book‟ 
maintained at the site office of Engineer-in-Charge. The contractor or his authorized representative shall 
confirm receipt of such instructions by signing against the relevant orders in the book. 

 

WORK IN MONSOON AND RAIN 

The execution of the work may entail working in the monsoon also. The contractor must maintain labour 
force as may be required for the job and plan and execute the construction and erection according to the 
prescribed schedule. No special/ extra rate will be considered for such work in monsoon. The contractors‟ 
rate shall be considered inclusive of cost of dewatering due to rains required if any and no extra rate shall be 
payable on this account. The stipulated period for completion of project includes the monsoon period, 
holidays & festivals.
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WORK ON SUNDAYS, HOLIDAYS AND DURING NIGHT 

For carrying out work on Sunday and Holidays or during night, the contractor will approach the Engineer-
in-Charge or his representative at least two days in advance and obtain his permission. The Engineer-in- 
Charge at his discretion can refuse such permission. The contractor shall have no claim on this account 
whatsoever. If work demand, the contractor shall make arrangements to carry out the work on Sundays, 
Holidays and in two, three shifts with the approval of Engineer-in- Charge at no extra cost to BSCDCL. 

 
WATER AND ELECTRICITY 

The contractor shall make his own arrangement for W ater & Electrical power for construction and other 
purposes at his own cost and pay requisite electricity and water charges. The contractor shall also 
make standby arrangement for water & electricity to ensure un-interrupted supply. 

 
LAND FOR LABOUR HUTS/SITE OFFICE & STORAGE 

ACCOMMODATION 
The contractor shall arrange the land for temporary office, storage accommodation and labour huts at 

his own cost and get the clearance of local authorities for setting up/construction of labour camp and same 

is deemed to be included in the rates quoted by the contractor for the works. The contractor shall ensure 

that the area of labour huts is kept clean and sanitary conditions are maintained as laid down by the local 

authorities controlling the area. The labour huts shall be so placed  that  it  does  not  hinder  the  progress  

of  work  or  access  to  the  worksite. The  vacant possession of the land used, for the purpose shall be 

given back by contractor after completion of the work. 

 
The  security deposit  of  the  contractor  shall  be  released  only after  contractor  demolishes  all 

structures including foundations and gives back clear vacant possession of this land In the event the 

contractor has to shift his labour campus at any time during execution of the work on the instructions of 

local authorities or as per the requirement of the work progress or as may be required by BSCDCL, 

he shall comply with such instructions at his cost and risk and no claim whatsoever shall be entertained on 

this account. 

 
WATCH, WARD AND LIGHTING OF WORK PLACE 

The contractor shall at his own cost take all precautions to ensure safety of life and property by providing 

necessary barriers, OBSTRUCTIONS, lights, watchmen etc. during the progress of work as directed by 

Engineer-in- charge. 

 
SCHEDULE OF QUANTITIES / BILL OF QUANTITIES 

 
The quantities shown against the various items of work are only approximate quantities which may vary as 
per the actual requirement at site. No item which is not covered in the bill of quantities shall be 
executed by the Contractor without the approval of the BSCDCL. In case any Extra/Substituted item is 
carried out without specific-approval, the same will not be paid. 

               

 EXTRA ITEMS OF WORK THAT MAY CROP-UP DURING EXECUTION OF WORK 

(i) For any work other than given in the Financial Bid  which is found necessary to 

be executed in the course of work, such items shall be executed by the contractor 

as per the following, rates for the items shall be derived as below. 

a) If tender rate is above, rate will be as per current UADD SOR items  

b) If tender rate is below, rate will be as per current UADD SOR items  

c) Incase the rate of item is not available in UADD SOR, but available in DSR then rate will be as per current 

DSR item. 

c) In case the rate for item is not available in the UADD/DSR  then the rate 

analysis shall be done as per market rate and got approved from appropriate authority of BSCDCL, the 

quantity of such items should not more than 10% of the individual project cost. 

(ii) Escalation on extra item of work is not payable. 
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WATER PROOF TREATMENT 
 

3.8    The water proof treatment shall be of type and specifications as given in the schedule of quantities. 
The water-proofing of basement, roofs, water retaining areas shall be and remain fully effective for a period of 
not less than 10(Ten) years to be reckoned  from     the date of expiring of  the Defect 
Liability period, prescribed in the contract. At any time during the said guarantee period if BSCDCL finds any 
defects in the said treatment or any evidence of re-infestation, dampness, leakage in any part of buildings or 
structure and notifies the contractor of the same, the contractor shall be liable to rectify the defect or give re-
treatment and shall commence the work or such rectification or re- treatment within seven days from the date of 
issue of such letter to him. If the contractor fails to commence such work  within the stipulated period, the 
BSCDCL may get the same done by another agency at the Contractor‟s cost and risk and the decision of 
the Engineer-in-Charge of BSCDCL for the cost payable by the contractor shall be final and binding upon him. 
 

Re-treatment if required shall be attended to and carried out by the Contractor within seven days of the notice 
from Engineer-in-Charge of BSCDCL. 
 
The  BSCDCL reserves the right  to get  the quality of  treatment  checked  in  accordance  with recognized 
test methods and in case it is found that the chemicals with the required concentration and rate of application have 
not been applied, or the water proofing treatment is not done as per specifications,  the  contractor  will  be  
required  to  do  the  re-treatment  in  accordance  with  the required concentration & specifications at no extra cost 
failing which no payment for such work will be made. The extent of work thus rejected shall be determined by 
BSCDCL. W ater proofing shall be got done through approved / specialized agencies only with prior approval of 
Engineer-in- Charge. 
 

The contractor shall make such arrangement as may be necessary to safe guard the workers and residents of the 
building against any poisonous effect of the chemicals used during the execution of the work. 

During the execution of work, if any damage shall occur to the treatment already done, either due to rain or any 
other circumstances, the same shall be rectified and made good to the entire satisfaction of Engineer-In-Charge by 
the contractor at his cost and risk. 
 

The contractor shall make his own arrangement for all equipment‟s required for the execution of the job. The 
contractor whose tender is accepted shall execute Guarantee Bond in the prescribed form as appended for 
guaranteeing the water proofing treatment. 

INDIAN STANDARDS 

 
Wherever any reference is made to any IS in any particular specifications, drawings or bill of quantities, it means 

the Indian Standards editions with up to date amendments issued till last date of receipt of tender documents. 

 
CENTERING & SHUTTERING 

Marine plywood or steel plates or any material mentioned elsewhere in the tender document or as approved  by  
Engineer-in-Charge  shall  be  used  for  formwork.  The  shuttering  plates  shall  be cleaned and oiled before 
every repetition and shall be used only after obtaining  approval of BSCDCL‟s Engineers at site. The number 
of repetitions allowed for plywood and steel shuttering shall be at the discretion of Engineer-in-Charge of 
BSCDCL depending upon the condition of shuttering surface after each use and the decision of Engineer-in-
Charge in this regard shall be final and binding on the contractor. No claim whatsoever on this account shall be 
admissible. 

 
RECORDS OF CONSUMPTION OF CEMENT & STEEL 

For the purpose of keeping a record of cement and steel received at site and consumed in works, the contractor 
shall maintain a properly bound register in the form approved by the BSCDCL, showing columns like quantity 
received and used in work and balance in hand etc. This register shall be signed daily by the contractor‟s 
representative and BSCDCL‟s representative. 
 
The register of cement & steel shall be kept at site in the safe custody of BSCDCL‟s Engineer during 
progress of the work. This provision will not, however, absolve the contractor from the quality of the final 
product. In case cement or steel quantity consumed is lesser as compared to the 
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theoretical requirement of the same as per MORTH/UADD/MPPW D/CPWD (as the case may be) 
specifications/ norms, the work will be devalued and/ or a penal rate (i.e. double the rate at which cement/ steel 
purchased last) recovery for lesser consumption of cement/ steel shall be made in the item rates of the work  
done subject to the condition that the tests results fall within the acceptable criteria as per 
MORTH/UADD/MPPWD/CPW D (as the case may be) specifications otherwise the work shall have to be 
dismantled and redone by the contractor at no extra cost. In case of cement, if actual consumption is less than 
98% of the theoretical consumption, a recovery shall be effected from the contractors bills at the penal rate for the 
actual quantity which is lower than 98% of theoretical consumption. 

 

TESTS AND INSPECTION 
The contractor shall carry out the various mandatory tests as per specifications and the technical documents that 

will be furnished to him during the performance of the work. All the tests on materials, as recommended by 

UADD/MPPW D/CPW D, MORTH and relevant Indian Standard Codes or  other  standard  specifications 

(including  all amendments current  at  the last  date of submission of tender documents) shall be got carried out 

by the contractor at the field testing laboratory or any other recognized institution/ laboratory, at the direction 

of  the BSCDCL. All testing charges, expenses etc. shall be borne by the contractor. All the tests, either on the 

field or outside laboratories concerning the execution of the work and supply of materials shall be got carried out 

by the contractor or BSCDCL at the cost of the Contractor. 

 
WORKS TO BE OPEN TO INSPECTION 
All works executed or under the course of execution in pursuance of this contract shall at all times be open to 
inspection and supervision of the BSCDCL. The work during its progress or after its completion  may  also  be  
inspected,  by  Chief  Technical  Examiner  of  Government  of  India (CTE) and/or an inspecting authority of 
State Government of State in which work is executed and/or by third party checks          by owner/lients. The 
compliance of observations/improvements as  suggested  by the inspecting  officers  of  BSCDCL/CTE/  State 
authorities/  Owners  shall  be obligatory on the part of the Contractor at the cost of contractor. 

BORROW AREAS 

The contractor  shall make his  own arrangements for  borrow pits  and  borrow disposal areas including their 
approaches and space for movement of man, machinery, other equipment‟s as required for  carrying  out  the 
works. The contractor  shall  be  responsible for taking  all  safety measures, getting approval, making payment 
of royalties, charges etc. and nothing extra shall be paid to the contractor on this account and unit rates quoted by 
the contractor for various items of bill of quantities shall deemed to include the same. 

3.9 CARE OF WORKS 
From the commencement to the completion of works and handing over, the contractor shall take full 
responsibility for care thereof all the works and in case of any damage/loss to the works or to any part thereof or 
to any temporary works due to lack of precautions or due to negligence on part of Contractor, the same shall be 
made good by the Contractor. 

 
CO-ORDINATION WITH OTHER AGENCIES 

Work shall be carried out in such a manner that the work of other Agencies operating at the site is not hampered 

due to any action of the Contractor. Proper Co-ordination with other Agencies will be Contractor‟s 

responsibility. In case of any dispute, the decision of BSCDCL shall be final and binding on the contractor. No 

claim whatsoever shall be admissible on this account. 

 
SETTING OUT OF THE WORKS 
The contractor shall be responsible for the true and proper setting out of the works and for the correctness of the 

position, levels, dimensions and alignment of all parts of the works. If at any time  during  the  progress  of  

works,  shall  any  error  appear  or  arise  in  the  position,  levels, dimensions or alignment of any part of the 

works, the contractor shall at his own expenses rectify such error to the satisfaction of Engineer-in-charge. The 

checking of any setting out or of any line or  level  by  the  engineers  of  BSCDCL  shall  not  in  any  way  

relieve  the  contractor  of  his responsibility for the correctness. 
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  NOTICE BEFORE COVERING UP THE WORK 

  The contractor shall give  not  less  than  seven  days‟  notice  before  covering  up  or  otherwise placing        

beyond the reach of measurement any work, to the Engineer-in-charge in order that the same may be inspected 

and measured. If any work is covered up or placed beyond the reach of inspection/measurement without such 

notice or his consent being obtained the same shall be uncovered at the contractor expenses and he shall have to 

make it good at his own expenses. 

SITE CLEARANCE 

The contractor shall ensure that the working site is kept clean and free of obstructions for easy access to job 
site and also from safety point of view. Before handing over the work to the BSCDCL the contractor shall 
remove all temporary structures like the site offices, cement go-down, stores, labour hutments etc., 
scaffolding rubbish, debris etc. left over materials tools and plants, equipment‟s etc., clean the site to the 
entire satisfaction of the Engineer-in-charge. If this is not done the same will be got done by BSCDCL at 
his risk and cost. 

 
The contractor shall clean all floors, remove cement/ lime/ paint drops and deposits, clean joinery, glass 
panes etc., touching all painter‟s works and carry out all other necessary items of works to make the 
premises clean and tidy before handing over the building, and the rates quoted by the contractor shall be 
deemed to have included the same. 

 
SET-OFF OF CONTRACTOR’S LIABILITIES 
BSCDCL shall have the right to deduct or set off the expenses incurred or likely to be incurred by it in 

rectifying the defects and/or any claim under this agreement against the Contractor from any or against any 

amount payable to the contractor under this agreement including security deposit and proceeds of 

performance guarantee. 

 
POSSESSION PRIOR TO COMPLETION 

BSCDCL shall have the right to take possession of or use any completed or partially completed work or part 

of the work. Such possession or use shall not be deemed to be any acceptance of any work not 

completed in accordance with the contract agreement. If such prior possession or use by BSCDCL delays 

the progress of work an equitable adjustment in the time of completion will be made and the contract 

agreement shall be deemed to be modified accordingly. The decision of BSCDCL in such case shall be final 

binding and conclusive. 

When the whole of the works or the items or the groups of items of work have been completed the 

contractor will give a notice to that effect to the Engineer in writing. The Engineer shall within 7 days of 

the date of receipt of such notice inspect the works and give instructions in writing to the contractor 

specifying the balance items of work which are required to be done by the contractor and shall also notify 

the contractor of any defect in the works affecting completion. 

 
3.10 The contractor shall during the course of execution prepare and keep updated a complete set of 

„as built‟ drawings to show each and every change from the contract drawings, changes recorded shall be 
countersigned by the Engineer-in-Charge   and the contractor. Four copies of „as built‟ drawings shall be 
supplied to BSCDCL by the contractor within 30 days of the completion. All costs incurred in this 
respect shall be borne by the contractor. 

 
EMPLOYMENT OF PERSONNEL 
The contractor shall employ only Indian Nationals as his representatives, servants and workmen after  

verifying  their  antecedents  and  loyalty.  He  shall  ensure  that  no  personnel  of  doubtful 
antecedents and any other nationality in any way is associated with the works. 
In case BSCDCL observed misconduct negligence or incompetence etc. on the part of any representative, 
agent, servant and workmen or employees etc. of the contractor, the BSCDCL shall have full power and 
without giving any reason to the contractor, instruct the contractor to remove such engineer / staff / worker 
from site and provide suitable replacements. The decision of
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the Engineer-in-charge shall be final and binding on the contractor. The contractor shall not be allowed any 
compensation on this account. 

 

TECHNICAL STAFF FOR WORK 
The  contractor  shall  employ  at  his  cost  the adequate  number  of  technical  staff  during  the execution 

of this work depending upon the requirement of work. For this purpose the numbers to 
be deployed, their qualification, experience as decided by BSCDCL shall be final and binding on 
contractor. The contractor shall not be     entitled for any extra payment in this regard. 
The technical staff should be available at site, whenever required by BSCDCL to take instructions. Within 

15 days of Letter of Award, the contractor shall submit a site organizational chart and resume 

including details of experience of the Project-in-Charge and other staff proposed to be 

deputed by him and the technical team shall be deputed by them on the Project after getting approval from 

Engineer-in-Charge. If desired by the contractor at later date, the Project-in-Charge and other staff whose 

resume is approved by BSCDCL can be replaced with prior written approval of BSCDCL and replacement 

shall be with equivalent or superior candidate only. Decision of Engineer-in-Charge shall be final and binding 

on the contractor. 

Even  after  approving  the  site  organizational  chart,  the  Engineer-in-Charge  due  to  technical reasons 
and exigency of work can direct the contractor to depute such additional staff as in view of Engineer-in-
Charge is necessary and having qualification and experience as approved by the Engineer-in-Charge. The 
removal of such additional staff from the site shall only be with the prior written approval of Engineer-in-
Charge. The contractor shall not be     paid     anything     extra whatsoever  on  account of deployment   of 
additional staff and decision of the Engineer-in-Charge shall be final and binding on the contractor. 
In case the contractor fails to employ the staff as aforesaid he shall be liable to pay a reasonable amount not 
exceeding a sum of Rs. 50,000 (Rupees Fifty Thousand only) for each month of 
default in the case of each person. The decision of the Engineer-in-charge as to number of Technical Staff to 
be adequate for the project and the period for which the desired strength of technical staff was not employed 
by the contractor and as to the reasonableness of the amount to be deducted on this account shall be final and 
binding on the contractor as to the amount and the contractor‟s liability to pay the said amount. 

 
VALUABLE ARTICLES FOUND AT SITE 
All gold, silver and other minerals of any description and all precious stones, coins, treasure, relics, 

antiques and all other similar things which shall be found in, under or upon the site, shall be the property of 

the owner/ BSCDCL. 
 

MATERIALS OBTAINED FROM DISMANTLEMENT TO BE 

OWNER’S PROPERTY 
All materials like stone, boulders and other materials obtained during the work of dismantling, excavation 

etc. will be considered BSCDCL/owner property and such materials shall be disposed off to the best 

advantage of BSCDCL/owner according to the instructions in writing issued by the Engineer-in-charge. 

 
FURNISHED    OFFICE    ACCOMMODATION    &    MOBILITY COMMUNICATION 

TO BE ARRANGED BY CONTRACTOR 
On acceptance of tender, the contractor at his own cost will construct a suitably equipped office at site  with  

basic  facilities  such  as  telephone(s),  fax,  internet,  photocopier,    computer(s)  and printer(s)  along    

with  operator(s),  regular  electric  &  drinking  water  supply  and  staff  carrying vehicles for the 

supervisory staff with driver, fuel and maintenance etc. as per the requirement of the  project. The 

contractor  shall  maintain  the aforesaid facilities  intact/operational  during  the tenancy of the contract or 

maximum up to 6 months beyond the stipulated contractual completion date if the work is delayed due to any 

reasons. Operation and maintenance cost of all such materials, equipment‟s / services shall be borne by the 

contractor.
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The contractor shall also make sufficient arrangement for photography/video-graphy so that photographs 

video can be taken of any specific activity at any point of time. The contractor shall also make arrangement 

of software like MS Project etc. for the purpose of preparing progress report etc. 
 

The contractor shall make all arrangements for ground breaking ceremony/inaugural function etc. for the 

project as required and the cost towards it deemed to be included in his rates/offer. Any expenditure already 

incurred/to be incurred by BSCDCL, shall be recovered from the contractor. 

 
LABOUR LAWS 

LABOUR LAWS TO BE COMPLIED BY THE CONTRACTOR 

The contractor shall obtain a valid license under the contract labour (Regulation & Abolition) Act 
1970 and the contract labour Act (Regulation &Abolition) Central Rules 1971 and amended from time to 
time, and continue to have a         valid license until        the completion of the work including defect 
liability period. The contractor shall also adhere by the provision of the child labour (Prohibition and 
Regulation) Act. 1986 and as amended from time to time. 
The  contractor  shall  also  comply  with  the  provisions  of  the  building  and  other  Construction Workers 
(Regulation of Employment & Conditions of Service) Act, 1996 and the building and other Construction W 
orkers Welfare Cess Act, 1996. 
Any failure to fulfill above requirement shall attract the penal provisions of this contract arising out 
the resultant for non-execution of the work before the commencement of work. No labour below the age 
of 18 years shall be employed on the work. 

 

Payment of wages: 
The contractor shall pay to labour employed by him either directly or through subcontractors, wages 

not less than fair wages as defined in the BSCDCL Contractor‟s Labour Regulations or as per the provisions 

of the Contract Labour (Regulation and Abolition) Act, 1970 and the contract Labour (Regulation and 

Abolition) Central Rules, 1971, wherever applicable. 
The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be paid fair 

wage to labour indirectly engaged on the work, including any labour engaged by his sub- 
contractors in connection with the said work, as if the labour had been immediately employed by 
him. In respect of all labour directly or indirectly employed in the works for performance of the contractor‟s 
part of this contract, the contractor shall comply with or cause to be complied with the BSCDCL contractor‟s 
Labour Regulations in regard to payment of wages, wage period, deductions from wages recovery of wages 
not paid and deductions unauthorized made, maintenance of wage books or wage slips, publication of scale 
of wages and other terms of employment, inspection and submission of periodical returns and all other 
matters of the like nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act, 
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 

 
(a)  The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the contractor 

any sum required or estimated to be required for making good the loss suffered by a worker or workers by 
reason of non-fulfilment of the conditions of the contract for the benefit of the workers, non-payment of 
wages or of deductions made from his or their wages which are not justified by their terms of the 
contract or non-observance of the Regulations. 

 
(b)  Under the provision of Minimum W ages (Central) Rules, 1950, the contractor is bound to allow to the 

labours directly or indirectly employed in the works one day rest for 6 days continuous work and pay 
wages at the same rate as for duty. In the event of default, the Engineer-in-Charge shall have the right to 
deduct the sum or sums not paid on account of wages for weekly holidays to any labours and pay the same to 
the persons entitled thereto from any money due to the contractor by the Engineer-in-Charge concerned. 
The contractor shall comply with the provisions of the Payment of W ages Act, 1936, Minimum 
Wages Act, 1948, Employees Liability Act, 1938, W orkmen‟s Compensation Act, 1923, Industrial
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Disputes Act, 1947, Maternity Benefits Act, 1961, and the Contractor‟s Labour (Regulation and Abolition) 
Act 1970, or the modifications thereof or any other laws relating thereto and the rules made there under from 
time to time. 

 

The contractor shall indemnify and keep indemnified BSCDCL against payments to be made under 
and for the observance of the laws aforesaid and the BSCDCL Contractor‟s Labour Regulations without 
prejudice to his right to claim indemnity from his sub-contractors. 

 

The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be deemed to be 
a breach of this contract. 

 

LABOUR SAFETY PROVISION 
The contractor shall be fully responsible to observe the labour safety provisions: 
The contractor shall at his own cost take all precautions to ensure safety of life and property by 
providing necessary barriers, lights, watchmen etc. during the progress of work as directed by 
Engineer-in- charge 
In case of all labour directly or indirectly employed in work for the performance on the contractor‟s part of 
this contract, the contractor shall comply with all rules framed by Govt. from time to time for the protection 
of health and sanitary arrangements for workers. 

 

OBSERVANCE OF LABOUR LAWS 
The contractor shall be fully responsible for observance of all labour laws applicable including local 

laws and other laws applicable in this matter and shall indemnify and keep indemnified 
BSCDCL against effect or non observance of any such laws. The contractor shall be liable to 
make payment to all its  employees,  workers and  sub-contractors and  make compliance  with labour 
laws. If BSCDCL or the client/ owner is held liable as “Principal Employer” to pay contributions etc. under 
legislation of Government or Court decision in respect of the employees of the contractor, then the 
contractor would reimburse the amount of such payments, contribution etc. to BSCDCL and/ or same 
shall be deducted from the payments, security deposit etc. of the contractor. 

 

The Contractor shall submit proof of having valid EPF registration certificate. He shall within 7 days of 
the close of every month, submit to BSCDCL a statement showing the recoveries of contributions  in respect 
of  each employee employed  by or  through  him  and  shall  furnish  to BSCDCL such information as the 
BSCDCL is required to furnish under the provisions of para 36 B of  the  EPF  scheme  1952  to  the  EPF  
authorities  and  other  information  required  by  EPFO authorities from time to time. He shall also submit a 
copy of challan every month in token of proof of having deposited the subscription and contribution of 
workers engaged on the project. 

In case, the contractor is not complying the above provision BSCDCL shall withhold payment to the 
extent of 4.70% (Four point Seven Zero percent) of the value of the Running Account bill and shall  release  
only  after  the  submission  of  above  mentioned  details.  If  it  is  incumbent  upon BSCDCL to deposit 
withhold amount with EPF authorities, the withhold amount shall be deposited by BSCDCL with EPF 
authorities. In such a case BSCDCL shall not refund this withheld amount to the contractor even after the 
production of EPF registration certificate. 

 
MINIMUM WAGES ACT 

The contractor shall comply with all the provisions of the minimum wages Act, 1948, contract labour Act 
(Regulation & Abolition) 1970, and rules framed there under and other labour laws/local laws affecting 
contract labour that may be brought into force from time to time. 

 

  LABOUR CESS 

The rates of the contractor shall be inclusive of labour cess. BSCDCL shall make a recovery @ 
1% on account of labour cess from each RA bill of the contractor and labour cess so recovered/deducted 
shall be deposited with the Labour Board of the concerned state. In case the Labour Board is not established 
in the state, recovery made by BSCDCL on account of labour
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cess shall be retained under suspense account and will be deposited with the Labour Board at later date as 
& when the Labour Board is constituted in the state. Every contractor, sub-contractor, affiliates, their legal 
assigns or heirs  as the case may, shall be responsible for registration of every Building worker who has 
completed eighteen years of age but has not completed sixty years of age and who has been engaged in any 
Building or Other Construction W ork for not less than Ninety Days during the preceding twelve months; with 
the Board / Funds as applicable under various sections of “THE BUILDINGS AND OTHER Construction 
workers (regulation of employment and conditions of service) act, 1996 and the building and other 
Construction workers‟ welfare cess act, 1996. The contractor shall also be responsible for maintaining 
register of beneficiaries i.e. the workers in such form as may be prescribed by the competent authority & the 
same shall be kept open at all reasonable times for inspection of relevant authority and officials of client / 
BSCDCL. The contractor shall be further responsible for maintaining such register & records; giving such 
particulars of Building workers employed by him, the work performed by them, the number of hours of 
work which shall constitute a normal working day, the wages paid to them, the receipts given by them and, 
such other particulars in such form as may be prescribed by the authority or 
BSCDCL. 
In the event of contractor failing to comply with the above clause(s) in part or in full, BSCDCL, without 
prejudice to any other rights or remedy available under law or any other clause(s) of contract, shall be at 
absolute liberty to forfeit any sum or sums that are payable or could become payable on account of 
execution of contract work and decision of Engineer-in-charge shall be final 
& binding in this regard on the contractor. 

 

RECOVERY OF COMPENSATION PAID TO WORKMEN 

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the W orkmen‟s 
Compensation Act, 1923, BSCDCL is obliged to pay compensation to a workman employed by the 
contractor, in execution of the works, BSCDCL will recover from the contractor, the amount of the 
compensation so paid; and, without prejudice to the rights of the BSCDCL under sub-section (2) of Section 
12, of the said Act, BSCDCL shall be at liberty to recover such amount or any part thereof by deducting it 
from the security deposit or from any sum due to the contractor whether under this contract or otherwise. 
BSCDCL shall not be bound to contest any claim made against it under sub- section (1) of Section 12, of the 
said Act, except on the written request of the contractor and upon his giving to BSCDCL full security for all 
costs for which BSCDCL might become liable in consequence of contesting such claim. 

 
ENSURING PAYMENT AND AMENITIES TO WORKERS IF CONTRACTOR 
FAILS 
In every case in which by virtue of the provisions of the Contract Labour (Regulation and Abolition) 
Act,  1970,  and  of  the Contract Labour (Regulation and Abolition) Central Rules, 1971, BSCDCL is 
obliged to pay any amounts of wages to a workman employed by the contractor in execution of the works, or 
to incur any expenditure in providing welfare and health amenities required to be provided under the above 
said Act or under the BSCDCL Contractor‟s Labour Regulations, or under the Rules framed by 
Government from time to time for the protection of health and sanitary arrangements for workers employed 
by BSCDCL‟s Contractors, BSCDCL will recover from the contractor, the amount of wages so paid or the 
amount of expenditure so incurred; and without prejudice to any other right or remedy available under this 
contract, BSCDCL shall be at liberty to recover such amount or any part thereof by deducting it from the 
security deposit or from any sum due by BSCDCL to the contractor whether under this contract or otherwise 
BSCDCL shall not be bound to contest any claim made against it under sub-section (1) of Section 20, sub-
section (4) of Section 21, of the said Act, except on the written request of the contractor and upon his 
giving to the BSCDCL full security for all costs for which BSCDCL might become liable in contesting such 
claim. 

CHANGE IN FIRM’S CONSTITUTION TO BE INTIMATED 

Where the contractor is a partnership firm, the prior approval in writing of the Engineer-in-Charge shall be 
obtained before any change is made in the constitution of the firm. W here the contractor is an    individual or 
a Hindu undivided family business concern such approval as aforesaid shall likewise be obtained before 
the contractor enters into any partnership agreement where under the partnership firm would have the right 
to carry out the works hereby undertaken by the contractor. If prior approval as aforesaid is not obtained, the 
contract shall be deemed to have been assigned in contravention as per conditions of tender document 
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hereof and the same action may be taken, and the same consequences shall ensue as provided in the said 
conditions of contract. 

 

INDEMNITY AGAINST PATENT RIGHTS 

The contractor shall fully indemnify the BSCDCL from and against all claims and proceedings for or on 
account of  any infringement of  any patent rights, design, trademark  or name or other protected  rights  
in  respect  of  any construction  plant,  machine,  work  or  material  used  for  in connection with the works 
or temporary works. 

 

LAW COVERING THE CONTRACT 
This contract shall be governed by the Indian laws for the time being in force. 

 
LAWS, BYE-LAWS RELATING TO THE WORK 

The contractor shall strictly adhere by the provisions, for the time being in force, of law relating to works or 
any regulations and bylaws made by any local authority or any water & lighting agencies or  any 
undertakings within the limits of  the jurisdiction of  which the work  is proposed to be executed. The 
contractor shall be bound to give to the authorities concerned such notices and take all approvals as may 
be provided in the law, regulations or bylaws as aforesaid, and to pay all fees and taxes payable to such 
authorities in respect thereof. 

 

CONTRACT AGREEMENT 
The Contractor shall enter into a Contract Agreement with the BSCDCL within 10 (TEN) days from the date 
of Letter of Award or within such extended time, as may be granted by the BSCDCL failing which no 
payment shall be released to the contractor. The cost of stamp papers, stamp duty, registration, if 
applicable on the contract, shall be borne by the Contractor. In case, the contractor does not sign the 
agreement as above or start the work within 10 (Ten) days of the issue  of  letter  of  Award,  his  earnest  
money  is  liable  to  be  forfeited  and  Letter  of  award consequently will stand withdrawn. 

 
MANNER OF EXECUTION OF AGREEMENT 

The agreement as per prescribed Performa as enclosed shall be signed at the office of  the BSCDCL 
within 10(TEN days) days from the date of issue of Letter of Award. The Contractor shall provide for 
signing of the Contract, appropriate Power of Attorney and the requisite documents/ materials. Unless and 
until a formal contract is prepared and executed, the Letter of Award read in conjunction with the Tendering 
Documents will constitute a binding contract. 
The agreement will be signed in five originals and the Contractor shall be provided with one signed original 
and the other four originals will be retained by the BSCDCL 
The Contractor shall provide free of cost to the BSCDCL all the Engineering data, drawings and descriptive 
materials submitted along with the tender, in at least three (3) copies to form an integral part of the 
Agreement within seven 7 days after issuing of Letter of Award. 
Subsequent to signing of the Agreement, the Contractor at his own cost shall provide to the BSCDCL with 
at least five (5) true hard bound copies of Agreement within thirty (30) days of its signing. 
 

JURISDICTION 
The agreement shall be executed at BHOPAL on non-judicial stamp paper purchased in BHOPAL and the 

courts in BHOPAL alone will have jurisdiction to deal with matters arising there from, to the exclusion of 

all other courts.
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ARBITRATION 

 
1. Arbitration Procedure: 
 
If the efforts, to resolve all or any of the disputes through conciliation fail, then such a dispute shall be 
referred within 30 days from conclusion of conciliation process to a Sole Arbitrator who would be nominated 
by Executive Director Bhopal Smart City Development Corporation Limited, Bhopal. The arbitration and 
conciliation act 1996 as amended from time to time will be applicable. The venue of such arbitration shall be 
at Bhopal. The award of the sole Arbitrator shall be binding on all parties. The cost of Arbitration shall be 
borne by the respective parties. There will be no objections if the sole arbitrator nominated or appointed is an 
employee of BSCDCL. 
 
2. The place of arbitration shall be Bhopal, M.P. 
 
3. English Language 
 
The request for arbitration, the answer to the request, the terms of reference, any  written submissions, any 
orders and awards shall be in English and, if oral hearings take  place, English shall be the language to be 
used in the hearings. The award shall be made in writing. 
 
4. Enforcement of Award 
 
The Parties agree that the decision or award, which shall be a speaking order, resulting from arbitration shall 
be final and binding upon the Parties and shall be enforceable in accordance with the provision of the 
Arbitration and Conciliation Act 1996 subject to the rights of the aggrieved parties to secure relief from any 
higher forum. 
 
5. Performance during Arbitration 
 
The Arbitration Proceedings shall be governed by Indian Arbitration and Conciliation  Act 1996, as amended 
from time to time including provisions in force at the time the reference is made. Pending the submission of 
and/or decision on a Dispute and until the  arbitral award is published; the Parties shall continue to perform 
their respective obligations under this Agreement without prejudice to a final adjustment in accordance with 
such award. The courts at Bhopal shall have the sole exclusive jurisdiction to try all the cases arising out of 
this agreement. 
 
6. Notices 
 
That any notice under the terms of this License shall be in writing by registered post or delivered personally 
and signed by the party or his/its duly authorized representative giving such notice. All activities including 
day to day management, billing, termination etc. will be carried out from the office of the CEO, Smart City 
Development Corporation Limited Bhopal or by his duly authorized representative. Notice shall be addressed 
as follows: 
 

 
(Chief Executive Officer) 

Bhopal Smart City Development corporation Ltd. 
 
 
 
 
 
 
 



 

 

59 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

       SECTION-4 
 

 

LABOUR SAFETY, HEALTH AND 
REGULATIONS INCLUDING FORMS
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LABOUR SAFETY PROVISIONS 

 
Suitable scaffolds should be provided for workmen for all works that cannot safely be      done from 

the ground, or from solid construction except such short period work as can be done safely from 

ladders. W hen a ladder is used an extra mazdoor shall be engaged for holding the ladder and if the 

ladder is used for carrying materials as well, suitable footholds and hand holds shall be provided on 

the ladder and the ladder shall be given            an   inclination   not steeper than ¼ to 1 (1/4 horizontal 

and 1 vertical). 
 

Scaffolding  or  staging  more  than  3.6m  (12  feet)  above  the  ground  or  floor,  swung  or suspended 
from an overhead support or erected with stationery support shall have a guard rail properly attached or 
bolted, braced and otherwise secured at least 90 cm. (3 feet) high above the floor or platform of such 
scaffolding or staging and extending along the entire length of the outside and ends thereof with only 
such opening as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure. 

 
Working platforms, gangways, and stairways should be so constructed that they should not sag 
unduly or unequally, and if the height of the platform or the gangway or the stairway is more that 
3.6m (12 feet) above ground level or floor level, they should be closely boarded, should have adequate 
width & should be suitable fastened as described in (2.0) above. 
Every opening in the floor of a building or in a working platform shall be provided with suitable means 
to prevent the fall of persons or materials by providing suitable fencing or railing whose minimum 
height shall be 90 cm (3 feet). 

 
Safe means of access shall be provided to all working platforms and other working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 9m. (30 feet) in length while the width 
between side rails in rung ladder shall in no case be less than 29 cm. (11.5”) for ladder up to and 
including 3m (10 feet) in length. For longer ladders this width should be increased at least 1/4" for 
each additional 30 cm (1 ft.) of length. Uniform step spacing shall not exceed 30 cm (12"). Adequate 
precautions shall be taken to prevent danger from electrical equipment. No materials on any of the sites 
of the work shall be so stacked or placed as to cause danger or inconvenience to any person or the 
public. The contractor shall provide all necessary fencing and lights to protect the public from accident, 
and shall be bound to bear the expenses of defense of every suit, action or other proceeding at law that 
may be brought by any person for injury sustained owing to neglect of the above precautions and to 
pay any damages and cost which may be awarded in any such suit, action or proceedings to any such 
person or which may, with the consent of the Contractor, be paid to compensate any claim by any such 
person. 

 

EXCAVATION AND TRENCHING 
 

All trenches, 1.2mts.(four feet) or more in depth, shall at all times be supplied with at least one ladder 
for each 30m.(100 feet) in length or fraction thereof, ladder shall be extended from bottom of the trench 
to at least 90cm (3feet) above the surface of the ground. The side of the trenches, which are 1.5 m. 
(5feet) or more in depth shall be stepped back to give suitable slope or securely held by timber 
bracing, so as to avoid the danger or sides to collapsing. The excavated materials shall not be placed 
within 1.5m (5 feet) of the edges of the trench or half of the depth of the trench whichever is more. 

 
Cutting  shall  be  done  from  top  to  bottom.  Under  no  circumstances  undermining  or undercutting 
shall be done. 
Demolition - Before any demolition work is commenced and also during the progress of the work 
following precautions shall be observed:
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All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
No electric cable or apparatus which is likely to be a source of danger or a cable or apparatus used by 
the operator shall remain electrically charged. 
All practical steps shall be taken to prevent danger to persons employed from risk or fire or explosion or 
flooding. No floor, roof or other part of the building shall be overloaded with debris or materials as to 
render it unsafe. 

All necessary personal safety equipment‟s as considered adequate by the Engineer-in-charge should be 

kept available for the use of persons employed on the site and maintained in a condition suitable for 

immediate use, and the contractor should take adequate step to ensure proper  use  of  equipment  by  

those  concerned.  The  following  safety  equipment  shall  be invariably provided. 
 

Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with 
protective footwear and protective goggles. 

 
Those engaged in white washing and mixing or stacking of cement bags or any materials which 
are injurious to the eye shall be provided with protective goggles. 

 
4.1     Those   engaged   in   welding   works   shall   be   provided   with   welders protective   eye shields. 

 
Stone breakers shall be provided with protective goggles and protective clothing and seated at 
sufficiently safe interval. 

 
When workers are employed for works in sewers and manholes, which are in active use, the Contractors 
shall ensure that the manhole covers are opened and ventilated at-least for an hour before the 
workers are allowed to get into the manholes, and the manholes so opened shall be cordoned off with 
suitable railing and provided with warning signals or boards to prevent accident the public. In 
addition, the contractor shall ensure that the following safety measures are adhered to: 

 
Entry for workers into the sewer line shall not be allowed except under supervision of the JE or any 
other higher officer. 

 
At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours before 
any man is allowed to enter into the manholes for working inside. 

 
Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper which 
changes color in the presence of such gases and gives indication of their presence. Presence of Oxygen 
should be verified by lowering a detector lamp into the manhole. In case, no Oxygen is found inside the 
sewer line, workers should be sent only with Oxygen kit. 

 
Safety belt with rope should be provided to the workers. W hile working inside the manholes such 
rope should be handled by two men standing outside to enable him to be pulled out during 
emergency. 

 
The area should be barricaded or cordoned off by suitable means to avoid mishaps of any kind. 
Proper warning signs should be displayed for the safety of the public whenever cleaning works are 
undertaken during night or day. 

 

No smoking or open flames shall be allowed near the blocked manhole being cleaned. 
 

The malba obtained on account of cleaning of blocked manholes and sewer lines should be immediately 
removed to avoid accidents on account of slippery nature of the malba. 
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Workers should not be allowed to work inside the manhole continuously. He should be given rest 
intermittently. The Engineer-In-charge may decide the time up to which a worker may be allowed to work 
continuously inside the manhole. 

 

Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 
 

Air-blowers should be used for flow of fresh air through the manholes. Whenever called for, portable air-
blowers are recommended for ventilating the manholes. The Motors for these shall be vapour proof and of 
totally enclosed type. Non sparking gas engines also could be used but they should be placed at-least 2 
metres away from the opening and on the leeward side protected from wind so that they will not be a source 
of friction on any inflammable gas that might be present. 

 
The workers engaged for cleaning the manholes / sewers should be properly trained before allowing to work 
in the manhole. 

 
The workers shall be provided with Gumboots or non sparking shoes, bump helmets and gloves non 

sparking tools, safety lights and gas masks and portable air blowers (when necessary). They must be 

supplied with barrier cream for anointing the limbs before working inside the sewer lines. 

 
Workmen descending a manhole shall try each ladder step or rung carefully before putting his full weight 
on it to guard against insecure fastening due to corrosion of the rung fixed to manhole well. 

 
If a man has received a physical injury, he should be brought out of the sewer immediately and adequate 
medical aid should be provided to him. 

 
The extent to which these precautions are to be taken depend on individual situation but the decision  of  the  
Engineer-In-charge  regarding  the  steps  to  be  taken  in  this  regard  in  an individual case will be final. 

 
The Contractor shall not employ men and women below the age of 18 years on the work of painting with 
products containing lead in any form wherever men above the age of 18 are employed on the work of lead 
painting the following precautions should be taken. 

 
4.1.1No paint containing lead or lead products shall be used except in the form of paste or readymade 
paint. 

 
4.1.2  Suitable face masks should be supplied for use by the workers when paint is applied in the form of 
spray or a surface having lead paint is dry rubbed and scrapped. 

 
4.1.3 Overalls  shall  be  supplied  by  the  Contractor  to  the workmen  and adequate facilities shall be 

provided to enable the working painters to wash during the cessation of work. 

 

4.1.4.1 a) W hite lead, sulphate or lead work products containing those pigments shall not be used in 

painting operation except in the form of paste or of paints ready for use. Measures shall be taken 

whenever required in order to prevent danger arising from the application of paint in the form of spray. 

Measures shall be taken, whenever practicable to prevent danger arising out of dust caused by dry 

rubbing down and scrapping. 

 
b) Adequate facilities shall be provided to enable working painter to wash during and on cessation of  

work. 

c) Suitable arrangements shall be made to prevent clothing put off during working hours being spoiled by 

painting materials. 
 

4.1.4.2 a) Cases of lead poisoning and of suspected lead poisoning shall be notified and shall be  

subsequently  verified  by  a  medical  man  appointed  by  the  competent  authorities  of BSCDCL. 
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The BSCDCL may require when necessary a medical examination of workers. 

Instructions with regard to the special hygienic precautions to be taken in the painting 

trade shall be distributed to working painters. 

 
When the work is done near any place where there is risk of drowning, all necessary equipment‟s should be 
provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger 
and adequate provisions should be made for prompt first aid treatment for all injuries likely to be sustained 
during the course of the work. 
Use of hoisting machines and tackle including their attachment encourage and supports shall conform to the 
following standard of conditions. 

 
b) These shall be of good mechanical construction, sound material and adequate strength and free from 

patent, defects and shall be kept in good working order. Every rope used in hoisting or lowering materials 

or as a means of suspension shall be of durable quality and adequate strength, and free from patent defects. 
 

Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 
21 years should be in-charge of any hoisting machine including any scaffolding, winch or giving signals to 
operator. 

 
In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used 
in hoisting or as means of suspension the safe working load shall be ascertained by adequate means. 
Every hoisting machine and all gear referred to above shall be plainly marked with the safe working load. 
In case of a hoisting machine having a variable safe working load, each safe working load and the 
conditions under which it is applicable shall be clearly indicated. No part of any machine or any gear 
referred to above in this clause shall be loaded beyond the safe working load except for the purpose of 
testing. 
In case of BSCDCL machines, the safe working load shall be notified by the Engineer-in- Charge. As 
regards Contractor‟s machines the Contractor shall notify the safe working load of 
the machine to the Engineer-in-charge whenever he brings any machinery to site of work and 
get verified by the Engineer-in-Charge. 

 
Motors gearing, transmission electric wiring and other dangerous parts of hoisting appliances should be 
provided with efficient safeguard. Hoisting appliances should be provided with such means as will reduce to 
the minimum the risk of accidental descent of the load. Adequate precautions should be taken to reduce the 
minimum the risk of any part of a suspended load becoming  accidentally  displaced.  W hen  workers  are  
employed  on  electrical  installations, which are already energized, insulating mats, wearing apparel, such 
as gloves sleeves and boots as may be necessary be provided. The worker should not wear any rings, 
watches and carry keys or other materials, which are good conductors of electricity. 

 
All scaffold, ladders, and other safety devices mentioned or described herein shall be maintained in safe 
condition and no scaffold ladder or equipment shall be altered or removed while it is in use. Adequate 
washing facilities should be provided at or near places of work. 
 

These safety provisions should be brought to the notice of all concerned by display on a notice board at a 
prominent place of work spot. The person responsible for compliance of the safety codes shall be named 
therein by the contractor. 
 
To ensure effective enforcement of the rules and regulations relating to safety precautions the arrangements 
made by the Contractor shall be open to inspection by BSCDCL Official or their representatives. 
 
Notwithstanding the above Clauses from (i) to (xiv) there is nothing in these to exempt the contractor from 
the operations of any other Act or Rule in force in the Republic of India.



 

 

64 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                  SECTION-5 
 

 
 

FORMS AND FORMATS
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Appendix - 'N’ 
 
 
 

PROFORM AS: 

PROFORMA- I 

The list of similar  works as stated in the Minimum Qualification requirement for Bidders for 

Esperience in Similar W orks  – Clause I 
 

PROFORMA- I 
 

Sr.No. 
 

Name of the Project 
Name   of 

the employer 
Stipulated 

date of 
completion 

Actual  date 
of completion 

Actual   Cost   o 
work done 

1 2 3 4 5 6 

      

      

NOTE: 
 

Scanned   Attested   copies   of   completion/performance   certificates   from   the   Engineer-in- Charge 

for each work should be annexed in the support of information furnished in the above proforma. 
 

Works shall be grouped financial year-wise. 
 

PROFORMA- II 
 

Yearly turnover of Civil Engineering Construction Works during the last three years. 
 

PROFORMA- II 

 
Sr.No. 

 
Financial year 

Annual 

Turnover of   Civil 

Engineering 

Works 

Updated 

value 
to current 
year 

 

Average 

of last 

3years 

 
Page No. 

1      

2     

3     

Total  

NOTE: The above figures shall tally with the audited balance sheets uploaded by the 

Bidders duly certified by Chartered Accountant.
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FORM XXV 
DETAILS OF THE BALANCE WORK IN HAND AS ON   

(UPTO THE PRECEDING MONTH OF SUBMISSION OF BID) WITH BSCDCL 
 

(To be submitted in Envelop-1) 
 
 

S. No Name of the 

Unit/Zone/SBG/RGB 

Contract 

Value 

Date of 

start as 

per LOI/ 

Contract 

Date of 

completion 

as per LOI 

/Contract 

Work done up 

to the 

preceding 

month of 

submission of 

bid 

Balance 

value of 

work 

       

       

 

 

Note: The bidder shall also include the value of all such works which are awarded 
tobidder but yet not started up to the preceding month of submission of bid. 

 
 
 
 
 
 
 
 
 
 
 

 

FORM XXVI 

AFFIDAVIT 

Appendix - 'O’

(To be submitted by bidder on non-judicial stamp paper of Rs. 100/- (Rupees 
Hundred only) duly attached by Notary Public) 

 

 

(To be submitted in Envelop-1) 

 
Affidavit of Mr. ...............................................S/o ............................................. R/o 
............................................. 

I, the deponent above named do hereby solemnly affirm and declare as under: That       I       

am       the       Proprietor/Authorized       signatory       of       M/s 
………………………………………. 
Having              its              Head              Office/Regd.              Office              at 
……………………………………………………………….. 

 
That the information/documents/Experience certificates submitted by 
M/s…………………………. along with the tender for …………………… (NAME 
OF WORK)………… 
To BSCDCL are genuine and true and nothing has been concealed.
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I shall have no objection in case BSCDCL verifies them from issuing authority (ies). I 
shall also have no objection in providing the original copy of the document(s), in case 
BSCDCL demand so for verification. 

 
I hereby confirm that in case, any document, information & / or certificate submitted  by  
me  found  to  be  incorrect  /  false  /  fabricated,  BSCDCL  at  its discretion may 
disqualify / reject / terminate the bid/contract and also forfeit the EMD / All dues. 

 
I shall have no objection in case BSCDCL verifies any or all Bank Guarantee(s) under 
any of the clause(s) of Contract including those issued towards EMD and Performance 
Guarantee from the Zonal Branch /office issuing Bank and I/W e shall have no right 
or claim on my submitted EMD before BSCDCL receives said verification. 

 
That the Bank Guarantee issued against the EMD issued by (name and address of  the 
Bank)  is  genuine  and  if  found  at  any stage  to  be  incorrect  /  false  / fabricated, 
BSCDCL shall reject my bid, cancel pre-qualification and debar me from participating in 
any future tender for three years. 

 
I, .....................................,      the    Proprietor    /    Authorised   signatory         of 

M/s.......................................  do hereby confirm that the contents of  the above 
Affidavit are true to my knowledge and nothing has been concealed there 
from....................          and that no part of it is false. 

 
Verified at ................          this.................         day of ..................... 

 
 

 
DEPONENT 

ATTESTED BY (NOTARY PUBLIC)
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APPLICATION FOR EXTENSION OF TIME 

(To be completed by the Contractor) 
 

 

Name of Contractor 
P A R T –I

 

Name of the work as given in the Agreement 

Agreement No. 
 

Estimated amount put to tender 
 

Date of commencement work as per agreement 
 

Period allowed for completion of work as per agreement 
 

Date of completion stipulated as per agreement 
 

Period  for  which  extension  of  time 

has been give previously 
 

Extension granted 
 

First extension vide Engineer-in- 

charge letter No… ……date 

 

 

Months 

 

 

Days 

2nd extension vide Engineer-in- 

charge letter No……… date 

 

 

Months 

 

 

Days 

3rd extension vide Engineer-in- 

charge letter No………. date 

 

 

Months 

 

 

Days 

4th extension vide engineer-in- 

charge letter No………. date 

 

 

Months 

 

 

Days 

Total extension previously given   

Reasons for which extension have been previously given (copies of the previous 
application should be attached) 

 

Period for which extension is applied for: 
 

Hindrances on account of which extension is applied for with dates on which 

hindrances occurred, and the period for which these are likely to last. 
 

Serial No. 
 

Nature of hindrance 
 

Date of Occurrence 
 

Period for which it is likely to last 
 

Period for which extension required for this particular hindrance. Over 

lapping period, if any, with reference to item 

 

Net extension applied for 

 
Remarks, if any
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Total  period  for  which  extension  is  now  applied  for  on  account  of  hindrances 
mentioned above …………. Month/ days. 

 

Extension of time required for extra work. 
 

Details of extra work and on the amount involved: 

Total value of extra work 

Proportionate period of extension of time based on estimated amount put to tender 
on account of extra work. 

 

Total extension of time required for 11 & 12 
 

Submitted to the Engineer-in-Charges office. 
 
 
 
 
 
 

 

DATE 

SIGNATURE OF CONTRACTOR 
 

 
 
 
 
 
 

APPLICATION FOR EXTENSION OF TIME
 

(PART – II) 
Date of receipt of application from Contractor for the work in the Engineer-in- 
charge office. 

 
Acknowledgement issued by Engineer-in-charge vide his letter No.dated 

 
Engineer-in-charge remarks regarding hindrances mentioned by the 
Contractor. 

 

Serial No. 
 

Nature of hindrance 
 

Date of occurrence of hindrance 
 

Period for which hindrance, is likely to last 
 

Extension of time period applied for by the contractor Over 

lapping period, if any, giving reference to items which 

over lap 

Net period for which extension is recommended. 

Remarks as to why the hindrance occurred and 

justification for extension recommended. 

Engineer-in-charge recommendations.
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The present progress of the work should be stated and whether the work is likely to be 

completed by the date up to which extension has been applied for. If extension of time is not 

recommended, what compensation is proposed to be levied under the agreement. 
 

 
 

SIGNATURTE OF ENGINEER-IN- 

CHARGE 
 

 
 
 
 
 
 
 
 
 
 
 

To 

 
NAME 

PROFORMA FOR EXTENSION OF 
TIME P A R T –III

 

ADDRESS OF THE CONTRACTOR 

SUBJECT: 

Dear Sir(s) 

 
Reference your letter No                         dated                     , in connection with the grant of 
extension of time for completion of the work….. 

 
The date of completion for the above mentioned work, is ……… as stipulated in the 
agreement, dated ………… 

 
Extension  of  time  for  completion  of   the  above  mentioned  work  is  granted upto                          
,  without  prejudice  to  the  right  of  the  BSCDCL  to  recover compensation for delay in 
accordance with the provision made in Clause of the said agreement dated the        /        /        
. It is also clearly understood that the BSCDCL shall not consider any revision in contract 
price or any other compensation whatsoever due to grant of this extension. 

 
Provided that notwithstanding the extension hereby granted, time is and shall still 
continue to be the essence of the said agreement. 

 
 
 
 

Yours faithfully, 

FOR Bhopal Smart City Development Corporation Ltd.
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PROFORMA OF BANK GUARANTEEIN LIEU OF E M D (TENDER BOND) 
(Judicial Stamp paper of appropriate value as per stamp Act-of respective state) 

 

Bhopal Smart City Development Corporation Ltd. 

Near Tatpar Petrol Pump, Sector A, Berkheda, 

Bhopal, Madhya Pradesh 462023 
 

In consideration of Bhopal Smart City Development Corporation Limited, having its 

Registered Office at, Near Tatpar Petrol Pump Sector A, Berkheda (hereinafter 

called "BSCDCL" which expression shall unless repugnant to the subject   or  context include 

its successors  and  assigns) having issued Notice Inviting Tender No.......... and     

M/s.............           having     its 

Registered  Head  Office  at..........  (hereinafter  called  the  "BIDDER")  is  to participate in 

the said tender for............. 

Whereas BSCDCL, as a special case, has agreed to accept an irrevocable and unconditional 

Tender Bond Guarantee for an amount of Rs....... valid upto........from the Bidder in lieu of 

Cash Deposit of Rs.........                                required    to    be made by the Bidder, as                                   

a condition precedent for participation in the said tender. 

We the ........ (hereinafter called the "BANK") having its Registered, Office at......... and  

branch  office  at......  do  hereby 

unconditionally and irrevocably undertake to pay immediately on demand in writing and 

without demur/protest any amount but not exceeding Rs ......... Any such demand made by 

BSCDCL shall be conclusive and binding on us irrespective of any dispute or differences 

that may be raised by the Bidder. Any change in the constitution of the Bidder or the Bank 

shall not discharge our liability under the guarantee. 
We, the....... Bank, lastly undertake not to revoke this guarantee during its currency without 
the prior consent of BSCDCL in writing and this guarantee shall remain valid 
upto..........Unless a claim  is made within three months from the date of expiry i.e. 
........ (three months after  the date of expiry), we shall be relieved of our liability 
under this guarantee thereafter.

 
PLACE : 

DATED : 

WITNESS. 

1. 

 
2 

FOR AND ON BEHALF OF BANK



 

 

72 
 

PROFORMA OF BANK GUARANTEE (PERFORMANCE) 

(Judicial Stamp paper of appropriate value as per stamp Act-of respective state) 

 
Bhopal Smart City Development Corporation Ltd. 
Near Tatpar Petrol Pump, Sector A, Berkheda, 
Bhopal, Madhya Pradesh 462023 

 
Whereas the Bhopal Smart City Development Corporation Limited, having                 its 
Registered Office at BSCDCL Near Tatpar Petrol Pump 
Sector A, Berkheda,                                                         Bhopal         (hereinafter 
called   "BSCDCL" which expression shall include its    successors and assigns) having awarded 

a work order/contract / supply order No.           dated          (hereinafter 

called the contract) to M/s. ................. ...................................                                            (hereinafter called 

the contractor / supplier) at a total price of Rs...............                     subject to the          terms and   

conditions contained in the contract. 
 

WHEREAS, the terms and conditions of the contract require the contractor to furnish a
 

 
 

bank guarantee     for 

Rs.... 
......... 
.. 

 
(Rupees........ 

...........                                              )  being ............              % of     the
total value of the contract for                 proper      execution and       due fulfillment    of   the terms 

and conditions contained in          the contract. 
 

We, the           Bank,   (hereinafter called   the  "Bank") do      hereby unconditionally   and 
BSCDCL 

irrevocably undertake to pay to           immediately                 on  demand in     writing     and without  
protest/or demur all moneys  payable  by                the      contractor/supplier     to 
BSCDCL in    connection   with the    execution/supply    of and     performance    of      the 
works/equipment, inclusive       of  any  loss,   damages,    charges, expenses      and costs caused to 
or suffered by or which         would      be caused  to    or suffered by BSCDCL by reason of any 
breach by                  the contractor/supplier of any of the terms and conditions contained in the 
contract as specified in the notice of demand made by BSCDCL to          the bank. Any such demand 
made by BSCDCL on the bank shall        be conclusive evidence of the amount due and payable by         
the       bank under this guarantee.         However, the Bank's liability under this guarantee, shall be limited 
to Rs..............                          in the aggregate and the bank hereby agrees to the following terms and         
conditions:- 

 
(i)   This  guarantee   shall  be  a  continuing   guarantee    and irrevocable      for all claims of 

BSCDCL as specified above 
and                                                  shall be         valid during the period specified for the 
performance of    the contract      including   the   period   of        maintenance/warranty i.e. up 
to........... 

 

(ii)   We, the said    bank further agree with BSCDCL that  BSCDCL shall have the       fullest liberty  

without our  consent  and                     without           affecting in any manner our obligations and 

liabilities hereunder to                  vary any of the terms and conditions of the said contract    or to 

extend time for performance of contract by the contractor 

from time to time or to postpone for any time or from time to time any                   of   the powers     

exercisable  by     BSCDCL against              the contractor/supplier under the contract and 

forbear or enforce any     of   the terms    and       conditions relating to the said contract    and 

we shall      not be relieved from our liability by reason of             any
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such  variations     or extension    being   granted    to the  contractor       or      for any 

forbearance,   act or omission on the part of BSCDCL      or any indulgence by BSCDCL to the 

contractor or by any such        matter       or thing       whatsoever, which under the law relating     

to  the    sureties  would, but for      this provision, have         effect of so relieving us. 
 

This guarantee/undertaking shall be in addition to any other guarantee or security 

whatsoever BSCDCL may now or at any time have in relation to the performance of the 

works/equipment and the company shall have full re-course to or enforce this  security  in  

performance  to  any  other  security  or  guarantee  which  the BSCDCL may have or 

obtained and there shall be no forbearance on the part of the company in enforcing or 

requiring enforcement of any other security which shall have the effect of releasing the 

Bank from its full liability. It shall not be necessary for BSCDCL to proceed against the 

said contractor/supplier before proceeding against the Bank. 

This guarantee/ undertaking shall not be determined or affected by the liquidation or 

winding up, dissolution or change of constitution or insolvency of the supplier/ contractor, 

but shall in all respects and for all purposes be binding and operative until payment of all 

moneys payable to BSCDCL in terms thereof are paid by the Bank. 

The Bank hereby waives all rights at any time inconsistent with the terms of this 

Guarantee and the obligations of the bank in terms hereof, shall not be otherwise effected 

or suspended by reasons of any dispute or disputes having been raised by the 
supplier/contractor (whether or not pending before any Arbitrator, Tribunal or Court)  or  any 

denial  of  liability by the  supplier/contractor  stopping  or  preventing  or purporting to stop or 

prevent any payment by the Bank to BSCDCL in terms hereof. 
We, the said Bank, lastly undertake not to revoke this guarantee during its 
currency except with the previous consent of BSCDCL in writing. Unless a claim is 
made in writing 

within three months from the date of expiry of  this      guarantee i.e...............
(three months after the date of expiry) we shall be 
relieved 
this guarantee 
thereafter. 

from all liabilities 
under

Signed this 
................... 

day of 
.....................                          at………. 
 

 
For and on behalf of Bank

 

 
WITNESS. 

 
1.   

 

 
 
 

2.  
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PROFORMA OF BANK GUARANTEE 

(FOR MOBILIZATION ADVANCE) 
(Judicial Stamp paper of appropriate value as per stamp Act-of respective state) 

 

Bhopal Smart City Development Corporation Limited, 
Near Tatpar Petrol Pump, Sector A, Berkheda, Bhopal, 
Madhya Pradesh 462023 

 
1.0 In consideration of the Bhopal Smart City Development Corporation Limited, 
having  its  Registered  Office  at  BSCDCL,  Near  Tatpar  Petrol  Pump,  Sector  A, 
Berkheda,  Bhopal    (hereinafter  called  "BSCDCL"  which  expression  shall  unless 
repugnant  to  the  subject  or  context  include  his  successor  and  assigns)  having agreed  
under  the  terms  and  conditions  of  Contract  No......  dated......  made between.....  and  
BSCDCL  in  connection  with......  (hereinafter  called  "the  said contract") to make at the 
request of the Contractor a Mobilization Advance of Rs........ for  utilizing  it  for  the  
purpose  of  the  Contract  on  his  furnishing  a  guarantee acceptable to BSCDCL, we the 
........ Bank Ltd., (hereinafter referred to the "the said Bank")  and  having  our  registered  
office  at.........  do  hereby  guarantee  the  due recovery by BSCDCL of the said advance 
as provided according to the terms and conditions of the Contract. We.........  do hereby 
undertake to pay the amount due and payable under this Guarantee without any demur, 
merely on a demand from BSCDCL  stating  that  the  amount  claimed  is  due  to  
BSCDCL  under  the  said Agreement. Any such demand made on the........ shall be 
conclusive as regards the amount due and payable by the........ under this guarantee 
and......... agree that the liability of the .............. to pay BSCDCL the amount so demanded 
shall be absolute and unconditional notwithstanding any dispute or disputes raised by the 
Contractor and notwithstanding any legal proceeding pending in any court or Tribunal 
relating thereto. However, our liability under this Guarantee shall be restricted to an amount 
not exceeding Rs...... We ……. Bank further agree that BSCDCL shall be the sole judge 
of and as to whether the amount claimed has fallen due to BSCDCL under the said 
agreement or whether the said Contractor has not utilized the said advance or any part 
thereof for the purpose of the Contract and the extent of loss or damage caused to or 
suffered by BSCDCL on account of the said advance together with interest not being 
recovered in full and the decision of BSCDCL that the amount has fallen due from 
contractor or the said Contractor has not utilized the said advance or any part thereto for the 
purpose of the contract and as to the amount or amounts of loss or damage caused to or 
suffered by BSCDCL shall be final and binding on us. We, the said Bank, further agree that 
the Guarantee herein contained shall remain in full force and effect till the said advance 
has been fully recovered and   its claims satisfied or discharged and till BSCDCL certify 
that the said advance          has  been fully recovered from the said Contractor, and 
accordingly discharges this Guarantee subject, however, that BSCDCL shall have no claims 
under this Guarantee after the said advance has been fully recovered, unless a notice of the          
claims        under this Guarantee has been served on the Bank before the expiry of the 
said Bank Guarantee in which case the same shall be enforceable against the Bank. 

 
BSCDCL shall have the fullest liberty without affecting in any way the liability of the Bank 
under this Guarantee or indemnity from time to time to vary any of the terms and 
conditions of the said Contract or the advance or to extend time of performance by the said 
Contractor or to postpone for any time and from time to time of the
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powers exercisable by it against the said Contractor and either to enforce or forbear from 
enforcing any of terms and conditions governing 
the said Contract or the advance or securities available to BSCDCL and the said 
Bank shall not be released from its liability under these presents by any exercise by BSCDCL 

of the liberty with reference to the matters aforesaid or by reasons of time being given to the 

said Contractor or  any other forbearance, act or omission on the part of BSCDCL or any 

indulgence by BSCDCL to the said Contractor or of any other matter or thing whatsoever 

which under the law relating to sureties would but for this provision have the effect of so 

releasing the bank from its such liability. 5.0  It shall not be necessary for BSCDCL to 

proceed against the Contractor before proceeding against  the Bank and the Guarantee herein 

contained shall be enforceable against the Bank notwithstanding any security which BSCDCL 

may have obtained or obtain from the Contractor or shall at the time when proceedings 

are taken against the Bank hereunder be outstanding or unrealized. 

 
We, the said Bank, lastly undertake not to revoke this Guarantee during its currency except 

with the previous consent of BSCDCL in writing and agree that any change in the 

constitution of  the said Contractor or the said Bank shall not discharge our liability 

hereunder. 
Dated this ......day of......... 
Dated                                                                           For and on behalf of Bank 

 
(NAME AND DESIGNATION)
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PROFORMA OF BANK GUARANTEE 
(IN LIEU OF SECURITY DEPOSIT) 

(Judicial Stamp paper of appropriate value as per stamp Act-of respective state) 

 
Bhopal Smart City Development Corporation Ltd., 

Near Tatpar Petrol Pump, Sector A, Berkheda, Bhopal 
 

 
In consideration of the Bhopal Smart City Development Corporation Ltd., having  its  
Registered Office at                                            Near Tatpar Petrol Pump  Sector  A, 
Berkheda(hereinafter  called      "BSCDCL")   which   expression   shall   include   its 

successors        and        assigns        having        awarded        to 
M/s.........................................                            (hereinafter  called "the 
Supplier/Contractor") which  expression  shall  wherever  the  subject  or  context  so permits  
includes  its  successors  and  assigns)  a  Contract  in  terms  inter-alia  of BSCDCL's   
letter   No......................   dated..........   and   the   Contract/Purchase Conditions            of  
BSCDCL  and  upon  the  condition  of  the  Supplier/Contractor furnishing Security for                                         
the performance     of                   the Supplier's obligations  and  /or                           
discharge of the contractor's/supplier's liability under and/or in connection with the said       
supply contract                upto                                       a         sum         of         Rs............... 
(Rupees....................... only) 
We,.................... ((hereinafter called "The Bank") which expression shall include its 
successors and assigns) hereby undertake  and  guarantee  payment  to  BSCDCL forthwith 
on the same day on demand in writing and without protest or demur of any and all moneys 
payable by the supplier/contractor to BSCDCL under, in respect or in connection with the 
said contract inclusive of all the losses, damages, costs, charges and expenses and other 
moneys payable in respect of the above as specified in any notice of demand made by 
BSCDCL to the Bank with reference to this guarantee up to 
and aggregate limit of Rs…......(Rupees.....................only) and     the         bank hereby 
agree with BSCDCL that: 
This Guarantee shall be continuing guarantee and shall ……… remain valid and irrevocable 
for all claims of BSCDCL and liabilities of Supplier/Contractor arising upto and until 
midnight of............ 
This Guarantee shall be in addition to any other Guarantee or Security whatsoever that      
BSCDCL now      or      at any time      have in      relation to the Supplier's 
obligations/liabilities under and/or in connection with the said supply/contract,       and 
BSCDCL shall have full authority to take recourse or to enforce this Security in preference to 

any other Guarantee         or  Security  which  BSCDCL  may  have  or obtain and no     

forbearance on the part of BSCDCL in enforcing or requiring enforcement of any other 

Security shall have the effect of releasing the Bank from its liability hereunder. 

 
BSCDCL shall be at liberty without reference to the Bank and without affecting the full 
liability of the Bank hereunder to take any other security in respect of the 
Supplier's/Contractor's obligations and/ or liabilities under or in connection with the said 
supply/contract or to grant time and / or indulgence to the supplier / contractor or to 
increase or otherwise vary the prices or the total contract value or to release or to forbear 
from enforcement of all or any of the conditions under the said supply / contract and / or the 
remedies of BSCDCL under any other security/securities now or hereafter held by BSCDCL 
and no such dealings, increase(s) or other indulgence(s) or  arrangement(s)  with  the  
supplier  /  contractor  or  releasing  or  forbearance
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whatsoever  shall  have  the  effect  of  releasing  the  Bank  from  its  full  liability  to 
BSCDCL hereunder or prejudicing rights of BSCDCL against the Bank. This Guarantee shall 
not be determined or affected by the liquidation or winding up, dissolution or change of 
constitution or insolvency of the supplier / contractor but shall in all respects and for all 
purposes be binding and operative until payment of all moneys payable to BSCDCL in terms 
thereof. 

 
5.  The Bank hereby waives all rights at any time inconsistent with the terms of this 

Guarantee and the obligations of the Bank in terms hereof shall not be otherwise affected 
or suspended by reason of any dispute or disputes having been raised 
by the supplier /contractor (whether or not pending before any Arbitrator, Tribunal or 
Court) or any denial or liability by the supplier/ contractor stopping/ 
preventing or purporting to stop or prevent any payment by the Bank to BSCDCL 
in terms thereof. 
The  amount stated in any notice  of  demand  addressed  by BSCDCL  to  the 

Guarantor 
as liable to be paid               to BSCDCL     by       the     supplier/contractor or as 
suffered or incurred by BSCDCL  on account   of       any    losses or damages, costs, 
charges and / or expenses shall as        between the  Bank 

and BSCDCL be conclusive of the amount so liable to be paid to 
BSCDCL or suffered or incurred by BSCDCL as the case may be and payable by the                   
Guarantor to BSCDCL in terms hereof subject to a maximum of Rs ...........         (Rupees  
....................         only), 
Unless demand or claim under this Guarantee is made  on the Guarantor in writing 

within three months form the date of expiry of the Guarantee i.e upto ......... the 
Guarantor shall be discharged from all liabilities under this Guarantee there under. 

 
Notwithstanding anything contained herein before our liability under this guarantee is 
restricted to Rs . ................ (Rupees         ............................only).  This guarantee will expire 
on......        Any claim under this Guarantee must be received by us within three months from the 
date of expiry i.e. .................                                 (date, three months after the expiry 

date) and if no  such claim has been received by us by that date all    your rights under this 

guarantee will cease. 
 
 

 
Place Date 

 

WITNESS: 
 
 
 
 
 
 
 
 
 
 
 

1.                                                                     2. 

For and on behalf of the Bank
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PROFORMA OF BANK GUARANTEE 
(FOR MOBILIZATION ADVANCE WITH INTEREST 

BEARING) 
(Judicial Stamp per Stamp Act - paper of appropriate value as respective state) 

 

Bhopal Smart City Development Corporation Limited, 

Bhopal, Pin- 462023 

 
In consideration of the Bhopal Smart City Development Corporation Limited., having its  

Registered  Office  at  Bhopal  -462023  (hereinafter  called  “BSCDCL” which expression 

shall unless repugnant to the subject: or context Include his successor and assigns) having 

agreed under the terms and conditions of Contract No. dated made between (name of the 

contractor) and BSCDCL in connection with (name of work) (hereinafter called “the 

said contract”) to make at the request of the Contractor a Mobilization Advance of Rs.                

carrying interest @ … % p.a. for utilizing it for the purpose of the Contract on his 

furnishing a guarantee acceptable to BSCDCL, we the Bank (hereinafter referred to the 

“the said Bank”) and having our registered office at do hereby guarantee the due recovery 

by BSCDCL of the said advance alongwith interest as provided according to the 

terms and conditions of the contract. We ... 

do hereby undertake to pay the amount due and payable under this Guarantee without any 
demur, merely, on a demand from BSCDCL stating that the amount claimed is due to 
BSCDCL under the said Agreement. Any such demand made on the said bank shall be 
conclusive as regards the amount due and payable by the said contractor under this 
guarantee and agree that the liability of the said bank to pay BSCDCL the amount so 
demanded shall be absolute and unconditional notwithstanding any dispute or disputes 
raised by the Contractor and notwithstanding any legal proceeding pending in any court or 
Tribunal relating thereto.  However,  our  liability  under  this  Guarantee  shall  be  
restricted  to  an amount not exceeding Rs … inclusive of interest @ …….% p.a. 
We the said bank further agree that BSCDCL shall be the sole judge of and as to whether 
the amount claimed has fallen due to BSCDCL under the said agreement 
or whether the said Contractor has not utilized the said advance or any part thereof 
for the purpose of the Contract and the extent of loss or damage caused to or suffered by 
BSCDCL on account of the said advance together with interest not 
being recovered in full and the decision of BSCDCL that the amount has fallen 
due from' contractor or the said Contractor has not utilized the said advance or any part 
thereto for the purpose of the contract and as to the amount or amounts of loss or damage 
caused to or suffered by BSCDCL shall be final and binding on 
us. 

 
We, the said Bank, further agree that the Guarantee herein contained shall remain in full 

force and effect till the said advance has been fully recovered and its claims satisfied  or  

discharged  and  till  BSCDCL  certify  Contractor,  and  accordingly 
discharges this Guarantee subject, however, that BSCDCL shall have no claims 
under this Guarantee unless a notice of the claims under this Guarantee has been 
served on the Bank before the expiry of the said Bank Guarantee in which case the 
same shall be enforceable against the Bank. 

 
BSCDCL shall have the fullest liberty without affecting in any way the liability of the 
Bank under this Guarantee or indemnity from time to time to vary any of the
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terms and conditions of the said Contract or the advance or to extend time of performance 
by the said Contractor or to postpone for any time and from time to time of the powers 
exercisable by it against the said Contractor and either to enforce or forbear from enforcing 
any of terms and conditions governing the said Contract or the advance or securities 
available to BSCDCL and the said Bank shall not be released from its liability under 
these presents by any exercise by BSCDCL of the liberty with reference to the matters 
aforesaid or by reasons of time being given to the said Contractor or any other forbearance, 
act or omission on the part of BSCDCL or any indulgence by BSCDCL to the said 
Contractor or of any other matter or thing whatsoever which under the law relating to 
sureties would but for this provision have the effect of so releasing the bank from its such 
liability. 

 
It shall not be necessary for BSCDCL to proceed against the Contractor before proceeding 

against the Bank and Guarantee herein contained shall be enforceable against the Bank 
notwithstanding any security which BSCDCL may have obtained or obtain from the 
Contractor or shall at the time when proceedings are taken against the Bank hereunder 
be outstanding or unrealized. 

 
We, the  said  Bank, lastly undertake  not  to  revoke  this Guarantee  during its 

currency except with the previous consent of BSCDCL in writing and agree that any change  
in  the  constitution  of  the  said  Contractor  or  the  said  Bank  shall  not discharge our 
liability hereunder. 

 

Dated this…............… day of……............... 

Place: 

Date: 

Witness: 

1.
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FORM FOR GUARANTEE BOND 
FOR ANTI-TERMITE 

TREATMENT 

 
THIS   AGREEMENT   made   this_        day   of   Two   thousand               between M/s_                              
(hereinafter called the guarantor of the one part and M/s Bhopal Smart City Development 
Corporation Limited, hereinafter called the BSCDCL hereinafter called the OWNER of the other 
part. 
Whereas this agreement is supplementary to the contract hereinafter called the contract dated                 
made between the guarantor of the one part Bhopal Smart City Development Corporation 
Limited, of the other part whereby the contractor inter-alia, understood to render the buildings and 
structures in the said contract recited, completed, termite proof. And whereas the guarantor 
agreed to give a guarantee to the effect that the said structure will remain termite proof for TEN 
YEARS to be so reckoned from the date after the maintenance period prescribed in the contract 
expires. 
During this period of guarantee the guarantor shall make good all defects and for that matter shall 
replace at his risk and cost such wooden member as may be damaged by 
termite and in case of any other defect being found, he shall render the building termite 
proof at his cost to the satisfaction of the Engineer-in-charge and shall commence the works  of  
such  rectification  within  seven  days  from  date  of  issuing notice  from  the 
Engineer-in-Charge calling upon him to rectify the defects falling which the work shall be got 
done by BSCDCL/ OWNER by some other contractor at the guarantor's cost and risk 
and in the later case the decision of the Engineer-in-charge as to the cost recoverable from the 
guarantor shall be final and binding. 
That if the Guarantor fails to execute the Anti-Termite treatment or commits breaches 
hereunder then the Guarantor will indemnify BSCDCL against all losses damages, cost expenses 

or otherwise which may be incurred by him by reasons of any default on the part of the 

guarantor in performance and observance of this supplemental Agreement. As to the amount of 

loss and or damage and/or cost incurred by BSCDCL/ OWNER decision of the Engineer-in-charge 

will be final and binding on the parties. 
In witness where of these presents have been executed by the 
Guarantor_                              and by                        for and on behalf of BSCDCL on 
the day of month and year first above written. 

 
Signed sealed and delivered by (Guarantor) 

 

 
 

IN THE PRESENCE OF: 
1. 

 

2. 
 

Signed for and on behalf of BSCDCL by/ in presence of: 
 

1. 
 

2.
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GUARANTEE TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF 

DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING WORKS 
 

The agreement made this …………….. day of …………….. Two thousand One and 
…….. between …………………………… (hereinafter called Guarantor of the one part) 
and the BSCDCL (hereinafter called the Execution Agency of the other part). 

 
WHEREAS  this  agreement  is  supplementary to  a  contract(hereinafter  called  the 
Contract), dated ………… and made between the GUARANTOR OF THE ONE part and the 
BSCDCL of the other part, whereby the Contractor, inter-alia, undertook to render the 
buildings and structures in the said contract recited completely water and leak proof. 

 
AND WHEREAS the Guarantor agreed to give a guarantee to the effect that the said 
structures will remain water and leak proof for ten years from the date of handing over o 
the structure of water proofing treatment. 

 
NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him 
will render the structures completely leak proof and the minimum life of such water 
proofing treatment shall be ten years to be reckoned from the date after the maintenance 
period prescribed in the contract. 

 
Provided  that  the  Guarantor  will  not  be  responsible  for  leakage  caused  by earthquake 
or structural defects or misuse of roof or alteration and for such purpose. 

 
Misuse of roof shall mean any operation, which will damage proofing treatment, like 
chopping of fire wood and things of the same nature which might cause damage to the roof. 

 
Alternation shall mean construction of an additional storey or a part of the roof or 
construction adjoining to existing roof whereby proofing treatment is removed in parts 

 
The decision of the Engineer-in-Charge with regard to cause of leakage shall be final 

 
During this period of guarantee, the Guarantor shall make good all defects and in case of 

any defect being found render the building water proof to the satisfaction of the  Engineer-in-

Charge  at  his  cost  and  shall  commence  the  work  for  such rectification within seven days 

from the date of issue of notice from the Engineer-in- Charge calling upon him to rectify 

the defects failing which the work shall be got done by the BSCDCL by some other 

Contractor at the guarantor‟s cost and risk. The decision of Engineer-in-Charge as to the 

cost, payable by the Guarantor shall be final and binding. 

 
That if the Guarantor fails to execute the water proofing or commits breach there- under, then 
the Guarantor will indemnify the principal and his successors against all laws damage, cost, 
expense or otherwise which may be incurred by him by reason of any default on the part 
of the GUARANTOR in performance and observance of this supplementary agreement. As 
to the amount of loss and / or damage and/ or cost incurred by the BSCDCL, the decision 
of the Engineer-in-Charge will final and binding on the parties.
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IN   W ITNESS   W HEREOF   these   presents   have   been   executed   by   the 
Obligator,,,,…..and by …………. And for and on behalf of the BSCDCL on the day, month 
and year first above written. 

 

Signed, sealed and delivered by Obligator in the presence of- 
 

1. 
 

2. 
 

Signed for and on behalf of the BSCDCL by    
 

In presence of: 
 

1. 
 

 
 

2. 
 
 
 
 
 
 

PROFORMA OF 

INDENTURE FOR SECURED ADVANCE OR CREDIT 
 

 

THIS INDENTURE made this day of                              Between    

(hereinafter  called  the  contractor)  which  expression  shall  where  the  Context  as admits 

or implies be deemed to include his executor/administrators and assign of the one part and 

_________________________________having its Registered Office at, Bhopal (hereinafter 

called the Engineer) which expression shall where the context so admits or implies be 

deemed to include its successors and assign of the other part. 
Whereas by an agreement dated (hereinafter called the said agreement). The 
Contractor has agreed to construct.............................. 

And whereas the Contractor has applied to the Engineer that he may be or be given credited 

for materials brought by him to the site of the work subject to the said agreement for use in 

construction of the work. 

 
NOW THIS INDENTURE W ITNESSETH that in pursuance of the said agreement and in 

consideration of the sum of Rs.                           (Rupees                        only) paid to the 

contractor by the Engineer. The receipt where the Contractor hereby acknowledges and of 

such advance or credited (if any) as may be made to him as aforesaid the Contractor hereby 

covenants and agrees with The Engineer and declares as follows: 
 

That all sums given as advance or credit by The Engineer to the Contractor as aforesaid shall 
be employed by the Constructor in or toward the execution of the said works and for no 
other purpose whatsoever. 

 
That  the  material  for  which  the  advance  or  credit  is  given  are  offered  to  and 
accepted by The Engineer as security and are absolutely the Contractor's  own
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property and free from encumbrances of any kind the Contractor will not make any 
application for or receives further advance or credit on the security or material which are not 
absolutely his own property and free from encumbrances of any kind and the Contractor  
shall  indemnify  The  Engineer  against  any  claims  to  any  material  in respect of which 
advance or credit has been made to him as aforesaid. 
That the said material and all other material on the security of which any further advance or 
advances or credit may be given as aforesaid (hereinafter called the said materials) shall be 
used by the Contractor s solely in the execution of the said works in accordance with the 
direction of the Engineer and in terms of said agreement. 
That the Contractor shall make at his own cost all necessary and adequate arrangement for the 
proper safe custody and protection against all risks of the said material and that until used in 
the construction as aforesaid the material shall remain at the site of the said works in 
Contractor's custody and on his responsibility and shall at all times be open to 
inspection by The Engineer. In the events of  the materials or any part thereof  being 
stolen, destroyed  or damaged  or becoming deteriorated in greater degree than in due to 
reasonable use and wear thereof the Contractor will replace the same with other materials 
of like quality of repair and make good the same as required by The Engineer. 
That said material shall not on any account be removed from the site of work expect with the 
written permission of The Engineer. 
That the advance shall be repayable in full when or before Contractor receives 
payment from The Engineer of the price payable to him for the said work under the term  and  
provisions  of  the  said  agreement.  Provided  that  if  any  intermediate payments are made 
to the Contractor on account of work done then on the occasion 
of  each  payment  The  Engineer  will  be  at  liberty to  make  a  recovery from  the 
Contractor's bill from such payments by deducting there from the value of the said materials 
than actually used in the contraction and in respect of which recovery has 
not been made previously. The value of this purpose being determined in respect of 
each description of materials at the rates at which the amounts of the advance as made under 
these presents was calculated. 
That if the Contractor shall at any time make at any default in the performance of observance 
in respect of any of the terms and provisions of the said agreement or of that provisions the 
total amount of the advance or advances that may still be owing to The Engineer, shall 
immediately on the happening of such default be repayable by the Contractor to The 
Engineer together with interest thereon at 12% p.a. from the date of respective dated to 
such advance or advances to the date of payment and  with  all costs.  Damages and  
expenses incurred  by The  Engineer  in  or for recovery hereof or the Contractor hereby 
covenants and agrees with The Engineer to repay and pay the same respective to him 
accordingly 
That the Contractor hereby charges all the said materials with the repayment to The Engineer  
of  all  sums  advances  or  credit  as  aforesaid  and  all  costs.  Charges, damages and 
expenses payable under these presents PROVIDED ALWAYS it is hereby agreed and 
declared that notwithstanding anything in the said agreement and without prejudice to the 
powers contained therein if and wherever the covenant for payment and repayment herein 
before contained shall be become enforceable and the money owing shall not be paid in 
accordance therewith. The Engineer may at any time thereafter adopt all or any of the 
following courses he may deem best: 
Seize the utilize the said material or any part thereof in the completion of the said works  in  
accordance  with  the  provision  in  that  behalf  contained  in  the  said agreement debating 
the Contractor with the actual cost of effecting such completion and  the amount due in  
respect  of  advance  or credit  under these  presents and crediting the  Contractor  with  
value  of  work  done  as  if  he  has carried  it  out in accordance with the said agreement and 
the rates thereby provided if the balance is against the Contractor is to pay the same to the 
engineer on demand. 

 
Remove and sell by public action the seized materials or any part thereof and out of the 
money arising from the sale repay the engineer under these presents and pay over the surplus 
(if any) to the Contractor. 
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Deduct all or any part of the moneys owing from any sums due to the contractor under said 
agreement. 

 
Expect in the event of such default on the part of contractor as aforesaid,interest or the said 
advance shall not be payable. 

 
That in the event of conflict between the provisions of these presents and the said agreements, 
the provision of these presents shall prevail and in the event of any dispute or difference 
arising over the construction or effect of these presents, the settlement of which has not been 
hereinbefore expressly provided for the same shall so far as is lawful be subject to jurisdiction 
of BHOPAL courts only. 

 
IN W ITNESS whereof the said the engineer and the contractor hereunto set their 
respective hands and seals the day year first above written. 

 
Signed Sealed and delivered by 

 

Contractor                                                                          The Engineers
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AGREEMENT FORM 
 

This agreement made this day of (Month) (Year), between the Bhopal Smart City 
Development Corporation Limited (BSCDCL), a company incorporated under the 
Companies  Act,  1956 having  its  Registered  Office  at  BSCDCL,  Bhopal  462023 
(hereinafter referred to as the “BSCDCL” which expression shall include its administrators, 
successors, executors and assigns) of the one part and M/s(NAME OF CONTRACTOR) 
(hereinafter referred to as the „Contractor‟ which expression shall unless the context 
requires otherwise include its administrators, successors, executors and permitted assigns) of 
the other part. 
WHEREAS, BSCDCL, has desirous of construction of (NAME OF WORK) (hereinafter 
referred to as the “PROJECT”) on behalf of the (NAME OF OWNER/MINISTRY) 
(hereinafter referred to as “OW NER”), had invited tenders as per Tender documents vide 
NIT No.            . 
AND W HEREAS (NAME OF CONTRACTOR) had participated in the above referred 
tender vide their tender dated             and BSCDCL has accepted their aforesaid tender  
and  award  the  contract  for  (NAME  OF  PROJECT)  on  the  terms  and conditions 
contained in its Letter of Intent No.                  and the documents referred to therein, which 
have been unequivocally accepted by (NAME OF CONTRACTOR) vide their acceptance 
letter dated                resulting into a contract. 

 

NOW THEREFORE THIS DEED WITNESSETH AS UNDER: 
 

ARTICLE 1.0 – AWARD OF CONTRACT 
SCOPE OF WORK 
BSCDCL has awarded the contract to (NAME OF CONTRACTOR) for the work of 
(NAME OF WORK) on the terms and conditions in its letter of intent No. 

  dated                  and the documents referred to therein. The award has taken 
effect from (DATE) i.e. the date of issue of aforesaid letter of intent. The terms and 
expressions used in this agreement shall have the same meanings as are assigned to them in 
the “Contract Documents” referred to in the succeeding Article. 

 

ARTICLE 2.0 – CONTRACT DOCUMENTS 
The contract shall be performed strictly as per the terms and conditions stipulated herein and 
in the following documents attached herewith (hereinafter referred to as “Contract 
Documents”). 

BSCDCL  Notice  Inviting  Tender  vide  No.      
BSCDCL‟s tender documents consisting of: 

date              and

 

General Conditions of Contract (GCC) along with amendments/errata to GCC (if 
any) issued (Volume-I). 

Special Conditions of Contract including Appendices & Annexures, Volume-II. Bill of 

Quantities along with amendments/corrigendum of schedule items, if any 
(Volume-II). 

 
 
 

(NAME   OF   CONTRACTOR)   letter   proposal   dated      
subsequent communication: 

and  their
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Letter of Acceptance of Tender Conditions dated    
 
 
 
 
 

BSCDCL‟s detailed Letter of Intent No.                    dated          including Bill of 
Quantities. Agreed time schedule, Contractor‟s Organization Chart and list of Plant and 
Equipment‟s submitted by Contractor. 

 
All the aforesaid contract documents referred to in Para 2.1 and 2.2 above shall form an 
integral part of this Agreement, in so far as the same or any part thereof column, 
to the tender documents and what has been specifically agreed to by BSCDCL in its 
Letter of Intent. Any matter inconsistent therewith, contrary or repugnant thereto or 
deviations taken by the Contractor in its “TENDER” but not agreed to specifically by 
BSCDCL in its Letter of Intent, shall be deemed to have  been  withdrawn  by  the  
Contractor  without  any  cost  implication  to BSCDCL.  For  the sake  of  brevity,  this  
Agreement  along with  its  aforesaid contract documents and Letter of Intent shall be 
referred to as the “Contract”. 

 
 

ARTICLE 3.0 – CONDITIONS & CONVENANTS 

The  scope  of  Contract,  Consideration,  terms  of  payments,  advance,  security deposits,  

taxes  wherever  applicable,  insurance,  agreed  time  schedule, compensation for delay and 

all other terms and conditions contained in BSCDCL‟s Letter of Intent No.                      dated            

are to be read in conjunction with other aforesaid  contract  documents.  The  contract  shall  

be  duly  performed  by  the contractor strictly and faithfully in accordance with the terms of 

this contract. 

The  scope  of  work  shall  also  include  all  such  items  which  are  not  specifically 

mentioned in the Contract Documents but which are reasonably implied for the 

satisfactory completion of the entire scope of work envisaged under this contract unless 

otherwise specifically excluded from the scope of work in the Letter of Intent. Contractor 

shall adhere to all requirements stipulated in the Contract documents. Time is the essence of 

the Contract and it shall be strictly adhered to. The progress of work shall conform to 

agreed works schedule/contract documents and Letter of Intent. 

This agreement constitutes full and complete understanding between the parties and terms of 

the presents. It shall supersede all prior correspondence to the extent of inconsistency or 

repugnancy to the terms and conditions contained in Agreement. Any modification of the 

Agreement shall be effected only by a written instrument signed by the authorized 

representative of both the parties. 
The total contract price for the entire scope of this contract as detailed in Letter of 
Intent          is          Rs.             
(Rupees_                                                          only), which shall be governed by the 
stipulations of the contract documents. 
 

ARTICLE 4.0 – NO WAIVER OF RIGHTS 

Neither the inspection by BSCDCL or the Engineer-in-Charge or Owner or any of their 

officials, employees or agents nor order by BSCDCL or the Engineer-in-Charge for payment 

of money or any payment for or acceptance of, the whole or any part of the work by 

BSCDCL or the Engineer-in-Charge nor any extension of time nor any possession  taken  by  

the  Engineer-in-Charge  shall  operate  as  waiver  of  any provisions of the contract, or of 

any power herein reserved to BSCDCL, or any right to damage herein provided, nor shall 

any waiver of any breach in the contract be held to be a waiver or any other or subsequent 

breach. 
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ARTICLE 5.0 – GOVERNING LAW AND JURISDICTION 
The Laws applicable to this contract shall be the laws in force in India and jurisdiction of 

BHOPAL Court (s) only. 

Notice of Default 

Notice of default given by either party to the other party under the Agreement shall be in 

writing and shall be deemed to have been duly and properly served upon the parties hereto, if 

delivered against acknowledgment due or by FAX or by registered mail duly addressed to the 

signatories at the address mentioned herein above. 

 
IN   W ITNESS   W HEREOF,   the   parties   through   their   duly   authorized 
representatives have executed these presents (execution whereof has been approved by 
the Competent Authorities of both the parties) on the day, month and year first above 
mentioned at BHOPAL. 

 

For and on behalf of:                             For and on behalf of: 
 

(NAME OF CONTRACTOR) (M/s Bhopal Smart City Development Corporation) 

WITNESS:                                   WITNESS: 

1.                                       1.
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FORM 7 - FORM OF POWER OF ATTORNEY FOR SIGNING THE BID 

DOCUMENTS 
 

(On a Stamp Paper of relevant 
value) 

 

 
 

Know  all  men  by  these  presents,  we,  .........................................  (name  of  Contractor  and address 

of the registered office) do hereby irrevocably constitute, nominate, appoint and authorize Mr / 

Ms........................................ son/daughter/wife of ........................................  and presently residing at 

.................................., who is presently employed with us and holding the position  of  ....................  as  

our  true  and  lawful  attorney  (hereinafter  referred  to  as  the “Attorney”) to do in our name and on 

our behalf, all such acts, deeds and things as are necessary or required in connection with or incidental 

to submission of bid for the 

__________________________________________________________________________________

________________  of  Tendered  works  for  Period  of  Two  Years under  

__________________________________________________________” being developed by the 

BSCDCL including but not limited to signing and submission of all applications, proposals/bids and 

other documents and writings, participating in pre-bid   and other conferences and   providing 

information/ responses to BSCDCL, representing  us  in all matters before BSCDCL, signing and 

execution of all contracts and undertakings consequent to acceptance of our proposal  and generally  

dealing with BSCDCL in all matters in connection with or relating to or arising out of our Proposal for 

the said work  and/or upon award thereof to us till the entering into of the agreement with BSCDCL. 

 
AND GENERALLY to act as our Attorney or agent on behalf of us in relation to the bid for 

______________________________________________________ (and to execute and do all 

instruments, acts, deeds, matters and things in relation to the said Proposal or any incidental or 

ancillary activity, as fully and effectually in all respects as we could do if personally present. 

 
AND We hereby agree to ratify and confirm and agree to ratify and confirm all acts, deeds and things 

whatsoever lawfully done or caused to be done by our said Attorney and that all acts, deeds and things 

done by our said Attorney in exercise of the powers hereby conferred shall and shall always be 

deemed to have been done by us. 

 

 

 

 

 

IN WITNESS WHEREOF WE, .................... THE     ABOVE     NAMED     PRINCIPAL     HAVE 

EXECUTED THIS POWER OF ATTORNEY ON THIS .................... DAY OF ...................., 2017 
 

 

For  

                                                                                              

                                                                                                     .......................................  

 

 

(Signature, name, designation and 

address) 
 

Witness  
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1. 

 

2. 

 

 

Notarized  

 

 

                                                                                                                     Accepted 

                                                                                                               

                                                                                                    ---------------------------------- 

                                                  

                                                    (Signature, name, designation and address of the Attorney) 
 
 
 
 

AFFIDAVIT *(Black listing) 

 
1. I, the undersigned, do hereby certify that all the statements made in the Tender  document are true and 

correct. 

2. The undersigned also hereby certifies that neither our firm M/s. ___________ nor any of its constituent 

partners are blacklisted by any of the Govt./Semi Govt. institutions and not have abandoned any work of 

buildings / Infrastructures works in India nor any contract awarded to us for such works have been 

rescinded, during last five years prior to the date of this application. 

   

_____________________________________ 

Signed by an Authorized Officer of the Firm 

_____________________________________ 

Title of Officer 

_____________________________________ 

Name of Firm 

_____________________________________ 

Date 
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SECTION-6 
 

 
 

SPECIAL CONDITION 

OF CONTRACT (SCC)



 

 

91 
 

SPECIAL CONDITIONS OF CONTRACT (SCC) 

 
 

6.1   The following special conditions shall be read in conjunction with General conditions of 
contract. If there are any provisions in these Special Conditions, which are at variance with the 
provisions of General Conditions of Contract, the provisions in the Special Conditions shall 
take precedence. 

 
6.2    Where any portion of Special Conditions of Contract is repugnant to or at variance with 

any provision of the instructions to Bidder and General Conditions of Contract and / or the 

other documents forming part of the contract then unless a different intention appears the 

provision of the Special Conditions of Contract shall be deemed to override the provisions of 

the general conditions of contract and / or the other documents forming part of the contract 

only to the extent such repugnant/various in the special conditions of contract as are not 

possible of being reconciled with the provisions in the special conditions of contract as are not 

possible of being reconciled with the provision with instructions to Bidder or General 

Conditions of contract and 

/ or the other documents from part of the contract. 

 
6.3   Items mentioned in the BOQ may vary or any changes are needed then it should bring to 

the attention of BSCDCL. 

 
6.4   The  items  which  are  missing  or  not  defined  in  the  given  BOQ  in  this  Tender 

Document, then the contractor has to submit the items for approval to BSCDCL. 
 

6.5 The contractor has to submit sample of the items defined in BOQ the same to be Approved by   
BSCDCL, before use. BSCDCL will depute special team to expedite document approval process, 
and same will be approved at reasonable time, if submitted with maintaining quality as per Scope 
and specification 
 

6.6 Contractors shall construct/ refurbish Store, Cement Godown, Lab, Office for their use or   
shall make for BSCDCL. The space shall be provided by BSCDCL.It is assumed that the parties 

submitting their offers are well aware about the site conditions, nature of work to be carried out etc. Non 

familiarity with site conditions shall not attract or construed any increase in the rates after acceptance of the 

offer.  
 

6.7 Amount shall be released after completion of work in all respect and as per actual quantum of 
work executed. Necessary statutory deduction as applicable shall be effected from the payment. 
No advance payment whatsoever shall be made. 
 

6.8 The necessary statutory deduction as applicable shall be deducted from the amount payable to the 
party and it is mandatory on the part of party to provide PAN number, Goods & Service tax 
registration number etc. whenever asked for.  
 

6.9 The party has to accept and are fully responsible for all the liabilities arising out with regard to 
any compensations /remunerations under any Statutory bodies of whatsoever nature of any major 
or minor or fatal accident or incident occurred /sustained by their personnel posted at BSCDCL 
site, during the course of discharge of their duties 

 
6.10 The party shall not involve themselves in any manner which is detrimental to the BSCDCL 

interest or associated themselves in any capacity with BSCDCL employees. The personnel 
deployed by the party shall be disciplined by observing all rules and regulations of BSCDCL. In 
case of noncompliance, BSCDCL reserves the right to terminate the contract without any notice 
and recovery of the damages shall be effected from the amount payable to the party.  
 

     Signature of the Contractor  
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SECTION-7 
 

 
 
 

SCOPE OF WORK,  

AND 
 

TECHNICAL 

SPECIFICATIONS 
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SCOPE OF WORK 
 

General 

Contractor shall be responsible for making the facility fit for the intended purpose while 

performing all of its obligations covered under the Contract Document in its entirety. The work 

shall be done in accordance to the drawings approved by the statutory authorities. 

Currently tender drawings and Design Criteria, Brief Technical Specifications for certain items 

of work are available. Scope includes further detailing, developing required specifications, 

preparing Good for Construction (GFC), coordinated drawings .The scope shall also include 

preparation of as built drawings before handing over the work to the Employer, maintaining 

the Quality assurance & Quality control (QA&QC), corrective actions, reporting and arranging 

for regular inspections by all concerned.  

Procurement, supply, construction, installation, furnishing, equipping, testing and 

commissioning shall be carried out for the following works: 

1 Masonry 

2 Plastering 

3 Painting 

4 Glazing & Facade works 

5 Stone cladding 

6 Flooring And finishing 

7 Fabrication works 

8 Dry Partition/Glass partition 

9 False ceiling 

10 Panelling 

11 Specialised flooring if any other than that specified in schedule of Finishes 

12 Painting other than that specified in schedule of Finishes 

13 Glass doors/interior doors specified in schedule of doors 

14 Providing and installation of Furniture as per the schedule.  

 
The work to be carried out under this contract shall consist of various items as   generally 
described in Tender Documents. The brief scope of work comprises of  the following 
   
(i) Carrying out supply and erection of various interior fit out for the office area etc. 

including custom made and modular furniture, internal partitions and finishes.  

(ii) Fire rated walls, fire rated doors etc., 

(iii) Raised access flooring with edge supported rigid grid system (lay-in tiles) for IT  

infrastructure. 

(iv) Soft furnishings like blinds, carpets, sofa, etc. 

(v) Floor finishing with marble/granite/vitrified tiles/ Kota stones/Artificial  Marble/Granite etc. 

(vi) Miscellaneous civil jobs. 

(vii) False ceiling work including metal & specialised ceiling. 
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TECHNICAL SPECIFICATIONS: 

 
FLOORING 

Notes: 
Applicable IS Code 

IS 1124   Method of test for determination of water absortion, apparent specific gravity and 
porosity of natural building stones 
IS 1130   Specification for marble (blocks, slabs and tiles) 
IS1200-(Part XI)   Method of measurement of Building and Civil Engineering work (Part 11) 
paving, floor finishes, dado and skirting 
IS 1237-Edition 2.3   Specification for cement concrete flooring tiles 
IS 2114   Code of practice for laying in-situ terrazzo floor finish 
IS 13630 (Part-1 to 15)   Methods of Testing of ceramic tiles 
IS 15622   Specification for pressed ceramic tile 

 

1    Marble chips / terrazo floors, skirting and dados shall conform to IS : 2114-1962. 
2    Marble powder used in mosaic/terrazo topping shall pass through IS : sieve No.30. 
3    Pigments used in terrazo/marble chips shall be of permanent colour. 
4 For the situ marble chips/terrazo flooring the first grinding shall be done with carborandom 

stones of 60 grit size, the second grinding with 80 grit size and the third grinding with 120 to 150 
grit size and the fourth grinding with 320 to 400 grit size. 

5 For the slab or tiles flooring, the joints in the tiles or slab shall be of 1.50mm thickness. The 
joints shall be filled with the cement grout of the same shade as the colour of slab or tile. The 
terrazo tiles shall conform to IS : 1237-1959. 

6 The slab or tiled flooring shall be grinded with carborandom stone. The first grinding shall be 
with carborandom stones of 48 to 60 grit size and the second grinding with 120 grit and final 
grinding with 220 to 350 grit. In case of plain/coloured terrazo tiles, initial grinding with 
carborandom stones of 48 to 60 grit is not necessary. 

7 In case of composite flooring with two or more types of stones and where single type of stone 
used is 90% or more in area, the entire area is to be paid at the rate of flooring with that type 
of stone and in case, where the area of single type of stone is less than 90%, the flooring done 
shall be measured separately and paid at the rate of flooring for each type of stone separately. 

8 MARBLE STONE: Marble shall be hard, sound, dense and homogeneous in texture with 
crystalline texture. It shall be uniform in colour and free from stains, cracks, decays and 
weathering. 

(i) Makarana second quality White marble having lighter shades/spots. 

(ii) Raj nagar plain White marble with blue or grey shades. 

(iii) Agaria White katani White marble with irregular blue and black spots. 

PHYSICAL PROPERTIES OF MARBLE BLOCKS, SLABS AND TILES 

S.No Characteristics Requirements Method of Test 

1 Moisture absorption after 
24hours immersion in cold 
water. 

Max. 0.40% by 
weight 

IS : 1124-1974 

2 Hardness Min. - 3 M
h
o
s
 
s
c
a
l
e 

3 Specific gravity Min. - 2.50 IS : 1122-1974. 

 

9.1CEMENT CONCRETE FLOORING 

Base Concrete 

Flooring shall be laid on base concrete where so provided. The base concrete shall be provided with the slopes required 

for the flooring. Flooring in verandah, Courtyard, kitchens & baths shall have slope ranging from 1 : 48 to 1 : 60 

depending upon location and as decided by the Engineer- in-Charge. Floors in water closet portion shall have slope of 

1:30 or as decided by the Engineer-in- Charge to drain off washing water. Further, necessary drop in flooring in bath, 

WC, kitchen near floor traps ranging from 6 mm to 10 mm will also be provided to avoid spread of water. Necessary 

margin to accommodate this drop shall be made in base concrete. Plinth masonry off set shall be depressed so as to 

allow the base concrete to rest on it.  

The flooring shall be commenced preferably within 48 hours of the laying of base concrete. The surface of the base 

shall be roughened with steel wire brushes without disturbing the concrete. Immediately before laying the flooring, the 
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base shall be wetted and a coat of cement slurry @ 2 kg of cement spread over an area of one sqm so as to get a good 

bond between the base and concrete floor. 

If the cement concrete flooring is to be laid directly on the RCC slab, the top surface of RCC slab shall be cleaned and 

the laitance shall be removed and a coat of cement slurry @ 2 kg of cement spread over an area of one sqm so as to get 

a good bond between the base and concrete floor. 

Thickness 
The thickness of floor shall be as specified in the description of the item. 

Laying 
Panels : Flooring of specified thickness shall be laid in the pattern including the border as given in the drawings or as 

directed by the Engineer-in-Charge. The border panels shall not exceed 450 mm in width and the joints in the border 

shall be in line with panel joints. The panels shall be of uniform size and no dimension of a pane! shall exceed 2 m and 

the area of a panel shall not be more than 2 sqm. The joints of borders at corners shall be mitred for provision of strips. 

Curing 
Curing  shall  be  commenced  on  the  next  day  of  plastering  when  the  plaster  has  hardened sufficiently and shall 

be continued for a minimum period of 7 days. 

Measurement 
Length and breadth shall be measured before laying skirting, dado or wall plaster. No deduction shall be made nor 

extra paid for voids not exceeding 0.20 sqm. Deductions for ends of dissimilar materials or other articles embedded 

shall not be made for areas not exceeding 0.10 sqm. 

The flooring done either with strips (in one operation) or without strips (in alternate panels) shall be treated as same 

and measured together 

Rates 
The rate shall include the cost of all materials and labour involved in all the operations described above  including  

application  of  cement  slurry  on  RCC  slab  or  on  base  concrete  including roughening and cleaning the surface but 

excluding the cost of strips which shall be paid separately under relevant item. 

(ii) TERRAZO  TILES  FLOORING 

Terrazo tiles shall generally conform to IS 1237-Edition 2.3. Unless otherwise specified, the tiles shall be supplied with 

initial grinding and grouting of wearing layer 

The size of tiles shall be as given in Table Below or as shown in the drawings or as required by the Engineer-in-

Charge. Half tiles for use with the full tiles shall be such as to make two half tiles when joined together, match with the 

dimensions of one full tile. 

Laying of Terrazo tile :- 

Base concrete or RCC slab on which the tiles are to be laid shall be cleaned, wetted and mopped. The bedding for the 

tiles shall be with cement mortar of specified proportion and in conformity with provisions in relevant para of chapter 

on 'Mortar'. 

Cement mortar 1:4 (1 Cement : 4 coarse sand) bedding shall be used. Average thickness of the bedding mortar shall be 

20 mm and the thickness at any place shall not be less than 10 mm. 

Cement mortar bedding shall be spread, tamped and corrected to proper levels and allowed to harden for a day before 

the tiles are set. If cement mortar is laid in bedding the terrazo tiles, these shall be set immediately after laying the 

mortar. Over this bedding neat grey cement slurry of honey like consistency shall be spread at the rate of 4.4 kg of 

cement per square meter over such an area as would accommodate about twenty tiles. Tiles shall be washed clean and 

shall be fixed in this grout one after another, each tile being gently tapped with a wooden mallet till it is properly 

bedded, and in level with the adjoining tiles. The joints shall be kept as thin as possible not exceeding 1 mm and in 

straight lines or to suit the required pattern. The joints shall be properly cleaned before filling with cement grout of 

matching colour. 

Curing, Polishing and Finishing 

The floor shall then be kept wet for a minimum period of 7 days. The surface shall thereafter be grounded evenly with 

machine fitted with coarse grade grit block (No. 60). Water shall be used profusely during grinding. After grinding the 

surface shall be thoroughly washed to remove all grinding mud, cleaned and mopped. It shall then be covered with a 

thin coat of grey or white cement, mixed with or without pigment to match the colour of the topping of the wearing 

surface in order to fill any pin hole that appear. The surface shall be again cured. The second grinding shall then be 

carried out with machine fitted with fine grade grit block (No. 120). 

Measurements 

Terrazo tiles flooring with tiles manufactured from ordinary grey cement without pigment and coloured terrazo tile 

flooring shall be measured in length and breadth correct to a cm before laying separately. Terrazo tile flooring shall be 

measured as laid in square meter correct to two plains of decimal. For length and breadth dimensions correct to a cm 

before laying skirting, dado or wall plaster shall be taken. No deduction shall be made nor extra paid for voids not 

exceeding 0.20 sqm. Deductions for ends of dissimilar materials or other articles embedded shall not be made for areas 

not exceeding 0.10 square meter. Nothing extra shall be paid for use of cut tiles nor for laying the floor at different 

levels in the same room or courtyard. 



 

 

96 
 

Terrazo tile flooring laid in floor borders and similar band shall be measured under the item of terrazo tile flooring. 

Nothing extra shall be paid in respect of these and similar bands formed of half size or multiplies of half size standard 

tiles or other uncut tiles.  

Treads of stairs and steps paved with tiles without nosing, shall also be measured under flooring- Moulded nosing shall 

be paid in running meter except where otherwise stated, returned moulded ends and angles to mouldings shall be 

included in the description. Extra shall, however, be paid for such areas where the width of treads does not exceed 30 

cm. 

Rate:- 

The rate shall include the cost of all materials and labour involved in all the operations described above. Where cement 

mortar bedding is used in place of lime mortar the rate will be adjusted accordingly. 

CHEQUERED  TILE  FLOORING 

The tiles shall be of nominal sizes such as 20 x 20 cm, 25 x 25 cm and 30 x 30 cm or of standard sizes with equal sides. 

The size of tiles to be used shall be as shown in approved drawings or as required by the Engineer-in-Charge. The 

centre to centre distance of chequers shall not be less than 2.5 cm and not more than 5 cm. 

The overall thickness of the tiles shall not be less than 30 mm. The grooves in the chequers shall be uniform and 

straight. The depth of the grooves shall not be less than 3 mm. The chequered tiles shall be cement tiles, or terrazo tiles 

as specified in the description of the item. The thickness of the upper layer, measured from the top of the chequers shall 

not be less than 6 mm. 

The terrazo tiles shall be given the first grinding with machine before delivery to site. 

Laying, curing, Polishing and Finishing shall be same as TERRAZO TILES FLOORING except that the polishing of 

the tiles and the chequer grooves, after laying, may be done by hand. Special care shall be taken to polish the grooves 

in such a manner as to get a uniform section and that their finish shall match with the finish of flat portion of the tiles. 

Cement concrete tiles normally do not require polishing but where polishing is required the same shall be done as 

described above. 

Measurements 

Chequred tiles on stair treads shall be measured in square meter correct to two places of decimal. Length shall be 

measured correct to a cm before laying skirting, dado or wall plaster. Width shall be measured correct to a cm from the 

outer edge of the nosing, as (aid, before providing the riser. In the case of the edge tiles of the landing and wide steps, 

width shall be measured upto the near edge of the chequered stair tread tiles. Deductions for ends of dissimilar 

materials or other articles embedded shall not be made for areas not exceeding 0.10 square meter. 

Rates: - 

The rate shall include the cost of all materials and labour involved in all the operations described above. 

Nothing extra shall be payable for cutting the tiles to suit the size of treads and also for nosing. 

PRESSED  CERAMIC  TILE  FLOORING 

The tiles shall be of approved make and shall generally conform to IS 15622. They shall be flat, and true to shape and 

free from blisters crazing, chips, welts, crawling or other imperfections detracting from their appearance. The tiles shall 

be tested as per IS 13630. 

Classification and Characteristics of pressed ceramic tiles shall be as per IS 13712.  

The tiles shall be square or rectangular of nominal size. Table 1,3,5, and 7 of IS 15622 give the modular  preferred  

sizes  and  table  2,4,6  and  8  give  the  most  common  non  modular  sizes. Thickness shall be specified by the 

manufacturer. It includes the profiles on the visible face and on the rear side. Allowable nominal joint width upto 2mm 

for unrectified floor tiles and upto 1mm for rectified floor tiles. The joint in case of spacer lug tile shall be as per 

spacer. The tiles shall conform to table 10 of IS 15622 with water absorption 3 to 6%. 

The top surface of the tiles shall be glazed. Glaze shall be either glossy or matt as specified. The underside of the tiles 

shall not have glaze on more than 5% of the area in order that the tile may adhere properly to the base. The edges of the 

tiles shall be preferably free from glaze. However, any glaze if unavoidable, shall be permissible on only upto 50 % of 

the surface area of the edges. 

Coloured Tiles 

Only the glaze shall be coloured as specified. The sizes and specifications shall be the same as for the white glazed 

tiles. 

Decorative Tiles 

The type and size of the decorative tiles shall be as follows: - (i) Decorated white back ground tiles 

The size of these tiles shall be as per IS 15622. 

(ii) Decorated and having coloured back-ground 

The sizes of the tiles shall be as per IS 15622. 

Preparation of Surface and Laying 

Base concrete or the RCC slab on which the tiles are to be laid shall be cleaned, wetted and mopped. The bedding for 

the tile shall be with cement mortar 1:4 (1 cement : 4 coarse sand) or as specified. The average thickness of the bedding 

shall be 20 mm or as specified while the thickness under any portion of the tiles shall not be less than 10 mm. 

Mortar shall be spread, tamped and corrected to proper levels and allowed to harden sufficiently to offer a fairly rigid 

cushion for the tiles to be set and to enable the mason to place wooden plank across and squat on it. 

Over this mortar bedding neat grey cement slurry of honey like consistency shall be spread at 
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the rate of 3.3 kg of cement per square meter over an area upto one square meter. Tiles shall be soaked in water washed 

clean and shall be fixed in this grout one after another, each tile gently being tapped with a wooden mallet till it is 

properly bedded and in level with the adjoining tiles. The joints shall be kept as thin as possible and in straight lines or 

to suit the required pattern. 

The surface of the flooring during laying shall be frequently checked with a straight edge about 2 m long, so as to 

obtain a true surface with the required slope. In bath, toilet W.C. kitchen and balcony/verandah flooring, suitable tile 

drop or as shown in drawing will be given in addition to required slope to avoid spread of water. Further tile drop will 

also be provided near floor trap. 

Where full size tiles cannot be fixed these shall be cut (sawn) to the required size, and their edge rubbed smooth to 

ensure straight and true joints. 

Tiles which are fixed in the floor adjoining the wall shall enter not less than 10 mm under the plaster, skirting or dado. 

After tiles have been laid surplus cement slurry shall be cleaned off.  

Pointing and Finishing 

The joints shall be cleaned off the grey cement slurry with wire/coir brush or trowel to a depth of 2 mm to 3 mm and 

all dust and loose mortar removed. Joints shall then be flush pointed with white cement added with pigment if required 

to match the colour of tiles. Where spacer lug tiles are provided, the half the depth of Joint shall be filled with 

polysulphide or as specified on top with under filling with cement grout without the lugs remaining exposed. The floor 

shall then be kept wet for 7 days. After curing, the surface shall be washed and finished clean. The finished floor shall 

not sound hollow when tapped with a wooden mallet. 

Measurements 

Length and breadth shall be measured correct to a cm before laying skirting, dado or wall plaster and the area 

calculated in square meter correct to two places of decimal. Where coves are used at the junctions, the length and 

breadth shall be measured between the lower edges of the coves. 

No deduction shall be made nor extra paid for voids not exceeding 0.20 square meter. Deductions for ends of dissimilar 

materials or other articles embedded shall not be made for areas not exceeding 0.10 square meter. 

Areas, where glazed tiles or different types of decorative tiles are used will be measured separately. 

Rates 

The rate for flooring shall include the cost of all materials and labour involved in all the operations described above, 

For tiles of sizes upto 0.16 sqm, unless otherwise specified in the description of the item. Nothing extra shall be paid 

for the use of cut (sawn) tiles in the work. 

Extra over and above the normal rate for white tiles shall be paid where coloured or any other type of decorative tiles 

have been used. 

MARBLE STONE FLOORING Marble Stone 

It shall be as specified in para number 8. 

Dressing of Slabs 

Every stone shall be cut to the required size and shape, fine chisel dressed on all sides to the full depth so that a straight 

edge laid along the side of the stone shall be fully in contact with it. The top surface shall also be fine chisel dressed to 

remove all waviness. In case machine cut slabs are used, fine chiesel dressing of machine cut surface need not be done 

provided a straight edge laid any where along the machine cut surfaces is in contact with every point on it. The sides 

and top surface of slabs shall be machine rubbed or table rubbed with coarse sand before paving. All angles and edges 

of the marble slabs shall be true, square and free from chippings and the surface shall be true and plane. 

The thickness of the slabs shall be 18, 30 or 40 mm as specified in the description of the item. Tolerance of + 3% shall 

be allowed for the thickness. In respect of length and breadth of slabs a tolerance of ± 2% shall be allowed. 

Laying of Mable stone 

Base concrete or the RCC slab on which the slabs are to be laid shall be cleaned, wetted and, mopped. The bedding for 

the slabs shall be with cement mortar 1:4 (1 cement : 4 coarse sand) or as given in the description of the item. 

The average thickness of the bedding mortar under the slab shall be 20 mm and the thickness at any place under the 

slab shall be not less than 12 mm.  

The slabs shall be laid in the following manner: 

Mortar of the specified mix shall be spread under the area of each slab, roughly to the average thickness specified in 

the item. The slab shall be washed clean before laying, it shall be laid on top, pressed, tapped with wooden mallet and 

brought to level with the adjoining slabs. It shall be lifted and laid aside. The top surface of the mortar shall then be 

corrected by adding fresh mortar at hollows. The mortar is allowed to harden a bit and cement slurry of honey like 

consistency shall be spread over the same at the rate of 4.4 kg of cement per sqm. The edges of the slab already paved 

shall be buttered with grey or white cement with or without admixture of pigment to match the shade of the marble 

slabs as given in the description of the item. 

The slab to be paved shall then be lowered gently back in position and tapped with wooden mallet till rt is properly 

bedded in level with and close to the adjoining slabs with as fine a joint as possible. Subsequent slabs shall be laid in 

the same manner. After each slab has been laid, surplus cement on the surface of the slabs shall be cleaned off- The 

flooring shall be cured for a minimum period of seven days. The surface of the flooring as laid shall be true to levels, 

and, slopes as instructed by the Engineer-in-Charge. Joint thickness shall not be more than 1 mm. 
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Due care shall be taken to match the grains of slabs which shall be selected Judiciously having uniform pattern of 

Veins/streaks or as directed by the Engineer-in-Charge.The slabs shall be matched as shown in drawings or as 

instructed by the Engineer-in-Charge. 

Slabs which are fixed in the floor adjoining the wall shall enter not less than 12 mm under the plaster skirting or dado. 

The junction between waif plaster and floor shall be finished neatly and without waviness. 

RED OR WHITE FINE DRESSED SAND STONE FLOORING 

Red/White/Coloured Sand stone : The slabs of white, red and stones of other colours found at Shivpuri, Mandana, 

Jaisalmer, Dholpur, Basoda, Raisen and at other places to be used in flooring work shall be hard, durable and tough, 

free from cracks, decays and weathering. In case of red sand stones and other coloured sand stones, white patches or 

streaks and in case of white sand stones, coloured patches or streaks shall not be allowed. How ever, scattered spots 

upto 10mm diameter shall be permitted. 

Dressing of Slabs 

Every slab shall be cut to the required size and shape and chisel dressed on all sides to a minimum depth of 20 mm. 

The top and the Joints shall be fine tooled so that straight edge laid along the face is fully in contact with it. In case 

machine cut stones are used, chisel dressing and fine tooling of machine cut surface need not be done provided a 

straight edge laid anywhere along the machine cut surface is in contact with every point on it. 

The thickness of the slabs after dressing shall be 40 mm or as specified in the description of item with a permissible 

tolerance of ± 2 mm. 

Laying 

Base concrete on which the slabs are to be laid shall be cleaned, wetted and mopped. The bedding for the slabs shall be 

with cement mortar 1:5 (1 cement : 5 coarse sand) or as given in the description of the item. 

The average thickness of the bedding mortar under the slabs shall be 20 mm and the thickness at any place under the 

slabs shall not be less than 12 mm. 

The slab shall be laid in the following manner:  

Mortar of specified mix shall be spreaded under each slab. The slab shall be washed clean before laying. It shall then 

be laid on top, pressed and larried, so that all hollows underneath get filled and surplus mortar works up through the 

joints. The top shall be tapped with a wooden mallet and brought to level and close to the adjoining slabs, with 

thickness of joint not exceeding 5 mm. Subsequent slabs shall be laid in the same manner. After laying each slab 

surplus mortar on the surface of slabs shall be cleaned off and joints finished flush. 

In case pointing with other mortar mix is specified, the joint shall be left raked out uniformly and to a depth of not less 

than 12 mm when the mortar is still green. The pointing shall be cured for a minimum period of 7 days. The surface of 

the flooring as laid shall be true to levels and slopes as instructed by the Engineer-in-Charge. 

RED OR WHITE FINE DRESSED AND RUBBED SAND STONE FLOORING 

Stone Slabs shall be as specified in 14.1. 

Dressing 

The specifications for dressing the top surface and the sides shall be as described in para 14.2. In addition the dressed 

top and sides shall be table rubbed with coarse grade carborundum stone before paving, to obtain a perfectly true and 

smooth surface free from chisel marks. 

The thickness of the slabs after dressing shall be as specified with a permissible tolerance of ± 2 mm. 

Laying 

The slabs shall be laid with 3 mm thick or 5 mm thick joints as specified in the description of the item. 

Where the joints are to be limited to 3 mm thickness, the slabs shall be laid as method specified in Marble flooring 

except that the bedding mortar shall be as specified in para 10.3 and sides of the slabs to be jointed shall be buttered 

with cement mortar 1:2 (1 cement ; 2 stone dust) admixed with pigment to match the shade of the slab. 

Where the slabs are to be laid with 5 mm thick joints, the specifications for laying shall be as described in para 14.3. 

Kota stone flooring 

Kota stone slabs/tiles shall be of selected quality, hard, sound, dense and homogeneous in texture, free from cracks, 

decay, weathering and flaws. They shall be hand or machine cut in requisite thickness. They shall be of the colour 

indicated in the approved drawings or as instructed by the Engineer-in-Charge. 

The slabs shall have the top (exposed) face polished before being brought to site, unless otherwise specified. The slabs 

shall conform to the size required. Before starting the work the contractor shall get the samples of slabs approved by 

the Engineer-in-Charge. 

Dressing 

Every slab shall be cut to the required size and shape and fine chisel dressed on the sides to the full depth so that a 

straight edge laid along the side of the stone shall be in full contact with it. The sides (edges) shall be table rubbed with 

coarse sand or machine rubbed before paving. All angles and edges of the slabs shall be true, square and free from 

chippings and the surface shall be true and plane. 

The thickness of the slab after it is dressed shall be 20, 25, 30 or 40 mm as specified in the description of the item. 

Tolerance of ±2 mm shall be allowed for the thickness. In respect of length and breadth of slabs Tolerance of ± 5 mm 

for hand cut slabs and ± 2 mm for machine cut stabs shall be allowed.  

Preparation of Surface and Laying 
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The specification shall be same as marble laying except that the edges of the slabs to be jointed shall be buttered with 

grey cement, with admixture of pigment to match the shade of the slab. The thickness of the joints should be minimum 

as possible. In any location, it shall not exceed 1 mm. 

Polishing and Finishing 

The specifications shall be same as marble polishing and finishing except that 

(a) first polishing with coarse grade carborundum stone shall not be done, 

(b) cement slurry with or without pigment shall not be applied on the surface before polishing. 

Measurement & Rates: - Same as specified in marble flooring. Tiles shall be used of premier class. Engineer in charge 

shall inspect the cement concrete interlocking paver block in factory and approved the interlocking paver block before 

supply.  

 (For Detail Refer UADD Flooring specification / CPWD specification   ) 

 

FINISHING WORK 
Notes:1 

Plastering shall be done where shown on the drawing. Plastering shall be started from top  and  worked  
down.  All  putlog  holes  shall  be  properly  filled  in  advance  of  the plastering while the scaffolding is 
being taken down. Wooden screeds 75mm wide and of the thickness of the plaster shall be fixed vertically 
2.5 to 4 meters apart, to act as gauges and guides in applying the plaster. The mortar shall be laid on the 
wall between the screeds using the plasterer's float and pressing the mortar so that the raked joints are 
properly filled. The plaster shall then be finished off with a wooden straight edge reaching across the 
screeds. The straight edge shall be worked on the screeds with a small up ward and side ways motion 
50mm to 75mm at a time. Finally, the surface shall be finished off with a plasterer's wooden float. Metal 
floats shall not be used. 

Extra payment shall be made beyond 10 meter height for plaster and pointing . 

2 Pointing shall be carried out using mortar not leaner than 1:3 by volume of cement and sand or 
as shown on the drawing. The mortar shall be filled and pressed into the raked joints before 
giving the required finish. 

3 Curing shall be commenced as soon as the mortar used for finishing has hardened 
sufficiently not to be damaged during curing. It shall be kept wet for a period of at least 
7 days. During this period, it shall be suitably protected from all damages. 

4      For a white washing, class C lime i.e. fat lime shall be used. 
5      For colour wash the colouring material shall be of approved make and as approved     
      By Engineer-in-Charge. 
6      Dry distemper shall conform to I.S. 427-1965. 
7      Oil bound distemper shall conform to I.S. 428-1969. 
8      Cement paint shall conform to I.S. 5410-1969. 
9 Primer on wooden surfaces is to be followed by putty of two parts of white chalk 

powder, one part of enamel paint and added by turpentine oil proportionately to prepare a 
smooth surface by sand pappering. 

10     Primer on metal steel surfaces shall be done with red oxide zinc chromite. 
11     Synthetic enamel paint shall conform to I.S. 2932, IS 2933 and IS 133 
12     Ready mixed paints shall conform to I.S. 3631 
13     Clear synthetic varnish shall conform to IS 525 
14     Copal varnish shall conform to I.S. 337 
15 Waxing - A mixture of bee's wax and turpentine oil in proportion of 2 Bee's wax : 1½ double 

boiled linseed oil : 1 turpentine : ½ varnish shall be used. The wax is melted and added to 
turpentine. 

16     The other paints etc. should conform to the follow ing specifications: 
(a) Aluminium paint -          IS 2339 

(b) Black japan -          IS 341 

(c) Anti corrosive Bituminious -          IS158 

(d) Plastic emulsion paint -          IS 5411 

(e) French polish -          IS 348 

(f) Red oxide -          IS 2074 

(g) Turpentine -          IS 533 

(h) Double boiled linseed oil -          IS 77 

17 Painting  of  frames  and  shutters  of  doors,  windows,  ventilators,  steel  work,  and corrugated 
sheets etc. will be measured by multiplying the length or width by the height of one face only and 
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the area thus obtained being further multiplied by factors as per I.S. 1200 of mode of 
measurements for building works with further amendments if any. 

18 In case of sponge/sand faced (Non plain or equivalent) plastered surface of wall, the area 
measured, is to be multiplied by the factor 1.50 for payments of white wash, colour wash and 
distempering for one or more coats of required finish. 

19 The rates in this chapter are for all locations like walls, ceiling, sloping roofs and in all floors and 
heights and depths, and for all shades with cost of all materials, labour, scaffoldings, T & P, hire & 
running charges of machineries, ladders, cans, brushes and other appliances etc. required for the 
efficient execution of work. 

20     Lime wash 
This shall be applied in a thick coat after curing the plaster for three days. 

21 Oil bound distemper is not recommended to be applied, within six months of the completion 
of wall plaster. However, newly plastared surfaces if required to be distempered before a 
period of six months shall be given a coat of alkali resistant priming Paint conforming to IS 
109 and allowed to dry for atleast 48 hours before distempering is commenced. 
Measurement 
(1) Plaster :- Length and breadth shall be measured correct to a cm and its area shall be 
calculated in square meters correct to two places of decimal. 
(2) Pointing :- Length and breadth shall be measured correct to a cm and its area shall be 
calculated in square meters upto two places of decimal. 
The various types of pointing for example, struck, keyed, flush, tuck, etc. shall each be measured 
separately. 
Pointing on different types of walls, floors, roofs etc. shall each be measured separately. The type 
and material of the surface to be pointed shall be described. 
(3) Painting/Washing/Distempering :- The length and breadth shall be measured correct to a cm. 
The area shall be calculated in sqm. 

 
(For Detail Specification Refer Chapter of Finishing specification UADD/CPWD) 

 

             ROOFING AND CEILING 
 
IS 277   Galvanised steel sheets (plain and corrugated) 
IS1200(PT.IX)   Method of measurements of building and civil engineering works: Part - 
9 Roof covering (including cladding) 
IS2095(PT-1)   Gypsum plaster boards (Pt.1) plain Gypsum plaster boards 
IS 2645   Specification for integral water proofing compounds for cement mortar and 
concrete 
Type of Roofing 

(i)     Corrugated Galvanised Steel Roofing 
(ii)     Non Asbestos High Impact Poly Propylene Reinforced Cement Semi Corrugated Sheets 

Roofin
g 

(iii)    Red or White Sand Stone Roofing 
1      CGS (Corrugated Galvanised Steel) Sheet Roofing 

The G.S. sheet to be used in work shall conform to IS : 277-2003. 
2 The C.G.S. sheets shall be free from cracks, split edges, twists, surface flaws etc. They shall 

be clean, bright and smooth. The galvanising shall be non-injured and in perfect condition. The 
sheets shall not show signs of rust or white powdry deposits on the surface. The 
corrugations shall be uniform in depth and pitch and parallel with the side. 

3      Purlins 
Purlins of the specified material or M.S. rolled sections of requisite size shall be fixed over 
the principal rafters. These shall not be spaced at more than the following distances. 

 
4 Roof shall not be pitched at a flatter slope than 1 vertical to 5 horizontal. The normal pitch 

adopted shall usually be 1 vertical to 3 horizontal. 
5      Laying and fixing 
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(i)    The sheets shall be laid with a minimum lap of 15 cm at the ends and 2 ridges of corrugations at 
each side. The above minimum end lap of 15 cm shall apply to slopes of 
1 vertical to 2 horizontal and steeper slopes. For flatter slopes the minimum permissible end lap 
shall be 20 cm. The minimum lap of sheets with ridge, hip and valley shall be 20 cm measured 
at right angles to the line of the ridge, hip and valley respectively. These sheets shall be cut to 
suit the dimensions or shapes of the roof, either along their length or their width or in a slant 
across their lines of corrugations at hips and valleys. They shall be cut carefully with a straight 
edge chisel to give a smooth and straight finish. 

(ii)     Lapping in C.G.S. sheets shall be painted with a coat of approved steel primer and two coats of 
painting with approved paint suitable for G.S. sheet, before the sheets are fixed in place. 

 
(iii)    Sheets shall not generally be fixed into gables and parapets. They shall be bent up along their side 

edges close to the wall and the junction shall be protected by suitable flashing or by a projecting 
drip course, the later to cover the Junction by at least 7.5cm. 

(iv)    The laying operation shall include all scaffolding work involved. 
(v)     Sheets shall be fixed to the .purlins or other roof members such as hip or valley rafters etc. with 

galvanised J or L hook bolts and nuts, 8 mm diameter, with bitumen and G.I. limpet washers or 
with a limpet washer filled with white lead as directed by the Engineer- in-Charge. White J hooks 
are used for fixing sheets on angle iron purlins, and L hooks are used for fixing the sheet to R.S. 
joists, timber or precast concrete purlins. The length of the hook bolt shall be varied to suit the 
particular requirements. 
The bolts shall be sufficiently long so that after fixing they project above the top of the nuts by 
not less than 10 mm. The grip of J or L hook bolt on the side of the purlin shall not be less 
than 25 mm. There shall be a minimum of three hook bolts placed at the ridges of 
corrugations in each sheet on every purlin and their spacing shall not exceed 30 cm. Coach 
screws shall not be used for fixing sheets to purlins. 

6      GALVANISED STEEL SHEETS 

6.1    Dimensions 
Sizes of plain Sheet: The plain sheets shall be supplied in any combination of the following 
lengths, widths and thickness. 
(a) Length : 2500 and 3000 mm 
(b) Width: 900 and 1000mm 
(c)  Thickness : 0.50, 0.63, 0.80, 1.00 mm 
In case of sheets supplied in coil, the internal diameter of coil shall be 450, 510 and 610 mm and 
the mass of each coil shall not exceed 12 tonne. 
Coils weighing more than 12 tonnes may be supplied subject to mutual agreement between the 
contracting parites. 

6.2    Corrugated sheets. 
Length- The length of the corrugated sheets shall be as follows: 2500, 3000 mm. 

6.3    Zinc Coating 
The weight of coating referred to in this specification shall represent the total weight of zinc both 
side inclusive. On any sample selected at random from the delivery, one set of three samples 
each 50 x 50mm or 50mm diameter shall be selected at random from one sheet for every 500 
G.S. sheets, the coating for the different classes shall be within the limit specified in table below; 

TABLE A 
Mass of Coating (Total Both Sides) 

 
 

* minimum individual value obtained in triple spot test. 
 

6.4    Mass 
The mass of sheets and coils shall be calculated as given in Table B on the basis of nominal 
dimensions and mass of zinc coating. 

Table B 
Calculation of mass of sheets or coils 
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Note: 
(i) Nominal mass of single sheet shall be calculated by calculating the volume of the sheet 
and multiplying the same with density of sheet (density 7.85 g/ cubic cm) and rounding the same to 
4 effective figures. 
(ii)   Mass of the coating shall be calculated by multiplying the surface area of single sheet 
with indicated/nominal coating mass (g/square meter) as shown for triple spot test (Table A). 
(iii)  For calculation of corrugated sheet mass, the width before corrugation shall be considered 
while calculating the area. 

6.5    Corrugations 
The depth and pitch of corrugation shall be as follows; 

 
The number of corrugations shall be 8,10, 11 or 13 per sheet. The overall width of the sheets 
before and after corrugation shall be as given in Table below. 

TABLE  C 
Details of Corrugations 

 
7      Non Asbestos High Impact Poly Propylene Reinforced Cement Semi Corrugated 

Sheets Roofing 
Non Asbestos High Impact Poly Propylene Reinforced Cement Semi Corrugated Sheets 
shall be to IS 14871 : 2000. These sheets shall be free from cracks, chipped edge corners 
or other damages. 

7.1    The laying shall be the same as CGS sheet except that 
(i)     The sheets shall be laid with the end stamped „Top' on the smooth side pointing towards the ridge, 
(ii)     The sheets shall invariably be laid from  right to left  starting  at the  eaves with  the 

procedure for mitring etc. 
(iii)    The side laps provided will be of one corrugation, the left hand small corrugation of each sheet 

being covered by the right hand large corrugation of the next sheet. 
(iv)    Asbestos cement expansion joints shall be inserted every 45 metres or so in the length of the roof. 

Specially manufactured expansion joint pieces shall be used for the purpose. The end lap of 
expansion joints shall not be less than 150 mm. If the expansion Joints may be between the 
purlins, these should be stitched with seam bolts. 
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8      RED OR WHITE SAND STONE ROOFING 

8.1    Sand Stone Slabs 
Stone slabs shall be hard, sound and durable. The slabs shall be rough chisel dressed on the 
top so that the dressed surface shall not be more than 6 mm from a straight edge placed on it. 
The edges of the depressions or projections shall be chisel dressed in a slant, so that surface 
does not have sharp unevenness. The sides shall also, be chisel dressed to a minimum depth of 
20 mm so that the dressed edges shall at no place be more than 3 mm from a straight edge butted 
against it. The thickness of the slab shall be uniform and as specified in the item with a permissible 
tolerance of 2 mm. The slabs shall be uniform in length, the length being 5 to 8 mm less than the 
centre to centre spacing of the supporting wooden Joists (Karries) or RCC battens. Unless the 
design require some other shape the slabs shall be rectangular. 
The width of the slabs shall not be less than 40 cm. The maximun spacing of rafters 
(Karries) or RCC batten supporting the slab shall not mare then the spacing given below:- 

 
8.2    Laying 

The slabs shall be washed clean and wetted before being laid. The stone slabs shall be jointed in 
cement mortar 1:4 (1 cement: 4 coarse sand). The width of joints shall not be more than 8 mm not 
less than 5 mm. The top joints shall be finished flush and ceiling Joints pointed with the cement 
mortar 1:3 (1 cement: 3 fine sand). 
 

9 In case of corrugated G.S. sheet, the sheet shall be laid on the roof with a lap of not less than 15 
cm. at the end of two corrugation at the sides. The holes for the screws or bolt shall be drilled 
(not punched) from in side toward outside about 23 cm. apart or as directed by the Engineer-
in-charge. On the sides and at every 2nd corrugation on the ends, care being taken that all holes 
shall occur on the ridge of the sheet on the outside as laid in a uniform pattern. 

10 The rates for G.S. sheet roofing are inclusive of necessary overlaps and wastages in cutting 
and all standard screws, nuts, washers, bolts, patent 'J' & 'L' hooks, bolts and other fasteners 
required as per specifications unless otherwise specified. 

11 In tiled roofing, the three lowest courses of tiles of each layer, ridge and hip tiles shall be set in 
cement mortar 1:6 (with pigment to match the colour of tiles and are inclusive of these items). 

12 In Mangalore tiles, the three end rows at eves, gable or other exposed parts should be tied with 
G.I. wire 18 gauge. 

13 The wooden planks, fixed in the ceiling shall be of 20mm thickness and shall be planned, moulded, 
beaded and fixed to the pattern as directed by the Engineer-in-charge. The wooden beading 
should be of size 65x12mm section, fixed to the frame work  with necessary screws and 
spacing not exceeding 30cm. or as directed by the Engineer-in- Charge. The overlaps of 
beading shall be mitred at the junction. 

14     The blown bitumen to be used for water proofing treatment shall conform to IS : 702. 
15 The self finished felt type-2, grade-2 fibre base, self finished, bitumen felt shall conform to IS: 

1322-1970. 
16     Hessain base felt type-3 shall conform to IS : 1322-1970. 
17 The rates include the cost of all materials, labour, T&P, wastages and hire & running charges 

of machineries etc. for all the items of this chapter. 
(For Detail Refer Roofing specification / CPWD specification)
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Applicable IS Codes 

WOOD AND P.V.C. Work 
 

IS 204 (Part I) : Specification for tower bolts (ferrous bolt) 
IS 204 (Part 11)   Specification for tower bolts (non ferrous metals) IS 205   
Specification for non ferrous metal butt hinges 
IS 206   Specification for Tee and strap hinges 
IS 207   Specification for Gate and shutter hook and eye 
IS 281   Specification for mild steel door bolts for use with pad locks 
IS 303   Specification for plywood for general purposes 
IS 362   Specification for parliament hinges IS 
363   Specification for hasps and stapple IS 364   
Specification for fan light catch 
IS 419   Putty for use on window frames 
IS 451   Technical supply condition for wood screws 
IS 452   Specification for door spring rat tail type 
IS 453   Specification for double acting spring hinge 
IS 707   Glossary of terms applicable to timber technology and utilization lS723   
Specification for steel counter sunk head wire nails. 
IS 729   Specification for drawer lock, cup board lock and box locks 
IS 848   Specification for synthetic resin adhesive for plywood (phenoic and amino plastic) IS 851   
Specification for synthetic resin adhesive for const. work (non structural in wood) IS 1003 (Part I)   
Specification for timber panelled and glazed shutter Part I (door shutters) IS 1003 (Part II)   
Specification for timber panelled and glazed shutter Part II (window and ventilator shutter) 
IS 1141   Specification for code of practice for seasoning of timber 
IS 1200 Part XIV   Method of measurement of building and civil engg work glazing. IS 1200 
Part XIl   Wood work and joinery 
IS 1328   Specification for veneered decorative plywood 
IS 1341   Specification for steel butt hinges 
IS 1378   Specification for oxidized copper finishes 
IS 1566   Specification for hard drawn steel wire fabric 
IS 1568   Specification for wire cloth for general purpose 
IS 1658   Specification for hard drawn steel wire fabric 
IS 1659   Specification for block boards 
IS 1734   Determination of density and moisture content, IS 
1823   Specification for floor door stopper 
IS 1868   Specification for anodic coating on aluminium and its alloy 
IS 2046   -do- Decorative thermosetting synthetic resin bonded laminated sheet 
IS 2095   Specification for gypsum plaster board 
IS 2202 (Pt I)   Specification for wooden flush door shutter, solid core type (plywood face panels) 
IS 2202 (Part II)   -do- (Particle boards and hard board face panels) IS 
2209   Specification for mortice lock (Vertical Type) 
IS 2380   Method of test for wood particle board and board for lignocelluloses material
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IS 2547   Specification for gypsum plaster 
IS 2681   Specification for non-ferrous metal sliding door bolts use with pad locks 
IS 3087   Specification for wood particle boards (Medium density) for general purpose. IS 3097   
Specification for veneered particle board 
IS 3818   Specification for continuous (Piano) hinges 
IS 3847   Specification for mortice night latch 
IS 4948   Specification for welded steel wire fabric for general use 
IS 4992   Specification for rebated mortice lock 
IS 5187   Specification for flush bolts 
IS 5509   Specification for Fire Retardant Plywood 
IS 5930   Specification for mortice latch 
IS 6318   Specification for plastic wire window fastners 
IS 6607   Specification for rebated mortice lock (Vertical type) 
IS 6760   Specification for sloted counter sunk head wood screws. IS 7196   
Specification for hold fast 
IS 7534   Specification for sliding locking bolts for use with pad lock 
IS 8756   Specification for mortice ball catch for use in wooden almirah 
IS 9308 (Part II)   Specification for mechanically extracted coir fibres. (Mattress coir fibres) IS 9308 
(Part III)   -do- Decorated coir fibre 
IS 12049   Dimensions and tolerance relating to wood based panel materials 
IS 12406   Specification for medium density fibre board 
IS 12817   Specification for stainless steel Butt Hinges 
IS 12823   Specification for wood products -Prelaminated particle Boards 
IS 14616   Specifications for laminated veneer lumber 
IS 14842   Specification for coir veneer board for general purposes 
IS 14856   Specification for glass fibre reinforced plastic (FRP) panel type door 
IS 14900   Specifications for transparent float glass 
Definition 

1   Best:- 
Refers to the quality of materials and workmanship, shall mean that in the opinion of the 
concerned Engineer-in-Charge, there is no superior material or article or class of workmanship 
obtainable in the market 

2   Ballies: - 
Thin round poles usually without bark. 

3   Beam: - 
4   Cross Band 

A general term indicating a transverse layer of veneer or veneers in composite wood products. 
5   Decorative Veneers 

Veneers having attractive appearance due to figure, colour, grain, lusture, etc. 
6   Hard Wood 
7   Freeze Rail 

Horizontal member, mortised or otherwise secured to the stiles of a door, provided just below the 
freeze panel usually provided for decorative purposes in the uppermost portion of the door. 

 

8   Joint:A prepared connection for joining adjacent pieces of wood. veneer, etc. 

9   Muntin 

Small horizontal or vertical dividing bars within basic framework of a window, or door subdividing 

and supporting the glass panes or panels of doors. 

10  Particle Board 

A  board manufactured  from particles of  wood or other  lignocellulose material,  for 

example,  flakes,  granules,  shavings,  slivers,  splinter  agglomerated,  formed  and pressed 

together by use of an organic binder together with one or more of the agents, such as heat, 

pressure, moisture and a catalyst. 

11  Particle 

Distinct particle or fraction of wood, or other lignocellulose material produced mechanically for 

use as the aggregate for making a particle board. This may be in the form of flake, granule, 

shaving, splinter and sliver. 

12  Plywood 

A board formed of three or more layers of veneers cemented or glued together, usually with the 

grain of adjacent veneers running at right angles to each other. 
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13  Seasoning 

A process involving the reduction of moisture content in timber under more or less controlled 

conditions towards or to an amount suitable for the purpose for which it is to be used. 

14  Seasoned Timber 

Timber whose moisture content has been reduced to the specified minimum, under more 

or less controlled processes of drying. 

15  First Class Wood 

Individual hard and sound knots shall not be more than 25 mm in diameter and the aggregate 

area of all the knots shall not exceed one per cent of the area of the piece. 

16  Second Class Wood 

Individual  hard  and  sound  knot  shall  not  be  more  than  40  mm  in  diameter  and 

aggregate of all the knots shall not exceed one and half per cent of the area of the piece. 

Wood shall be generally free from sapwood, but traces of sapwood may be allowed. 

FRAMED WORK: 

1   The timber used in the work shall conform to IS: 883. 
2 Rates include cost of all  materials  i.e. timber spikes, nails, screws, glue etc. required for the work.  

Rates  also include cost of all  labour for making, hosting, erecting and fixing in possition. 

3   Timber discribed as “Framed and Fixed” timber include:- 

3.1  Joints in wood work are not permitted. Unless otherwise specified, all joints shall be simple 

tenon and mortice joints. 

3.2  Lapping, having, tabling, scarping, notching, birds mouth cutting, splayed or bevelled ends. 

3.3  Framing together with mortise and tenon tusk tenon or dovetailed joints. 

3.4  Framed joinery put together with white lead or glue in joints and pinned with hard wood or 

bamboo pins. 

3.5  Boring for bolts. 
3.6  Hoisting erecting and fixing in position. 
3.7  Small labours like splays, chambers, rounded angles and rounded nosing. 

Abbreviation 
Grade BWR- Boiling water resistant for coir veneer board 
Grade MR - Moisher resistant for coir veneer board 
FPT - Flat pressed three layer 
PTMT - Polytetra Methyline Tetraphthalate 
UPVC - Unplasticized Polyvinyl chloride 
 
SHUTTERS : 

1   For all hard wood shutters, timber shall conform to IS : 883. 

2 For factory made panelled shutters approved hard wood as per IS : 4021 duly kiln seasoned as per 
IS : 1141 shall only be accepted. 

3   Flush doors with solid block board core shall conform to IS:2201-1973. 

6   Glass panes shall conform to IS : 1761. 

7   Teak wood shall be used with the government permission. 
Measurements 
Wood work shall be measured for finished dimensions. No allowance shall be made for dimensions 
supplied beyond those specified. Length of each piece shall be measured over all nearest to a cm. 
so as to include projections for tenons, scarves or mitres. Width and thickness shall be measured to 
the nearest mm. Cubical contents can be worked out in units cubic meters upto 3 places of decimal in 
whole numbers. 
Framework of Shutters : The overall length and width of the framework of the shutters shall be 
measured nearest to a cm in fixed position (overlaps not to be measured in case of double 
leaved shutters) and the area calculated in square meters correct to two places of decimal. No 
deduction shall be made to form panel openings or louvers. No extra payments shall be made for 
shape, joints and labour involved in all operations described above. 
For panelling of each type or for glazed panel length and width of opening for panels inserts 
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MANDATORY TESTS FOR WOOD & P.V.C. WORK 
 
 
 
 
 
specification 

 

 

 

 

 

 
 

 
 

Rates : 

The rate includes the cost of material and labour involved. 

(For Detail Refer UADD Wood & PVC work specification / CPWD specification) 

 

ALUMINIUM WORK 
Notes: 

1  Aluminium sections used for fixed/openable windows, ventilators, partitions, frame work & doors 

etc. shall be suitable for use to meet architectural designs to relevant works and shall be subject 

to approval of the Engineer-in-Charge for technical, structural, functional and visual 

considerations. 

2  The aluminium extruded sections shall conform to IS 733 : 2008 and IS 1285 for chemical 

composition and mechanical properties. The stainless steel screws shall be of grade AISI 304. 

3  The permissible dismensional tolerances of the extruded sections shall be as per IS 6477 and shall  

be  such  as  not  to  impair  the  proper  and  smooth  functioning    /  operation  and appearance 

of door and windows. 

4  Aluminium sheets for use as kick panels shall be 1.25 mm thick aluminium alloy sheet as    
    per IS 1948 and sheet shall be as per IS 737 : 2008. 
5  Aluminium alloy sheet for use in general paneling work shall be of types and thickness as 

specified and conforming to the requirement of IS 737 : 2008. 

6  Aluminium sheets shall be of approved make and manufacturer. Aluminium panel may be 

prefabricated units manufactured on modular or non-modular dimension. 

7  The float glass that conform to the IS 14900 : 2000. 
8  Flate transparent sheet glass shall be as per IS 2835. 

Prelaminated Particle Boards shall be as per IS 12823 :1990. 
9  DOOR, WINDOW, VENTILATOR AND PARTITION FRAMES 

(i)   The   holes   in   concrete/mansory/wood/any   other   members   for   fixing   anchor 

bolts/fasteners/screws shall be drilled with an appropriate electric drill. 

(ii) The fabrication of the individual door/windows/ventilators etc. shall be done as per the actual 

sizes of the opening left at site. 

(iii) The frames shall be trully rectangular and flat with regular shape corners fabricated to true 

right angles. 

(iv) The assembled composite units shall be checked for line, level and plumb before final fixing 

is done. 

(v) Where aluminium comes into contact with stone masonry, brick work, concrete, plaster or 

dissimilar metal, it shall be coated with an approved insulation lacquer, paint or plastic tape to ensure 

that electrochemical corrosion is avoided. 

10 DOOR, WINDOW, VENTILATOR AND SHUTTERS 

Manufacured from extruded aluminium alloy sections of standard sizes and designs complete with 

fittings, shall be as per IS 1948. 

11 Hydraulic Floor Spring 

The hydraulic floor spring shall be heavy duty double action floor spring of make approved by the 

Engineer-in-Charge suitable for door leaf of weight minimum 100 kg. The top cover plate shall be of 

stainless steel, flushing with floor finish level. The contractor shall cut the floor properly with stone 

cutting machine to exact size & shape. The spindle of suitable length to accommodate the floor finish 
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shall be used. The contractor shall give the guarantee duly supported by the company for proper 

functioning of floor spring at least for 10 years 

12 Measurements 

(i) All the aluminium sections including snap beading fixed in place shall be measured in running 

meter along the outer periphery of composite section correct to a milimeter. The weight  calculated  

on  the  basis  of  actual  average  (average  of  five  samples)  weight  of composite section in 

kilogram correct to the second place of decimal shall be taken for payment. (Weight shall be taken 

after anodizing). The weight of cleat shall be added for payment. Neither any deduction nor anything 

extra shall be paid for skew cuts. 

(ii) The height and width of double glazed/single glazed unit (the area of glass unit outside the snap 

beading shall only be measured) as fixed in place shall be measured correct to one centimeter and 

area calculated in sqm. Correct to second place of decimal shall be taken for payment. 

13 Rates 

The rates include the cost of all the materials, labours involved in all the operations as described in 

nomenclature of item and particular specification. 

        (For Detail Refer Chapter of Aluminium Work specification) 

 

 

 

 

BRICK WORK 
Applicable IS Codes 

 Notes for Specifications :-  

IS 1200 (Part 3): Method of measurements of brick works 

IS 1077 : Common burnt clay building bricks. IS 712 :  Specification for building limes. 

IS 3495 : Method of test for burnt clay building bricks. 

1 This work shall consist of construction of structures with bricks jointed together by cement mortar in accordance with 

the details shown on the approved drawings or as approved by the competent authority. 

2 Burnt clay bricks shall conform to the requirements of IS:1077. They shall be free from cracks and flaws and nodules 

of free lime. The brick shall have smooth rectangular faces with sharp corners and emit a clear ringing sound when 

struck. 

3  Cement mortar for the work shall be as per details given in Chapter III of this SOR. 

4  Fire Bricks shall be as per IS : 1526 

5  Fire cly mortar shall be as per IS : 195 :2005 

6 All bricks shall be thoroughly soaked in a tank filled with water for a minimum period of one hour prior to being laid. 

Soaked bricks shall be removed from the tank sufficiently in advance so that they are skin dry at the time of actual 

laying. Such soaked bricks shall be stacked on a clean place where they are not contaminated with dirt, earth, etc. 

7 The thickness of joints shall not exceed 10mm. All joints on exposed faces shall be tooled to give concave finish. 

8 The brick work shall be built in uniform layers, and for this purpose wooden straight edge with  graduations  

indicating  thickness  of  each  course  including  joint  shall  be  used. Corners and other advanced work shall be raked 

back. Brick work shall be done true to plumb or in specified batter. All courses shall be laid truly horizontal and 

vertical joints shall be truly vertical. Vertical joints in alternate courses shall come directly one over the other. During 

construction, no part of work shall rise more than one meter above the general construction level, to avoid unequal 

settlement and improper jointing. Where this is not possible in the opinion of the Engineer in charge, the works shall be 

raked back according to the bond (and not toothed) at an angle not steeper than 45 degrees with prior approval of the 

Engineer in charge. Toothing may also be permitted where future extension is contemplated. 

9. Where fresh masonry is to join with masonry that is partially/entirely set, the exposed jointing surface of the set 

masonry shall be cleaned, roughened and wetted, so as to effect the best possible bond with the new work. All loose 

bricks and mortar or other material shall be removed. 

In the case of vertical or inclined joints, it shall be further ensured that proper bond between the old and new masonry 

is obtained by interlocking the bricks. Any portion of the brick work that has been completed shall remain undisturbed 

until thoroughly set. 

10.Green  work  shall  be  protected  from  rain  by  suitable  covering  and  shall  be  kept constantly moist on all faces 

for a minimum period of seven days. Brick work carried out during the day shall be suitably marked indicating the date 

on which the work is done so as to keep a watch on the curing period. Watering may be done carefully so as not to 

disturb or washout the green mortar. 
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 During hot weather, all finished or partly completed work shall be covered or wetted in such a manner as will 

prevent rapid drying of the brick work. 

 During the period of curing of brick work, it shall be suitably protected from all damages. At the close of day's 

work or for other period of cessation, watering and curing shall have to be maintained. Should the mortar 

perish i.e. become dry, white or powdery through neglect of curing, work shall be pulled down and rebuilt as 

directed by the Engineer in charge. If any stains, appear during watering, the same shall be removed from the 

face. 

 The scaffolding shall be sound, strong and safe to withstand all loads likely to come upon it. Putlog holes are 

not allowed. 

 Bricks having crushing strength of more than 40 kg/cm2. shall be used for load bearing walls. 

 

Classification of Bricks and Masonry:- 

 In this schedule the following three classifications of bricks and masonry is given and shall have the minimum 

crushing strength when tested according to IS: 1077-1992 

 Class 40 TM chimney brick/grog or ghol brick: - For this item either selected chimney burnt  bricks  or  ghol  

bricks  are  used and  superior  workmanship  than  the  following varieties is required. The crushing strength 

when thoroughly soaked in water shall not be less than 40kg/sq.cm. 

 Class 25 TM chimney brick masonry: - The crushing strength when thoroughly soaked in water shall not be 

less than 25 kg/sq.cm. 

 Class 25 TM open bhatta or pajaw a burnt brick :- As is clear the only difference between (b) and (c) varies in 

the method of burning bricks. The crushing strength when thoroughly soaked in water shall not be less than 25 

kg/sq.cm. 

 Periodical sampling and testing of bricks shall be carried out at contractors cost to classify the brick. The 

record of test results shall be kept with the Executive Engineer, or Authorised officer 

 When reinforcement is used in 10cm thick brick masonry, minimum lap of reinforcement should be 

15cm. In case of wall joints of the main wall, reinforcement should go 15cm into the main wall. 

 Curing :- 

The brick work shall be constantly kept moist on all faces for a minimum period of seven days. 

Brick work done during the day shall be suitably marked indicating the date on which the work is 

done so as to keep an watch on the curing period. 

 

 

Measurement :- 

Brick work shall be measured in cubic meters unless otherwise specified. Any extra work over the 

specified dimensions shall be ignored. Demensions shall be measured correct to the nearest 

0.01 m i.e. 1 cm. Areas shall be calculated to the nearest 0.01 sq mtrs and the cubic contents 

shall be worked out to the nearest 0.01 cubic meters. 

Brick work shall be measured separately in the following stages: (a) ) 

From foundation to floor one level (Plinth level) 

(b) Plinth (floor one) level to floor two level 

(c) Between two specified floor levels above floor two level 

Note : (i) Brick work in parapet walls, mumty, lift machine room and water tanks constructed on 

the roof upto 1.2 m height above roof shall be measured together with the corresponding work 

of the floor next below. 

No deductions or additions shall be done and no extra payment made for the following.: 

(a) Ends of dissimilar materials (that is, Joists, beams, lintels, posts, girders, rafters, purlins, 

trusses, corbels, steps, etc.); up to 0.1 m
2 

in section; 

(b) Opening up to 0.1 Sq.m. in area (see Note); 

(c) Wall plates, bed plates, and bearing of slabs, chajjas and the like, where thickness does not 

exceed 10 cm and bearing does not extend over the full thickness of wall; 

(d) Cement concrete blocks as for hold fasts and holding down bolts; 

(e) Iron fixtures, such as wall ties, pipes upto 300 mm diameter and hold fasts for doors and 

windows; and 
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(f) Chases of section not exceeding 50 cm in girth. 

(g) Bearing portion of drip course, bearing of moulding and cornice. 

Note : In calculating area of an opening, any separate lintel or "sills shall be included with the 

size of the opening but end portions of lintel shall be excluded. Extra width of rebated reveals, if 

any, shall also be excluded. 

Note : Where minimum area is defined for deduction of an opening, void or both, such areas 

shall refer only to opening or void within the space measured. 

 Walls half brick thick and less shall each be measured separately in square meters stating 

thickness. 

Walls beyond half brick thickness shall be measured in multiples of half brick which shall be 

deemed to be inclusive of mortar Joints. For the sizes of bricks specified in 6.1.1, half brick 

thickness shall mean 100 mm for modular and 115 mm for non-modular bricks. 

Where fractions of half brick occur due to architectural or other reasons, measurement shall be as 

follows: 

(a) upto 1/4th brick-actual measurements and 

(b) exceeding 1/4 brick-full half bricks. 

String courses, projecting pilasters, aprons, sills and other projections shall be fully described and 

measured separately in running meters stating dimensions of each projection. 

Square or rectangular pillars shall be measured separately in cubic meters in multiple of half brick. 

Circular pillars shall be measured separately in cubic meters as per actual dimensions. 
Brick work curved on plan shall be measured like the brick work in straight walls and shall 

include all cutting and wastage of bricks, tapered vertical joints and use of extra mortar, if any. 

Brick work curved on plan to a mean radius not exceeding six meters shall be measured 

separately and extra shall be payable over the rates for brick work in straight walls. Nothing 

extra shall be  rate payable if the mean radius of the brick work curved in plan exceeds six meters. 

Tapered walls shall be measured net as walls and extra payment shall be allowed for making 

tapered surface for brick work in walls. 

Brick work with brick tiles shall be measured and paid for separately. 

Rates :- 
The  rate  includes  the  cost  of  materials  and  labour  required  for  all  the  operations described 

above except the vertical reinforcement and its encasement in cement mortar or cement concrete. 

The rate shall also include the following : 

(a) Raking out joints or finishing joints flush as the work proceeds; 

(b) Preparing tops of existing walls and the like for raising further new brick work. (c) Rough cutting 

and waste for forming gables, splays at eaves and the like. 
(d) Leaving holes for pipes upto 150 mm dia. and encasing hold fasts etc. 
(e) Rough cutting and waste for brick work curved in plan and for backing to stone or other 

types of facing. 

(f) Embedding in ends of beams, joists, slabs, lintels, sills, trusses etc. 
(g)  Bedding wall plates, lintels, sills, roof tiles, corrugated sheets, etc. in or on walls if not 

covered in respective items and 

(h) Leaving chases of section not exceeding 50 cm in girth or 350 sq cm in cross-section. 
(i) Brick on edge courses, cut brick corners, splays reveals, cavity walls, brick works curved on 
plan to a mean radius exceeding six meters. 

MANDATORY TESTS FOR BRICKS/BRICK TILES 

S.No. Material Test Field/ 

laboratory 

test 

Test 

procedure 

Minimum Qty of 

material for 

carrying out test 

1 2 3 4 5 6 

(i) Bricks/ 

Brick tiles 

Testing of Bricks/Brick 

Tiles for dimensions, 

Compressive strength, 

Water absorption and 

efflorescence 

Laboratory As given in 

specification 

of Chapter 

Brick work 

As Per given 

specification chapter 
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(ii) Sewer 

Bricks 

Dimensions, 

Compressive strength, 

Water absorption and 

efflorescence 

Laboratory As given in 

specification 

of Chapter 

Brick work 

As Per given 

specification chapter 

(iii) Burnt clay 

perforated 

building 

bricks 

- do - - do - - do - - do - 

(For Detail Refer UADD BRICK WORK specification / CPWD specification) 

 
 

SANITARY INSTALLATIONS 
 Sanitary Material work shall be as per Specification of IS Code Listed below 

S.No. Subject I.S. Code No. 

1 Specification for glazed fire clay sanitary appliances: Part 1 : 

General requirements. 

IS 771 (Pt.1) 

2 Specification for glazed fire day sanitary appliances : Part 2 : 

Specific requirements of kitchen and laboratory sink. 

IS 771 (Pt.2) 

3 Specific action for general requirements for enameled cast 

iron sanitary appliances. 

IS 772 

4 Flushing cisterns for water closets and urinals (Other than 

plastic cistern)- Specifications. 

IS 774 

5 Phenolic moulding materials - Specification IS 1300 

6 Water fittings - copper allow float valves (horizontal plunger 

type) - Specifications 

IS 1703 

7 Cast Iron/Ductile Iron Drainage Pipes and pipe fittings for Over 

ground non-pressure pipe line socket and spigot series. 

IS 1729 

8 Specification for pillar taps for water supply purposes. IS 1795 

9 Polystyrene moulding and extrusion materials - Specifications IS 2267 

10 Specification  for  Automatic  Flushing  Cisterns  for  Urinals 

(Other than plastic cisterns) 

IS 2326 

11 Plastic seats and covers for water closets Part 1 : Thermo set 

seats and covers - Specifications 

IS 2548 (Part-1) 

12 Plastic   seats   and   covers   for   water   closets   Part   2: 

Thermoplastic seats and covers - Specifications 

IS 2548 (Part-2) 

13 Vitreous Sanitary appliances (Vitreous china) - Specifications IS 2556 

14 Part 1 : General requirements IS 2556 (Part-1) 

15 Part 2 : Specific requirements of wash-down water closets. IS 2556 (Part-2) 

16 Part 3: Specific squatting pans. IS 2556 (Part-3) 

17 Part 4: Specific requirements of wash basins. IS 2556 (Part-4) 

18 Part 5 : Specific requirements of laboratory sinks. IS 2556 (Part-5) 

19 Part 6: Specific requirements of Urinals & Partition Plates IS 2556 (Part-6) 

20 Part  7  :  Specific  requirements  of  accessories  for  sanitary 

appliances. 

IS 2556 (Part-7) 

21 Part 14: Specific requirements of integrated squatting pans. IS 2556 (Part-14) 
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22 Part 15 : Specific requirements of universal water closets. IS 2556 (Part-15) 

23 Specifications for Copper alloy waste fittings for wash basins 

and sinks. 

IS 2963 

24 Specifications for low density polyethylene pipes for potable 

water supplies. 

IS 3076 

25 Urea formaldehyde moulding materials - Specifications IS 3389 

26 Specifications  for  centrifugally  cast  (spun)  iron  spigot  and 

socket   soil,   waste   and   ventilating   pipes   fittings   and 

accessories. 

IS 3989 

27 Specification for electroplated coating of nickel and chromium 

on copper and copper alloys. 

IS 4827 

 

28 Specifications for high density polyethylene pipes for potable 

water supplies. 

IS 4984 

29 Unplasticized   P.V.C.   pipes   for   potable   water   supply   - 

Specifications. 

IS 4985 

30 Plastic  flushing  cisterns  for  water  closets  and  urinals  - 

Specifications 

IS 7231 

31 Stainless steel sinks for domestic purposes - Specifications. IS 13983 

All joints shall be made with special care, particularly those between pipes of different material. All joints 

shall be perfectly air and water tight. No joint shall be embedded in wall at any cost. 
 

 
Flushing Cisterns 

The flushing cisterns shall be automatic or manually operated high level or low level as specified, for 

water closets and urinals. A high level cistern is intended to operate with minimum height of 125 cm 

and a low level cistern with a maximum height of 30 cm between the top of the pan and the under 

side of the cistern. 
 

Cisterns  shall  be  of  following  type  (i)  Vitreous  China  (IS  774)  for  Flushing  type  (ii) Automatic 

Flushing Cistern (IS 2326) and (iii) Plastic cisterns (IS 7231). 
 

 
All exposed G.I., C.I. or lead pipes and fittings shall be painted with approved quality of paint. 

 
All sanitary and plumbing work shall be carried out through licensed plumbers. Fixin of  Urinal Lipped, 
Half Stall (Single or Range) Urinals shall be fixed in position by using wooden plugs and screws. It 
shall be at a height of 65 cm from the standing level to the top of the lip of the urinal, unless 
otherwise directed by the Engineer-in-Charge. The size of wooden plugs shall be 50 mm x 50 mm at 
base tapering to 38 mm x   38 mm at top and of length 5.0 cms. These shall be fixed in the wall in 
cement mortar 1:3 (1 cement : 3 fine sand). After the plug fixed in the wall, the mortar shall be cured 
till it is set. 
 
Fixing of Stall Urinal (Single or Range) 

The floor slab shall be suitably sunk to receive the stall urinal. Where the floor slab is not sunk, the stall 

urinal shall be provided over a platform. The lip of the stall urinal shall be flush with the finished floor 

level adjacent to it. The stall urinal shall be laid over a fine sand cushion of average  25 mm thickness. A 

space of not less than 3 mm shall be provided all- round, in front, side and filled with water proofing 

plastic compound. Care shall be taken that after the sub-grade for the floor is cast, one week should 

lapse before urinals are installed.  The trap and fittings  shall be fixed  as directed  by the  Engineer-

in-Charge. Payment for the floor and its sub-grade shall be made separately. 

 
Fixing of Wash Basin 

6.2.1 The installation shall consist of an assembly of wash basin, pillar taps, C.I. brackets, C.P. brass of 

P.V.C. union, as specified. The wash basin shall be provided with one or two 
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15mm C.P. brass pillar taps, as specified. The height of top of the rim of wash basin from the floor level 

shall be within 750mm to 800 mm. 

6.2.2 The basin shall be supported on a pair C.I. cantilever brackets conforming to IS 775 and shall be 

embedded in cement concrete (1:2:4) block 100 x 75 x 150 mm. Use of M.S. angle or Tee section as 

bracket is not permitted. Brackets shall be fixed in position before dado work is done. The wall plaster on 

the rear shall be cut to rest over the top edge of the basin so as not to leave any gap for water to seep 

through between wall plaster & skirting of basin. After fixing the basin, plaster shall be made good and 

surface finished matching with the existing one. S.C.I. floor traps conforming to IS 1729 having 50 mm 

water seal (minimum 35 mm in two pipe systems with gully trap) should be used. Waste pipes laid 

horizontally should have gradient not flatter than 1 in 50 and not steeper than 1 in 10. 

7    Inatallation of Squatting Pan & Water Closet  shall be done as per Specifications. 
8    Measurement 

(i) The pipes shall be measured net when fixed in position excluding all fittings along its length, 

correct to a cm. When collars are used for jointing SCI pipes these shall be measured as 

fittings and shall be paid for separately. No allowance shall be made for the portions of the pipe 

lengths entering the sockets of the adjacent pipes or fittings. The above shall apply to both 

cases i.e. whether the pipes are fixed on wall face or embedded in  masonry.  No  deduction  shall  

be  made  in  the  former  case  from  the  masonry measurement for the volume of concrete 

blocks embedded therein. Similarly no deduction shall be made for the volume occupied by the pipes 

from the masonry when the former are embedded in the later. 

 
(ii)  Sinks,  urinals,  squatting  pan,  basins,  water  closets,  foot  rest  (pair)  etc.  shall  be measured 

in nos. 
 

9    Rates :- 

Rate include the cost of all the materials and labour involved for  the completion of items. 
 
 

(For Detail Refer to Specification prepared by the Urban Administration and Development 
Department, IS Code & CPHEEO Specifications) 

(For Detail Refer UADD BRICK WORK specification / CPWD specification) 
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   ACP and GLAZING WORKS 
As per the given specification of UADD/CPWD  

(For Detail Refer UADD specification / CPWD specification) 
 

List of Approved Makes 
   

Block Board/Ply (waterproof) : Greenply/Duro,Kitply,Alpro,Mayur,Jyotiply,Bhutan Tuff 

   

Laminate : Greenlam/Formica, Decolam, Sundek, Merino, Greenlam, Soniar 

   

Screws  : GKW 

   

Locks and Latches, Hinges Hardware : Godrej, Secur, Paladium, Al Bihari 

   

Foam : M.M. Foam, Kool foam 

   

Paints : Asian, Nerolac, Berger or equivalent 

   

Mirror  : Golden Fish, Triveni, Modi 

   

Glass : Saint Gobain, Asahi, Modi, Triveni 

   

Adhesives : Vamicol, Fevicol 

   

Floor Spring and Door closer : Dorma, Ozone or equivalent 

   

Texture Paint : Spectrum / Heritage / Unitile / Kamdhenu 

   

Blinds : VISTA / MAC or equivalent 

   

Carpet : Birla Trans Asia or equivalent 

   

Pre-laminated board : Novapan, Bhutan  

   

Aluminium section : Indal, Hindalco 

   

Teak wood : CP teakwood, Verma teakwood 

   

Teak board : Mysore chip boards, Jyoti boards, Bhutan boards 

   

Medium Density Fibre Board : Greenply,Marino,Actiontesa 

   

Flush Door : Greenply/BhutanTuff/Green Flush Door/Kitply/Duroply/Alpro 
  

 POP : Jk Laxmi, Birla, Sakarni 
  

 Floor Tiles : Kajaria / Nitco / Somani/ Johnson 
  

 Wooden Flooring : cronotex, Green floor max or equivalent 
  

 Gypsum Board False Ceiling : Armstrong, Gyproc or equivalent 
  

 Accoustic Tile Ceiling : Armstrong, Gyproc or equivalent 
  

 



 

 

115 
 

Metal Tile Ceiling : Armstrong, Gyproc or equivalent 
  

 Wooden Ceiling : Armstrong, Gyproc or equivalent 
  

 SS Handrail : Kich, dorma, Hilti or equivalent 
  

 Modular Partition (Cubicles) : Merino,Green panel max or equivalent. 

  

 Low Height wooden partition  Bpergo, onedesk solution, Greenply, Marino, Greenlam or equivalent 

  

 Insulated Panel : Rinac, Lloyd or equivalent 

  

 Green Wall.                               : M/S Rooks & Roots 
  

 Cement bonded board : `BISON' by NCL 

   

Folding/ movable Acoustic Partition : Dorma 

   

Furniture : Godrej, Wipro,  

   

Plumbing Fixtures : Hindware, Parryware, jaguar 

   

Electrical : Wipro, Philips, Crompton, Schneider 

  

  

QUALITY ASSURANCE AND QUALITY CONTROL 
 

I.     The work shall conform to high standards of design and workmanship, shall be structurally 

sound and aesthetically pleasing. Quality standards prescribed shall form the backbone for 

the Quality Assurance and Quality Control system. 

II.     At the site level the Contractor shall arrange the materials, their stacking/ storage 

in appropriate manner to ensure the quality. Contractor shall provide equipment and 

manpower to test continuously the quality of materials, assemblies, etc., as directed by 

the Engineer. The  tests shall be conducted continuously and the results of tests 

maintained. In addition, the Contractor shall keep appropriate tools and equipment for 

checking alignments, levels, slopes and evenness of the surface. 

III.     The Engineer shall be free to carry out such tests as may be decided by him at his sole 

discretion, from time to time, in addition to those specified in this document. The 

Contractor shall provide the samples and labour for collecting the samples. Nothing extra 

shall be payable to the Contractor for samples or for the collection of the samples. 
 

a)  The test shall be conducted at the Site laboratory that may be established by the 

Contractor or at any other Standard Laboratory selected by the Engineer. 
 

b)  The Contractor shall transport the samples to the laboratory for which nothing extra 

shall be payable. In the event of Contractor failing to arrange transportation of the 

samples in proper time Engineer shall have them transported and recover two times the 

actual cost from the Contractor‟s bills. 

c)  The testing charges shall be borne by the Contractor. 

d)  Testing may be witnessed by the Contractor or his authorised representative. 

Whether witnessed by the Contractor or not, the test results shall be binding on the 

Contractor. 
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SECTION-8 
Bill of 

Quantities 
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BHOPAL SMART CITY DEVELOPEMNT CORPORATION LTD. 

DSR 2016 SOR item sheet 

  

S.N
O. 

DSR 
item 
no. 

DESCRIPTION UNI
T 

Quantity(G.Floor
) 

RATE Amount 

    PHASE-III Sq
m 

1200     

A   FLOORING WORKS         

1.0 
11.47.

2 

Providing and laying 
Vitrified tiles in 
different sizes 
(thickness to be 
specified by the 
manufacturer), with 
water absorption less 
than 0.08% and 
conforming to IS: 
15622, of approved 
brand & manufacturer, 
in all colours and 
shade, in skirting, riser 
of steps, laid with 
cement based high 
polymer modified 
quick set tile adhesive 
(water based) 
conforming to IS: 
15477, in average 6 
mm thickness, 
including grouting of 
joints (Payment for 
grouting of joints to be 
made separately). 

        

 Size of Tile 600x600 
mm 

Sqm 43 1240.60               53,346  

2.0 

11.33.
1 

25 mm wooden 
planking, tongued and 
grooved in flooring, 
including fixing with 
iron screws complete 
with : 

        

a Second class teak 
wood 

Sqm 90 3094.5            2,78,505  



 

 

118 
 

3.0 16.90 Providing and laying 
tactile tile (for vision 
impaired persons as 
per standards) of size 
300x300x9.8mm 
having water 
absorption less than 
0.5% and conforming 
to IS: 15622, of 
approved make in all 
colours and shades in 
outdoor floors such as 
footpath, court yard, 
multi modals location 
etc., laid on 20mm 
thick base of cement 
mortar 1:4 (1 cement : 
4 coarse sand) in all 
shapes & patterns 
including grouting the 
joints with white 
cement mixed with 
matching pigments 
etc. complete as per 
direction of Engineer-
in-Charge. 

Sqm 6 1450.45                 8,703  

4.0 

8.12.1 

Providing and laying 
flamed finish Granite 
stone flooring in 
required design and 
patterns, in linear as 
well as curvilinear 
portions of the building 
all complete as per the 
architectural drawings 
with 18 mm thick 
stone slab 
over 20 mm (average) 
thick base of cement 
mortar 1:4 (1 cement : 
4 coarse sand) laid 
and jointed with 
cement slurry and 
pointing with white 
cement slurry admixed 
with pigment of 
matching shade 
including rubbing, 
curing and polishing 
etc. all complete as 
specified and as 
directed by the 
Engineer-in-Charge : 

Sqm 108 2887.85            3,11,888  

Flamed finish granite 
stone slab Jet Black, 
Cherry Red, Elite 
Brown, Cat Eye or 
equivalent. 
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5 

11.51.
1 

Providing and laying 
machine cut, mirror 
polished, Italian 
Marble stone flooring 
laid in required pattern 
in linear portion of the 
building all complete 
as per architectural 
drawings, with 18 mm 
thick stone slab laid 
over 20 mm (average) 
thick base of cement 
mortar 1:4 (1 cement : 
4 coarse sand) laid 
and jointed with white 
cement slurry @ 4.4 
kg/sqm, including 
Providing and laying 
machine cut, mirror 
polished, Italian 
Marble stone flooring 
laid in required pattern 
in linear portion of the 
building all complete 
as per architectural 
drawings, with 18 mm 
thick stone slab laid 
over 20mm (average) 
thick base of cement 
mortar 1:4 (1 cement : 
4 coarse sand) laid 
and jointed with white 
cement slurry @ 4.4 
kg/sqm, including 
pointing with white 
cement slurry admixed 
with pigment to match 
the marble shade 
including rubbing, 
curing and polishing 
etc. all complete as 
specified and as 
directed by the 
Engineer-in-Charge. 

                             -    

  18 mm thick Italian 
Marble stone slab, 
Perlato, Rosso 
verona,Fire Red or 
Dark Emperadore etc. 

Sqm 47 5006            2,35,282  

6 8.11.1 Providing and fixing 
machine cut, mirror/ 
eggshell polished , 
Marble stone work for 
wall lining (veneer 
work) including dado, 
skirting, risers of steps 
etc., in required design 
and pattern wherever 
required, stones of 
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different finished 
surface texture, on 12 
mm (average) thick 
cement mortar 1:3 (1 
cement : 3 coarse 
sand) laid and jointed 
with white cement 
slurry @ 3.3 kg/sqm 
including pointing with 
white cement slurry 
admixed 
with pigment of 
matching shade, 
including rubbing, 
curing, polishing etc. 
all complete as per 
Architectural drawings, 
and as directed by the 
Engineer-in-Charge. 

  18 mm thick Italian 
Marble stone slab, 
Perlato, Rosso 
verona, Fire Red or 
Dark Emperadore etc. 

Sqm 132 6647.35            8,77,450  

B   FALSE CEILING 
WORKS 

        

7.0 26.27.
1 

Providing and fixing 16 
mm thick beveled 
tegular mineral fibre 
false ceiling tile (NRC 
0.55 to 0.6) at all 
heights of size 
595X595mm of 
approved texture, 
design and pattern. 
The tiles should have 
Humidity Resistance 
(RH) of 99%, Light 
Reflectance > 85%, 
Thermal Conductivity 
k = 0.052 - 0.057 w/m 
K, Fire Performance 
as per (BS 476 pt - 6 
&7)in true horizontal 
level suspended on 
interlocking T-Grid of 
hot dipped all round 
galvanized iron 
section of 0.33 mm 
thick (galvanized 
@120 gsm ) 
comprising of main T 
runners of 15x32 mm 
of length 3000 mm, 
cross T of size 
15x32mm of length 
1200 mm and 
secondary 
intermediate cross T 

Sqm 790 1535.00          12,12,650  
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of size 15x32 mm of 
length 600 mm to form 
grid module of size 
600x600 mm 
suspended from 
ceiling using 
galvanized mild steel 
item (galvanised 
@80gsm) 50 mm long 
8mm outer diameter 
M-6 dash fasteners, 6 
mm diameter fully 
threaded hanger rod 
upto 1000 mm length 
and L-shape level 
adjuster of size 
85x25x2 mm, spaced 
at 1200 mm centre to 
centre along main „T‟. 
The system should 
rest on periphery walls 
/partitions with the 
help of GI perimeter 
wall angle of 
size24x24X3000 mm 
made of 0.40 mm thick 
sheet, to be fixed to 
the wall with help of 
plastic rawl plug at 
450 mm centre to 
centre & 40 mm long 
dry wall S.S. screws. 
The exposed bottom 
portion of all T-
sections used in false 
ceiling support system 
shall be prepainted 
with polyester baked 
paint, for all heights. 
The work shall be 
carried out as per 
specifications, 
drawings and as per 
directions of the 
engineer-in-charge. 

8.0 

26.22.
1 

Providing and fixing 
false ceiling at all 
heights with integral 
densified calcium 
silicate reinforced with 
fibre and natural filler 
false ceiling tiles of 
Size 595x595 mm of 
approved texture, 
design and patterns 
having NRC (Noise 
Reduction coefficient) 
of 0.50 (minimum) as 
per IS 8225:1987, 

                             -    
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Light reflectance of 
85% (minimum). Non 
combustible as per 
BS:476 (part-4), fire 
performance as per 
BS:476 (part 6 &7), 
humidity resistance of 
100%, thermal 
conductivity < 0.043 
W/m K as per ASTM 
518:1991,in true 
horizontal level 
suspended on 
interlocking metal T-
Grid of hot dipped 
galvanised iron 
section of 0.33mm 
thick (galvanized @ 
120 grams per sqm 
including both sides) 
comprising of main-T 
runners of size 24x38 
mm of length 3000 
mm, cross - T of size 
24x32 mm of length 
1200 mm and 
secondary 
intermediate cross-T 
of size 24x32 mm of 
length 600mm to form 
grid module of size 
600 x 600 mm, 

suspended from 
ceiling using 
galvanised mild steel 
items (galvanizing @ 
80 grams per sqm) i.e. 
50 mm long, 8 mm 
outer diameter M-6 
dash fasteners, 6 mm 
dia fully threaded 
hanger rod upto 1000 
mm length and L-
shape level adjuster of 
size 85x25x25x2 mm. 
Galvanised iron 
perimeter wallangle of 
size 24x24x0.40 mm 
of length 3000 mm to 
be fixed onperiphery 
wall / partition with the 
help of plastic rawl 
plugs at 450mm 
center to center and 
40 mm long dry wall 
S.S screws. The work 
shall be carried out as 
per specifications, 
drawing and as 

                             -    
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perdirections of 
Engineer-in-
Charge.Hilex Ceiling 
Works 

With 15 mm thick 
tegular edged light 
weight calcium 
silicate false ceiling 
tiles. 

Sqm 51 1533.45               78,206  

C   MISCELLANOUS 
WORK 

        

9.0 21.18 Providing and fixing 12 
mm thick frameless 
toughened glass door 
shutter of approved 
brand and 
manufacture, including 
providing and fixing 
top & bottom pivot & 
spring type fixing 
arrangement and 
making necessary 
holes etc. for fixing 
required door fittings, 
all complete as per 
direction of Engineer-
in-charge (Door 
handle, lock and 
stopper etc.to be paid 
separately) 

Sqm 36 4608.85            1,65,919  

 

Civil (UADD item sheet)  

S.N
O. 

UAD
D 

SOR 
item 
no 

DESCRIPTION UNI
T 

Quantity(G.Flo
or) 

RATE Amount 

    PHASE-III Sq
m 

1200      

A   FLOORING 
WORKS 

         

1.0 

11.39
.2  

Providing and laying 
polished vitrified 
floor tiles in different 
sizes (thickness to 
be specified by the 
manufacturer) with 
water absorption's 
less than 0.08% and 
conforming to IS : 
15622 of approved 
make in all colours 
and shades, laid on 
20mm thick cement 
mortar 1:4 (1 
cement : 4 coarse 

                             -    
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sand) including 
grouting the joints 
with white cement 
and matching 
pigments etc., 
complete. 

  Size of Tile 60x60 
cm x 10 mm 

Sq
m 

865 1109.0
0 

           9,59,285  

2.0 11.26 Kota stone slab 
25mm thick flooring 
over 20 mm 
(average) thick base 
laid over and jointed 
with grey cement 
slurry mixed with 
pigment to match 
the shade of the 
slab including 
rubbing and 
polishing complete 
with base of cement 
mortar (1 cement : 4 
course sand) 1 : 4 
(minimum size of 
kota stone 0.25 
sqm) 

Sq
m 

212 819            1,73,628  

3.0 11.27 Kota stone slabs 
25mm thick in risers 
of steps, 
skirting,dado and 
pillars laid on 12mm 
(average) thick 
cement mortar 1:3 
(1 cement 3 coarse 
sand) and jointed 
with grey cement 
slurry mixed with 
pigment to match 
the shade of the 
slabs, including 
rubbing and 
polishing complete. 

Sq
m 

25 821.00               20,525  
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4.0 

8.2.8.
2 

Providing and fixing 
16mm thick gang 
saw cut mirror 
polished 
premoulded and 
prepolished) 
machine cut for 
kitchen platforms, 
vanity counters, 
window sills , facias 
and similar locations 
of required size of 
approved shade, 
colour and texture 
laid over 20mm thick 
base cement mortar 
1:4 (1 cement : 4 
coarse sand) with 
joints treated with 
white cement, mixed 
with matching 
pigment, epoxy 
touch ups, including 
rubbing, curing, 
moulding and 
polishing to edge to 
give high gloss finish 
etc. complete at all 
Levels. 

                             -    

  Granite of any 
colour and shade 

                             -    

  Area of slab over 
0.50 sqm. 

Sq
m 

3 2544.0                 7,632  

5 

7.40.
1 

Providing and fixing 
dry cladding upto 10 
meter heights with 
30mm thick gang 
saw cut stone with 
(machine cut edges) 
of uniform colour 
and size upto 
1mx1m, fixed to 
structural steel 
frame  work and/  or 
with the help of 
cramps,  pins etc. 
and sealing the 
joints with approved 
weather sealant as 
per Architectural  
drawing  and 
direction  of  
Engineer-in-charge. 
(The steel frame 

Sq
m 

                           -    



 

 

126 
 

work, stainless steel 
cramps and pins etc. 
shall be paid for 
separately.) 

  Red sand stone. Sq
m 

300 1605.0
0 

           4,81,500  

              

              

B   FINISHING WORKS         

6 13.17 6 mm cement 
plaster 1:3 (1 
cement: 3 fine 
sand) finished with 
a floating coat of 
neat cement and 
thick coat of Lime 
wash on top of 
walls when dry for 
bearing of R.C.C. 
slabs and beams. 

Sq
m 

1136 112            1,27,232  

7 13.2.
3 

15mm cement 
plaster on the 
rough side of 
single or half brick 
wall of 
mix :1:6 (1 cement: 
6 fine sand) 

Sq
m 

81 112                 9,072  

8 13.1.
3 

12 mm cement 
plaster of mix :1:6 
(1 cement: 6 fine 
sand) 

Sq
m 

689.1 95               65,465  

9.0 

13.60
.1 

Wall painting with 
plastic emulsion 
paint of approved 
brand and 
manufacture to give 
an even shade: 

                             -    

Two or more coats 
on new work 

Sq
m 

984.1 53.0               52,157  
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10.0 

13.45
.1 

Finishing walls with 
textured exterior 
paint of required 
shade : 

                             -    

New work (Two or 
more coats applied 
@ 3.28 ltr/10 sqm) 
over andincluding 
base coat of water 
proofing cement 
paint applied @ 
2.20kg/10 sqm. 

Sq
m 

81 125.0               10,125  

11.0 13.26 Providing  and 
applying  plaster  of 
paris putty of 2 mm 
thickness  over 
plastered surface to 
prepare the surface 
even and smooth 
complete 

Sq
m 

984.1 64.0               62,982  

C   FALSE CEILING 
WORKS 

        

12.0 

12.45
.1 

Providing and fixing 
at all height false 
ceiling including 
providing and fixing 
of frame work made 
of special sections 
power pressed from 
M.S. sheet and 
galvanised in 
accordance with 
zinc coating of grade 
350 as per IS : 277 
and consisting of 
angle cleats of size 
25mm wide x 1.6mm 
thick with flanges of 
22mm and 37mm at 
1200mm centre to 
centre one flange 
fixed to the ceiling 
with dash fastener 
12.5mm diax40mm 
long with 6mm dia 
bolts to the angle 
hangers of 
25x25x0.55mm of 
required length,  

                             -    
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  and other end of 
angle hanger being 
fixed with nut and 
bolts to G.I. 
channels 
45x15x0.9mm 
running at the rate of 
1200mm centre to 
centre to which the 
ceiling section 
0.5mm thick button 
wedge of 80mm with 
tapered flanges of 
26mm each having 
clips of 10.5mm  at 
450mm centre to 
centre shall be fixed 
in a direction 
perpendicular to G.I. 
channel with 
connecting clips 
made out of 2.64mm 
dia 230mm long G.I. 
wire at every 
junction including 
fixing the gypsum 
board with ceiling 
section and peri 
meter channels 
0.5mm thick 27mm 
high having flanges 
of 20mm and 30mm 
long 

                             -    
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  the perimeter of 
ceiling fixed to 
wall/partition with 
the help of rawl 
plugs at 450mm 
centre to centre with 
25mm long drive-all 
screws @ 230mm 
interval including 
jointing and fixing to 
a flush finish of 
tapered and square 
edges of the board 
with recommended 
filler, jointing tapes, 
finisher and two 
coats of primer 
suitable for board as 
per manufactures 
specification and 
also including the 
cost of making 
openings for light 
fittings, grills, 
diffusers, cutouts 
made with frame of 
perimeter channels 
suitably fixed all 
complete as per 
drawing and 
specification and 
direction of the 
Engineer in Charge 
but excluding the 
cost of painting with 
: 

                             -    

  12.5 mm thick 
tapered edge 
gypsum board 
conforming to IS: 
2095- Part I. 

Sq
m 

167 718.0            1,19,906  

                                   -    

                                   -    

D   MISCELLANOUS 
WORK 

                             -    
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13.0 

9.20.
1 

Providing and fixing 
ISI marked flush 
door shutters 
conforming to IS: 
2202 (Part I) 
decorative type, 
core of block board 
construction with 
frame of 1st class 
hard wood and well 
matched teak 3 ply 
veneering with 
vertical grains or 
cross bands and 
face veneers on 
both faces of 
shutters using 
following hinges. 

                             -    

14 35 mm thick 
including ISI marked 
Stainless Steel butt 
hinges with 
necessary screws. 

Sq
m 

23 2100.0               48,300  

15.0 9.83 Providing and Fixing 
IS:3564 marked 
Aluminium Die Cast 
Body tubular type 
universal hydraulic 
door closer with 
necessary 
accessories and 
screws etc. 
complete 

Nos
. 

10 795.0                 7,950  
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16.0 

17.1.
1.2 

Providing and fixing 
aluminium work for 
doors, windows, 
ventilators and 
partitions with 
extruded built up 
standard tubular 
sections/ 
appropriate Z 
sections and other 
sections of approved 
make conforming to 
IS: 733 and IS : 
1285, fixed with rawl 
plugs and screws or 
with fixing clips, or 
with expansion hold 
fasteners including 
necessary filling up 
of gaps at junctions, 
at top, bottom and 
sides with required 
PVC/neoprene felt 
etc. Aluminium 
sections shall be 
smooth, rust free, 
straight, mitred and 
jointed mechanically 
wherever required 
including cleat 
angle, Aluminium 
snap beading for 
glazing / paneling, 
C.P. brass / 
stainless steel 
screws, all complete 
as per architectural 
drawings and the 
directions of 
Engineer-in-charge. 
(Glazing and 
paneling to be paid 
for separately) : 

                             -    

17 For fixed portion                              -    

b Powder coated 
aluminium (minimum 
thickness of powder 
coating 50 micron) 

Kg. 10 366.0                 3,660  
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18 

17.1.
2.2 

For shutters of 
doors, windows & 
ventilators including 
providing and fixing 
hinges/ pivots and 
making provision for 
fixing of fittings 
wherever required 
including the cost of 
PVC / neoprene 
gasket required 
(Fittings shall be 
paid for separately). 

                             -    

a Anodised aluminium 
(anodised 
transparent or dyed 
to required shade 
according to 
IS:1868,Minimum 
anodic coating of 
grade AC15) 

        

b Powder coated 
aluminium (minimum 
thickness of powder 
coating 50 micron) 

Kg. 30 388.0               11,640  

19 6.33 Providing  and 
laying Gypsum 
panel partitions 
100mm thick with 
water proof  
Gypsum   panels   of  
size  
666x500x100mm,   
made   of  calcite 
phosphor  Gypsum 
fixed with tongue 
and groove, jointed 
with bonding plaster 
as per 
manufacturers 
specifications in 
superstructure  
above  plinth level   
up   to   floor   2  
level.   Gypsum  
blocks  will  have  a  
minimum 
compressive 
strength of 9.3 
kg/cm2 

Sq
m 

174 824.00            1,43,376  
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20 6.34 Extra for Gypsum 
panel Partitions in 
superstructure 
above floor II level 
for every floor or 
part thereof. 

Sq
m 

174 14.00                 2,436  

21 

17.2.
1 

Providing  and  
fixing  12mm  thick  
prelaminated   
particle  board flat 
pressed three layer 
or graded wood 
particle board 
conforming to IS: 
12823 Grade l Type 
ll, in panelling fixed 
in aluminum doors, 
windows shutters 
and partition frames 
with C.P. brass / 
stainless steel 
screws etc.   
complete   as   per   
architectural   
drawings and   
directions   of  
Engineer-in-charge 

                             -    

Pre-laminated  
particle board with 
decorative 
lamination on one 
side and balancing 
lamination on other 
side. 

Sq
m 

21 905.00               19,005  

22.0 

10.26
.1 

Providing and fixing 
hand rail of 
approved size by 
welding etc. to steel 
ladder railing, 
balcony railing and 
staircase railing 
including applying a 
priming coat of 
approved steel 
primer. 

                             -    

M.S. tube. Kg. 1541                     
84  

           1,29,416  
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S.NO. Item type DESCRIPTION UNIT Quantity(G.Floor) 

    PHASE-III Sqm 1200 

A   FLOORING WORKS     

1.0 NON SOR Providing and placing in position Carpet of 
approved make and shade as per drawing. 

Sqm 50 

13 NON SOR Grass Carpet flooring Sqm 40 

          

          

B   FINISHING WORKS     

4.0 NON SOR Providing & fixing GI chicken mesh at corners, 
column heads, junction of brick & RCC works, 
as directed including fixing with nails etc. prior 
to plastering (26G, 12mm  diamond size, 
galvanized chicken mesh).   

Sqm 103 

          

D   MISCELLANOUS WORK     

5.0 NON SOR Providing and fixing 1200mm long Stainless 
Steel Two point fixing Glass Door Handle pair 
of 35mm dia with Integral Locking Function 
with Dead bolt movement of 32 mm Key 
operated form outside and Thumb turn inside 
supplied with high security keys including 22 
mm dia Holes 

Nos. 16 

6.0 NON SOR Providing and fixing 50 cm long aluminium 
kicking plate of size 100x1.5 mm, anodised 
(anodic coating not less than grade AC 10 as 
per IS : 1868) transparent or powder coat dyed 
to required colour or shade, with necessary 
screws etc. complete. 

Sqm 2 

9.0 NON SOR SS Railing 1000 high on stair case including 
hollow tubes, channels, balustrade plates @ 
4th tread etc as per design, welding, grinding, 
buffing, polishing and making curvature 
(wherever required) and fitting the same with 
necessary stainless steel nuts and bolts 
complete 

Rmt 22 

10.0 NON SOR Providing and fixing 62mm (OD) 12G stainless 
steel (Grade 304) hand rail made of Hollow 
tubes with 38mm dia 14G pipe support @ 
500mm c/c. Each pipe support shall be 
provided with stainless steel shoe at the 
masonry / glass wall junction. The joint of the 
pipe support and the sleeve shall be fixed with 
lead. (Rate shall include making holes in walls 
/ glass, welding, fixing buffing etc 

Rmt 28 
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11.0 NON SOR Providing and fixing 12.5mm thick toughened 
glass in partitions and staircase 

Sqm 124 

 
 
 

S.NO.  DSR-2016 DESCRIPTION UNIT Quantity(G.Floor) RATE 

    PHASE-III Sqm 1200   

A   SANITARY FIXTURES & FITTINGS 
ESTIMATE 

  
  

  

            

            

3.0 17.22A Providing and fixing CP Brass 32mm size 
Bottle Trap of approved quality & make 
and as per the direction of Engineerin-
charge. 

Nos. 

1 

             
795.15  

a 17.69.1 Providing and fixing PTMT Waste 
Coupling for wash basin and sink, of 
approved quality and colour Waste 
coupling 31 mm dia of 79 mm length and 
62mm breadth weighing not less than 45 
gms 

Nos. 

1 

                
82.55  

b 17.69.2 Providing and fixing PTMT Waste 
Coupling for wash basin and sink, of 
approved quality and colour Waste 
coupling 38 mm dia of 83 mm length and 
77mm breadth, weighing not less than 60 
gms 

Nos. 

1 

                
98.80  

            

7.0 17.10.1.1 
Providing and fixing Stainless Steel A ISI 
304 (18/8) Kitchen sink with drain board 
510x1040 mm bowl depth 250 mm as per 
IS: 13983 with C.I. brackets and stainless 
steel plug 40 mm, including painting of 
fittings and brackets, cutting and making 
good the walls wherever required 

Nos. 

1 

          
4,120.80  

            

8.0 17.34.1 Providing and fixing CP Brass toilet paper 
holder. 

Nos. 
6 

             
385.35  

            

9.0 18.49.1 Providing and fixing 15mm dia nominal 
bore C.P. brass bib cock of approved  
quality confirming to IS : 8931 

Nos. 

6 

             
371.70  
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12.0 17.31 Providing and fixing 600x450 mm 
bevelled edge mirror of superior glass (of 
approved quality) complete with 6 mm 
thick hard board ground fixed to wooden 
cleats with C.P. brass screws and 
washers complete. 

Nos. 

6 

             
817.95  

            

13.0 18.53.1 Providing and fixing 15 mm nominal bore 
C.P brass angle valve for basin mixer and 
geyser points of approved quality 
confirming to IS:8931 

Nos. 

9 

             
475.70  

            

14.0 17.71 
Providing and fixing PTMT liquid soap 
container 109mm wide, 125mm high and 
112mm distance from wall of standard 
shape with bracket of the same materials 
with snap fittings of approved quality and 
colour. weighing not less than 105 gms. 

Nos. 

3 

             
137.85  

            

15.0 8.10.1 
Providing and fixing White Agaria Marble 
Stone slab table rubbed, edges rounded 
and polished of size 75x50 cm deep and 
1.8 cm thick fixed in urinal partitions by 
cutting a chase of appropriate width with 
chase cutter and embedding the stone in 
the chase with epoxy grout or with cement 
concrete 1:2:4 (1 cement : 2 coarse sand 
: 4 graded stone aggregate 6 mm nominal 
size) as per direction of Engineer-in-
charge and finished smooth. 

Sqm. 

2 

          
2,831.95  

 
S.NO Item type DESCRIPTION UNIT Quantity(G.F

loor) 

    PHASE-III Sqm 1200 

A   SANITARY FIXTURES & FITTINGS ESTIMATE     

1.0 Non-DSR 
Providing and fixing white color vitreous Wall hung 
European W.C.  with CP bolts, nuts, CI brackets, with „P‟ or 
„S‟ trap including low level same color glazed concealed 
dual flushing cistern of 3 / 6 liters capacity , with brass 
working parts, chrome plated mounting bolts, actuater 
(push button), angle valve, flush pipe, inlet spud, slip in 
connector, brass ball valve & PVC floating ball, with brass 
CP wall cap and CP tubes, same color plastic seat with 
C.P. Fixtures, like bolts & rubber buffers etc. complete 
including same color porcelain paper holder for toilet paper 
roll and CP jet system complete with 15 mm dia CP 
connection pipe with 15 mm dia CP stop cock complete 
including cutting and making good the walls and floors 
wherever required. 

Nos. 

6 
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2.0 Non-DSR Providing and fixing of approved make white glazed 550 x 
400 mm size counter sunk oval wash basin mounted on CI 
bracket with 32mm CP brass bottle trap of casted type 
32mm CP waste coupling, 32mm medium class GI waste 
pipe taken upto floor trap in concealed plumbing with the 
required specials, 1 No. 15mm CP brass Push type pillar 

tap (2.5 LPM), 1 No. 15mm CP brass angular stop cock 
with wall flange and 1 No. 450 mm long CP copper inlet 
connecting pipe with end nuts all of approved make etc., 
complete. 

Nos. 

6 

          

          

5.0 Non-DSR Providing and fixing White glazed vitreous chinaware urinal 
(flat back) with Sensor System With Fuzzy Logic Control 
Software battery operated mini bardon urinal with rear inlet,  
concealed C.I. brackets, Heavy duty flexible hose, Inlet 
Spud T62-16V1, Urinal Sensor (Concealed Type)  brass 
C.P. supply and flushing connections with 1 N0. 15 mm 
Dia. Brass C.P. angle type stop cock with brass C.P. wall 
cap,  with C.P. waste coupling with 32 mm Dia C.P. bottle 
traps with C.P. wall caps brass CP cones at inlet and 
outlets concealed lead pipes drains form bottle trap drain 
pipes in floor. Joining etc complete.   

Nos. 

5 

          

6.0 Non-DSR 

Providing and fixing Low flow PTMT swivelling shower, 
15mm nominal bore with Flow rate @ 8.4 LPM, Weighing 
not less than 40gms 

Nos. 

2 

          

          

10.0 Non-DSR 

15mm dia nominal bore Low flow C.P. brass bib cock of 
approved  quality confirming to IS : 8931 with flow rate @ 
8.4 LPM 

Nos. 

6 

          

11.0 Non-DSR Providing and fixing 15mm dia nominal bore C.P. brass 
long nose bib cock of approved quality conforming to IS 
standards and weighing not less than 810 gms with flow 
rate @ 8.4 LPM 

Nos. 

6 

          

16.0 Non-DSR 
Providing and fixing grab bar 600mm as per approved 
make. (Utec make TVB - 7632) 

Nos. 

1 

          

17.0 Non-DSR 
Providing and fixing C.P. brass twin robe hooks as per 
approved make.( Utec make UT101) 

Nos. 

6 
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Furniture (NON SOR) sheet 

S.
NO 

Description U
nit 

To
tal  

Rate Total 
Amount 

Images 

A FURNITURE  ESTIMATE           

  
Ground Floor 

          

1 Meeting Room           

a) 

CTW 03 : Meeting  Table 
Top of 25mm thk Board with laminate 
on top duly Post formed & white 
balancing laminate below, Leg will be 
in 25mm thick PLB. Double Modesty in 
18mm thick PLB. Table shall have wire 
Management system,accessible from 
the table top on the horizontal surface. 
Flip top to the flush of work surface. 
Size:- 2000mm X 1200mm x 750mmHt. 
Oval Table – 

No
s. 1   

                                        
-      

b) 

Smart 02 : Low Back Revolving Chair 
Chair in moulded ply, Double Cladding, 
High 
Density PU foam in Seat & Back, 
Chrome Arms & cushion on it. Central 
tilting Mechanism, Chrome base, & 
Gas Lift 

No
s. 8   

                                        
-      

2 Video Conference Room 
No
s.     

                                        
-      

a) 

Lounge sofa with back platform                                        
9 seater sofa with leatherite fabric and 
powder coated mild steel platform 
attached at back  

No
s. 1   

                                        
-    

 

b) 

Round table-Verve :Side Table 
Table with BSL Top. Frame in 
Rectangle pipe of 20mm x 40mm & 
base plate in M Steel duly powder 
coated Size : - Top size 900mm dia x 
750mm Ht 

No
s. 1   

 

                                        -    
 

  

c) 

AF 303 : High Rise Swivel Chair 
Cushion in seat & back, Ring type 
footrest, Metal Base with castors & Gas 
Lift.  

No
s. 6   

                                        
-    

  

3 Smart Conference Room 
No
s. 0   

                                        
-      
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a) 

Table  - 4400x700x750 Providing & 
Fixing of Confetrence table Ensemble 
of BP Ergo dimension 4400mm L x 
700mm W x 750mm Ht. Worktop shall 
be made of 25mm Prelamparticle 
Board of Grade II , Type-II as per 
IS:12823 and backing laminate of 
0.6mm All the exposed edges are 
finished with 2mm thick PVC lipping  
machine pressed. Legs are made of 
Aluminum Extrusion of 1.6mm 
thickness with aesthically designed 
elliptical Cover sections . Legs are 
designed to facilitate wire management 
. Cross Member are in CRCA steel and 
the Beam is made of MS and has size 
75x50 mm of 1.5mm thickness in 
powder coated finish of 50 microns 
thickness and is connected with legs to 
allow for traversing of wires 
horizontally. The beam raceway 
provided with slots for fixing data and 
electrical switches and sockets for 
each user under the table.  The above 
furniture should be as per specification 
and sample approved by client. Model 
"Ensemble" of BP Ergo.  

No
s. 1   

                                        
-    

 

b) 

Smart 02 : Low Back Revolving Chair 
Chair in moulded ply, Double Cladding, 
High Density PU foam in Seat & Back, 
Chrome Arms & cushion on it. Central 
tilting Mechanism, Chrome base, & 
Gas Lift  

No
s. 17   

                                        
-      

d) 

Storage(3900x450x1000mm  Storage 4 
: 4 Openable doors storage unit with 
BSL & all side edge bending in 18mm 
thikckness. All in Single Laminate ( 
One Colour) Note : 10% Charges Extra 
for More than 2 Laminate.  

No
s. 1   

                                        
-    

 

4 Office Spaces 
No
s. 0   

                                        
-    

a) 

Hexa Workstation cabin                                                               
Duco paint finish on partition walls 
made with MDF with laminate finish 
table top hanged on walls 

No
s. 6   

                                        
-    

 

b) 

AM 104 : Staff Chair 
Chair In M.S Frame with moulded foam 
in seat & back, Sleek PU Arms, Nylon 
base, Central Tilting Mechanism,Gas 
lift. 

No
s. 6   

                                        
-    

 

c) 

Modular workstations                                                  
1350mm (L) X 750mm (W) X 750mm 
(H)                  Laminate finish with 
moving pedestals including a single 
drawer and a shutter with lock, Fabric 
finish screen and side glass partition. 

No
s. 8   

                                        
-    
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d) 

AM 104 : Staff Chair 
Chair In M.S Frame with moulded foam 
in seat & back, Sleek PU Arms, Nylon 
base, Central Tilting Mechanism,Gas 
lift. 

No
s. 8   

                                        
-    

5 Demo Area 
No
s. 0   

                                        
-    

a) 

Customised workstation with moving 
pedestal and fabric screen of desired 
color shade.Set of 4 workstatiomns 
with size 1500mm X 1500 mm L-TYPE 

No
s. 8   

                                        
-    

 

b) 

AM 104 : Staff Chair 
Chair In M.S Frame with moulded foam 
in seat & back, Sleek PU Arms, Nylon 
base, Central Tilting Mechanism,Gas 
lift. 

No
s. 24   

                                        
-    

 

c) 

Round Table – 1200 dia*750mm-Dieto 
(S) : Side Table Table with Membrane 
Top. Frame in S. Steel with center pipe 
of 60mm dia & base plate in M Steel 
covered with S. 
Steel sheet. No

s. 1   
                                        
-    

d) 

AM 104 : Staff Chair 
Chair In M.S Frame with moulded foam 
in seat & back, Sleek PU Arms, Nylon 
base, Central Tilting Mechanism,Gas 
lift. 

No
s. 4   

                                        
-    

e) 

Storage 450x1350x1000mm-Storage 3 
: 2 Openable Doors and 2 Drawers with 
BSL & all side 
edge bending in 18mm thick. All in 
Single Laminate ( One Colour) 
Note : 10% Charges Extra for More 
than 2 Laminate. 

No
s. 2   

                                        
-    

f) 
Printer & Plotter table-
2400x750x900mm(Repro) 

No
s. 1   

                                        
-    

6 Collab 
No
s. 0   

                                        
-      
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a) 

 Table ( 950x300mm )-Greatline 
(Conference) : Rectangle Conference 
Table (Imported) 
Top of 25mm thk Board with laminate 
on top duly Post formed & 
white balancing laminate below. Frame 
in MS of 50mm pipe with Tapered 
Bush. 
Table Size:- 950mmx300mm W x 
750mmHt 

No
s. 5   

                                        
-    

 

b) Wooden bean bag 
No
s. 3   

                                        
-      

  

Round Table – 350 dia Verve :Side 
Table 
Table with BSL Top. Frame in 
Rectangle pipe of 20mm x 40mm & 
base plate in M Steel duly powder 
coated 
Size : - Top size 350mm dia x 450mm 
Ht 

No
s. 4   

                                        
-    

 

7 Breakout 
No
s. 0   

                                        
-      

a) 

Round table-450 dia Verve :Side Table 
Table with BSL Top. Frame in 
Rectangle pipe of 20mm x 40mm & 
base plate in M Steel duly powder 
coated 
Size : - Top size 450mm dia x 750mm 
Ht 

No
s. 2   

                                        
-    

 

b) 

Side sitting chair Flexible 02 : Cone 
Shape Puffy fully cushioned with inside 
frame in 
wood, Bottom base in SS for ground 
mounting. 
Size : 450mm L x 450mm W x 450mm 
Ht 

No
s. 4   

                                        
-    

c) 

Sofa – 6 Seater Signature 28 : A set of 
seating which creates meeting & group 
friendly enviorment within work space. 
Size : 2000mm L× 900mm W × 760mm 
Ht 
(1 Parts of Boomrang ) 
Picture have 2 parts 

No
s. 1   

                                        
-    

d) Wooden screen wall-9000x3000mm 
Sq
m 27   

                                        
-      

8 Breakout 
No
s. 0   

                                        
-      
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a) 

Round Table – 1000mm dia -T Fold 01 
: Folding Cafe TableTable with BSL 
Top of 25 mm thk & finished with PVC 
Edge banding 
, Frame in S. Steel / M.S of 60mm dia 
Centre Pipe supported by 4 legs of 
40mm x 20mm pipes, fitted on M.S. 
folding bracket. 
Size:- 1000mm diax750mm 

No
s. 3   

                                        
-    

 

b) 

ChairsOX : High Rise Swivel Chair 
Wooden moulded shell duly Cushion, 
Height Adjuster 700mm in 
Chrome Plating. 

No
s. 12   

                                        
-    

 

9 Meeting Room 
No
s. 0   

                                        
-    

a) 

Round Table – 1000 dia Dieto (S) : 
Side Table 
Table with Membrane Top. Frame in S. 
Steel with center pipe of 
60mm dia & base plate in M Steel 
covered with S. Steel sheet. 
Sizes:- Top Size 1000 dia x 750mm ht. 

No
s. 3   

                                        
-    

 

b) 

AM 104 : Staff Chair 
Chair In M.S Frame with moulded foam 
in seat & back, Sleek PU 
Arms, Nylon base, Central Tilting 
Mechanism, Gas lift. 

No
s. 12   

                                        
-    

10 Breakout 
No
s. 0   

                                        
-      

a) 
 Table – 3300x750x750 mm-Wooden 
table with laminate finish 

No
s. 2   

                                        
-      

b) 

Chair-Ole 02 : (Italian) Fix café / 
Lounge Chair 
Chair with PP moulded shell, Fix Base 
in SS with revolving plate. 

No
s. 12   

                                        
-    

 

  
 

c) 

Meeting Alcove / Pocket seats                                              
(L) 2700 mm X (W) 900 mm X (H) 2100 
mm 
External structure Duco paint finish  
Table top with base in Duco paint finish 
Fabric cushioned sofa seat (D'Décor: 
Cotton Chick-Grey) 

No
s. 1   

                                        
-      
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e) 

Collab Booth – Single-
1200x2400x2400mm -Signature 26 : 
Booth Seating with roof : combination 
of wood & Metal fully 
cushioned. 
Price for set of Two 
Seat Size : 500 mm L x 500mm D x 
450mm Ht 
Booth Size : 
1200mm D x 2400mm Ht x 50mm Thk 

No
s. 4   

                                        
-    

  

11 Office Area 
No
s. 0   

                                        
-      

a) 

Workstation cabin                                                               
Duco paint finish on partition walls 
made with MDF with laminate finish 
table top hanged on walls 

No
s. 4   

                                        
-      

b) 

AM 104 : Staff Chair 
Chair In M.S Frame with moulded foam 
in seat & back, Sleek PU Arms, Nylon 
base, Central Tilting Mechanism,Gas 
lift. 

No
s. 4   

                                        
-    

 

  
 

c) 

Customised workstation with moving 
pedestal and fabric screen of desired 
color shade.Set of 4 workstatiomns 
with size 1500mm X 1500 mm L-TYPE 

No
s. 11   

                                        
-    

 

d) 

AM 104 : Staff Chair 
Chair In M.S Frame with moulded foam 
in seat & back, Sleek PU Arms, Nylon 
base, Central Tilting Mechanism,Gas 
lift. 

No
s. 33   

                                        
-      

e) 

Round Table – 1200 dia*750mm-Dieto 
(S) : Side Table 
Table with Membrane Top. Frame in S. 
Steel with 
center pipe of 
60mm dia & base plate in M Steel 
covered with S. 
Steel sheet. 
Sizes:- Top Size 1200x750mm ht. 

No
s. 2   

                                        
-      

f) 

AM 104 : Staff Chair 
Chair In M.S Frame with moulded foam 
in seat & back, Sleek PU Arms, Nylon 
base, Central Tilting Mechanism,Gas 
lift. 

No
s. 8   

                                        
-    
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g) 

Cabinet-2700x450x1000 -Storage 4 : 4 
Openable doors storage unit with BSL 
& all side edge 
bending in 18mm thikckness. All in 
Single Laminate ( One Colour) 
Note : 10% Charges Extra for More 
than 2 Laminate. 

No
s. 1   

                                        
-    

h) 

Cabinet-1800x450x1000-Storage 4 : 4 
Openable doors storage unit with BSL 
& all side edge 
bending in 18mm thikckness. All in 
Single Laminate ( One Colour) 
Note : 10% Charges Extra for More 
than 2 Laminate. 

No
s. 1   

                                        
-    

I) 

Cabinet-900x450x1000-Storage 4 : 4 
Openable doors storage unit with BSL 
& all side edge 
bending in 18mm thikckness. All in 
Single Laminate ( One Colour) 
Note : 10% Charges Extra for More 
than 2 Laminate. 

No
s. 1   

                                        
-    

j) Repro-Printer table-1500x750x900mm 
No
s. 1   

                                        
-      

12 Office Spaces 
No
s. 0   

                                        
-      

a) 

Round Table – 1000 dia -Dieto (S) : 
Side Table 
Table with Membrane Top. Frame in S. 
Steel with center pipe of 
60mm dia & base plate in M Steel 
covered with S. Steel sheet. 
Sizes:- Top Size 1000mm dia x 750mm 
ht. 

No
s. 3   

                                        
-    

 

b) 

AM 104 : Staff Chair 
Chair In M.S Frame with moulded foam 
in seat & back, Sleek PU Arms, Nylon 
base, Central Tilting Mechanism,Gas 
lift. 

No
s. 12   

                                        
-    

13 Infant Sleeping Room 
No
s. 0   

                                        
-    

a) Bed (900x600mm) 
No
s. 3   

                                        
-      

14 Feeding Room 
No
s. 0   

                                        
-      

  Bed (600x1200mm) No 1                                             
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s. -    

15 Unisex Cleaning Room 
No
s. 0   

                                        
-      

  Bed-1050x500mm 
No
s. 7   

                                        
-      

16 Collab 
No
s. 0   

                                        
-      

a) 

Table ( 950x300mm )-Greatline 
(Conference) : Rectangle Conference 
Table (Imported) Top of 25mm thk 
Board with laminate on top duly Post 
formed & white balancing laminate 
below. Frame in MS of 50mm pipe with 
Tapered Bush. Table Size:- 
950mmx300mm W x 750mmHt 

No
s. 5   

                                        
-    

 

b) Wooden bean bag 
No
s. 3   

                                        
-    

c) 

Round Table – 350 dia Verve :Side 
Table 
Table with BSL Top. Frame in 
Rectangle pipe of 20mm x 40mm & 
base plate in M Steel duly powder 
coated Size : - Top size 350mm dia x 
450mm Ht 

No
s. 4   

                                        
-    

 

17 Meeting Room 
No
s. 0   

                                        
-      

a) 

CTW 03 : Meeting  Table Top of 25mm 
thk Board with laminate on top duly 
Post formed & white balancing 
laminate below, Leg will be in 25mm 
thick PLB. Double Modesty in 18mm 
thick PLB. Table shall have wire 
Management system,accessible from 
the table top on the horizontal surface. 
Flip top to the flush of work surface. 
Size:- 2000mm X 1200mm x 750mmHt. 
- Oval Table 

No
s. 1   

                                        
-      

b) 

Smart 02 : Low Back Revolving Chair 
Chair in moulded ply, Double Cladding, 
High 
Density PU foam in Seat & Back, 
Chrome Arms & cushion on it. Central 
tilting Mechanism, Chrome base, & 
Gas Lift 

No
s. 7   

                                        
-      

18 Waiting Area 
No
s. 0   

                                        
-      

a) Reception Desk  
No
s. 1   

                                        
-    
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b) 

Smart 02 : Low Back Revolving Chair 
Chair in moulded ply, Double Cladding, 
High 
Density PU foam in Seat & Back, 
Chrome Arms & cushion on it. Central 
tilting Mechanism, Chrome base, & 
Gas Lift 

No
s. 1   

                                        
-      

 
 

S.NO. DSR-

2016 

item 

no 

DESCRIPTION UNIT QTY. RATE AMOUNT  

A   ACP WORK         

1 25.7 Designing, fabricating, 
testing, installing and fixing in 
position Curtain Wall with 
Aluminium Composite Panel 
Cladding, with open grooves 
for linear as well as 
curvilinear portions of the 
building , for all heights and 
all levels etc. including: 

        

  a) Structural analysis & design 
and preparation of shop 
drawings for pressure 
equalisation or rain screen 
principle as required, proper 
drainage of water to make it 
watertight including checking 
of all the structural and 
functional design. 

        

  b) Providing, fabricating and 
supplying and fixing panels of 
aluminium composite panel 
cladding in pan shape in 
metalic colour of approved 
shades made out of 4mm 
thick aluminium composite 
panel material consisting of 
3mm thick FR grade mineral 
core sandwiched between 
two Aluminium sheets (each 
0.5mm thick). The aluminium 
composite panel cladding 
sheet shall be coil coated, 
with Kynar 500 based PVDF / 
Lumiflon based 
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fluoropolymer resin coating 
of approved colour and 
shade on face # 1 and 
polymer (Service) coating on 
face # 2 as specified using 
stainless steel screws, nuts, 
bolts, washers, cleats, 
weather silicone sealant, 
backer rods etc.  

  c) The fastening brackets of 
Aluminium alloy 6005 T5 / 
MS with Hot Dip Galvanised 
with serrations and serrated 
washers to arrest the wind 
load movement, fasteners, SS 
316 Pins and anchor bolts of 
approved make in SS 316, 
Nylon separators to prevent 
bi-metallic contacts all 
complete required to 
perform as per specification 
and drawing The item 
includes cost of all material & 
labour component, the cost 
of all mock ups at site,cost of 
all samples of the individual 
components for testing in an 
approved laboratory, field 
tests on the assembled 
working curtain wall with 
aluminium composite panel 
cladding, cleaning and 
protection of the curtain wall 
with aluminium composite 
panel cladding till the 
handing over of the building 
for occupation. Base frame 
work for ACP cladding is 
payable under the relevant 
aluminium item.s The 
Contractor shall provide 
curtain wall with aluminium 
composite panel cladding, 
having all the performance 
characteristics all complete , 
as per the Architectural 
drawings, as per item 
description, as specified, as 
per the approved shop 
drawings and as directed by 

Sqm 1320 3405.90                             44,95,788  
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the engineer-in-Charge. 
However, for the purpose of 
payment, only the actual 
area on the external face of 
the curtain wall with 
Aluminum Composite Panel 
Cladding (including width of 
groove) shall be measured in 
sqm. up to two decimal 
places." 

              

              

B   GLAZING WORK         

1   SEMI UNITIZED CURTAIN 
GLAZING 

        

  25.2 Designing, fabricating, 
testing, protection, installing 
and fixing in position semi 
(grid) unitized system of 
structural glazing (with open 
joints) for linear as well as 
curvilinear portions of the 
building for all heights and all 
levels, including: 

        

  a) Structural analysis & design 
and preparation of shop 
drawings for the specified 
design loads conforming to IS 
875 part III (the system must 
passed the proof test at 1.5 
times design wind pressure 
without any failure), 
including functional design of 
the aluminum sections for 
fixing glazing panels of 
various thicknesses, 
aluminium cleats, sleeves and 
splice plates etc. gaskets, 
screws, toggles, nuts, bolts, 
clamps etc., structural and 
weather silicone sealants, 
flashings, fire stop (barrier)- 
cum-smoke seals, microwave 
cured EPDM gaskets for 
water tightness, pressure 
equalisation & drainage and 
protection against fire hazard 
including: 
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  b) Fabricating and supplying 
serrated M.S. hot dip 
galvanised / Aluminium alloy 
of 6005 T5 brackets of 
required sizes, sections and 
profiles etc. to accommodate 
3 Dimentional movement for 
achieving perfect verticality 
and fixing structural glazing 
system rigidly to the RCC/ 
masonry/structural steel 
framework of building 
structure using stainless steel 
anchor fasteners/ bolts, 
nylon seperator to prevent 
bimetallic contacts with nuts 
and washers etc. of stainless 
steel grade 316, of the 
required capacity and in 
required numbers. 

        

  c) Providing and filling, two part 
pump filled, structural 
silicone sealant and one part 
weather silicone sealant 
compatible with the 
structural silicone sealant of 
required bite size in a clean 
and controlled factory / work 
shop environment , including 
double sided spacer tape, 
setting blocks and backer 
rod, all of approved grade, 
brand and manufacture, as 
per the approved sealant 
design, within and all around 
the perimeter for holding 
glass. 

        

  d) Providing and fixing in 
position flashings of solid 
aluminium sheet 1 mm thick 
and of sizes, shapes and 
profiles, as required as per 
the site conditions, to seal 
the gap between the building 
structure and all its interfaces 
with curtain glazing to make 
it Watertight. 

        

  e) Making provision for 
drainage of moisture/ water 
that enters the curtain 
glazing system to make it 
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watertight, by incorporating 
principles of pressure 
equalization, providing 
suitable gutter profiles at 
bottom (if required), making 
necessary holes of required 
sizes and of required 
numbers etc. complete. This 
item includes cost of all 
inputs of designing, labour 
for fabricating and 
installation of aluminium 
grid, installation of glazed 
units, T&P, scaffolding and 
other incidental charges 
including wastages etc., 
enabling temporary 
structures and services, 
cranes or cradles etc. as 
described above and as 
specified. The item includes 
the cost of getting all the 
structural and functional 
design including shop 
drawings checked by a 
structural designer, dully 
approved by Engineer-in-
charge. The item also 
includes the cost of all mock 
ups at site, cost of all samples 
of the individual components 
for testing in an approved 
laboratory, field tests on the 
assembled working structural 
glazing as specified, cleaning 
and protection till the 
handing over of the building 
for occupation. In the end, 
the Contractor shall provide a 
water tight structural glazing 
having all the performance 
characteristics etc. all 
complete as required, as per 
the Architectural drawings, as 
per item description, as 
specified, as per the 
approved shop drawings and 
as directed by the Engineer- 
in-Charge. 
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    Note:- 1. The cost of 
providing extruded 
aluminium frames, shadow 
boxes, extruded aluminium 
section capping for fixing in 
the grooves of the curtain 
glazing and vermin proof 
stainless steel wire mesh 
shall be paid for separately 
under relevant items under 
this sub- head. However, for 
the purpose of payment, only 
the actual area of structural 
glazing (including width of 
grooves ) on the external face 
shall be measured in sqm. up 
to two decimal places. 

        

    Note:- 2. The following 
performance test are to be 
conducted on structural 
glazing system if area of 
structural glazing exceeds 
2500 Sqm from the certified 
laboratories accreditated by 
NABL(National Accreditation 
Board for Testing and 
Calibration Laboratories), 
Department of Science & 
Technologies, India. Cost of 
testing is payable separately. 
The NIT approving authority 
will decide the necessity of 
testing on the basis of cost of 
the work, cost of the test and 
importance of the work. 
Performance Testing of 
Structural glazing system 
Tests to be conducted in the 
NBL Certified laboratories 
(1) Performance Laboratory 
Test for Air Leakage Test (-
50pa to - 300pa) & (+50pa to 
+300pa) as per ASTM E-283-
04 testing method for a range 
of testing limit 1 to 200 mVhr 
(2) Static Water Penetration 
Test. (50pa to 1500pa) as per 
ASTME- 331-09 testing 
method for a range up to 
2000 ml.(3) Dynamic Water 
Penetration (50pa to 1500pa) 

Sqm 3100 2409.90                             74,70,690  
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as per AAMA 501.01- 05 
testing method for a range 
upto 2000 ml (4) Structural 
Performance Deflection and 
deformation by static air 
pressure test (1.5 times 
desing wind pressure without 
any failure) as per ASTME-
330-10 testing method for a 
range upto 50 mm (5) Seismic 
Movement Test (upto 30 
mm) as per AAMA 501.4-09 
testing method for 
Qualitative test. Tests to be 
conducted on site. (6) Onsite 
Test for Water Leakage for a 
pressure range 50 kpa to 240 
kpa (35psi) upto 2000 ml 

2 25.3 Providing, assembling and 
supplying vision glass panels 
(IGUs) comprising of 
hermetically-sealed 6-12- 6 
mm insulated glass (double 
glazed) vision panel units of 
size and shape as required 
and specified, comprising of 
an outer heat strengthened 
float glass 6mm thick, of 
approved colour and shade 
with reflective soft coating on 
surface # 2 of approved 
colour and shade, an inner 
Heat strengthned clear float 
glass 6mm thick, spacer tube 
12mm wide, dessicants, 
including primary seal and 
secondary seal (structural 
silicone sealant) etc. all 
complete for the required 
performances, as per the 
Architectural drawings, as 
per the approved shop 
drawings, as specified and as 
directed by the Engineer-in-
Charge. The IGUs shall be 
assembled in the factory/ 
workshop of the glass 
processor.“(Payment for 
fixing of IGU Panels in the 
curtain glazing is included in 
cost of item No.26.2)“For 

                                             -    
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payment, only the actual 
area of glass on face # 1 of 
the glass panels (excluding 
the areas of the grooves and 
weather silicone sealant) 
provided and fixed in 
position, shall be measured 
in sqm.“ 

  I) Coloured tinted float glass 
6mm thick substrate with 
reflective soft coating on face 
# 2, + 12mm Airgap + 6mm 
Heat Strengthened clear 
Glass of approved make 
having properties as visible 
Light transmittance (VLT) of 
25 to 35 %, Light reflection 
internal 10 to 15%, light 
reflection external 10 to 20%, 
shading coefficient (0.25- 
0.28) and U value of 3.0 to 
3.3 W/m2 degree K etc. The 
properties of performance 
glass shall be decided by 
technical sanctioning 
authority as per the site 
Requirement. 

Sqm 3100 3730.7                          1,15,65,170  
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