RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

SURAT MUNICIPAL CORPORATION
SLUM UPGRADATION DEPARTMENT

|NAME OF WORK: Development of Integrated Group Housing Facility at T. P. = Scheme No. 7

(Anjana), F.P. No. 187 Halpatiwas, Anjana & F.P. No. 185 Khwajanagar ,

Anjana at Surat on Public Private Partnership (PPP) basis under Mukhya
I Mantri Gruh Yojana(Work No.4)

E- Tender
TENDER NOTICE NO : DC/SUC/12/2016-17

VOLUME-I :

PROJECT INFORMATION MEMORANDUM

SERIAL NO. OF THE WORK . 4

DOWNLOADING OF TENDER DOCUMENTS STARTS : Dt.04/03/2017

FROM

Online submission of queries : through e-mail before

Dt. 15/03/2017
Pre-Bid Meeting :  Dt.17/03/2017

LAST DATE OF DOWNLOAD OF TENDER DOCUMENTS :  Dt.06/04/2017upto 17.00 hrs
FROM website smc.nprocure.com

LAST DATE OF SUBMISSION OF ONLINE TENDER . Dt.06/04/2017
upto 18.00 hrs

LAST DATE OF SUBMISSION OF TENDER FEES, EMD AND  :  During Dt. 07/04/2017 to
OTHER DOCUMENTS IN HARD COPY 13/04/2017 upto 17.00 hrs
ESTIMATED AMOUNT . Rs.135,00,00,000.00
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RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

Surat Municipal Corporation
Tender Notice (0On line) No. DC/SUC/09/2016-17

On line tender consisting of Post-Qualification, Technical & Price Bid duly super scribed
are invited from Reputed Developers for Development of Integrated Group Housing Facility at
T. P. Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas & 185 Khwajanagar , Anjana at Surat on Public
Private Partnership (PPP) basis under Mukhya Mantri Gruh Yojana (Work No.4)so as to reach
“Chief Accountant, Accounts Department, Surat Municipal Corporation, Muglisara, Surat-
395003.” on or before the date mentioned below.

Tender Notice No. (On line) No. DC /SUC/12/2016-17

Organization Name SURAT MUNICIPAL CORPORATION

Department Name SLUM UPGRADATION DEPARTMENT

Development of Integrated Group Housing Facility at T. P. Scheme No. 7
(Anjana), F.P. No. 187 Halpatiwas, Anjana & F.P. No. 185 Khwajanagar,

Name of Work Anjana at Surat on Public Private Partnership (PPP) basis under Mukhya
Mantri Gruh Yojana(Work No.4)

Tender Type (On line) Open -

Bidder Nationality NCB

Product Building work

Type of Contract Single Work

Bidding Currency Single- Indian National Rupees.

Joint Venture As per RFP

Registration Class "AA" class Experienced & Financially Sound Developers / Contractors

Downloading of Tender | Dt.04/03/2017 to Dt.06/04/2017 up to
Documents 17:00 hrs.

Bidders shall have to post their queries on
E-Mail address slumupgradation@gmail.com
on or before Dt.15/03/2017 Time upto 17:00
Hrs. Pre Bid meeting will be held on
Pre-Bid Meeting Dt.17/03/2017 @ 11.00 hrs.

Schedule of E-Tender

Place of Pre bid meeting : 88,Conference hall
2nd Floor, SMC office, Mugalisara, Surat. Gujarat,
India.
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RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

Last date of online submission of
Tender documents (PQ
supporting documents,
submission of eligibility &
qualification documents duly
signed & notarized ( technical
bid inclusive of corringdum if
any ), scan copy of DD of EMD &
tender/Bid fees along with duly
filled & duly signed forms and
Price Bid) :-

Shall be submitted online on or before
Dt.06/04/2017 up to 18:00 hrs.

Submission of Tender fee, EMD (
original ) and Technical Pre
Qualifying Documents

(Physical Submission only)

Between Dt. 07/04/2017 to Dt. 13/04/2017
up up to 17:00 Hrs. at the office of “Chief
Accountant, Account Department, Surat
Municipal Corporation, Muglisara, Surat -
395003 by Speed Post / RPAD only.” In sealed
cover duly super scribed with name of work
and tender notice no.

Opening of Technical Bid along
with Eligibility and Qualification
Submissions documents

(i.e online Opening of uploaded
Documents)

If possible on Dt. 15/04/2017 at 16:00 hrs.

Opening of Price Bid, (Online)

INTIMATED LATER (ON LINE)

Bid validity period

180 days from the date of opening of price bid.

Project Completion

As mentioned in RFP

Payment Details

Bid/ Document Fee

Rs.18,000/- In form of Demand Draft payable
in favour of “The Commissioner, Surat
Municipal Corporation”. Payable at Surat only.
This Demand Draft shall be from the list of
Approved Banks.

EMD

(BID SECURITY)

Rs. 135,00,000.00(hereinafter referred to as
“Bid Security” or “EMD”) The Earnest Money
Deposit is to be deposited as mentioned in RFP
in favour of The Commissioner, Surat Municipal
Corporation, Payable at Surat. The 50% EMD
amount shall be deposited in form of
Demand Draft and remaining 50% EMD
amount shall be in form of Bank Gurantee,
only from any Nationalized/ Scheduled Bank,
Payable at Surat.
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General Terms &
Conditions

Bidders who wish to participate in this E-Tender will have to procure valid digital
certificate as per information Technology Act. 2000. Bidders can procure this
certificate from any of the Government approved certifying agency i.e. (n) Code
Solution. Bidders shall upload the tender documents after submitting the DD
details for tender fees and EMD details online. The Demand Draft toward Tender
Document fees can be submitted along with Earnest Money Deposit before the due
date as specified above. This should be as per details given online and it should be
drawn before last date of the uploading of the tender. The intending bidders shall
have to submit the following documents along with the EMD (BID SECURITY). ).
The Bidder should submit all the forms electronically and Submission of Tender
fee, EMD and all necessary documents mentioned in technical bid etc. in hard copy.
SMC shall not be responsible for any postal delay.

DOWNLOAD OF TENDER DOCUMENT :

The tender document for these work are available only in Electronic format which
can be downloaded free of cost by the bidder.

SUBMISSION OF TENDER :

Bidder shall submit their offer in electronic format on https://smc.nprocure.com
website on or before the scheduled date and time as mentioned, after Digitally
Signing the same. Price bid in physical form will not be accepted and any such
offer if received by SURAT MUNICIPAL CORPORATION will be out rightly rejected.
Bidder shall have to submit separate account payee DD for Tender Fee & EMD
drawn in favour of Commissioner, Surat Municipal Corporation, Surat.

OPENING OF TENDER:-

The Tender Bids will be opened on the specified date & venue. Bidders who wish
to remain present at Surat Municipal Corporation office, at the time of tender
opening can do so. Only one representative of each firm will be allowed to remain
present.

Information for online
participation

(a) Internet site address for e-Tendering activities will be
https://smc.nprocure.com

(b) Interested bidders can view detailed tender notice and download tender
document from the above mentioned website.

(c) Bidders who wish to participate in online tender have to register with the
website through the “New User Registration” link provided on the home
page. Bidder will create login id & password of their own in registration
process.

(d) Bidders who wish to participate in this tender need to procure Digital
Certificate as per Information Technology Act-2000 using that they can
digitally sign their electronic bids. Bidders can procure the same from any
of the CCA approved certifying agencies, or they may contact (n) code
Solution at below mentioned address and they will assist them in
procuring the same. Bidders who already have a valid Digital Certificate
need not to procure the same. In case bidders need any clarification
regarding online participation, they can contact
M/s (n)code solution

301, G.N.F.C. Info Tower,
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RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

Near Grant Bhagwati Hotel,
Ahmedabad 380 015 INDIA
Tel: +91 79 26857316

Tel: +91 79 26857317

Tel: +91 79 26857318
e-Mail:

URL: https://smc.nprocure.com

(e) Bidders who wish to participate in e-Tender need to fill data in predefined
forms of tender fee, EMD, Technical Bid of tender i.e. PQ (Technical) Or
experience details and Price bid only.

(f) Bidder should upload scan copies of reference documents in support of
their eligibility of the bid.

(g) After filling data in predefined forms bidders need to click on final
submission link to submit their encrypted bid. Bidder can also submit
Document Fees, EMD, Volumes of tender document & Reference
Documents as instructed by tendering authority.

Deputy Municipal Commissioner,
Surat Municipal Corporation
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TENDER TO BE SUBMITTED TO:
THE CHIEF ACCOUNTANT,
SURAT MUNICIPAL CORPORATION, MUGLISARA
SURAT - 395 003.
BY R.P.A.D./ THROUGH POSTAL AUTHORITY / SPEED POST ONLY

NAME OF WORK : Development of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana & F.P.

No. 185 Khwajanagar,Anjana at Surat on Public Private

Partnership (PPP) basis under Mukhya Mantri Gruh

Yojana(Work No.4)

e-TENDER (Online) NOTICE NO. : DC/SUC/12/2016-17

WORK NO. 4

L ast date of submission of online Tender :
On or before Dt.(06/04/2017) upto 18.00 hrs

Last date of submission of All necessary documents mentioned in Technical bid (Volume-l)
(if any), Tender Fees, EMD and Other Documentsin Hard Copy :
From Dt.07/04/2017 to Dt.13/04/2017 up to 17:00 hrs at the office of Chief
Accountant, Surat Municipal Corporation, Muglisarai, Surat- 395 003.

Earnest Money : Rs. 135,00,000.00 should be paidin theform of Demand Draft
of any Nationalized/Scheduled Banks, payable at Surat only.
OR
50% amount shall bein the form of Demand Draft and 50 %
amount Shall beinthe form of Bank guarantee of any
Nationalized/Scheduled Banks, payable at Surat only.

Tender Fee : Rs. 18,000.00 should be paid shall be in the form of Demand
Draft of any Nationalized/Scheduled Banks, payable at Surat only.
Pre-Bid . Bidders shal have to post their queries on emall address

slumupgradation@gmail.com before Dt. 15/03/2017 upto 17:00 hrs.

EXECUTIVE ENGINEER
SLUM UPGRADATION DEPARTMENT
SURAT MUNICIPAL CORPORATION

SIGNATURE OF THE CONTRACTOR / DEVELOPERS
DATE:
NAME AND ADDRESS :-
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[TECHNICAL -BID]

NAME OF WORK : Development of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana &
F.P. No. 185 Khwajanagar,Anjana at Surat on Public
Private Partnership (PPP) basis under Mukhya Mantri
Gruh Yojana(Work No.4).

E.M.D. - Rs. 135,00,000.00
Tender Fee - Rs. 18000.00
Receipt No. -
Date -
| ssued to
CONTRACTOR

Issuing Office : Executive Engineer, Slum Upgradation Department,
Old Rander Zone Office, Tadwadi, Rander Road,
Surat Municipal Corporation,
Surat.

Signature & Date of the I ssuing Officer :-

Executive Engineer
Slum Upgradation Department
Surat Municipal Corporation.

SIGNATURE OF THE CONTRACTOR.
DATE:

NAME AND ADDRESS :-
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Work no. 4
Name Of Work:-
Development of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana & F.P.
No. 185 Khwajanagar,Anjana AT SURAT on Public Private
Partnership (PPP) basis under Mukhya Mantri Gruh
Yojana(Work No.4)

Sr.no Description Page No
1 Volume-1 11 to 38
2 Volume-2 39to 99
3 Volume-3 100 to 130
4 Volume-4 131 to 210

(1) Indicative model layout on google image.

TPS-7, F.P.No 187 HALPATIWAS & F.P.No.185 KHWAJANAGAR, Anjana At Surat. Page 8
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(2) Indicative schematic existing slum drawing of slum
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(3) Indicative cluster plan of integrated group housing facility.
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(4) Indicative unit plan of dwelling unit.
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CONTENTS
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7 DEVELOPMENT CONTROL REGULATIONS 17
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Volume - |

PROJECT INFORMATION MEMORANDUM
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RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

Though adequate care has been taken in the preparation of this Request for Proposal

(Hereinafter referred to as “RFP”) document, the Bidders should satisfy themselves that the
document is complete in all the respect and the information provided is correct. In case of
discrepancy, if any, intimation should be given to the Officer Concerned in Surat Municipal Corporation
(whose contact details is mentioned in this document) immediately on or before the due date
specified in the Schedule of Bidding Process. If no intimation is received by the said officer within
the date as mentioned in Schedule of Bidding Process as mentioned in this Document, it shall be
deemed that the bidder is satisfied that the RFP document is complete in all respects.

Neither SURAT MUNICIPAL CORPORATION (hereinafter referred to as “SMC”) nor their
employees or Project Consultants make any representation or warranty as to the accuracy,
reliability or completeness of the information in this RFP and it is not possible for SMC to consider
the investment objectives, financial situation and Particular needs of each party who reads or uses
this RFP concerning the project. Certain prospective bidders may have better knowledge of the
project compared to the others and SMC encourages all the prospective bidders to conduct their
own due diligence, investigations & analysis and check for accuracy, reliability and completeness
of this RFP. The bidders are free to obtain the independent advice from the sources appropriate to
them.

Neither SMC nor their employees or Project Consultants will have any liability to any
Prospective bidder or any other person under the law of contract, tort, the principles of
Restitution or unjust enrichment or otherwise for any loss, expenses or damage which may arise
from or to be incurred or suffered in connection with anything contained in this RFP, any matter
deemed to form part of this RFP, the award of the project, the information and any other
information supplied by or on behalf of SMC or their employees or their consultant or otherwise
arising in any way from the selection process of this project.

SMC reserves the right to reject any or all of the bids submitted in response to this RFP at any
stage without assigning any reasons whatsoever. SMC also reserves the right to hold or withdraw
or cancel the process at any stage under intimation to the bidders, who submit the RFP, without

assigning any reasons whatsoever.
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SMC reserves the right to modify or amend or add to any or all of the provisions of this RFP

Document or annul the present process. Such change would be intimated to all the parties

procuring this RFP.

Neither SMC nor their employees or Project Consultants will have any liability in case of

non-receipt of any correspondence from them to the bidders due to the postal delays.

The Applicable law for the purpose is the laws in India. Civil Courts of Surat city will have

jurisdiction over the matter concerning and arising out of this RFP.

ABBREVIATIONS.
PPP

SMC

Eol

RfQ

RFP

IE

LOA

SPV

INR

DU

LP

ULB

UDA

ADA

BUA

CA

SRS

Y

Public Private Partnership
Surat Municipal Corporation

Expression of Interest

Request for Qualification
Request For Proposal
Independent Engineer

Letter of Award

Special Purpose Vehical
Indian National Rupee(s)
Dwelling Unit

Land Premium

Urban Local Body

Urban Development Authority
Area Development Authority
Built up Area

Carpet Area

Slum Rehabilitation Scheme

Joint Venture
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a) Issue of Advertisement. Dt.23/02/2017
b) Pre-Bid Meeting. bidders shall have to post their

gueries on E-Mail address.
slumupgradation@gmail.com on or
before dt 15/03/2017 up to 17.00

hrs.

Dt. 17/03/2017 At 11.00 Hrs. At Room
No. 88, 2" Floor Surat Municipal
Corporation, Muglisara, Surat.

c) Last date of submission of Bids online. | dt: 06/04/2017 upto 18.00 hrs.
d) Last date of receipt of Technical Bids By RPAD or Speed Post only on or
physically. before dt.07/04/217 to dt.13/04/217

upto 17:00 hrs.

The guideline is being issued to bidders as Volume | of the Request for Proposal (RFP)
and must be read in conjunction with the other volumes of the RFP as given below:

Volume — II: Instruction to Bidders.

Volume — IlI: Specifications.

Volume — IV — General Conditions Of Contract.
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5. Introduction

SMC proposes to develop the Integrated Group Housing facility at Slum T.P.Scheme No
7(Anjana), F.P.No 187, Halpatiwas, Anjana & F.P.No 185, Khwajanagar, Anjana At Surat related
to construction of Approximately 1650 dwelling units. SMC proposes to develop the ‘Project” with
the Participation of a developer, who would Design, Engineer, Finance, Construct, Operate &
Maintain, Transfer the facility including the stipulated Construction Period. The Concession
Agreement in two parts (Part A - Development Agreement; Part B- Sale Deed) shall form the legal
basis for the Project.

On completion of the construction period the land and building along with all Immovable
assets at the project site shall be handed over to SMC by the Developer. However, the developer
will have leasehold rights for the part of the slum rehabilitation Plot which is utilized for free sale
development.

The Preferred Bidder/ Private Developer selected through a transparent and Competitive Single
Stage Bidding process would be given the right to recover its investment through the sale/ leasing
/ sub-leasing / licensing of the part of the slum rehabilitation plot which is utilized for free sale
development within the plot, or usage of TDR (as prescribed in relevant section in RFP) .

The financial bid variable for selection of the preferred bidder, subject to other qualification

criteria being met, would be the Minimum per sqg. m. price quoted by the bidder/ highest net land

premium that the bidder would pay to SMC apart from meeting the fixed parameters of the Bid.
Bidders are required to submit separate technical and financial bids. The financial bids of only
those bidders that comply with the General Documentation submitted as a part of their technical
submission will be opened. The detailed instructions for preparation of technical and financial bids
are provided as Volume 2 of this RFP document.

The scheduled construction period of the project shall be 3 years from the date of Execution of
the Development Agreement. ( 3 YRS FROM THE 10TH DAY OF ISSUE OF WORK ORDER)

The Preferred Bidder to pay SMC liquidated damages for delay beyond the Scheduled
Construction Completion Date @ INR 5,00,000.00 per month of delay or part thereof, as liquidated
damage charges until such construction completion is achieved. Municipal Commissioner has
reserved the rights to extend the time limit if any circumstances arise. In such cases payment for

liquidated damages would be adjusted accordingly.
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6. SITE APPRECIATION

1. Site location, area, survey no. and land use as per development plan.

No Slum Name Ownership TP FP Arealn | Appx.
Scheme | Number SqM No of
Huts
1. | HALPATIWAS SURAT T.P.S F.P.No- | 13,997.00 | 800
MUNICIPAL No 7 187 sq.mt.
CORPORATION | (Anjana)
2. | KHWAJANAGAR SURAT T.P.S F.P.No- | 8,981.00 | 850
MUNICIPAL No 7 185 sq.mt.
CORPORATION | (Anjana)
TOTAL 22978.00 | 1650
sq.mt.

Note:

No. Of Huts reflect in this RFP may increase or decrease or it may possible to add

commercial

units.

proportionately increase or decrease as per actual site condition.
Bidder shall provide residential units against residential units and provide shop against
commercial unit as per norms prevailing in Gujarat Slum Rehabilitation Policy PPP-2013
of GoG Resolution No. PRS/102013/783/TH, Dt. 18.07.2013
Site location and Future land use as per development plan of SUDA
As per "F" form SMC Shall provide a sufficiently wide road through F.P. No0.188 For the

purpose of access to the site for slum clearance in F.P. No.185.

Site location: Google Image

3. Future land use as per development plan.

In such cases the project cost and TDR demand would
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Please do refer applicable SUDA REVISED DEVELOPMENT PLAN
Web link: http://Suda.org.in/SudaGdr/default.aspx (This site is best viewed in IE7 and above
version)

Bidder/Developer shall confirm the future land use from Town planning Department by

obtaining zoning certificate.

4. Surroundings:

Sr No Slum Name Location Land Use And
Development
1. HALPATIWAS Tp 7, Fp 187, Site for slum clearance

Halpatiwas, Anjana

2. KHWAJANAGAR Tp 7, Fp 185, Site for slum clearance
Khwajanagar, Anjana

5. Connectivity and Main Approach road with major nodes:

SrNo | Slum Name Location Connectivity
1. HALPATIWAS Tp 7, Fp 187, 24.38 mt wide road
Halpatiwas, Anjana
2. KHWAJANAGAR | Tp 7, Fp 185, As per "F" form SMC Shall provide a

Khwajanagar, Anjana sufficiently wide road through F.P. No.188
For the purpose of access to the site for
slum clearance in F.P. N0.185

6. Terrain
This slum is located on plain terrain.

7. Availability of basic utilities like water supply and electricity.

This slum is having accessibility of key infrastructure services like water, drainage, Storm water

network, approach road, street light and electrification up to plot level.

Development Regulations: As per Section 2 of General Information. For more details refer

General Development Control Regulation (GDCR) available on web link of www.egovsmc.com
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Appendics-1: Survey Map of Site

Do refer the Auto CAD drawing for Survey Map of Site. Download the drawing. The
surveyed CAD drawing is provided for reference only. Bidder/Developer shall confirm the
shape of plot, area, dimensions of plot etc. and validate through town Planning department
by obtaining part plan.

Appendix-2: Site Plan.
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9. GENERAL INFORMATION

1. NAME

Development of Integrated Housing Facility over 13,997.00 sq.mt. +
8,981.00 sq.mt of land at T.P.S. 7, FP 187 Halpatiwas, Anjana & FP 185

Khwajanagar,Anjana on PPP basis

2. LOCATION

Surat, Gujarat

3. NODAL AGENCY

Surat Municipal Corporation

4 Project
Components (For
SRS)

- Approx No. of (DUs) existing huts : 1650

- Approx total carpet area for SRS. 41250.00 sq. m.+ 270
sg.Mt.for shops

+ Indicative BUA for each DU 29.29. sq. m.

+ Minimum carpet area for DU 25.00 sg. m.

- Indicative no. of storeys: As per prevailing GDCR.

- Permissible FSI 3.00

- Approx No. of Shops 18

- Indicative area of the shops 15.00 sq. m. carpet area.

- Community hall : As per PPP guidelines / prevailing GDCR

- Common plot : 8 % of plot area (however no common plot
should be less then 200 SM)

- Infrastructures (roads, water supply, sewerage, electricity)

- Other facilities (anganwadi/health center/primary
school/others) : As per PPP guidelines / prevailing GDCR

Parking : As per PPP guidelines / prevailing GDCR

Transit accommodation DU : 1650 (Approx)

5. Land Area

The total land on which slum is situated is termed as “Slum Area”

(13997+8981 sq. m.) As per Record

This can be divided into two parcels:

Parcel A is the Slum rehabilitation plot where the slum dwellers will be

rehabilitated ( sg. m.) - to be provided to the selected bidder

through an open & transparent tendering process).

Parcel B — If available after the Slum Rehabilitation Scheme (Offered to

the selected bidder as leasehold land (for 99 years) for mixed

Development): Total Plot area remaining after development of SRS:
sg. m. (to be offered to the selected bidder on long lease for 99

years).

TRANSIT
6. | ACCOMMODATION
COST

For 1650 no. of families for approximately 36 (thirty six) months
INR Crores
If there is any government transit accommodation nearby the concerned

SRS, the inhabitants of the affected slums will be accommodated in those
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facilities under the supervision of the concerned public authority as transit
accommodation.

If there is no such facility nearby, the developer has to arrange for transit
accommodation for the affected slum dwellers at his own cost in
consultation with the slum dwellers and the implementing agency.

The transit accommodations can be rental accommodations arranged by
the developer in the vicinity of the SRS.

The carpet area for the transit accommodation units should be in between
16-27 sq.m.

"At present Approx. 1000 dwelling units of SMC are available
for transit accommodation. As and When demand of said dwelling
units from successful developer is received, available dwelling units
at that time will be allotted to successful developer for transit
accommodation with prior approval of competent authority of SMC
regarding Rent & Deposit, Terms and Conditions for allotment of
said dwelling units to successful developer. Expenditure of rent and
deposit towards the same shall be borne by successful developer till
completion of project. Moreover, successful developer shall be
liable to fulfill condition of allotment and has to hand back the said
dwelling units to SMC after carrying out all the necessary repairs,
colour work etc. to the satisfaction of SMC. All the Discretionary

Powers Whether to give Accomodation or not lies solely with SMC.”

ESTIMATED COST OF
7. REDEVELOPMENT OF
NOTIFIED SLUM

INR 135.00 Crores

8. DEVELOPMENT
CONTROLS FOR THE
SLUM
REHABILITATION
PROJECT

Planning Regulations for Rehabilitation Scheme:
Any thing content GDCR, the development permission for slum
rehabilitation shall be as per following provisions.
The minimum height of the plinth shall be 45 cm from the top
surface of approach road or path way.
The carpet area of any dwelling unit shall be minimum 25 Sq. mt.
The dwelling unit may include rooms, kitchen, a bath, water closet

and exclude common areas such as stairs, passages etc. used for

the purpose of residence.
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Permissible built-up area on any floor including the ground floor,

shall be equivalent to the area of building unit left out after

leaving margins.

For the lay out, the width of the approach road shall be as under.

Sr. Length of Road Minimum width in
No mt.
1 Less than or equal to 75 mts. 4.5
2 More than 75 mts. and up to and 6.0
including 150 mts.
3 above 150 mts. As per GDCR

Minimum area of the common plot shall be at 8% of building unit.

however no common plot shall be less than 200 sq.mts.

Height of the building shall be as under:

Note: To calculate the common plot requirements the area of the building

unit used for the purpose of slum rehabilitation shall be considered.

Road width in mts

Height of building in mts

Upto 9.0

Maximum 13.5 mts.

Above 9.0 and up to 18.

Maximum 22.5 mts.

above 18.0

Max. Up to 70 mts.

Lift: lift shall be provided as per the following regulations:

(a) One lift has to be provided if the nos. of dwelling units

exceed 30, and further for one additional lift has to be

provided every 30 units or part thereof;

(b) Notwithstanding anything contained in (a), one additional

lift has to be provided if the building height exceeds 25

mts.

(c) The developer shall maintain the lift for 7 years from the

date of Building use permission and thereafter he shall,

for the purpose of maintenance and upkeep, deposit with

the appropriate authority, a maintenance amount as

decided by the competent authority.
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Margins for the purpose of slum rehabilitation only shall be
applicable as under:

(a) Road Side margin shall be as under

Road width In Mts. Road Side Margin In mts
Upto9 3.0

above 9 & up to 12 4.5

above 12 & up to 18 6.0

above 18 & upto 30 7.5

above 30 & upto 40 9.0

above 40 12.0

(b) Other than Road Side :

Building heights in mts Margin Other than Road side
in mts.

Upto 10 2.5

above 10 & up to 15 3.0

above 15 & up to 25 4.0

above 25 & upto 45 6.0

above 45 & upto 70 8.0

(c) 2.0 mts margins shall have to be kept on the side of
common plot;
provided that, in case of building for less than 25 mtrs height, the
competent authority may, after making and inquiry and considering the
merits of the case, reduce the margins. however the minimum margins
shall not be less than 1.5 mtrs.
Parking shall be provided as per GDCR subject to the following
conditions:-

(a) it has to be provided on the ground floor within the
portion of ground coverage in the portion left after the
non- residential use;

(b) Portion of the required parking which could not be
provided on the Ground floor has to be provided either in
basement or in the common plot. Maximum upto 50% of

the common plot can be used for the purpose of parking.
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Parking provided in the common plot has to be kept open
to sky.

(c) Parking layout nad other rules for calculations etc shall be
as per GDCR.

(d) Amenities and scrutiny fees shall be waved.

(e) the external wall shall be as per NBC and prevalent GDCR.

Planning Regulations for Recipient Plot

Maximum Permissible FSI - 3.0

For calculation of maximum permissible FSI - 3.0, the whole area of the
land on which slum is situated will be taken in to consideration. According
to this calculation, remaining balance FSI if any, after FSI consumed in
slum rehabilitation scheme, can be utilized for free sale development by

developer on the same plot.

TDRs shall be permitted in all zones excepts non-obnoxious industrial,
open space, agriculture zone, water body etc. also permitted in projects
approved under Hotel & Hospital Policy.

Building height allowed on road width of 18 m. or more as per prevailing
GDCR.

Ground Coverage: The area of the plot after deduction of the land in

margins

Road Width Road side margin
Upto9m. 3.0

9-12 m. 4.5

12-18 m. 6.0

18-30 m. 7.5

30-40 m. 9.0

More than 40 m. 12.0

For plots on any road, the margins to be kept as under:

Building Height Margin other than Road side
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15m. 3.0
15-25m. 4.0
25-45 m. 6.0
45-70 m. 8.0

Important Note for Bidders: In case of any ambiguity in planning
norms, GDCR for Affordable housing section of SUDA

Development Plan shall be applicable.

Definition for Built up area: Means the areas covered by a building
on all floors including the cantilevered positions, if any, including
walls and columns, but except the areas specifically excluded

under these regulations.

Total Built Up area in SRS (Sg.m) means built up area for
residential and commercial units. It is to be noted that built up
area for social infrastructure and physical infrastructure should

not consider during calculation of total built up area for SRS (Sgm).

9. ALTERNATIVE
CONSTRUCTION
TECHNOLOGY.

Apart from conventional technology, any contractor/ developer can
use alternative construction material / technology for construction
and development of the project.

Traditional building technology is defined as “building construction
with load bearing walls or framed structure of RCC beam-columns
with BB massonary, fly ash bricks or AC blocks”.

The contractor/developer can have a Joint Venture with the
technology provider and form a joint venture, as mentioned in the
eligibility criteria. However, bidders engaging such
technologies/materials shall have to fulfill the following additional
technical criteria:

Eligibility Criteria:

The following additional certificates should be submitted in part B:

A. Certification:

1. The alternate technology / materials must have the
following certification:
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a) It should be certified by any of the following institutions:
Building Materials and Technology Promotion
Council/Housing and Urban Development Corporation/
Central Building Research Institute/ Indian Institute of
Technology.

b) For the purpose of testing and quality assurance, either (i)
Building materials used in technology should have IS codes or
(ii) the institutions specified 1(a) must have also certified
construction manual and quality assurances plan including
material testing.

c) The contractor/developer/technology provider should
produce all the certificates relevant to the above clauses.

2. The above clarification should include the following critical

quality aspects:
a. Structural strength, serviceability, durability and Stability
b. Structural life of minimum 50 years.
¢. Thermal and energy performance and/ or efficiency
d. Water penetration
e. Behavior in fire.
f. Durability
g. Behavior against other natural hazards, like earthquake, flood,
cyclone.
h. Construction methodology.

i. Quality assurance including material testing.

j. The value of the above criteria should be at least as much as
provided by the traditional building technology as provided in
this tender document or more.

B. Other Certifications:

The alternative building material / technology must be used at least
once in India. Bidder will have to submit completion certificate for at
least one building of P+5 or 16.5 meters of height in use in India
given by client and building use permission issued by local
government authority.

C. Details to be submitted by the Contractor/developer in Envelope
A.

While giving proposal for alternative technology the
contractor/developer shall submit the following.

k. Product description
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I.  Detailed technical information on how all the materials of the
technology (including testing of the materials) meet IS Codes
OR certification in this respect given by the above mentioned
institution.

m. Construction methodology.

Design assumptions, detailed calculations, references to the

necessary design standards and detailed Design drawings.

o. Design calculations

p. The structural design calculations must clearly demonstrate
structural integrity and stability, including connection details

qg. Design calculations should have proper sketches annotated in

English.

r. Quality Assurance Plan

The screening committee will evaluate the technology on the basis
of documents/certificates/design which will be submitted by the
developer/contractor/developer as mentioned in the details of
submission.

3

C. Bidding Condition:

s. The minimum criteria for project will be applicable to the bid
with alternative building material /technology which shall have
to fulfill the above technical criteria in addition to all the
technical eligibility criteria mentioned in volume Il in order to
be technically qualified.

t. The minimum specification for interior finishing items can be
suitably modified in accordance with alternative building
material / technology such that the impact / effect of specified
interior finishing is either maintained or enhanced.

u. Once shortlisted as technically qualified, its price bids will be
opened with all other price bids. There shall not be any
additional weight age for alternative building material /
technology.

v. The decision of screening committee shall be final with respect
to the technical eligibility of other alternative building material
/ technology.

E. Scope of Work:
w. The scope of work for the project is as mentioned in Volume II;
Section 4.
x. In addition the general scope of work, the developer /
contractor/developer opting for alternative technology should also
perform the following:

y. The proposals and costs must be based for plans for a Specified
area strictly and overall scheme.
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z. The contractor/developer shall arrange necessary training for
the use and maintenance of the product, if needed.

AA. If needed, briefing session and exhibition of the construction
technology shall be arranged prior opening of price bid.

BB. To ensure sustainability after the house has been constructed,
the contractor/developer shall ensure that an effective maintenance
team is in place and trained from day one, including the beneficiary,

if needed.

10. IMPLEMENTATION Turnkey for the development of all the components of slum
FORMAT rehabilitation.
Public Private Partnership
The payment would be made in TDRs.
if the full plot is not utilized in the slum rehabilitation, the
free space of plot remaining after slum rehabilitation will
be given to bidder for development with sale rights.
11. RIGHT OF The developer will have:
DEVELOPER Development rights for the Slum Rehabilitation Plot
(3 years as construction period)
Leasehold rights for the part of the slum rehabilitation plot which is
utilized for free sale development.
12, CONSTRUCTION Complete all approval, clearance process within 6 months
PERIOD from signing of Development Agreement;
[Note: The Concerned Office will facilitate the selected bidder in
completion of all approvals and clearances within 6 months from
the 10 day of issue of work order.]
Complete the Project and obtain completion certificate from
the competent authority within 3 years which include above
mentioned 6(six) month from signing of the Development
Agreement.
Sr. Milestones for Development | Time Allowed (from Date of
No. of SRS signing of agreement)
1 1/8th ( of the whole work) 9 months
2 3/8th ( of the whole work) 18 months
3 3/4th ( of the whole work) 27 months
4 Full 36 months
13. BID PARAMETER Either minimum Price quote of SRS quoted by the bidder, or highest

net premium, as the case may be.

The bid parameter will be decided as follows:
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Cases Condition Bid Parameter Calculation

Casel | If no parcel B Minimum cost of -

is available SRS
after SRS

Case2 | If parcel Bis

available after

SRS

i. | When land Net premium Net premium=(land
premium is premium-total cost of
more than construction)

total cost of
construction

ii. | When total Net cost of SRS Net cost of SRS=( total
cost of cost of construction -
construction is land premium)
more than

land premium

Where,

Land Premium= the land price of parcel B as quoted by the bidder.
Cost of construction =Cost of Slum Rehabilitation Scheme

Net premium= the premium quoted by the bidder after deducting
the cost of SRS from the value of parcel B.

Net cost of SRS= the cost quoted by the bidder after deducting
value of parcel B from the cost of SRS.

Tender validity period is 1 (one) year from the date of Work
Order, will be extended more by Mutual consent.

14. PROCESS FOR TDR

The minimum price quote for the SRS, submitted by the
selected developer shall be converted into Development
rights that can be transferred, traded and/or sold in all zones
except obnoxious industrial and agricultural zone, open
space, water body etc. including in projects approved under
Hotel & Hospital Policy within the combined jurisdiction of
ULB and the concerned Development Authority.

The formulae for conversion of bid price of the selected
developer into TDRs shall be as follows:

TDR= (Total BUA of SRS)*(per sq. m. bid price/jantri value
of recipient land).

For example, if the total BUA for SRS is 50,000 sg. m., the per
sg. m. quoted bid price is INR 30,000 and the jantri rate is
INR 10,000/sq. m., then the developer will get a TDR of
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(50,000)*(30,000/10,000)= 150,000 sqg. m.
TDRs shall be valued at jantri price of the recipient land.

In case of calculation for TDR, The value of TDRs should be
measured in terms of the Jantri rate prevailing on the date of
signing of the development rights.

Building height shall be allowed as per prevailing GDCR . on
recipient lands abutting road width of 18 m. or above.

The slum TDRs required to achieve the building height specified in
addition to free FSI available in that zone, can be transferred to that
extent to the concerned recipient land.

TDRs shall be transferable/ tradable/ saleable in parts or full only
once.

TDRs shall be consumed within a period of maximum 7 years from
the date of issue.

TDRs shall be released in proportion to completed DUs in the
multiple of 50s. Last trench of TDR shall be issued on completion of
SRS, which can or cannot be in the multiple of 50s.

Jantri rate Should be consider as per the last date of online
submission of tender. Transfer of TDRs by multipal of 50 DUs, the
DUs should be habitable.

15.

LAND PREMIUM

Land premium shall be review with respect to Market price .

Quoted land premium for free sale component shall not be less
than the existing Jantry price.

When there is positive land premium:
The Developer to pay to implementing agency:

1/3rd of LP to be paid before signing of Development Agreement (1st
installment)

1/3ra of LP after completion of construction of 33% of the Slum
Rehabilitation Scheme (2nd installment)

1/3rd of LP after completion of construction of 66% of the Slum
Rehabilitation Scheme(3rdinstallment)

Along with payment of 2nd installment, the Developer is required
to submit a Bank Guarantee equivalent to outstanding amount as on
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that date.

* The interest charged on the outstanding amount will be Base Rate
+ 5% as interest thereof and will be charged for period.

from the submission of BG till payment of the full amount. The Base
Rate, as published, will be the rate of the last of day of the
preceding month.

The sale Deed will be signed on payment of full amount of and
Premium or on payment of 2nd Installment plus BG of outstanding
Land Premium.

The Developer has the option of making pre-payment at very
stage.

Development on free sale lot can be started only after completion
of construction of the DU for the SRS.

When there is Negative land premium:
If there is another land parcel apart from the SRS plot, and there Is

negative land premium, the developer/contractor/ developer can
develop both the SRS scheme and free sale components parallely.

16.

INCENTIVES TO
THE DEVELOPER

Maximum permissible FSI shall be 3 on the whole plot on
which slums are located.

If a part of slum rehabilitation plot remains unutilized after
slum rehabilitation, it shall be available to private developer
for development for free sale.

Developer shall be provided the following two rights:
Development rights for the Slum Rehabilitation Plot.

Leasehold rights for 99 years for the part of the slum
rehabilitation plot which is utilized for free sale
Development.

For the purpose of slum rehabilitation only, all municipal &
revenue charges shall be waived and relaxation in existing
GDCR shall be granted as prescribed in para 8. However, all
municipal & revenue charges for free sale development shall
be payable and its development shall be as prescribed in
para 8.

All the regulations under any prevalent act, rules and GDCR
shall apply mutatis mutandis except for the specific
provisions mentioned as prescribed in para 8.
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The prescribed authority shall notify the slum to be

Rehabilated as per Gujarat Slum Act. Any relaxation

regarding Zoning will be notified by Town Planning Authority
The slum rehabilitation use shall be permissible irrespective of any
of provisions of zoning other than restricted zones in the applicable
GDCR.

PROJECT
17. DEVELOPMENT FEE | 0.25% of Project Cost* to be payable to implementing agency
& EXPENSES before signing of Development Agreement;
(NONREFUNDABLE
AND
NON-ADJUSTABLE) | Quoted Project Cost indicated in the financial Bid of the Preferred
— IF APPLICABLE Bidder will be adopted for this purpose.
Envelope A: EMD, IT certificate/PAN card, Bank Solvency Certificate
18. BID SUBMISSION etc.
Envelope B: Technical & Supporting financial documentation for pre-
qualification process.
Financial Bid — To be submitted online as per Annexure- |
provided in Financial Bid Section.
Note :
Envelope A and B must have to be submitted in a common Envelope.
Envelope A will be opened first and thereafter Envelope B will be
opened, if Bidders has submitted Tender Fee, EMD, Bank Solvency
Certificate positively in envelope A.
Technical Bid along with pre qualifying documents and Envelop - A
containing Tender fee and EMD shall be submitted in Hard Copy at
following address : “Chief Accountant shri”, Accounts Department,
Surat Municipal Corporation, Muglisara, Surat - 395003
Bidder should submit Party code issued from Surat Municipal
Corporation for refund of EMD.
19. ENVELOPE A: The unique transaction reference of RTGS/NEFT against EMD,
Tender fee and Bank Guarantee.

Bank solvency certificate (20% Estimated of project cost not older
than six months).

Certificate of Registration for Sales Tax/VAT and Service Tax / any
other tax and acknowledgement of up to date filed return duly
attested by Registered Chartered Accountant. Necessary document
regarding eligible criteria mentioning GI-22.

20. ENVELOPE B: Technical & Financial Documentation:

Proposed layout plan in the scale of 1:500 (minimum) is
required for the housing pockets.
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Hard & soft copy of :

a. proposed plans of (architectural plan such as unit plan,
cluster plan, & elevation external service i.e. water
supply sewerage, firefighting, storm water drains,
rainwater harvesting, sections, elevations of the
structures proposed to be constructed etc. (
scale 1:100 minimum).

b. Plants and electrical design including provision of solar
lighting system for building exteriors) drawings and the
proposal being offered including detailed write up in
completing the built up area for buildings in their hard
copies and soft copies in a CD.

c. Specifically for this work technical persons proposed to
be deployed on the work- their name, experience &
qualifications.

d. Any other relevant documents as desired by the
tenderer.

e. Quality Assurance plan.

f. Method statement-indicating the methodology proposed
to be used for construction of houses,

g. Proposed programmed (BAR CHART) schedule for
execution of work.

h. Centering and shuttering to be used for high rise building
be Specified.

i. Audited balance sheet of last five financial years.

j. Financial information including annual turnover & net
worth.

k. Certificate of work experience (duly authenticated by
client)

I. Documents of eligibility criteria (including Form A1-A19)

m. All the additional certifications related to alternative
building Materials/technology.

21. Financial Bid: n. To be submitted online (quoting minimum total cost of
SRS quoted by the bidder/ highest net land premium, as
the case may be.) Performa financial bid is attached (in
Annexure-| in Financial Bid)

o. Conditional financial bid will be rejected

22. ELIGIBILITY CRITERIA

Bidder (Single or JV) to demonstrate the capability of:

The average annual financial turnover should not be less
than amount of the tender divided by No of years for
project completion period i.e. time limit of project during
last 5 consecutive financial years ending 2015-16.

The average net worth should not be less than 15% of the
estimated project cost during last 5 consecutive financial
years ending 2015-16.
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Experience of having successfully completed similar
nature of works as a prime
contractor/developer/developer during the last five years
ending last day of the month previous to the one in which
bids are invited.

Three similar completed works, each costing not less than
the amount equal to 40% of estimated cost put to

tenders,
Or
Two similar completed works, each costing not less than
the amount equal to 50% of estimated cost put to tender,
Or

One similar completed work of aggregate cost not less
than the amount equal to 80% of estimated cost put to
tender.

If the bidder submits proposal for developing slum rehabilitation
project with buildings more than G+4, then the bidder needs to
have experience of similar completed work of construction of
buildings of a height of minimum 30 mt. /G+10/P+10, otherwise
similar experience of G+10 buildings.

Should have a bank solvency of the amount equal to 20%
of the estimated cost of composite work issued by any
nationalized or scheduled Bank . The solvency should not
be more than six month old.

The value of executed works shall be brought to current
costing level by enhancing the actual value of work at simple
rate of 10% per annum; Calculated from the date of
completion to March-2016.
The bidding capacity of the contractor/developer should be equal to
or more than the estimated cost of the work put to tender. The
bidding capacity shall be worked out by the following
formula:
Bidding Capacity = [AXNx2]-B Where,
A = Maximum value of construction works executed in any one year
during the last five years taking into account the completed as well
as works in progress.

N = Number of years prescribed for completion of work for which
bids has been invited.

B = Value of existing commitments and ongoing works and LOI
issued to be completed during the period of completion of work for
which bids have been invited.

p. The initial criteria prescribed above in respect of
experience of similar class of work completed, bidding
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capacity and financial turnover etc. will first be
scrutinized and the bidder’s eligibility for the work to be
determined.

g. Firm/contractor/developer should submit requisite
details/documents with respect to eligibility criteria like,
average financial turnover of building works, solvency
certificate, details of completed multistoried building
works executed, in progress and awarded, details of
construction plants and equipments, structure and
organization, performance report of work completed or
under execution.

The firm/contractor/developer has to be registered with any
department of state government or any ministry of central govt.
/Public authority /Public sector undertaking, Municipal Corporation
wsith million plus population for infrastructure development.
The firm/contractor/developers should have registration in
"AA" Class.
The selected bidders who are not registered in appropriate
category or class can also bid provided the bidders shall
produce his registration certification before the opening the
price bid.

Only one type of JV is allowed for the contractor/developer, which is
between the technology provider and the contractor/developer
himself. In this case, the contractor/developer should submit all the
documents regarding the technical & financial eligibility, whereas
the technology provider should submit all the certificates related to
the construction technology.

23.

DUTIES &
RESPONSIBILITIES

Duties & Responsibilities of the Prescribed Authority

1. To provide the list of eligible slum dwellers for dwelling units
and shops to be allotted free of cost.

2. To facilitate developer/contractor/developer in vacating the
slum plot.

3. To notify and earmark the area for the demolition of existing
slum of the project put to bid.

4. To approve all the drawings, designs and layouts for slum
redevelopment project.

5. To rehabilitate and redevelop the notified slum of the
project put to bid.

6. To grant all the approvals regarding implementation of the
slum redevelopment project.

7. Toissue TDR certificate as mentioned in 16.

8. To ensure quality of the project implementation by
appointing third party inspection agency.

9. To oversee allotment of dwelling units and shops to eligible
slum dwellers.
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10.
11.

12.

13.

To ensure completion of the SRS.

To facilitate the slum dwellers in the formation of Service
cooperatives or Associations or Societies.

To form community-based organizations, wherever
required, to ensure the participation of the slum dwellers
community.

To facilitate developer in vacating the slum plot.

Duties & Responsibilities of the Developer:

1.
2.

Participate in the bid for the project.

To design and develop slum rehabilitation scheme as per the
planning norms.

To provide transit accommodation for the slum dwellers
under redevelopment and bear the entire cost of transit
accommodation to and fro shifting & final settlement.

To provide internal civic services in slum rehabilitation
schemes, and to carry out the responsibility of operation &
maintenance of the housing schemes for 3 years in case of
building units without provision of elevators.

Developer has to bear the O&M cost of lift for 7 years in case
of building units with provision of elevators.

Developer shall have to deposit the corps fund at the rate of
Rs 250 per sqmt of built up area and handed over to resident
association or housing co-operative society or SMC.

To allot the dwelling units and shops to the eligible slum
dwellers under the supervision of the prescribed authority.

24.

ALLOTMENT
PROCESS

(i). Slum dweller shall be provided with two options for the
purpose of rehabilitation:

1. Default and preferred option shall be allotment of a

Dwelling Unit in the in-situ Slum Rehabilitation
Scheme.

In case beneficiary chooses not to be so rehabilitated within
SRS then the beneficiary shall be entitled to get rehabilitated
in any Private Affordable Housing Scheme
having minimum specifications within the same city by the
selected developer.
The dwelling units constructed under SRS shall be allotted to
the eligible slum dwellers by either computerized random
draw in the presence of beneficiaries by the developer under
the supervision of competent authority.
The allotted leasehold DUs shall be joint ownership of the
spouse , and shall be so entered in all the relevant records
including stamp duty registration and property card.
Stamp Duty Registration of the dwelling unit shall be made
on Rs.100/- Stamp paper.
The beneficiary shall be granted leasehold property rights for
first 15 years and freehold property rights thereafter only for
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DU.

Ownership of the land shall remain with the SMC.
Developer shall have to comply with the time schedule,
failing to do so, he shall be penalized for delay or late
completion of SRS for reasons attributed to him, as
prescribed in para 33 & 34.

Once the SRS is certified to have been completed by the
competent authority, the developer shall hand over the
maintenance of services to the association of slum dwellers
Eligible slum dwellers occupying shops in slum shall be
entitled for allocation of shop in SRS of minimum 15 sg. m.
carpet area.

25. BID EVALUATION Envelope A:
General Documentation: Pass/Fail.
Envelope B:
As per para 20 (also envelope B)
26. BID VALIDITY 180 days from the last date of receipt of bid
27. EARNEST MONEY 1% of estimated project cost i:e INR 1,35,00,000/- should be
paid in the form of Demand Draft of nationalized or scheduled
Banks, payable at Surat only.
OR
50% amount shall be in the form of Demand Draft and 50 % amount
Shall be in the form of of natioanalised or scheduled Banks , payable
at Surat only; along with Envelope - A
28. VALIDITY OF 210 days beyond the original validity period of the Bid.
EARNEST MONEY
DEPOSIT
29. SECURITY DEPOSIT |5 % of the project cost to be submitted within 15 days after
awarding LOI in the form of Bank guarantee of nationalized or
scheduled Banks , payable at Surat only.
30A. | RELEASE OF As per clause 1. (security deposit)
SECURITY DEPOSIT
30 B. | PERFORMANCE As per clause 1. (performance Guarantee/Bond) and clause 1A.
GUARANTEE (Recovery of performance Guarantee/Bond)
31. VALIDITY OF as above (30 B)
PERFORMANCE
SECURITY
32. DEFECTS LIABILITY | 7 years from the date of completion of SRS
PERIOD
33. DEVELOPER’S Forfeit earnest money.
DEFAULT — BEFORE In case of land premium, return of Land Premium without
SIGNING OF any interest thereon
AGREEMENT Cancellation of Development Agreement
No compensation to be paid by the SMC.
Black listing of developer
34. DEVELOPER’S The Earnest money as well as Performance Guarantee

DEFAULT — AFTER

deposited by the contractor/developer shall be forfeited absolutely.
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SIGNING OF - In case of land premium, forfeit the Land Premium paid as on
AGREEMENT that date.

No compensation to be paid by the SMC.

Cancellation of Development Agreement.

Reduction in TDR

Black listing of developer

Financial penalty

35. COMMUNITY Slum community participation shall be ensured at every stage
PARTICIPATION of implementation of SRS for effective planning and implementation
by the selected developer. NGOs/CBOs may be engaged by the
developer for participation of slum community and their smooth
rehabilitation. Community participation shall be sought in following
manner:

Co-operation in Mapping, Survey, registration and creation

of database leading to preparation of Slum rehabilitation

scheme plan.

Micro-planning during preparation of Slum rehabilitation

scheme.

Implementation and Operation and Maintenance of the SRS:

For this purpose community-based organization at the slum

level may also be formed.

36. ASSUMPTIONS 1 acre=4046.872 Sg.m

1 Sq.m=10.763 Sq.ft

37. Contact Details: Vikram Dalal

Sarjan Architects & Project Consultants,
51,River palace, Wing-A, Opp.Old Civil Court,
Nanpura, surat,

Contact:-9879604444.

E Mail:- sarjanarch.pc@gmail.com

Executive Engineer, Mr. M. P. Jaimalani, (9724327282)
Deputy Engineer. Mr. A. D. Rana (9727740883)

Mr. Y.C. Patel (9724345440)
Junior Engineer Mr. S.R. Gandhi (9724332712)

Executive Engineer
Slum Upgradation Department
Surat Municipal Corporation

SIGNATURE OF THE CONTRACTOR / DEVELOPERS
DATE:
NAME AND ADDRESS :-
Where the contractor is required to submit bank guarantee against payment towards any

deposit e.g. EMD, SD, etc., such bank guarantees shall be produced only from any one of the
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Nationalized/Schedule banks payable at Surat. (As per Audit/contingency/109/2016-17 dtd.
18/03/2017.

SURAT MUNICIPAL CORPORATION
SLUM UPGRADATION DEPARTMENT
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|NAME OF WORK: Development of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana & F.P.

No. 185 Khwajanagar , Anjana at Surat on Public Private

Partnership (PPP) basis under Mukhya Mantri Gruh
Yojana(Work No.4)

E- Tender
TENDER NOTICE NO : DC/SUC/12/2016-17

VOLUME-II :

INSTRUCTIONS TO BIDDERS

SERIAL NO. OF THE WORK ;4
DOWNLOADING OF TENDER DOCUMENTS STARTS :  Dt.04/03/2017
FROM
DATE OF PRE-BID CONFERENCE . through e-mail before
Dt. 15/03/2017
LAST DATE OF DOWNLOAD OF TENDER DOCUMENTS :  Dt.06/04/2017
FROM website smc.nprocure.com upto 17.00 hrs
LAST DATE OF SUBMISSION OF ONLINE TENDER :  Dt.06/04/2017 upto 18.00
hrs
LAST DATE OF SUBMISSION OF TENDER FEES, EMD AND  : During Dt. 07/04/2017 to
OTHER DOCUMENTS IN HARD COPY 13/04/2017 upto 17.00 hrs
ESTIMATED AMOUNT :  Rs. 135,00,00,000.00

TENDER TO BE SUBMITTED TO:
THE CHIEF ACCOUNTANT,
SURAT MUNICIPAL CORPORATION, MUGLISARA
SURAT - 395 003.
BY R.P.A.D./ THROUGH POSTAL AUTHORITY / SPEED POST ONLY
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NAME OF WORK : Development of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana & F.P.

No. 185 Khwajanagar , Anjana at Surat on Public Private

Partnership (PPP) basis under Mukhya Mantri Gruh
Yojana(Work No.4)

e-TENDER (Online) NOTICE NO. : DC/SUC/12/2016-17

WORK NO. 4

L ast date of submission of online Tender :
On or before Dt. 06/04/2017 up to 18.00 hrs

Last date of submission of All necessary documents mentioned in Technical bid (Volume I1)
(if any), Tender Fees, EMD and Other Documentsin Hard Copy :
From Dt. 07/04/2017 to 13/04/2017 up to 17:00 hrs at the office of Chief
Accountant, Surat Municipal Corporation, Muglisarai, Surat- 395 003.

Earnest Money : Rs. 135,00,000.00 should be paidin theform of Demand Draft
of any Nationalized/Scheduled Banks, payable at Surat only.
OR

50% amount shall bein the form of Demand Draft and 50 %
amount Shall beinthe form of Bank guarantee of any
Nationalized/Scheduled Banks, payable at Surat only.

Tender Fee : Rs. 18,000.00 should be paid shall be in the form of Demand
Draft of any Nationalized/Scheduled Banks, payable at Surat only.
Pre-Bid : Bidders shdl have to post their queries on emal address

slumupgradation@gmail.com before Dt.15/03/2017 upto 17:00 hrs.

EXECUTIVE ENGINEER
SLUM UPGRADATION DEPARTMENT
SURAT MUNICIPAL CORPORATION
SIGNATURE OF THE CONTRACTOR.
DATE:

NAME AND ADDRESS :-
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TECHNICAL BID

NAME OF WORK  : Development of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana &
F.P. No. 185 Khwajanagar , Anjana at Surat on Public
Private Partnership (PPP) basis under Mukhya Mantri
Gruh Yojana(Work No.4)

Estimated Amount .. Rs.135,00,00,000.00
E.M.D. - Rs. 135,00,000.00
Tender Fee - Rs. 18000.00
Receipt No. =
Date -
| ssued to
CONTRACTOR

Issuing Office : Executive Engineer, Slum Upgradation Department,
Old Rander Zone Office, Tadwadi, Rander Road,
Surat Municipal Corporation,
Surat.

Signature & Date of the I ssuing Officer :-

Executive Engineer
Slum Upgradation Department
Surat Municipal Corporation.

SIGNATURE OF THE CONTRACTOR/DEVELOPER.
DATE:

NAME AND ADDRESS :-
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INSTRUCTIONS TO BIDDERS
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1.GENERAL INFORMATION & INSTRUCTIONS

FORM OF BID / ADDRESS FOR SUBMISSION / DEADLINE.

1.1. The bidders are required to submit Technical Bids in separate sealed envelopes, Clearly marked as
follows:
Envelope B
“Technical Bid for Development of Integrated Group Housing Facility over 13,997 + 8,981 Sqgmt of

land at T.P. Scheme no 7 ,, F.P. No 187 Halpatiwas , Anjana & T.P. Scheme no 7, , F.P. No 185
Khwajanagar, Anjana, Surat ,Gujarat

Submitted By: [Name of Bidder]

1.2 For the Technical Bid, the bidders are required to submit within the envelopes a Total of two (2)
copies, i.e. one (1) original and one (1) copy duplicate. An authorized Signatory of the bidder (Lead
Member in case of JV) is required to initial each Page of the original copy of the Technical Bid.

1.3 For the Financial Bid, the bidders are required to submit it online (quoting Minimum total cost of
SRS quoted by the bidder/ highest net land premium, as the case may be.) Performa financial bid is
attached (in Annexure-I in Financial Bid)

1.4 The separate envelopes containing the “Envelop A” and “Envelop B” shall be placed in a sealed
outer envelope or box, clearly marked as follows, ‘Bid for Development of Integrated Group
Housing Facility over 13,997 + 8,981 Sqmt of land at T.P. Scheme no 7,, F.P. No 187 Halpatiwas,
Anjana & T.P. Scheme no 7,, F.P. No 185 Khwajanagar, Anjana, Surat ,Gujarat

1.5 The bids shall be submitted to the following address:

The Chief Accountant,

SURAT MUNICIPAL CORPORATION,

MUGLISARA,

SURAT- 395003

BY RPAD / THROUGH POSTAL AUTHORITY / SPEED POST ONLY.

1.6 The bids shall be received at the above address before time and date given as per
advertisement for RFP. Bidders can submit their bids by RPAD or Speed post so as to reach the
designated address within the stipulated deadline for submission. SMC or any of its
agencies/advisors shall not be responsible for any delay in receipt of bids. Any bid received after
the due date/time for submission of bids shall not be opened / evaluated and shall be deemed

to be rejected for all purposes.
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> PRE-BID MEETING
For pre-bid meeting Bidder shall have to post their (held as per date and time given in advertisement for
RFP to clarify any )queries on E-Mail address slumupgradation@gmail.com on or before date
15/03/2017 up to 17.00 hours at the address above. The venue of Pre-Bid meeting would be
intimated to bidder on line on N-Procure.
The minutes of the pre- bid conference incorporating the clarifications will be circulated to all the

bidders and shall form part of this RFP document.

> BIDDER’S RESPONSIBILITY FOR DATA
While preparing the Technical and Financial Bids, the bidder shall consider the information based on

studies undertaken on behalf of SMC by any of its agencies/consultants/advisors. However,
Bidder shall be wholly responsible for all the details of its Bid, the physical and site conditions, the
execution methodology,etc. In essence, after the bid is submitted, the bidder shall be the ‘owner’
of all the data, which forms the basis of Technical Bid and Financial Bid.
The bidder shall be responsible for all the data provided in Technical and Financial Bids. The Bids
should be prepared in reasonable detail to enable SMC or its nominated agencies/advisors to
evaluate the Bids and select the successful bidder.

> The bidder is advised to carry out necessary technical surveys, field Investigations, market &
demand assessment, etc. at its own cost and risk, before submitting the Technical and Financial

Bid.

SMC or any of its agencies/consultants/advisors reserves the right to vet and verify any or
all information submitted by the Bidder. SMC's decision regarding any Bidder's eligibility or
otherwise shall be final and binding and SMC and/or any of agencies/consultants/ advisors
would be under no obligation and/ or responsibility to inform any Bidder of the grounds of
such decision / rejection.

Bidders shall provide evidence of their continued eligibility, in accordance with the
technical Bid in a manner that is satisfactory to SMC and as SMC may reasonably request
till signing of Development Agreement and sale deed. A Bidder may be disqualified, if it is
determined by SMC at any stage of the bidding process, that the Bidder will be unable to

fulfill the requirements of the Project or fails to continue to satisfy the qualification criteria.

Supplementary information or documentation regarding qualifications if any sought for
from the Bidders at any time must be provided within the time frame stipulated in such

request(s).
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Bidders may be required to periodically update, at any time as may be notified by SMC, the
information submitted in their Bids as regards the following:

(a) Evidence of access to project funding and its sources; provided in this RFP in totality. The details
of the Project, given in this RFP and veracity of the data or designs and drawings given in this
RFP;

(b) Annual Reports including Balance Sheet and Profit & Loss Account of all members of
the JV;

(c) Proof of experience in designing, constructing, implementing, Operating and

maintaining and marketing projects similar to the Proposed Project.

Bidders may, prior to submitting their Bid for the Project, visit and examine the Site of the Project
and its surroundings at their own expense and obtain and ascertain for themselves, all technical
data, demand and other information necessary for preparing their Bids.

For the above purpose, the bidders may approach SMC for assistance during any site visit. The
bidders shall be responsible for all arrangements and shall release and indemnify SMC and/or any
of its agencies/consultants/advisors from and against all liability in respect thereof and shall be
solely responsible for any personal injury, loss of or damage to property or any other loss, damage,

costs or expenses, however caused, which, but for the exercise of such permission, would not have

arisen.

The Bidders shall be deemed to have full knowledge of the site, whether physically inspected
or not and any objection / allegation of inadequate / nor availability / suppression of
information either before or after submission of bid shall not be entertained irrespective of

its consequences.
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» GENERAL INFORMATION TO BIDDERS
The bidder shall bear all costs associated with the preparation and submission of its Technical and
Financial Bids, including data collection, analysis, design, etc. Neither the SMC nor any of its
agencies/consultants/advisors will be responsible or liable for all such costs, regardless of the
conduct or outcome of the bidding process.
Information relating to the examination, clarification, evaluation and comparison of proposals and

recommendations for the award of a contract shall not be disclosed to Bidders or any other

persons not officially concerned with such process until the award to the successful Bidder
has been announced. Any effort by a Bidder to influence SMC or any of its
agencies/consultants/advisors processing of bids for award shall result in the rejection of the
bid.

To assist in the examination, evaluation, and comparison of proposals, SMC or any of its
agencies/consultants/advisors may, at its discretion, ask any Bidder for clarification. SMC or any of
its agencies/consultants/advisors may utilize the services of any consultant or other advisor to
assist in the examination, evaluation and comparison of proposals. However, clarifications if any
required from bidder, shall be in written form and will be communicated to bidder by SMC or any
of its agencies/consultants/advisors.

In case of difference between original and photocopies, information/ data/ bid provided in
the original would prevail.

SMC will check bids determined to be substantially responsive for any arithmetic errors. Wherever
there is discrepancy between the amounts / percentage in figures and in words, the amount /
percentage expressed in words will govern. Any such corrections made by SMC shall be considered
as binding upon the bidder. If the bidder does not accept the corrections in proposal, SMC may
reject the Bid and Bid Security will be forfeited.

Eligible Bidders The Bidder may be a single entity (‘Bidding Company’) or a group of entities (Joint

Venture), coming together to implement the Project. The expression ‘entities’, for the
purpose of this clause, shall mean and refer to corporate entities incorporated under the
Companies Act, 1956. The term Bidder used hereinafter would therefore apply to both a

single entity and a JV. The Bidder should submit a Power of Attorney as per the format enclosed at
Annexure A8, authorizing the signatory of the Bid to commit the Bidder. In case the Bidderis a JV, it
must comply with the additional requirements for bidding as a JV as specified in the Clause for joint
venture.

At any point in time in the Bidding Process, if required by SMC, it is the Bidders’
responsibility to provide such evidence of their eligibility as per the terms of the RFP, to the
satisfaction of SMC. Bidders may be required to periodically update (at times to be notified by SMC)

the information submitted in their Capability Statement as regards the following:
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0 Evidence of availability of financial resources & technical Capability;

0 Commitments of other works awarded since submitting the Bid;

0 Any other information that might be requested

0 Any information known to the Bidder that may affect its ability to perform the contractual
obligation.

A Bidder may be disqualified if it is determined by SMC, at any stage of the bidding process that the
Bidder fails to continue to satisfy the Eligibility Criteria /Technical and Financial Criteria. RFP is open
to participation by any persons or bidder in any manner from any country subject to Applicable
Laws and regulations of Government of India.

The Selected Bidder in the form of a single entity (‘Bidding Company’) or a group of entities (‘JV’)
shall fulfill some criteria so as to enter into a Development Agreement. Such criterion should be
specified in the Lol (Letter of Intent).

INSTRUCTIONS FOR JOINT VENTURE
Only one type of JV is allowed for the contractor/developer, which is between the
technology provider and the contractor/developer/developer himself. In this case, the
contractor/developer/developer should submit all the documents regarding the technical &
financial eligibility, whereas the technology provider should submit all the certificates related
to the construction technology.
In case the bidder is a JV, the members of the JV shall furnish a Power of Attorney
designating one of the members, as per the JV Agreement, as their Lead Member. The Lead
Member would be fully responsible for satisfactory performance under the terms of the Agreement
to be signed with SMC.
Wherever required, the Bid should contain the information required for each member of the
V.
The bid shall be signed by the duly authorized signatory of the Lead Member and shall be legally
binding on all the members of the JV.
The Bid should include a description of the roles and responsibilities of Individual members.
The Lead Member must be able to demonstrate its ability of financial capacity to invest in the
project.
Any change in the composition of a bidding JV after the final date of submission of bids, as given in
this document, would result in disqualification of the Bidder.
No member can propose to be a member of more than one Bidding JV for submission of bids for
the Project.
A copy of the JV Agreement registered should be submitted with the Bid. The JV Agreement

entered into among the members of the JV should be specific to this Project and should
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contain the above requirements failing which the Application should be governed by the laws,

rules and regulations of India and should be subject to jurisdiction of Indian Courts only.
Amendment of RFP

SMC may modify the RFP by issuing an Addendum before Due Date.

Any Addendum and Corrigendum thereto, thus issued shall be part of the RFP and shall be
published online on SMC’s website: https://smc.nprocure.com. SMC will assume no responsibility
for receipt of the Addendum and Corrigendum.

To give prospective Bidders reasonable time in which to take any Addendum and/or Corrigendum
into account in preparing their bids, SMC may, at its sole discretion, extend the Due Date.

VALIDITY OF TERMS OF THE BID

Each bid shall indicate that it is a firm and irrevocable offer, and shall remain valid and open for a
period of not less than 180 days from the last date for submission of the bid.Non-adherence to this
requirement may be a ground for declaring a bid as n-responsive. However, SMC may solicit any
bidder’s consent for extension of the period of validity if the bidder agrees to reasonably consider
such a request. The request and response shall be in writing. A bidder accepting such an extension

shall not be permitted to modify his bid in any other respect.
MISCELLANEOUS INSTRUCTIONS TO BIDDERS

» All Bidders should note the following:
Bids that are incomplete in any respect or those that are not consistent with the
requirements as specified in this Request for Proposal may be considered nonresponsive
and may be liable for rejection;
Strict adherence to formats, wherever specified, is required. Non-adherence to
formats shall be a ground for declaring a Bid non-responsive;
All communication and information should be provided in writing and in English language
only;
All financial data shall be in Indian Rupees only;
The metric system shall be followed for units;
All communication and information provided should be legible, and wherever the
information is given in figures, the same should also be mentioned in words. In case of
conflict between amounts stated in figures and words, the amount stated in words will be

taken as correct;
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No change in, or supplementary information to a Bid shall be accepted once submitted. However,
SMC or any of its agencies/consultants/advisors reserves the right to seek additional information
from the Bidders, if found necessary, during the course of evaluation of the Bid. Non-submission,
incomplete submission or delayed submission of such additional information

or clarifications sought by SMC or any of its agencies/consultants/advisors, can be a ground for rejecting
the Bid;

If any claim made or information provided by the Bidder in the Bid or any information
provided by the Bidder in response to any subsequent query by SMC or any of its
agencies/consultants/advisors, is found to be incorrect or is a material misrepresentation
of facts, then the Bid will be liable for rejection. Mere clerical errors or bonafide mistakes
may be treated as an exception at the sole discretion of SMC or any of its
agencies/consultants/advisors, and if SMC or any of its agencies/ consultants/ advisors, is
adequately satisfied;

The Bidder shall provide, in the Technical Bid, the names and relevant erience of
subcontractor/developers, consultants, agents, and agencies to be retained for
executing the construction and operation activities on behalf of bidding JV;

POWERS OF ATTORNEY

For JV, other member of the JV (apart from the lead member) shall submit a Power of Attorney, registered
and on a stamp paper of an appropriate value, appointing the lead member to act on its behalf in
such capacity as its representative for the implementation of the Project by the Bidding JV. The
format for the same is provided as Annexure A7 to this document.

For the lead member of a bidding JV and also for companies bidding singly, a Power of Attorney, registered
and on a stamp paper of an appropriate value, issued and signed by an authorized signatory of the
lead member in favour of a specified person to act as the official representative of the bidding
JV/bidder for the purpose of signing documents, making corrections/modifications and interacting
with SMC or any of its agencies/consultants/advisors, and acting as the contact person shall be
submitted. The format for the same is provided as Annexure A8 to this document.

EARNEST MONEY TO BE PAID BY THE BIDDERS

Each bidder shall furnish, along with the Technical Bid in Envelope A, an Earnest Money Deposit amounting
to 1% of estimated project cost for the Project as per Volume |, G | Section 29.

The Earnest Money shall be in the form of an unconditional and irrevocable Earnest Money from listed
banks mentioned tender in India in favour of “Surat Municipal Corporation”. The Earnest Money
shall remain valid for a period of 210 days beyond the original validity period for the bid.

Any bid not accompanied by an acceptable Earnest Money, in the manner stated above, shall be the ground

amongst others for rejection of bid as non-responsive.
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The Earnest Money of unsuccessful bidders will be returned as promptly as possible, but not later than 1
year after the expiration of the bid validity period, or selection of the preferred bidder, whichever is
later.

» The Earnest Money will stand forfeited if:
(a) Bids are withdrawn within the validity period;
(b) Successful Bidder fails to sign the Development Agreement;
(c) Successful Bidder fails to provide security deposit within the stipulated time period;
(d) Bidder fails to provide project development fees (to SMC) in a manner as specified in
the Letter of Intent (Lol)/ Letter of Award (LoA).
The preferred bidder will be required to make available security deposit which can be converted as

performance securities after completion of project.

MODIFICATIONS OR WITHDRAWALS OF BIDS

Any Bidder may modify or withdraw its Bid after submission prior to the deadline for submission of bids,
provided that SMC receives in time the written notice of the modification or withdrawal. The
responsibility of submitting the modified bid within the deadline for submission of bids will rest
solely with the bidder.

No bidder shall be allowed to modify its bid after the deadline for submissions. Bidder shall be allowed to
modify the bid after the last date, only if the same is requested by SMC, to accommodate
clarifications on the Bid submitted, subject to the Bid substantially conforming to the requirements
of this solicitation.

In the event of withdrawal of a bid by any bidder within the validity period, the bid security submitted by
the bidder shall stand forfeited.

RESPONSIVENESS OF BIDS

> A Bid shall be deemed “non-responsive” if it does not satisfy any of the following
conditions:
It is not received by the due date and time;
It does not include sufficient information/qualification for it to be evaluated and/or is not

in the formats specified in this RFP;

It is not signed and/or sealed in the manner or accompanied by powers of attorney as
specified in this RFP;
Non-submission of Earnest Money of the specified amount as Bid Security;

=  Non submission of required document (s) as specified in ths RFP.
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OPENING OF BIDS
The Financial Bids would be opened after completion of the verification of the compliance of the general
documentation submitted as Technical Bid. The Financial Bids of only those bidders whose
Technical Bids have been found to be responsive would be opened. SMC or any of its
agencies/consultants/advisors shall duly inform the technically qualified bidders of the time and
place for the opening of Financial Bids. The Financial Bids of bidders failing the evaluation of
Technical Bids will be returned unopened to the Bidders after signing of Development Agreement
with the Preferred Bidder.
Criteria for Evaluation
Evaluation Parameters
» The Bidder’s competence and capability is proposed to be established by the following parameters:
(a) Technical Experience
(b) Financial capability factor, in terms of:
i. Turn over
ii. Net Worth
iii. Bid capacity
On each of these parameters, the Bidder would be required to meet the evaluation criteria as detailed
in this Section. Bidders meeting all the criteria only will be qualified for further evaluation of the
Proposal.
Bids without Bid Security fee/Bid fee will be out rightly disqualified.
MINIMUM QUALIFYING CRITERIA FOR THE BIDDER
The Bidders should satisfy the following minimum parameters.
TECHNICAL PARAMETERS

Bidder (Single or JV as per Tender ) to demonstrate the capability of:

Experience of having successfully completed similar nature of works as a prime
contractor/developer during the last five years ending last day of the month previous to
the one in which bids are invited.

Three similar completed works, each costing not less than the amount

equal to 40% of estimated cost put to tenders,

Or

Two similar completed works, each costing not less than the amount equal to 50% of

estimated cost put to tender,
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Or
One similar completed work of aggregate cost not less than the amount equal to 80% of
estimated cost put to tender.

If the bidder submits proposal for developing slum rehabilitation project with
buildings more than G+4, then the bidder needs to have experience of similar Completed work of
construction of buildings of a height of minimum 30 mt /G+10/P+10.

FINANCIAL PARAMETERS.

0 The average annual financial turnover should not be less than amount of the tender divided
by No of years for project completion period i.e. time limit of project during last 5
consecutive financial year ending 2015-16.

0 The average net worth should not be less than 15% of the estimated project cost during
last 5 consecutive financial years ending 2015-16.

0 Should have a bank solvency of the amount equal to 20% of the estimated cost of
composite work issued by the Bank as per attached list. The solvency should not be
more than six month old.

0 The value of executed works shall be brought to current costing level by enhancing
the actual value of work at simple rate of 10% per annum; Calculated from the date of
completion to March-2016.

0 The bidding capacity of the contractor/developer should be equal to or more than the
estimated cost of the work put to tender. The bidding capacity shall be worked out by the
following formula:

Bidding Capacity = [AXNx2]-B Where,
A = Maximum value of construction works executed in any one year during the last five years taking
into account the completed as well as works in progress.
N = Number of years prescribed for completion of work for which bids has been invited.
B = Value of existing commitments and on-going works and LOI issued to be completedduring the
period of completion of work for which bids have been invited.

0 The initial criteria prescribed above in respect of experience of similar class of work completed,
bidding capacity and financial turnover etc. will first be Scrutinized and the bidder’s eligibility for
the work to be determined.

0  Firm/contractor/developer should submit requisite details/documents with respect to
eligibility criteria like, average financial turnover of building works, solvency certificate,
details of completed multi-storeyed building works executed or awarded, details of
construction plants and equipments, structure and organization, performance report of

work completed or under execution.
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0 The firm/contractor/developer has to be registered with any department of state
government or any ministry of central govt. /Public authority /Public sector undertaking,
Municipal Corporation with million plus population for infrastructure development.

0 The contractor/developers who are not registered in appropriate category or class can also
bid provided the bidders shall produce his registration certificate before the opening of

the price bid.

0 To qualify for the opening of Financial Bid, a bidder must comply with all the Annexures as listed in
2.1 follow the respective formats.

0 SMC intends to complete the entire process of bid evaluation and award within a period of
180 days from receipt of bids. In order to enable SMC to meet the target, Bidders are
expected to respond expeditiously to clarifications, if any, requested during the evaluation
process. SMC shall adhere to the above schedule to the extent possible. SMC, however,
reserves the right to modify the same. Intimation to this effect SMC shall be given to all
Bidders including request for extending the bid validity if required.

0 In addition to the other requirements covered above, the Bidder should provide information about
any litigation or arbitration resulting from contracts

Undertaken by the Bidder (including individual members of bidding JV) in the last five years. Suppression
of any information or material in this regard would be construed as a fundamental breach and SMC
reserves the right to take appropriate action including cancellation of the Bid, forfeiting of Bid
Security, etc. as may be deemed fit and proper by SMC at any time without requiring to give any
notice to the Bidder in this regard.

The Municipal Commissioner reserves the right to reject or accept any or all tenders without
assigning any reason whatsoever.

0 Contractor/developer shall have to make his own arrangements for water and electricity for the

purpose of construction work at site at his own expenses.
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2. INSTRUCTIONS FOR TECHNICAL BID SUBMISSION

OVERALL SUBMISSION FOR GENERAL DOCUMENTATION

2.1 General Documentation (Submission must for proposal to be considered technically responsive)

In this section, the Bidders will provide the general documentation and information required for the

proposals to be considered responsive. Some of these are applicable only for specific bidding firms

and need not be provided by others (Annexures A3, A4 and A5). The formats for these documents

are provided as Annexures to this volume (Annexures A1-A10), covering the following:

Section 1

General parameters and evaluation

Annexure Al

Covering letter for Envelope A

Annexure A2

Integrity Pact

Annexure A3

Letter of Transmittal

Annexure A4

Description of the Bidding Company, Project Experience & Financial

Strength

Annexure A5

Letter of Acceptance/ Memorandum of Understanding (MoU)

(applicable in case of JV)

Annexure A6

Bank Solvency Certificate

Annexure A7

Power of attorney for appointing Lead Member in case of JV

Annexure A8

Power of attorney for appointing signatory for the proposal

Annexure A9

Information of Litigation

Annexure A10

Proforma of Bank Guarantee for Bid Security

Annexure A1l

Project Cost

Annexure Al12

Means of Financing

Annexure A13

Net Worth & Net Cash Profits

Annexure Al4

Details of all Works Similar Class Completed

Annexure A15

Details of all Works Similar Class Completed with any other Construction Technology

apart from Conventional Technology
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Annexure A16 Project under Execution/Awarded

Annexure Al7 Details of Executive & Personnel

Annexure A18 Details of Plants & Equipments

Annexure A 19 Financial Qualification

Annexure 20 Project Summary

2.2 The Financial Plan to be submitted by the Bidder will outline over for the time allowed for

completion in the form of following formats for:

a) Project Cost, and.

b) Means of Financing for the project.

The Bidder must fill all the information as required in the listed annexure formats Annexure A11-12) and
present the same towards compliance of this section.

2.3 Bidders are allowed to tie up with JV (As per Tender) Members having specialized
experience/expertise of relevance to the Project that is not available to the Bidder inhouse. The
Bidders have to furnish an in—principle Memorandum of Understanding (MoU) / Letter of
Association with the proposed JV Member for the experience/expertise of the JV Member to be
considered. The coverage of the MoU is provided as Annexure A5.

2.4 In addition to the above, each Bidder is required to provide as part of the Technical Bid an estimate
of the Total Project Cost and likely distribution of these costs across the proposed project
components as per the formats provided in Annexure A-11.

Each Bidder shall also provide as part of the Financial Bid an overall financing plan showing the proportion
of funding expected to be met through equity and debt.

However, if Bidder is not proposing any debt as a means of finance, Annexure A-12

may not be provided.

2.5 Company/JV details on Annexure-A4 with copy of Memorandum of Association/Article of
association in case of companies and also copy of MOU/Agreement in case of JV.

2.6 Audited financial accounts of previous 5 Years

IMPLEMENTATION CAPABILITY

2.7 This parameter pertains to demonstration of past technical strength and capability to
execute the project collectively for the major components of the Development of

Integrated Group Housing Facility over 13997 + 8981 Sgmt of land at Halpatiwas &

Khwajanagar , Anjana Such demonstration is expected through either in-house experience
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2.8

OR experience of the JV members (maximum three allowed including Lead Member) OR
experience of Alliance Partners entering into a Memorandum of Understanding with the
Lead Member/Bidder.

a. Similar type of development of Residential/ Group Housing/ Commercial/ Retail

projects and its marketing capability;

For demonstrating Implementation Capability, Bidder/s must fill all the information as
required in the listed annexure formats (Annexure A14-A16) and present the same towards
compliance of this section. The requirements and evaluation parameters for this section

are discussed in greater detail below.

3 INSTRUCTIONS FOR FINANCIAL BID SUBMISSION

3.1

3.2

Although the financial bid will be submitted at the same time with technical bid, it will be
opened only after completing the evaluation of technical bids. Prior to the detailed

evaluation of the financial bid, SMC may determine whether each bid or bidder, as the case

may be:
(i) Continues to meet the eligibility criteria as given in this RFP;
(ii) Is in complete compliance with the Technical Bid requirements;

(iii) Has been properly signed and contains any required representations or
commitments;

(iv) Is presented in a manner that matches with the requirements of the RFP and
follows the required formats;

(v) Conforms to all terms, conditions, and specifications of the bidding documents
without material deviation or reservation. A material deviation or reservation is
one:

Which affects in any substantial way the scope, quality, or performance of the
Project; or

Which limits in any substantial way, inconsistent with the bidding documents,
SMC'’s rights or the Bidder’s obligations under the Agreement;

Whose rectification would affect unfairly the competitive? Provision of other

bidders presenting substantially responsive bids.

Each bidder shall indicate clearly in the financial bid the total amount of cost for SRS /

highest net land premium for 13997 + 8981 Sqgmt of land. The figure shall be quoted in INR.
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3.3

34

3.5

3.6

3.7

In case of tie among the bidders based upon the same quote, SMC may call / ask for a
fresh and a sealed financial submission in the same manner as the original, only from such
bidders (whose quotes have been found to be the same) on a fixed date and time as
decided by SMC. In the fresh new financial submission, the Bidders must quote a figure
higher than the figure quoted in the earlier financial bid.

The Preferred Bidder/Developer has the freedom to decide on the overall layout, design
and architecture of the various components in the project subject to the specified
development controls and obtaining of required approvals.

The intention to sign Development Agreement would be conveyed by SMC to the
Successful Bidder whose bid has offered the Minimum total amount of cost of SRS / highest
net land premium and who satisfies all other compliance requirements. Prior to expiration
of the period of proposal validity, SMC will notify the Successful Bidder by registered letter
that its bid has been accepted.

SMC reserves the right to accept or reject any proposal, and to annul the bidding process
and reject all proposals, at any time prior to the award of Letter of Acceptance to the
Preferred Bidder, without assigning any reason and without thereby incurring any liability
to the affected Bidder or Bidders or any obligation to inform the affected Bidder or Bidders
of the grounds for SMC’s action.

After completing the evaluation of Financial Bid and identifying the successful bidder, SMC
shall issue a Letter of Acceptance (LoA) to the Successful Bidder, indicating its intention for
signing the Development Agreement. Within 30 days, upon issuance of such LoA to the

Developer, the Preferred Bidder will be required to:

1/3rd Land Premium to SMC, in the form of a Demand Draft in favour of Municipal
Commissioner, Surat , payable at Surat ; in case of positive land premium.

0.25% of Project Cost to be payable to SMC before signing of Development Agreement;
Estimated Project Cost indicated in the Technical Bid of the Preferred Bidder will be adopted

for this purpose.
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4. SCOPE OF WORK

The work shall be executed on Turnkey basis from conception to commissioning services including
soil investigation, all necessary engineering survey, construction, designing, method of erection in
accordance with layout plan and detailed architectural / structural drawings duly approved as
specified by SMC.

1. Scope of work contained in the paragraphs mentioned below is only indicative and not
exhaustive. In addition the contractor/developer shall be responsible for executing all
items required for completing the houses in all respect to make the dwelling units
habitable and ready for occupation including all services, environment-fit for habitation
with electrical, landscaping works complete as per direction of Engineer-in-charge.

Note: In addition to this, shops to be provided in case of commercial unit as per norms of GoG
policy on slum rehabilitation, attached herewith. There may be increase in the No. of
slum dwellers/Shops in slum so Contractor/developer/Developer shall have to carry out
slum survey to verify the no. of residential units and commercial unit in the slums before
submitting technical or financial bid.

2. Contractor/developer/Developer will have to prepare the layout plan and detailed
architectural drawings to be approved as specified by SMC for this scheme within the
development control norms attached in the tender documents and GDCR norms including all
floor plans and other relevant details.

3. Contractor/developer/Developer will get the all the statutory clearance from the Prescribed
Authority as and where required.

4. Contractor/developer/Developer will get the detailed soil investigation done as per relevant IS
code, NBC 2005 etc. as applicable through any nationally accredited lab. The department may
verify the results submitted by the agency, if need be.

5. Tender may satisfied himself by conducting pre soil test if he so required.

6. Prepare complete structural design, drawing for foundation, super structure and for other
related structures in the housing pocket i.e. UGRs, pump houses etc. to be provided in this
housing scheme as per provision contained in IS code/ relevant codes.

7. Provision of protection against seismic forces as per relevant IS codes for structure in Gujarat.

8. The structural drawing shall be approved as specified by SMC & charges if any shall be borne

by the agency. If any modification in design/ drawing is needed, as per site conditions, the
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agency shall do/ redo without any extra cost. The decision of the SMC shall be final and
binding. No claim what so ever will be entertained in this regard.

9. Construction includes construction and finishing of the flats complete as well as related
structure in this housing pocket as per specifications provided by SMC.

10. Planning, preparing drawing for internal services and execution of the same i.e. internal
sanitary work, water supply work, drainage system etc. complete for the building including all
pipes, its fittings, testing etc. complete.

11. Water supply:

Water supply lines will be laid as per scheme prepared, submitted by the
contractor/developer and to be approved as specified by SMC.

A. UGR of the required capacity/ of the quantity approved by SMC.

B. Planning, designing and construction/ installation of underground reservoirs, water gallery
pump houses for water supply, for fire-fighting tank including installing of pumps, standby
pumps, DG sets, etc. as per approved drawings/ specifications or as directed by Engineer-
in-charge.

12. Sewerage:

A. Refuse area will be constructed in the building.

B. Internal storm water drain (pipe/ open surface drain) to be designed and constructed with
Rain water harvesting system as per approved norms. Responsibility of getting storm water
drain approved is included in the scope of work/tender.

13. Planning, designing and execution of all services like water supply, rain water harvesting
system, sewerage, drainage system, roads, paths and all connected sub structures and
super structures within the premises, as per bye laws and norms of the local bodies
including making connections with the peripheral services after getting the services design
approved from the local bodies/ Central Ground Water Board, SMC'’s role shall be limited
only to sign the application/ drawings / documents for submission to the local bodies in the
capacity of the owner for approval. In case of water supply and sewerage, the
responsibility of getting the scheme approved from service provider (Municipal
Corporation/ULB ) is included in the scope of work/ tender apart from internal and external
water supply/ sewerage & drainage lines to be laid to make the system of water supply and
sewerage and drainage functional/ complete. However, the cost of connection of water
supply lines/ sewer lines from peripheral connection point/ out fall sewer shall also be

borne by agency. Infrastructure charges, if levied by the service provider (MC) towards cost
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of laying of the peripheral services shall only be reimbursed by the SMC, on production of
relevant documents to the satisfaction of SMC. It is also clarified that scope of work/
tender includes cost of getting the services approved from the services provider as
aforesaid and the services charges including supervision charges, if any, payable to the
service provider (MC)/DISCOM. The cost of deficiency charges and rectifications of any
defect at the end of the job is also to be borne by the contractor/developer. Planning
designing and execution of the roof top rain water harvesting system for recharge the sub

soil water including laying of pipe lines and construction of substructure/ super structures.

14. Landscaping:

15.

16.

17.

18.

Preparation of landscaping plan including parks, plantation and execution of the same with

following:

A. The development of park: water hydrants, grassing creeper planting trees etc. complete as

per Municipal Corporation/ULB norms as per specification and drawing approved by the
prescribed authority of SMC.

Complete leveling/ dressing including filling of earth, its supply, disposal of surplus earth, (if
any) shall be the property of SMC & will be disposed to the approved disposal point or at
the place as directed by engineer in charge. No extra payment for disposal shall be
allowed.

The disposal of construction and demolition waste shall be responsibility of contractor, but
if required bt SMC disposal of same construction and demolition waste to the approved
disposal point or at the place within the radius of 5.00 kms.(including necessary loading,
unloading and carting required their of) as directed by EIC should be done.

Planning, designing and construction of boundary wall for the whole scheme area, MS
gate, dustbin, sign boards, guide map, location board, direction boards, numbering of
housing etc. All complete as per drawing approved by SMC.

Setting of testing lab. At site, equipped with apparatus needed for testing during
construction as per the list of laboratory equipments annexed with the NIT. 70% of the
material shall be tested on site, 15% shall be tested in govt. lab, and 15% shall be tested in
govt. approved lab.

Taking all precautionary measure to safeguard against any accident for the contractor/
developers employees, general public, supervisory staff of SMC by providing necessary
safety equipments, helmets and MS sheet barricading etc. at work site. The site has to be

kept clean all the time of all debris, rubbish, dirt & surplus/waste material.
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19.

20.

21.

22.

23.
24.

25.

26.

De-silting will also be done by the agency before handing over the completed housing
pocket to SMC. All machine, equipment and labour for this purpose will be arranged by
contractor/developer.
The Contractor/developer will submit the model for layout of the project specifying
details provided in layout along with in the tender documents in one month from
stipulated date of start. He will also submit a model of modules of houses specifying all
floors and its adjoining area. The scale of module shall be 1:500 for layout plant and
1:100 for dwelling unit.
Contractor/developer will erect batch mix plant (minimum 30 cum/hr) fully automatic,
computerized for preparation of Design mix concrete as per IS code at his own cost and will
prepare all concrete accordingly.
Internal & external electrification work as per specification given in the tender document
& directions of SMC as per scope of work & specifications appended with the NIT which
includes L T supply, water supply arrangement, firefighting, lifts and DG sets, for both the
interior and exterior of buildings.
Agency has to obtain labour licensee from Gujarat labour welfare board.
Defect liability period would be uniformly seven years from the date of handing over the
respective housing pocket complete in all respect & fit for occupation. However
maintenance of other building activities, such as cleaning, sweeping of pocket & desilting
of sewer lines, S.W. Drain shall be done only once prior to handing over the respective
pocket. The maintenance will be only limited to removal of defects noticed in the works
carried out by the agency during defect liability period.
The final ground level will be decided soon after actual start of work to avoid water logging
at site. Plinth level of the houses shall be minimum (+) 600 mm above the nearby highest
finished road level. Changes, if any, would not affect the agreed rates and no claim on this
account shall be entertained.
The scope as described above is only indicative and not exhaustive. In additions to the
above the contractor/developer shall be responsible for executing all the items required
for completing the houses in all respect to make the dwelling units habitable and ready for
occupation and also all services, make the environment fit for habitation with electrical,
horticultural, rain water harvesting works complete as per direction of Engineer-in-Charge.
The above scope of work includes cost of all materials, manpower, equipments,

T&P fixtures, accessories, royalties, taxes, watch & ward, and all other essential elements
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27.

28.

29.

for completion and maintenance of works as aforesaid whatsoever the approval accorded
by SMC before acceptance of tender is only for tender Evaluation. Any change,
modification, revision etc. required to be done by SMC, local bodies, proof consultants etc.
in accordance with applicable standards and tender document will have to be done at
contractor/developer’s cost and nothing extra shall be payable.

Out of 36 months as stipulated project period, the time limit for Planning & Designing
shall be maximum 6 months and remaining period 30 months for execution of project
and rehabitation of slum dwellers. In short the successful Developer has to complete the
project along with rehabitation within 3 years from the 10th day of issue of work order.
The bidders are requested to submit Affidavit on Non Judicial Stamp Paper of
Gujarat State only of Rs.100/- and duly notarized as per Annexure-21 attached
herewith.
The bidders are requested to note and follow instructions as per Annexure-22

attached herewith.

Executive Engineer
Slum Upgradation Department
Surat Municipal Corporation.

SIGNATURE OF THE CONTRACTOR/DEVELOPER.
DATE:

NAME AND ADDRESS :-
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FORMATS FOR GENERAL DOCUMENTATION

(Enclosed in Cover A under Section 1)
CONTENTS

Section 1

General parameters and evaluation

Annexure Al

Covering letter for Envelope A

Annexure A2

Integrity Pact

Annexure A3

Letter of Transmittal

Annexure A4

Description of the Bidding Company, Project Experience & Financial
Strength

Annexure A5

Letter of Acceptance/ Memorandum of Understanding (MoU)
(applicable in case of JV)

Annexure A6

Bank Solvency Certificate

Annexure A7

Power of attorney for appointing Lead Member in case of JV

Annexure A8

Power of attorney for appointing signatory for the proposal

Annexure A9

Information of Litigation

Annexure A10

Proforma of Bank Guarantee for Bid Security

Annexure All

Project Cost

Annexure Al12

Means of Financing

Annexure A13

Net Worth & Net Cash Profits

Annexure Al14

Details of all Works Similar Class Completed

Annexure A15

Details of all Works Similar Class Completed with any other
Construction Technology apart from Conventional Technology

Annexure A16

Project under Execution/Awarded

Annexure A17

Details of Executive & Personnel

Annexure A18

Details of Plants & Equipments

Annexure A19

Financial Qualification

Annexure - 20

Project Summary

Annexure-21

AFFIDAVIT

Annexure-22

Instruction

Annexure-23
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ANNEXURE A1 - FORMAT OF COVERING LETTER FOR ENVELOPE A
(The covering letter is to be submitted by the Bidding Company or the Lead JV Member of a
Bidding JV, along with the other documents required in Envelope A)
Date:

Place:

To

The Chief Accountant,

Surat Municipal Corporation
Muglisara,Surat

Sir,

Sub: Technical Bid for Selection of Developer for Development of Integrated Housing
Facility over 13,997 + 8,981 Sqmt Sgmt of land at Halpatiwas & Khwajanagar, Anjana
,Surat ,Gujarat”on PPP/Turn Key Basis

Please find enclosed one (1) original and one (1) copy of our Technical Bid in respect of the

Selection of Developer for Development of Integrated Housing Facility over 13,997 + 8,981 Sqmt

Sqgmt of land at Halpatiwas & Khwajanagar, Anjana Surat, Gujarat on PPP/Turn Key Basis, in

response to and complying with the Request for Proposal ("RFP") Document issued by SMC.We

hereby confirm the following:

1. The Bid is being submitted by (name of the Bidding Company/Lead Member Company)
who is the Bidding Company / the Lead JV Member of the Bidding JV comprising (mention
the names of the entities who are the Member Companies), in accordance with the
conditions stipulated in the RFP (In case of a Bidding JV). Our Bid includes the Letter (s) of
Acceptance in the format specified in the RFP, and the MoU (as per the principles stated in
the RFP) between, (mention names of the entities that are the Member Companies), who
are the Member Company(s) as per the condition stipulated in the RFP.

2. We have examined in detail and have understood the terms and conditions stipulated for
Qualification of the bidders in the RFP Document issued by SMC and in any subsequent
communication sent by SMC. We agree and undertake to abide by all these terms and
conditions.

3. The information submitted with respect to our qualification criteria is complete, is strictly
as per the requirements stipulated in the RFP, and is correct to the best of our knowledge

and understanding. We would be solely responsible for any errors or omissions in our Bid.
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4, The Bidding Company/Bidding JV of which we are the Lead JV Member (strike out
whichever is not applicable), satisfy the legal requirements and in our opinion by itself /
along with its bidding partners meets all the eligibility criteria laid down in RFP.

5. A Power of Attorney, by all other Bidding Companies of the JV, appointing Lead JV
Member, authorizing Lead JV Member Company to sign all Technical and Financial
Proposals, hold negotiations with SMC and sign the Development Agreement, in respect of
the Project, is included as part of the Proposal.

6. A Power of Attorney from the Bidding Company / Lead JV Member authorizing the
undersigned as the Authorised Representative, Signatory and Contact Person who is
authorized to perform all tasks including, but not limited to providing information,
responding to enquiries, entering into contractual commitments on behalf of the Bidder

etc., in respect of the Project is included as a part of the Proposal.

For and on behalf of :
Signature :
(Authorized Representative and Signatory)
Name of the Person:
Designation:

Enclosures: Power of Attorneys & other information as per RFP requirements
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ANNEXURE A2- INTEGRITY PACT

Surat Municipal Corporation, hereinafter referred to as “The Principal” and -

hereinafter referred to as “The Bidder/ Contractor/developer

Preamble The principal intends in award, under laid down organizational procedures, contact for

. The principal values full compliance with all relevant laws of the land, rules,
regulations, economic use of resources and of fairness/ transparency in its Relations with its
Bidder(s) and / or contractor/developer(s) In order to achieve, these goals the principal will
appoint an Independent External Monitor (IEM), who will monitor the tender process and the
execution of the contract for compliance with the principals mentioned above.

Section1l- Commitments of the principal

The principal commits itself to take all measures necessary to prevent corruption and to observe

the following principals:-

1. No employee of the principal, person or through family members, will in connection with
the tender for, or the execution of a contract, demand, false promise for or accept, for sell
or third person, any material or materials benefit.

2. The principal will, during the tender process treat all Bidder(s) with equity and reason. The
principal will in particular, before and during the tender process provide to all |Bidder(s)
the same information and will not provide to any Bidder(s) confidential/ additional
information through which the Bidder(s) could obtain an advantage in relation to the
tender process or the contract execution.

3. The principal will exclude from the process all known prejudiced persons.

4, If the principal obtains information on the conduct of any of its employees which is a
criminal offence under the IPX/PC, Act or if there be a substance suspicion in this regard,
the principal will inform the Chief Vigilance Officer and in addition can initiate Disciplinary
actions.

Section2- Commitments of the Bidder(s)/Contractor/developer(s)

1. The Bidder(s)/ contractor/developer(s) commit himself to take all measures necessary to
prevent corruption. He commits himself to observe the following principles during the
participation in the tender process and during the contract executions.

2. The Bidder(s)/Contractor/developer(s) will not enter with other bidders into any
undisclosed agreement or understanding, whether formal or informal. This applies in

particular to prices, specifications, certifications, subsidiary, contracts, submission or non-
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submission of bids or any other actions to restrict competitiveness or to introduce

castellation in the bidding process.

The Bidder(s)/contractor/developer(s) will not commit any offence under the
relevant IPC/PC Act, further Bidder(s)/contractor/developer(s) will not use Improperly, for
purpose of completion or personal gain, or pass on to others, any information of document
provided by the principal as part of the business relationship regarding plans, technical
proposals and business details, including information contained or transmitted
electronically.

The Bidder(s)/contractor/developer(s) of foreign origin shall disclose the name and
address of the Agents/ representatives in India, if any. Similarly the
Bidder(s)/contractor/developer(s) of Indian Nationality shall furnish the name and address
of the foreign principles, if any. Further details as mentioned in the “Guidelines of Indian
Agents of Foreign Suppliers” shall be disclosed by the Bidder(s)/contractor/developer(s).
Further as mentioned in the Guidelines all the payments made to the Indian Agent
/representatives have to be in Indian Rupees only).

The Bidder(s)/contractor/developer(s) will when presenting his bid, disclose any
and all payments he has made, is committed to or intends to make to agents, brokers or
any other intermediaries in connection with the award of the contract.

The Bidder(s)/ contractor/developer(s) will not instigate third persons to commit offenses
outlined above or be an accessory to such offenses.

Section 3- Disqualification from tender process and execution from future contracts.

If the Bidder(s)/contractor/developer(s) before award or during execution has committed a
transgression through a violation of Section2, above or if any other form such as to put his
reliability or credibility in question, the principal is entitled to disqualify the Bidder(s)/ contract(s)
from the tender process or take action as per
procedure mentioned in the guidelines on Banning of business dealings. It should be added that
committing any offence incur any disqualification.

Section4-Compensation for Damage

1. If the principal has disqualified the Bidder(s) from the tender process prior to the award
according to section3, the principal is entitled to demand and recover the damages
equivalent to Earnest money Deposit/ Bid Security.

2. If the principal has terminated the contract according to section 3 or if the principal is

entitled to terminate the contract according to section 3, the principal | shall be entitled to
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demand and recover from the contractor/developer liquidated damages of the contract
value or the amount equivalent to performance Bank Guarantee.

Section 5- Previous transgression

1. The Bidder declares that no previous transgression occurred in the last 3 years with any
other company in any country confirming to the anti-corruption approach or with any
other public sector Enterprises in India that could justify his exclusion from the tender
process.

2. If the Bidder make incorrect statement on this subject, he can be disqualified from the
tender process or action can be taken as per the procedure mentioned in “Guidelines on
Banning of business dealings”

Section 6 - Equal treatment of All Bidders/ contractor/developers/ sub-contractor/developers.

1. The Bidder(s)/ contractor/developer(s) undertake(s) to demand from all sub contract
commitment in conformity with this integrity pact and to submit it to the prime before
contract signing.

2. The principal will enter, into agreements with identical conditions as this one Bidders,
contractor/developers and sub-contractor/developers.

3. The principal will disqualify from the tender process all bidders, who do not sign Bidders,
Contractor/developers and sub-contractor/developers.

Section 7- Criminal charges against violating Bidder(s)/contractor/developer(s)/ Sub
contractor/developers If the principal obtains knowledge or conduct of a Bidder,
contractor/developer or subcontractor/developer an employee or a representatives or an
associate of a Bidder, contractor/developer or subcontractor/developer which constitutes
corruption, or if the principal has substantive suspicion in this regarding principal will inform the
same to the Chief vigilance officer.

Section8-Independent External Monitor/Monitors.

1. The principal appoints competent and credible independent External Monitor impact. The
task of the Monitor is to review independently and objectively, whether to what extent the

parties comply with the obligations under this agreement.

2. The monitor is not subject to instructions by the representatives of the party performs his
functions neutrally and independently. He reports to the chairman.
3. The Bidder(s)/Contractor/developer(s) accept that the Monitor has the right part

restriction to all project documentation of the principal including that provided. The
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Witness:1 (Name & Address )

contractor/developer will also grant the Monitor upon his request demonstration of a valid
interest, unrestricted and unconditional access to his documentations. The same is
applicable to subcontractor/developers. The monitor contractual obligation to treat the
information and documents of the Bidder|(s)/contractor/developer(s) sub contractor
/developer(s) with confidentially.

This agreement is subject to Indian Law. Place of performance and jurisdiction

the Registered Office of the principal i.e. Surat.

Changes and supplements as well as termination not less need to be made writing. Side
agreements have not been made.

If the contractor/developer is a partnership or a JV, this agreement must be signed by all
partners of JV members.

Should one or several provisions of this agreement turn out to be invalid, the reminder of
this agreement remains valid in this case, the parties will strive to come to an agreement to

their original intentions.

For & on behalf of the

Principal (office seal) Bidder/contractor/developer (office seal)

Witness:2 (Name & Address )
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ANNEXURE A3 - LETTER OF TRANSMITTAL
From:

To,

The Executive Engineer,
Surat Municipal Corporation

Subject: submission of Technical bid
Name of Work :-

SH: C/o

Sir,
Having examined the details given in pre-qualification press notice and prequalification

document for the above work/we hereby submit the pre-qualification application and relevant

documents.

1. I/we hereby certify that all the statements made and information supplied in the enclosed
from”A” to “F” and accompanying statements are true and correct.

2. I/we have furnished all information and details necessary for pre-qualification and have no
further pertinent information to supply.

3. I/we submit the requisite certified solvency certificate and authorize the Executive
Engineer to approach the Bank issuing the solvency certificate to confirm the correctness
thereof.

I/we also authorize Executive Engineer to approach individual employers, firms and
corporation to verify our competency and general reputation.

4, I/we submit the following certificate in support of our suitability technical knowhow and
capability for having successfully completed the following works.

Name of work:
Certificate from:
Enclosures:

Date of Submission:

SIGNATURE OF APPLICANT(S) SEAL

TPS-7, F.P.No 187 HALPATIWAS & F.P.No. 185 KHWAJANAGAR, Anjana At Surat. Page 72



RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

ANNEXURE A4 — DESCRIPTION OF THE BIDDING COMPANY / BIDDING JV

Name of the Bidding Company / Bidding JV

Name of the Lead JV Member (In case of Bidding
I\Y,

Address of the Lead JV Member and Contact
Person, Phone/Fax Nos.

(use a similar format for all other members also)

In case of a JV

SI. Name of each Proposed % equity Role as per the MoU signed
No. Member contribution into the by and between all the
Company Project Member Companies

(Signature of Authorized signatory)
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ANNEXURE A5-FORMAT OF LETTER OF ACCEPTANCE.

(The Letter of Acceptance is to be submitted by each Member Company of the Bidding JV)

Date:

Place:

To
The Municipal Commissioner,
Surat Municipal Corporation,

Muglisara, Surat.

Sir,
Sub: Technical Bid for Selection of Developer for Development of Integrated Housing Facility
over 13,997 + 8,981 Sqmt of land at Halpatiwas & Khwajanagar ,Surat ,Gujarat” on
PPP/Turn Key Basis.

This has reference to the Bid being submitted by (mention the Lead JV Member of the Bidding
JV), as Lead JV Member of the Bidding JV comprising (mention name(s) of the Member
Companies) in respect of Technical Bid for Selection of Developer for Development of Integrated
Housing Facility over 13,997 + 8,981 Sqmt of land at Halpatiwas & Khwajanagar, T.P. Scheme
No 7(Anjana), F.P. No 187 & 185 ,Surat ,Gujarat”on PPP/Turn Key Basis in response to the
Request for Proposal ("RFP") issued by SMC.

We hereby confirm the following:
We (name of the Member Company furnishing the Letter of Acceptance), have
examined in detail and have understood and satisfied ourselves regarding the
contents including in respect of the following: The RFP Document issued by
SMC;
All subsequent communications between SMC and the Bidder, represented by
(Mention name of the Lead JV Member);
The MoU signed between / among (names of the Member Companies), as
members of the Bidding JV; and
The Bid being submitted by (name of the Lead JV Member).
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2. We have satisfied ourselves regarding our role as (here give a brief description of the role)
in the Project as specified in the Bid. If the Bidding JV is awarded the Project we shall
perform our role as outlined in the Bid to the best of our abilities. We have examined the
Bid in detail and the commitments made in the same. We agree and undertake to abide by
the Bid and the commitments made therein.

3. We authorize (name of the Lead JV Member), as the Lead JV Member and authorize the
same to perform all tasks including, but not limited to providing information, responding to
enquiries, entering into contractual commitments etc. on behalf of the JV, in respect of this
Project.

4, We understand that, no change in the membership in the Bidding JV, in the role and form
of responsibility of any Member Company shall be permitted after submission of the Bid. If
any change in the membership of the JV is desired, it would need to be communicated to
SMC in writing for its approval. SMC would reserve the right to reject such requests for a

change of JV structure, if in its opinion, it would adversely affect the same.

For and on behalf of:
Signature:

(Authorized Representative and Signatory)
Name of the Person:

Designation:
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ANNEXURE A6
FORM OF BANKERS CERTIFICATE FROM A NATIONALIZED BANK

(Solvency Certificate from a Scheduled Bank)

This is to certify that the best of our knowledge and information that M/S /Sh.

having marginally noted address, a customer of

our bank are/is respectable and can be treated as good for any engagements up to a limit of

INR (INR ). This certificate issued

without any guarantee or responsibility on the bank or any of the officers.

(Signature) For the Bank

NOTE:
Banker’s certificates should be on letter head of the Bank, sealed in cover addressed to
tendering authority.
In case of partnership firm, certificate should include names of all partners as recorded

with the Bank.
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ANNEXURE A7 — FORMAT OF POWER OF ATTORNEY FOR APPOINTING THE
LEAD MEMBER COMPANY.

{On Requisite Stamp Paper}

KNOW ALL MEN by these presents that we, [name of the company], a company incorporated
under the Companies Act 1956, having its Registered Office at .... [Address of the Company]

(Hereinafter referred to as “Company”):

WHEREAS the Company along with __ and (give name and registered office
address) is forming a joint venture to submit Technical and Financial Bids in response to the
Request for Proposal (“RFP”) for Selection of Developer for Development of Integrated Housing
Facility over 13,997 + 8,981 Sqmt of land at

Halpatiwas & Khwajanagar , Surat, Gujarat on PPP/Turn Key Basis issued by the SMC and is
desirous of appointing an attorney for the purpose thereof.

Whereas the Company deems it expedient to appoint M/s.

(name of Company, registered office address) as the Attorney of the Company.
NOW KNOW YE ALL BY THESE PRESENTS, that [name of company] do hereby nominate,
constitute and appoint....[name the lead member company] as its true and lawful Attorney to do
and execute all or any of the following acts, deed and things for the Company in its name and on
its behalf, that is to say :
To act as the Lead Member of the Joint Venture for the Purposes of the Project; In such
capacity, to act as the Company’s official representative for submitting the Technical and

Financial Proposals for the Project and other relevant documents in connection therewith;

To sign all papers for all bids, offers, Project documents, necessary documents,papers,
applications, representations and correspondence necessary and proper for the purpose
aforesaid;

To tender documents, receive and make inquiries, make the necessary corrections and
clarifications to the Project documents, as may be necessary;

To sign and execute contracts relating to the Project, including variation and modification

thereto;
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To represent the Company at meetings, discussions, negotiations and presentations with
SMC, City Administrations, Government Authorities, Competent Authorities and other
Project related entities;
To receive notices, instructions and information for and on behalf of the Company; To
execute the Development Agreement for and on behalf of the Company;
To do all such acts, deed and things in the name and on behalf of the Company as
necessary for the purpose aforesaid.
AND the Company hereby covenants with the said Attorney to ratify and confirm all and
whatever the attorney may lawfully do or cause to be done by virtue of these presents.
IN WITNESS WHEREOF the Company puts its hand and seal to this Power of Attorney on this ..

[day, month & year]

The common seal of [name of the company] | ) The common seal of company [name of the
was here unto affixed pursuant to a | Company)

resolution passed at the meeting of |)
Committee of Directors held on the )
day of , 2017 in the presence of |)
[name & designation of the person] and | ) [name & designation of the person]
countersigned by [name & designation of the | )
person] of the Company of [name of the
company]
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ANNEXURE A8 — FORMAT OF POWER OF ATTORNEY APPOINTING SIGNATORY

{On Requisite Stamp Paper}

KNOW ALL MEN by these presents that we, ...[name of the company], a company incorporated
under the Companies Act 1956, having its Registered Office at [Address of the Company]

(hereinafter referred to as “Company”):

WHEREAS the Company has been authorized by and

(give names and registered office addresses), vide its respective power of attorney, to act as the
Lead Member of the JV/Joint Venture bidding for the for Selection ofDeveloper for the
Development of Integrated Housing Facility over 13,997 + 8,981 Sqmt of land at Halpatiwas &

Khwajanagar ,Surat, Gujarat on PPP/Turn Key Basis.

WHEREAS in response to the Request for Proposal (RFP) for Selection of Developer for the

Development of Integrated Housing Facility over Sgmt of land at on

PPP/Turn Key Basis (“Project”), the Company is submitting
Technical and Financial Bids on behalf of the Joint Venture for the Design, Develop, Finance,
Construct, Market, Sub-Lease and Maintenance of the for Selection of Developer for the

Development of Integrated Housing Facility over Sgmt of land at on

PPP/Turn Key Basis issued by the SMC and is desirous of appointing an attorney for the purpose

thereof.

Whereas the Company deems it expedient to appoint Ms./ Mr. daughter/son
of resident of , holding the post of as the Attorney of the
Company.

NOW KNOW YE ALL BY THESE PRESENTS, that [name of the lead member

company] do hereby nominate, constitute and appoint [name & designation of the person] as its
true and lawful Attorney so long as she/ he is in the employment of the Company to do and
execute all or any of the following acts, deed and things for the Company in its name and on its
behalf, that is to say:

To act as the Company’s official representative for submitting the Technical and Financial

Bids for the said Developer for the Development of Integrated Housing Facility over Sgmt of
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land at on PPP/Turn Key Basis and other relevant documents in connection

therewith.

To sign all papers for all bids, offers, Project documents, necessary documents, papers,
applications, representations and correspondence necessary and proper for the purpose
aforesaid;

To tender documents, receive and make inquiries, make the necessary corrections and
clarifications to the Project documents, as may be necessary;

To sign and execute contracts relating to the Project, including variation and modification
thereto; To do all such act, deed and things in the name and on behalf of the Company as

necessary for the purpose aforesaid.

The common seal of [name of the )

company] was here unto affixed pursuant )

to a resolution passed at the meeting of )

Committee of Directors held )

on the day of , (year) in the ) [name & designation of the
presence of [name & designation of the person]

person] and countersigned by [name & )

designation of the person] of the )

Company of [name of the company]
) [name & designation of the
person]
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ANNEXURE A9 — INFORMATION ON LITIGATION

(To be provided for each firm/Joint Venture member)

Sl.

No.

Name of bidding entity/Joint
Venture Members

Name of agency
with which
litigation and brief
subject

Estimated
financial
liability

Signature of Authorised Signatory
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ANNEXURE A10 — PRO-FORMA OF BANK GUARANTEE FOR BID SECURITY

(To be executed on appropriate value of Non-Judicial Stamp Paper as per Stamp Act prevailingin

the State of Gujarat)

WHEREAS, (name of the Bidder) wishes to submit his Bid for the Selection of Developer for
the Development of Integrated Housing Facility over 13,997 + 8,981 Sqmt of land at Halpatiwas
& Khwajanagar, Anjana, T.P -7, Plot No 187 & 185 , Surat Gujarat . on PPP/Turn Key Basis,
hereinafter called "the Bid",

KNOW ALL MEN by these presents that we (name of bank) of (city and country) having our

registered office at (hereinafter called "the

Bank") are irrevocably and unconditionally bound to the Surat Municipal Corporation or its
successor, (hereinafter referred to as “SMC (short form)” in the sum of Rs. (In

Words) which payment can truly be made to SMC.

The Bank binds themselves, their successors and assigns by these presents.

Sealed with the Common Seal of the Bank this day of ,

THE CONDITIONS of this obligation are:

(a) If the Bidder withdraws his Bid at any time during the stipulated period of Bid Validity
specified in the Request for Proposal Document (or such period of validity as may be
extended as per RFP, issued by SMC; or

(b) If the Bidder, for the period of the Bid Validity as per RFP in SMC’s opinion, commits a
material breach of any of the terms and / or conditions contained in the RFP Document
and / or subsequent communication from SMC in this regard; or

(c) If the Bidder refuses to accept the correction of errors in the Bid; or

(d) If the Bidder, having been notified of the acceptance of its Bid by the SMC: fails or refuses
to sign the Agreement for the Development of Integrated Housing Facility over over
13,997 + 8,981 Sqmt of land at Halpatiwas & Khwajanagar , Anjana, T.P -7, Plot No 187
& 185, Surat Gujarat on PPP/Turn Key Basis;

(i) Fails or refuses to provide the performance security to the SMC in accordance with, and

when required by (within the stipulated time), RFP Volume .
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(ii) Fails or refuses to pay the Project Development Fees in accordance with and when

required by the RFP Volume Il (Instruction to Bidders);

(iii) Material Variation / Material fact suppression etc;

We agree and undertake, absolutely, irrevocably and unconditionally make the above
payments, as the case may be, the above amount without protest, delay or demur upon receipt of
SMC’s first written demand, without the SMC having to substantiate its demand, provided that in
its demand the SMC will note that the amount claimed by it is due to it owing to the occurrence of
one or more of the conditions set out above, specifying the occurred condition or conditions.

The Guarantee will remain in force up to and including the date of expiry of the period of Bid
Validity as stated in the RFP Document or as extended by SMC at any time as per RFP, notice of
which extension to the Bank being hereby waived. Provided however, that In the event that this
Bidder is selected for award of the project through the issue of the Letter of Acceptance, the Bid
Security shall remain in force until the provision of the Performance Guarantee and payment of
the Project Development Expenses/ Fees by such Bidder.
OR

In the event this Bidder is not selected for award of the Project, the Bid Security shall
remain in force up to and including a period of 45 days after the announcement of award of the
Project to the Successful Bidder and the issue of the Letter of Acceptance awarding the same
(provided, however, that in the event that the Bidder is declared Technically Non Responsive, then
the Bid Security of such Bidder can cease to be in force upon return of the unopened financial
proposals of his Bid).
Any demand in respect of this Guarantee should reach the Bank not later than the date of expiry
(as defined above) of this Guarantee.
The jurisdiction in relation to this Guarantee shall be the courts of and the Indian
law shall be applicable.
SIGNATURE OF AUTHORISED
REPRESENTATIVE OF THE BANK

NAME AND DESIGNATION

SEAL OF THE BANK

SIGNATURE OF THE WITNESS

NAME OF THE WITNESS

ADDRESS OF THE WITNESS
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A. The bidder shall submit its estimated quarterly distribution of costs with regard

ANNEXURE A 11 - ESTIMATED PROJECT COST

to the project.

Year Wise-
Quarter
Wise

distribution

of
costs

Total Capital /

Construction

Cost of project
(%)

Total Capital
/
Construction
Cost of
project
(%)

Any Other Costs
(please name the
item for such costs)

Year 1

Quarter 1

Quarter 2

Quarter 3

Quarter 4

Year 2

Quarter 1

Quarter 2

Quarter 3

Quarter 4

Year 3

Quarter 1

Quarter 2

Quarter 3

Quarter 4

Year 4

Quarter 1

Quarter 2

Quarter 3

Quarter 4

Year 5
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Quarter 1

Quarter 2

Quarter 3

Quarter 4

Year 6

Quarter 1

Quarter 2

Quarter 3

Quarter 4

TOTAL PROJECT
COST

Signature of Authorized Signatory
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ANNEXURE A 12— MEANS OF FINANCING FOR PROJECT

The RED/Bidder shall submit its estimated yearly distribution of financing
Arrangement with regard to the project

Year Wise- Quarter
Wise
distribution of costs

Total Estimated
Project Cost
(%)

Equity
(%)

Debt proposed to
be taken by the
developer

Quarter 1

Quarter 2

Quarter 3

Quarter 4

Quarter 5

Quarter 6

Quarter 7

Quarter 8

Quarter 9

Quarter 10

Quarter ...

Quarter ...

Quarter ...

Quarter ...

Quarter ...

Quarter ...

Quarter ...

TOTAL

Signature of Authorised Signatory
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ANNEXURE A 13 — NET WORTH & NET CASH PROFITS
The aggregate and average of Cash Profits as per the previous years audited annual reports
presented in the following tabular format, and certified by a Chartered Accountant (CA). In
case of JV of Firms, each member Firm to certify this information by the relevant CA. The
copies of the relevant annual reports must be submitted to support the calculations or
relevant CA certificate.

Filling up of this format is a must, otherwise the proposal is liable for disqualification

S. Name of Firm or JV members Net Worth Net Cash Profits
No. (INR Crore) (INR Crore)

1. (Name of Firm OR Lead
Member of JV of Firms)

2. (Name of JV Member 1)

3. (Name of JV Member 2)

Aggregate for Biding Entity

Signature of Authorized Signatory

This is to certify that the above information has been examined by us on the basis of relevant
documents; books of accounts & other relevant information and the information submitted above

is as per record and as per details annexed.

Signature, Address, Seal & Membership No. of Chartered Account
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ANNEXURE A 14

DETAILS OF ALL WORKS SIMILAR CLASS COMPLETED (not less than Twelve storied & 35 mt

height) DURING THE LAST FIVE YEARS ENDING LAST DAY OF THE MONTH.

Sr. | Name of | Owneror | Cost | Date of Stipulat | Actual Litigatio | Name Remar
N | Work/Pro | sponsorin | of commence | ed date n/ and ks
o ject & g wor | ment date of | of arbitrati | address
" | Location Organizat | ks in as per complet | complet | on /
ion cror contract ion ion pending | telepho
es / ne
in of
progres | officer
s to
with whom
details* | referen
ce
may be
made
1 2 3 4 5 6 7 8 9 10

* Indicates gross amount claimed and amount awarded by the arbitrator, if any.

Signature of Authorised Signatory
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ANNEXURE A 15

DETAILS OF MULTISTORIED BUILDING (not less than Twelve storied & 35 mt height) WORKS
COMPLETED WITH ANY OTHER APPROVED TECHNOLOGY AS MAIN CONTRACTOR/DEVELOPER
DURING THE LAST FIVE CONSECUTIVE YEARS ENDING LAST DAY OF THE MONTH

Sl. | Name of | Owner | Cos Date of Stipula | Actual | Buil | Litigati | Name | Remarks

N work/pr of t of | commence ted dateof | tup on/ & (Mentio
oject sponsor | wor ment date of | comple | area | arbitra | addres n
o. and ing ks as comple tion In tion s/ prefab
location | organiz | in per tion sq. | pendin | teleph | technolo
ifc . cror | contract met g/ one gy
number ation in numb | usedin
of € er. progre er construc
stories ss of tion
and with | officer )
height details | whom
of to
building. refere
nce
may
be
made
1 2 3 4 5 6 7 8 9 10 11

* Indicates gross amount claimed and amount awarded by the arbitrator, if any.

Signature of Authorised Signatory
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ANNEXURE A 16
PROJECTS UNDER EXECUTION OR AWARDED/LOI ISSUED.

SI. | Name | Owneror | Cost Date of | Stipulated | Upto Slow | Name & | Remar
No of sponsoring of commen date of date progre | address/

work/ | organizati | work ce completio | amount ss telepho ks
Project in ment As of if any ne of
.And on Crore per n: the & officer
locatio s contract work | reason to
) execute | thereof | whom
n.
d referenc
(INR) ) e
may be
made.
1 2 3 4 5 6 7 8 9 10

certify that above list of works is complete and no work has been left out and the
information given is correct to my /our knowledge and belief.

Signature of Authorised Signatory
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ANNEXURE A 17.

DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL EMPLOYED AT PRESENT AND TO BE

EMPLOYED FOR THE WORK.

Sl. | Designation | Total Number | Name. | Qualification. | Professional | How Remarks
No. number | available experience | these
for this of details of | would

work. work be
carried out. | involved
in this
work.
1 2 3 4 5 6 7 8 9

Signature of Applicant
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Details of construction plant & equipments likely to be used in carrying out work.

ANNEXURE A 18.

Sl.

No.

Name of equipment

Nos.

Capacity
of
type.

Age

Condition.

Ownership status

Presently
Owned

Leased To
purchased

Current
Location

Remarks

2

7

8

10

11

EARTH MOVING EQUIPMENT.

Excavators (Various sizes.)

EQUIPMENT FOR HOISTING
&LIFTING

1. Tower Crane

2. Building hoist

3. Lift

EQUIPMENT FOR CONCRETE
WORK.

1 .Concrete batching plant (Fully
automatic of min 30 M3/hr
capacity

Age: Not more than 5 years).

2. Concrete pump.

3. a) Concrete transit mixer. b)
Other equipment for
transportation of concrete mix.

4. Needle Vibrator (Electrical)

5. Needle Vibrator (Petrol).

6. Table Vibrator
(Electrical/Petrol).

7.Shutter Vibrator
(Electrical/Petrol).

8. Concrete
Mixer(Electrical/Diesel).

9.Bar bending machine.

10. Bar cutting machine.

11.Wood thickness planner.

12.Drilling machine.

13.Circular Saw machine.

14. Welding Generator.

15.Welding transformers.

16.Steel shuttering.

17.Steel shuttering
scaffolding.(for high (rise
building )

18.Grinding/polishing machine.

Equipment for Road work.

1. Road rollers.
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2. Earth rammers.

Equipment for transportation.

1. Tippers.

2. Trucks.

3.Mobile Cranes.

4. Water Tanker

Pneumatic equipment.

1. Air Compressor (Diesel).

Dewatering Equipment.

1. Pump(Diesel).

2.Pump (Electrical).

Power equipment.

1. Diesel Generators.

Any other plant/equipment.

Steel centering &
shuttering/form

work/H-frame centering (ii)
steel plate (at least 60% of plot
area)

Signature of Applicant
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ANNEXURE A 19
Financial Qualification (For Bidder / Each Member of the JV)

The aggregate Net Worth as per the latest audited annual report should be presented in
the following tabular format (in case of a JV the aggregate of the JV) The Net Worth should be
calculated as per the formula given in this document.

The copies of the audited annual reports for last 5 (five) years must be submitted along
with the statutory auditor’s certificate.

Name of Bidder/ Each Member of the JV:

S.No. Head Indian Rupees
1 Paid up Share Capital
2 Reserves and Surplus
3 Subtotal (1+2)
4 Revaluation reserve
5 Miscellaneous expenditure to the
extent
not written off
6 Subtotal (4+5)
7 Net worth (3—6)

Certificate:

We declare that all information stated in the table above are complete and absolutely
correct.
Dated this day of 20

For and on behalf of :
Signature :
(Authorised Representative and Signatory)

Name of the Person :
Designation :

Note: In case Members of a JV are aggregating their individual Net Worth to qualify, the above
information must be provided separately for each Member strictly as per the specified format.
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Annexure - 20
Project Summary:

Project Component for SRS

Parcel A: Total Plot Area proposed for SRS (Sq. m.)
(to be provided to the Private Developer through a
Development Agreement)

Total built up area for SRS (sg. m.)

No of DU proposed

Indicative BUA per DU (Sg. m.)

Minimum carpet area for DU Proposed (sg. m.)

No. of storey

Permissible FSI

No. of Shops proposed

Indicative area of the shops (sq. m.)

Community hall (Sg. m.)

Common plot (Sg. m.)

Area proposed for Physical Infrastructure facilities (Road,
electricity, Water Sump, pump house etc.) (Sq.m.)

Other Social infrastructure facilities (anganwadi/health
center/primary school/others) (sq. m.)

Parking (sg. m.)

No of Transit accommodation proposed and Duration

Signature, Address, Seal of Bidder
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Parcel B : Total Plot area for land for free sale
(Offered by the Private Developer as Freehold land
for free sale Real Estate Development) in (sq. m.)
(to be offered to the Private developer as freehold

land)

This is to certify that the above information has been examined by us on the basis of
relevant documents; books of accounts & other relevant information and the information
submitted above is as per record and as per details annexed.
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ANNEXURE-21
AFFIDAVIT

Name of Work:-

I, the undersigned, do hereby Certify that all the statements made in the required
attachments are true and correct. | also understand in case of wrongful/false
information, corporation is entitled to take any civil & criminal punitive action against
me/us.

The undersigned also hereby certifies that neither our firm

M/s nor any of its constituent partners have abandoned any
work in India nor any contract awarded to us has been rescinded during last five years,
prior to the date of this bid,

The undersigned hereby authorize(s) and request(s) any bank, person, authorities,
government or public limited institutions, firm or a corporation to furnish pertinent
information deemed necessary and requested by the SMC to verify our statement or our
competence and general reputation etc.

The undersigned understands and agrees that further qualifying information may be
requested, and agrees to furnish any such information at the request of the SMC.

The SMC and its authorized representatives are hereby authorized to conduct any inquiries
or investigation to verify the statements, documents, and information permitted in
connection with this bid and to seek clarification from our bankers and clients regarding
any financial and technical aspects. The Affidavit will also serve as authorization to any
individual or authorized representative to any institute referred to in the supporting
information, to provide such information deemed necessary and requested by
representative of Surat Municipal Corporation to verify statements and information
provided in the Tender or with regard to the resources, experiences and competence of
the Applicant.

Signed by the Authorized signatory of the firm

Title of the Office

Name of the firm

Date:-

Note: - The affidavit format as indicated above to be furnished on the non-judicial stamp Paper of
Rs.100 And duly notarized.
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ANNEXURE-22

I nstruction

E.M.D. & Tender fee shall be submitted in electronic format only through online (by
Scanning) while uploading the bid. This submission shall mean that E.M.D. & Tender fee are
received for Purpose of opening the bid. Accordingly, offer/tender of those tenderers
who’s E.M.D & tender fee is received electronically, shall be opened. However, for the
purpose of realization of EMD and Tender fee, bidder shall send the EMD as well as Tender
fee in the required format in original through RPAD/Speed Post so as to reach the Accounts
Department (Main Office) within 7 days from the last day of submission of price bid.
Punitive action shall be initiated for not submission of EMD & Tender fees in original to
Accounts Department (Main Office) by bidder including abeyance of registration and
cancellation of E-Tendering code for one year. All documents in supporting of bid shall be
in electronic format only through online (by scanning) during the bidding period & hard
copy will not be accepted separately.

All documents must be coloured scanned to be seen as original. Scanning in black and
white or gray shall not be acceptable.

All the documents must be notarized with clearly displaying Stamp, Number and Name of
the notary.

“Following Documents shall only be submitted in HARD COPY to Surat Municipal
Corporation by all bidders.

Earnest Money Deposit as mentioned in the tender (i.e. D.D./Bank Guarantee)
Tender Fees as mentioned in the tender.

Affidavit on Non Judicial Stamp Paper of Rs.100/-

Signature, Address, Seal of Bidder
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ANNEXURE-23

(Authorised Representative and Signatory)

Name of the Person
Designation

Note: In case Members of a |V are agqregating their individual Net Worth to qualify, the above

information must be provided separately for each Member strictly as per the specified format.

This is to certify that the above information has been examined by us on the basis of relevant
documents; books of accounts & other relevant information and the information submitted above
is as per record and as per details annexed.

Signature, Address, Seal & Membership No. of Chartered Account
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SURAT MUNICIPAL CORPORATION
SLUM UPGRADATION DEPARTMENT

NAME OF WORK: Development of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana & F.P.

No. 185 Khwajanagar , Anjana at Surat on Public Private

Partnership (PPP) basis under Mukhya Mantri Gruh

Yojana(Work No.4)

E- Tender
TENDER NOTICE NO : DC/SUC/12/2016-17

VOLUME-III :
SPECIFICATIONS

SERIAL NO. OF THE WORK ;4

DOWNLOADING OF TENDER DOCUMENTS : Dt. 04/03/2017

STARTS FROM

DATE OF PRE-BID CONFERENCE : through e-mail before
Dt. 15/03/2017 upto 17.00
hrs

LAST DATE OF DOWNLOAD OF TENDER : Dt. 06/04/2017

DOCUMENTS FROM website smc.nprocure.com upto 17.00 hrs

LAST DATE OF SUBMISSION OF ONLINE TENDER : Dt. 06/04/2017 upto 18.00
hrs

LAST DATE OF SUBMISSION OF TENDER FEES, :  During Dt. 07/04/2017 to

EMD AND OTHER DOCUMENTS IN HARD COPY 13/07/2017 upto 17.00 hrs

ESTIMATED AMOUNT . Rs. 135,00,00,000.00
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TENDER TO BE SUBMITTED TO:
THE CHIEF ACCOUNTANT,
SURAT MUNICIPAL CORPORATION, MUGLISARA
SURAT - 395 003.
BY R.P.A.D./ THROUGH POSTAL AUTHORITY / SPEED POST ONLY

NAME OF WORK : Development of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana & F.P.

No. 185 Khwajanagar , Anjana at Surat on Public Private

Partnership (PPP) basis under Mukhya Mantri Gruh

Yojana.(Work No. 4)

e-TENDER (Online) NOTICE NO. : DC/SUC/12/2016-17

WORK NO. 4

L ast date of submission of online Tender :

On or before Dt. 06/04/2017 up to 18.00 hrs

Last date of submission of All necessary documents mentioned in Technical bid (if any),
Tender Fees, EMD and Other Documentsin Hard Copy :
From Dt. 07/04/2017 to Dt.13/04/2017 up to 17:00 hrs at the office of Chief
Accountant, Surat Municipal Corporation, Muglisarai, Surat- 395 003.

Earnest Money : Rs. 135,00,000.00 should be paidin theform of Demand Draft
of any Nationalized/Scheduled Banks, payable at Surat only.
OR
50% amount shall bein the form of Demand Draft and 50 %
amount Shall beinthe form of Bank guarantee of any
Nationalized/Scheduled Banks, payable at Surat only.

Tender Fee : Rs. 18,000.00 should be paid shall be in the form of Demand
Draft of any Nationalized/Scheduled Banks, payable at Surat only.
Pre-Bid : Bidders shall have to post their queries on email address

sl unupgr adat i on@nai | . com before Dt. 15/03/2017 upto 17:00 hrs.

EXECUTIVE ENGINEER
SLUM UPGRADATION DEPARTMENT
SURAT MUNICIPAL CORPORATION
SIGNATURE OF THE CONTRACTOR/DEVELOPER.
DATE:
NAME AND ADDRESS :-

TPS-7, F.P.No 187 HALPATIWAS & F.P.No. 185 KHWAJANAGAR, Anjana At Surat. Page 101



RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

[TECHNICAL -BID]

NAME OF WORK  : Development of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana &
F.P. No. 185 Khwajanagar , Anjana at Surat on Public
Private Partnership (PPP) basis under Mukhya Mantri
Gruh Yojana(Work No.4)

E.M.D. - Rs. 135,00,000.00
Tender Fee - Rs. 18000.00
Receipt No. -
Date -
| ssued to
CONTRACTOR

Issuing Office : Executive Engineer, Slum Upgradation Department,
Old Rander Zone Office, Tadwadi, Rander Road,
Surat Municipal Corporation,
Surat.

Signature & Date of the I ssuing Officer :-

Executive Engineer
Slum Upgradation Department
Surat Municipal Corporation.

SIGNATURE OF THE CONTRACTOR/DEVELOPER.
DATE:

NAME AND ADDRESS :-
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Minimum Technical Specifications (Conventional Technology):

1. RCC framed structure
a. The detailed dimensions & mix of RCC to be adopted shall be as per approved structural
design.
b. Reinforcement of Fe 500 TMT steel — IS 1786:1985 (reaffirmed 2004).

2. Brick masonry wall / Block Masonary(AAC Block)
a. Brick work in foundation and plinth using fly ash bricks in C:M 1:6 proportion and partition
wall shall be in C:M 1:4 proportion.
b. Above P.L. block masonary using 600/625 x 200/240 x 225mm/100mm thick AAC(Cellular)
block [Autoclaved aerated block] (Conforming to IS: 2185, Part-lll), using ready made

premix tensile adhesive mixture / with RCC coping at interval directed and approved by
EIC.

3. Internal finishes:

a. Forinternal walls, single coat 15 mm thick lime finish plaster in cement mortar proportion
of 1:4, with whitewash.

b. For internal ceilings, single coat of minimum 6 mm thick lime finish plaster in cement
mortar proportion of 1:4, with whitewash.

c. Finishing with a floating coat of cement slurry mixed with admixture of lime or neeru in
required proportion in cement mortar 1:3 (1 cement : 3 sand ) including cost of scaffolding,
curing etc. comp as directed by engr. in charge.

4. External Finishes:
a. External double coat sand faced plaster
b. Cement mortar proportion of 1:4 in the 15 mm thick for the first coat and 1:2 in 6 mm
thick for the second coat
c. Exterior colour with cement paint

5. Internal Flooring:

a. 12”x12” ceramic flooring in all rooms, toilets, wash and common passages laid on bed of 25
to 50mm thick cement mortar 1:6 (1cement : 6coarse sand) finished with flush pointing in
white cement.

b. Glazed tile dado in toilets and wash up to 4 ft.

6. Staircase:
a. Polished kota stone without skirting
b. Finish plaster in riser
c. Railing up to 1.15 m height — MS railing or parapet wall

7. Doors &windows:

a. 35mm thick finished flush doors at all floor level including RCC frame including medium
quality C.P. Finished fixture and fastening including one coat of primer and two coat of oil/
enamel paint as directed.

b. Anodized aluminum fittings e.g. Tower bolts, handles, door stoppers, aldrops etc. will be
provided.
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c. Anodized aluminum sliding bolts will be provided only at the entrance door with nickel
plated MS pull lock bolts.

d. Toilet doors are with PVC frames and shutters — sintex or equivalent

e. Windows frame and shutter made of MS section frame with glazing and safety bar (4 mm
thick).

f. Ventilators made of MS section frame with glass louvers.

8. Kitchen:
a. Kitchen platform in Kota stone with SS sink — with glazed tiles, dado in 600 mm height.

9. Waterproofing:
a. Brick bat concrete as per specifications with china mosaic for waterproofing with min 10
years guarantee.

10. Plumbing:
a. Water Closet squatting pan (Orissa type W.C. pan) at all floor levels size 580 mm x 440
mm.

b. Wash, bath and kitchen with CP fitting tap.

c. U-PVC pipe (SWR) confirming to IS no. 13592 (Type "B") of Prince/Supreme/ Jain make for
soil and waste discharge system at all floor levels including all fixtures like bends, tees,
shoe etc. jointed with resin of approved brand & manufacture.

d. Wrapping jute string (Kathi) around the vertical PVC Pipes for concealing with cement
plaster 20mm avg. thickness (CM 1 cement : 3 coarse sand) finishing.

e. P.V.C. pipe (SCH-80) of prince/suprme/jain/astral make for water supply line at all floor
level incl. fixture like bends, tees, shoe etc. joined with resin of approved brand &
manufacture.

f. C.P brass screws down bib tap at all floor level polished bright.

g. Gun metal check or non-return full way wheel valve at all floor level.

h. U-PVC pipes of confirming to IS 13592 ( Type A) of prince/supreme/jain make for rain
water at all floor levels, including all fixtures like bends, tees, shoe etc. joined with resin of

approved brand and manufacture.

i. P.V.C. tank - Rotationally molded HDPE storage tank ISI mark of Sintex or equivalent
company incl. locking arrangement, outlet, inlet, overflow and wash out pipe arrangement

11. Electrical:
a. Point wiring for Light, Fan, Bell and Primary point with 2-1.5 sq. mm & earth wire of 1.5 sq.
mm. (green) both are of ISI marked 1.1 kv grade FRLS PVC insulated multi strand copper
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wires, in following type of pipe to be erected concealed in / flushed on wall / ceiling,
completed with 6A Tissino Type ISI marked flush type switch / bell push and accessories
erected on Metal /PVC Box covered with 3 mm thick PC (Polycarbonate) / Acrylic sheet
with necessary Lamp holder / ceiling rose /H.D. Connector as directed.

b. Point wiring for Looped PLUG with tissino type single pole ISI marked Switch and Socket
erected with necessary connections erected on wooden / Metal / PVC Box covered with 3
mm thick PC (Polycarbonate) / Acrylic sheet for open / concealed wiring for following size.

c. One fan point two light point and one plug point in each room.

d. Supplying, fixing & Erecting Mains with 1.1 KV grade FRLS PVC insulated ISI marked
stranded Copper conductor wire in following type of pipe to be erected concealed in /
flushed on wall/ ceiling, with 1.5 sq.mm copper conductor FRLS PVC insulated stranded
wire of green colour for earth continuity of following size- with medium class rigid PVC pipe
and accessories 2 wire 1.5 sg.mm.

e. Providing and Fixing approved make Double Pole Plastic Switch and fuse 250V., 30A
confirming to IS erected on Polished wooden block as directed

f. Approved make (Crompton or Kirloskar make) self-priming domestic inbuilt Mono block
Submersible Water Pump with 1 HP motor, suitable for operation on 230 volts, 50 cys, AC
supply with metallic flange & M.S, impeller delivery & suction of discharge 150 LPM at 20
mt head suitable for 25mm/40mm dia delivery with panel board and motor starter etc.
complete as directed.

12. Power Supply & Street Lighting:
a. Electrical Substations.
b. HT & LT cables and conductors as per IS codes.
c. Distribution network, Poles, Feeder Pillar Boxes, Switchgears, circuit breakers, Service
Lines, service connections, Meters, etc. as per IS codes.
d. Street lighting network comprising poles, fixtures, lamps, switches, fuses etc. as per IS codes.

13. Boundary Wall with Gate:
a. 1.5m high boundary wall constructed with BB Masonry or CC block with required no of MS
gates of approved design.

14. Internal Roads, Parking & Paths:

a. Sub Grade: Sub grade to be prepared by excavating earth to an average depth of 22.5 cm.
dressing to complete and consolidating with road roller 8-10 tonne as per specification.

b. Road: Concrete road as per IRC Standard

c. Surfacing: Concrete surface, For external service like water supply or cabling. Concrete
paver block may be provided.

d. Kerb Stone: CC 1:2:4 Precast Kerb stone 0.3m long and 0.3m x 0.15 m section complete as
per CPWD specifications a per direction of Engineerin-change.

e. Path: 75mm thick CC paver block over 75mm thick CC 1:5:10 bed.

15. Others:
a. Rain water harvesting is mandatory is each project.
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GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR/DEVELOPER FOR REMOVAL
OF DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING WORKS.

The Agreement made this .....cvviiiivinennne. day Ofreiicees Two thousand
AN.eceeieeeeece e between.......veeveeeveeeenee, SON Of vt (hereinafter
called the Guarantor of the one part) and the ULB/DA, WHEREAS THIS Agreement is
supplementary to a Contract (Hereinafter called the Contract) dated.......cccccevverenennee And made
between the GUARANTOR OF THE ONE part and the ULB/DA of the other part, whereby the
Contractor/developer, interalia, undertook to render the buildings and structures in the said
Contract recited completely water and leak- proof.

AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said
structures will remain water and leak- proof for Ten years to be reckoned from the date after the
Maintenance Period prescribed in the Contract.

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will
render the structures completely leak- proof and the minimum life of such water proofing
treatment shall be Ten years to be reckoned from the date after the maintenance period
prescribed in the Contract.

Provided that the Guarantor will not be responsible for leakage caused by earthquake or
structural defects or misuse of roof or alteration and for such purpose:

Misuse of roof shall mean any operation which will damage water proofing treatment, like
chopping of firewood and things of the same nature, which might cause damage to the roof;
Alteration shall mean construction of an additional storey or a part of the roof or construction
adjoining to existing roof whereby water proofing treatment is removed in parts; The decision of
the Engineer-in-charge with regard to cause of leakage shall be final.

During this period of guarantee, the Guarantor shall make good all defects and in case of any
defects being found, render the building water proof to the satisfaction of the Engineer-in-Charge
at his cost and shall commence the work for such rectification within seven days from the date of
issue of the notice from Engineer-in-Charge calling upon him to rectify the defects failing which
the work shall be got done by the Department by some other Contractor/developer at the
GUARANTOR’S risk and cost. The decision of the Engineer-in-Charge as to the cost, payable by the

Guarantor shall be final and binding.
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That if, Guarantor fails to execute the water proofing or commits breach there under then the
Guarantor will indemnify the Principal and his successors against all loss, damage, cost, expense or
otherwise which may be incurred by his by reason of any default on the part of the GUARANTOR
in performance and observance of this Supplementary Agreement. As to the amount of loss
and/or damage and/or cost incurred by the ULB/DA, the decision of the Engineer-in-Charge will be
final and binding on the parties.

IN WITNESS WHEREOF these presents have been executed by the Obligor and by

and for an on behalf of the ULB/DA, on the day, month and year first above written.

SIGNED, SEALED AND DELIVERED BY OBLIGATOR IN THE PRESENCE OF -

C)

D)

SIGNED FOR AN ON BEHALF OF ULB/DA BY in the presence of
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Site of work shall have a Laboratory equipped with the following

equipments:
Balances:
0 7 kg. to 10 Kg. capacity, semi-self-indicating type, accurate to 10gm.
0 500 gm. Capacity, semi-self-indicating type, accurate to 10gm.
0 Pan Balance Type -5 Kg., accurate to 10gm.
Ovens:- Electrically operated, thermostatically controlled upto 110C - sensitivitylC

Sieves: as per IS: 460

0 IS Sieve — 450mm internal dia. of sizes — 100mm, 80mm, 63mm, 50mm, 40mm, 25mm,
20mm, 10mm, 6.3mm, 4.75mm completed with lid and pan.

0 IS Sieves — 200mm internal dia. (brass frame) consisting of 2.36mm, 1.18mm, 504
microns, 425 microns, 300 microns, 212 microns, 150 microns, 90 microns, 75 microns,
with lid and pan.

Sieve shaker capable of 200mm and 300mm dia. Sieves, manual operation with timing

switch assembly.
Equipment for slump test — slump cone, steel plate, tamping rod, steel scale, scoop.
Dial gauges — 25mm travel — 0.01mm / division least count — 2 Nos.
100 tonnes compression testing machine, electrical-cum-manually operated.
Graduated measuring cylinders, 200ml capacity — 3 Nos. broken one, if any to be replaced
by the contractor/developer at his own cost.
Enamel Trays (For efflorescence test) of bricks:-
0 300mm x 250mm x 40mm — 2Nos.
0 Circular plate of 250mm dia. —4 Nos.
15cm moulds for concrete cubes — adequate numbers.
Other instruments like steel tapes — 3m & 30m, Vernier Caliper’s, a good quality plumb
bob, sprit level minimum 30cm long with 3 bubbles for horizontal vertical, wire gauge
(circular type) disc, foot rule, long nylon thread, magnifying glass, screw driver 30 cms long,
ball pin hammer 100 gms, plastic bags for taking samples etc.
Micrometer screw 25mm gauge.
Rebound hammer for testing concrete dynamic penetrometer.
Moisture meter for timber.
Any other testing equipment/ machine required for testing of various other materials shall
also be provided installed at the site lab with the technical staff well trained to operate such

equipment/ machine.
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SPECIFICATION FOR HORTICULTURE WORKS

The work will be carried out as per CPWD specification 2009 Vol.l &Il with up to date
correction slips.

The all liabilities of the labour is the responsibilities of the contractor/developer and that of
not of ULB/DA.

250 Nos. of trees, 1000 Nos. of shrubs, 2500 nos. of hedge plants, creeper etc. will Be
planted / hectare. List enclosed.

At least 225mm good earth will be provided by the contractor/developer for lawn area and
25mm cow dung manure.

At least one tube well required with pump houses with irrigation system for lawn area and
planters etc. the maximum distance of the hydrant of 20mm size will be 25mtr.

Green area will be bounded by 60cm. high boundary wall from adjoining path/Road and 1
mtr. Height railing over this wall.

The contractor/developer shall arrange his own T&P required for development as well as
maintenance.

Tree plants will be protected by the tree guard.

Tree/shrub/creeper/hedge plant will be approved by the Engineer-in-charge from the
enclosed list.

The quantity can be increased or decreased by 20% as per sole discretion of Engineer-in-
charge.

Trenching in ordinary soil up to a depth of 30cm. including removal and stacking of
serviceable materials and then disposing of spreading an neatly leveling with an a lead of
50m and making up the trenched area to proper levels by filling with earth or earth mixed
with sludge or/and manure before and after flooding trench with water.

Supplying and stacking of good earth at site including royalty and carriage up to all leads
and lifts.

Supplying and stacking cow dung at site including royalty and carriage up to all leads and
lifts.

Fine dressing the ground to levels specified.

Spreading of cow dung manure or/and good earth in require thickness.
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Grassing with ‘doob’ grass including watering and maintenance of the lawn for till the grass
forms a thick lawn free from weeds and fit for moving including supplying good earth if
needed. Grass to be planted in rows 5cm. apart in either direction.

Preparation of beds for heading and shrubbery by excavating 60cm. deep and trenching
the excavated based to a further depth of 30cm, refilling the excavated earth after
breaking clods and mixing with cow dung manure in the ratio of 8:1(8part of stacked
volume of earth after reduction by 20%:1 part of stacked volume of cow dung manure
after reduction by 8%) flooding with water, filling with earth if necessary, watering and
finally dressing, leveling etc. including stacking and disposal of materials declared
unserviceable and surplus earth by spreading and leveling as directed within lead of
50m,lift upto 1.5m complete.

Digging holes in ordinary soil and refilling the same with the excavated earth mixed with
manure of sludge in the ratio 2:1 by volume (2 part of stacked volume of earth after
reduction by 20%:1 part of stacked volume of cow dung manure after reduction by 8%)
flooding with water dressing including removal of rubbish and surplus earth, if any with all
leads and lift (cost of manure sludge or extra good earth, if needed is to be provided
without any extra cost).

O Holes 0.90m dia and 0.90m deep.

O Holes 60cm. dia and 60cm. deep.

Supplying best quality grown healthy trees in pot of 90-120cm height, species as
specified. All trees to be approved before planting.

Supplying best quality, pots grown healthy climber plants with minimum 90cm Stem length
of species specified, inclusive of preparation and cultivation. All plants to be approved
before planting by Dir. (Hort).

Supplying best quality pot grown healthy climber plants with minimum 60cm. tail of
species specified inclusive of preparation and cultivation of shrub beds as specified. All
plants to be approved before planting by Dir. (Hort).

Supplying and applying chemical emulsion of approved quality in sealed container
for terminators 50ml. per sg. m. Including delivery as specified.

Providing and fixing of M.S. circular tree guard 40cm. internal dia. With over all height of
1.82m.Frames at 3 nos. of vertical angle iron size 25x25x3mmwith 75mm slatted bottom
ends, welded full in length at meeting point with 3 nos. MS flat rings made of
25mmx3mmincluding welding and fixing steel wire mesh fabric of 1.30m high and 10 SW
guage of 5.0x7.5cm size wire mesh including painting with ready mixed paint of approved
brand and manufacture and require shade over a priming coat of ready mixed zinc
chromate yellow primer complete in all respects, as per drawing and direction of Engineer-
in-Charge.
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GENERAL SCOPE

All plant materials shall be healthy sound vigorous free from plant diseases inset, pests, or their
eggs and shall have healthy, well-developed root system. All plants shall be hard under climatic
conditions, similar to those in the locally of the project. Plants supplied shall conform to the
names listed on both the plants and the plant list. No plant material will be accepted if branches
are damaged or broken. All material must be protected from the sun and weather until planted.

All necessary stock shall be inspected and approved by the Director, landscape.
Architect/Engineering-in-charge/Director. All plants shall conform to the requirements specified
in the plant list, except that plants larger than specified may be used, if approved but use of such
plant shall not increase the contract price.

If the use of such the large plant is approved, the spread of roots or ball of earth shall be increased
in proportion to the size of the plant. Plants to be deliver with legible identification labels.

Topsoil: (Good earth PH. Range from 6.5 to 7.5).

Top soil or good earth shall be a friable loam typical. It shall be free of subsoil stones earth clods,
sticks roots or other objectionable extraneous mater of debris. It shall contain no toxic material.
No topsoil shall be delivered in a muddy condition. The PH value of the soil in between 6.5 to 7.5.

Fertilizer:

Dry farm yard manure shall be used. Measurement shall be in stacks with 8% reduction for
payment. It shall be free from extraneous material harmful bacteria insects or chemicals.

Root system:

The root system shall be conductive to successful transplantation. Where necessary the root ball
shall be preserved by support with hessian or other suitable material. On soils where retention of
a good ball is not possible the roots should be suitable/protected in some other way which should
not cause any damages to roots.

Marking:

Each specimen of tree and shrub, or each bundle, shall be legibly labeled with the essential
particulars.

Tree planting:

Trees should be supplied with adequate protection as approved. After delivery, if planting is not to
be carried out immediately, balled plants should be placed check to check and the ball covered
with sand to prevent dying out. Bare rooted plants can be heeled in, by placing the roots in a
prepared trench and covering them with the earth which should be watered in, to avoid air
pockets around the roots.
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Planting:

No tree pits shall be dug until final tree positions have been pegged out for approval. Care shall be
taken that the plant sapling when planted is not buried deeper than in the nursery, or in the pot/
polythene bag. Planting should not be carried out in water logged soil.

Plants/ trees at the original soil depth, the soil marks on the stem is an indication of this, and it
should be maintained on the finished level allowing for setting on the soil after planting. All plastic
and other imperishable containers should be removed before planting. Any broken or damaged
roots should be cut back to sound growth.

Fertilizing:

Fertilizing shall be carried out by application of chemical (NPK) fertilizers @ 1 quintal per acre per
year in the end of winter.

Organic well-rooted dry farmyard manure 0.05 cum. or 1 (one) ‘tassla’ Urea 25 gm Or Potassium
Sulphate 25gm.

All shrubs which are supplied pot grown shall be well soaked prior to planting. Watering in and
subsequent frequent watering of summer planted container grown plants is essential.

In the absence of rain, in the Monsoon, the lawn shall be watered with sprinklers every three days,
soaking the soil through to a depth of at least 20cm.

Damage failure or dying back of grass due to heat etc. Shall be the responsibility of the
contractor/developer.

The contractor/developer is to exercise care in the use of rotary cultivator and mowing machines
to reduce to a minimum, hazards of flying stones and brickbats. All rotary mowing machines are to
be fitted with safety guards.

Nursery stock:

Planting should be carried out as soon as possible after the plant martial has arrived at the site.
Where planting is delayed, care should be taken to protect the plants from pilfering of damage
from people or animals. Plants with bare roots should be heeled-in, as soon as received or
otherwise protected from drying out, and others set closely together and protected from the wind
and frost. If planting is to be delayed for more than a week packaged plants should be unpacked,
the bundles opened up and each group of plants separately and clearly labeled. If for any reason,
the surface of the roots becomes dry, the roots should be thoroughly soaked before planting.

A “NO Claim Certificate’ in the prescribed form or a list of claims not included in the final bill with
full details.

The Engineer-in-charge shall examine and certify the final bill for payment after satisfying that the
works have been satisfactorily completed and that all properties, works and things removed or
disturbed or damaged in consequences of the works, have been properly replaced and made
good, and all expenses and demands incurred or made by one company or in respect of any
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damage or loss by/ from or consequences of the works have been satisfied, all materials have
been returned and the site cleared.

Completion Certificate:

The works shall be deemed to have been completed in all respects, on the day the Engineer-in-
charge certifies that the work have been so completed in accordance with this contract, take over
the completed works and issues a certificate to that effect. The defect liability period will start
from the said date of completion/handling over of the work.

Penalty:

If, at any time during the tenure of the contract, it is found that any material like manure, sweet
earth etc. has not been brought/less quantities utilized in the work-than specified, the cost of the
difference of materials less brought/utilize will be deducted as under:

The cost of the material will be worked out at current market rate as assessed by the
Engineer-in-charge adding 30% (thirty percent) extra of above cost as departmental
overhead charges.

Once this cost deduction is made as above from the bill. in no case the same will be
refunded.

Contractor/developer’s Co-ordination:

If during the course of the contractor/developer’s work, other works of the department or of the
other contractor/developers are also in progress within the same site, the contractor/developer is
to use his best efforts to work in harmony with all the others and in the best overall interest of the
Project/Work.

The payment of all the horticulture works/items as mentioned above will be made of actual work
done and will deemed to have been including in the quoted tendered amount.

LIST OF TREES:

Saptparni
Neem

Sisam

Jambu
Gulmohar
Garmalo
Sevan

Kadam

Desi Asopalav
Pipal

Badam

Any other (suitable to the local climate)
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LIST OF SHRUB:

Bougainvillea (Varieties)

Hibiscus rosasinensis

Indian oleander

Any other (suitable to the local climate)

LIST OF CREEPERS:

Indian Vernonia
Any other (suitable to the local climate)

LIST OF GROUND COVER:

Altermanthera (Red)

Alternanthera (Green)

Asparagus sprengeri

Lantana depreessa.

Any other (suitable to the local climate)

Maintenance for Work of Lawns

The grass in lawns shall regularly cut with garden swords and moved with lawn mowers. The
thickness of the grass shall not be allowed to increase beyond 60mm.The minimum thickness of
grass shall be maintained as 50mm.The thickness shall be measured from top of the soil surface.
The grass shall also be kept free from all kinds of weeds.

The grass lawns shall be kept constantly rolled to give cushioning effect to the grass. Manuring of
the grass lawns shall also be done regularly so as to keep the grass green. The manuring of the
lawn shall be spread in the months of December and January or asdirected by the Engineer-in-
charge.

For maintenance of curbing for the fire control measure:

The grass in area shall regularly be cut with garden swords and mowed with lawn mowers.
The thickness of the grass shall not be allowed to increase beyond 60mm. The minimum
thickness of grass shall be maintained as 50mm. Thickness shall be measured from top of
the soil surface. The grass shall also kept free from all kind of the wild grass/bushes.

The existing grass shall be scrapped, if required or as directed by the Engineerin-charge. The
scrapped materials shall be disposed of at convenient point to be decided by the Engineer-
in-charge. Thereafter, the area will be suitably flooded with water and left for a fortnight for
new grass to come up.
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Manuring of the grass area shall also be spread in the month of December/January or as
directed by the Engineer-in-charge.

For work of Tree Plants and Trees:

The area around the tree plants up to a minimum of two feet around, from trunk of the tree
plants shall be kept free from grass and all kinds of weeds. Hoeing of this area around the
trees shall be done regularly. The plants shall also be watered regularly as required and as
directed by the Engineer-in-charge. Hoeing shall also be done after every watering as per
the direction of Engineer-in-charge. For proper upkeeps of the tree, unwanted branches of
the trees/tree plants shall be removed at regular intervals as required and as directed by
the Engineer-incharge. The tree plants/trees shall also be kept free of any diseases, insects
or pest by regularly spraying insecticides as required and as directed by the Engineer-in-
charge.

The complete area where the tree plants/trees are planted in open field shall be kept free

from grass and all kinds of weeds throughout the year.

For work of Hedges:
The area around hedges plants shall be kept free from all kids of grass and weeds. Hoeing of
the area around hedge plants shall be done regularly as required and as directed by the
Engineer-in-charge. The hedge plants shall be watered regularly as required and as directed
by the Engineer-in-Charge. Pruning and trimming are the most important items for proper
shaping of hedges, therefore, special care and attention shall be paid to prune and cut the
hedge as required and as directed by the Engineer-in-charge.

For work of flower beds:
The contractor/developer will maintain seasonal flower beds and rose beds including
preparation of bed, supply of seeds and seeding chemicals, cow dung manure, watering,
interculturing etc. as per direction of the Engineer-in-charge so that maximum healthy
flowers/plants are available throughout the year for flowerbeds as per the requirement. In
case any casualty flower due to negligence or poor maintenance by the
contractor/developer occurs the same will be replaced by a healthy and acceptable plant, as
per the direction of Engineer-in-charge.

OTHER SPECIFICATIONS

The following yardstick should be followed to maintenance of horticulture works.
Minimum one Mali for one acre on lawn.
Minimum one Mali for 250 nos. of road side trees/plants.
Minimum one Mali for 3000 running meters of hedges.
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List of Makes:
1. Ordinary Portland Ambuja, Ultratech, Sanghi, Hathi, JK Laxmi-OPC 53 Grade,
Cement
2. White Cement J.K. White, Birla White, Nihon White
3. Reinforcement Bar TMT bars Fe-500 conforming to 1S-1786-1985(reaffirmed
2004) TATA, SAIL,RINL,Electrotherm, National, JSW. (Only
TMT Steel Shall be used.)
4. Structural Steel SAIL,TISCO, ISCO, Vizag, Asian Conforming to relevant IS
code.
5. | Teak Wood Bulsar/ C.P Teak (Second Class specified)
6. | Sal Wood Sal wood [ Indian or Imported ] First class
7. Kota Stone / Marble /Granite | Minimum thickness of Kota stone should be 22.00 mm &
/ Jaisalmer Stone as per approved sample.
8. Ceramic Tiles Bell Ceramics, Somani, Kajaria, Nitco, Cera, Johnson,
( White, Colored, Anti-Skid) Asian, Euro, Restiles
9. Vitrified Tiles Bell Ceramics, Somani, Kajaria, Nitco, Cera, Johnson,
( White, Colored, Anti-Skid) Asian, Euro, Restiles, Granamite
10. | Chequered Cement Nitco, NTC, Kajaria, Vyara
Tiles / Decorative Tiles
11. | White Glazed Tiles 'H & R Johnson', 'Somani ', Nitco, Cera, Bell, Kajaria, Asian
12. | Interlocking paver Blocks Regency, Gurjari, Vyara, PEEDEE, Jagruti - Surat
or as approved by EIC/consultant
13. | Plywood Products Greenply, Kitply /Century, Anchor, Duro, Western India
Commercial Block Board plywood (WIP). Mysore marine.
Commercial Ply Teak Ply
14. | Laminates / Decorative Decolam, Greenlam Merinolam Formica, National
Laminates laminate, Decolite, Delta.
15. | Pre laminated board Bhutan, Eco board, Bakelite Hylem Nepal board,Green
board.
16. | Impregnated Fibre Board Shalitex by Shalimar Tar Product.
17. | Teak Veneer Anchor, Kitply or equivalent
18. | Flush Doors Conforming to IS- | 'Sitapur plywood', 'Mysoboard’, Sudarshan W & P
1003 Part -1,1991 Industries, Bajwa, Baroda, Goyal, industrial corp, Wood
craft, Jain wood industries, Alpro, Genda- Northen Doors,
Greenply, Kitply, Bhutan.or equivalent as approved by EIC.
19. | PVC Doors (PVC material Sintex, Rajeshree , Kaka. Or as per approved by EIC.
Conforming to 1S-10151-1982)
20. | Aluminium Section Hindal, Jindal, Banco, Hindalco
21. | All Aluminium Hardware, Everite, Garnish, Arches, Kausal, Nulite Alif, Shalimar
Fittings (Bombay) Singla, Opel, Bolt, Arhish
22. | Aluminium Doors, Windows, As approved by EIC/Consultant
Partitions Fabricators
23. | Stainless Steel Hardwares Kitch, Dorma
Fittings
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24. | Glass/Float/Sheet Saint Gobain, Modi, Hindustan Pilkington , Hindustan ,
Tata, Asahi, Triveni, Shree Vallabh
25. | Door Closer / Floor Godrej / Everite, Opel, Doorking/ Hardwin, Nulite, Hyper,
Spring Ezec,
26. | Locks Godrej, Harrison, Plaza, Golden, Doorset
27. | Friction Hinges Imax, EBCO
28. | Rolling Shutters ' Standard', 'Swastik', 'Diana’, 'Hercules', As per approved
fabricator.
29. | Polysulphide Sealant For Chokesy Chemical, Structure Proofing Co Pidilite,
Expansion Joints All Windows | GESilicon, Tuffseal
30. | Synthetic Enamel Paints / Oil ICI'/Dulux, Johnson & Nicholson, Asian Paint, Dulux
bound Distemper
31. | Water Proof Acrylic Paints / 'Super Snowcem', Supercem, Asian, Nerolac, Berger,
Weather proof Acrylic Paints Dulux
32. | Plastic Emulsion paint J & N, ICI, Asian, Berger, Dulux
33. | Dry Distemper / Oil Bound Shalimar', ICI', 'Goodlass Nerolac', , Berger, Johnson &
Distemper Nicholson, Asian Paint, Dulux
34. | Duco Spray Paint ICl or equivalent
35. | Polyurethane Paint MRF or equivalent
36. | Water Proofing Compound ' CICO' , Fosroc, GE sillicon Pidilite, MC-Bauchmie, Sika,
roff , perma
37. | Weather Sealent / Silicon Fosroc, Pidilite, MC-Bauchmie, Wecker 789, Dow corning
sealent / Poly isobutylene 789 or
sealent Equivalent
38. | Hardeners 'Ironite’, 'Ferrok’, 'Hardonate'.
39. | Wire Mesh Sterling Enterprises, Trimurti, Welded Mesh.
40. | Anti-Termite Treatment Thyodin by Hoechest, Lyntric by Bayer India, Durmet by
Cynamid India, Nocil Pyramid, item sycour.
41. | Polycabonate Sheets Lexan, GE or approved by EIC.
42. | M.S. Tubes TATA, zenith ,asian, Jindal
43. | Aluminium Composite Panel Flexibond-Umiya Flexifoam Pvt. Ltd., Aludecor Lamination
Pvt. Ltd., Indobond-ACP Marketing Pvt. Ltd., Eurobond,
Ultrabond,
Durabuild, Ultra panel
44. | Pre coated Sheets Tata Blue scope, Multicolor steels, Interarch, Kirby, Tiger
steel
45, | Lift/Elevators Otis, Kones, Schindler, Mitshubishi, Thyssun Krupp, Trio,
Techno.
46. | Polyester Fibre Recron 3S or approved by EIC.
47. | Welding Rod Advani, Philips, Sunarc, Eshab
48. | Fly Ash Bricks As Approved by EIC/ Consultant.
49. | AAC BLOCK (confirmingto IS: | Aerocon,
2 185,Part-3 Magicrete,Biltech,Litecone,Ecolite,Xtralite,Anjani,Globcon
make (autoclaved aerated block) or as approved by
EIC/Conslutant.
50. | Construction Chemicals Fosroc, MC-Bauchmie, Sika, Pidilite, Roff, perma.
1 Cast Iron Pipes and Fittings TISCO / ISCO/ KESHO SPUN Co. - Calcutta E.L.C. Standard
(LA Class) approved manufacturers of any other brand of fittings
having ISI marking.
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2 R.C.C. Pipes Conforming to IS- | Indian Hume Pipe Co., Alcock Cement Products,Patel Spun
458,1971 (Surat)
3 G.l. Pipes Conforming to IS- Jindal, Tata, Bharat Steel Tube, Bombay, Zenith,
1239,1968 G.S.T.Unik(C-class).
4 G.l. Fittings "R " Mark, Unik.
5 Gun Metal Valves Leader Engineering Works, Jallandhar, Crown / prince —
Surat Bombay Metal Co Annapurna Metal Work, Calcutta
'Sant' brand, Jallandhar, L&K, Bombay metal & Alloy man.
co. Bomaby, Premier, Aatco, Atlas, BR, BS, NN.
6 Brass fittings Leader Engineering Works, Calcutta L & K Mathura, Crown
/ Prince -Surat Annapurna Metal Works, Calcutta, Perko,
Kingstone  Ark, Enclss Willians, Chilly, Aquva
Plus,Nova,Kingstone,Driple, Ranutrol Hansa.
7 C.P. Fittings Ego Metal Works, Ballabhgarh,; GEM, New Delhi; Soma
Calcutta; Bilmet, Bombay 'ESSCO', Delhi. Rajka Metal
Works, Delhi Eng. Co. Metal Works, Calcutta Everite, NU-
Lite Navbhart Shalimar Crown, Prince
8 W.C. Pan / Wash basin / CERA, Bell, Parry ware, Hindware , Neycer, Johnson
Urinals / flushing cistern
9 Flushing Cistern - Cast iron Overhead - 'Nomos' 'ELCO' 'A-1'AUTOMATIC-EID Hindustan
Sanitaryware, Calcutta, Nelson flush valve, SRIF(Agara),
Parrys - Madras
10 | E.W.C. Seats (solid) E.I.D. Parry, Hindware, CERA, Neycer, Hindustan
11 | Stainless Steel Sinks Nirali, Diamond, Cobra, Jayna
12 | Mirrors Atul Glass Works , Haryana Sheet Glass Vallabh Glass
Works, Modi Float glass, Asahi, Saint Gobin
13 | Plumbing / Sanitary Jaguar continental , CERA, Hindustan Sanitaryware /
Fixtures / Accessories Parryco India. Hindware, Lauvet, Kohlar, Rak, Jaquar
14 | C.l. Sluice valve, Kirloskar, IVC,Burn,William Jacks, Indian Valve (IVC),
Check valves
15 | HDPE pipes Duraline , Pennwalt Agru, Nocil, Jain, Supreme
16 | Fibre reinforced Pratibha, CIDCO, approved brand
R.C.C. Manhole Cover
17 | C.I. Manhole cover with ISl approved make
frame
18 | P.V.C. Pipes & Fittings Astral ,Supreme, Prince, Finolex
19 | P.V.C./H.D.P.E Water Tanks | Sintex or equivalent as approved by EIC.
20 | Ball Cock GPA Brand by Govardhan Das Jullunder, L & K Brand by L.
K. Industries Mathura, Sant Brand by Sant Press Metal
Works Jullundhar.
21 | UPVC Pipes (Solvent Welded Astral , Supreme, Prince, Jain.
Joints)
22 | C.P.V.C. Pipes & Fittings Astral Supreme, Prince.
23 | Water meter Itron, Baylan or equivalent as approved by EIC.
24 | Fire Hydrant Valve & Air ISI approved make
Valve, Scour Valve
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25 | Lift/Elevators Otis, Kones, Schindler, Mitshubishi, Thyssun Krupp, Trio,
Techno.
26 | Electric Items
(i) Wires R.R. Kable, Finolex, Polycab, Havells
(ii) Switches and Acessories Anchor,Allwyn, Pointer,Vinay,Alex,Promot
(iif) Cable Finolex, Torrent,Havells,KEI,RR Kable,
CCI,UNIVERSAL,INCAB,GLOSTER,TROPODURE
(iv) ARMOURED CABLES Finolex,Torrent,Havells,KEI,RR Kable,
CCI,UNIVERSAL,INCAB,GLOSTER,TROPODURE
(v)MCB/ELCB/RCCB/ Siemens/ L&T
Distribution Board/Change /Hager/Havells/ABB/Legrand/C&S/Schneider
over switch/SFU/SDF/ Motor
Starter
(vi) Pump Set Kirlosker, Crompton,Lubi ,CRI
(vii) Luminaries Philips, GE ,Schredder
(viii) RIGID pipes & Finolex,Precision,Nihir,Polycab
Accessories-for concealed
wiring
(ix) Liquid Level Controller GELCO, OCLEG C&S,BCH,Siemens
x) Earthing /Lightnin
) g/lig & E-Link, Ashlok, Rip, Etp
Arrestor
(xi) LED Aviation Light Alpha-Lite, Avaids Technovators Pvt Ltd.
(xii) Street light pole Bajaj, Transrail,Valmont
(octagonal)
(xiii) DWC pipe Rex,Gemini,Duraline
27 | Fire Fighting equipments
()Gl Pipes/Fittings Jindal / Tata/Asian
(i) Cast iron butterfly valves Audco/IVC/Kirloskar/Fouress
(iii) Gun metal valves Audco/IVC/Kirloskar/Fouress
(iv) Hydrant valves & Newage/Aaag/Essel/Swati
ccessories
(v) Hose Reel Newage / Minimax /Essel
(vi) Pressure Guage Fiebig / Pricol / Bells Control
(vii) Fire Pumps Kirloskar / Crompton / KSB/Lubi
(viii) Fire Extinguishers Safex / Minimax/Kenex
(ix) Forged Fittings VS/JK/True forge/DRP
(xi) Epoxy Paint Asian/ICl/Jenson & Nicholson
(xii) Hose pipes Newage /CRC/Essel
(xiii) Flow Switch System Sensor,Potter,Honeywell,Rapid control
(a) Anticorrosive Material | W L/ Rustech/Euroclamp, Gripple,Chilly
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IS Codes:
IS Code No. Subject
GENERAL
IS 4082 Stacking & storage of construction materials and components at site —
Recommendations
IS 1200 Method of measurement of building and civil engineering work.(All Parts)
1S 1141 Seasoning of Timber — Code of practice
EARTH WORK
IS 3674 Safety code for excavation work
IS 1498 Classification and identification of soils for general engineering purposes.

IS 1200 (Pt-1)

Method of measurement of earth work

IS 1200 (Pt-27)

Method of measurement of earth work (by Mechanical Appliances)

IS 4081

Safety code for Blasting and related drilling operation

IS 4988 (Part-1V)

Excavators

IS 6313 (Pt-II) Anti-Termite measures in buildings (pre-constructional)

IS 6313 (Pt-lIl) Anti-Termite measures in buildings for existing buildings

IS 6940 Methods of test for pesticides and their formulations

IS 8944 Chlorpyrifos emulsifiable concentrates

IS 8963 Chlorpyrifos — Technical specifications

IS 12138 Earth moving equipments

MORTARS

IS 269 Specification for 33 grade ordinary Portland cement

IS 455 Specification for Portland slag cement

IS 650 Specification for standard sand for testing of cement

IS 1269 Specification for 53 grade ordinary Portland cement

IS 1542 Specification for sand for plaster

IS 2116 Specification for sand for masonry mortar

IS 2250 Code of practice for preparation and use of masonry
Mortar

IS 3025 Method of sampling and test for water

IS 3406 Specification for masonry cement

IS 3812 (Part-1)

Specification for flyash for use as pozzolana in cement mortar and
concrete

IS 3812 (Part-II)

Specification for flyash for use as admixture in cement mortar and
concrete

IS 8041 Rapid hardening Portland cement
IS 8042 Specification for white cement
IS 8112 Specification for 43 grade ordinary Portland cement
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IS 1298 Methods of test for determination of free lime in portland cement

IS 6452 High alumina cement for structural use

IS 1489 Portland Pazzolana Cement

CONCRETE WORK

IS 383 Specification for coarse and fine aggregate from natural source for
concrete

IS 303 Coarse and fine aggregates from natural sources for Concrete

IS 2430 Methods for sampling of aggregates for concrete

IS 2386 Method of test for aggregates for concrete

(a) Part-1 : Particle size and shape

(b) Part-Il : Estimation of deleterious materials and organic impurities

(c) Part-lll : Specific gravity, density, voids absorption and bulking

(d) Part-IV : Mechanical properties

(e) Part-V : Soundness

IS 2505 General requirements for concrete vibrators —immersion type

IS 2506 General requirements for concrete vibrators — screed board concrete
vibrators

IS 2645 Specification for integral water proofing compounds for cement mortar

and concrete

IS 761 (Part-I) Code of practice for extreme weather concreting (Part-1) recommended
practice for hot weather concreting

IS 7861 (Part-Il) Code of practice for extreme weather concreting (Part-1l) Recommended
IS9103 Specification for concrete admixtures

IS 460 Test sieves

IS 1607 Methods for dry sieving

IS 1834 Hot applied sealing compounds for jointing concrete

REINFORCED CEMENT CONCRETE WORK

IS 1904 Structural safety of buildings, shallow foundation
IS 1893 Criteria for earthquake resistant design of structures
IS 432 (Part-l) Specification for mild steel and medium tensile steel bars and hard drawn

steel wire for concrete reinforcement part-l mild steel and medium
tensile steel bars

IS 432 (part-l) Specification for mild steel and medium tensile steel bars and hard drawn
steel wire for concrete reinforcement part-Il hard drawn steel wire
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IS 456 Code of practice for plain and reinforced concrete
IS516 Method of test for strength of concrete
IS 1199 Method of sampling and analysis of concrete

IS 1200 (Part-Il)

Method of measurement of building and civil engineering work —
concrete work

IS 1200 (Part-V)

Method of measurement of building and civil engineering work —
concrete work (Part 5 — Form work)

IS 1566 Specification for hard drawn steel wire fabric for concrete requirement

IS 1599 Method of bend test

IS 1343 Code of practice for Prestressed Concrete

IS 1786 Specification for high strength deformed steel and wires for concrete
reinforcement

IS 1791 Specification for batch type concrete mixes

IS 2502 Code of practice for bending and fixing of bars for concrete reinforcement

IS 2751 Recommended practice for welding of mild steel plain and deformed bars
for reinforced construction

IS 4925 Batch plants specification for concrete batching and mixing plant

IS 4926 Ready — Mixed Concrete

IS 6523 Specification for precast reinforced concrete door, window frames

IS 10262 Recommended guidelines for concrete mix design

IS 13311 (Part-I)

Indian standard for non-destructive testing of concrete.
Method of test for ultrasonic pulse velocity

IS 13311 (Part-Il)

Indian standard for non-destructive testing of concrete.
Method of testing by rebound hammer.

IS 3370 Concrete structures for storage of liquids

IS 1568 Wire gauge for general purposes

IS 1139 Hot rolled mild steel and medium tensile steel deformed bars for
concrete reinforcements

IS 2502 Code of practice for bending and fixing of bars for concrete reinforcement

IS 2751 Code of practice for welding of mild steel bars used for reinforced
concrete work

STEEL WORK

IS 226 Structural steel

IS 2062 Steel for general structural purpose

IS 800 Code of practice for use of structural steel in general in steel construction

IS 806 Code of practice for use of steel Tubes in general building construction

S 816 Code of practice for use of metal arc welding for general construction in
mild steel

IS 818 Code of practice for safety and healthy requirements in
electric and gas welding and cutting operations

IS 822 Code of procedure for inspection of welds
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IS 1038 Steel doors, windows and ventilators

IS 1081 Code of practice for fixing and glazing of metal (Steel
and aluminium) doors, windows and ventilators

IS 1161 Steel tubes for structural purposes

IS 1200 (Pt. VIII)

Method of measurements of steel work and iron works

IS 1367 Technical supply conditions for threaded steel fasteners

IS 1821 Dimensions for clearances holes for bolts and screws

IS 2074 Ready mixed paint, air drying redoxide zinc chrome
Priming

IS 4736 Hot — dip zinc coating on mild steel tubes

IS 4923 Hollow steel sections for structural use — specification

IS 6248 Metal rolling shutters and rolling grills

IS 7452 Specification for hot rolled steel sections for doors,
windows and ventilators

BRICK WORK

IS 712 Specification for building limes

IS 1077 Common burnt clay building bricks

IS 1200 (Part 3)

Method of measurements of brick works

IS 2212 Code of practice for brick work (1st Revision)
IS 3495 Method of test for burnt clay building bricks
IS 5454 Methods of sampling of clay building bricks
IS 13757 Specification of burnt clay fly ash bricks

IS 2691 Burnt clay facing bricks

MARBLE WORK

IS 1122

Method of test for determination of true specific gravity
of natural building stones

IS1124 Method of test for determination of water absorption,
apparent specific gravity and porosity of natural
building stones

IS1130 Marble (blocks, slabs and tiles)

IS 4101 (Part-I)

Code of practice for external facing and veneers: Stone
Facing

IS 14223 (Part-I)

Polished Building Stones ( Part-1) Granite

WOOD WORK AND P.V.C. WORK

IS 204 (Part-1)

Specification for tower bolts (ferrous bolt)

IS 208 Specification for door handles

IS 287 Recommendations for maximum permissible moisture
contents of timber used for different purpose

IS 303 Specification for plywood for general purposes

IS 401 Code of practice for preservation of timber

IS 453 Specification for double acting spring hinge
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IS 710

Specifications for Marine Plywood

IS 1003 (Part-1)

Specification for timber paneled and glazed shutter Part-I (Door shutters)

IS 1003 (Part-Il)

Specification for timber paneled and glazed shutter Part- Il (Window and
ventilator shutters)

IS 1200 Part-XIV

Method of measurement of building and civil engg. Work glazing

IS 1200 Part-XII

Wood work and joinery

IS 1328 Specification for veneered decorative plywood

IS 1341 Specification for steel butt hinges

IS 1659 Specification for block boards

IS 1823 Specification for floor door stopper

IS 1868 Specification for anodic coating on aluminium and its Alloy

IS 2046 -do- Decorative thermosetting synthetic resin bonded laminated sheet

IS 2095 Specification for gypsum plaster board

IS 2202 (Pt 1) Specification for wooden flush door shutter, solid core type (plywood face
panels)

IS 2209 Specification for mortice lock (Vertical Type)

IS 2547 Specification for gypsum plaster

IS 3097 Specification for veneered particle board

IS 3564 Specification for door closer (hydraulically regulated)

IS 3847 Specification for mortice night latch

IS 5930 Specification for mortice latch

IS 7196 Specification for hold fast

IS 8756 Specification for mortice ball catch for use in wooden Almirah

IS 9308 (Part-Il)

Specification for mechanically extracted coir fibres (Mattress coir fibres)

IS 12817 Specification for stainless steel butt hinges

IS 12823 Specification for wood products — Prelaminated particle Boards
IS 14900 Specifications for transparent float glass

IS 4021 Timber door, windows and ventilator frames.

IS 2191 Wooden flush door shutters (cellular and hollow core type)
FLOORING

IS 1200 (Part-Xl)

Method of measurement of Building and Civil Engineering work (Part 11)
paving, floor finishes, dado and skirting

IS 1237-Edition 2.3

Specification for cement concrete flooring tiles

IS 1443 Code of practice for laying and finishing of cement concrete flooring tiles
IS2114 Code of practice for laying in-situ terrazzo floor finish

IS 3622 Specification for sand stone (Slab & Tiles)

IS 4457 Acid and / or alkali Resistant tiles

IS 5318 Code of practice for laying of hard wood parquet and wood block floors
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IS 5766 Code of practice for laying of burnt clay brick floor

IS 13630 (Part-1 to 15) Methods of Testing for ceramic tiles

IS 13712 Specification for ceramic tiles, definition, classification characteristic and
marking

IS 15622 Specification for pressed ceramic tile.

ROOFING

IS 277 Galvanized steel sheets (Plain and corrugated)

IS 651 Glazed stoneware pipes and fittings

IS 1200 (Pt IX) Method of measurements of building and civil engineering work : Part-9
Roof covering (including cladding)

IS 1200 (Pt X) Method of measurements of building and civil engineering work : Part-10
ceiling and lining

IS 2095 (Pt-1) Gypsum plaster boards (Pt. 1) plain Gypsum plaster Boards

IS 2935 Specification for flat transparent sheet glass

IS 459 Corrugated and semi corrugated asbestos cement sheet

FINISHING WORKS

IS 1542 Sand for plaster

IS 1661 Code of practice for cement and cement-lime plaster finishes on walls
and Ceilings

IS 1625 Code of practice for preparation and use of lime mortar in buildings

IS 2250 Code of practice for preparation and use of masonry Mortars

IS 712 Building limes

IS 1635 Code of practice for field slacking of lime and preparation of putty.

IS 427 Distemper, dry colour as required

IS 428 Distemper, oil emulsion, colour as required

IS 6278 Code of practice for white washing and colour washing

IS 106 Ready mixed paint, brushing, priming for enamels for use on wood.

IS 102 Ready mixed paint, brushing, red lead, non- setting, Priming

IS 123 Ready mixed paint, brushing, finishing, semi-gloss, for general purposes

IS 1477 Code of practice for painting of ferrous metals in Buildings

IS 2074 Ready mixed paint, red oxide-zinc chrome priming

IS 2339 Aluminium paint for general purposes in dual container

IS 2932 Enamel, synthetic, exterior, type 1

(a) under coating,

(b) finishing, colour as required

IS 137 Specification for ready mixed paint, brushing, matt or eggshell flat
finishing interior to Indian Standard colour as required
IS 1131 Specification for enamel, interior
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(a) under coating

(b) finishing.

IS 129 Specification for ready mixed paint, brushing, grey filler for enamel for
use over primers

IS 533 Specification for gum spirit of turpentine (oil of turpentine)

IS 101 Methods of tests for ready, mixed paint, & enamels

IS 124 Specification for ready mixed paint, brushing finishing semi glossy for

(Part 1) general purposes

IS 2933 Enamel, Exterior

(a) Under Coating

(b) Finishing

IS 5410 Cement Paint

IS 5411 Plastic emulsion, Paint Part- | for interior use

IS 419 Specifications for putty for use in window frames

ROAD WORK

IS 164 Ready mixed paint for road marking

IS 278 Specification for galvanized steel barbed wire for fencing

IS 1838 (Pt.1) Specification for performed filters for expansion joint in concrete
pavements and structures (non extruding and resilient type / bitumen
impregnated fibre)

IS73 Paving bitumen with bitumen felts

IS 73-1992 Specification for paving bitumen

IS 1203 Method of testing tar and bituminous material Determination of

penetration
WATER SUPPLY, SANITORY INSTALLATIONS & DRAINAGE

IS 771 (Pt.1) Specification for glazed fire clay sanitary appliances :
part 1: General requirements

IS 1703 Water fittings — copper alloy float valves (horizontal plunger type) —
Specification

IS 1729 Cast iron / Ductile iron Drainage Pipes and pipe fittings for Over ground
non-pressure pipe line Socket and Spigot Series

IS 1795 Specification for pillar taps for water supply purposes

IS 2326 Specification for Automatic Flushing Cisterns for Urinals (Other than
plastic cisterns)

IS 2548 (Part-1) Plastic seats and covers for water closets Part 1 : Thermo set seats and
covers — Specifications

IS 2548 (Part-2) Plastic seats and covers for water closets Part 2 : Thermoplastic seats and
covers specification

S 2556 Vitreous sanitary appliances (vitreous chine) —Specifications

IS 2556 (Part-1) Part-1: General requirements

IS 2556 (Part-2) Paart-2 : Specific requirements of wash-down water Closets

IS 2556 (Part-4) Part-4 : Specific requirements of wash basins
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IS 2556 (Part-6) Part-6 : Specific requirements of Urinals & Partitions Plates

IS 2556 (Part-7) Part-7 : Specific requirements of accessories for sanitary Appliances

IS 2963 Specification for copper alloy waste fittings for wash basins and sinks

IS 3076 Specification for low density polyethylene pipes for potable water
supplies

IS 4827 Specification for electroplated coating of nickel and chromium on
copper and copper alloys

IS 4984 Specification for high density polyethylene pipes for potable water
supplies

IS 4985 Unplasticised PVC pipes for potable water supply — Specifications

IS 7231 Plastic flushing cisterns for water closets and urinals — Specifications

IS 13983 Stainless steel sinks for domestic purposes — Specifications

IS 774 Specification for flushing cistern for water clo sets and Urinals

IS 775 Specification for cast iron brackets and supports for wash basins and
sink.

IS 778 Specification for cast copper alloy gate and check valves for water
works.

IS 651 Specification for salt glazed stoneware pipes and fittings.

IS 3597 Method of test for concrete pipes

IS 1239 Mild steel tubes and tubular

IS1711 Self closing taps

IS 1726 Cast iron manhole covers and frames intended for use in drainage
works

IS 1742 Code of practice for building drainage

IS 2065 Code of practice for water supply in buildings

IS 2470 Code of practice for design and construction of septic tank

IS 2693 Non-ferrous waste fittings for wash basins and sink

IS 4127 Code of practice for laying of glazed stoneware pipes

IS 4346 Washers for water taps for cold water services

IS 778 Gun metal gate, globe and check valves for water services

IS 7634 Laying and jointing for polythene pipes and PVC pipes (Part I to
I1I)

IS 8008 Part I Specification for injection Moulded HDPE fittings for potable to
IV) water supplies

IS 3844 Code of practice for installation of internal fire hydrants in multi
storey buildings

IS 780 Specification for sluice valves for water works purposes (50 to
300 mm size)

IS 781 Specification for cast copper alloy screw down bib taps and stop
valves for water services

IS 782 Specification for caulking lead
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IS 909 Underground fire hydrant, sluice valve type - Specification

IS 2692 Ferrules for water services - Specification

IS 15450 PE-AL-PE Pipes for hot and cold water supplies - Specifications

IS 15778 Chlorinated Polyvinyl Chloride (CPVC) pipes for potable hot
and cold water distribution supplies - Specifications

IS 1230 Cast iron rain water pipes and fittings

IS 1626 Asbestos cement building pipes, gutters and fittings (Spigot and
socket type)

IS 2527 Code of practice for fixing rainwater gutters and downpipes for
roof drainage

IS 458 Pre-cast concrete pipes (with and without reinforcement)

IS 783 Code of practice for laying concrete pipes

IS 1728 Specification for Cast Iron Manhole Covers and Frames

IS 4127 Code of practice for Laying of Glazed Stone Ware Pipes

IS 12592 Pre-cast Concrete Manhole Covers and Frames-Specifications

IS 5382 Specification for rubber sealing rings for gas mains, water mains
and sewers

IS 13592 Unplasticised polyvinyl chloride (UPVC) pipes for soil and
Waste discharge system for inside and outside building

ALUMINIUM WORK

IS 733 Wrought Aluminium Alloys, Bars, Rods and Sections (For
General Engineering Purposes) - Specification

IS 737 Wrought Aluminium and aluminium alloy sheet

IS 1285 Wrought Aluminium and Aluminum Alloy, Extruded Round
Tube and Hollow sections (for General Engineering Purposes) -
Specification

IS 1868 Anodic coating on Aluminium and its alloy - Specification

IS 1948 Specification for Aluminium Doors, Windows and Ventilators

IS 5523 Method of testing anodic coating on aluminum and its alloys

IS 6012 Measurement of coating thickness by Eddy Current Method

IS 6315 Floor springs (Hydraulic regulated) for heavy doors -
Specifications

IS 6477 Dimensions of extruded hollow section and tolerances

IS 14900 Transparent Float Glass - Specifications

WATR PROOFING

TREATMENT

IS 3370 (Part 1) Code of practice for concrete structures for the storage of liquid :

Part-1 General Requirements
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SURAT MUNICIPAL CORPORATION
SLUM UPGRADATION DEPARTMENT

NAME OF WORK: Development of Integrated Group Housing Facility at T. P.  Scheme
No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana & F.P. No. 185
Khwajanagar , Anjana at Surat on Public Private Partnership (PPP)

basis under Mukhya Mantri Gruh Yojana(Work No.4)

E- Tender
TENDER NOTICE NO : DC/SUC/12/2016-17
VOLUME-IV :
GENERAL CONDITIONS
SERIAL NO. OF THE WORK ;4
DOWNLOADING OF TENDER DOCUMENTS STARTS : Dt.04/03/2017
FROM
DATE OF PRE-BID CONFERENCE . through e-mail before
Dt. 15/03/2017
LAST DATE OF DOWNLOAD OF TENDER : Dt.06/04/2017
DOCUMENTS FROM website smc.nprocure.com upto 17.00 hrs
LAST DATE OF SUBMISSION OF ONLINE TENDER :  Dt. 06/04/2017 upto 18.00
hrs
LAST DATE OF SUBMISSION OF TENDER FEES, EMD : During Dt. 07/04/2017 to
AND OTHER DOCUMENTS IN HARD COPY 13/04/2017upto 17.00 hrs
ESTIMATED AMOUNT . Rs.135,00,00,000.00
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TENDER TO BE SUBMITTED TO:
THE CHIEF ACCOUNTANT,
SURAT MUNICIPAL CORPORATION, MUGLISARA
SURAT - 395 003.
BY R.P.A.D./ THROUGH POSTAL AUTHORITY / SPEED POST ONLY

NAME OF WORK :- Development of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana & F.P.
No. 185 Khwajanagar , Anjana at Surat on Public Private
Partnership (PPP) basis under Mukhya Mantri Gruh
Yojana(Work No.4)

e-TENDER (Online) NOTICE NO. : DC/SUC/12/2016-17

WORK NO. 4

L ast date of submission of online Tender :
On or before Dt.06/04/2017 up to 18.00 hrs

Last date of submission of All necessary documents mentioned in Technical bid (if any),
Tender Fees, EMD and Other Documentsin Hard Copy :
From Dt. 07/04/2017 to Dt. 13/04/2017 up to 17:00 hrs at the office of Chief
Accountant, Surat Municipal Corporation, Muglisarai, Surat- 395 003.

Earnest Money : Rs. 135,00,000.00 should be paidin theform of Demand Draft
of any Nationalized/Scheduled Banks, payable at Surat only.
OR
50% amount shall bein the form of Demand Draft and 50 %
amount Shall beinthe form of Bank guarantee of any
Nationalized/Scheduled Banks, payable at Surat only.

Tender Fee : Rs. 18,000.00 should be paid shall be in the form of Demand
Draft of any Nationalized/Scheduled Banks, payable at Surat only.
Pre-Bid : Bidders shall have to post their queries on e-mail address slumupgradation@gmail.com

before Dt. 15/03/2017 upto 17:00 hrs.
EXECUTIVE ENGINEER
SLUM UPGRADATION DEPARTMENT
SURAT MUNICIPAL CORPORATION
SIGNATURE OF THE CONTRACTOR.
DATE:

NAME AND ADDRESS :-
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[TECHNICAL -BID]

NAME OF WORK : Dpevelopment of Integrated Group Housing Facility at T. P.
Scheme No. 7 (Anjana), F.P. No. 187 Halpatiwas, Anjana &
F.P. No. 185 Khwajanagar , Anjana at Surat on Public
Private Partnership (PPP) basis under Mukhya Mantri
Gruh Yojana(Work No.4)

E.M.D. - Rs. 135,00,000.00
Tender Fee - Rs. 18000.00
Receipt No. -
Date -
| ssued to
CONTRACTOR

I ssuing Office : Executive Engineer, Slum Upgradation Department,
Old Rander Zone Office, Tadwadi, Rander Road,
Surat Municipal Corporation,
Surat.

Signature & Date of the I ssuing Officer :-
Executive Engineer
Slum Upgradation Department
Surat Municipal Corporation.

SIGNATURE OF THE CONTRACTOR.
DATE:

NAME AND ADDRESS :-
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GENERAL CONDITIONS OF CONTRACT Definitions:

1. The Contract means the documents forming the tender and acceptance thereof and the
formal agreement executed between the competent authority on behalf of the SMC and the
Contractor/developer, together with the documents referred to therein including these
conditions, the specifications, designs, drawings and instructions issued from time to time
by the Engineer-in-Charge and all these documents taken together, shall be deemed to form
one contract and shall be complementary to one another.

2. In the contract, the following expressions shall, unless the context otherwise requires, have
the meanings, hereby respectively assigned to them:

i.  The expression works or work shall, unless there be something either in the subject or
context repugnant to such construction, be construed or taken to mean the works by or
by virtue of the contract contracted to be executed whether temporary or permanent,
and whether original, altered, substituted or additional.

ii. The Site shall mean the land/or other places on, into or through which work is to be
executed under the contract or any adjacent land, path or street through which work, is
to be executed under the contract or any adjacent land, path or street which may be
allotted or used for the purpose of carrying out the contract.

iii. The Contractor/developer shall mean the individual, firm or company, whether
incorporated or not, under taking the works and shall include the legal personal
representative of such individual or the persons composing such firm or company, or
the successors of such firm or company or the permitted assignees of such individual,
firm or company.

iv. The Engineer-in-Charge means the Executive Engineer who shall supervise and be in
charge of the work.

v. Accepting Authority shall mean the authority mentioned in schedule ‘B’.

vi. Expected Risk are risk due to riots (other than those on account of
contractor/developer’s employees),war(whether declared or not) invasion, act of
foreign enemies, hostilities, civil war, rebellion revolution, insurrection, military or
usurped power any acts of Government, damages from aircraft, acts of god, such as
earthquake, lightening and unprecedented flood, and other causes over which the
contractor/developer has no control and accepted as such by the Accepting Authority
or causes solely due to use or occupation by Government of the part of the works in
respect of which a certificate of completion has been issued or a cause solely due to
Government’s faulty design of works.

vii. Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of the
cost of materials and labour at the site where the work is to be executed plus the
percentage mentioned in Schedule ‘B’ to cover, all overheads and profits.

viii. Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed
to the tender papers or the standard Schedule of Rates of the government mentioned
in Schedule ‘B’ hereunder, with the amendments there to issue up to the date of
receipt of the tender.
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ix. Tendered value means the value of the entire work as stipulated in the letter of award.

x. Date of commencement of work: the date of commencement of work shall be the date of
start as specified in schedule ‘B’ or the first date of handing over of the site; whichever
is later, in accordance with phasing if any, as indicated in tender document.

xi. The Authority or SMC means the SuratMunicipal Corporation.
xii. Commissioner means the Commissioner, Surat Municipal Corporation.

xiii. The C. E. means the City Engineer of Surat Municipal Corporation.

3. Scope and Performance:

Where the context so requires, words imparting the singular only also include the plural and

vice versa. Any reference to masculine gender shall whenever required include feminine gender
advice versa.

7.1.

Heading and Marginal notes to these General Conditions of Contract shall not be deemed
to form part thereof or taken into consideration in the interpretation or construction
thereof or of the contract.

The contractor/developer shall be furnished, free of cost one certified copy of the contract
documents except standard specifications, Schedule of Rates and such other printed and
published documents, together with all drawings as may be forming part of the tender
papers. None of these documents shall be used for any purpose other than that of this
contract.

Sufficiency of Tender The Contractor/developer shall be deemed to have satisfied himself
before tendering as to the correctness sand sufficiency of his tender for the works and of
the rates and prices quoted in the Schedule of Quantities, which rates and prices shall,
except as otherwise provided, cover all his obligations under the Contract and all matters
for the proper completion and maintenance of the works.

Discrepancies and Adjustment of Errors : The several documents forming the Contract are
to be taken as mutually explanatory of one another, detailed drawings being followed in
preference to small scale drawing and figured dimensions in preference to scale and special
conditions in preference to General Conditions.

In the case of discrepancy between the Schedule of Quantities, Specifications, and/or the
Drawings, the following order of preference shall be observed:

i. Description of schedule of quantities.

ii. Particular specification and Special Condition, if any.
iii.Drawing.

iv. Detailed Specifications.

v. Indian Standard Specifications of B.I.S
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7.2.

7.3.

If there are varying or conflicting provisions made in any one document forming part of the
contract, the Accepting Authority shall be the deciding authority with regard to the
intention

Any error in description, quantity or rate in Schedule of Quantities or any omission there
from part of the works comprised therein according to drawing and specifications or from
any of his obligations under the contract shall not vitiate the Contract or release the
Contractor/developer from the execution of the whole or any

8. Sighing of Contract:

The successful tenderer/contractor/developer, on acceptance of his tender by the Accepting
Authority, shall, within 7 days from the stipulated date of start of work sign the contract consisting

of:

10.

i) The letter inviting tender, all the documents including drawing, if any, forms the
tender as issued at the time of invitation of tender and acceptance thereof together
with any correspondence leading thereto.

ii) Standard tender document as mentioned in Schedule ‘B’ consisting of:

a) Various Standard clauses with corrections up to the date stipulated in
Schedule ‘B’ along with annexure thereto.

b) Safety Code

c) Model Rules for the protection of health, sanitary arrangements for
Contractor/developers employed by SMC or its contractor/developers.
d) Contractor/developers labour regulations.
e) List of Acts and omissions for which fines can be imposed.
iii) No payment for work done will be made unless contract is signed by the

contractor/developer.

The contractor/developer (s) is/are to provide everything of every sort and kind which may
be necessary and requisite for the due and proper execution of the several works included
in the contract. Whether original or altered according to the true intent and meaning of the
drawings and specifications taken together, which are to be signed by the Executive
Engineer and the Contractor/developer(s), whether the same may or may not particularly
be described in the specifications or shown on the drawings, provided that the same are
reasonably to be inferred in reform and incise of any discrepancy between the drawings and
the specifications the Executive Engineers to decide which shall be followed.

The contractor/developer(s) is / are to set out the whole of the works in conjunction with
an officer to be deputed by the Engineer-in-charge, and during the progress of the works to
amend on the requisition of the Engineer-in-charge, any errors, which may arise therein and
provide all the necessary labour and materials for doing so. The contractor/developer(s) is /
are to provide all plants, labour and materials which may be necessary and requisite for the
works. All materials and workmanship are to be the best of their respective kinds. The
contractor/developer(s) is/are to leave the works in all respects clean and perfect after the
completion thereof.
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11. The copies of all architectural drawing and structural drawings duly approved by as
suggested by Engineer-in-Charge as third party quality assurance and the
contractor/developer shall at all times during the usual working hours and at all other times
at which reasonable notice of the intention of the Executive Engineer or his Subordinate to
visit the works shall be given to the contractor/developer(s),either himself / themselves be
present to receive orders and instructions or have a responsible agent duly accredited in
writing present for that purpose. Orders given to the contractor/developer(s) agent shall be
considered to have the same force as if they had been given to the contractor/developer(s)
himself/ themselves. The Executive Engineer may require the contractor/developer(s) to
dismiss any person in the contractor/developer(s) employment upon the works who may be
incompetent or misconduct himself, and the contractor/developer(s) is/are forthwith to
comply with such requirement's SMC etc. and specifications contained in the tender
documents shall be kept by the contractor/developer on the site of the work.

12. All work under or in course of execution or executed in pursuance of the contract shall at all
times be open to the inspection and supervision of the City Engineer, Executive Engineer, AE
/ Supervisor/TA of SMC, or by the officer of Vigilance of the authority and Executive
Engineer, (Elect.) & their subordinate including any government or reputed private
institution appointed by Engineer-in-Charge as third party quality assurance and the
contractor/developer shall at all times during the usual working hours and at all other times
at which reasonable notice of the intention of the City Engineer or his Subordinate to visit
the works shall be given to the contractor/developer(s),either himself / themselves be
present to receive orders and instructions or have a responsible agent duly accredited in
writing present for that purpose. Orders given to the contractor/developer(s) agent shall be
considered to have the same force as if they had been given to the contractor/developer(s)
himself/ themselves. The Executive Engineer may require the contractor/developer(s) to
dismiss any person in the contractor/developer(s) employment upon the works who may be
incompetent or misconduct himself, and the contractor/developer(s) is/are forthwith to
comply with such requirements.

13. The contractor/developer(s) is/are not to vary or deviate from the approved drawings,
specifications or instructions to execute any extra work of any kind whatsoever unless the
authority of the City Engineer to be sufficiently shown by an order in writing or by any plan
or drawing expressly given and signed by him as an extra, or variation, or by any subsequent
written approval signed by him. If compliance with the City Engineer’s aforesaid order, plan
or drawing, or approval involves extra work, and / or expense beyond that involved in the
execution of the contract works, then unless the same were issued in consequence of some
breach of this contract on the part of the contractor/developer(s), the later shall be paid the
price of the said work (to be valued as hereinafter provided) and / or the expense aforesaid.

14. The contractor/developer (s) shall give not less than five working days’ notice in writing to
the Executive Engineer before covering up, or otherwise placing, beyond the reach of
measurement any work, in order that additions, omissions and alternations not covered by
the original contract may be measured and correct dimensions thereof be taken before the
same are so covered up or placed beyond the reach of measurement any work without the
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consent in writing of the Executive Engineer, and if any work shall be covered up or placed
beyond the reach of measurement without such notice been given or consent obtained, the
same shall be uncovered at the contractor/developer (s) expenses, or in default thereof, no
payment or allowance shall be made for such work or materials with which the same was
executed.

15. All work and materials brought by the contractor/developer(s) or by his/their order(s) for
the purpose of forming part of the works are to be considered to be the property of the
SMC and the same are not be removed or taken away by the contractor/developer(s) or any
other person without the consent in writing of the Executive Engineer, but the SMC is not to
be in anyway answerable for any loss or damage that may happen to, or in respect of any
such work or materials either by the same being lost or stolen or injured by weather,
mishap, or otherwise.

16. The Engineer-in-Charge shall have full powers to require the removal from the premises of
all materials which in his opinion are not in accordance with the Specifications and in case of
default, the Engineer-in-Charge shall be at liberty to employee at the expense of the
Contractor/developer, other persons to remove the same without being answerable or
accountable for any loss or damage that may happen or arise to such materials. The
Engineer-in-Charge shall also have full power to require other proper material to be
substituted thereof and in case of default the Engineer-in-Charge may cause the same to be
supplied and all costs which may arise due to such removal and substitution shall be borne
by the Contractor/developer.

17. Any defects (including structural defects), or other faults which may appear within 7(seven)
year from the recorded date of completion of the building arising out of defective or
improper materials or workmanship are upon the direction of the Additional City Engineer
to be amended and make good by the contractor/developer(s) at his / their own cost, and in
case of a default, the Executive Engineer may recover from the contractor/developer(s) the
cost of making good the works(of which the certificate of the Executive Engineer shall be
final) from any sum that may be then, or at any time thereafter may become, due to the
contractor/developer(s) by SMC under the contractor/developer otherwise, or from
his/their security deposit or proceeds thereof, of a sufficient portion thereof.

18. From the commencement of the work to the completion of the same they are to be under
the contractor/developer(s) charge. The contractor/developer(s) is / are to be held
responsible for and to make good all injuries, damages, and repairs occasioned or rendered
necessary to the same by fire, rains, storms, traffic, flood or other cause and to hold SMC
harmless from any claims for injuries to persons, or to structural damage to property,
happening from any neglect, default, want of proper care or misconduct on the part of the
contractor/developer(s) or of anyone in his/their employment during the execution of the
works.
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19. The Executive Engineer to has full powers to send workmen upon the premises to execute
fittings / fixtures and other works not included in the contract for whose operation the
contractor/developer(s) is /are to afford reasonable facility during ordinary working hours,
provided that such operations shall be carried out on in such a manner so as not to impede
the progress of the work included in the contract but the contractor/developer(s) is/are not
to be held responsible for any damage which may happen to be occasioned by any such
fittings / fixtures or other works.

SPECIAL CONDITIONS OF CONTRACT

1. Condition for Cement:

1.1. Cement required for the work shall be procured by the contractor/developer. The
contractor/developer shall procure, only Ordinary Portland Cement (conforming to IS:
12269/1987). This procurement shall be from reputed manufacturers of cement having a
production capacity of one million tons per annum or more as approved by Ministry of
Industry, Government of India and holding license to use IS certification make for their
product whose name shall be got approved from Engineer-in-charge. Supply of cement shall
be taken in 50 Kg. Bags bearing manufacturer’s name or his registered trademark, if any and
grade and type of cement as well as IS marking.

1.2. The account of daily receipt and issue of cement shall be maintained in a register in the
prescribed Performa and signed daily by the contractor/developer or his authorized agent in
token of its correctness.

1.3. Samples of cement arranged by the contractor/developer shall be taken by the Engineer-in-
charge and got tested in accordance with provisions of relevant BIS Code. In case test
results indicate that the cement arranged by the contractor/developer does not conform to
the relevant BIS codes the same shall stand rejected and shall be removed from the site by
the contractor/developer at his own cost within a week’s time of written order from the
Engineer-in-charge.

1.4. The contractor/developer shall supply free of charge the cement required for testing. The
cost of testing charges shall be borne by the contractor/developer.

1.5. The actual issue and consumption of cement on work shall be regulated and proper
accounts maintained as provided in clause 40.

1.6. For non-scheduled items, the decision of the Executive Engineer regarding theoretical
guantity of cement which should have been actually used shall be final and binding on the
contractor/developer.

1.7. Cement brought to site and remaining unused after completion of work shall not be
removed from site without written permission of the Engineer-in-charge.

1.8. In case quantity of cement used is less than quantity ascertained under clause 40(after
allowing variation on the minus side as per clause) the quantity of less cement used shall be
recovered at prevailing market rate at the time of execution+ 15% contractor/developer’s
profit.
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2. Conditions of Steel:

2.1. The contractor/developer shall procure steel reinforcement of Thermo Mechanically
Treated Bars Fe-415 conforming to  1S-1786:1985(reaffirmed  2004). The
contractor/developer shall have to submit documentary proof to the satisfaction of the
Engineer-in-charge of having procured the steel reinforcement. The contractor/developer
shall have to obtain and furnish test certificates to the Engineer-in-charge and get tested in
accordance with provision of relevant specifications. In case, test results indicate that the
steel arranged by the contractor/developer does not confirm to the specifications, the same
shall stand rejected and shall be removed from the site of work by the contractor/developer
at his own cost within 7 days of written order from the Engineer-in-charge to do so.

2.2. The steel reinforcement bars shall be brought to the site in bulk supply of 10 tons or more
directed by the Engineer-in-charge.

2.3.  The steel reinforcement shall be stored by the contractor/developer at site of work in such a
way as to prevent distortion and corrosion and nothing extra shall be paid on this account.
Bars of different sizes and lengths shall be stored separately to facilitate easy counting and
checking.

2.4, For checking nominal mass tensile strength, bend test, rebound test etc. specimen of
sufficient length shall be cut from each size of the bar at random at frequency not less than
that specified below:-

Size of Bar For consignment below 100 For consignment above 100
tons Tons

Under 10mm dia. Bars One sample for each 25 tons For consignment above 100
or part thereof Tons

10mm to 16mm dia. Bars One sample for each 35 tons One sample for each 40 tons
or part thereof or part thereof

Over 16mm dia. Bars One sample for each 45 tons ~ One sample for each 50 tons
or part thereof or part thereof

The contractor/developer shall supply free of charge the steel required for testing. The cost
of tests shall be borne by the contractor/developer.
2.5. Steel brought to site and steel remaining unused shall not be removed from site without
the written permission of Engineer-in-charge.

2.6. Every care should be taken to avoid mixing different types of grades of bars in the same
structural members as main reinforcement to satisfy relevant clause of IS: 456. In case of
buildings wherever the situation necessitates the changeover shall be made only from
anyone level onwards. In case of foundation, all foundation elements (footing and grade
beams) shall have the same kind of steel. In case of columns all structural elements up to
the level of change where the changeover is taking place should have the same kind of steel
as those in columns,

2.7. The reinforcing steel brought to site of work, shall be stored on brick / timber platform of
30/40cm. height. Nothing extra shall be paid on this account.
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3. Condition for Water:

3.1.

3.2.

3.3.

The contractor/developer shall make his own arrangement for providing water for
construction and drinking purpose. Contactor shall get the water tested from any approved
laboratory of SMC as per direction of Engineer-in-Charge at regular interval all expenses
towards collection of samples, packing, transportation and testing charges etc. shall be
borne by the contractor/developers.

The contractor/developer shall arrange at his own cost and nothing extra shall be paid to
the contractor/developer on this account. The water shall be got tested at SMC laboratory.

In the event of any difference of opinion among site representatives in carrying out the
item of work in accordance with the agreement the Engineer-in-charge shall decide the
issue and his decision shall be final and binding on the contactor and the contactor shall be
bound to carry out the instruction to complete work in time. At no point of time the
contractor/developer shall stop execution of the work on any ground whatsoever.

4. Condition for Bitumen:

4.1.

4.2.

4.3.

The contactor undertakes to make arrangement for the supervision of the work by the firm
supplying the tar or bitumen used.

The contractor/developer shall collect the total quantity of tar or bitumen require for the
work as per standard formula before the process of painting is started and shall
hypothecate it to the Engineer-in-charge. If any bitumen or tar remains unused on
completion of work on accounts of the work less use of material in execution lesser for
reason other than authorized changes of specification and abandonment of portion of work,
corresponding deduction equivalent to the cost or unused material determined by the
Engineer-in-charge shall be made and materials returned to the contractor/developer.
Although the materials are hypothecated to SMC the contactor undertake the responsibility
for the proper watch, safe custody and protection against all risk. The materials shall not be
removed from site of work without the consent of the Engineer-in-charge in writing.

The contractor/developer shall be responsible for rectifying defects noticed within ten
years from the date of completion of work and portion of the security deposit relating to
asphaltic work shall be refunded after the expiry of this period.

5. Submission of structural drawings/design:

The structural; drawing in order of priority and chronological order as mentioned below should
be submitted for approval of the Engineer-in-charge.

Sr. Description Duration
No.
1 All architectural drawings as per Within 1 weeks from the date of issuing of work
plot order
2 Foundation drawings (Structural) Within 2 weeks from the date of submission of soil
investigation report.
3 Services drawings such as water | 2 months from the date stipulated date of start

supply sewer line SW drains
including UGR, water Gallery PUMP
Houses, GPCB, GFO & St. PCB etc.
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Structural drawings will be submitted by the agency as per schedule given above, which will
begot approved from the institutions stated in the tender documents. It will be submitted through
Executive Engineer. It has to be ensured by the agency that the drawings are got approved from the
institution referred above with in months’ time from the date of its submission. All service plans
should be got approved from the concern Authority/department within 6 months from the
stipulated date of start. It is entirely the responsibility of the contractor/developer to get the above
designs approved and finalized within aforesaid period. Any delay on this account will attract
compensation as per clause 2.

The contractor/developer(s) shall supply 5 copies of / laminated approved structural
drawings/architectural drawings to the Engineer-in-charge for the use of the SMC
after having approved from the competent authority within 7 days from the receipt of approval. In
addition to above sets of drawings, contractor/developer shall keep necessary sets of drawings
required at site for its execution as directed by the Engineer-in-charge.

6. Handing over of Flats/Houses:

Three months before the likely date of completion of flats in all respects,
contractor/developer shall intimate to the Engineer-in-charge the following.

a. The contractor/developers/agency shall lay the services as per approved plan by concern
department. On completion of services the contractor/developer /agency will submit the
required number of completion plan to various authorities/ beneficiaries for handing over.
The SMC also reserves the right to withhold the amount which is likely to be payable to
these agencies as deficiency charges. The decision of the Engineer-in-charge in this regard
shall be final and binding on the contractor/developer(s)/agency(s).

b. The contractor/developer shall have to give possession of DUs completed in all respect to
the beneficiaries as and when directed by SMC after completion of the allotment procedure
as per Govt. guidelines.

7. Testing of materials:

When required by the Engineer-in-charge the contractor/developer(s) shall supply for the
purpose of testing samples of all materials proposed to be used in the works. Samples submitted
either to govern bulk supplies or required for testing before use shall be in suitable packages to
contain them and shall be provided free of charge by the contractor/developer. The cost of testing
shall be borne by the contractor/developer even if the result of the sample confirm or do not
confirm to the relevant BIS code and specifications.

a) All expenditure required to be incurred for taking the samples conveyance, packing shall be
borne by the contactor himself.

b) The failed material shall be removed from the site by the contractor/developer at his own
cost within week time of written order of the Engineer-in-charge.
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8. Setting of site Laboratories:

The contractor/developer shall install testing equipment as per Annexure Il at site. The
contractor/developer shall ensure and certify the calibration of the equipment so installed and shall
maintain the same in working order throughout the period of construction. The
contractor/developer shall also provide necessary trained staff for carrying out such tests for using
such equipment. The tests shall be carried out under the supervision of the Engineer-in-charge. 70%
of the total tests to be done is to be carried out on site laboratory if the facilities are available as per
tender terms and conditions, remaining 15% tests is to be carried out at govt./ Semi Govt.
laboratory and 15% tests is to be carried out at Govt. recognised laboratory.

9. Instructions for Composite Contract:

It will be obligatory on the part of the tenderer to sign the tender documents for all the
components, (The schedule of quantities, conditions and special conditions etc.)
10.

a. The contractor/developer shall construct/provide site office at the project site as per the
requirement, with toilet facility & meeting room with all furniture, including computer,
printer, fax, internet etc. Nothing extra for this facility shall be payable.

b. The contractor/developer will provide air-conditioned office space with required furniture
for use of site office.

11. In case of breakage of any existing service lines, it shall be immediately attended by the
contractor/developer failing which SMC has full liberty to get work done at the cost and risk
of the contractor/developer over and above repairing charges / penalty as decided by the
Engineer in charge shall be imposed and deducted from Bill of the contractor/developer.

12. For Road diversion permission SMC will assist the contractor/developer in getting the same
from the concerned authorities however precautions related to safety, barricading,
signboards etc. will be responsibility of the contractor/developer.

CLAUSES OF CONTRACT
CLAUSE 1: Security Deposit
i. The Contractor/developer shall submit an security deposit in form of irrevocable Bank

Guarantee of 5% (five percent) of the tendered amount in addition to other deposits
mentioned elsewhere in the contract for his proper performance of the contract
agreement, (not withstanding and/ or without prejudice to any other provisions in the
contract) within 15 days period from the date of issue of letter of acceptance. This
guarantee shall be in the form of Guarantee Bonds of any Nationalized Bank payable at
surat in accordance with the form annexed hereto.

ii. The Security Deposit shall be initially valid up to the stipulated date of completion plus
60 days beyond that. In case the time for completion of work gets enlarged, the
contractor/developer shall get the validity of bank Guarantee extended to cover such
enlarged time for completion of work. After recording of the completion certificate for
the work by the competent authority, the security deposit shall be returned to the
contractor/developer, without any interest.
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iii. The Engineer-in-Charge shall not make a claim under the Security Deposit except for
amounts to which the SMC is entitled under the contract (not withstanding and/or
without prejudice to another provisions in the contract agreement) in the event of:

a) Failure by the contractor/developer to extend the validity of the S D bank Guarantee as
described hereinabove, in which event the Engineer-in-Charge may claim the full amount of
the Performance Guarantee.

b) Failure by the contractor/developer to pay SMC any amount due, either as agreed by the
contractor/developer or determined under any of the Clauses/Conditions of the agreement,
within 30 days of the service of notice to this effect by Engineer-in-Charge.

c) In the event of the contract being determined or rescinded under provision of any of the
Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full
and shall be absolutely at the disposal of the SMC.

d) A letter of intent shall be issued in the first instance informing the successful tender by the
competent Authority to accept his tender and the award letter shall be issued only after the
Security Deposit in any of the prescribed from is received. In case of failure by the
Contractor/developer to furnish the Security Deposit within the specified period, SMC shall
without prejudice to any other right or remedy available in law, be at liberty to forfeit the
Earnest Money absolutely.

e) Performance Guarantee/Bond

The performance guarantee of 5% of the value of actual work done shall be delivered to the
SMC at the time of completion of work under contract or as instructed by the Engineer -in-charge.
The contractor/developer may at his option convert security deposit in to performance guarantee.
CLAUSE 1A: Recovery of Performance Guarantee/ Bond 50% of the performance guarantees (2.5%
value of work done) shall become refundable after 3 years of the final completion certificate is
issued. Another 1.5% of performance guarantee will be released after another 2 years (i.e. after 5
years of completion) remaining 1.0 % of bank guarantee will be released after another 2 years i.e.
Total 7 years of defect liability period, provided that there is no defect detected within the said
period.
CLAUSE 2:
Compensation for Delay
If the contractor/developer fails to maintain the required progress in terms of clause 5 or to
complete the work and clear the site on or before the contract or extended date of completion, he
shall, without prejudice to any other right or remedy available under the law to the SMC on account
of such breach, pay as agreed compensation the amount calculated at the rates stipulated below as
the Authority specified (whose decision in writing shall be final & binding ) may decide on the
amount of tendered value of the work for every completed day/month (as applicable) that the
progress remains below that specified in clause 5 or that the work remains incomplete. This will
also apply to items or group of items for which a separate period of completion has been specified.
(After completion of original/extended time limit 0.1% per week of the total project value shall be
charged as liquidated damages (penalty) or the amount as decided by Municipal
Commissioner)Provided always that the total amount of compensation for delay to be paid under
this condition shall not exceed 10% of the Tendered Value of work or of the tendered Value of the
item or group of items of work for which a separate period of completion is originally given. The
amount of compensation may be adjusted or set-off against any sum payable to the
contractor/developer under this or any other contract with the SMC. In case, the
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contractor/developer does not achieve a particular milestone mentioned in table of milestones, or
the rescheduled milestone(s) in terms of clause 5.4, the amount shown against the milestone shall
be withheld, to be adjusted against the compensation levied at the final grant of Extension of Time.
With holding of amount on failure to achieve a milestone, shall be automatic without any notice to
the contractor/developer. However, if the contractor/developer catches up with the progress of
work on the subsequent milestone(s) the withheld amount shall be released. In case the
contractor/developer fails to make up for the delay in subsequent milestone(s), amount mentioned
against each milestone missed subsequently also shall be withheld. However, no interest,
whatsoever, shall be payable on such withheld amount.

CLAUSE 3: When contract can be terminated: Subject to other provisions contained in this clause,
the Engineer-in-charge may, without prejudice to his any other rights or remedy against the
contractor/developer in respect of any delay, inferior workmanship, any claims for damages and/ or
any other provisions of this contract or otherwise, and whether the date of completion has or has
not elapsed, by notice in writing absolutely terminated the contract in any of the following cases::

i. If the contractor/developer having been given by the Engineer-in-charge a notice in writing to
rectify, reconstruct or replace any defective work or that the work is being performed in an
inefficient or otherwise improper or un-workman like manner shall omit to comply with the
requirement of such notice for a period of seven days thereafter.

ii. If the contractor/developer has, without reasonable cause, suspended that progress of the work
or has failed to proceed with the work with due diligence so that in the opinion of the Engineer-in
charge (which shall be final and binding) he will be unable to secure completion of the work by the
date for completion and continues to do so after a notice in writing of seven days from the
Engineer-in-charge.

iii. If the contractor/developer fails to complete the work within the stipulated date or items of
work with individual date of completion, if any stipulated, on or before such date (s) of completion
and does not complete them within the period specified in a notice given in writing in that behalf by
the Engineer-in-charge.

iv. If the contractor/developer persistently neglects to carry out his obligations under the contract
and / or commits default in complying with any of the terms and conditions of the contract and
does not remedy it or take effective steps to remedy it within 7 days after a notice in writing is
given to him on behalf of SMC by the Engineer-in-charge.

v. If the contractor/developer shall offer or give or agree to give to any person in SMC service or to
any other person on his behalf any gift or consideration of any kind as an inducement or reward for
doing or for bearing to do or for having done or forborne to do any act in relation to the obtaining
or execution of this or any other contract for SMC.

vi. If the contractor/developer shall enter into a contract with SMC in connection with which
commission has been paid or agreed to be paid by him or to his knowledge, unless the particulars of
any such commission and the terms of payment thereof have been previously disclosed in writing to
the Engineer-in-charge.

vii. If the contractor/developer shall obtain a contract with SMC as a result of wrong tendering or
other non-bonafide methods of competitive tendering.

viii. If the contractor/developer being an individual or if a firm, any partner thereof shall at any time
be adjusted insolvent or have a receiving order or order for administration of his estate made adjust
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him or shall take any proceedings for liquidation or composition(other than a voluntary liquidation
for the purpose of amalgamation or reconstruction) under any Insolvency Act for the time being in
force or make any conveyance or assignment of his effects or composition or arrangement for the
benefit of his creditors or purport so to do, or if any application be made under any Insolvency Act
for the time being in force for the sequestration of his estate or if a trust deed be executed by him
for benefit of his creditors.

ix. If the contractor/developer being a company shall pass a resolution or the court shall make an
order that the company shall be wound up or if a receiver or a manger on behalf of a creditor shall
be appointed or if circumstances shall arise which entitle the court or the creditor to appoint a
receiver or a manager or which entitle the court to make a winding up order.

x. If the contractor/developer shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days.

xi. If the contractor/developer assigns, transfers, sublets (engagement of labour on a piece work
basis or of labour with materials not to be incorporated in the work, shall not be deemed to the
subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with
the entire works or any portion thereof without the prior written approval of the Engineer-in-
charge.

When the contractor/developer has made himself liable under any of the case aforesaid, the
engineer in charge on behalf of SMC shall have powers.

a. To determine the contractor/developer as aforesaid (of which termination notice in writing to the
contractor/developer under the hand of the Engineer - in charge shall be conclusive evidence) Upon
such determination, the Earnest Money deposit, Security Deposit already recovered and
performance Guarantee under the contract shall be liable to be forfeited and shall be absolutely at
the disposal of the SMC.

b. After giving notice to the contractor/developer to measure up the work of the
contractor/developer and to take such whole, or the balance or part thereof, as shall be un-
executed out of his hands and to give it to another contractor/developer to complete the work. The
contractor/developer whose contract is determine as above, shall not be allowed to participate in
the tendering process for the balance work. In the event of above courses being adopted by the
Engineer-in-charge, the contractor/developer shall have no claim to compensation for any loss
sustained by him by reasons of his having purchases or procured any materials or entered into any
engagements or made any advances on account or with a view to the execution of the work or the
performance of the contract. And in case action is taken under any of the provision aforesaid, the
contractor/developer shall not be entitled to recover or be paid any sum for any work thereof or
actually performed under this contract unless and until the Engineer-in-charge has certified in
writing the performance of such work and the value payable in respect thereof and he shall only be
entitled to be paid the value so certified.

CLAUSE 3A: In case, the work cannot be started due to reasons not within the control of the
contractor/developer within 1/8mof the stipulated time for completion of work, either party may
close the contract. In such eventuality, the Earnest Money Deposit and the performance Guarantee
of the contractor/developer shall be refunded, but no payment on account of interest, loss of profit
or damages etc. shall be payable at all.
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CLAUSE 4:

Contractor/developer liable to pay compensation even if action not taken under clause-3. In any
case in which any of the powers conferred upon the Engineer-in-charge by clause-3 thereof, shall
have become exercisable and the same are not exercised, the non-exercise thereof shall not
constitute a waiver of any of the conditions hereof and such powers shall not withstanding be
exercisable in the event of any future case of default by the contractor/developer and the liability of
the contractor/developer for compensation shall remain unaffected. In the event of the Engineer-
in-charge putting in force all or any of the powers vested in him under the preceding clause he may,
if he so desires after giving a notice in writing to the contractor/developer, take possession of ( or at
the sole discretion of the Engineer- in-charge which shall be final and binding on the
contractor/developer) use as on hire ( the amount of the hire money being also in the final
determination of the Engineer-in charge)all or any tools, plant, materials and stores, in or upon the
works, or the site thereof belongings to the contractor/developer, or procured by the
contractor/developer and intended to be used for the execution of the work/ or any part thereof,
paying or allowing for the same in account at the contract rates, or, in the case of these not being
applicable, at current market rates to be certified by the Engineer-in-charge, whose certificate
thereof shall be final, and binding on the contractor/developer, clerk of the works, foreman or
other authorized agent to remove such tools, plant, materials, or stores from the premises( within a
time to be specified in such notice) in the event of the contractor/developer failing to comply with
any such requisition, the Engineer-in-charge may remove them at the contractor/developer’s
expense or sell them by auction or private sale on account of the contractor/developer and his risk
in all respects and the certificate of the Engineer-in-charge as to the expenses of any such removal
and the amount of the proceeds and expenses of any such sale shall be final and conclusive against
the contractor/developer.

CLAUSE 5:

Time and Extension for Delay:

The time allowed for execution of the works as specified or the extended time in accordance with
these conditions shall be the essence of the contract. The execution of the works shall commence
from such time period as mentioned in letter of acceptance or from the date of handing over of the
site whichever is later. If the contractor/developer commits default in commencing the execution of
the work as aforesaid, SMC shall without prejudice to any other right or remedy available in law, be
at liberty to forfeit the earnest money &performance guarantee absolutely.

1. As soon as possible after the contract is concluded the contractor/developer shall submit a
Time and Progress Chart for each milestone and get it approved by the Engineer-in-charge.
The chart shall be prepared in direct relation to the time stated in the contract documents
for completion of items of the works. It shall indicate the forecast of the dates of
commencement and completion of various trades of sections of the work and may be
amended as necessary by agreement between the Engineer-in-charge and the
contractor/developer within the limitations of time imposed in the contract documents, and
further to ensure good progress during the execution of the work, the contractor/developer
shall in all cases in which the time allowed for any work, exceed one month (save for special
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jobs for which a separate program has been agreed upon)complete the work as per
milestones.

2. If the work(s) be delayed by:

i. Force Measure, or

ii. Abnormally bad weather, or

iii. Serious loss or damage by fire, or

iv. Civil commotion, local commotion of workmen, strike or lockout, affecting any of the trades
employed on the work, or

v. Delay on the part of other contractor/developers or tradesmen engaged by Engineer-in-
charge in Executing work not forming part of the contractor/developer, or

vi. Non availability of stores, which are the responsibility of SMC to supply or
vii. Non availability or break down of tools and plant to be supplied or supplied by SMC, or

viii. Any other cause, which in the absolute discretion of the authority is beyond the
contractor/developer’s control.

Then upon the happening of any such event causing delay, the contractor/developer shall
immediately, give notice thereof in writing to the Authority but shall nevertheless use constantly his
best endeavours to prevent or make good the delay and shall do all that may be reasonably
required to the satisfaction of the Engineer-in-charge to proceed with the works.

3. Request for rescheduling of Milestones and extension of time, to be eligible for
consideration, shall be made by the contractor/developer in writing within fourteen days of
the happening of the event causing delay on the prescribed form to the Authority. The
contractor/developer may also, if practice able, indicate in such a request the period for
which extension is desired.

4. In any such case the authority may give a fair and reasonable extension of time and
reschedule the milestones for completion of work. Such extension shall be communicated
to the contractor/developer by the authority in writing, within 3 months of the date of
receipt of such request. Non application by the contractor/developer for extension of time
shall not be a bar for giving fair and reasonable extension by the authority and this shall be
binding on the contractor/developer.

Though the contract is on turnkey basis, and payment will not be on item rate, but for
maintaining the records of work done, the engineer-in-charge shall, except as otherwise provided,
ascertain and determine by measurement the value in accordance with the contract of work done.
All measurements of all the items shall be entered by the contractor/developer and compiled in the
shape of the computerized Measurement Book having pages of A-4/legal size as per format of the
department so that a complete record is obtained of all the items of works performed under the
contract. All such measurements and levels recorded by the contractor/developer or his authorized
representative from time to time, during the progress of the work, shall be got checked by the
contractor/developer from the Engineer-in-charge or his authorized representative as per interval
or programme fixed in consultation with Engineer charge or his authorized representative. After the
necessary corrections made by the Engineer-in-charge, the measurement sheets shall be returned
to the contractor/developer for incorporating the corrections and resubmission to Engineer-in-
charge for the dated signature by the Engineer-in-charge and the contractor/developer or their
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representative in token of their acceptance. The final, fair computerized measurement book given
by the contractor/developer, duly bound, with its pages machine numbered, should be 100%
correct, and no cutting or over- writing in the measurements would thereafter be allowed. If at all
any error is noticed, the contractor/developer shall have to submit a fresh computerized MB with
its pages duly machine numbered and bound, after getting the earlier MB cancelled by the
department. Thereafter, the MB shall be taken in the SMC office records, and allotted a number as
per the Register of Computerized MBs. This should be done before the corresponding bill is
submitted to the SMC Office for payment. The contractor/developer shall submit two spare copies
of such computerized MBs for the purpose of reference and record by the various officers of the
department and the agency appointed by SMC.

The contractor/developer shall without any extra charge, provide all assistance with every
appliances, labour and other things necessary for checking of measurement/ levels by the Engineer-
in-charge or his representative of SMC & the agency appointed by SMC. Except where any general
or detailed description of the work expressly shows to the contrary, measurements shall be taken in
accordance with the procedure set forth in the specifications notwithstanding any provision in the
relevant standard Method of measurement or any general or local custom. In the case of items
which are not covered by specifications, measurements shall be taken in accordance with the
relevant standard method of measurement issued by the Bureau of Indian Standards and if for any
item no such standard is available then a mutually agreed method shall be followed. The
contractor/developer shall give not less than seven days’ notice to the Engineer-in-charge or his
authorized representative in charge of the work before covering up or otherwise placing beyond
the reach of checking and / or test checking the measurement of any work in order that the same
may be checked and / or test checked and correct dimensions thereof be taken before the same is
covered up or placed beyond the reach of checking and/ or test checking measurement and shall
not cover up and place beyond the reach of measurement Any work without consent in writing of
the Engineer-in-charge or his authorized representative in charge of the work who shall within the
aforesaid period of seven days inspect the work, and if any work shall be covered up or placed
beyond the reach of checking and/ or test checking measurement without such notice having been
given or the Engineer-in-charge consenting obtained in writing, the same shall be uncovered at the
contractor/developer’s expense, or in default thereof no payment or allowance shall be made for
such work or the materials with which the same was executed.

CLAUSE 7:

Payment on Intermediate Certificate to be regarded as Advances:

No payment shall be made for work of INR 50.00 laces/1% of the tendered amount or less as an
interim bill. The interim or running account bills shall be submitted by the contractor/developer for
the work executed on the basis of such recorded measurements on the format of the Department
in triplicate on or before the date of every month fixed for the same by Engineer-in-charge. The
contractor/developer shall not be entitled to be paid any such interim payment if the gross work
done together with net payments/ adjustment of advances for the material collected, if any, in
which case the interim bill shall be prepared on the appointment date of the month after the
requisite progress is achieved. Engineer-in-charge shall arrange to have the bill verified by taking or
causing to be taken, where necessary, the requisite measurements of the work. In the event of the
failure of the contractor/developer to submit the bills, Engineer-in-charge shall prepare or cause to
be prepared such bills, in which event no claims whatsoever due to delays on payment including
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that of interest shall be payable to the contractor/developer. Payment on account of amount
admissible shall be made by the Engineer-in-charge certifying the sum to which the
contractor/developer is considered entitled by way of interim payment at such rates as decided by
the Engineer in-charge. The amount admissible shall be paid by 15th working day after the day of
presentation of bill by the contractor/developer to Engineer-in-charge or his Assistant Engineer
together with the account of the material issued by the department, or dismantled materials, if any.
In case of works outside the headquarters of Engineer-in-charge, the period of 15 working days will
be extended to twenty working days. All such interim payments shall be regarded as payment by
way of advance against final payment only and shall not preclude the requiring of bad, unsound and
imperfect or unskilled work to be rejected, removed, taken away and reconstructed or re-erected.
Any certificate given by the Engineer-in- charge relating to the work done or materials delivered
forming part of such payment, may be modified or corrected by any subsequent such certificate(s)
or by the final certificate and shall not by itself be conclusive evidence that any work or materials to
which it relates is/are in accordance with the contract and specifications. Any such interim
payment, or any part thereof shall not in any respect conclude, determine or affect in anyway
powers of the Engineer-in-charge under the contract or any of such payments be treated as final
settlement and adjustment of accounts or in any way vary or affect the contract.

Pending consideration of extension of date of completion, interim payments shall continue to be
made as herein-provided without prejudice to the right of the department to take action under the
terms of this contract for delay in the completion of work, if the extension of date of completions is
not granted by the competent authority.

CLAUSE 8:

Completion Certificate and completion plans: Within ten days of the completion of the work, the
contractor/developer shall give notice of such completion to the Engineer-in-charge and within
thirty days of the receipts of such notice the Engineer-in-charge shall inspect the work and if there
is no defect in the work, shall furnish the contractor/developer with a final certificate of
completion, otherwise a provisional certificate of physical completion indicating defects (a) to be
rectified by the contractor/developer and / or (b) for which payment will be made at reduced rates,
shall be issued. But no final certificate of completion shall be issued, nor shall the work be
considered to be completed until the contractor/developer shall have removed from the premises
on which the work shall be executed all scaffolding, surplus materials, rubbish and all huts and
sanitary arrangements required for his/ their work people on the site in connection with the
execution of the works as shall have been erected or constructed by the contractor/developer(s)
and cleaned off the dirt from all wood work, door, windows, walls, floor or other parts of the
building, in, upon, or about which the work is to be executed or of which he may have had
possession for the purpose of the execution thereof, and not until the work shall have been
measured by the Engineer-in-charge. If the contractor/developer shall fail to comply with the
requirements of this clause as to removal of scaffolding, surplus materials and rubbish and all huts
and sanitary arrangements as aforesaid and cleaning of dirt on or before the date fixed for the
completion of work, the Engineer-in-charge may at the expense of the contractor/developer
remove such scaffolding, surplus materials and rubbish etc., and dispose of the same as he thinks fit
and clean off such dirt as aforesaid, and the contractor/developer shall have no claim in respect of
scaffolding or surplus materials as aforesaid except for any sum actually realized by the sale
thereof.
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CLAUSE 8A:

Contractor/developer to keep site clean:

When the annual repairs and maintenance of works are carried out, the splashes and droppings
from white washing, colour washing, painting etc. on walls, floors, windows, etc. shall be removed
and the surface cleaned simultaneously with the completion of these items of work in the individual
rooms, quarters or premises etc. where the work is done without waiting for the actual completion
of all the other items of work in the contract. In case the contractor/developer fails to comply with
the requirements of this clause, the Engineer-in-charge shall have the right to get this work done at
the cost of the contractor/developer weather departmentally or through any other agency. Before
taking such action, the Engineer-in-charge shall give ten days’ notice in writing to the
contractor/developer.

CLAUSE 9:
Payment of Final Bill DELETED CLAUSE 9A:
Payment of contractor/developer’s Bill to Banks DELETED

CLAUSE 10:

Materials to be provided by the contractor/developer:

The contractor/developer shall, at his own expense, provide all materials, required for the work
The contractor/developer shall, at his own expense and without delay; supply to the Engineer-in-
charge samples of materials to be used on the work and shall get these approved in advance. All
such materials to be provided by the contractor/developer shall be in conformity with the
specifications laid down or referred to in the contract. The contractor/developer shall, if requested
by the Engineer-in-charge furnish proof, to the satisfaction of the Engineer-in-charge that the
materials so comply. The Engineer-in-charge shall within thirty days of supply of samples or within
such further period as he may require intimate to the contractor/developer in writing whether
samples are approved by him or not. If samples are not approved, the contractor/developer shall
forthwith arrange to supply to the Engineer-in-charge for his approval fresh samples complying with
the specifications laid down in the contract. When materials are required to be tested in
accordance with specifications, approval of the Engineer-in-charge shall be issued after the test
results are received. The contractor/developer shall at his risk and cost submit the samples of
materials to be tested or analysed and shall not make use of or incorporate in the work any
materials represented by the samples until the required tests or analysis have been made and
materials finally accepted by the Engineer-in-charge. The contractor/developer shall not be eligible
for any claim or compensation either arising out of any delay in the work or due to any corrective
measures required to be taken on account of and as a result of testing of materials. The
contractor/developer shall, at his risk and cost make all arrangements and shall provide all facilities
as the Engineer-in-charge may require for collecting, and preparing the required number of samples
for such tests at such time and to such place or places as may be directed by the Engineer-in charge
and bear all charges and cost of testing unless specifically provided for otherwise elsewhere in the
contract or specifications.

The Engineer-in-charge or his authorized representative shall at all times have access to the works
and to all workshops and places where work is being prepared for from where materials,
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manufactured articles or machinery are being obtained for the works and the contractor/developer
shall afford every facility and every assistance in obtaining the right to such access. The Engineer-in-
charge shall have full powers to remove from the premises of all materials which in his opinion are
not in accordance with the specifications and in case of default, the Engineer-in charge shall be at
liberty to employ at the expense of the contractor/developer, other persons to remove the same
without being answerable or accountable for any loss or damage that may happen or arise to such
materials. The Engineer-in-charge shall also have full powers to require other proper materials to be
substituted thereof and in case of default, the Engineer-in-charge may cause the same to be
supplied and all costs which may attend such removal and substitution shall be borne by the
contractor/developer.

The contractor/developer shall, at his own expense, provide a materials testing lab at the site for
conducting routine field tests. The lab shall be equipped at least with the testing equipment’s.

Dismantled Material anomic Property: The contractor/developer shall treat all materials obtained
during dismantling of a structure, excavation of the site for a work, etc. as SMC property and such
materials shall be disposed off to the best advantage of SMC according to the instructions in writing
issued by the Engineer-in-Charge.

CLAUSE 11:

Work to be executed in Accordance with Specifications, Drawings, Orders etc.: The
contractor/developer shall execute the whole and every part of the work in the most substantial
and workmanlike manner both as regards materials and otherwise in every respect in strict
accordance with the specifications. The contractor/developer shall also conform exactly, fully and
faithfully to the design, drawings and instructions in writing in respect of the work signed by the
Engineer in-Charge and the contractor/developer shall be furnished free of charge one copy of the
contract documents together with specifications, designs, drawings and instructions as are not
included in the standard specifications of Central Public Works Department specified with up to
date Correction Slips, or in any Bureau of Indian Standard or any other, published Standard or Code
or, schedule of rates or any printed publications, or General Specification 2002 referred to
elsewhere in the Contract with up to date Correction Slip, or in any Bureau of Indian Standard or
any other, published standard or code or, Schedule of Rates or any other printed publication
referred to elsewhere in the contract. The contractor/developer shall comply with the provisions of
the contract and with the care and diligence execute and maintain the works and provide all labour
and materials, tools and plants including for measurements and supervision of all works, structural
plants and other things of temporary or permanent nature required for such execution and
maintenance in so far as the necessity for providing these, is specified or is reasonably inferred from
the contract. The Contractor/developer shall take full responsibility for adequacy, suitability and
safety of all the works and methods of construction.
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CLAUSE 12:
Deviations/Variations Extent and Pricing:

The Engineer-in-Charge shall have power (i) to make alternation in, omissions from,
additions to, or substitutions for the original specifications, drawings, design and instructions that
may appear to him to be necessary or advisable during the progress of the work, and (ii) to omit a
part of the works in case of non-availability of a portion of the site or for any other reasons and the
contractor/developer shall be bound to carry out the works in accordance with any instructions
given to him in writing signed by the Engineer-in-Charge and such alternations, omissions, additions
or substitutions shall from part of the contract as if originally provided therein and any altered,
additional or substituted work which the contractor/developer may be directed to do in the manner
specified above as part of the works, shall be carried out by the contractor/developer on the same
conditions in all respects including price on which he agreed to do the main work except as
hereafter provided.

1. The time for completion of the works shall, in the event of any deviations resulting in
additional cost over the tendered value sum being ordered be extended, if requested byte
contractor/developer, as follow:

i In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value plus

ii. 25% of the time calculated in (i) above or such further additional time as
may be considered reasonable by the Engineer-in-Charge.

iii. Power to extend the contract rest with Executive Engineer.

2. The provisions of the preceding paragraph shall also apply to the decrease in the rates of
items for the work in excess of the limits laid down, and the Engineer-in-Charge shall after
giving notice to the contractor/developer within one month of occurrence of the excess and
after taking into consideration and reply received from him within fifteen days of the receipt
of the notice, revise the rates for the work in question within one month of the expiry of the
said period of fifteen days having regard to the market rates.

3. The contractor/developer shall send to the Engineer-n-Charge once every three months an
up to date account giving complete details of all claims for additional payments to which the
contractor/developer may consider himself entitled and of all additional work ordered by
Engineer-in-Charge which he has executed during the preceding quarter failing which the
contractor/developer shall be deemed to have waived his right. However, the Engineer- in —
Charge may authorize consideration of such claims on merits.

4, For the purpose of operation, the following works shall be treated as works relating to
foundation unless and otherwise defined in the contract:

a. For building: All works up to 1.2 meters above ground level or up to floor 1
level which is lower.

b. For abutments, piers and well staining: All works up to 1.2 m above the bed
level.

c. For retaining walls, wing walls, compound wall, chimneys, overhead

reservoirs/tanks and other elevated structures: All works up to 1.2 meters
above the ground level.
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d. For reservoirs/tanks (other than overhead reservoirs/tanks): All works up to
1.2 meters above the ground level.

e. For basement: All works up to 1.2 m above ground level or up to floor 1
level which is lower.

f. For roads, all items of excavation and filling including treatment of sub base.

g. For water supply lines, sewer lines, underground storm water drains and

similar works all items of work below ground level except items of pipe work
and masonry work.

h. For open storm water drains, all items of work except lining of drains.

5. Any operation incidental to or necessarily has to be in contemplation of tenderer while
filling tender, or necessary for proper execution of the item included in the Schedule of
quantities or in the schedule of rates mentioned above, whether or not, specifically
indicated in the description of the item and the relevant specifications, shall be deemed to
be included in the rates quoted by the tenderer or the rate given in the said of rate, as the
case may be. Nothing extra shall be admissible for such operations.

CLAUSE 13:

Foreclosure of Contract due to Abandonment or Reduction in Scope of work:

If at any time after acceptance of the tender, SMC shall decide to abandon or reduce the scope of

the works for any reason whatsoever and hence not require the whole or any part of the works to

be carried out, the Engineer-in-Charge shall give notice in writing to that effect to the

Contractor/developer and the contractor/developer shall act accordingly in the matter. The

contractor/developer shall have no claim to any payment of compensation or otherwise

whatsoever, on account of any profit or advantage which he might have derived from the execution

of the works in full but which he did not derive inconsequence of the foreclosure of the whole or

part of the work. No extra payment shall be made for the below mentioned works:

Any expenditure incurred on preliminary site work, e.g. temporary access roads,
temporary labour huts, staff quarters and site office; storage accommodation and
water storage tanks.

SMC shall have the option to take over contractor/developer’s materials or any part
thereof either brought to site or of which the contractor/developer is legally bound
to accept delivery from suppliers (for incorporation in or incidental to the work)
provided, however, SMC shall be bound to take over the materials or such portions
thereof as the contractor/developer does not desire to retain. For materials taken
over or to be taken over by SMC, cost of such materials shall not be paid.

SMC shall not supply any material but, if any materials supplied by SMC are
rendered surplus, the same except normal wastage shall be returned by the
contractor/developer to SMC at rates not exceeding those at which these were
originally issued less allowance for any deterioration or damage which may have
been caused whilst the materials were in the custody of the contractor/developer.
In addition, cost of transporting such materials from site to SMC stores, if so
required by SMC, shall be paid.
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iv. Reasonable compensation for transfer of T& P from site to contractor/developer’s
permanent stores or to his other works, whichever is less. If T & P are not transported to
either of the said places, no cost of transportation shall be payable.

No compensation for repatriation of contractor/developer’s site staff and imported labour is
paid.

CLAUSE 14:
Carrying out part work at risk & cost of contractor/developer: If Contractor/developer:

i At any time makes default during currency of work or does not execute any part of
the work with due diligence and continues to do even after a notice in writing of 7
days in this respect from the Engineer-in-Charge: or

ii. Commits default in complying with any of the terms and conditions of the contract
and does not remedy it or takes effective steps to remedy it within 7 days even after
a notice in writing is given in that behalf by the Engineer-in-Charge; or

iii. Fails to complete the work(s) or items of work with individual dates of completion,
on or before the date(s) so determined, and does not complete them within the
period specific in the notice given in writing in that behalf by Engineer-in-Charge.

The Engineer-in-Charge without invoking action under Clause 3 may, without prejudice to
any other right or remedy against the contractor/developer which have either accrued or accrue
thereafter to Government, by a notice in writing to take the part work/ part incomplete work of any
item(s) out of his hands and shall have powers to: (a) Take possession of the site and any materials,
constructional plant, implements, stores etc., thereon; and /or (b) Carry out the part work/part
incomplete work of any item(s) by any means at the risk and cost of the contractor/developer. The
Engineer-in-Charge shall determine the amount, if any, is recoverable from the
contractor/developer for completion of the part work/part incomplete work of any item(s) taken
out of his hands and execute at the risk and cost of the contractor/developer, the liability of
contractor/developer on account of loss or damage suffered by SMC because of action under this
clause shall not exceed 10% of the tendered value of the work. In determining the amount, credit
shall be given to the contractor/developer with the value of work done in all respect in the same
manner and at the same rate as if it had been carried out by the original contractor/developer
under the terms of his contract, the value of contractor/developer’s materials taken over and
incorporated in the work and use of plant and machinery belonging to the contractor/developer.
The certificate of the Engineer-in-Charge as to the value of work done shall be final and conclusive
against the contractor/developer provided always that action under this clause shall only be taken
after giving notice in writing to the contractor/developer. Provided also that if the expenses
incurred by the department are less than the amount payable to the contractor/developer at his
agreement rates, the difference shall not be payable to the contractor/developer. Any excess
expenditure incurred or to be incurred by SMC in completing the part work/part incomplete work
of any item(s) or the excess loss of damages suffered or maybe suffered by SMC as aforesaid after
allowing such credit shall without prejudice to any other right or remedy available to Government in
law or as per agreement be recovered from any money due to the contractor/developer on any
account, and if such money is insufficient, the contractor/developer shall be called upon in writing
and shall be liable to pay the same within 30days. If the contractor/developer fails to pay the
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required sum within the aforesaid period of 30days, the Engineer-in-Charge shall have the right to
sell any or all the contractor/developer’s unused materials constructional plant, implements,
temporary building at site etc. and adjust the proceeds of sale thereof towards the dues
recoverable from the contractor/developer under the contract and if thereafter there remains any
balance outstanding, it shall be recovered in accordance with the provisions of the contract. In the
event of above course being adopted by the Engineer-in-Charge, the contractor/developer shall
have no claim to compensation for any loss sustained by him by reason of his having purchased or
procured any materials or entered into any engagements or made any advance on any account or
with a view to the execution of work or the performance of the contract.

CLAUSE 15: Suspension of Work:

i The contractor/developer shall, on receipt of the order in writing of the Engineer-in-
Charge, (whose decision shall be final and binding on the contractor/developer)
suspend the progress of the works or any part thereof for such time and in such
manner as the Engineer-in-Charge may consider necessary so as not to cause any
damage or injury to the work already done or endanger the safety thereof any of
the following reasons:

a) On account of any default on the part of the contractor/developer or;

b) For proper execution of the works or part thereof for reasons other than the default
of the contractor/developer; or

¢) For safety of the works or part thereof.

The contractor/developer shall, during such suspension, properly protect and secure the
works to the extent necessary and carry out the instructions given in that behalf by the Engineer-in-
Charge.

ii. If the suspension is ordered for reasons (b) and (c) in sub-Para (i) above:

a) The contractor/developer shall be entitled to an extension of time equal to the
period of every such suspension PLUS25%, for completion of the item or group of
items of work for which a separate period of completion is specified in the contract
and of which the suspended work forms a part, and;

b) Deleted
iii. Deleted partly

Provided, further, that the contractor/developer shall not be entitled to claim any
compensation from SMC for the loss suffered by him on account of delay by SMC in the supply of
materials in schedule ‘B’ where such delay is covered by difficulties relating to the supply of
wagons, force Measure including non-allotment of such materials by controlling authorities, acts of
God, acts of enemies of the state/country or any reasonable cause beyond the control of the SMC
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CLAUSE 16:

Action in case Work not done as per Specifications:

All works under or in course of execution or executed in pursuance of the contract shall at all times
be open and accessible to the inspection and supervision of the Engineer-in-Charge, his authorized
subordinates in charge of the work and all the superior officers, Officers from Quality Assurance Cell
of SMC or any organization engaged by the SMC for Quality assurance and of the Chief Technical
Examiner’s Office, and the contractor/developer shall, at all times, during the usual working hours
and at all other times at which reasonable notice of the visit of such officers has been given to the
contractor/developer, either himself be present to receive orders and instructions or have a
responsible agent duly accredited in writing, present for that purpose. Orders given to the
Contractor/developer’s agent shall be considered to have the same force as if they had been given
to the contractor/developer himself. If it shall appear to the Engineer-in-Charge or his authorized
subordinates in-charge of the work or to the Executive Engineer in charge of Quality Assurance or
his subordinate officers or the officers of organization engaged by the department for Quality
Assurance or to Chief Technical Examiner or his subordinate officers, that any work has been
executed with unsound, imperfect, or unskilful workmanship, or with materials or articles provided
by him for the execution of the work which are unsound or of a quality inferior to that contracted or
otherwise not in accordance with the contract the contractor/developer shall, on demand in writing
which shall be made within twelve months(six months in case of work costing INR 10 Lakh and
below except road work) of the completion of the work from the Engineer-in-Charge specifying the
work, materials or articles complained of notwithstanding that the same may have been passed,
certified and paid for forthwith rectify, or remove and reconstruct the work so specified,

In whole or in part, as the case may require or as the case may be, remove the materials or articles
so specified and provide other proper and suitable materials or articles at his own charge and cost.
In the event of the failing to do so within a period specified by the Engineer-in-Charge in his
demand aforesaid, then the contractor/developer shall be liable to pay compensation at the same
rate as under clause 2 of the contract (for non-completion of the work in time )for this default. In
such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the
contract but may accept such items at reduced rates as the authority specified may consider
reasonable during the preparation of on account bills or final bill if the item is so acceptable without
detriment to the safety and utility of the item and the structure or he may reject the work outright
without any payment and/or get it and other connected and incidental items rectified, or removed
and re-executed at the risk and cost of the contractor/developer. Decision of the Engineer-in-
Charge to be conveyed in writing in respect of the same shall be final and binding on the
contractor/developer.

CLAUSE17:
Contract Liable for damages,Defect during maintenance period:

If the contractor/developer or his working people or servants shall break, deface, injure or destroy
any, part of building in which they may be working, or any building, road, road kerb, fence,
enclosure, water pipe, cable, drains, electric or telephone post or wires, trees, grass or grassland, or
cultivated ground contiguous to the premises on which the work or any part is being executed, or if
any damage shall happen to the work while in progress, from any cause whatever or if any defect,
shrinkage or other faults appear in the work within twelve months(six months in the case of work
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costing INR Ten lakhs and below except road work) after a certificate final or otherwise of its
completion shall have been given by the Engineer-in-Charge as aforesaid arising out of defect or
improper materials or workmanship the contractor/developer shall upon receipt of a notice in
writing on that behalf make the same good at his own expenses or in default, the Engineer-in-
Charge cause the same to be made good by other workmen and deduct the expenses from any
sums that may be due or at any time thereafter may become due to the contractor/developer, or
from his security deposit or the proceeds of sale thereof or of a sufficient portion thereof. In case of
Maintenance and Operation works of E&M service, the security deposit deducted from
contractor/developers shall be refunded within one month from the date of final payment or within
one month from the date of completion of the maintenance contract whichever is earlier.

CLAUSE 18:

Contractor/developer to Supply Tools & Plants etc.:

The contractor/developer shall provide at his own cost all materials (except such special materials,
if any, as may in accordance with the contract be supplied from the Engineer-in-Charge’s stores),
machinery tools and plants as specified. in addition to this, appliances, implements, other plants,
ladders, cordage, tackle, scaffolding and temporary works required for the proper execution of the
work, whether original, altered or substituted and whether included in the specifications or other
documents forming part of the contract or referred to in these conditions or not, or which may be
necessary for the purpose of satisfying or complying with the requirements of the Engineer-in-
Charge as to any matter as to which under these conditions he is entitled to be satisfied or which he
is entitled to require together with carriage there for to and from the work. The
contractor/developer shall also supply without charge the requisite number of persons with the
means and materials, necessary for the purpose of setting out works, and counting, weighing and
assisting the measurement for examination at any time and from time to time of work or materials.
Failing his so doing, the same may be provided by the Engineer-in-Charge at the expenses of the
contractor/developer and the expenses may be deducted, from any money due to the
contractor/developer, under this contract or otherwise and/or from his security deposit or the
proceeds of sale thereof, or a sufficient portion thereof.

CLAUSE 18A:
Recovery of Compensation paid to Workmen:

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the Workmen’s
Compensation Act, 1923, SMC is obliged to pay compensation to a workman employed by the
contractor/developer, in execution of the works, SMC will recover from the contractor/developer,
the amount of the compensations so paid; and, without prejudice to the rights of the Maunder sub-
section(2) of Sction12, of the said Act, SMC shall be at liberty to recover such amount or any part
thereof by deducting it from the security deposit or from any sum due by SMC to the
contractor/developer whether under this contract or otherwise. SMC shall not be bound to contest
any claim made against it under sub-section (1) Section 12, of the said Act, except on the written
request of the contractor/developer and upon his giving to SMC full security for all costs for which
SMC might become liable in consequence of contesting such claim.
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CLAUSE 18B:

Ensuring Payment and Amenities to Workers if Contractor/developer fails:

In every case in which by virtue of the provisions of the Contractor/developer Labour (Regulation
and Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules,
1971,SMC is obliged to pay any amounts of wages to a workman employed by the
contractor/developer in execution of the works, or to incur any expenditure in providing welfare
and health amenities required to be provided under the above said Act and the rules under Clause
19 H or under the Contractor/developer’s Labour Regulations, or under the Rules framed by Gouvt.
from time for the protection of health and sanitary arrangements for workers employed by SMC&
its Contractor/developers.SMC will recover from the contractor/developer, the amount of wages so
paid or the amount of expenditure so incurred; and without prejudice to the rights of the SMC
under sub-section(2) of Section 20, and sub-section (4) of Section 21, of the Contract Labour
(Regulation and Abolition)Act, 1970, SMC shall be at liberty to recover such amount or any part
thereof by deducting it from the security deposit or from any sum due by SMC to the
contractor/developer whether under this contract or otherwise SMC shall not be bound to contest
any claim made against it under subsection(1) of Section 20, sub-section (4) of Section 21, of the
said Act, except on the written request of the contractor/developer and upon his giving

to the SMC full security for all costs for which SMC might become liable in contesting such claim.
CLAUSE 19:

Labour Laws to be complied by the Contractor/developer.

The contractor/developer shall obtain a valid license under the Contractor/developer Labour (R
&A) Act 1970, and the Contract Labour (Regulation and Abolition) Central Rules 1971, before the
commencement of the work, and continue to have a valid license until the completion of the work.

The contractor/developer shall also abide by the provisions of the Child Labour (Prohibition and

Regulation) Act, 1986. The contractor/developer shall also comply with the provisions of the

building and other construction Workers (Regulation of Employment & Conditions of Service) Act,
1996 and the building another Construction Workers Welfare Cess Act, 1996.The
contractor/developer shall ensure the registration of all eligible workers (inclusive of those of

subcontractor/developers and petty contractor/developers) with construction workers welfare

board. Any failure to fulfil these requirements shall attract the penal provisions of this contract

arising out of the resultant non- execution of the work.

CLAUSE 19A.

No labour below the age of fourteen years shall be employed on the work.
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CLAUSE 19B:
Payment of Wages:

i.  The contractor/developer shall pay to labour employed by him either directly or
through sub-contractor/developers, wages not less than fair wages as defined in the
Contractor/developer’s Labour Regulations or as per the provisions of the contract
Labour ( Regulation and Abolition) Central Rules,1971, wherever applicable.

ii. The contractor/developer shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work, including
any labour engaged by his sub-contractor/developers in connection with the said work,
as if the labour had been immediately employed by him.

iii. Inrespect of all labour directly or indirectly employed in the works for performance of
the contractor/developer’s part of this contract, the contractor/developer shall comply
with or cause to be complied with the Central Public Works Department
contractor/developer’s Labour Regulations made by Government from time to time in
regard to payment of wages, wages period, deductions from wages recovery of wages
not paid and deductions un-authorized made, maintenance of wage books or wage
slips, publication of scale of wages and other terms of employment, inspection and
submission of periodical returns and all other matters of the like nature or as per the
provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract
Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.

iv. (@) The Engineer-in-Charge concerned shall have the right to deduct from the money
due to the contractor/developer any sum required or estimated to be required for
making good the loss suffered by a worker or workers by reasons of non-fulfiiment
of the conditions of the contract for the benefit of the workers, non-payment of
wages or of deductions made from his or their wages which are not justified by their
terms of the contract or non-observance of the Regulations.

(b) Under the provision of Minimum Wages (Central) Rules 1950, the
contractor/developer is bound to allow to the labours directly or indirectly
employed in the works one day rest for 6days continuous work and pay wages at the
same rate as for duty. In the event of default, the Engineer-in-Charge shall have the
right to deduct the sum or sums not paid on account of wages for weekly holidays to
any labours and pay the same to the persons entitled thereto from any money due
to the contractor/developer by the Engineer-in-Charge concerned. In the case of
Gujarat, however, as the all-inclusive minimum daily wages fixed under Notification
of the Gujarat Administration Department as amended from time to time are
inclusive of wages for the weekly day of rest, the question of extra payment for
weekly holidays would not arise.
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v. The contractor/developer shall comply with the provisions of the Payment of Wages Act,
1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits the
modifications thereof or any other laws relating thereto and the rules made there under
from time to time.

vi. The contractor/developer shall indemnify and keep indemnified SMC against payment to
be made under and for the observance of the laws aforesaid and the
Contractor/developer’s Labour Regulation without prejudice to his right to claim
indemnify from his sub-contractor/developers.

vii. The laws aforesaid shall be deemed to be a part of this contract and any breach thereof
shall be deemed to be a breach of this contract.

viii.  Whatever is the minimum wage for the time being, or if the wage payable is higher
than such wage, such wage shall be paid by the contractor/developer to the workmen
directly without the intervention of Jamadar and that Jamadar shall not be entitled to
deduct or recover any amount from the minimum wage payable to the workmen as
and by way of commission or otherwise.

iX. The contractor/developer shall ensure that no amount by way of commission or

otherwise is deducted or recovered by the Jamadar from the wage of workmen.

CLAUSE 19C:
PANELTY FOR EACH DEFAULT TO PROVIDE FACILITIES:

In respect of all labour directly or indirectly employed in the work for the performance of the
contractor/developer’s part of this contract, the contractor/developer shall at his own expense
arrange for the safety provisions as per Safety Code framed from time to time and shall at his own
expense provide for all facilities in connection therewith. In case the contractor/developer fails to
make arrangement and provide necessary facilities as aforesaid, he shall be liable to pay a penalty
of Rs.200/- for each default and in addition the Engineer-in-Charge shall be at liberty to make
arrangement and provide facilities as aforesaid and recover the costs incurred in that behalf from
the contractor/developer.

CLAUSE 19D:

The contractor/developer shall submit by the 4th and 19th of every month, to the Engineer-
in-Charge a true statement showing in respect of the second half of the preceding month and the
first half of the current month respectively:

1) The number of labours employed by him on the work.

2) Their working hours

3) The wages paid to them
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4) The accidents that occurred during the said fortnight showing the circumstances
under which they happened and the extent of damage and injury caused by them,
and

5) The number of female workers who have been allowed maternity benefit according

to Clause 19F and the amount paid to them.

Failing which the contractor/developer shall be liable to pay to SMC, a sum not exceeding
Rs.200/- for each default or materially incorrect statement. The decision of the Engineer in charge
shall be final in deducting from any bill due to the contractor/developer the amount levied as fine
and be binding on the contractor/developer.

CLAUSE 19E:

In respect of all labour directly or indirectly employed in the works for the performance of the
contractor/developer’s part of this contract, the contractor/developer shall comply with or cause to
be complied withal the rules framed by Govt. from time to time for the protection of health and
sanitary arrangements for workers employed by the SMC and its contractor/developers.

CLAUSE 19F:

Leave and pay during leave shall be regulated as follows:

1. Leave:
i In the case of delivery-maternity leave not exceeding 8 weeks, 4 weeks up to and
including the day of delivery and 4 weeks following that day,
ii. In the case of miscarriage —up to 3 weeks from the date of miscarriage.
2. Pay:

i In the case of delivery- leave pay during maternity leave will be at the rate of the
women’s average daily earning, calculated on total wages earned on the days when
full time work was done during a period of three months immediately preceding the
date on which she gives notice that she expects to be confined or at the rate of
Rupees one only a day whichever is greater.

ii. In the case of miscarriage — leave pay at the rate of average daily earning calculated
on the total wages earned on the days when full time work was done during a
period of three months immediately preceding the date of such miscarriage.

3. CONDITIONS FOR THE GRANT OF MATERNITY LEAVE:
No maternity leave benefit shall be admissible to a woman unless she has been employees

for a total period of not less than six months immediately preceding the date on which she
proceeds on leave.
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4, The contractor/developer shall maintain a register of Maternity (Benefit) in the Prescribed
Form as shown in appendix-I and I, and the same shall be kept at the place of work.

CLAUSE 19G:

In the event of the contractor/developer(s) committing a default or breach of any of the
provisions of the, Contractor/developer’s Labour Regulations and Model Rules for the protection of
health and sanitary arrangements for the workers as amended from time to time or furnishing any
information or submitting or filling and statement under the provisions of the above Regulations
and Rules which is materially incorrect, he/they shall, without prejudice to any other liability, pay to
the SMC a sum not exceeding INR 200/- for every default, breach or furnishing, making, submitting,
filing such materially incorrect statements and in the event of the contractor/developer(s)
defaulting continuously in this respect, the penalty may be enhanced to INR 200/- per day for each
day of default subject to a maximum of 5 percent of the estimated cost of the work put to tender.
The decision of the Engineer-in-Charge shall be final and binding on the parties. Should it appear to
the Engineer-in-Charge that the contractor/developer(s) is/ are not properly observing and
complying with the provisions of the Contract’s Labour Regulations and Model Rules and the
provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour (R&
A) Central Rules 1971, for the protection of health and sanitary arrangements for works people
employed by the contractor/developer(s) (hereinafter referred as “the said Rules”) the Engineer-in-
Charge shall have power to give notice in writing to the contractor/developer(s) requiring that the
said Rules be complied with and the amenities prescribed therein be provided to the work people
within a reasonable time to be specified in the notice. If the contractor/developer(s) shall fail within
the period specified in the notice to comply with and/observe the said Rules and to provide the
amenities to the work people as forfeited, the Engineer-in-Charge shall have the power to provide
the amenities hereinbefore mentioned at the cost of the contractor/developer(s). the
contractor/developer(s) shall erect, make and maintain at his/ their own expenses and to approved
standards all necessary huts and sanitary arrangements required for his/their work people on the
site in connection with the execution of the works, and if the same shall not have been created or
constructed, according to approved standards, the Engineer-in-Charge shall have power to give
notice in writing to the contractor/developer(s) requiring that the said huts and sanitary
arrangements be remodelled and/or reconstructed according to approved standards, and if the
contractor/developer(s) shall fail to remodel of reconstruct such huts and sanitary arrangements
according to approved standards within the period specified in the notice, the Engineer-in-Charge
shall have the power to remodel or reconstruct such huts and sanitary arrangements according to
approved standards at the cost of the contractor/developer(s).

CLAUSE 19H:

The contractor/developer(s) shall at his/their own cost provide his/their labour with a
sufficient number of Huts (hereinafter referred to as the camp) of the following specifications on a
suitable plot of land to be approved by the Engineer-in-Charge

a) The minimum height of each hut at the eaves level shall be 2.10 m (7 ft.) and the floor area
to be provided will be at the rate of 2.7 sq. m. (30 sq. ft.) for each member of the worker’s
family staying with the labourer.
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b)

c)

d)

b)

The contractor/developer(s) shall in addition construct suitable cooking places having a
minimum area of 1.80m x 1.50m (6’x5’) adjacent to the hut for each family.

The contractor/developer(s) shall also construct temporary latrines and urinals for the use
of the labours each on the scale of not less than four per each one hundred of the total
strength, separate latrines and urinals being provided for women.

The contractor/developer(s) shall construct sufficient number of bathing and washing
places, one unit for every 25 persons residing in the camp. These bathing and washing
places shall be suitably screened.

All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other
suitable local materials as may be approved by the Engineer-in-Charge. In case of sundried
bricks, the walls should be plastered with mud gobri on both sides. The floor may be kutcha
but plastered with mud gobri and shall be at least 15 cm (6”) above the surrounding ground.
The roofs shall be laid with thatch or any other materials as may be approved by the
Engineer-in-Charge and the contractor/developer shall ensure that throughout the period of
their occupation the roofs remain water-tight.

The contractor/developer(s) shall provide each hut with proper ventilation and water tight
tent.

All doors, windows, and ventilators shall be provided with suitable leaves for security
purposes. There shall be kept an open space of at least 7.2m (8 yards) between a the rows
of huts which may be reduced to 6m(20 ft.) according to the availability of site with the
approval of the Engineer-in-Charge. Back to back construction will be allowed.

Water supply- The contractor/developer(S) shall provide adequate supply of water for the
use of labourers. The provisions shall not be less than two gallons of pure and wholesome
water per head per day for drinking purpose and three gallons of clean water per head per
day for bathing and washing purposes. Where piped water supply is available, supply shall
be at stand posts and where the supply is from wells or river, tanks which may be of mental
or masonry, shall be provided. The contractor/developer(s) shall also at his/their own cost
make arrangements for laying pipe lines for water supply to his /their labour camp from the
existing mains wherever available, and shall pay all fees and charges therefore.

The site selected for the camp shall be high ground, removed from jungle.

Disposal of Excreta- The contractor/developer(s) shall make necessary arrangements for
the disposal of excreta from the latrines by trenching or incineration which shall be
according to the requirements laid down by the Local Health Authorities. If trenching or
incineration is not allowed, the contractor/developer(s) shall make arrangements for the
removal of the excreta through the Municipal Committee/authority and inform it about the
number of labourers employed so that arrangements may be made by such

TPS-7, F.P.No 187 HALPATIWAS & F.P.No. 185 KHWAJANAGAR, Anjana At Surat. Page 164



RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

Committee/authority for the removal of the excreta. All charges on this account shall be
borne by the contractor/developer and paid direct by him to the Municipality/authority.
The contractor/developer shall provide one sweeper for every eight seats in case of dry
system.

vi. Drainage- The contractor/developer(s) shall provide efficient arrangements for draining
away sludge water so as to keep the camp neat and tidy.

vii. The contractor/developer(s) shall make necessary arrangements for keeping the camp area
sufficiently lighted to avoid accidents to the workers.

viii. Sanitation- The contractor/developer(s) shall make arrangements for conservancy and
sanitation in the labour camp according to the rules of the Local Public Health and Medical
Authorities.

iX. Wherever electric connection from DISCOM is readily available the Contractor/developer
would provide sufficient street-lights for the labour camp as per directions of the Engineer-
in-Charge.

CLAUSE 19 I:

The Engineer-in-Charge may require the contractor/developer to dismiss or remove from the site of
the work any person or persons in the contractor/developers’ employ on the work who may be
incompetent or misconduct himself and the contractor/developer shall forthwith comply with such
requirements. In respect of maintenance /repair of renovation works etc. where the labour have an
easy access to the individual houses, the contractor/developer shall issue identity cards to the
labourers, whether temporary or permanent and he shall be responsible for any untoward action
on the part of such labour. AE/JE will display a list of contractor/developers working in the colony/
blocks on the notice board in the colony and also at the service centre, to apprise the residents
about the same.

CLAUSE 19 J:

It shall be the responsibility of the contractor/developer to see that the building under construction

is not occupied by and body un-authorized during construction, and is handed over to the Engineer-
in- Charge with vacant possession of complete building. If such building though completed is
occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the said
building/buildings in that position. Any delay in acceptance on this account will be treated as the
delay in completion and for such delay a levy up to 5% of tendered value of work may be imposed
by the C.E. whose decision shall be final both with regard to the justification and quantum and be
binding on the contractor/developer. This decision of Executive Engineer will not be opened to any
arbitration/litigation However, the Executive Engineer, through a notice, may require the
contractor/developer to remove the illegal occupation any time on or before construction and
delivery.

CLAUSE 19 K:
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Employment of skilled/semi skill worker:

The contractor/developer shall, at all stages of work, deploy skilled/semiskilled tradesmen who are
qualified and possess certificate in particular trade from CPWD Training Institute/Industrial Training
Institute/National Institute of construction Management and Research (NICMAR)/ National
Academy of Construction, CIDC or any similar reputed and recognized Institute mangled/certified by
State/Central Government. The number of such qualified tradesmen shall not be less than 20% of
total skilled/semiskilled workers required in each trade at any stage of work. The
contractor/developer shall submit number of man days required in respect of each trade, it’s
scheduling and the list of qualified tradesmen along with requisite certificate from recognized
Institute to Engineer in charge for approval. Notwithstanding such approval, if the tradesmen are
found to have inadequate skill to execute the work of respective trade, the contractor/developer
shall substitute such tradesmen within two days of written notice from Engineer-in-Charge. Failures
on the part of contractor/developer to obtain approval of Engineer-in-Charge or failure to deploy
qualified tradesmen will attract a compensation to be paid by contractor/developer at the rate of
INR 100 per such tradesmen per day. Decision of Engineer in Charge as to whether particular
tradesmen possess requisite skill and amount of compensation in case of default shall be final and
binding. Provided always, that the provisions of this clause shall not be applicable for works with
estimated cost put to tender being less than INR 5 Crores

CLAUSE 20:

Minimum Wages Act to be complied with:

The contractor/developer shall comply with all the provisions of the Minimum Wages Act, 1948,
and Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules
framed there under and other labour laws affecting contract labour that may be brought into force

time to time.
CLAUSE 21:
Work not to be sublet. Action in case of insolvency:

The contractor/developer shall not assign or sublet without the written approval of the Engineer-in
Charge. And if the contractor/developer shall assign or sublet this contract, or attempt to do so, or
become insolvent or commence any insolvency proceedings or make any composite with his
creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage
pecuniary or otherwise, shall either directly or indirectly, be given, promised or offered by the
contractor/developer, or any of his servants or agent to nay public office or person in the employ of
Govt. in any way relating to his office or employment, or if any such officer or person shall become
in any way directly or indirectly interested in the contract, the Engineer-in-Charge on behalf of the
SMC shall have power to adopt the course specified in Clause 3 hereof in the interest of SMC and in
the event of such course being adopted, the consequences specified in the said Clause 3 shall
ensue.
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CLAUSE 22:

All sums payable by way of compensation under any of these conditions shall be considered as
reasonable compensation to be applied to the use of SMC without reference to the actual loss or
damage sustained and whether or not any damage shall have been sustained.

CLAUSE 23:

Changes in firm’s Constitution to be intimated:

Where the contractor/developer is a partnership firm, the previous approval in writing of the
Engineer-in- Charge shall be obtained before any change is made in the constitution of the firm.
Where the contractor/developer is an individual or a Hindu undivided family business concern such
approval as aforesaid shall likewise be obtained before the contractor/developer enters into any
partnership agreement where under the partnership firm would have the right to carry out the
works hereby undertaken by the contractor/developer. If previous approval as aforesaid is not
obtained, the contract shall be deemed to have been assigned in contravention of Clause 21 hereof
and the same action may be taken, and the same consequences shall ensue as provided in the said
Clause 21.

CLAUSE 24:

All works to be executed under the contract shall be executed under the direction and subject to
the approval in all respect of the Engineer-in-Charge who shall be entitled to direct at what point or
points and in what manner they are to be commenced, and from time to time carried on.

CLAUSE 25: Settlement of Disputes & Arbitration:

A. Except where otherwise provided in the contract, all questions and disputes relating to the
meaning of the specifications, design, drawings and instructions herein before mentioned
and as to the quality of workmanship or materials used on the work or as to any other
guestion, claim, right, matter or thing whatsoever in any way arising out of or relating to the
contract, designs, drawings, specifications, estimates, instructions, orders or these
conditions or otherwise concerning the works or the execution or failure to execute the
same whether arising during the progress of the work or after the cancellation, termination,
completion or abandonment thereof shall be dealt with as mentioned hereinafter.

l. If the contractor/developer considers any work demanded of him to be outside the
requirements of the contract, or disputes any drawings, record or decision given in
writing by the Engineer in- Charge on any matter in connection with or arising out of the
contract or carrying out of the work, to be unacceptable, he shall promptly within 15
days request the City Engineer in writing for written instruction or decision. Thereupon
the City engineer shall give his written instructions or decision within a period of one
month from the receipts of the contractor/developer’s letter.

If the Additional City Engineer fails to give his instructions or decision in writing
within the aforesaid period or if the contractor/developer is dissatisfied with the
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instructions or decision of the receipt of Additional City Engineer’s decision appeal to the
Chief Engineer who shall afford an opportunity to the contractor/developer to be heard, if
the later so desires, and to offer evidence in support of his appeal. The chief Engineer shall
give his decision within 30 days of receipt of the Contractor/developer’s Appeal. If the
contractor/developer is dissatisfied with this decision, the contractor/developer shall within
a period of 30 days from receipt of the decision, give notice to the Engineer Member for
appointment of Arbitrator, failing which, the said decision shall be final, binding and
conclusive and not referable to adjudication by the arbitrator.

Il. Except where the decision has become final, binding and conclusive in terms of Sub Para
above, disputes or difference shall be referred for adjudication through arbitration by a
Sole-Arbitrator, who shall be a technical person Having knowledge and experience of the

trade, appointed by the Engineer —Member, SMC. It will be no objection to any such
appointment that the arbitrator so appointed is a SMC employee that he had to deal with
the matter to which the contract relates and that in the course of his duties as SMC
employee, he has express his views in all or any of the matters in dispute of difference. If
the arbitrator so appointed is unable or unwilling to act or resigns his appointment or
vacates his office due to any reason whatsoever, another sole-arbitrator shall be
appointed in the manner aforesaid. Such person shall be entitled to proceed with the
reference from the stage at which it was left by his predecessor. Except where the decision
has become final, binding and conclusive in terms of Sub Para (i) above disputes or
difference shall be referred for adjudication through arbitration appointed as under:
Matters to be arbitrated upon shall be referred to a sole Arbitrator where the total value
of claims does not exceed INR 10.00 million. Beyond the claim limit of INR 10.00 million,
there shall be three arbitrators. For this purpose the SMC will make out a panel of
Engineers with the requisite qualifications and professional experience relevant to the field
to which the contract relates. This panel will be from serving or retired Engineers of
Central/State Government, SMC’s or of Public sector. In case of a single arbitrator, the
Panel will be of three Engineers, out of which the Contractor/developer will choose one. In
case three arbitrators are to be appointed, the SMC will make out a panel of five. The
Contractor/developer and the SMC will choose one arbitrator each and the two so chosen
will choose the third arbitrator. Neither party shall be limited in the proceedings before
such arbitrator(S) to the evidence nor did arguments put before the City Engineer for the
purpose of obtaining his decision. The arbitration proceedings shall be held in Vadodara
only. The language of proceedings that of documents and communication shall be English.

It is a term of this contract that the party invoking arbitration shall give a list of disputes
with amounts claimed in respect of each such dispute Development of Integrated Housing Facility
with the notice for appointment of arbitrator and giving reference to the rejection by the City
Engineer of the appeal. It is also a term of this contract that no person other than a person
appointed by the Engineer Member, SMC, as aforesaid, should act as arbitrator and, if, for any
reason that is not possible; the matter shall not be referred to arbitration at all. It is also a term of
this contract that if the contractor/developer does not make any demand for appointment of
arbitrator in respect of any claims in writing as aforesaid within 120 days of receiving the intimation
from the Engineer-in-Charge that the final bill is ready for the payment, the claim of the
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contractor/developer shall be deemed to have been waived and absolutely barred and the SMC
shall be discharged and released of all liabilities under the contract in respect of these claims. The
arbitration shall be conducted in accordance with the provisions of the Arbitration and Conciliation
Act, 1996 (26 of 1996) or any statutory modifications or re-enactment thereof and the rules made
there under and for the time being in force shall apply to the arbitration proceeding under this
clause.

It is also a term of this contract that the arbitrator shall adjudicate on only such disputes as

are referred to him by the appointing authority to him and, in all cases, where the total amount of
the claims by any party exceeds INR 100,000/-, the arbitrator shall give reasons for the award.

It is also a term of the contract that if any fees are payable to the arbitrator, these shall be
paid equally by both the parties. It is also a term of the contract that the arbitrator shall be deemed
to have entered on the reference on the date he issue the notice to both the parties calling them to
submit their statement of claims and counter statement of claims. The venue of the arbitration shall
be such place as may be fixed by the arbitrator in his sole discretion. The fees, if any, of the
arbitrator, shall, if required, to be paid before the award is made and published, be paid half and
half by each of the parties. The cost of the reference and of the award (including the fees, if any, of
the arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom and in
what manner, such costs or any part thereof shall be paid and fix or settle the amount of costs to be
so paid.

B. The decision of the City Engineer regarding the quantum of reduction as well as justification
thereof in respect of rates for substandard work which may be decided to be accepted will
be final and could not be open to Arbitration.

CLAUSE 26:

Contractor/developer to indemnify Govt. against Patent Right:

The contractor/developer shall fully indemnify and keep indemnified the SMC against and action,

claim or proceeding relating to infringement or use of any patent or design or any alleged patent or

design rights and shall pay any royalties which may be payable in respect of any article or part

thereof included in the contract. In the event of any claims made under or action brought against

SMC in respect of any such matters as aforesaid, the contractor/developer shall be immediately

notified thereof and the contractor/developer shall be at liberty, at his own expenses, to settle any

dispute or to conduct any litigation that may arise there from, provided that the
contractor/developer shall not be liable to indemnify the SMC if the infringement of the patent or

design or any alleged patent or design right is the direct result of an order passed by the Engineer-
in-Charge in this behalf.
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CLAUSE 27:
_Lump sum Provisions in Tender:

When the estimate on which a tender is made includes lump sum in respect of parts of the works,
the contractor/developer shall be entitled to payment in respect of the items of work involved or
the part of the work in question at the same rates as are payable under this contract for such items,
or if the part of the work in question is not, In the opinion of the Engineer-in-Charge Payable of
measurement, the Engineer-in-Charge may at his discretion pay the lump sum amount entered in
the estimate, and the certificate in writing of the Engineer-in-Charge shall be final and conclusive
against the contractor/developer with regard to any sum or sums payable to him under the
provisions of the clause

CLAUSE 28:
Action where no Specifications are specified:

In the case of any class of work for which there is no such specifications as referred to in Clausell,

such work shall be carried out in accordance with the Bureau of Indian Standards Specifications. In
case there are no such specifications in Bureau of Indian standards, the work shall be carried out as
per manufacturer’s specifications, if not available then as per district Specifications. In case there
are no such specifications as required above, the work shall be carried out in all respects in
accordance with the instructions and requirements of the Engineer in- Charge.

CLAUSE 29:
_With- holding and lien in respect of sums due from contractor/developer:

i. Whenever any claim or claims for payment of a sum of money arises out of or under the
contract or against the contractor/developer, the Engineer-in-Charge or the SMC shall be
entitled to withhold and also have a lien to retain such sum or sums in whole or in part
from the security, if any, deposited by the contractor/developer and for the purpose
aforesaid, the Engineer-in- Charge or the SMC shall be entitled to withhold the security
deposit, if any, furnished as the case may be and also have a lien over the same pending
finalization or adjudication of any such claim. In the event of the security being
insufficient to cover the claimed amount or amounts or if no security has been taken
from the contractor/developer, the Engineer-in-Charge or the SMC shall be entitled to
withhold and have a lien to retain to the extent of such claimed amount or amounts
referred to above, from any sum or sums found payable or which may at any time
thereafter become payable to the contractor/developer under the same contract or any
other contract with the Engineer-in-Charge of the government or any contracting person
through the Engineer-in-Charge pending finalizations of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld or

retained under the lien referred to above by the Engineer-in-Charge or SMC will be kept
withheld or retained as such by the Engineer-in-Charge or SMC till the claim arising out of or
under the contract is determined by the arbitrator(if the contract is governed by the
arbitrator clause) by the competent court, as the case may be and that the
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contractor/developer will have no claim for interest or damages whatsoever on any account
in respect of such withholding as such to the contractor/developer. For the purpose of this
clause, where the contractor/developer is a partnership firm or a limited company, the
Engineer-in-Charge or the SMC shall be entitled to withhold and also have a lien to retain
towards such claimed amount or amounts in whole or in part from any sum found payable
to any partner/ limited company as the case may be, whether in his individual capacity or
otherwise.

ii.  SMC shall have the right to cause an audit and technical examination of the works and
the final bills of the contractor/developer including all supporting vouchers, abstract,
etc., to be made after payment of the final bill and if as a result of such audit and
technical examination any sum is found to have been overpaid in respect of any work
done by the contractor/developer under the contract or any work claimed to have been
done by him under the contract and found not to have been executed, the
contractor/developer shall be liable to refund the amount of over payment and it shall
be lawful for SMC to recover the same from him in the manner prescribed in sub clause
(i) if this clause or in any other manner legally permissible; and it is found that the
contractor/developer was paid less than what was due to him under the contract in
respect of any work executed by him under it, the amount of such under payment shall
be duly paid by SMC to the contractor/developer, with any interest thereon
whatsoever.

Provided that the SMC shall not be entitled to recover any sum overpaid, nor the

contractor/developer shall be entitled to payment or any sum paid short where such
payment has been agreed upon between the City Engineer or Executive Engineer on the one
hand and the contractor/developer on the other under any term of the contract permitting
payment for work after assessment by the Additional City Engineer.

CLAUSE 29 A:

Lien in respect of claims in other Contracts:

Any sum of money due and payable to the contractor/developer (including the security
deposit returnable to him) under the contract may be withheld or retained by way of lien by the
Engineer-in Charge or the SMC any other contracting person or persons through Engineer in-
Charge against any claim of the Engineer-in-Charge or SMC or such other person or persons in
respect of payment of a sum of money arising out of or under any other contract made by the
contractor/developer with the Engineer-in-Charge or the SMC or with such other person or persons.

It is an agreed term of the contract that the sum of money so withheld or retained under
this clause by the Engineer-in-Charge or the SMC will be kept withheld or retained as such by the
Engineer-in-Charge or the SMC or till his claim arising out of the same contract or any other
contract is either mutually settled or determined by the arbitration clause or by the competent
court, as the case may be and that the contractor/developer shall have no claim for interest or
damages whatsoever on this account or on any other ground in respect of any sum of money
withheld or retained under this clause and duly notified as such to the contractor/developer.
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CLAUSE 30:

Unfiltered water supply:

The contractor/developer(s) shall make his/their own arrangements for water required for the
work and nothing extra will be paid for the same. This will be subject to the following conditions:

i. That the water used by the contractor/developer(s) shall be fit for construction
purpose to the satisfaction of the Engineer-in-Charge.

ii. The Engineer-in-Charge shall make alternative arrangements for supply of water at the
risk and cost of contractor/developer(S) if the arrangements made by the
contractor/developer(s) for procurement of water are in the opinion of the Engineer-in-
Charge, unsatisfactory.

CLAUSE 31

: Alternate water arrangements:

i.  Where there is no piped water supply arrangement and the water is taken by the
contractor/developer from the wells or hand pump constructed by the Government, no
charge shall be recovered from the contractor/developer on the account. The
contractor/developer shall, however, draw water at such hours of the day that it does
not interfere with the normal use for which the hand pumps and wells are intended. He
will also be responsible for all damage and abnormal repairs arising out of his use, the
cost of which shall be recoverable from him. The Engineer-in- Charge shall be the final
authority to determine the cost recoverable from the contractor/developer on this
account and his decision shall be binding on the contractor/developer.

ii. The contractor/developer shall be allowed to construct tube wells in SMC land for
taking water for construction purpose only after he has got permission of the Engineer-
in-Charge in writing. No charge shall be recovered from the contractor/developer on
this account, but the contractor/developer shall be required to provide necessary
safety arrangements to avoid any accidents or damage to adjacent building, roads and
service lines. He shall be responsible for any accidents or damage caused due to
construction and subsequent maintenance of the tube wells.

CLAUSE 32:
Hire of Plant & Machinery: Deleted CLAUSE 33: Condition relating to use of asphalting materials:

i.  The Contractor/developer undertakes to make arrangements for the supervision of the
works by the firms supplying the tar or bitumen used.

ii. The Contractor/developer shall collect the total quantity of tar or bitumen required for
the work as per standard formula before the process of painting is started and shall
hypothecate it to the Engineer-in-Charge. if any bitumen or tar remains unused on
completion of the work on account of lesser use of material in actual execution for
reason other than authorized changes of specification and abandonment of portion of
work, a corresponding deduction equivalent to the cost of unused materials as
determined by the Engineer- in-Charge shall be made and material returned to the
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Contractor/developers. Although the material are hypothecated to SMC the
Contractor/developers under takes the responsibility for their proper watch, safe
custody and protection against all risk. The material shall not be removed from site of
work without the consent of the Engineer-in-Charge in writing.

iii. The Contractor/developer shall be responsible for rectifying defects noticed within a
year from the date of completion of the work. The Security Deposit relating to an
asphaltic work shall be refunded after the expiry of this period.

CLAUSE 34:
Employment of Technical Staff and employees: Contractor/developers Superintendence,
Supervision, Technical Staff & Employees:

i. The contractor/developer shall provide all necessary superintendence during execution of the
work and all along thereafter as may be necessary for proper fulfilling of the obligations under
the contract.

The contractor/developer shall immediately after receiving letter of acceptance of tender

and before commencement of the work, intimate in writing to the Engineer-in-Charge the
name(s),qualifications, experience, age, address(s) and other particulars along with certificates, of
the principal technical representative to be in charge of the work and other technical representative
(s) who will be supervising the work. The Engineer-in-Charge shall within 3 days of receipt of such
communication intimate in writing his approval or otherwise of such a representative(s) to the
contractor/developer. Any such approval may at any time be withdrawn and in case of such
withdrawal, the contractor/developer shall appoint another such representative(s) according to the
provisions of this clause. Decision of the tender accepting authority shall be final and binding on the
contractor/developer in this respect. Such a principal technical representative and other technical
representative(s) shall be appointed by the contractor/developer soon after receipt of the approval
from Engineer-in-Charge and shall be available at site before start of work.

All the provisions applicable to the principal technical representative under the Clause will
also be applicable to other technical representative(s). The principal technical representative and
other technical representative (s) shall be present at the site of work for supervision at all times
when any construction activity is in progress and also present himself/themselves, as required, to
the Engineer-in-Charge and/or his designated representative, to take instructions. Instructions
given to the principal technical representative or other technical representative(s) shall be deemed
to have the same force as if these have been given to the contractor/developer. The principal
technical representative and other technical representative(s) shall be actually available at site fully
during all stage of execution of work, during recording/checking /test checking of measurements of
works and whenever so required by the Engineer-in-Charge and shall also note down instructions
conveyed by the Engineer-in-Charge or his designated representative(s) in the site order book and
shall affix his/their signature in token of noting down the instructions and in token of acceptance of
measurements/checked measurement/ test checked measurements. The representative(s) shall not
look after any other work. Substitutes, duly approved by Engineer-in-Charge of the work in similar
manner as aforesaid shall be provided in event of absence of any of the representative(s) by more
than two days.
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If the Engineer-in- charge, whose decision in this respect is final and binding on the
contractor/developer, is convinced that no such technical representative(s) is/are effectively
appointed or is/are effectively attending or fulfilling the provision of this clause , a recovery ( non-
refundable)shall be effected from the contractor/developer as specified in Schedule ‘B’ and the
decision of the Engineer-in-Charge as recorded in the site order book and measurement recorded
checked/test checked in Measurement Books shall be final and binding on the
contractor/developer. Further if the contractor/developer fails to appoint suitable technical
Principal technical representative and/or other technical representative(s) and if such appointed
persons are not effectively present or are absent by more than two days without duly approved
substitute or do not discharge their responsibilities satisfactory,the Engineer-in-Charge shall have
full powers to suspend the execution of the work until such date as suitable other technical
representative(s) is/are appointed and the contractor/developer shall be held responsible for the
delay so caused to the work. The contractor/developer shall submit a certificate of employment of
the technical representative(s) along with every on account bill/final bill and shall produce evidence
at any time so required by the Engineer-in-Charge.

ii. The contractor/developer shall provide and employ on the site only such technical assistants
as are skilled and experienced in their respective fields and such foremen and supervisory staff
as are competent to give proper supervision to the work.

The contractor/developer shall provide and employ skilled, semiskilled and unskilled labour as
is necessary for proper and timely execution of the work. The Engineer-in-Charge shall be at liberty
to object to and require the contractor/developer to remove from the works any person who in his
opinion misconducts himself, or is incompetent or negligent in the performance of his duties or
whose employment is otherwise considered by the Engineer-in-Charge to be undesirable. Such
person shall not be employed again at works site without the written permission of the Engineer-in-
Charge and the persons so removed shall be replaced as soon as possible by competent substitutes.
The technical staff required at site as per quantum of work but minimum at each site, as per table
below.

MINIMUM REQUIREMENT OF TECHNICAL REPRESENTATIVE(S) Employment of a qualified site
engineer by contractor/developer (Package wise): The contractor/developer shall employ full time
technically qualified staff during the execution of this work as under:

¢ One Project Manager B.E./B. Tech. Civil having 10 years of experience

¢ One Graduate Civil Engineers for Two High rise towers & Two Diploma Civil Engineers for
each tower.

e Junior Electrical site Engineer having Diploma in Electrical with 5 years experience.

The Engineer employed must have sufficient experience to handle the work independently. Such an
Engineer shall have to stay at the site of work and he shall not be entrusted with any other duty
except of this work. The site in charge/Resident Engineer shall have a Bachelors Degree in Civil
Engineering and have a minimum experience of 10 years. Note: No. of persons will depend on the
size of project and as per instruction of Engineer in charge.
CLAUSE 35: Levy/ Taxes payable by Contractor/developer:
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1. Sales-Tax / VAT, service tax, Building and other Construction Workers Welfare Cess or any
other tax or Cess in respect of this contract shall be payable by the contractor/developer
and SMC shall not entertain any claim whatsoever in this respect.

2. The contractor/developer shall deposit royalty and obtain necessary permit for supply of
the red bajri, stone, kankar, etc. from local authorities.

3. If pursuant to or under any law, notification or order any royalty, cess or the like becomes
payable by the Government of India and does not any time become payable by the
contractor/developer to the State Government, Local authorities in respect of any material
used by the contractor/developer in the works then in such a case, it shall be lawful to the
SMC and it will have the right and be entitled to recover the amount paid in the
circumstances as aforesaid from dues of the contractor/developer.

CLAUSE 36: Conditions for reimbursement of levy/taxes if levied after receipt of tenders:

1. All tendered rates shall be inclusive of all taxes and levies payable under respective
statutes. However, if any further Tax or levy or Cess is imposed by statutes, after the last
stipulated date for the receipt of tender including extensions if any and the
Contractor/developer thereupon necessarily and properly pays such taxes/levies/cess, shall
not be reimbursed by SMC.

CLAUSE 37: Termination of Contract on death of contractor/developer: Without prejudice to any
of the rights or remedies under this contract if the contractor/developer dies, if no person ready to
take responsibility of contract, SMC shall have the option of terminating the contract without
compensation to the contractor/developer.

CLAUSE 38: If Near relative working in SMC then the contractor/developer not allowed to tender:
The contractor/developer shall not be permitted to tender for works in the SMC circle (Division in
case of contractor/developer of Horticulture/Nursery Categories) responsible for award and
execution of contraction which his near relative is posted as Divisional Accountant or as an office of
any capacity between the grades of Executive Engineer-and Junior Engineer(both inclusive). He shall
also intimate the names of persons who are working with him in any capacity or are subsequently
employed by him and are near relatives to any Gazetted Officer in the SMC or in the Ministry of
Urban Development. Any breach of this condition by the contractor/developer would render him
liable to be removed from the approved list of contractor/developer of this Department. If however
the contractor/developer is registered in any other department, he shall be debarred from
tendering in SMC for any breach of this condition. Note: by the term “Near relatives” is meant wife,
husband, parents and grandparents, children and grand-children, brothers and sisters, uncles, aunts
and cousins and their corresponding in laws.

CLAUSE 39: NO Gazetted Engineer to work as Contractor/developer within two year of
retirement:
No engineer of gazetted rank or other gazette officer employed in engineering or administrative

duties in an engineering department of the SMC shall work as contractor/developer or employee of
a contractor/developer for a period of two years after his retirement from Government service
without the previous permission of SMC in writing. This contract is liable to be cancelled if either
the contractor/developer or any of his employees is found at any time to be such a person who had
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not obtained the permission of SMC as aforesaid, before submission of the tender of engagement in
the contractor/developer’s service, as the case may be. CLAUSE 40: Recovery for lesser material

issued/consumed: Quantity of cement & bitumen shall be calculated on the basis of quantity of

cement and bitumen required for different items or work as per standard consumption, with up to
date overall consumption will be checked at the time of final bill, if any material consumed is less
than standard norms, same amount shall be recovered from final bill.

CLAUSE 41:

The work (whether fully constructed or not ) and all materials, machines, tools and plants,
scaffolding, temporary buildings and other things connected there-with shall be at the risk of the
contractor/developer until the work has been delivered to the Engineer-in-Charge and a certificate
from him to that effect obtained. In the event of the work or any materials properly brought to the
site for incorporation in the work being damaged or destroyed in consequence of hostilities or
warlike operation, the contractor/developer shall when ordered (in writing) by the Engineer-in-
Charge to remove any debris from the site, collect and properly stack or remove in store all
serviceable materials salvaged from the damaged work and shall be paid at the contract rate in
accordance with the provision of this agreement for the work of clearing the site of debris, stacking
or removal of serviceable materials and for reconstruction of all works ordered by the Engineer-in-
Charge, such payments being in addition to compensation up to the value of the work originally
executed before being damaged or destroyed and not paid for. In case of works damaged or
destroyed but already measured and paid for, the compensation shall be assessed by the Executive
Engineer concerned. The contractor/developer shall be paid for the damages/ destruction suffered
and for the restoring the material at the rate based on analysis of rates tendered for in accordance
with the provision of the contract. The certificate of the Engineer-in-Charge regarding the quantity
and quantity of materials and purpose for which they were collected shall be final and binding on all
parties to this contract. Provided always that no compensation shall be payable for any loss in
consequence of hostilities or warlike operations (s) unless the contractor/developer had taken all
such precautions against air raid as are deemed necessary by Engineer-in-Charge In the event of the
contractor/developer having to carry out the reconstruction as aforesaid, he shall be allowed such
extension of time for its completion as is considered reasonable by the Divisional Officer.

CLAUSE 42:

Apprentices Act provisions to be complied with:

The contractor/developer shall comply with the provisions of the Apprentices Act, 1961 and the
rules and orders issued there under from time to time. If he fails to do so, his failure will be a breach
of the contract and the Executive Engineer may, in his discretion, cancel the contract. The
contractor/developer shall also be liable for any pecuniary liability arising on account of any
violation by him of the provisions of the said Act.
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CLAUSE 43:
_Labour clearance:

As soon as the work is virtually complete the contractor/developer shall apply for the clearance
certificate to the Labour Officer. Contractor/developer has to produce Labour clearance certificate
on demand of Engineer in charge.

CLAUSE 44:
Provision for project financing and renewable leasehold rights in concession
agreement.

The Concessionaire /developer shall arrange all the funding for the development and
construction of the slum rehabilitation/ redevelopment scheme from its own
resources or through loans or financial assistance arranged by it at its cost and risk and
the Surat Municipal Corporation shall not be liable in respect there of in any manner
whatsever.

The Concessionaire / developer shall be allowed to raise project finance in slum PPP;

Only for this Project , Nontransferable, development, renewable leasehold
rights on the sub plot meant for free sale use to the extent land premium is paid, in
case of default, first charge will be on the asset created by the developer on the said
sub plot.

The Concessionaire/developer shall indemnify and keep indemnified the all
competent authority involved , its agencies, and employees from and against all
losses, cost, benefits and / or Obligations under this agreement pursuant to any
direction of government of Gujarat or by operation of law or in the course of its
business.
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SAFETY CODE

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done
from the ground, or from solid construction except such short period work as can be done
safely from ladders. When a ladder is used, an extra mazdoor shall be engaged for holding
the ladder and if the ladder is used for carrying materials as well suitable footholds and
hand-hold shall be provided on the ladder and the ladder shall be given an inclination not
steeper than 1/4 to 1 (1/4 horizontal and 1 vertical).

2. Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or
suspended from an overhead support or erected with stationary support shall have a guard
rail properly attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high
above the floor or platform of such scaffolding or staging and extending along the entire
length of the outside and ends thereof with only such opening as may be necessary for the
delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from
swaying from the building or structure.

3. Working platforms, gangways and stairways should be so constructed that they should not
sag unduly or unequally, and if the height of the platform or the gangway or the stairway is
more than 3.6m (12ft.) above ground level or floor level, they should be closely boarded,
should have adequate width and should be suitably fastened as described in (2) above.

4, Every opening in the floor of a building or in a working platform shall be provided with
suitable means to prevent the fall of person or materials by providing suitable fencing or
railing whose minimum height shall be 90 cm (3ft.).

5. Safe means of access shall be provided to all working platforms and other working places.
Every ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in
length while the width between side rails in rung ladder shall in no case be less than 29 cm.
(11%") for ladder up to and including 3m. (10ft.) in length. For longer ladder, this width
should be increased at least %4” for each additional 30cm. (1 foot) of length. Uniform step
spacing of not more than 30 cm shall be kept. Adequate precautions shall be taken to
prevent danger from electrical equipment. No materials on any of the sites or work shall be
so stacked or placed as to cause danger or inconvenience to any person or the public. The
developer shall provide all necessary fencing and lights to protect the public from accident
and shall be bound to bear the expenses of defense of every suit, action or other
proceedings at law that may be brought by any person for injury sustained owing to neglect
of the above precautions and to pay any damages and cost which may be awarded in any
such suit, action or proceedings to any such person or which may, with the consent of the
developer, be paid to compensate any claim by any such person.
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6. Excavation and Trenching: — All trenches 1.2m. (4ft.) or more in depth, shall at all times be
supplied with at least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder
shall extend from bottom of the trench to at least 90 cm. (3ft.) above the surface of the
ground. The side of the trenches which are 1.5m. (5ft.) or more in depth shall be stepped
back to give suitable slope or securely held by timber bracing, so as to avoid the danger of
sides collapsing. The excavated materials shall not be placed within 1.5m. (5ft.) of the edges
of the trench or half of the depth of the trench whichever is more. Cutting shall be done

from top to bottom. Under no circumstances undermining or undercutting shall be done.

7. Demolition : — Before any demolition work is commenced and also during the progress of
the work.

i)  All roads and open areas adjacent to the work site shall either be closed or suitably
protected.

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or
apparatus used by the operator shall remain electrically charged.

iii) All practical steps shall be taken to prevent danger to persons employed from risk of
fire or explosion or flooding. No floor, roof or other part of the building shall be so
overloaded with debris or materials as to render it unsafe.

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge
should be kept available for the use of the person employed on the site and maintained in a
condition suitable for immediate use, and the developer should take adequate steps to
ensure proper use of equipment by those concerned:

THE FOLLOWING SAFETY EQUIPMENT SHALL INVARIABLY BE PROVIDED.

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be
provided with protective footwear and protective goggles.

ii) Those engaged in white washing and mixing or stacking of cement bags or any material
which is injurious to the eyes shall be provided with protective goggles.

iii) Those engaged in welding works shall be provided with welder’s protective eye-shields.

iv) Stone breaker shall be provided with protective goggles and protective clothing and seated
at sufficiently safe intervals.

v) When workers are employed in sewers and manholes, which are in active use, the
developers shall ensure that the manhole covers are opened and ventilated at-least for an
hour before the workers are allowed to get into the manholes, and the manholes so opened
shall be cordoned off with suitable railing and provided with warning signals or boards to
prevent accident to the public. In addition, the developer shall ensure that the following
safety measure are adhered to
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a)

c)

Entry for workers into the line shall not be allowed except under supervision of the JE or any
other higher officer.

At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3
hours before any man is allowed to enter into the manhole for working inside.

Before entry presence of Toxic gases should be tested by inserting wet lead acetate paper
which changes colour in the presence of such gases and gives indication of their presence.

Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case,
no Oxygen is found inside the sewer line, workers should be sent only with Oxygen kit.

Safety belt with rope should be provided to the workers. While working inside the manholes
such rope should be handled by two men standing outside to enable him to be pulled out
during emergency.

The area should be barricaded or cordoned off by suitable means to avoid mishaps of any
kind. Power warning signs should be displayed for the safety of the public whenever cleaning
works are undertaken during night or day.

No smoking or open flames shall be allowed near the blocked manhole being cleaned.

The malba obtained on account of cleaning of blocked manholes and sewer lines should be
immediately removed to avoid accidents on account of slippery nature of the malba.

Workers should not be allowed to work inside the manhole continuously. He should be given
rest intermittently. The Engineer-in-Charge may decide the time up to which a worker may be
allowed to work continuously inside the manhole.Gas masks with Oxygen Cylinder should be
kept at site for use in emergency.

Air-blowers should be used for flow of fresh air through the manholes. Whenever called for
portable air blowers are recommended for ventilating the manholes. The Motors for these
shall be vapor proof and of totally enclosed type. Non sparking gas engines also could be used
but they should be placed at least 2 meters away from the opening and on the leeward side
protected from wind so that they will not be a source of friction on any inflammable gas that
might be present.

The workers engaged for cleaning the manholes/sewers should be properly trained before
allowing working in the manhole.

The workers shall be provided with Gumboots or non-sparking shoes bump helmets and
gloves non sparking tools safety lights and gas masks and portable air blowers (when
necessary). They must be supplied with barrier cream for anointing the limbs before working
inside the sewer lines.
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m)  Workmen descending a manhole shall try each ladder stop or rung carefully before putting
his full weight on it to guard against insecure fastening due to corrosion of the rung fixed to
manhole well.

n) If a man has received a physical injury, he should be brought out of the sewer immediately
and adequate medical aid should be provided to him.

0) The extents to which these precautions are to be taken depend on individual situation but
the decision of the Engineer-in-Charge regarding the steps to be taken in this regard is an
individual case will be final.

vi) The Developer shall not employ men and women below the age of 18 years on the work of
painting with products containing lead in any form. Wherever men above the age of 18 are
employed on the work of lead painting, the following precaution should be taken :

a) No paint containing lead or lead products shall be used except in the form of paste or
readymade paint.

b)  Suitable face masks should be supplied for use by the workers when paint is applied in
the form of spray or a surface having lead paint is dry rubbed and scraped.

c) Overalls equipment shall be supplied by the developers to the workmen and adequate
facilities shall be provided to enable the working painters to wash during and on the
cessation of work.

d) An additional clause (viii) (i) of Safety Code (iv) the Developer shall not employ women
and men below the age of 18 on the work of painting with product contained lead in any
form. Wherever men above the age of 18 are employed on the work of lead painting, the
following principles must be observed for such use:

a.  White lead, sulphate of lead or product containing these pigment, shall not be used in
painting operation except in the form of pastes or paint ready for use.

b. Precautionary Measures shall be taken, wherever required in order to prevent danger
arising from the application of paint in the form of spray.

c.  Precautionary Measures shall be taken, wherever practicable, to prevent danger arising
out of from dust caused by dry rubbing down and scraping.

d. Adequate facilities shall be provided to enable working painters to wash during and on
cessation of work.

e.  Overall shall be worn by working painters during the whole of working period.
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f. Suitable arrangement shall be made to prevent clothing put off during working hours
being spoiled by painting materials.

g. Cases of lead poisoning and suspected lead poisoning shall be notified and shall be
subsequently verified by medical man appointed by competent authority of SMC

h. SMC may require, when necessary medical examination of workers.

i. Instructions with regard to special hygienic precautions to be taken in the painting trade
shall be distributed to working painters.

9. When the work is done near any place where there is risk of drowning, all necessary
equipments should be provided and kept ready for use and all necessary steps taken for
prompt rescue of any person in danger and adequate provision, should be made for prompt
first aid treatment of all injuries likely to be obtained during the course of the work.

10. Use of hoisting machines and tackle including their attachments, anchorage and supports
shall conform to the following standards or conditions:

i)a) These shall be of good mechanical construction, sound materials and adequate
strength and free from patent defects and shall be kept repaired and in good
working order.

b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of
durable quality and adequate strength, and free from patent defects.

ii) Every crane driver or hoisting appliance operator shall be properly qualified and no
person under the age of 21 years should be in charge of any hoisting machine including
any scaffolding which or give signals to operator.

iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and
pulley block used in hoisting or as means of suspension, the safe working load shall
be ascertained by adequate means. Every hoisting machine and all gear referred to
above shall be plainly marked with the safe working load. In case of a hoisting
machine having a variable safe working load and the condition under which it is
applicable shall be clearly indicated. No part of any machine or any gear referred to
above in this paragraph shall be loaded beyond the safe working load except for the
purpose of testing.

iv) In case of departmental machines, the safe working load shall be notified by the
Electrical Engineer-in-Charge. As regards developer’s machines the developers shall
notify the safe working load of the machine to the Engineer-in-Charge whenever he
brings any machinery to site of work and get it verified by the Electrical Engineer
concerned.
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11. Motors, gearing transmission, electric wiring and other dangerous parts of hoisting
appliances should be provided with efficient safeguards. Hoisting appliances should be
provided with such means as will reduce to the minimum the risk of accidental descent of
the load. Adequate precautions should be taken to reduce to the minimum the risk of any
part of a suspended load becoming accidentally displaced. When workers are employed on
electrical installations which are already energized, insulating mats, wearing apparel, such
as gloves, sleeves and boots as may be necessary should be provided. The worker should
not wear any rings, watches and carry keys or other materials which are good conductors of
electricity.

12. All scaffolds, ladders and other safety devices mentioned or described herein shall be
maintained in safe condition and no scaffold, ladder or equipment shall be altered or
removed while it is in use. Adequate washing facilities should be provided at or near places
of work.

13. These safety provisions should be brought to the notice of all concerned by display on a
notice board at a prominent place at work spot. The person responsible for compliance of
the safety code shall be named therein by the developer.

14. To ensure effective enforcement of the rules and regulations relating to safety precautions
the arrangements made by the developer shall be open to inspection by the Labour Officer
or Engineer-in-Charge of the department or their representatives.

15. Notwithstanding the above clauses from 1 to 15 there is nothing in these to exempt the
developer from the operations of any other Act or Rule in force in the Republic of India.

MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY
ARRANGEMENTS FOR WORKERS EMPLOYED BY SMC OR ITS DEVELOPERS

1. APPLICATION:

These rules shall apply to all buildings and construction works in charge of SMC in which twenty or
more workers are ordinarily employed or are proposed to be employed in any day during the period
during which the contract work is in progress. 2. DEFINITION: Work place means a place where

twenty or more workers are ordinarily employed in connection with construction work on any day

during the period during which the contract work is in progress. 3. FIRST-AID FACILITIES: At every
work place there shall be provided and maintained, so as to be easily accessible during working
hours, first-aid boxes at the rate of not less than one box for 150 contract labour or part thereof
ordinarily employed. The first-aid box shall be distinctly marked with a red cross on white back
ground and shall contain the following equipment:

a) For work places in which the number of contract labour employed does not exceed 50 each
first aid box shall contain the following equipments:
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6 small sterilized dressings.
¢ 3 medium size sterilized dressings.
e  3large size sterilized dressings.
e 3 large sterilized burn dressings.
e 1(30 ml.) bottle containing a two percent alcoholic solution of iodine.
e 1 (30 ml.) bottle containing salvolatile having the dose and mode of administration
indicated on the label.
¢ | snakebites lancet.
e 1(30gms.) bottle of potassium permanganate crystals.
e 1 pair scissors.
e 1 copy of the first aid leaflet issued by the Director General, Factory Advice Service and
Labour Institutes, Government of India.
¢ 1 bottle containing 100 tables (each of 5 gms) of aspirin.
e Ointment for burns.
¢ A bottle of suitable surgical antiseptic solution.
b) For work places in which the number of contract labour exceed 50 each first —aid box shall
contain the following equipments.
¢ 12 small sterilized dressings.

¢ 6 small size sterilized dressings.

* 6 large size sterilized dressings.

* 6 large size sterilized burn dressings.

* 6 (15 gms.) packets sterilized cotton wool.

¢ 1 (60 ml.) bottle containing a two percent alcoholic solution iodine.

e 1 (60 ml.) bottle containing Sal volatile having the dose and mode of administration
indicated on the label.

¢ 1 roll of adhesive plaster.

¢ 1 snake bite lancet.

¢ 1 (30 gms.) bottle of potassium permanganate crystals.
e 1 pair scissors.

¢ 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service and
Labour Institutes/ Government of India.
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¢ A bottle containing 100 tablets (each of 5 gms.) of aspirin.

¢ Ointment for burns.

¢ A bottle of suitable surgical antiseptic solution.

c)

d)

f)

g)

h)

Adequate arrangements shall be made for immediate recoupment of the
equipment when necessary.

Nothing except the prescribed contents shall be kept in the First-aid box.

The first-aid box shall be kept in charge of a responsible person who shall always be
readily available during the working hours of the work place.

A person in charge of the First-aid box shall be a person trained in First-aid
treatment, in the work places where the number of contract labour employed is 150

or more.

In work places where the number of contract labour employed is 500 or more and
hospital facilities are not available within easy distance from the works. First-aid
posts shall be established and run by a trained compo under. The compounder shall
be on duty and shall be available at all hours when the workers are at work.

Where work places are situated in places which are not towns or cities, a suitable
motor transport shall be kept readily available to carry injured person or person
suddenly taken ill to the nearest hospital.

4. DRINKING WATER:

i)

In every work place, there shall be provided and maintained at suitable places, easily
accessible to labour, a sufficient supply of cold water fit for drinking.

Where drinking water is obtained from an intermittent public water supply, each
work place shall be provided with storage where such drinking water shall be stored.

o Every water supply or storage shall be at a distance of not less than 50 feet
from any latrine drain or other source of pollution. Where water has to be
drawn from an existing well which is within such proximity of latrine, drain
or any other source of pollution, the well shall be properly chlorinated
before water is drawn from it for drinking. All such wells shall be entirely
closed in and be provided with a trap door which shall be dust and
waterproof.

A reliable pump shall be fitted to each covered well, the trap door shall be kept locked
and opened only for cleaning or inspection which shall be done at least once a month.

TPS-7, F.P.No 187 HALPATIWAS & F.P.No. 185 KHWAJANAGAR, Anjana At Surat. Page 185



RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

e The developer shall supply only potable water in the labour camp sample of water shall
be drawn from the source of water supply in the labour camps every months and got
tested from the Municipal Corporation’s lab by the developer .Wherever drinking water
is supplied to the labour camps through tankers. Samples shall be drawn from the
tankers and got tested. Water storage tanks chlorine tablets shall be added from time to
time as per requirement so that portability of water remains intact No extra payment
shall be made on this account.

5. WASHING FACILITIES:

(a) In every work place adequate and suitable facilities for washing shall be provided
and maintained for the use of contract labour employed therein.

(b) Separate and adequate cleaning facilities shall be provided for the use of male and
female workers.

(c) Such facilities shall be conveniently accessible and shall be kept in clean and
hygienic condition.

6. LATRINES AND URINALS:

a. Latrines shall be provided in every work place on the following scale namely :

. Where female are employed there shall be at least one latrine for every 25 females.
o Where males are employed, there shall be at least one latrine for every 25 males.

. Provided that where the number of males or females exceeds 100, it shall be

sufficient if there is one latrine for 25 males or females as the case may be up to the
first 100, and one for every 50 thereafter.

a. Every latrine shall be under cover and so partitioned off as to secure privacy, and
shall have a proper door and fastenings.

b. Construction of latrines: The inside walls shall be constructed of masonry or some
suitable heat-resisting nonabsorbent materials and shall be cement washed inside
and outside at least once a year, Latrines shall not be of a standard lower than
borehole system.

C. Where workers of both sexes are employed, there shall be displayed outside each
block of latrine and urinal, a notice in the language understood by the majority of
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the workers “For Men only” or “For Women Only” as the case may be both in
English and Guijarati.

The notice shall also bear the figure of a man or of a woman, as the case may be.

d. There shall be at least one urinal for male workers up to 50 and one for female
workers up to fifty employed at a time, provided that where the number of male or
female workmen, as the case may be exceeds 500, it shall be sufficient if there is
one urinal for every 50 males or females up to the first 500 and one for every 100 or
part thereafter.

e. a) The latrines and urinals shall be adequately lighted and shall be maintained in a
clean and sanitary condition at all times.

f. Latrines and urinals other than those connected with a flush sewage system shall
comply with the requirements of the Public Health Authorities.

g. Water shall be provided by means of tap or otherwise so as to be conveniently
accessible in or near the latrines and urinals.

h. Disposal of excreta: Unless otherwise arranged for by the local sanitary authority,
arrangements for proper disposal of excreta by incineration at the work place shall
be made by means of a suitable incinerator. Alternately excreta may be disposed of
by putting a layer of night soil at the bottom of a pucca tank prepared for the
purpose and covering it with a 15 cm. Layer of waste or refuse and then covering it
with a layer of earth for a fortnight (when it will turn to manure)

i The developer shall at his own expense, carry out all instructions issued to him by
the Engineer-in-Charge to effect proper disposal of night soil and other conservancy
work in respect of the developer’s workmen or employees on the site. The
developer shall be responsible for payment of any charges which may be levied by
Municipal or Cantonment Authority for execution of such on his behalf.

7. PROVISION OF SHELTER DURING REST:

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the other
two for rest separately for the use of men and women labour. The height of each shelter shall not
be less than 3 meters (10 ft.) from the floor level to the lowest part of the roof. These shall be kept
clean and the space provided shall be on the basis of 0.6 Sgm (6 sft.) per head. Provided that the
Engineer-in-Charge may permit subject to his satisfaction, a portion of the building under
construction or other alternative accommodation to be used for the purpose.

8. CRECHES:
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i) At every work place, at which 20 or more women worker are ordinarily employed, there
shall be provided two rooms of reasonable dimensions for the use of their children
under the age of six years. One room shall be used as a play room for the children and
the other as their bedroom. The rooms shall be constructed with specifications as per
clause 19H (ii)a, b & c.

ii) The rooms shall be provided with suitable and sufficient openings for light and
ventilation. There shall be adequate provision of sweepers to keep the places clean.

iii) The developer shall supply adequate number of toys and games in the play room and
sufficient number of cots and beddings in the bed room.

iv) The developer shall provide one Ayah to look after the children in the creche when the
number of women workers does not exceed 50 and two when the number of women
workers exceeds 50. Development of Integrated Housing Facility

v) The use of the rooms earmarked as créches shall be restricted to children, their
attendants and mothers of the children.

9. CANTEENS:

i) In every work place where the work regarding the employment of contract labour is
likely to continue for six months and where in contract labour numbering one hundred or
more is ordinarily employed, an adequate canteen shall be provided by the developer for
the use of such contract labour.

ii) The canteen shall be maintained by the developer in an efficient manner.

iii) The canteen shall consist of at least a dining hall, kitchen, store room, pantry and
washing places separately for workers and utensils.

iv) The canteen shall be sufficiently lighted at all times when any person has access to it. v)
The floor shall be made of smooth and impervious materials and inside walls shall be
lime-washed or colour washed at least once in each year.

v) Provided that the inside walls of the kitchen shall be line-washed every four months.

vi) The premises of the canteen shall be maintained in a clean and sanitary condition.

vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to

accumulate so as to cause a nuisance.

viii) Suitable arrangements shall be made for the collection and disposal of garbage.

ix) The dining hall shall accommodate at a time 30 percent of the contract labour working at
a time.

x) The floor area of the dining hall, excluding the area occupied by the service counter and
any furniture except tables and chairs shall not be less than one square meter (10 sft.)
per diner to be accommodated as prescribed in sub-Rule 9.

a) A portion of the dining hall and service counter shall be partitioned off and reserved
for women workers in proportion to their number.
b)  Washing places for women shall be separate and screened to secure privacy.
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xi) Sufficient tables stools, chair or benches shall be available for the number of diners to
be accommodated as prescribed in sub-Rule 9.

¢ There shall be provided and maintained sufficient utensils crockery, furniture and any
other equipment necessary for the efficient running of the canteen.

e The furniture utensils and other equipment shall be maintained in a clean and hygienic
condition.

e Suitable clean clothes for the employees serving in the canteen shall be provided and
maintained.

e Aservice counter, if provided, shall have top of smooth and impervious material.

e Suitable facilities including an adequate supply of hot water shall be provided for the
cleaning of utensils and equipments.

xii) The food stuffs and other items to be served in the canteen shall be in conformity with
the normal habits of the contract labour.

xiii) The charges for food stuffs, beverages and any other items served in the canteen shall
be based on ‘No profit, No losses and shall be conspicuously displayed in the canteen.

xiv) In arriving at the price of foodstuffs, and other article served in the canteen, the
following items shall not be taken into consideration as expenditure namely:

a) The rent of land and building

b) The depreciation and maintenance charges for the building and equipments
provided for the canteen.

c) The cost of purchase, repairs and replacement of equipments including
furniture, crockery, cutlery and utensils.

d) The water charges and other charges incurred for lighting and ventilation.

e) The interest and amounts spent on the provision and maintenance of equipments
provided for the canteen.

xvii)  The accounts pertaining to the canteen shall be audited once every 12 months by

registered accountants and auditors.

10. DENGU/ANTI-MALARIAL PRECAUTIONS:

The developer shall at his own expense, conform to all anti-malarial instructions given to him by the
Engineer-in-Charge including the filling up of any borrow pits which may have been dug by him. The
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above rules shall be incorporated in the contracts and in notices inviting tenders and shall from an
integral part of the contracts.

11. AMENDMENTS:
Government may, from time to time, add to or amend these rules and issue directions — it may

consider necessary for the purpose of removing any difficulty which may arise in the administration
thereof.

DEVELOPER’S LABOUR REGULATIONS

** SHORT TITLE:

These regulations may be called the Developer Labour Regulations.
** DEFINITIONS:

Workman means any person employed by SMC or its developer directly or indirectly through a sub-
developer with or without the knowledge of the SMC to do any skilled, semiskilled or unskilled
manual, supervisory, technical or clerical work for hire or reward, whether the terms of
employment are expressed or implied but does not include any person: Who is employed mainly in
a managerial or administrative capacity: or Who, being employed in a supervisory capacity draws
wages exceeding five hundred rupees per mensem or exercise either by the nature of the duties
attached to the office or by reason of powers vested in him, functions mainly of managerial nature:
or. Who is an out worker, that is to say, person to whom any article or materials are given out by or
on behalf of the principle employers to be made up cleaned, washed, altered, ornamental finished,
repaired adopted or otherwise processed for sale for the purpose of the trade or business of the
principal employers and the process is to be carried out either in the home of the out worker or in
some other premises, not being premises under the control and management of the principal
employer. No person below the age 14 years shall be employed to act as workmen. Fair Wages
means wages whether for time or piecework fixed and notified under the provisions of the
Minimum Wages Act from time to time. Developers shall include every person who undertakes to
produce a given result other than a mere supply of goods or articles of manufacture through
contract labour or who supplies contract labour for any work and includes a sub-developer. Wages
shall have the same meaning as defined in the Payment of Wages Act. Normally working hours of an
adult employee should not exceed 9 hours a day. The working day shall be so arranged that
inclusive of interval for rest, if any, it shall not spread over more than 12 hours on any day.

When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours
in any week, he shall be paid over time for the extra hours put in by him at double the ordinary rate
of wages.

Every worker shall be given a weekly holiday normally on a Sunday, in accordance with the
provisions of the Minimum Wages (Central) Rules 960 as amended from time to time irrespective of
whether such worker is governed by the Minimum Wages Act or not.

Where the minimum wages prescribed by the Government under Minimum Wages Act are not
inclusive of the Wages for the weekly day of rest, the workers shall be entitled to rest day wages at
the rate applicable to the next preceding day provided he has worked under the same developer for
a continuous period of not less than 6 days.
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Where a developer is permitted by the Engineer-in-Charge to allow a worker to work on a normal
weekly holiday, he shall grant a substituted holiday to him for the whole days on one of the five
days immediately before or after the normal weekly holiday and pay wages to such worker for the
work performed on the normal weekly holiday at overtime rate.

DISPLAY OF NOTICE REGARDING WAGES ETC: The developer shall before he commences his work
on contract, display and correctly maintain and continue to display and correctly maintain in a clear
and legible condition in conspicuous places on the work, notices in English and in the local Indian
languages spoken by the majority of the workers giving the minimum rates of wages fixed under
Minimum Wages Act, the actual wages being paid, the hours of work for which such wages are
earned, wages periods, dates of payments of wages and other relevant information as per Appendix
‘Il PAYMENT OF WAGES: The developer shall fix wages period in respect of which wages shall be
payable. No wages period shall exceed one month. The wages of every person employed as
contract labour in an establishment or by a developer where less than one thousand such persons
are employed shall be paid before the expiry of seventh day and in other cases before the expiry of
tenth day after the last day of the wage period in respect of which the wages are payable. Where
the employment of any worker is terminated by or on behalf of the developer the wages earned by
him shall be paid before the expiry of the second

Working day from the date on which his employment is terminated. All payment of wages shall be
made on working day at the work premises and during the working time and on a date notified in
advance and in case the work is completed before the expiry of the wages period, final payment
shall be made within 48 hours of the last working day. Wages due to every worker shall be paid to
him direct or to other person authorized by him in this behalf. All wages shall be paid in current coin
or currency or in both. Wages shall be paid without any deductions of any kind except those
specified by the Central Government by general or special order in this behalf or permissible under
the Payment of Wages Act 1956. A notice showing the wages period and the place and time of
disbursement of wages shall be displayed at the place of work and a copy sent by the developer to
the Engineer-in-Charge under acknowledgement. It shall be the duty of the developer to ensure the
disbursement of wages in the presence of the Junior Engineer or any other authorized
representative of the Engineer-in-charge who will be required to be present at the place and time
of disbursement of wages by the developer to workmen. The developer shall obtain from the Junior
Engineer or any other authorized representative of the Engineer-in-Charge as the case may be
certificate under his signature at the end of the entries in the “Register of Wages” or the “wages-
cum-Muster Roll” as the case may be in the following form: Certified that the amount shown in
column No. has been paid to the workman concerned in my presence on at

6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES:

» The wages of a worker shall be paid to him without any deduction of any kind except the
following
0 Fines
0 Deductions for absence from duty i.e. from the place or the places where by the
terms of his employment he is required to work. The amount of deduction shall be
in proportion to the period or which he was absent.
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(0]

(0]

Deduction for damage to or loss of goods expressly entrusted to the employed
person for custody, or for loss of money or any other deduction which he is required
to account, where such damage or loss is directly attributable to his neglect or
default.

Deduction for recovery of advance or for adjustment of overpayment of wages,
advances granted shall be entered in a register.

Any other deduction which the Central Government may from time to time No fines
should be imposed on any worker save in respect of such acts and omissions on his
part as have been approved of by the Chief Labour Commissioner.

Note: An approved list of Acts and Omission for which fines can be imposed is enclosed at
Appendix-I.
0 No fine shall be imposed on a worker and no deduction for damage or loss shall be

made from his wages until the worker has been given an opportunity of showing
cause against such fines or deductions.

The total amount of fine which may imposed in any one wages period on a worker
shall not exceed an amount equal to three paise in a rupee of the total wages,
payable to him in respect of that wage period.

No fine imposed on any worker shall be recovered from him by installment, or after
the expiry of sixty days from the date on which it was imposed.

Every fine shall be deemed to have been imposed on the day of the act or omission
in respect of which it was imposed.

LABOUR RECORDS: The developer shall maintain a “Register of persons employed” on work on

contract in Form XlIl of the CL(R&A) Central Rules 1971(Appendix V). The developer shall maintain

a “Muster Roll register” in respect of all workmen employed by him on the work under Contract in

Form XVI of the CL(A&A) Rules 1971(Appendix V). The developer shall maintain a “Wages Register”

in respect of all workmen employed by him on the work under contract in Form XVII of the CL(R&A)

Rules 1971 (Appendix VI). Register of accident The developer shall maintain a register of accidents

in such form as may be convenient at work place but the same shall include the following

particulars:

O OO0 O0OO0OO0OO0OO0OO0OO0OO0OO0OO0OOoODOo

Full particulars of the labourers who met with accident

Rate of Wages

Sex

Age

nature of accident and cause of accident

Time and date of accident

Date and time when admitted in Hospital

Date of discharge from the Hospital

Period of treatment and result of treatment

Percentage of loss of earning capacity and disability as assessed by Medical Officer
Claim required to be paid under Workmen’s Compensation Act
Date of payment of compensation

Amount paid with details of the person to whom the same was paid
Authority by whom the compensations was assessed

Remarks.
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¢ The developer shall maintain a Register of Fines in the Form XII of the CL(R&A) rules
1971 (Appendix-XI).

¢ The developer shall display in good condition and in a conspicuous place of work the
approved list of acts and omissions for which fines can be imposed (Appendix-X).

¢ The developer shall maintain a “Register of deductions” for damage or loss” in Form XX
of the CL(R&A) rules 1971 (Appendix- XII).

¢ The developer shall maintain a “Register of Advance” in Form XXIII of the CL(R&A) rules
1971 (Appendix- XIlI).

e The developer shall maintain a “Register of Overtime” in Form XXIIl of the CL(R&A) rules
1971 (Appendix- XIV).

ATTENDANCE CARD-CUM WAGE SLIP:
i The developer shall issue an “Attendance card-cum-wag slip” to each workman
employed by him in the specimen from at (Appendix-VIlI).

ii. The card shall be valid for each wage period.

iii. The developer shall mark the attendance of each workman on the card twice each
day, once at the commencement of the day and again after the rest interval, before
he actually starts work.

iv. The card shall remain in possession of the worker during the wage period under
reference.

V. The developer shall complete the wage slip portion on the reverse of the card at
least a day prior to the disbursement of wages in respect of the wage period under
reference.

vi. The developer shall obtain the signature or thumb impression of the worker on the

wage slip at time of disbursement of wage and retain the card with himself.

EMPLOYMENT CARD: The developer shall an “Employment Card” in Form XIV of the CL(R&A)
Central Rules 1971 to each worker within three days of the employment of the worker (Appendix
VIII). SERVICE CERTIFICATE: On termination of employment for any reason whatsoever the
developer shall issue to the workman whose services have been terminated, a Service certificate in
Form XV of the CL(R&A) Central Rules 1971 (Appendix- IX). PRERSERVATION OF LABOUR RECORDS
EMPLOYMENT CARD: All record required to be maintained under Regulation Nos. 6 &7 shall be
preserved in original for a period of three years from the date of last entries made in them and shall
be made available for inspection by the Engineer-in-Charge of Labour Officer or any other officers
authorized by the Ministry of Urban Development in this behalf. POWER OF LABOUR OFFICER TO
MAKE INVESTIGATIONS OR ENQUIRY: The labour Officer or any person authorized by Central
Government on their behalf shall have power to make enquires with a view to ascertaining and
enforcing due and proper observance of Fair Wages Clause and the Provisions of these Regulations.
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He shall investigate into any complaint regarding the default made by the developer or sub-
developer in regard to such provision. REPORT OF LABOUR OFFICER: The Labour Officer or other
persons authorized shall submit a report of result of his investigation or enquiry to the Executive
Engineer concerned indicating the extent, if any, to which the default has been committed with a
note that necessary deductions from the developer’s bill be made and the wages and other dues be
paid to the labourers concerned. In case an appeal is made by the developer under Clause 13 of
these regulations, actual payment to labourers will be made by the Executive Engineer after the
Superintending Engineer has given his decision on such appeal.
i The Executive Engineer shall arrange payments to the labour concerned within 45
days from the receipt of the report from the Labour Officer or the Superintending
Engineer as the case may be.

APPEAL AGAINST THE DECESION OF LABOUR OFFICER: Any person aggrieved by the decision
and recommendations of the Labour Officer or other person so authorized may appeal against such
decision to the Superintending Engineer concerned to the Executive Engineer concerned but subject
to such appeal, the decision of the officer shall be final and binding upon the developer.
PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER:

ii. A workman shall be entitled to be represented in any investigation or enquiry under
these regulations by:

a An officer of a registered trade union of which he is a member.

b An officer of a federation of trade unions to which the trade union referred to in
clause (a) is affiliated.

o Where the employer is not a member of any registered trade upon, by an officer of
a registered trade union, connected with the industry in which the worker is
employed or by any other workman employed in the industry in which the worker is
employed.

iii. An employer shall be entitled to be represented in any investigation or enquiry
under these regulations by:

3. An officer of an association of employers of which he is a member.

4, An officer of a federation of associations of employers to which association referred
to in clause (a) is affiliated.

5. Where the employers is not a member of any association of employers, by an officer
of association of employer connected with the industry in which the employer is
engaged or by any other employer, engaged in the industry in which the employers
is engaged.

INSPECTION OF BOOKS AND SLIPS: The developer shall allow inspection of all the prescribed labour
records to any of this workers or to his agent at a convenient time and place after due notice is
received or to the Labour Officer or any other person, authorized by the Central Government on his

TPS-7, F.P.No 187 HALPATIWAS & F.P.No. 185 KHWAJANAGAR, Anjana At Surat. Page 194



RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

behalf. SUBMISSION OF RETURNS: The developer shall submit periodical returns as may be specified
from time to time. AMENDMENTS: The Central Government may from time to time add to or
amend the regulations and on any questions as to the applicable/ interpretation or effect of those
regulations the decision of the Superintending Engineer Concerned shall be final.

INSURANCE & INDEMNITIES: Following is the indicative list of Insurances, which a
contractor/developer is supposed to take: Indemnity and insurance against damage to structure or
decorative work: The Contractor/developer shall insure in joint names of the Owner and the
Contractor/developer, against all loss or damage during the transit, storage and execution or
installation and commissioning from Whatever cause arising, for which he is responsible under the
terms of Contract, including “CAR” Policy. Indemnity and insurance against injury or accident to
workmen: The Owner shall not be liable for or in respect of any damage or compensation payable
at law in respect or in consequences of any accident or injury to any workmen or other person in
the employment of the Contractor/developer or any Sub-Contractor/developer. The
Contractor/developer shall indemnify and keep indemnified the Owner against all such damages
and compensations and against all claims, proceedings, costs, charges and expenses, whatsoever, in
respect thereof or in relation thereto. The Contractor/developer shall ensure against such liability
and obtain Workmen’s Compensation Policy with an insurer approved by the Owner and shall
continue such insurance during the whole of the time that any person employed by him as on the
Works. Indemnity and Insurance against damaged Property: Before commencing the execution of
the Works, the Contractor/developer shall insure against his liability for any material or physical
damage, loss or injury, which may occur to any property including that of the Owner, and to any
person including any employee of the Owner/Consultant, by or arising out of the execution of the
Works or in the carrying out of the Contract. Insurance against Fire, Theft, Etc.: The building works
(including materials of site, temporary building, tools, plant etc.) shall be from the commencement
of the works until the time the possession of the building is taken over or given to the owner, be in
the sole charge of the contractor/developer who will be responsible for and will, with all possible
speed, make good at his expense, all damage caused thereon thereto by accident, bad foundations,
whether, frost, tempest, fire, theft, riot or other causes whatsoever.

Insurance Generally: The terms of the insurance policies shall include a provision whereby, in the
event of any claim in respect of which the Contractor/developer would be entitled to receive,
indemnify under the policy being brought or made against the Owner, the insurer will indemnify the
Owner against such claims and any costs charges and expenses in respect thereof. The insurance
policies shall provide that they shall not be cancelled till the Owner has agreed to their cancellation.
The Contractor/developer shall provide Owner and the ARCHITECT with a copy of each of the
insurance policies and documents taken out of by him in pursuance of the Contract immediately
after such insurance coverage. If the Contractor/developer shall fail to effect and keep in force
insurance, as per the terms of Contract, the Owner may effect and keep in force any such insurance
and pay such premium or premiums as any be necessary for that purpose and from time to time
deduct the amount so paid by the Owner as aforesaid from any monies due or which may become
due to the Contractor/developer, or recover the same as debit due from the Contractor/developer.
The Contractor/developer shall be responsible for preparing all claims and make good for all
damage or loss by way of repairs and/or replacement of portion of any Works damaged or lost. The
transfer of title shall not in any way relieve the Contractor/developer of his responsibilities during
the period of the Contract including the defects Liability period.
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Appendix 1: Register of Maternity Benefits

Name and address of the contractor/developer:

Name and location of the work:

Name of the Father’s/Husband’s Nature of Period of Actual Date of which notice of
Employee Name Employment Employment confinement given
1 2 3 4 5

Date on which maternity leave commenced and ended
Date of Delivery/ In case of delivery In case of miscarriage
Miscarriage
Commenced Ended Commenced Ended
6 7 8 9 10
Leave pay paid to the employee
In case of delivery In case of miscarriage Remarks

Rate of leave pay Amount paid Rate of leave pay | Amount paid

11 12 13 14 15

Signature Of Bidder
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Appendix 2:
SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT ADMISSIBLE TO THE

CONTRACTOR/DEVELOPER’S LABOUR Name and address of the contractor/developer: Name and
location of the work:

1. Name of the woman and her husband’s name

2. Designation

3. Date of appointment

4. Date with months and years in which she is employed

5. Date of discharge/ dismissal, if any

6. Date of production of certificates in respect of pregnancy

7. Date on which the woman informs about the expected delivery
8. Date of delivery/miscarriage/death

9. Date of production of certificate in respect of delivery/ miscarriage
10. Date with amount of subsequent payment of maternity benefit
11. Dare with amount of subsequent payment of maternity benefit

12. Name of the person nominated by the woman they receive the payment of the maternity
benefit after her death

13. If the woman dies, the date of her death, the name of the person to whom maternity benefit
amount was paid, the month thereof and the date of payment

14. Signature of the contractor/developer authenticating entries in the register

15. Remarks column for the use if Inspecting Officer

Signature Of Bidder
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Appendix 3: LABOUR BOARD

Name and work:

Name of Contractor/developer: Address of Contractor/developer:

Name and address of Division:

Name of Labour Officer:

Address of Labour Officer:

Name of Labour Enforcement Officer:

Address of Labour Enforcement Officer

Sr NO Category Minimum Actual wages Paid Number Present Remarks
Wages
Fixed

1 2 3 4 5 6

Weekly holiday:

Wages period:

Date of payment of wages:

Working hours:

Rest interval:

Signature Of Bidder

TPS-7, F.P.No 187 HALPATIWAS & F.P. No.185 KHWAJANAGAR, Anjana At Surat. Page 198



RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

Appendix 4:

REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR/DEVELOPER

Name and address of contractor/developer:

Name and address of establishment under which contract is carried on:

Nature and location of work:

Name and address of Principal Employer

Sr

Name and

Age Age Father’ Nature of Permanent Loca Date of Signature | Reas | Rem
no | surname and and Husband’ s employment home Address | commence | orthumb ons arks
of sex sex name /designation of the addr m ent of impressio for

workman workman( ess | employme n of the
. term
Village and nt workman | [T
Tehsil, taluk Inati
and Districts) ons
1 2 3 4 5 6 7 8 9 10 11 12
Signature Of Bidder
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MUSTER ROLL
Name and address of contractor/developer:

Appendix 5:

Name and address of establishment under which contract is carried on:

Nature and location of work:

Name and address of Principal Employer

for the Month of

S.No. Name sex Father’s/ Date Remark
ofWorkm Husband’
an S hame
1 2 3 4 5 6
i ii iii iv v
Signature Of Bidder
Appendix 6:
REGISTER OF WAGES
Name and address of contractor/developer:
Name and address of establishment under which contract is carried on:
Nature and location of work:
Sr. Na | Serial Desig | No. Units | Daily | Basic | Dear | Over | Other | Total | Dedu | Net Signa | Initial
No m | no.in natio | of of rate wage | ness time | cash ctio amo | ture | of
e the n days work | of s allow paym ns if unt or contr
of | register | /natu | work | done | wage ances ents any, paid thum | actor
wo | ofwork | reof | ed s/ (indic (indic b or his
rk | man work piece ate ate impre | repre
m done rate natur natur ssion | s
an e e) of entati
the ve
work
man
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
Name and address of Principal Employer:
Wages Period: Monthly/ Fortnightly
Signature Of Bidder
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Appendix 7:

Wage Card

Woage Card No.
Name and address of contractor/developer:

Date of Issue:

Name and location of work: Designation:

Name of workman: Month/Fortnight:

Rate of Wages:
Received from the sum of INR

on account of my wages

2122|2272 |2|3]|3

Morni
ng

The Wage Card is valid for one month from the date of issue.

Appendix 8:

Wage Slip
Name and address of contractor/developer:

Name and Father’s/ Husband’s nhame of workman:
Nature and location of work:
The Week/ Fortnight/Month ending:

1. No. of days worked:

2. No. of units worked in case of piece rate workers:
3. Rate of daily wages/piece rate:

4. Amount of overtime wages:

5. Gross wages payable:

6. Deduction, if any:
7. Net amount of wages paid:

Initials of the Contractor/developer or his representative

Signature Of Bidder

Signature Of Bidder
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Appendix 9:

Employment Card

Name and address of contractor/developer:

Name and address of establishment in/under which contract is carried on:
Name of work and location of work:

Name and address of Principal Employer:

1. Name of the workman:

2. S. No. in the register of workman employed:

3. Name of employment/designation:

4. Wage rate (with particulars of unit in case of piece work):
5. Wage period:

6. Tenure of employment:

7. Remarks:

Signature of Contractor/developer
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Name and address of contractor/developer:

Appendix 10: Service Certificate

Name and location of work:

Name and address of workman:

Age or date of birth:

Identification marks: Father’s / Husband’s name:

Name and address of establishment in under which contract is carried on:

Name and address of Principal Employer:

Sr. No. Total period for which Nature of Rate of Wages | Remarks
employed Work Done (with
particulars of
unit in case of
piece work)
From To
1 2 3 4 5 6
Signature Of Bidder
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Appendix 11:

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED

In _accordance with rule 7 (v), Contractor/developer’s Labour Regulations to be displayed

prominently at the site of work both in English and local Language. 1. Willful insubordination or

disobediences, whether along or in combination with order. 2. Theft fraud or dishonesty in

connection with the contractor/developers beside a business or property of GHB. 3. Taking or giving

bribes or any illegal gratifications. 4. Habitual late attendance. 5. Drunkenness lighting, riotous or

disorderly or indifferent behavior. 6. Habitual negligence. 7. Smoking near or around the area

where combustible or other materials are locked. 8. Habitual indiscipline. 9. Causing damage to

work in the progress or to property of the GHB or of the contractor/developer. 10. Sleeping on

duty. 11. Malingering or slowing down work. 12. Giving of false information regarding name, age

father’s name, etc. 13. Habitual loss of wage cards supplied by the employers. 14. Unauthorized use

of employer’s property of manufacturing or making of unauthorized particles at the work place. 15.

Bad workman ship in construction and maintenance by skilled workers which is not approved by the

Department and for which the contractor/developers are compelled to undertake rectifications. 16.

Making false complaints and/ or misleading statements. 17. Engaging on trade within the premises

of the establishments. 18. Any unauthorized divulgence of business affairs of the employees.

Collection or canvassing for the collection of any money within the premises of an establishment

unless authorized by the employer. 20. Holding meeting inside the premises without previous

sanction of the employers. 21. Threatening or intimidating any workman or employer during the

working hours within the premises.
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Appendix 12:

REGISTER OF FINES

Name and address of contractor/developer:

Name and address of establishment in under which contract is carried on:
Nature and location of work:

Name and address of Principal Employer:

Sr | Name of | Father’s | Desig | Act/ Date of Whether Name of Wages Amount Date Rem
no | workma | / natio | omission Offence | workman person in period of fine of arks
n Husban | n/ for which showed cause | whose and impose d | which
ds natur | fine against fine presence wages fine
name e of imposed employee’ s payable realiz
empl explanati on ed
oyme was heard
nt
1 |2 3 4 5 6 7 8 9 10 11 12

Signature Of Bidder
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RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

Appendix 13:

REGISTER OF DEDUCTION FOR DAMAGE OR LOSS

Name and address of contractor/developer:

Name and address of establishment in under which contract is carried on:
Nature and location of work:

Name and address of Principal Employer:

Date of recovery

Sr | Name of | Father’s | Desig | Particulars | Date of Whether Name of Amount | No. of First Last Rema
no | workma | / natio | of damage Damage | workman | personin of installme | install instal | rks
n Husban | n/ and loss and loss | shows whose deductio | nts ment ment

ds natur cause presence n
name e of against employee | imposed
empl deduction |’s
oyme explanatio
nt n was
heard
1 |2 3 4 5 6 7 8 9 10 11 12 13
Signature Of Bidder
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Appendix 14:

REGISTER OF ADVANCES

Name and address of contractor/developer:

Name and address of establishment in under which contract is carried on:

Nature and location of work:

Name and address of Principal Employer: .

Sr | Name of | Father’s | Desig | Wages Date and | Purpose( Number Date of Date on Remark
no | workma |/ natio | period and amount s) for of amount which
n Husban | n/ wages of which installmen | of each last
d's natur | payable advance | advance ts by installme | installme
name e of given made which nt was nt was
empl advance repaid repaid
oyme to be
nt repaid
1 |2 3 4 5 6 7 8 9 10 11
Signature Of Bidder
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REGISTER OF OVERTIME

RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

Appendix 15:

Name and address of contractor/developer:

Name and address of establishment in under which contract is carried on:

Nature and location of work:

Name and address of Principal Employer:

Sr | Name of | Father’s | sex Designation | Date on Total Normal Overtime | Overtime | Rate Remark
no | workma | / /nature of which overtime rate of rate of rate of on
n Husban employmen | Overtim | worked or | wages wages wages which
ds t e productio overti
name worked nin case me
of piece wages
rated paid
1 |2 3 4 5 6 7 8 9 10 11 12

Signature Of Bidder

TPS-7, F.P.No 187 HALPATIWAS & F.P.No. 185 KHWAJANAGAR, Anjana At Surat.

Page 208



RFP for Development of Integrated Housing Facility, Surat Municipal Corporation, Gujarat

Appendix 16:

NOTICE FOR APPOINTMENT OF ARBITRATOR
To

The Executive Engineer,

Slum Upgradation Department,

Surat Municipal Corporation,

2" floor, Old Rander,

Zone Office, Tadwadi,

Surat

Dear Sir,

In terms of Clause 23 of the agreement, particulars of which given below, I/we hereby give notice to
you to appoint arbitrator for settlement of dispute mentioned below:

1. Name of applicant

2. Whether applicant is individual/ Prop. Firm/Partnership Firm/Ltd.Co.
3. Full address of applicant

4. Name of the work and contract number in which arbitration sought

5. Name of the Division which entered into contract

6. Contract amount in the work

7. Date of Contract

8. Date of initiation of work

9. Stipulated date of completion of work

10. Actual date of completion of work (if completed)

11. Total number of claims made

12. Total amount claimed

13. Date of intimation of final bill(if work is completed)

14. Date of payment of final bill (if work is completed)

15. Amount of final bill(if work is completed) p Date of request made to SE for decision
16. Date of receipt of SE’s decision.

17. Date of appeal to you

18. Date of receipt of your decision. Specimen signature of the applicant

I/we certify that the information given above is true to the best of my/our knowledge and believe.
I/we enclosed following documents 1. Statement of claims with amount of claims Yours faithfully,
(Signature) (Only the person/ authority who signed the contract should sign)

Signature Of Bidder
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Instruction to Bidders

GOG Planning Regulation Guidelines

GOG Policy

Amendment

Sketch of CC road and Paver block are also attached here with; Bidders are requested to
download the guideline documents as described.
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1  Short Title, Extent and Commencement and Applicability:

¢))] These regulations may be called “The Planning Regulation for
Rehabilitation of Slums on Public Land ”

(2) These regulations shall be applicable within the jurisdiction of the
appropriate authority constituted under Gujarat Town Planning & Urban
Development Act 1976 and any municipality constituted under Gujarat
Municipalities Act, 1963. -

(3) It shall come mto force on such date as decrded by order of the State
Government. B -

(4) These regulatlons shall apply to slums on the publrc lands/plots or part of

| lands/plots. - - ' .

2 Definitions | e T AR '

A _(l) “GDCR” means the general development control regulatrons made under
| clause (m) of sub sectlon (2) of sectlon 12 of the Town Plannmg & Urban' :
Development Act 1976 , _ .
- (2) “Notified Slums” means slum notlﬁed by the govemment m the offimal' -
o Gazette under. sectron 3 of Gu)arat Slum Area (Improvement Clearance "
| and Redevelopment), Act 1973. . ' N )
(3) “Public land” means any land owned by the urban local body or by the
i : - govemment or -authority constituted under GuJarat Town- Plannmg and B
" Urban Development Act, 1976 or land owned by Gu;arat Housmg Board
or Slum Clearance Board. '

, (4) “Jantrr” means annual statement of rates as declared by the Revenue

, r v Department as apphcable on date on whrch the tender is advemse,

3 Planni_ng Regulations for Slum Rehabilitation:_ S
. VN.otwithstanding anything content in_ the GDCR the development; ,
' pemussron for slum rehabilitation shall be regulated as per the followmg '

" provisiens:-

(I) The mmrmum helght of the plmth shall be 45 cms. from the top surface
“of approach road or path way. ' ' :




2)
3)

“4)

(%)

L ®

%)
)

©

'.(c) The developer shall maintain the llﬁs for 7 years from the date of ‘ o

The built-up area of any dwelling unit shall be minimum 25 Sq. mts.

The dwelling unit may include rooms, kitchen, bath, water closet and

- exclude common areas such as stairs, passages etc. used for the purpose

of residence.
Permissible built-up area on any floor including the ground floor, shall

be equivalent to the area of building unit left out after leaving margin.

For the layout, the width of approach road shall be as under:-
. Length of road Minimum width
1. Less than or equal to 75 mts 4.5
2. more than 75 mts and up to and mcludmg - 6.0
150 mts -
3. above 150 mts | As per GDCR

Minimum area of the common plot shall be-at 8% of building unit.

However no common plot shall be less than 200 sqmtr.

Note: To calculate the»c_ornrnen_plot_ requirements the area of a bnild_ing -

unit used for the p'uAfp'osecif slum tehabilitati'bn'shal! be,cbnsidered'. o

3.0 FSI shall be avallable for the land used for slum rehabllltatlon
Height of the buxldmg shall be as under: -

Road width in mts_ , Height of building inmts
upto 9.0 : | Maximum 13.5 mts [ G+3 ]

above 9.0 & upto 18 0 | Maximum 22.5 mts [ G+3 ]

above 180 ' : Maximum upto 70 mts

70 mts, only after ascertammg the safety with respect o fire.

. (10) Lift: lift shall be provided as per. the following regulations:
(a) One lift has to be provided if the no of dwelling units exceed 30, and -

further for one additional: llft_ has to be provided for every 30 units or -

part thereof;

(b) Noththstandmg anythmg contamed m (a) one additional hﬂ has to’

_ be provided if the building height exceeds 25 mts;

issue of building use permnssmn and thereaﬂer he shall, for the

purpose of mamtenance and upkeep, depq_slt with the approprl_ate o .

The competent authonty may allow the bulldmg length to be more than_ _



authority, a maintenance amount as decided by the competent

authority.
_(11) Margins for the building constructed for the rehabilitation shall be as

under:

(a) Road side margins shall be as under:

Road width in mts Road side Margin in mts
Upto 9 v 3.0
above 9 & upto 12 4.5
above 12& upto 18 6.0
above 18 & upto 30 7.5
SRR " above 30 & upto 40 9.0 -
- 4 above 40 - 1200

(h) Other than road side: = |

‘Building Height in mts Margm other than road sxde in mts
upto 10. o 25 : :
above 10 &upto 15 | =~ 3.0
above 15&upto25 | . 40
“above 25 &uptodS | . 60
- _above45&upto70, L 80. ' :

Provided that in- case of bulldmg for less than 25 mtrs helght the

competent authonty may, aﬂer makmg an inquiry and con51dermg the_ -

- merits of the case, reduce the margms However the minimum margins

- shall not be less than 1. 5 mtrs.

- (12) P‘arking 'shall be 'pt'ovided as per GDCR subject to the following

conditions:- =~

(a) It has to be provided o'nthe. ground floor within the portion of ground
coverage in the portion left after the non-residential use; - - A

(b) Portion of the requlred parkmg Wthh could not be prov1ded on the

ground floor has to be provided elther in basement or in the.common . . -

plot. Max1mum upto 50% of the- common plot can be used for the.

- '-purpose of parkmg Parking prov1ded in the common plot has to be:' o

kept open to sky .




(c¢) Parking layout and other rules for calculations etc shall be as per
GDCR;

(13) Amenities and Scrutiny Fees shall be waved.

(14) The external walls shall be as per NBC and prevalent GDCR.
4  The Transfer of Development Rights (TDR).

(1) Transfer of Development Rights (TDR) means making available certain
amount of right of development calculated in term of additional built up
area, in lieu of the built- -up. area relinquished or surrendered or generated _
on account of slum rehabrhtatron by the owner of the land, so that he can
use extra built up area either himself or transfer or sale-or trade it to
another person which the owner himself or any other person whom the )
built-up area is transfer or sold or traded can used as extra burltup area on:, '
any other building unit. (Note the definition of owner for the purpose of
TDR meais the developer Who is authorlzed for slum rehabllrtatlon)

(2) TDR can be used only within the area of the development plan wheremf' S
the slum rehabilitation has been done s

(3) TDR shall be i in addrtron to the burltup area permrssrble on a partrcular_:'; o
burldmg unit. v v ' '

4) TDR can be availed for any purpose on any: plot located in any zone and
on plots where the pro;ects are approved under the Hotel & Hospital
‘Regulations 2010 .

(5) TDR can be utrhzed in lieu of chargeable FSI

(6) The TDR can be avarled only once. No further transfer shall be permrtted
it can be released in parts also. However the TDR shall be permrtted to be ‘
used w1th1n 7 years from the date of work order for slum rehabrhtatlon v

(7) The TDR shall be calculated as per clause 8.7 ‘of . resolution -no
PRC/ 1020_l3/7‘83_/T h, dated 18.07.2013 * for -policy -of ‘in-situe
rehabilitation of slums (Public  Private Partnership) under the
Mukhyamantrr gruha (Gujarat Rural Urban Housmg ) Yogena o

(8) The use of TDR shall be perm,ltted_ only if it is oonsrstent wlth-the zor're"T




5 Development for Non-Rehabilitation purposes va

(1) The development for non-rehabilitation purposes shall be permitted on the
portion of land left out after rehabilitation on the slum plot or on any other
recipient plot where the slum TDR is permissible. B

(2) The GDCR, except for the provisions mentioned in these regulations shall
be apphcable
(3) Ground. Coverage shall be equlvalent to area left out aﬁer keepmg '

i o , ‘margins. '

| . DR ' » (4) Development in the plot left after the constructron of the rehabllltatron‘

o | houses shall be permitted - maximum upto 70.0 mts, if the plot has an' o

approach from 18.0 mts or wrder road.

6 Notwithstandingaanything contented 1nanyGD% -

_ (l) The use: shall be permltted as per the zone.
- Prov1ded that slum rehablhtatron shall be permrtted in any zone other than v

: restrrcted zone.

mutatrs mutandls except for the provxsrons made under these regulatlons
(3) Regulatrons, rules apphcable under any law: shall apply mutatxs mutandis. -
(4) The TDR shall be calculated as under - 3

7 Repeal and Savmg o , S . : -_;,.f L

) Those provrsrons the regulation for slum rehabrlrtatron and re- '
development 2010 and the amendments there under whrch relate for the ‘
slum rehabllltatron on publlc lands are repealed hereby

2) relatmg to For the provisions e

“(3) The demsrons taken under the regulatlon for slum rehabrlrtatron and re- .
development 2010 and the amendments therein shall be govemed by these‘
regulatlons In case of any drscrepancy arising on ‘account Of apphcablllty

: -of these regulatrons _the decision of the State Govemmentshall,be final. = |
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