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B I D  D O C U M E N T  

 

Request for Bids  
 (Two-Envelope Bidding Process) 

(in case of any typographical/printing errors or any doubts and clarification on this 

Bidding Document, the Master Document available with GSCDL shall be referred and 

take precedence) 

RFB No: 016 to 018/GSCDL/2022 

Project identification No: SIK-GAN-068 (Package A to C) 

Construction of New Road at various locations in and around Gangtok. 

 

  



Section X – Contract Forms 2 

 
GANGTOK SMART CITY DEVELOPMENT LIMITED 

LEVEL 5, KISSAN BAZAR BUILDING, LAL MARKET ROAD, GANGTOK 
SIKKIM – 737101 

CIN – U9309090WB2017SGC223807 

Ref No. :123/GSCDL/2022      Date: 25/02/2022 

NOTICE INVITING TENDER (NIT)  

Competitive Bidding (Manual Bidding) 

For and on behalf of Gangtok Smart City Development Limited, the Chief Executive Officer, invites sealed 
tender under single envelope two-bid system (1E2B) from the eligible contractors/ construction firm 
enlisted with the Sikkim Public Works Department, Government of Sikkim for the following projects: 

Sl. 
No. 

Title of work Bid 
Value in 
Crores 

(In INR.) 

Bid security 
(In INR) 

Cost of Bid 
Document 

(In INR) 

Eligible 
Contractor 

1 2 3 4 5 6 

A Construction of new road from Phewa 
Busty to Indira Bypass in Gangtok. 

8.50 Rs. 21,25,000.00 Rs. 50,000.00 Class I-B 

B Construction of new roads  
1. Link Road from Greendale school 
dead end to Lower Gairi 
Gaon,Gangtok. 

2. Improvement of Existing ICAR 
Road,Tadong,Gangtok. 

 

 

 

5.37 

 

Rs. 13,42,500.00 

 

Rs. 50,000.00 

 

Class II-A 

C Construction of Link road from Upper 
Syari road to Syari Primary School at 
Upper Syari ,Gangtok. 

 

0.71 Rs.1,77,500.00 Rs. 15,000.00 Class IV 

 Total Bid Value= Rs. 14.58 crore (in INR) 



Section X –Contract Forms 3 

Instructions to Bidders 

1. For complete eligibility and qualification requirement, criteria in the Bidding document as 

specified should be followed. Financial instruments: Bid Security will be deposited in separate 

envelope mentioning the amount and the name of Bank either in the form of Bank Guarantee or 

Demand Draft from any Nationalised Bank in favour of Gangtok Smart City Development Limited 

in the main envelope. Offers for partial bids will not be considered and summarily rejected as 

non-responsive. Summary of criteria are below vide complete instructions/ bidding process/ 

submission shall be available to the intended bidders on the bidding documents. 

2. A complete set of bidding documents in the ENGLISH language, may be purchased by the 

interested eligible bidders on submission of bidder application to the Chief Executive Officer, 

GSCDL, Gangtok-737101, Sikkim (India) and on payment of the non-refundable cost of bidding 

document as specified in Column no. 5 of above  in the form Demand Draft from any Nationalised 

Bank in favour of Gangtok Smart City Development Limited  during normal office hours and all 

working days from Date- 09/03/2022, 11:00 hrs to Date-11/03/2022, 15:00 hrs. 

3. Interested eligible bidders may go through the bidding documents and obtain further information 

if any needed, from the Office of the undersigned from Date-21/03/2022 To 22/03/2022 between 

11:00 Hrs to 15:00 Hrs.  

4. Sealed bid in duplicate duly signed by authorised signatory must be delivered to the CEO, 

GSCDL, Gangtok 737101, Sikkim (India) on or before 15:00 hrs of Date-24/03/2022. All bids 

must be accompanied by a Bid Security as specified in the bidding document for an amount as 

specified above in Column no. 5. Late bid will not be accepted by tendering authority.  Technical 

bid will be opened at 11:00 hrs on Date-25/03/2022 by tendering authority for GSCDL in the 

presence of bidders or bidders’ representatives who chose to attend the process. Successful 

technical bidders will be informed for attending opening of the financial bidding at the Office of 

the undersigned at said time and date of the intimation on the notice board of GSCDL, LEVEL 

5, KISSAN BAZAR BUILDING, LAL MARKET ROAD, GANGTOK. The details of bids can also 

be viewed through the website of www.gangtoksmartcity.com and www.smartnet.niua.org. 

5. The purchaser/ intending bidders will be responsible for all costs/ expenses incurred in 

connection with the preparation or delivery of the bids and site visits. 

6. GSCDL reserves the right to change or postpone above schedule, reduce the scope of work and 

reject any non-responsive tenders/ bids without assigning any reason thereof.  

7. GSCDL reserves the right to accept/ reject/cancel tenders without assigning any reasons 

thereof. 

 
 Sd/- 

Chief Executive Officer 
Gangtok Smart City Development Limited 

 

http://www.gangtoksmartcity.i/
http://www.gangtoksmartcity.i/
http://www.smartnet.niua.org/


 

 

 

 

B I D  D O C U M E N T  

 
Request for Bids  

 (Two-Envelope Bidding Process) 

(in case of any typographical/printing errors or any doubts and clarification on this Bidding 
Document, the Master Document available with GSCDL shall be referred and take 
precedence) 

RFB No: 016/GSCDL/2022,  

Project identification No: SIK-GAN-0068 (A). 

 

NAME OF THE WORK:  CONSTRUCTION OF NEW ROAD FROM PHEWA BUSTY TO 
INDIRA BYPASS IN GANGTOK, SIKKIM 
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Standard Procurement Document 
Summary 

Specific Procurement Notice 

RFB No: 016/GSCDL/2022, Project identification No: SIK-GAN-0068 (A). 

Bidding Document: Request for Bids – CONSTRUCTION OF NEW ROAD FROM PHEWA BUSTY 
TO INDIRA BYPASS IN GANGTOK, Sikkim (Two-Envelope Bidding Process) 

PART I – BIDDING PROCEDURES 

Section I - Instructions to Bidders (ITB) 

This Section provides relevant information to help Bidders prepare their Bids. It is 
based on two (2)-envelope Bidding process. Information is also provided on the 
submission, opening, and evaluation of Bids and on the award of Contracts.  Section I 
contains provisions that are to be used without modification. 

Section II - Bid Data Sheet (BDS) 

This Section includes provisions that are specific to each procurement and that 
supplement Section I, Instructions to Bidders.   

Section III - Evaluation and Qualification Criteria 

This Section specifies the criteria to determine the Most Advantageous Bid.  

Section IV - Bidding Forms 

This Section includes the forms for the Bid submission, Bill of Quantities or Activity 
Schedules to be completed by the Bidder and submitted as part of its Bid.  

Section V - Eligible Countries 

This Section contains information regarding eligible countries. 

Section VI - Fraud and Corruption 

This section includes the Fraud and Corruption provisions which apply to this Bidding 
process.  

Section VI A Standard Specifications 

This section includes List of Materials and Proposed schedule of materials, fixtures and 
finishes which the bidder has to consider for designing, executing and completing the 
said Works while bidding. 

PART II – WORKS REQUIREMENTS 

Section VII -Works’ Requirements  

This Section contains the Specifications, the Drawings, and supplementary information 
that describe the Works to be procured. The Works’ Requirements also include the 
environmental and social (ES) requirements (including requirements relating to Sexual 
Exploitation and Abuse (SEA) and Sexual Harassment (SH)) which are to be satisfied 
by the Contractor in executing the Works.  

PART III – CONDITIONS OF CONTRACT AND CONTRACT FORMS 

Section VIII - General Conditions of Contract 

This Section contains the general clauses to be applied in all contracts.  The text of the 
clauses in this Section shall not be modified. 
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Section IX - Particular Conditions of Contract 

This Section consists the Particular Conditions of Contract which contains provisions 
specific to each contract. The contents of this Section modify or supplement the 
General Conditions and shall be prepared by the Employer. 

Section X - Contract Forms 

This Section contains the Letter of Acceptance, Contract Agreement and other relevant 
forms.  
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Request for Bids 
(Two-Envelope Bidding Process) 

Employer: Gangtok Smart City Development Limited (GSCDL) 
Project:  SIK-GAN-068 CONSTRUCTION OF NEW ROAD FROM PHEWA BUSTY TO INDIRA BYPASS 
IN Gangtok, Sikkim  
Bid Value: Rs 8.5 Crores  
RFB No: 016/GSCDL/2022, Project identification No: SIK-GAN-0068 (A). 

Issued on: 25th February 2022 

1. The GSCDL is to receive financing under the Smart City Mission, and intends to apply part of the proceeds 
toward payments under the contract “For this contract, the GSCDL shall process the payments as per the 
Company policy, terms and conditions laid in this Standard Procurement Document, subject to availability 
of funds. 

2. The GSCDL now invites sealed Bids from eligible Bidders for the work CONSTRUCTION OF NEW 
ROAD FROM PHEWA BUSTY TO INDIRA BYPASS IN Gangtok, Sikkim to be completed within a 
period of Six months. 

3. Bidding will be conducted through competitive procurement using Request for Bids (RFB) as specified 
herein and is open to all eligible Bidders as defined in the given criteria. 

4. The bidding document in English may be purchased by interested eligible Bidders during working days 
between 1100 hrs to 1500 hrs 09.03.2022 to 11.03.2022 at the address indicated below, upon the submission 
of a written application to the address below and upon payment of a nonrefundable fee of Rs. 50,000 
(Rupees Fifty Thousand only). The method of payment will be through demand draft payable to Gangtok 
Smart City Development Limited. The DD should be issued by a Nationalized Bank and payable at 
Gangtok. 

5. Interested eligible bidders may go through the bidding documents and obtain further information if any 
needed, from the Office of the undersigned from 21.03.2022 to 22.03.2022 between 1100 hrs to 1500 hrs. 

6. Bids must be delivered to the address indicated below, on or before 1500 hours on 24.03.2022. Electronic 
bidding will not be permitted. Late Bids will be rejected. The outer Bid envelopes marked “ORIGINAL 
BID”, and the inner envelopes marked “TECHNICAL PART” will be publicly opened in the presence of 
the Bidders’ designated representatives and anyone who chooses to attend, at the address below at 1100 hrs 
on 25.03.2022. All envelopes marked “FINANCIAL PART” shall remain unopened and will be held in 
safe custody of the Employer until the second public Bid opening.  

7. All Bids must be accompanied by a Bid Security of Rs. 21, 25,000/- (Rupees Twenty One Lakh Twenty 
Five Thousand only). {2.5% of bid value} 

8. The address(es) referred to above is (are): 

Chief Executive Officer 
Gangtok Smart City Development Limited, Level V Kissan Bazar, - 737101 Gangtok, Sikkim, India  
Email address: ceosmartcity.gangtok@gmail.com 
Website: http://smartcitygangtok.com/ & https://smartnet.niua.org/ 

 
Chief Executive Officer 

Gangtok Smart City Development Limited 
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Request for Bids 
CONSTRUCTION OF NEW ROAD FROM PHEWA BUSTY 

TO INDIRA BYPASS IN Gangtok, Sikkim 
(Two-Envelope Bidding Process) 

 

 

 

 
Procurement of: 

SIK-GAN-068 (A) 

_______________________________ 
RFB No: 016/GSCDL/2022, Project identification No: SIK-GAN-0068 (A). 
Project: CONSTRUCTION OF NEW ROAD FROM PHEWA BUSTY TO INDIRA BYPASS IN 
Gangtok, Sikkim  
Employer: Gangtok Smart City Development Limited 
Country: The Republic of India 

Issued on: 25th February 2022 
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Section I - INSTRUCTIONS TO BIDDERS 

A. GENERAL 

1. SCOPE OF BIDS: 

1.1 In connection with the Specific Procurement Notice – Request for Bids (RFB), 
specified in the Bid Data Sheet (BDS), the Employer, as specified in the BDS, issues 
this bidding document for the provision of Works as specified in Section VII, Works’ 
Requirements.  The name, identification, and number of lots (contracts) of this RFB are 
specified in the BDS. 

1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, 
including if specified in the BDS, distributed or received through electronic-
procurement system used by the Employer) with proof of receipt; 

(b) if the context so requires, “singular” means “plural’ and vice versa;  
(c) “Day” means calendar day, unless otherwise specified as a “Business Day.” A 

Business Day is any day that is a working day of the GSCDL. It excludes the 
GSCDL’s official public holidays;  

(d) “ES” means environmental and social (including Sexual Exploitation and Abuse 
(SEA), and Sexual Harassment (SH)); 

(e) “Sexual Exploitation and Abuse” “(SEA)” means the following: 
“Sexual Exploitation” is defined as any actual or attempted abuse of position of 
vulnerability, differential power or trust, for sexual purposes, including, but not 
limited to, profiting monetarily, socially or politically from the sexual exploitation of 
another;  
“Sexual Abuse” is defined as the actual or threatened physical intrusion of a sexual 
nature, whether by force or under unequal or coercive conditions; 

(f) “Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, requests 
for sexual favors, and other verbal or physical conduct of a sexual nature by the 
Contractor’s Personnel with other Contractor’s or Employer’s Personnel; 

(g) “Contractor’s Personnel” is as defined in Sub- Clause 1 (ii) of the General 
Conditions of Contract; and 

(h) “Employer’s personnel” is as defined in GCC Sub-Clause 1 (nn) of the General 
Conditions of Contract. 

1.3 A non-exhaustive list of (i) behaviors which constitute SEA and (ii) behaviors which constitute 
SH is attached to the Code of Conduct form in Section IV. 

2. SOURCE OF FUND: 

2.1 The GSCDL or Recipient (hereinafter called “GSCDL”) specified in the BDS is to receive 
financing (hereinafter called “funds”) from the Smart City Mission of the Government of 
India and jointly funded by the Government of Sikkim and intends to apply a portion of the 
funds to eligible payments under the contract(s) for which this bidding document are issued. 

2.2 Payment by GSCDL will be subject, in all respects, to the terms and conditions of the 
Agreement. 

3. Fraud and Corruption 
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3.1. The GSCDL requires compliance with the GSCDL’s Anti-Corruption Guidelines and its 
prevailing sanctions policies and procedures as set forth as set forth in Section VI. 

3.2. In further pursuance of this policy, Bidders shall permit and shall cause their agents (where 
declared or not), subcontractors, sub consultants, service providers, suppliers, and personnel, 
to permit the GSCDL to inspect all accounts, records and other documents relating to any 
initial selection process, prequalification process, bid submission, proposal submission, and 
contract performance (in the case of award), and to have them audited by auditors appointed 
by the GSCDL. 

4. Eligible Bidders 

4.1. A Bidder may be a firm that is a private entity, or a state-owned enterprise or institution —
subject to ITB 4.6—or any combination of them in the form of a joint venture (JV), under 
an existing agreement, or with the intent to enter into such an agreement supported by a letter 
of intent. In the case of a joint venture, all members shall be jointly and severally liable for 
the execution of the entire Contract in accordance with the Contract terms. The JV shall 
nominate a Representative who shall have the authority to conduct all business for and on 
behalf of any and all the members of the JV during the Bidding process and, in the event the 
JV is awarded the Contract, during contract execution. Unless specified in the BDS, there is 
no limit on the number of members in a JV: 

4.2. A Bidder shall not have a conflict of interest. All Bidders found to have a conflict of interest 
shall be disqualified. A Bidder may be considered to have a conflict of interest for the 
purpose of this Bidding process, if the Bidder. 

(a) directly or indirectly controls, is controlled by or is under common control with another 
Bidder; or 

(b) receives or has received any direct or indirect subsidy from another Bidder; or 
(c) has the same legal representative as another Bidder; or 
(d) has a relationship with another Bidder, directly or through common third parties, that puts 

it in a position to influence the Bid of another Bidder, or influence the decisions of the 
Employer regarding this Bidding process; or 

(e) or any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the works that are the subject of the Bid; or 

(f) or any of its affiliates has been hired (or is proposed to be hired) by the Employer or 
GSCDL as Project Manager for the Contract implementation; 

(g) would be providing goods, works, or non-consulting services resulting from or directly 
related to consulting services for the preparation or implementation of the project specified 
in the BDS 2.1 that it provided or were provided by any affiliate that directly or indirectly 
controls, is controlled by, or is under common control with that firm; or 

(h) has a close business or family relationship with a professional staff of the GSCDL (or of 
the project implementing agency, or of a recipient of a part of the loan) who: (i) are directly 
or indirectly involved in the preparation of the bidding document or specifications of the 
contract, and/or the Bid evaluation process of such contract; or (ii) would be involved in 
the implementation or supervision of such contract unless the conflict stemming from such 
relationship has been resolved in a manner acceptable to the GSCDL throughout the 
procurement process and execution of the contract. 

4.3. A firm that is a Bidder (either individually or as a JV member) shall not participate in more 
than one Bid, except for permitted alternative Bids. This includes participation as a 
subcontractor in other Bids. Such participation shall result in the disqualification of all Bids in 
which the firm is involved.  A firm that is not a Bidder or a JV member may participate as a 
subcontractor in more than one Bid. 
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4.4. A Bidder may only be of Indian Origin or is constituted, incorporated or registered in and 
operates in conformity with the provisions of the laws of India, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or association) and its registration 
documents, as the case may be. This criterion also shall apply to the determination of the 
nationality of proposed subcontractors or sub consultants for any part of the Contract including 
related Services. 

4.5. A Bidder that has been sanctioned / debarred by the GSCDL, pursuant to the GSCDL’s Anti-
Corruption Guidelines, shall be ineligible to participate in the bid Government-owned 
enterprises in the Employer’s country shall be eligible only if they can establish that they are 
legally and financially autonomous and operate under commercial law, and that they are not a 
dependent agency of the Employer. 

4.6. Bidders that are state-owned enterprises or institutions in the Employer’s Country may be 
eligible to compete and be awarded a Contract(s) only if they can establish, in a manner 
acceptable to the GSCDL, that they (i) are legally and financially autonomous (ii) operate 
under commercial law, and (iii) are not under supervision of the Employer. 

4.7. A Bidder shall not be under suspension from Bidding by the Employer as the result of the 
operation of a Bid–Securing or Proposal-Securing Declaration. 

4.8. Firms and individuals may be ineligible if so indicated in Section V and (a) as a matter of law 
or official regulations, the GSCDL’s country prohibits commercial relations with that country, 
provided that the GSCDL is satisfied that such exclusion does not preclude effective 
competition for the supply of goods or the contracting of works or services required. 

4.9. Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer, 
as the Employer shall reasonably request.  

4.10. A firm that is under a sanction of debarment by the GSCDL from being awarded a 
contract is eligible to participate in this procurement, unless the GSCDL, at the GSCDL’s 
request, is satisfied that the debarment;  

(a) relates to fraud or corruption; and  
(b) followed a judicial or administrative proceeding that afforded the firm adequate due 

process 

5. Eligible Materials, Equipment and Services 

5.1. The materials, equipment and services to be supplied under the Contract and financed by the 
GSCDL may have their origin in any country subject to the restrictions specified in Section V, 
Eligible Countries, and all expenditures under the Contract will not contravene such 
restrictions. At the Employer’s request, Bidders may be required to provide evidence of the 
origin of materials, equipment and services. 

B. Contents of Bidding Documents 

6. Sections of Bidding Document 

6.1. The bidding document consist of Parts I, II, and III, which include all the sections specified 
below, and which should be read in conjunction with any Addenda issued in accordance with 
ITB 8. 

PART I  Bidding Procedures 
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Section I - Instructions to Bidders (ITB) 
Section II - Bid Data Sheet (BDS) 
Section III - Evaluation and Qualification Criteria (EQC) 
Section IV - Bidding Forms (BDF) 
Section V– Eligible Countries 
Section VI – Fraud and Corruption 
Section VIA- Standard Specifications 

PART II  Works’ Requirements 
Section VII – Work Requirements (WRQ) 

PART III Conditions of Contract and Contract Forms 
Section VIII - General Conditions (GCC) 
Section IX - Particular Conditions (PCC) 
Section X - Contract Forms (COF) 

6.2. The Specific Procurement Notice - Request for Bids (RFB) issued by the Employer is not part 
of this bidding document. 

6.3. Unless obtained directly from the Employer, the Employer is not responsible for the 
completeness of the bidding document, responses to requests for clarification, the minutes of 
the pre-Bid meeting (if any), or Addenda to the bidding document in accordance with ITB 8. 
In case of any contradiction, documents obtained directly from the Employer shall prevail. 

6.4. The Bidder is expected to examine all instructions, forms, terms, and specifications in the 
bidding document and to furnish with its Bid all information and documentation as is required 
by the bidding document. 

7. Clarification of Bidding Document, Site Visit, Pre-Bid Meeting: 

7.1. A Bidder requiring any clarification of the bidding document shall contact the Employer in 
writing at the Employer’s address specified in the BDS or raise its inquiries during the pre-
Bid meeting if provided for in accordance with ITB 7.4. The Employer will respond in writing 
to any request for clarification, provided that such request is received prior to the deadline for 
submission of Bids within a period specified in the BDS.  The Employer shall forward copies 
of its response to all Bidders who have acquired the bidding document in accordance with ITB 
6.3, including a description of the inquiry but without identifying its source. If so specified in 
the BDS, the Employer shall also promptly publish its response at the web page identified in 
the BDS. Should the clarification result in changes to the essential elements of the bidding 
document, the Employer shall amend the bidding document following the procedure under 
ITB 8 and ITB 22.2. 

7.2. The Bidder is advised to visit and examine the Site of works and its surroundings and obtain 
for itself on its own responsibility all information that may be necessary for preparing the Bid 
and entering into a contract for construction of the Works. The costs of visiting the Site shall 
be at the Bidder’s own expense. 

7.3. The Bidder and any of its personnel or agents will be granted permission by the Employer to 
enter upon its premises and lands for the purpose of such visit, but only upon the express 
condition that the Bidder, its personnel, and agents will release and indemnify the Employer 
and its personnel and agents from and against all liability in respect thereof, and will be 
responsible for death or personal injury, loss of or damage to property, and any other loss, 
damage, costs, and expenses incurred as a result of the inspection. 
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7.4. If so specified in the BDS, the Bidder’s designated representative is invited to attend a pre-
Bid meeting and/or a Site of works visit. The purpose of the meeting will be to clarify issues 
and to answer questions on any matter that may be raised at that stage. 

7.5. The Bidder is requested, to submit any questions in writing, to reach the Employer not later 
than one week before the meeting. 

7.6. Minutes of the pre-Bid meeting, if applicable, including the text of the questions asked by 
Bidders, without identifying the source, and the responses given, together with any responses 
prepared after the meeting, will be transmitted promptly to all Bidders who have acquired the 
bidding document in accordance with ITB 6.3. If so specified in the BDS, the Employer shall 
also promptly publish the Minutes of the pre-Bid meeting at the web page identified in the 
BDS. Any modification to the bidding document that may become necessary as a result of the 
pre-Bid meeting shall be made by the Employer exclusively through the issue of an addendum 
pursuant to ITB 8 and not through the minutes of the pre-Bid meeting. Nonattendance at the 
pre-Bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of Bidding Document 

8.1. At any time prior to the deadline for submission of Bids, the Employer may amend the bidding 
document by issuing addenda. 

8.2. Any addendum issued shall be part of the bidding document and shall be communicated in 
writing to all who have obtained the bidding document from the Employer in accordance with 
ITB 6.3. The Employer shall also promptly publish the addendum on the Employer’s web page 
in accordance with ITB 7.1. 

8.3. To give prospective Bidders reasonable time in which to take an addendum into account in 
preparing their Bids, the Employer may, at its discretion, extend the deadline for the 
submission of Bids, pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 

9.1. The Bidder shall bear all costs associated with the preparation and submission of its Bid, and 
the Employer shall in no case be responsible or liable for those costs, regardless of the conduct 
or outcome of the Bidding process. 

10. Language of Bid 

10.1. The Bid, as well as all correspondence and documents relating to the Bid exchanged by the 
Bidder and the Employer, shall be written in the language specified in the BDS. Supporting 
documents and printed literature that are part of the Bid may be in another language provided 
they are accompanied by an accurate translation of the relevant passages in the language 
specified in the BDS, in which case, for purposes of interpretation of the Bid, such translation 
shall govern.. 

11. Documents Comprising the Bid  

11.1. The Bid shall comprise two Parts, namely the Technical Part and the Financial Part. These 
two Parts shall be submitted simultaneously in two separate sealed envelopes (two-envelope 
Bidding process). One envelope shall contain only information relating to the Technical Part 
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and the other, only information relating to the Financial Part. These two envelopes shall be 
enclosed in a separate sealed outer envelope marked “Original Bid”.  

11.2. The Technical Part shall contain the following: 

(a) Letter of Bid – Technical Part, prepared in accordance with ITB 12; 
(b) Bid Security or Bid-Securing Declaration, in accordance with ITB 19.1; 
(c) Alternative Bid - Technical Part: if permissible in accordance with ITB 13, the Technical 

Part of any Alternative Bid; 
(d) Authorization: written confirmation authorizing the signatory of the Bid to commit the 

Bidder, in accordance with ITB 20.3; 
(e) Bidder’s Eligibility: documentary evidence in accordance with ITB 17.1 establishing the 

Bidder’s eligibility to Bid; 
(f) Qualifications: documentary evidence in accordance with ITB 17.2 establishing the 

Bidder’s qualifications to perform the Contract if its Bid is accepted;  
(g) Conformity: a technical proposal in accordance with ITB 16; and 
(h) any other document required in the BDS. 

11.3. The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part, prepared in accordance with 12 and ITB 14; 
(b) Bill of Quantities or Activity Schedule completed in accordance with ITB 12 and ITB 14 

as specified in the BDS; 
(c) Alternative Bid - Financial Part: if permissible in accordance with ITB 13, the Financial 

Part of any Alternative Bid; and 
(d) any other document required in the BDS 

11.4. The Technical Part shall not include any information related to the Bid price. Where material 
financial information related to the Bid price is contained in the Technical Part the Bid shall 
be declared non-responsive. 

11.5. In addition to the requirements under ITB 11.2, Bids submitted by a JV shall include a copy 
of the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent 
to execute a Joint Venture Agreement in the event of a successful Bid shall be signed by all 
members and submitted with the Bid, together with a copy of the proposed Agreement. 

11.6. The Bidder shall furnish in the Letter of Bid – Financial Part information on commissions and 
gratuities, if any, paid or to be paid to agents or any other party relating to this Bid. 

12. Letters of Bid, and Schedules 

12.1. The Letter of Bid – Technical Part, Letter of Bid – Financial Part and Priced Activity 
Schedules or Bill of Quantities shall be prepared using the relevant forms furnished in Section 
IV, Bidding Forms. The forms must be completed without any alterations to the text, and no 
substitutes shall be accepted except as provided under ITB 20.3. All blank spaces shall be 
filled in with the information requested. 

13. Alternative Bids 

13.1. Unless otherwise specified in the BDS, alternative Bids shall not be considered. 

13.2. When alternative times for completion are explicitly invited, a statement to that effect will be 
included in the BDS, and the method of evaluating different alternative times for completion 
will be described in Section III, Evaluation and Qualification Criteria. 



PART I: BIDDING PROCEDURES 
 

10 | P a g e  
 

13.3. Except as provided under ITB 13.4 below, Bidders wishing to offer technical alternatives to 
the requirements of the bidding document must first price the Employer’s design as described 
in the bidding document and shall further provide all information necessary for a complete 
evaluation of the alternative by the Employer, including drawings, design calculations, 
technical specifications, breakdown of prices, and proposed construction methodology and 
other relevant details. Only the technical alternatives, if any, of the Bidder with the Most 
Advantageous Bid conforming to the basic technical requirements shall be considered by the 
Employer.  

13.4. When specified in the BDS, Bidders are permitted to submit alternative technical solutions 
for specified parts of the Works. Such parts will be identified in the BDS and described in 
Section VII, Works’ Requirements. The method for their evaluation will be stipulated in 
Section III, Evaluation and Qualification Criteria. 

14. Bid Prices and Discounts  

14.1. The prices and discounts quoted by the Bidder in the Letter of Bid – Financial Part and in the 
Priced Activity Schedule or Bill of Quantities shall conform to the requirements specified 
below. 

14.2. The Bidder shall submit a Bid for the whole of the Works described in ITB 1.1 by filling in 
prices for all items of the Works, as identified in Section IV, Bidding Forms. In case of 
admeasurement contracts, the Bidder shall fill in rates and prices for all items of the Works 
described in the Bill of Quantities.  Items against which no rate or price is entered by the 
Bidder will not be paid for by the Employer when executed and shall be deemed covered by 
the rates for other items and prices in the Bill of Quantities. 

14.3. The price to be quoted in the Letter of Bid – Financial Part, in accordance with ITB 12.1, shall 
be the total price of the Bid, excluding any discounts offered.  

14.4. The Bidder shall quote any discounts and indicate the methodology for their application in the 
Letter of Bid - Financial Part, in accordance with ITB 12.1. 

14.5. Unless otherwise provided in the BDS, and the Conditions of Contract, the prices quoted by 
the Bidder shall be fixed. If the prices quoted by the Bidder are subject to adjustment during 
the performance of the Contract in accordance with the provisions of the Conditions of 
Contract, the Bidder shall furnish the indices and weightings for the price adjustment formulae 
in the Schedule of Adjustment Data in Section IV- Bidding Forms and the Employer may 
require the Bidder to justify its proposed indices and weightings 

14.6. If so specified in ITB 1.1, Bids are invited for individual lots (contracts) or for any 
combination of lots (packages). Bidders wishing to offer discounts for the award of more than 
one Contract shall specify in their Bid the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Discounts shall be submitted in 
accordance with ITB 14.4, provided the Bids for all lots (contracts) are opened at the same 
time.  

14.7. All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 
other cause, as of the date 28 days prior to the deadline for submission of Bids, shall be 
included in the rates and prices and the total Bid price submitted by the Bidder  

15. Currencies of Bid and Payment  

15.1. The currency(ies) of the Bid and the currency(ies) of payments shall be the same and shall be 
as specified in the BDS. 
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15.2. Bidders may be required by the Employer to justify, to the Employer’s satisfaction, their local 
and foreign currency requirements, and to substantiate that the amounts included in the unit 
rates and prices and shown in the Schedule of Adjustment Data are reasonable, in which case 
a detailed breakdown of the foreign currency requirements shall be provided by Bidders 

16. Documents Establishing the Eligibility and Qualifications of the Bidder  

16.1. The Bidder shall furnish a technical proposal in the Technical Part of the Bid including a 
statement of work methods, equipment, personnel, schedule and any other information as 
stipulated in Section IV, Bidding Forms, in sufficient detail to demonstrate the adequacy of 
the Bidders’ proposal to meet the work’s requirements and the completion time. 

17. Documents Establishing the Qualifications of the Bidder 

17.1. To establish Bidder’s eligibility in accordance with ITB 4, Bidders shall complete the Letter 
of Bid, – Technical Part, included in Section IV, Bidding Forms. 

17.2. In accordance with Section III, Evaluation and Qualification Criteria, to establish its 
qualifications to perform the Contract, the Bidder shall provide the information requested in 
the corresponding information sheets included in Section IV, Bidding Forms. 

17.3. If a margin. of preference applies as specified in accordance with ITB 38.1, domestic Bidders, 
individually or in joint ventures, applying for eligibility for domestic preference shall supply 
all information required to satisfy the criteria for eligibility specified in accordance with ITB 
38.1 

18. Period of Validity of Bids 

18.1. Bids shall remain valid until the date specified in the BDS or any extended date if amended 
by the Employer in accordance with ITB 8.A Bid that is not valid until the date specified in 
the BDS, or any extended date if amended by the Employer in accordance with ITB 8, shall 
be rejected by the Employer as nonresponsive. 

18.2. In exceptional circumstances, prior to the date of expiry of the Bid validity, the Employer may 
request Bidders to extend the period of validity of their Bids. The request and the responses 
shall be made in writing. If a Bid Security is requested in accordance with ITB 19, it shall also 
be extended for twenty-eight (28) days beyond the extended date for Bid validity. A Bidder 
may refuse the request without forfeiting its Bid Security. A Bidder granting the request shall 
not be required or permitted to modify its Bid, except as provided in ITB 18.3. 

18.3. If the award is delayed by a period exceeding fifty-six (56) days beyond the date of expiry of 
the Bid validity specified in accordance with ITB 18.1, the Contract price shall be determined 
as follows:  

(a) in the case of fixed price contracts, the Contract price shall be the Bid price adjusted by 
the factor specified in the BDS; 

(b) in the case of adjustable price contracts, no adjustment shall be made; or 
(c) in any case, Bid evaluation shall be based on the Bid price without taking into 

consideration the applicable correction from those indicated above. 

19. Bid Security 

19.1. The Bidder shall furnish as part of its Technical Part of its Bid,  a Bid Security as specified in 
the BDS, in original form and  in the amount and currency specified in the BDS. 
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19.2. Deleted. 

19.3. If a Bid Security is specified pursuant to ITB 19.1, the Bid Security shall be a demand draft 
as specified in the BDS, from a nationalized Bank. The Bid Security shall be valid for twenty-
eight (28) days beyond the original date of expiry of the Bid validity, or beyond any extended 
date if requested under ITB 18.2. 

19.4. If a Bid Security is specified pursuant to ITB 19.1, any Bid not accompanied by a substantially 
responsive Bid Security shall be rejected by the Employer as non-responsive. 

19.5. If a Bid Security is specified pursuant to ITB 19.1, the Bid Security of unsuccessful Bidders 
shall be returned as promptly as possible upon the successful Bidder’s signing the Contract 
and furnishing the Performance Security and if required in the BDS, the Environmental and 
Social (ES) Performance Security pursuant to ITB 50. 

19.6. The Bid Security of the successful Bidder shall be returned as promptly as possible once the 
successful Bidder has signed the Contract and furnished the required Performance Security 
and if required in the BDS, the Environmental and Social (ES) Performance Security. 

19.7. The Bid Security may be forfeited: 

(a) if a Bidder withdraws its Bid prior to the expiry date of the Bid validity specified by the 
Bidder on the Letter of Bid – Technical Part and repeated in the Letter of Bid – Financial 
Part or any extension thereto provided by the Bidder; or 

(b) if the successful Bidder fails to:  
(i) sign the Contract in accordance with ITB 49; or 
(ii) furnish a Performance Security and if required in the BDS, the Environmental and 

Social (ES) Performance Security in accordance with ITB 50. 

19.8.  The Bid Security or the Bid-Securing Declaration of a JV shall be in the name of the JV that 
submits the Bid. If the JV has not been constituted into a legally enforceable JV, at the time 
of Bidding, the Bid Security or the Bid-Securing Declaration shall be in the names of all future 
members as named in the letter of intent mentioned in ITB 4.1 and ITB 11.5. 

19.9. If a Bid Security is not required in the BDS, pursuant to ITB 19.1, and: 

(a) if a Bidder withdraws its Bid prior to the expiry date of the Bid validity specified by the 
Bidder on the Letters of Bid or any extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  
(i) sign the Contract in accordance with ITB 49; or  
(ii) furnish a Performance Security and if required in the BDS, the Environmental, and 

Social (ES) Performance Security in accordance with ITB 50 
the GSCDL may, if provided for in the BDS, declare the Bidder ineligible to be awarded a 
contract by the Employer for a period of time as stated in the BDS 

20. Format and Signing of Bid 

20.1. The Bidder shall prepare the Bid, in accordance with this Instruction, ITB 11 and ITB 21.  

20.2. Bidders shall mark as “Confidential” information in their Bids which is confidential to their 
business. This may include proprietary information, trade secrets or commercial or financially 
sensitive information. 

20.3. The original and all copies of the Bid shall be typed or written in indelible ink and shall be 
signed by a person duly authorized to sign on behalf of the Bidder. This authorization shall 
consist of a written confirmation as specified in the BDS and shall be attached to the bid. The 
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name and position held by each person signing the authorization must be typed or printed 
below the signature. All pages of the Bid where entries or amendments have been made shall 
be signed or initialed by the person signing the Bid. 

20.4. In case the Bidder is a JV, the Bid shall be signed by an authorized representative of the JV 
on behalf of the JV, and so as to be legally binding on all the members as evidenced by a 
power of attorney signed by their legally authorized representatives. 

20.5. Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialed 
by the person signing the Bid. 

D. Submission and Opening of Bids 

21. Sealing and Marking of Bids 

21.1. The Bidder shall deliver the Bid in two separate, sealed envelopes (the Technical Part and the 
Financial Part.) These two envelopes shall be enclosed in a separate sealed outer envelope 
marked “Original Bid”. 

21.2. In addition, the Bidder shall submit copies of the Bid in the number specified in the BDS. 
Copies of the Technical Part shall be placed in a separate sealed envelope marked “Copies: 
Technical Part”. Copies of the Financial Part shall be placed in a separate sealed envelope 
marked “Copies: Financial Part”. The Bidder shall place both of these envelopes in a separate, 
sealed outer envelope marked “Bid Copies”. In the event of any discrepancy between the 
original and the copies, the original shall prevail. If alternative Bids are permitted in 
accordance with ITB 13, the alternative Bids shall be submitted as follows: the original of the 
alternative Bid Technical Part shall be placed in a sealed envelope marked “Alternative Bid – 
Technical Part” and the Financial Part shall be placed in a sealed envelope marked 
“Alternative Bid – Financial Part” and these two separate sealed envelopes then enclosed 
within a sealed outer envelope marked “Alternative Bid – Original”, the copies of the 
alternative Bid will be placed in separate sealed envelopes marked “Alternative Bid – Copies 
Of Technical Part”, and “Alternative Bid – Copies Of Financial Part” and enclosed in a 
separate sealed outer envelope marked “Alternative Bid - Copies” 

21.3. The envelopes marked “ORIGINAL BID” and “BID COPIES” (and, if appropriate, a third 
envelope marked “ALTERNATIVE BID”) shall be enclosed in a separate sealed outer 
envelope for submission to the Employer. 

21.4. The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 
(b) be addressed to the Employer in accordance with ITB 22.1; 
(c) bear the specific identification of this Bidding process indicated in ITB 1.1; and 
(d) bear a warning not to open before the time and date for Bid opening 

21.5. If all envelopes are not sealed and marked as required, the Employer will assume no 
responsibility for the misplacement or premature opening of the Bid. 

22. Deadline for Submission of Bids 

22.1. Bids must be received by the Employer at the address and no later than the date and time 
specified in the BDS. When so specified in the BDS, Bidders shall have the option of 
submitting their Bids electronically. Bidders submitting Bids electronically shall follow the 
electronic Bid submission procedures specified in the BDS.  
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22.2. The Employer may, at its discretion, extend the deadline for the submission of Bids by 
amending the bidding document in accordance with ITB 8, in which case all rights and 
obligations of the Employer and Bidders previously subject to the deadline shall thereafter be 
subject to the deadline as extended. 

23. Late Bids 

23.1. The Employer shall not consider any Bid that arrives after the deadline for submission of Bids, 
in accordance with ITB 22. Any Bid received by the Employer after the deadline for 
submission of Bids shall be declared late, rejected, and returned unopened to the Bidder. 

24. Withdrawal, Substitution, and Modification of Bids  

24.1. A Bidder may withdraw, substitute, or modify its Bid after it has been submitted by sending 
a written notice, duly signed by an authorized representative, and shall include a copy of the 
authorization in accordance with ITB 20.3, (except that withdrawal notices do not require 
copies). The corresponding substitution or modification of the Bid must accompany the 
respective written notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 (except that withdrawal 
notices do not require copies), and in addition, the respective envelopes shall be clearly 
marked “Withdrawal,” “Substitution,” “Modification;” and 

(b) received by the Employer prior to the deadline prescribed for submission of Bids, in 
accordance with ITB 22. 

24.2. Bids requested to be withdrawn in accordance with ITB 24.1 shall be returned unopened to 
the Bidders. 

24.3. No Bid may be withdrawn, substituted, or modified in the interval between the deadline for 
submission of Bids and the date of expiry of the Bid validity specified by the Bidder on the 
Letter of Bid or any extended date thereof. 

E. Public Opening of Technical Parts of Bids 

25. Public Opening of Technical Parts of Bids 

25.1. Except in the cases specified in ITB 23 and ITB 24.2, the Employer shall publicly open and 
read out all Bids received by the deadline, at the date, time and place specified in the BDS, in 
the presence of Bidders` designated representatives and anyone who chooses to attend. All 
Bidders, or their representatives and any interested party may attend a public opening. Any 
specific electronic Bid opening procedures required if electronic bidding is permitted in 
accordance with ITB 22.1, shall be as specified in the BDS. 

25.2. First, the written notice of withdrawal in the envelopes marked “WITHDRAWAL” shall be 
opened and read out and the envelope with the corresponding Bid shall not be opened, but 
returned to the Bidder. No Bid withdrawal shall be permitted unless the corresponding 
withdrawal notice contains a valid authorization to request the withdrawal and is read out at 
Bid opening.  

25.3. Next, envelopes marked “Substitution” shall be opened and read out and exchanged with the 
corresponding Bid being substituted, and the substituted Bid shall not be opened, but returned 
to the Bidder. No Bid substitution shall be permitted unless the corresponding substitution 
notice contains a valid authorization to request the substitution and is read out at Bid opening  
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25.4. Next, envelopes marked “Modification” shall be opened and read out with the corresponding 
Bid. No Bid modification shall be permitted unless the corresponding modification notice 
contains a valid authorization to request the modification and is read out at Bid opening. 

25.5. Next, all other envelopes marked “Technical Part” shall be opened one at a time. All 
envelopes marked “Second Envelope: Financial Part” shall remain sealed, and kept by the 
Employer in safe custody until they are opened, at a later public opening, following the 
evaluation of the Technical Part parts of the Bids. On opening the envelopes marked 
“Technical Part” the Employer shall read out: the name of the Bidder, the presence or the 
absence of a Bid Security, or Bid-Securing Declaration, if required, and whether there is a 
modification; and Alternative Bid - Technical Part; and any other details as the Employer may 
consider appropriate.  

25.6. Only Technical Parts of Bids and Alternative Bid - Technical Parts that are read out at Bid 
opening shall be considered further for evaluation. The Letter of Bid- Technical Part and the 
separate sealed envelope marked “Second Envelope: Financial Part” are to be initialed by 
representatives of the Employer attending Bid opening in the manner specified in the BDS. 

25.7. At the Bid opening the Employer shall neither discuss the merits of any Bid nor reject any 
Bid (except for late Bids, in accordance with ITB 23.1). 

25.8. The Employer shall prepare a record of the Technical Parts of Bid opening that shall include, 
as a minimum: 

(a) the name of the Bidder and whether there is a withdrawal, substitution, or modification; 
(b) the receipt of envelopes marked “Second Envelope: Financial Part”; 
(c) the presence or absence of a Bid Security or Bid-Securing Declaration, if one was required; 

and 
(d) if applicable, any Alternative Bid – Technical Part. 

25.9. The Bidders’ representatives who are present shall be requested to sign the record. The 
omission of a Bidder’s signature on the record shall not invalidate the contents and effect of 
the record. A copy of the record shall be distributed to all Bidders. 

F. Evaluation and Comparison of Bids 

26. Confidentiality 

26.1. Information relating to the evaluation of Bids and recommendation of contract award, shall 
not be disclosed to Bidders or any other persons not officially concerned with the Bidding 
process until information on Intention to Award the Contract is transmitted to all Bidders in 
accordance with ITB 44. 

26.2. Any attempt by a Bidder to influence the Employer in the evaluation of the bids or Contract 
award decisions may result in the rejection of its Bid. 

26.3. Notwithstanding ITB 26.2, from the time of bid opening to the time of Contract award, if 
any Bidder wishes to contact the Employer on any matter related to the bidding process, it may 
do so in writing. 

27. Clarification of Bids 

27.1. To assist in the examination, evaluation, and comparison of the Bids, and qualification of the 
Bidders, the Employer may, at its discretion, ask any Bidder for a clarification of its Bid given 
a reasonable time for a response. Any clarification submitted by a Bidder that is not in response 
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to a request by the Employer shall not be considered. The Employer’s request for clarification 
and the response shall be in writing. No change, including any voluntary increase or decrease 
in the prices or substance of the Bid shall be sought, offered, or permitted, except to confirm 
the correction of arithmetic errors discovered by the Employer in the evaluation of the Bids, 
in accordance with ITB 36. 

27.2. If a Bidder does not provide clarifications of its Bid by the date and time set in the 
Employer’s request for clarification, its Bid may be rejected. 

28. Deviations, Reservations, and Omissions  

28.1. During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the bidding document; 
(b) “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirements specified in the bidding document; and 
(c) “Omission” is the failure to submit part or all of the information or documentation required 

in the bidding document. 

29. Nonconformities, Errors, and Omissions  

29.1. Provided that a Bid is substantially responsive, the Employer may waive any 
nonconformities in the Bid.  

29.2. Provided that a Bid is substantially responsive, the Employer may request that the Bidder 
submit the necessary information or documentation, within a reasonable period of time, to 
rectify nonmaterial nonconformities in the Bid related to documentation requirements. 
Requesting information or documentation on such nonconformities shall not be related to any 
aspect of the price of the Bid. Failure of the Bidder to comply with the request may result in 
the rejection of its Bid. 

29.3. Provided that a Bid is substantially responsive pursuant to ITB 31, the Employer shall rectify 
quantifiable nonmaterial nonconformities related to the Bid price. To this effect, the Bid Price 
shall be adjusted, for comparison purposes only to reflect the price of a missing or non-
conforming item or component, by adding the average price of the item or component quoted 
by substantially responsive Bidders. If the price of the item or component cannot be derived 
from the price of other substantially responsive Bids, the Employer shall use its best estimate 

G. Evaluation of Technical Parts of Bids 

30. Evaluation of Technical Parts  

30.1. In evaluating the Technical Parts of each Bid, the Employer shall use the criteria and 
methodologies listed in this ITB and Section III, Evaluation and Qualification Criteria. No 
other evaluation criteria or methodologies shall be permitted 

31. Determination of Responsiveness 

31.1. The Employer’s determination of a Bid’s responsiveness is to be based on the contents of 
the Bid itself, as defined in ITB11. 

31.2. A substantially responsive Bid is one that meets the requirements of the bidding document 
without material deviation, reservation, or omission. A material deviation, reservation, or 
omission is one that: 
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(a) if accepted, would: 
(i) affect in any substantial way the scope, quality, or performance of the Works 

specified in the Contract; or 
(ii) limit in any substantial way, inconsistent with the bidding document, the 

Employer’s rights or the Bidder’s obligations under the proposed Contract; or 
(b) if rectified, would unfairly affect the competitive position of other Bidders presenting 

substantially responsive Bids. 

31.3. The Employer shall examine the technical aspects of the Bid submitted in accordance with 
ITB 16, in particular, to confirm that all requirements of Section VII, Works’ Requirements 
have been met without any material deviation, reservation or omission 

31.4. If a Bid is not substantially responsive to the requirements of the bidding document, it shall 
be rejected by the Employer and may not subsequently be made responsive by correction of 
the material deviation, reservation, or omission. 

32. Qualification of the Bidder 

32.1. The Employer shall determine to its satisfaction whether the eligible Bidders that have 
submitted substantially responsive Bid- Technical Parts meet the qualifying criteria specified 
in Section III, Evaluation and Qualification Criteria. 

32.2. The determination shall be based upon an examination of the documentary evidence of the 
Bidder’s qualifications submitted by the Bidder, pursuant to ITB 17. The determination shall 
not take into consideration the qualifications of other firms such as the Bidder’s subsidiaries, 
parent entities, affiliates, subcontractors (other than Specialized Subcontractors if permitted in 
the bidding document), or any other firm different from the Bidder 

32.3. If a Bidder does not meet the qualifying criteria specified in Section III, Evaluation and 
Qualification Criteria, its Bid shall be rejected by the Employer and may not subsequently be 
made responsive by correction of the material deviation, reservation, or omission 

32.4. Only Bids that are both substantially responsive to the bidding document, and meet all 
Qualification Criteria shall have their envelopes marked “Second Envelope: Financial Part” 
opened at the second public opening. 

33. Subcontractors 

33.1. Unless otherwise stated in the BDS, the Employer does not intend to execute any specific 
elements of the Works by subcontractors selected in advance by the Employer. 

33.2. The subcontractor’s qualifications shall not be used by the Bidder to qualify for the Works 
unless their specialized parts of the Works were previously designated by the Employer in the 
BDS as can be met by subcontractors referred to hereafter as ‘Specialized Subcontractors’, in 
which case, the qualifications of the Specialized Subcontractors proposed by the Bidder may 
be added to the qualifications. 

33.3. Bidders may propose subcontracting up to the percentage of total value of contracts or the 
volume of works as specified in the BDS. Subcontractors proposed by the Bidder shall be fully 
qualified for their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34. Public Opening of Financial Parts 
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34.1. Following the completion of the evaluation of the Technical Parts of the Bids, and the 
GSCDL has issued its no objection (if applicable), the Employer shall notify in writing those 
Bidders whose Bids were considered non-responsive to the bidding document or failed to meet 
the Qualification Criteria, advising them of the following information: 

(a) the grounds on which their Technical Part of Bid failed to meet the requirements of the 
bidding document; 

(b) their envelopes marked “Second Envelope: Financial Part” will be returned to them 
unopened after the completion of the selection process and the signing of the Contract; and  

(c) notify them of the date, time and location of the public opening of the envelopes marked 
“Second Envelope: Financial Part”. 

34.2. The Employer shall, simultaneously, notify in writing those Bidders whose Technical Part 
have been evaluated as substantially responsive to the bidding document and met all 
Qualifying Criteria, advising them of the following information: 

(a) their Bid has been evaluated as substantially responsive to the bidding document and met 
the Qualification Criteria; 

(b) their envelope marked “Second Envelope: Financial Part” will be opened at the public 
opening of the Financial Parts; and 

(c) notify them of the date, time and location of the second public opening of the envelopes 
marked “Second Envelope: Financial Part” as specified in the BDS 

34.3. The opening date should allow Bidders sufficient time to make arrangements for attending 
the opening. The Financial Part of the Bid shall be opened publicly in the presence of Bidders’ 
designated representatives and anyone who chooses to attend. 

34.4. At this public opening the Financial Parts will be opened by the Employer in the presence of 
Bidders, or their designated representatives and anyone else who chooses to attend. Bidders 
who met the Qualification Criteria and whose bids were evaluated as substantially responsive 
will have their envelopes marked “Second Envelope: Financial Part” opened at the second 
public opening. Each of these envelopes marked “Second Envelope: Financial Part” shall be 
inspected to confirm that they have remained sealed and unopened. These envelopes shall then 
be opened by the Employer. The Employer shall read out the names of each Bidder, and the 
total Bid prices, per lot (contract) if applicable, including any discounts and Alternative Bid - 
Financial Part, and any other details as the Employer may consider appropriate 

34.5. Only envelopes of Financial Part of Bids, Financial Parts of Alternative Bids and discounts 
that are opened and read out at Bid opening shall be considered further for evaluation. The 
Letter of Bid – Financial Part and the Priced Activity Schedules are to be initialed by a 
representative of the Employer attending the Bid opening in the manner specified in the BDS. 

34.6. The Employer shall neither discuss the merits of any Bid nor reject any envelopes marked 
“Second Envelope: Financial Part”. 

34.7. The Employer shall prepare a record of the Financial Part of the Bid opening that shall 
include, as a minimum: 

(a) the name of the Bidder whose Financial Part was opened; 
(b) the Bid price, per lot (contract) if applicable, including any discounts; and 
(c) if applicable, any Alternative Bid – Financial Part. 

34.8. The Bidders whose envelopes marked “Second Envelope: Financial Part” have been opened 
or their representatives who are present shall be requested to sign the record. The omission of 
a Bidder’s signature on the record shall not invalidate the contents and effect of the record. A 
copy of the record shall be distributed to all Bidders. 
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I. Evaluation of Financial Parts of Bids 

35. Evaluation of Financial Parts 

35.1. To evaluate the Financial Part, the Employer shall consider the following 

(a) the Bid price, excluding Provisional Sums and the provision, if any, for contingencies in 
the Summary Bill of Quantities for admeasurement contracts, but including Daywork 
items, where priced competitively 

(b) price adjustment for correction of arithmetic errors in accordance with ITB 36.1 
(c) price adjustment due to discounts offered in accordance with ITB 14.4 
(d) converting the amount resulting from applying (a) to (c) above, if relevant, to a single 

currency in accordance with ITB 37 
(e) price adjustment due to quantifiable nonmaterial nonconformities in accordance with ITB 

29.3;and 
(f) the additional evaluation factors are specified in Section III, Evaluation and Qualification 

Criteria 

35.2. The estimated effect of the price adjustment provisions of the Conditions of Contract, applied 
over the period of execution of the Contract, shall not be taken into account in Bid evaluation. 

35.3. If this bidding document allows Bidders to quote separate prices for different lots (contracts), 
the methodology to determine the lowest evaluated cost of the contract combinations, 
including any discounts offered in the Letter of Bid – Financial Part, is specified in Section III, 
Evaluation and Qualification Criteria 

36. Correction of Arithmetical Errors 

36.1. In evaluating the Financial Part of each Bid, the Employer shall correct arithmetical errors 
on the following basis: 

(a) only for admeasurement contracts, if there is a discrepancy between the unit price and the 
total price that is obtained by multiplying the unit price and quantity, the unit price shall 
prevail and the total price shall be corrected, unless in the opinion of the Employer there 
is an obvious misplacement of the decimal point in the unit price, in which case the total 
price as quoted shall govern and the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, the 
subtotals shall prevail and the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the amount in words shall prevail, 
unless the amount expressed in words is related to an arithmetic error, in which case the 
amount in figures shall prevail subject to (a) and (b) above.  

36.2. Bidders shall be requested to accept correction of arithmetical errors. Failure to accept the 
correction in accordance with ITB 36.1, shall result in the rejection of the Bid. 

37. Conversion to Single Currency 

37.1. For evaluation and comparison purposes, the currency(ies) of the Bids shall be converted in 
a single currency as specified in the BDS. 

38. Margin of Preference 

38.1. Unless otherwise specified in the BDS, a margin of preference for domestic Bidders shall 
not apply. 
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39. Comparison of Financial Parts 

39.1. The Employer shall compare the evaluated costs of all responsive and qualified Bids to 
determine the Bid that has the lowest evaluated cost. 

40. . Abnormally Low Bids 

40.1. An Abnormally Low Bid is one where the Bid price, in combination with other constituent 
elements of the Bid, appears unreasonably low to the extent that the Bid price raises material 
concerns as to the capability of the Bidder to perform the Contract for the offered Bid price 

40.2. In the event of identification of a potentially Abnormally Low Bid, the Employer shall seek 
written clarifications from the Bidder, including detailed price analyses of its Bid price in 
correlation to the subject matter of the contract, scope, proposed methodology, schedule, 
allocation of risks and responsibilities and any other requirements of the bidding document. 

40.3. After evaluation of the price analyses, in the event that the Employer determines that the 
Bidder has failed to demonstrate its capability to deliver the contract for the offered tender 
price, the Employer shall reject the Bid. 

41. Unbalanced or Front  Loaded Bids 

41.1. If the Bid for an admeasurement contract, which results in the lowest evaluated cost, in the 
Employer’s opinion, seriously unbalanced or front loaded the Employer may require the 
Bidder to provide written clarifications. Clarifications may include detailed price analyses to 
demonstrate the consistency of the Bid prices with the scope of works, proposed methodology, 
schedule and any other requirements of the bidding document. 

41.2. After the evaluation of the information and detailed price analyses presented by the Bidder, 
the Employer may as appropriate: 

(a) accept the Bid; or 
(b) require that the amount of the performance security be increased at the expense of the 

Bidder to a level not exceeding 20% of the Contract price; or 
(c) reject the Bid 

42. Most Advantageous Bid 

42.1. Having compared the evaluated costs of Bids, the Employer shall determine the Most 
Advantageous Bid. The Most Advantageous Bid is the Bid of the Bidder that meets the 
Qualification Criteria and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 
(b) the lowest evaluated cost. 

43. Employer’s Right to Accept Any Bid, and to Reject Any or All Bids 

43.1. The Employer reserves the right to accept or reject any Bid, and to annul the Bidding process 
and reject all Bids at any time prior to Contract Award, without thereby incurring any liability 
to Bidders. In case of annulment, all Bids submitted and specifically, Bid Securities, shall be 
promptly returned to the Bidders 

44. Standstill Period 
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44.1. The Contract shall not apply 

45. Notification of Intention to Award 

45.1. The Employer shall send to each Bidder (that has not already been notified that it has been 
unsuccessful) the Notification of Intention to Award the Contract to the successful Bidder. The 
Notification of Intention to Award shall contain, at a minimum, the following information: 

(a) the name and address of the Bidder submitting the successful Bid;  
(b) the Contract price of the successful Bid;  
(c) the names of all Bidders who submitted Bids, and their Bid prices as readout, and as 

evaluated; 
(d) a statement of the reason(s) the Bid (of the unsuccessful Bidder to whom the notification 

is addressed) was unsuccessful, unless the price information in c) above already reveals 
the reason; 

(e) deleted 
(f) instructions on how to request a debriefing and/or submit a complaint. 

J. Award of Contract 

46. Award Criteria 

46.1. Subject to ITB 43, the Employer shall award the Contract to the successful Bidder. This is 
the Bidder whose Bid has been determined to be the Most Advantageous Bid as specified in 
ITB 42 

47. Notification of Award 

47.1. Prior to the expiration of the Bid validity the Employer shall notify the successful Bidder, in 
writing, that its Bid has been accepted. The notification of award (hereinafter and in the 
Conditions of Contract and Contract Forms called the “Letter of Acceptance”) shall specify 
the sum that the Employer will pay the Contractor in consideration of the execution of the 
contract (hereinafter, and in the Conditions of Contract and Contract Forms, called “the 
Contract Price”).  

47.2. Within ten (10) Business Days  after the date of transmission of the Letter of Acceptance, 
the Employer shall publish the Contract Award Notice which shall contain, at a minimum, the 
following information:  

(a) name and address of the Employer; 
(b) name and reference number of the contract being awarded, and the selection method used;  
(c) names of all Bidders that submitted Bids, and their Bid prices as read out at Bid opening, 

and as evaluated;  
(d) names of all Bidders whose Bids were rejected either as nonresponsive or as not meeting 

qualification criteria, or were not evaluated, with the reasons therefor;  
(e) the name of the successful Bidder, the final total contract price, the contract duration and 

a summary of its scope; and 
(f) successful Bidder’s Beneficial Ownership Disclosure Form, if specified in BDS ITB 49.1 

47.3. The Contract Award Notice shall be published on the Employer’s website with free access 
if available, or in at least one newspaper of national circulation in the Employer’s country, or 
in the official gazette. The Employer shall also publish the contract award notice in UNDB 
online. 
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47.4. Until a formal Contract is prepared and executed, the Letter of Acceptance shall constitute a 
binding Contract. 

48. Debriefing by the Employer 

48.1. On receipt of the Employer’s Notification of Intention to Award referred to in ITB 45.1, an 
unsuccessful Bidder has three (3) Business Days to make a written request to the Employer for 
a debriefing. The Employer shall provide a debriefing to all unsuccessful Bidders whose 
request is received within this deadline 

48.2. Where a request for debriefing is received within the deadline, the Employer shall provide a 
debriefing within five (5) Business Days, unless the Employer decides, for justifiable reasons, 
to provide the debriefing outside this timeframe 

48.3. Where a request for debriefing is received by the Employer later than the three (3)-Business 
Day deadline, the Employer should provide the debriefing as soon as practicable, and normally 
no later than fifteen (15) Business Days from the date of publication of Public Notice of Award 
of contract 

48.4. Debriefings of unsuccessful Bidders may be done in writing or verbally. The Bidder shall 
bear their own costs of attending such a debriefing meeting. 

49. Signing of Contract 

49.1. The Employer shall send to the successful Bidder the Letter of Acceptance including the 
Contract Agreement, and, if specified in the BDS, a request to submit the Beneficial Ownership 
Disclosure Form providing additional information on its beneficial ownership. The Beneficial 
Ownership Disclosure Form, if so requested, shall be submitted within eight (8) Business Days 
of receiving this request. 

49.2. The successful Bidder shall sign, date and return to the Employer, the Contract Agreement 
within twenty-eight (28) days of its receipt. 

50. Performance Security 

50.1. Within twenty-eight (28) days of the receipt of the Letter of Acceptance from the Employer, 
the successful Bidder shall furnish the Performance Security and, if required in the BDS, the 
Environmental and Social (ES) Performance Security in accordance with the General 
Conditions of Contract, subject to ITB 41.2 (b), using for that purpose the Performance 
Security and ES Performance Security Forms included in Section X, Contract Forms, or 
another form acceptable to the Employer. If the Performance Security furnished by the 
successful Bidder is in the form of a bond, it shall be issued by a bonding or insurance company 
that has been determined by the successful Bidder to be acceptable to the Employer. A foreign 
institution providing a bond shall have a correspondent financial institution located in the 
Employer’s Country, unless the Employer has agreed in writing that a correspondent financial 
institution is not required. 

50.2. Failure of the successful Bidder to submit the above-mentioned Performance Security and, 
if required in the BDS, the Environmental and Social (ES) Performance Security, or to sign 
the Contract Agreement shall constitute sufficient grounds for the annulment of the award and 
forfeiture of the Bid Security. In that event the Employer may award the Contract to the Bidder 
offering the next Most Advantageous Bid. 

51. Adjudicator 
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51.1. The Employer proposes the person named in the BDS to be appointed as Adjudicator under 
the Contract, at the hourly fee specified in the BDS, plus reimbursable expenses. If the Bidder 
disagrees with this proposal, the Bidder should so state in his Bid.  If, in the Letter of 
Acceptance, the Employer does not agree on the appointment of the Adjudicator, the Employer 
will request the Appointing Authority designated in the Particular Conditions of Contract 
(PCC) pursuant to Clause 23.1 of the General Conditions of Contract (GCC), to appoint the 
Adjudicator. 

52. Procurement Related Complaint 

52.1. The procedures for making a Procurement-related Complaint are as specified in the BDS. 
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Section II - BID DATA SHEET (BDS) 

The following specific data for the Works to be procured shall complement, supplement, or amend the 
provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the provisions herein shall 
prevail over those in ITB.  

A. General 

ITB 1.1 The reference number of the Request for Bids (RFB) is: 016/GSCDL/2022 

The Employer is: Gangtok Smart City Development Limited  

The name of the RFB is: CONSTRUCTION OF NEW ROAD FROM PHEWA 
BUSTY TO INDIRA BYPASS IN Gangtok, Sikkim  

ITB 1.1 The number and identification of this RFB is: SIK-GAN-0068 (A) 

ITB 1.2(a) N.A. 

ITB 2.1 The GSCDL is Gangtok Smart City Development Ltd. 

Financing Agreement amount: Rs 1000 crore. 

The name of the Project is: CONSTRUCTION OF NEW ROAD FROM PHEWA 
BUSTY TO INDIRA BYPASS IN GANGTOK under Smart City Mission, 

Funded by the Ministry of Housing and Urban Affairs, Government of India and 
the Urban Development Department, Government of Sikkim 

ITB 4.1 Maximum number of members in the JV shall be: Three 

ITB 4.5 deleted 

B. Contents of Bidding Documents 

ITB 7.1 For Clarification of Bid purposes only, the Employer’s address is: 

Attention:  Mr. Bhupendra Kothari, Chief Executive Officer  

Postal Address: Gangtok Smart City Development Limited, Level V, Kissan Bazar, 
Gangtok, East Sikkim. 

City: Gangtok, Pin Code:737101, India 

Phone Number: 8116679989 

Electronic mail address: ctosmartcity.gangtok@gmail.com   
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Requests for clarification should be received by the Employer no later than seven 
days. 

Website: www.smartnet.niua.org 

ITB 7.4 
Interested eligible bidders may go through the bidding documents and obtain 
further information if any needed, from the Office of the undersigned from 
21.03.2022 to 22.03.2022 between 1100 hrs to 1500 hrs. 

A site visit conducted by the Employer “shall not be” organized 

ITB 7.6 
Web page: http://smartcitygangtok.com/ 

C. Preparation of Bids 

ITB 10.1 
The language of the Bid is: “English”  

All correspondence exchange shall be in English language. 

Language for translation of supporting documents and printed literature is English 

ITB 11.2(h) The Bidder shall submit the following additional documents in its Bid: N.A. 

ITB 11.3(b) The following additional schedules shall be submitted with the Bid: None apart 
from what is already indicated in Bidding Document. 

ITB 11.3(d) The Bidder shall submit the following additional documents in its Bid: None apart 
from what is already indicated in the Bidding Document. 

ITB 13.1 Alternative Bids “shall not be” considered. 

ITB 13.2 Alternative times for completion “shall not be” permitted. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the 
Works: Not Applicable. 

ITB 14.5 The prices quoted by the Bidder “shall not be” subject to adjustment during the 
performance of the Contract.   

ITB 15.1 The price shall be quoted by the Bidder in: Indian Rupees INR 

ITB 18.1 The Bid shall be valid until: 180 days. 

ITB 18.3 (a) The Bid price shall be adjusted by the following factor(s): Not Applicable (NA) 
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ITB 19.1 Bid Security shall be required, a Bid-Securing Declaration shall not be 
required. 

A Bid Security “shall be” required.  

A Bid-Securing Declaration “shall not be” required. 

The Bid Security shall be required, the amount and currency of the Bid Security 
shall be: Rs. 21, 25,000/- (Rupees Twenty One Lakh Twenty Five Thousand only). 

ITB 19.3(d) Only Demand Draft drawn in favour of Gangtok Smart City Development Ltd, 
payable at Gangtok and issued by a Nationlised Bank. 

ITB 19.9 not applicable 

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder shall 
consist of Power of Attorney. 

D. Submission of Bids 

ITB 21.2 In addition to the original of the Bid, the number of copies is: One (Total Two) 

ITB 22.1  For Bid submission purposes only, the Employer’s address is: Gangtok Smart 
City Development Limited, Level V, Kissan Bazar 

Attention: Chief Executive Officer, GSCDL, Gangtok. 

The deadline for Bid submission is:  

Date: 24th March 2022 

Time: 1500 hrs 

Bidders shall not have the option of submitting their Bids electronically. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The Bid opening shall take place at:  

City: Gangtok, Sikkim, India 

Date: 25th March 2022 

Time: 1100 hrs 

ITB 25.1 Omitted 
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ITB 25.6 The Letter of Bid – Technical Part and the sealed envelope marked “Second 
Envelope: Financial Part” shall be initialed b three representatives of the Employer 
conducting Bid opening. 

F. Evaluation of Bids – General Provisions  
G. Evaluation of Bids - Technical Parts 

ITB 33.1 At this time, the Employer does not intend to execute certain specific parts of the 
Works by subcontractors selected in advance. 

ITB 33.2 not applicable 

ITB 33.3 Contractor’s proposed subcontracting: Maximum percentage of subcontracting 
permitted is Nil_% of the total contract amount or Nil % of the volume of work. 

H. Public Opening of Financial Parts 

ITB 34.2 (c) 
Following the completion of the evaluation of the Technical Parts of the Bids, the 
Employer will notify all Bidders of the location, date and time of the public opening 
of Financial Parts. Any interested party who wishes to attend this public opening 
may contact Mr. Binay Lama, Divisional Engineer, Gangtok Smart City Dev. Ltd. 
e-mail:- degscdl@gmail.com and request to be notified of the location, date and 
time of the public opening of Financial Parts. The request should be made before 
the deadline for submission of Bids, stated above. 

ITB 34.5 
The Letter of Bid – Financial Part and Schedules shall be initialed by three 
representatives of the Employer conducting Bid opening. 

I. Evaluation of Bids - Financial Parts 

ITB 37.1 
The currency that shall be used for Bid evaluation shall be in Indian Rupees. No 
other currency shall be admissible. 

ITB 38.1  
A margin of domestic preference “shall not” apply. 

J. Evaluation of Bids - Financial Parts 

ITB 49.1 
The successful Bidder shall not submit the Beneficial Ownership Disclosure Form. 

ITB 50.1 and 
50.2 

The successful Bidder shall not be required to submit an Environmental and Social 
(ES) Performance Security. 

ITB 51 
Adjudicator 

The Adjudicator proposed by the Employer is The Chief Engineer Urban 
Development Department, Govt. of Sikkim. 
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ITB 52.1 
If a Bidder wishes to make a Procurement-related Complaint, the Bidder shall 
submit its complaint following these procedures, In Writing to: 

For the attention: Mr. Bhupendra Kothari 

Title/position: Chief Executive Officer 

Employer: Gangtok Smart City Development Limited 

Email address: ceosmartcity.gangtok@gmail.com 

In summary, a Procurement-related Complaint may challenge any of the following: 

1. the terms of the Bidding Documents;  
2. the Employer’s decision to exclude a Bidder from the procurement process 

prior to the award of contract; and 

3. the Employer’s decision to award the contract. 
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Section III - EVALUATION AND QUALIFICATION CRITERIA 
This section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders 
when qualification in the evaluation of the Technical Part is applied No other factors, methods or criteria 
shall be used other than those specified in this bidding document.  The Bidder shall provide all the 
information requested in the forms included in Section IV, Bidding Forms 

1. Technical Part 

1.1. Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's technical 
capacity to mobilize key equipment and personnel for the contract consistent with its proposal 
regarding work methods, scheduling, and material sourcing in sufficient detail and fully in 
accordance with the requirements stipulated in Section VII, Works’ Requirements). 

1.2. Alternative Technical Solutions for specified parts of Works  

The acceptability of technical alternatives for parts of the Works, if permitted under ITB 13.4, will 
be determined as follows: 

Not Applicable 

1.3. Specialized Subcontractors 

If permitted under ITB 33, only the specific experience of Subcontractors for specialized works 
permitted by the Employer will be considered. The general experience and financial resources of 
the Specialized Subcontractors shall not be added to those of the Bidder for purposes of 
qualification of the Bidder.  

Not Applicable 

1.4. Qualification Criteria  

Pursuant to ITB 32.1, the Employer shall assess each Bid against the following Qualification 
Criteria. Requirements not included in the text below shall not be used in the evaluation of the 
Bidder’s qualifications.
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended)where 
permitted 

Submission 
Requirements All 

members 
Combined 

Each Member 
At least one 

Member 

1. Eligibility 

1.1 Nationality Nationality in accordance with ITB  4.4 Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid and 
Forms ELI – 1.1 
and 1.2, with 
attachments 

1.2 Conflict of 
Interest 

No conflicts of interest in accordance 
with ITB  4.2 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid 

1.3 Debarment Not having been declared ineligible by 
the GSCDL, as described in ITB 4.5. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid 

1.4  State-owned 
enterprise or 
institution of the 
GSCDL country 

Meets conditions of ITB  4.6 Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Forms ELI – 1.1 
and 1.2, with 
attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended)where 
permitted 

Submission 
Requirements All 

members 
Combined 

Each Member 
At least one 

Member 

2. Legality / Non-Performance 

2.1 History of Non-
Performing 
Contracts / 
Legality  

Non-performance of a contract or not 
legally entitled.  

Must meet 
requirement 

Must meet 
requirements 

Must meet 
requirement 

N/A Letter of Bid 

3. Financial Situation and Performance (deleted) 

4. Experience (deleted) 
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5. Key Personnel 

The Bidder must demonstrate that it has the personnel for the key positions that meet the following 
requirements: 

6. Equipment 

The Bidder must demonstrate that it has access to the key equipment listed hereafter: 

[Specify requirements for each lot as applicable] 

The Bidder shall provide further details of proposed items of equipment using Form EQU in 
Section IV, Bidding Forms  

7. Multiple Contracts: NA 

2. Financial Part  

2.1 Margin of Preference 

The Employer will not grant a margin of preference. 

2.2 Multiple Contracts 

Pursuant to ITB 35.3, if Works are grouped in multiple contracts, evaluation will be as follows: 

Award Criteria for Multiple Contracts: 

Lots 

Bidders have the option to Bid for any one or more lots. Bids will be evaluated lot-wise, taking 
into account discounts offered, if any, after considering all possible combination of lots. The 
contract(s) will be awarded to the Bidder or Bidders offering the lowest evaluated cost to the 

No. Position/ 
specialization 

Relevant academic 
qualifications 

Minimum years of relevant work 
experience 

Nos. 

1 Civil 
Engineer 

B.E./ Diploma in Civil  3 years’ experience in relevant 
field 

1 no. 

2 Site 
supervisors 

B.E./ Diploma in Civil  Diploma in Civil Engineer or 
B.E. Civil Engineering  

1 no. 

No. Equipment Type and Characteristics Min. Number 
Required 

1 Crawler Excavator 1 

2 Truck/ Tippers 2 

3 Concrete Mixer Machine 
1  
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Employer for combined lots, subject to the selected Bidder(s) meeting the required qualification 
criteria for lot or combination of lots as the case may be. 

Packages 

Bidders have the option to Bid for any one or more packages and for any one or more lots within 
a package. Bids will be evaluated package-wise, taking into account discounts offered, if any, for 
combined packages and/or lots within a package. The contract(s) will be awarded to the Bidder or 
Bidders offering the lowest evaluated cost to the Employer for combined packages, subject to the 
selected Bidder(s) meeting the required qualification criteria for combination of packages and or 
lots as the case may be. 

2.3 Sustainable procurement 

As specified and under the law of the land 

2.4 Alternative Completion Time 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows: 

Not Applicable 

2.5 Alternative Technical Solutions for specified parts of the Works 

If the alternative technical solutions of parts of the Works, if permitted under ITB 13,4, were 
accepted in the evaluation of the Technical Part, the Financial Part of the Bid shall be evaluated as 
follows:  

Not Applicable 

2.6 Other criteria 

If permitted under ITB 35.1(f): 

N.A.  
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Section IV - BIDDING FORMS 

Letter of Bid - Technical Part 

 

  

  

 Date:  ........................................  

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

RFB No: 016/GSCDL/2022, Project identification No: SIK-GAN-0068 (A). 

To: The CEO, Gangtok Smart City Development Ltd. 

We, the undersigned, hereby submit our Bid, in two parts, namely:  

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) No reservations: We have examined and have no reservations to the bidding document, including 
Addenda issued in accordance with Instructions to Bidders (ITB 8); 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 
with ITB 4; Further I am a citizen of India / our JV-Company is registered in India and legally 
entitled to take part in the bidding process; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the Employer 
based on execution of a Bid-Securing Declaration or Proposal-Securing Declaration in the 
Employer’s country in accordance with ITB 4.7; 

(d) Conformity: We offer to execute in conformity with the bidding document the following Works 
CONSTRUCTION OF NEW ROAD FROM PHEWA BUSTY TO INDIRA BYPASS IN 
Gangtok, Sikkim; 

(e) Bid Validity: Our Bid shall be valid until [insert day, month and year in accordance with ITB 
18.1], and it shall remain binding upon us and may be accepted at any time on or before this date; 

(f) Performance Security: If our Bid is accepted, we commit to obtain a Performance Security in 
accordance with the bidding document; 

(g) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or as a 
subcontractor, and we are not participating in any other Bid(s) as a Joint Venture member, and 
meet the requirements of ITB 4.3, other than alternative Bids submitted in accordance with ITB 
13; 

(h) Suspension and Debarment: We, along with any of our subcontractors, suppliers, consultants, 
manufacturers, or service providers for any part of the contract, are not under temporary suspension 
or a debarment imposed by the GSCDL or the National or State Government; 

(i) State-owned enterprise or institution:[select the appropriate option and delete the other] [We are 
not a state-owned enterprise or institution] / [We are a state-owned enterprise or institution but 
meet the requirements of ITB 4.6]; 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 
DOCUMENT 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the Bidder’s 
complete name and business address. 

Note: All italicized text is to help Bidders in preparing this form. 
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(j) Binding Contract: We understand that this Bid, together with your written acceptance thereof 
included in your Letter of Acceptance, shall constitute a binding contract between us, until a formal 
contract is prepared and executed;  

(k) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 
Bid, the Most Advantageous Bid or any other Bid that you may receive; and 

(l) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting 
for us or on our behalf engages in any type of Fraud and Corruption; 

(m) Adjudicator: We accept the appointment of the Chief Engineer UDD, Govt of Sikkim, as the 
Adjudicator. 

(n) GSTIN: ……………………………………………………..(certificate copy enclosed) 

(o) PAN: ………………………………………………………..(Card copy enclosed) 

(p) CIN: …………………………………………………………(copy enclosed in case of Companies 
only) 

(q) Registration Certificate/ Enlistment Certificate: Issued by the Authority to practice/trade/work 
as contractor. Copy to be enclosed 

(r) Mobile No:…………………………………………. (not to be changed during the contract period 
or to inform the project manager if it is being changed) 

(s) Email address:……………………………………………. 

(t) Bank Account Number:……………………………………………., Branch 
……………………….. 

(IFSC Code……………………) 

 

 

Name of the Bidder: *[insert complete name of the Bidder] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert complete 
name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and capacity are shown 
above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed ________________________________ day of _______________________, _____ 

 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the 
Bid 
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Code of Conduct for Contractor’s Personnel (ES) Form 

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter name of 
Employer] for [enter description of the Works]. These Works will be carried out at [enter the Site and 
other locations where the Works will be carried out]. Our contract requires us to implement measures 
to address environmental and social risks related to the Works, including the risks of sexual exploitation, 
sexual abuse and sexual harassment.   

This Code of Conduct is part of our measures to deal with environmental and social risks related to the 
Works.  It applies to all our staff, laborers and other employees at the Works Site or other places where 
the Works are being carried out.  It also applies to the personnel of each subcontractor and any other 
personnel assisting us in the execution of the Works.  All such persons are referred to as “Contractor’s 
Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be 
tolerated and where all persons should feel comfortable raising issues or concerns without fear of 
retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 
2. comply with this Code of Conduct and all applicable laws, regulations and other requirements, 

including requirements to protect the health, safety and well-being of other Contractor’s Personnel 
and any other person; 

3. maintain a safe working environment including by: 

(a) ensuring that workplaces, machinery, equipment and processes under each person’s 
control are safe and without risk to health;  

(b) wearing required personal protective equipment;  
(c) using appropriate measures relating to chemical, physical and biological substances and 

agents; and 
(d) following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove himself/herself from 
a work situation which he/she reasonably believes presents an imminent and serious danger to 
his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as women, people 
with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests for sexual 
favors, and other verbal or physical conduct of a sexual nature with other Contractor’s or 
Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of position of 
vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting 
monetarily, socially or politically from the sexual exploitation of another; 

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a sexual 
nature, whether by force or under unequal or coercive conditions;  



PART I: BIDDING PROCEDURES 
 

38 | P a g e  
 

9. not engage in any form of sexual activity with individuals under the age of 18, except in case of 
pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental and social 
aspects of the Contract, including on health and safety matters, and Sexual Exploitation, and Abuse 
(SEA)and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 
12. not retaliate against any person who reports violations of this Code of Conduct, whether to us or 

the Employer, or who makes use of the grievance mechanism for Contractor’s Personnel or the 
project’s Grievance Redress Mechanism. 

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of Conduct, 
or that otherwise concerns him/her, he/she should raise the issue promptly. This can be done by 
reporting to the Contractors Engineer or Project Manager GSCDL. 

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious consequences, 
up to and including termination and possible referral to legal authorities. 

 

 

Name of Bidder/Contractor: [insert name] 
 
 
  

 

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________  
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND 
BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors: 

1. Examples of sexual exploitation and abuse include, but are not limited to: 
 A Contractor’s Personnel tells a member of the community that he/she can get them jobs 

related to the work site (e.g. cooking and cleaning) in exchange for sex. 

 A Contractor’s Personnel that is connecting electricity input to households says that he can 
connect women headed households to the grid in exchange for sex. 

 A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

 A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual 
favor.   

 A Contractor’s Personnel tells a person applying for employment under the Contract that 
he/she will only hire him/her if he/she has sex with him/her.  

2. Examples of sexual harassment in a work context 
 Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either 

positive or negative) and sexual desirability.  

 When a Contractor’s Personnel complains about comments made by another Contractor’s 
Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is 
“asking for it” because of how he/she dresses. 

 Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 
Personnel.  

 A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a 
salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 
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Appendix B to Technical Part: Equipment 
Bidders should provide the names of suitably qualified personnel to meet the specified requirements for 
each of the positions listed in Section III (Evaluation and Qualification Criteria). The data on their 
experience should be supplied using the Form below for each candidate. 

Item of equipment 

Equipment 
information 

Name of manufacturer Model and power rating 

 Capacity Year of manufacture 

Current 
status 

Current location 

 Details of current commitments 

  

Source Indicate source of the equipment 

(a)  Owned  Rented  Leased  Specially manufactured 

 

Item of equipment 

Equipment 
information 

Name of manufacturer Model and power rating 

 Capacity Year of manufacture 

Current 
status 

Current location 

 Details of current commitments 

  

Source Indicate source of the equipment 

(b)  Owned  Rented  Leased  Specially manufactured 

(Note Add Table for more equipments) 
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Appendix C to Technical Part: Key Personnel   
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Form PER – 1:  Key Personnel 

Bidders should provide the names and details of the suitably qualified Key Personnel to perform 
the Contract. The data on their experience should be supplied using the Form PER-2 below for 
each candidate. 

Key Personnel  

1. Title of position:  Civil Engineer 

 Name of candidate:  

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled 
for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 
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Form PER – 2:  Resume and Declaration 

Key Personnel 

(Bidder to submit for personnel) 

Name of Bidder 

 

 

Position [#1]: [title of position from Form PER-1] 

Personnel 
information 

Name  Date of birth 

 Address: E-mail: 

 
Professional qualifications 

Academic qualifications: 

Language proficiency:[language and levels of speaking, reading and writing 
skills]  

 Address of employer 

 

 Telephone: 

 

Contact (manager / personnel 
officer): 

 
Fax: 

 

 

 
Job title: 

 

Years with present employer: 
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Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

Project Role Duration of involvement 

[main 
project 
details] 

[role and 
responsibilities 
on the project] 

[time in role] 

   

   

   

Declaration  

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the information 
contained in this Form PER-2 correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time 
schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key 
Personnel is available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key 
Personnel will be engaged] 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 
(b) my disqualification from participating in the Bid; 
(c) my dismissal from the contract. 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): _________________________________ 
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Appendix D to Technical Part: Bidder’s Qualification 
To establish its qualifications to perform the contract in accordance with Section III (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding 
Information Sheets included hereunder 
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Form ELI -1.1 

Bidder Information Form 

Date: _________________
RFB No. and title: _________________

Page__________of _______________pages

Bidder's name 

In case of Joint Venture (JV), name of each member: 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 
 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4. 
 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 
 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 

establishing: 

 Legal and financial autonomy 
 Operation under commercial law 
 Establishing that the Bidder is not under the supervision of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.[If 
required under BDS ITB 49.1, the successful Bidder shall provide additional information on 
beneficial ownership, using the Beneficial Ownership Disclosure Form.] 
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Form ELI -1.2 

Bidder's JV Information Form  
(to be completed for each member of Bidder’s JV) 

Date: _______________ 
RFB No. and title: __________________ 

Page _______________ of ____________ pages 

Bidder’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 
 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITB 4.4. 
 In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and that they are not under the 
supervision of the Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
[If required under BDS ITB 49.1, the successful Bidder shall provide additional information on 
beneficial ownership for each JV member using the Beneficial Ownership Disclosure Form.] 
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Bidder’s Declaration on Affidavit  

Date: ............................................  

Bid No.:............................................  

Invitation for Bid No.:............................................   

 

To:   

CEO  
GSCDL, Level 5, Kissan Bazaar, Gangtok.  
  

We, the undersigned, declare that:   

  

1. We have seen the Section VI A: Standard Specifications and we have studied and understood all 
the Clauses of this Section. We accordingly offer to design (if any), execute and complete the said 
Works and remedy any defects therein, fit for purpose in conformity with the relevant Clauses of 
this Section.  

  

2. We further undertake to accept that these form a part of our bid and we agree to sign these at the 
time when the contract agreement is executed.  

  

Dated this _____________________ day of ______________ 20____.  

Signed and Sealed by: ___________________________  

In the Capacity of: _______________________________  

Name and Address of Bidder:___________________________  

(Affix company seal)  
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Form for General Construction Experience 

Bidder’s Name: ________________ 
Date: ______________________ 

JV Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Starting 

Year 

Ending 

Year 

Contract Identification Role of 

Bidder 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

NOTE: 

1. Attach Completion Certificates issued by the Authority / Employer 
2. For Financial Turnover on Construction works bidder shall submit the Payment Certificates 

issued by the Authority/ Employer 
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Letter of Bid -Financial Part 

 

 

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

Request for Bid No.: [insert identification] 

To: The CEO, Gangtok Smart City Development Ltd. 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. 
This accompanies the Letter of Technical Part. 

In submitting our Bid, we make the following additional declarations: 

(a) Bid Validity: Our Bid shall be valid until [insert day, month and year in accordance with 
ITB 18.1], and it shall remain binding upon us and may be accepted at any time on or 
before this date; 

(b) Total Price: The total price of our Bid, is as below: 
(i) Basic Cost as per BOQ  : Rs…………….... 
(ii) Add GST 18%   : Rs……………... 
(iii) Add Labour Cess 1%  : Rs …………..…. 
(iv) Total Bid Price   : Rs…………….... 

Name of the Bidder:*[insert complete name of  the Bidder] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert complete 
name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

Signature of the person named above: [insert signature of person whose name and capacity are shown 
above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. 

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney 
shall be attached with the Bid Schedules 

  

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 
DOCUMENT 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the Bidder’s 
complete name and business address. 

Note: All italicized text in black font is to help Bidders in preparing this form. 
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Appendix A to Financial Part: Schedules 

Day works /Provisional Sums and Bill of Quantities 

Day work Schedule /Provisional Sums/LumpSum 

For  Day work Schedule or Lump Sum Provisions, in order to calculate the cost the Project Manager 
shall quantify the consumption of men/materials and incidentals. The rates for calculating the costs shall 
be (to be filled in by the bidder)  

Sl Item Unit Rate in Rupees i/c Tax 
and Cess 

1 Ordinary Labour  Manday  

2 Skilled Labour Manday  

3 Highly Skilled Labour Manday  

4 Sand Per cum  

5 Stone Chips 20 mm down Per cum  

6 Stone 150 mm Per cum  

7 Hire charge of Tipper Truck upto first 15 km 
radius 

per trip  

8 Every additional 5 km Per 5 km  

9 For manufactured items, the MRP shall be 
adopted 

Contractor shall submit the proof, on demand 
by the Project Manager 

The basic cost of the work shall be calculated using the above rates. The Project Manager shall add 30% 
for handling, incidentals and contractors profit on the above cost for making the payment. In case the 
activity/item cannot be measured, the Project Manager or his delegated authority shall certify that the 
work is not susceptible to measurement and propose a lumpsum amount for payment for that specific 
activity/item.  
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BILL OF QUANTITIES 

Construction of new road from Phewa Busty Indira Bypass in Gangtok. 

A. Preparatory & Hill Cutting Works 
Sl. 
No. 

Description Quantity Unit Rate  Amount 

1 Clearing of jungle including uprooting 
of rank vegetation,grass, brush wood, 
trees and saplings of girth upto 30 cm 
measured at a height of 1 m above 
ground level and removal of rubbish 
upto a distance of 50 m outside the 
periphery of the area cleared. 

25361.2775 sqm   

2 Excavation in soil in hilly area by 
mechanical means including cutting 
and trimming of side slopes and 
disposing of excavated earth with all 
lifts and lead upto 1000 meters. 

1950.8680 cum   

3 Excavation in hilly area in hard rock 
blasting prohibited by manual means 
including trimming of slopes and 
stacking of 60 % of cut material with 
all lift and lead upto 50 meters. 

780.3470 cum   

4 Excavation in hilly area in ordinary 
rock not requiring blasting by manual 
means including cutting and trimming 
of slopes and disposal of cut material 
with all lift and lead upto 50 meters. 

1170.5205 cum   

5 Throwing of spoils within 35 km.       

Loading & Unloading of Stone 
Boulder/Stone aggregates/ Sand/ 
Kanker/Moorum. 

1170.5210 cum   

Cost of Haulage excluding loading and 
unloading. 

2153.7586 MT   

  
 

    

B. Protective Works 
Sl. 
No. 

Description Quantity Unit Rate  Amount 

1 Earth work in excavation by 
mechanical means (Hydraulic 
Excavator)/manual means in 
foundation trenches or drains (not 
exceeding 1.5 m in width or 10 sqm on 
plan) of sides and ramming of bottoms, 
lift upto 1.5 m, including getting 
including dressing out the excavated 
soil and disposal of surplus excavated 
soil as directed, within a lead of 50 m. 
All kinds of soil. 

2651.546 cum   
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2 Providing and Laying Plum Concrete 
in 1:2:4 c.c (1 cement, 2 coarse sand, 4 
clean hard graded stone chips of 20 
mm down nominal gauge) with 50% 
clean hard stone of sizes shuttering, 
compacting and curing complete, as 
per the direction of exceeding 15 cm 
including Engineer in charge. 

1943.661 cum   

3 Providing and Laying in position 
1:1.5:3 (1 cement, 1.5 coarse sand, 3 
graded stone aggregate 20 mm & down 
nominal gauge size) of reinforced 
cement concrete excluding the cost of 
form work, finishing and 
reinforcements. 

494.400 cum   

4 Supplying, bending and placing in 
position tor-steel reinforcement in all 
R.C.C works including cost of binding 
wires, all complete. 

469.680 qtls   

5 Providing, fixing & removing form 
work for casting R.C.C items as 
indicated below; with locally available 
timber. 

1290.280 sqm   

6 
Providing and laying. coarse Rubble 
Stone Masonry with hammer dressed 
clean hard selected stone in 1:3:6c.c. (1 
cement, 3 sand, 8 clean hard graded 
stone ships of size 40mm) including 
bond stone, through stone of size 
150mm x 150mm x 450mm 
manufactured in 1:4:8 (1cement, 4 
clean coarse sand, 8 clean hard stone 
aggregate of size 40 mm and down)  
and curing etc, complete as per the 
direction of Engineer in Charge 
excluding the cost of carriage of 
materials.  

611.259 cum   
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7 Gabian Structure for Retaining Earth 
(Providing and construction of a 
gabain structure for retaining earth 
with segments of wire crates of size 7 
m x 3 m x 0.6 m each divided into 1.5 
m compartments by cross netting,  
made from 4 mm galvanised steel wire 
@ 32 kg per 10sqm having minimum 
tensile strength of 300 Mpa 
conforming to IS:280 and galvanizing 
coating conforming to IS:4826, woven 
into mesh with double twist, mesh size 
not exceeding 100 x 100 mm, filled 
with boulders with least dimension of 
200 mm, all loose ends to be tied with 
4 mm galvanised steel wire  

576.517 cum   

8 Providing and laying stone soiling in 
all works, etc. all complete. 

279.691 cum   

9 Plain/reinforced cement concrete in 
sub-structure complete as per drawing 
and technical specifications. PCC 
Grade M15 

182.406 cum   

10 Providing and laying stone filling in all 
works, etc. all complete. 

      

a) Stone filling with clean hard selected 
stones all complete. 

723.250 cum   

b) Mixed filling with excavated earth 
including consolidation, ramming, etc. 
all complete. 

723.250 cum   

11 Installation charges for Geo-Textile 
materials for damaged and sinking 
zone at take off point by Geocells, 
Nonwovens Geotextile, and Geogrid 
all complete  

        

Geogrid 300.000 sqm   
Nonwoven geotextiles 300.000 sqm   
GeoCells 300.000 sqm   
Installation charges       
Geogrid 300.000 sqm   
Nonwoven geotextiles 300.000 sqm   
GeoCells 300.000 sqm   

12 Carriage of Stock Materials       
Loading and Unloading of Cement or 
Steel by Manual means and Stacking 

1496.322 MT   

Cost of Haulage Excluding loading and 
unloading 10 km 

1496.322 MT   

Head load of stock materials for 
distance beyond 30m and within 100m 

14963.219 qtls   

13 Carriage of Non-Stock materials         
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Loading and Unloading of Boulders by 
Manual means 

1873.598 cum   

Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

2239.271 cum   

Cost of Haulage Excluding Loading 
and Unloading  50 km 

8256.686 MT   

Head load of non-stock materials for a 
distance beyond 30 m and within 100 
m distance 

4112.869 cum   

      

C. Pavement Works 
Sl. 
No. 

Description Quantity Unit Rate  Amount 

1 

Preparation and surface treatment of 
formation. Removing mud and slurry, 
watering to the extent needed to 
maintain the desired moisture content 
and rolling with 8-10 tonne roller. 
(Clause 3.26) 

4670.400 sqm   

2 

Construction of Subgrade and Earthen 
Shoulders (Construction of subgrade 
and earthen shoulders with approved 
material obtained from borrow pits 
with all lifts & leads, transporting to 
site, spreading, grading to required 
slope and compacted to meet the 
requirement of Table No. 300-2) 

1401.120 cum   

3 

Granular Sub-base with Close Graded 
Material by Mix in Place Method 
(Construction of granular sub-base by 
providing close graded material, 
spreading in uniform layers with motor 
grader on prepared surface, mixing by 
mix in place method with the desired 
density, complete as per clause 401) 
(ii) for grading- I  Material 

700.560 cum   
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4 

Water Bound Macadam (Providing, 
laying, spreading and compacting 
stone aggregates of specific sizes to 
water bound macadam specification 
including spreading in uniform 
thickness, hand packing, rolling with 
vibratory roller 8-10 tonnes in stages to 
proper grade and camber, applying and 
brooming requisite type of screening/ 
binding Materials to fill up the 
interstices of coarse aggregate, 
watering and compacting to the 
required density.)  (By Manual Means) 

        

a. Grading-II  Using Screening Type-A 
(13.2mm Agg.) 

350.280 cum   

b. Grading-III  Using Screening Type-
B (11.2mm Agg.) 

350.280 cum   

5 

Prime coat (Providing and applying 
primer coat with bitumen emulsion on 
prepared surface of granular Base 
including clearing of road surface and 
spraying primer at the rate shown in 
500-1 using mechanical means.) 
Medium porosity 

4670.400 sqm   

6 

Tack coat (Providing and applying tack 
coat with bitumen emulsion using 
emulsion pressure distributor at 
required rate on the prepared 
bituminous/granular surface cleaned 
with mechanical broom.) 
Normal Bituminous Surface 

4670.400 sqm   

7 

Bituminous Macadam (Providing and 
laying bituminous macadam with 100-
120 TPH hot mix plant producing an 
average output of 75 tonnes per hour 
using crushed aggregates of specified 
grading premixed with bituminous 
binder, transported to site, laid over a 
previously prepared surface with paver 
finisher to the required grade ,level and 
alignment and rolled as per clauses 
501.6 and 501.7 to achieve the desired 
compaction) 
a. Grading-I (40 mm nominal size) 

233.520 cum   
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8 

Semi - Dense Bituminous Concrete 
(Providing and laying semi dense 
bituminous concrete with 100-120 
TPH batch type HMP producing an 
average output of 75 tonnes per hour 
using crushed aggregates of specified 
grading, premixed with bituminous 
binder at 4.5 to 5 % of mix and filler, 
transporting the hot mix to work site, 
laying with a hydrostatic paver finisher 
with sensor control to the required 
grade, level and alignment, rolling with 
smooth wheeled, vibratory and tandem 
rollers to achieve the desired 
compaction as per MoRTH 
specification clasue No. 508 complete 
in all respects) 
Using bitumen 60/70 grade for 
Grading II(10 mm nominal size) 
(ii) for grading II(10 mm nominal size) 

116.760 cum   

9 

Metal Beam Crash Barrier 
Type-A, "W":Meta Beam Crash 
Barrier(Providing and erecting a "W" 
metal beam crash barrier comprising of 
3mm thick corrugated sheet metal 
beam rail,70cm above road/ground 
level, fixed on ISMC series channel 
vertical post,150 x 75 x 5 mm spaced 
2m centre to centre,1.8 m high, 1.1m 
below ground/road level,all steel parts 
and fitments to be galvanised by hot 
dip process, all fittings to conform to 
IS:1367 and IS:1364,metal beam rail to 
be fixed on the vertical post with a 
spacer of channel section 150 x 75 x 
5mm, 330mm long complete as per 
clause 810) 

180.000 m   

10 Carriage of Stock Materials       
Loading and Unloading 36.546 MT   
Cost of Haulage Excluding loading and 
unloading 120 km 

36.546 MT   

11 Carriage of Non-Stock materials       
Loading and Unloading 2420.370 cum   
Cost of Haulage Excluding Loading 
and Unloading 50 km 

4525.892 MT   
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D. Jhora Training Works 
      

Sl. 
No. 

Description Quantity Unit Rate  Amount 

1 
Clearing grass and removal of the 
debris upto a distance of 50 m outside 
the area of the periphery cleared. 

70.000 m.d   

2 

Earth work in excavation by 
mechanical means (Hydraulic 
Excavator )/manual means in 
foundation trenches or drains (not 
exceeding 1.5 m in width or 10 sqm on 
plan) including dressing of sides and 
ramming of bottoms, lift upto 1.5 m, 
including getting out the excavated soil 
and disposal of surplus excavated soil 
as directed, within a lead of 50 m. All 
kinds of soil. 

699.135 cum   

3 

Providing and Laying hand packed 
stone filling in building works with 
clean hard selected stones, all 
complete. 

214.875 cum   

4 

Providing and laying hand packed 
stone soling in building works with 
clean hard selected stones, all 
complete. (manual means) 
Waterway 

192.800 cum   

5 

Providing and laying in position 
cement concrete of 1:2:4 mix (1 
cement, 2 coarse sand, 4 clean hard 
graded stone aggregates) including 
compacting, curing, etc all complete. 
Waterway 

96.400 cum   

6 

Providing and laying Plum concrete in 
1:2:4 mix (1 cement, 2 coarse sand, 4 
clean hard graded stone chips of 20 
mm down nominal gauge) with 50% 
clean hard stone of sizes not exceeding 
15 cm including shuttering, curing, 
compacting,etc. all complete as per 
direction of Engineer-in-charge. 

872.798 cum   

7 Carriage of Stock Materials       
Cost of Haulage excluding loading and 
unloading 

170.500 MT   

Loading and unloading of Cement or 
Steel by manual means and Stacking 

170.500 MT   

Head load of stock materials for 
distance beyond 30m and within 100m 

1705.000 qtls   

8 Carriage of Non-Stock materials         
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Loading and Unloading of Boulders by 
Manual means 

365.804 cum   

Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

712.205 cum   

Cost of Haulage Excluding Loading 
and Unloading 50 km 

2129.452 MT   

Head load of non-stock materials for a 
distance beyond 30 m and within 100 
m distance 

1078.009 cum   

      

E. Drainage work, Culvert 
      

Sl. 
No. 

Description Quantity Unit Rate  Amount 

1 

Providing and laying standard 'V' 
shaped drain with cement concrete 
base in 1:2:4 (1 cement, 2 clean coarse 
sand, 4 stone chips 20mm and down) 
mix  of 100mm thick over clean hard 
selected stones soling of 150mm thick 
and 1:2:4 (1 cement, 2 clean coarse 
sand, 4 stone chips 40mm and down) 
mix plum concrete along the vertical 
side of thickness 150mm and depth 
450mm including curing, compacting, 
as per the direction of  the Engineer- in 
- Charge. 

327.600 rm   

2 

Providing box drain of 30 cm(ht) x 45 
cm(width) internal dimension with 
1:2:4 Plum concrete(20 mm & down) 
in side walls thickness of 23 cm(hill 
side) and 30 cm (road side) and 
1:3:6(20mm & down) base concrete of 
thickness of 15 cm with standard 
specification over 15 cm stone soling 
including providing & laying guard 
stones complete, as per the direction of 
Engineer-in-charge. 

840.000 rm   

3 Carriage of Stock Materials       
Loading and Unloading of Cement or 
Steel by Manual means and Stacking 

49.300 MT   

Cost of Haulage Excluding loading and 
unloading 10 km 

49.300 MT   

Head load of stock materials for 
distance beyond 30m and within 100m 

493.000 qtls   

4 Carriage of Non-Stock materials         
Loading and Unloading of Boulders by 
Manual means 

248.564 cum   
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Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

264.558 cum   

Cost of Haulage Excluding Loading 
and Unloading 50 km 

1038.894 MT   

Head load of non-stock materials for a 
distance beyond 30 m and within 100 
m distance 

513.122 cum   

      

F. Bridge - 35 m 
      

Sl. 
No. 

Description Quantity Unit Rate  Amount 

1 
Earthwork in excavation by 
mechanical means (Hydraulic 
Excavator)/manual means in 
foundation trenches or drains (not 
exceeding 1.5 m in width or 10 sqm on 
plan) including dressing of sides and 
ramming of bottoms, lift upto 1.5 m, 
including getting out the excavated soil 
and disposal of surplus excavated soil 
as directed, within a lead of 50 m. All 
kinds of soil. 

70.875 cum   

2 Providing and laying hand packed 
stone soling in building works with 
clean hard selected stones, all 
complete. (Manual means) 

6.986 cum   

3 Providing and Laying in position 
cement concrete of 1:3:6 (1 cement, 2 
coarse sand, 6 stone aggregate of 40 
mm & down size) including 
compacting curing etc all complete. 
Abutment 

4.556 cum   

4 Providing and laying hand packed 
stone filling in building works with 
clean hard selected stones, all 
complete. (Manual means) 

405.000 cum   

5 Providing and Laying in position 
1:1.5:3 mix of reinforced cement 
concrete excluding the cost of 
formwork, finishing and 
reinforcements. 
Abutment 

242.293 cum   
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6 Providing & Laying in position 
wearing coat of cement concrete of 
1:1.5:3 including compacting curing 
etc all complete with Recron 3S of 
fiber length  6 or 12 mm (125 gm of 
recron 3S per a bag of cement) as per 
the direction of Engineer in Charge. 
RCC Deck Slab 

10.500 cum   

7 Fabrication and Supply of Clear Span 
Steel Bridge Single Lane of 70 R 
loading. (Width 6.5 metre and 
carriageway 5.5 m suitable for R.C.C 
decking) 

36.000 m   

8 Supplying, bending and placing in 
position tor-steel reinforcement in all 
R.C.C works inclduing cost of binding 
wires, all complete. 

      

Slab 101.920 qtls   
Excluding slab 146.401 qtls   

9 Providing, fixing and removing form 
work for casting R.C.C items as 
indicated below with locally available 
timber) 
Abutment 

433.875 sqm   

10 Providing and laying Plum concrete in 
1:2:4 mix (1 cement, 2 coarse sand, 4 
clean hard graded stone chips of 20 
mm down nominal gauge) with 50% 
clean hard stone of sizes not exceeding 
15 cm including shuttering, curing, 
compacting, etc. all complete as per 
direction of Engineer-in-charge. 
Guard wall 

564.000 cum   

11 Provision for painting of bridge(to be 
paid as per actual measurement). 

1.000 LS   

12 Providing and fixing MS angle plate at 
the end of deck slab and dirt wall ,etc. 
all complete. 

117.000 kg   

13 Carriage of Stock Materials       

Loading and Unloading of Cement or 
Steel by Manual means and Stacking 

138.782 MT   

Cost of Haulage Excluding loading and 
unloading 10 km 

138.782 MT   

Head load of stock materials for 
distance beyond 30m and within 100m 

1285.901 qtls   

14 Carriage of Non-Stock materials       
Loading and Unloading of Boulders by 
Manual means 

350.887 cum   
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Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

485.376 cum   

Cost of Haulage Excluding Loading 
and Unloading 50 km 

1742.776 MT   

Head load of non-stock materials for a 
distance beyond 30 m and within 100 
m distance 

836.263 cum   

      

G. Bridge - 20 m 
      

Sl. 
No. 

Description Quantity Unit Rate  Amount 

1 
Earthwork in excavation by 
mechanical means (Hydraulic 
Excavator)/manual means in 
foundation trenches or drains (not 
exceeding 1.5 m in width or 10 sqm on 
plan) including dressing of sides and 
ramming of bottoms, lift upto 1.5 m, 
including getting out the excavated soil 
and disposal of surplus excavated soil 
as directed, within a lead of 50 m. All 
kinds of soil. 

384.455 cum   

2 Providing and laying hand packed 
stone soling in building works with 
clean hard selected stones, all 
complete. (Manual means) 

33.731 cum   

3 Providing and Laying in position 
cement concrete of 1:3:6 (1 cement, 2 
coarse sand, 6 stone aggregate of 40 
mm & down size) including 
compacting curing etc all complete. 
Abutment 

22.001 cum   

4 Providing and laying hand packed 
stone filling in building works with 
clean hard selected stones, all 
complete. (Manual means) 

607.500 cum   

5 Providing and Laying in position 
1:1.5:3 mix of reinforced cement 
concrete excluding the cost of 
formwork, finishing and 
reinforcements. 
Abutment 

434.740 cum   
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6 Providing & Laying in position 
wearing coat of cement concrete of 
1:1.5:3 including compacting curing 
etc all complete with Recron 3S of 
fiber length  6 or 12 mm (125 gm of 
recron 3S per a bag of cement) as per 
the direction of Engineer in Charge. 
RCC Deck Slab 

7.500 cum   

7 Fabrication and Supply of Clear Span 
Steel Bridge Single Lane of 70 R 
loading. (Width 6.5 metre and 
carriageway 5.5 m suitable for R.C.C 
decking) 

20.000 m   

8 Supplying, bending and placing in 
position tor-steel reinforcement in all 
R.C.C works inclduing cost of binding 
wires, all complete. 

      

Slab 58.240 qtls   
Excluding slab 350.316 qtls   

9 Providing, fixing and removing form 
work for casting R.C.C items as 
indicated below with locally available 
timber) 
Abutment 

657.840 sqm   

10 Providing and laying Plum concrete in 
1:2:4 mix (1 cement, 2 coarse sand, 4 
clean hard graded stone chips of 20 
mm down nominal gauge) with 50% 
clean hard stone of sizes not exceeding 
15 cm including shuttering, curing, 
compacting, etc. all complete as per 
direction of Engineer-in-charge. 
Guard wall 

282.000 cum   

11 Provision for painting of bridge(to be 
paid as per actual measurement). 

1.000 LS   

12 Providing and fixing MS angle plate at 
the end of deck slab and dirt wall ,etc. 
all complete. 

117.000 kg   

13 Carriage of Stock Materials       

Loading and Unloading of Cement or 
Steel by Manual means and Stacking 

228.506 MT   

Cost of Haulage Excluding loading and 
unloading 10 km 

228.506 MT   

Head load of stock materials for 
distance beyond 30m and within 100m 

2226.816 qtls   

14 Carriage of Non-Stock materials       
Loading and Unloading of Boulders by 
Manual means 

548.419 cum   
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Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

806.445 cum   

Cost of Haulage Excluding Loading 
and Unloading 50 km 

2812.424 MT   

Head load of non-stock materials for a 
distance beyond 30 m and within 100 
m distance 

1354.864 cum   

            
    SUB TOTAL   Rs. 
    GST 18% Rs. 
    Labour Cess 1% Rs. 
  

  Total Bid Price   Rs. 

  Total Bid Price Rupees in words   
 

 

 

 

 

 

 

Signature of Bidder 
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Measurement & Payment Criteria 
The measurement and payment criteria shall generally be as under: 

Measurement of work done 

Definition: The Project manager shall also mean the Engineer-in Charge and vice versa. 

The Project Manager  shall, except as otherwise provided, ascertain and determine by measurement the 
value in accordance with the contract of work done. 

 All measurements of the items having financial value shall be entered in Measurement Book 
and/or level field book so that a complete record is obtained of all works performed under the 
contract. 

 All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized 
representative and by the contractor or his authorized representative from time to time during 
the progress of the work and such measurement shall be signed and dated by the Engineer-in-
Charge and the contractor or their representative in token of their acceptance. If the contractor 
objects to any of the measurements recorded, a note shall be made to that effect with reason 
and signed by both the parties. 

 If for any reason the contractor or his authorized representative is not available and the work of 
recording measurements is suspended by the Engineer-in-Charge or his representative, the 
Engineer-in-Charge and the GSCDL shall not entertain any claim form contractor for any loss 
or damages on this account. If the contractor or his authorized representative does not remain 
present at the time of such measurement after the contractor or his authorized representative 
has been given a notice in writing three (3) days in advance or fails to countersign or to record 
objection within a week from the date of the measurement, then such measurements recorded 
in his absence by the Engineer-in-Charge or his representative shall be deemed to be accepted 
by the contractor. 

 The contractor shall, without extra charge, provide all assistance with every appliance, labour 
and other things necessary for measurements and recording levels. 

 The contractor shall give not less than seven day’s notice to the Engineer-in-Charge or his 
authorized representative in-charge of the work before covering or otherwise pacing beyond 
the reach of measurement any work in order that the same many be measured and correct 
dimensions thereof be taken before the same is covered up or placed beyond the reach of 
measurement and shall not cover up and place beyond reach of measurement any work without 
consent in writing of the Engineer-in-Charge or his authorized representative in-charge of the 
work who shall within the aforesaid period of seven days inspect the work, and if any work 
shall be covered up or placed beyond the reach of measurements without such notice having 
been given or the Engineer-in-Charge’s consent being obtained in writing the same shall be 
uncovered at the contractor’s expense, or in default thereof no payment or allowance shall be 
made for such work or the materials with which the same was executed. 

 The Engineer-in-Charge or his authorized representative may cause either themselves or 
through another officer of GSCDL to check the measurements recorded jointly or otherwise as 
aforesaid and all provisions stipulated herein above shall be applicable to such checking of 
measurements or levels. 

 It is also a term of this contract that recording of measurements of any item of work in the 
measurement book and/or its payment in the interim, on account or final bill shall not be 
considered as conclusive evidence as to the sufficiency of any work or material on which it 
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relates not shall it relieve the contractor from liabilities from any over measurement or defects 
noticed till completion of the defects liability period. 

Payment on Intermediate Certificate to be regarded as Advances 

No payment shall be made for work, estimated to cost Rupees Fifty Thousand or less, till after the whole 
of the work shall have been completed and certificate of completion given. For works estimated to cost 
over Rupees twenty thousand, the interim or running account bills shall be submitted by the contractor 
for the work executed on the basis of such recorded measurements on the format of the GSCDL in 
triplicate on or before the date of every month fixed for the same by the Engineer-in-Charge. The 
contractor shall not be entitled to be paid any such interim payment if the gross work done together with 
net payment/adjustment of advances for material collected, if any, since the last such payment is less, 
than the amount specified in Schedule ‘F’, in which case the interim bill shall be prepared on the 
appointed date of the month after the requisite progress is achieved. Engineer-in-Charge shall arrange 
to have the bill verified by taking or causing to be taken, where necessary, the requisite measurements 
of the work. In the event of the failure of the contractor to submit the bills, Engineer-in-Charge shall 
prepare or cause to be prepared interest shall be payable to the contractor. Payment on account of 
amount admissible shall be made by the Engineer-in-Charge certifying the sum to which the contractor 
is considered entitled by way of interim payment at such rates as decided by the Engineer-in-Charge. 

All such interim payments shall be regarded as payment by way to advances against final payment only 
and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be rejected, 
removed, taken away and reconstructed or re-erected. Any certificate given by the Engineer-in-Charge 
relating to the work done or materials delivered forming part of such payment, may be modified or 
corrected by any subsequent such certificate (s) or by the final certificate and shall not by itself be 
conclusive evidence that any work or materials to which or relates is/are in accordance with the contract 
and specifications. Any such interim payment, or any part thereof shall not in any respect contract 
conclude, determine or affect in any way powers of the Engineer-in-Charge or any of such payments 
be treated as final settlement and adjustment of accounts or in any way vary or affect the contract. 

Pending consideration of extension of date of completion interim payments shall continue to be made 
as herein provided, without prejudice to the right of the GSCDL to take action under the terms of the 
contract for delay in the completion of work, if the extension of date of completion is not granted by 
the competent authority 
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Section V- Eligible Countries 

 

 

 

 

 

 

 

 

This bid is eligible only to bidders from India 
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Section VI - Fraud and Corruption 

1. Purpose 

1.1 This annex shall apply with respect to procurement under GSCDL projects. 

2. Requirements 

2.1 The GSCDL requires that employees of GSCDL, bidders, (applicants/proposers), 
consultants, contractors and suppliers; any sub-contractors, sub-consultants, service 
providers or suppliers; any agents (whether declared or not); and any of their personnel, 
observe the highest standard of ethics during the procurement process, selection and 
contract execution and refrain from Fraud and Corruption. 

2.2 To this end, the GSCDL: 

(a) Defines, for the purposes of this provision, the terms set forth below as follows: 
(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another party; 
(ii) “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial 
or other benefit or to avoid an obligation; 

(iii) “collusive practice” is an arrangement between two or more parties designed to 
achieve an improper purpose, including to influence improperly the actions of 
another party; 

(iv) “coercive practice” is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence improperly 
the actions of a party; 

(v) “obstructive practice” is: 

 deliberately destroying, falsifying, altering, or concealing of evidence 
material to the investigation or making false statements to investigators in 
order to materially impede a GSCDL investigation into allegations of a 
corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 
harassing, or intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

 acts intended to materially impede the exercise of the GSCDL’s inspection 
and audit rights provided for under paragraph 2.2 e. below. 

(b) Rejects a proposal for award if the GSCDL determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 
competing for the contract in question; 

(c) In addition to the legal remedies set out in the relevant Legal Agreement, may take other 
appropriate actions, including declaring misprocurement, if the GSCDL determines at any 
time that representatives of the GSCDL or bidder or his representative engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices during the procurement process, 
selection and/or execution of the contract in question;  

(d) GSCDL, may sanction a firm or individual, either indefinitely or for a stated period of 
time, including by publicly declaring such firm or individual ineligible (i) to be awarded 
or otherwise benefit from a GSCDL-financed contract, financially or in any other 
manner;(ii) to be a nominated sub-contractor, consultant, manufacturer or supplier, or 
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service provider of an otherwise eligible firm being awarded a GSCDL-financed contract; 
and (iii) to further in the preparation or implementation of any GSCDL-financed project;  

(e) Requires that a clause be included in bidding/request for proposals documents and in 
contracts financed by a GSCDL loan, requiring (i) bidders (applicants/proposers), 
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service 
providers, suppliers, agents personnel, permit the GSCDL to inspect all accounts, records 
and other documents relating to the procurement process, selection and/or contract 
execution,, and to have them audited by auditors appointed by the GSCDL. 
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Section VI A-Standard Specifications 
List of Materials and Proposed schedule of finishes for the “CONSTRUCTION OF NEW ROAD 
FROM PHEWA BUSTY TO INDIRA BYPASS IN GANGTOK”, Contractor has to take prior 
approvals of all materials, fixtures and finishes to be used from the Project Manager/appropriate 
authority appointed by GSCDL before procurement. 

Materials  Specifications 

Cement  OPC 43,53 Grade 

Sand Tar Khola or its equivalent 

Stone chips Government approved quarry  

Stone Government approved quarry  

Bricks Cement Concrete (20x10x10) 

Cement Plaster  1:4 

GI Sheet  
22 BWG TATA or equivalent (As per sample 
approved) 

Reinforcement Fe415,500 TATA / SAIL or equivalent 

Concrete RCC M25, M20 

Road 
Modified Bitumen for Grading II (10mm Nominal 
Size) 

G.I. Pipe Medium with high quality fibre with ISI Mark 

Kadappa Stone 25mm TK ( Layed over 20mm TK 1:4 Concrete) 

MS Railing Square pipe with endless knot at centre 

MS Grating for Drain 6mmX40mm flat plate fitting with angle plate 

Primer and Paint Asian Paints/Berger/Dulux or equivalent 

Note: 
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(a) The bidder is required to sign the declaration as given in section IV (Bidding forms) and 
submit along with the bid.) 

(b) In addition to above declaration, relevant national and international standard 
specifications are to be referred and taken into consideration for the bid. 
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REPORT, SPECIFICATIONS, STRUCTURAL DESIGN, TESTS 

BROAD REPORT 

NAME OF WORK: CONSTRUCTION OF NEW ROAD FROM PHEWA BUSTY TO 
INDIRA BYPASS IN Gangtok, Sikkim 

BRIEF:  This estimate has been framed to meet up the cost for the work 
“CONSTRUCTION OF NEW ROAD FROM PHEWA BUSTY TO 
INDIRA BYPASS IN Gangtok, Sikkim” 

HISTORY:  The link road from Convey Ground connects Phewa Busty which ends into 
a dead end. This causes all vehicles from Phewa Busty to enter into the 
Convey Ground Junction regardless of where their destination maybe. Thus 
a link road from Phewa Busty to Indira Bypass will connect the dead-end of 
Phewa Busty to Indira Bypass. Further, it will lead to significate 
decongestion as the vehicles going from Lingding to Sichey and the 
periphery areas can directly take the proposed route thus skipping two of the 
highly congested junctions of Bypass and Convey ground. Now, since these 
vehicles are removed the junction itself will see a slight reduction in traffic 
volume which will further help in decongestion. Also, it will give people 
residing along the proposed alignment an approach road and will enable 
further urbanization along the alignment. 

SCOPE OF WORK:  The scopes of work consist of Hill Cutting, providing and laying 1:2:4: plum 
concrete, 1:1.5:3 mix RCC wall, Gabian wall, Pavement layers, V-shaped 
drain, box culvert, Jhora training works, steel bridge with RCC slab and pier 
as per the approved designs and drawings conforming to the standard work 
specifications as specified in the Sikkim Public Works Department (Sikkim 
PWD) and Sikkim Schedule of Rates. If any item of work is not covered in 
the specifications above, CPWD, IRC standard specifications would prevail 
in the order mentioned in this section. The Bidder is required to read this bid 
document in conjunction with the specifications mentioned in the documents 
above and quote accordingly. 

SCHEDULE OF RATES:  SPWD SOR 2020. Tender is based on item rate.  

LAND/SPACE:  To be acquired from private land owners.   

SPECIFICATIONS 

1. The works shall generally be executed as per the approved specifications of the Sikkim PWD 
or as per the direction of the Project Manager. Wherever codes do not apply, the work shall be 
taken up as per good engineering practices and to the satisfaction of the Project Manager. 

2. Only TMT CRS reinforcing bars are to be used in the work. The same must bear certification 
from ISI marked reputed company or authorized dealer. The same must be approved by the 
Engineer in charge concerned. 

3. The work requirements shall be as follows but not limited to: -  
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a. Hill Cutting & Earthwork Excavation of foundation trenches including throwing of 
spoils to a designated dumping yard.  

b. Protective Works: - Consist of: -  

• Construction of Gabian wall in breast and retaining wall using 4 mm diameter 
G.I wire hexagonal mesh size ADTM 975 (80 mm x 100 mm) with zinc 
coating @ 275 grams per sqm including boulder filling, transportation, etc.  

• Plum Concrete of 1:2:4 cement concrete with 50% clean hard stone of sizes 
including shuttering, compacting and curing.   

• Providing and laying in position of 1:1.5:3 (M20) of Reinforced Cement 
Concrete Cantilever wall and Counterfort Wall.   

• Back Filling works as per direction of Engineer-in-charge.  

c. Pavement Works: - The total length of the proposed road is 1112 meters. The scope 
of work consists  of: -  

• Preparation and surface treatment of formation by removing mud and slurry, 
watering to the extent needed to maintain desired moisture content and rolling 
with 8-10 tonne roller.   

• Construction of Sub grade and earthen shoulders.   

• Granular sub-base with close graded material by mix-in-place method spread 
in uniform layers with motor grader as per MoRTH specification clause no. 
401 using grading-1 material.   

• Water bound macadam spread in uniform thickness, packing and rolling with 
vibratory roller 8-10 tonnes to fill up the interstices of coarse aggregate, 
watering and compacting using grading-II materials with 100% of aggregates 
passing through 90 mm sieve and grading-III with 100% of aggregates 
passing through 63 mm sieve.   

• Applying a layer of prime coat and tack coat.   
• Laying of bituminous macadam layer with 100-120 TPH hot mix plant using 

grading-I material of 40 mm nominal size.   
• Semi-dense bituminous concrete with 100-120 TPH batch type HMP as per 

MoRTH specification clause no. 508 using bitumen 60/70 grade for grading 
II (10 mm nominal size).   

• Using Metal beam crash barrier “W” type. 

• Utilizing Geo-textile materials for damaged and sinking zone at take-off point 
by using Geocells, Nonwoven Geotetile and Geogrid.  

d. Construction of Culvert and Drainage: - The scope of works includes: -  

• Providing and laying standard ‘V’ shaped drain of length 260 meter with 
cement concrete base in 1:2:4 mix of 100 mm thick over clean hard selected 
stones soling of 150 mm thick and 1:2:4 mix plum concrete along with the 
vertical side of thickness 150 mm and depth 450 mm including curing, 
compacting as per direction of Engineer-in-charge.   

• Providing 4 nos. of box culvert of 3 m(ht) x 6 m(width) of length 3.4 m, 
internal dimension with 1:1.5:3 Reinforced Cement Concrete (20mm and 
down) with base of 1:2:4 P.C.C of 150mm thickness above the base of stone 
soiling of 230mm thickness or as per site condition as per the direction of 
Engineer-in-charge.  
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e. Jhora Training works: - The scope of works includes: -  
• Dismantling of existing Jhora as per requirement of the site. 

• Guide wall and Drop wall of Plum cement concrete of 1:2:4 mix.  
• Carriage width of the jhora is 2-3 m. 

f. Steel bridge with RCC slab and pier. 
 

4. Subject to availability of space, the contractor would provide a site office along with the 
furniture, electricity, electrical fittings, drinking water facility, toilet along with office 
stationeries etc for the use of departmental field officers/staff deputed for the inspection and 
supervision of the work as directed by the Engineer in Charge from the date of commencement 
till the date of completion of the work, The cost of these facilities shall be inclusive in Bid value 
offered / accepted. No extra claim shall be admissible for these facilities.  

5. Collection of materials on the road sides should be so planned that it should be commensurate 
with the physical progress of the works and the collected materials should not cause any 
hindrance to the traffic. It must be ensured that the contractor arranges for separate land for 
storage of construction materials and machinery and these shall not be allowed to be stacked 
on road sides. 

6. No work beyond the scope of sanctioned estimate leading either to increase in the scope of the 
work or change in the specifications should be undertaken without obtaining prior written 
approval of the Chief Executive Officer.  

7. The following road safety materials must be used during the time of execution/diversion of 
traffic. 
i) Safety jackets for labours/officers. 
ii) Safety helmets for labours/officers. 
iii) Safety reflective gloves. 
iv) Pollution masks for labours & engineers. 
v) Hand held search lights. 
vi) LED batons. 
vii) First Aid 

8. The display boards on the developmental activities of the work shall be made as per the 
guidelines issued by the GSCDL. 

9. Video and Still Photography of the stretch to be improved / renewed before and after execution 
of the work should be invariably done and records submitted to the Project Manager when asked 
upon to do so. 

10. Before actual execution, the borrow area for selected earth shall be exactly identified and got 
inspected and approved from the Engineer-in-Charge. 

11. All taxes & Levies, cess etc shall be deducted as per the Govt. Rules and as amended by the 
Government from time to time.  

12. The Work value, scope and quantum of work are subject to change, the contractor shall execute 
the work as per the directives of GSCDL. No claim on this account shall be entertained 
whatsoever. If any extra claim is made, it shall be as per the agreement rates. 

13. The contractor shall engage a Graduate/Diploma Civil Engineer (s) at the project site during 
the period of execution of work as prescribed in the Bidding Document. 
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14. Avoidable damages due to negligence of the contractor shall be at his own risk and cost. The 
GSCDL shall not be liable for payment of such damages (if any), including accidents to 
labourer/s at site. 

15. The contractor shall ensure the safety of the road reserve area and beyond.  
16. The contractors are required to register themselves under Goods and Service Tax rules  and 

obtain the GST Number before the settlement of bill, or they must be a registered 
Companies/Firms registered under the Companies act, 1956, having valid Pan card and Tan. 
The Contractors are also required to submit PAN No as per provision of Indian Income Tax 
Act, wherever applicable. 

17. The recoveries of Income Tax, Goods and Service Tax and Royalties on Forest produces shall 
be as per rates notified by the Government from time to time and applicable on the date of 
payment.  

18. In case the man powers employed by the contractor are from outside the State or neighbouring 
countries, it shall be the responsibility of the contractor to get them registered with the Labour 
Department, Government of Sikkim as per the relevant Labour Laws. 

19. It is expected that the bidder to have inspected the site before submitting his bid. There 
may be possible site difficulties for which the bidder should have their own correct 
assessment before submitting the bid. 

STRUCTURAL DESIGN 

The contractor shall be provided with the structural design duly authenticated by a Structural Engineer 
of GSCDL (M Tech in Design of Civil Engineering Structures/Structural Engineering) after getting 
approval of the Project Manager, for structural elements.  

TESTS 

1. The tests indicated below are for general description; only those tests for the 
work/activities/items actually required to be executed for this Project needs to be done. The 
quality of material should be as follows: 

A. Cement 

Cement should be of Grade 43, 53 OPC or higher 

B. Concrete  

 Compressive Strength Test on cement concrete as per IS 456:2000 should be performed as 
per the direction of Engineer-in-Charge  

 Mix Design of all grades of concrete used at the site.  
C. Aggregate should be tested as per IS 383:1970 for the following:  

1. Gradation Test  
2. Water Absorption Test  

3. Elongation & Flakiness Index  
4. Aggregate Crushing Strength Test  

5. Bulk Density  

D. Test on sand as per IS 383:1970 should be done for the following 

1. Fineness Modulus  

2. Silt Content  
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E. Bitumen should be tested as per IS:1203-1978  

1. Penetration Test   

F. Bitumen should be tested as per IS:1206-1978  

1. Viscosity Test  

G. Bitumen should be tested as per IS:1208-1978  

1. Ductility Test  

2. The record of quality control test carried out in conformity with the technical specification and 
authenticated by the site engineer shall be submitted to the delegated engineer of the Project 
manager. The delegated engineer will not forward any bill without these test records to the 
Chief Executive Officer for Payment. 

3. The contractor after receiving the letter of  acceptance shall furnish 3(three) Xerox copies of 
the contract agreement including the qualification criteria and other related papers forming the 
contract, as directed by the GSCDL.  

4. All test i/c concrete must be carried from Labs authorized by the Project Manager. 
5. The sample from which the testing has to be conducted shall be decided by the Chief Executive 

Officer, Gangtok Smart City Development Limited. The contractor shall bear all expenses for 
all test carried out in conformity with the Specification and requirements.   

SITE DIFFCULTY 

The road leading up to the project site is a narrow road coming from Convey ground. Once the road 
again moves into Phewa Busty the road becomes even narrower and at present the road from Phewa 
Busty lacks proper carpeting along with several residential buildings at the periphery of the road. The 
bidder must inspect the site and foresee all such difficulties before submitting his bid. 

DETAIL SCOPE OF WORK 

The Detailed Scope of work for Construction and completion includes- 

a) Preparatory Activities- Identification of utilities to be shifted for construction of the said road 
including but not limited to water supply lines, waste water conveyance/ drainage systems, gas 
lines, telecommunication cables, electricity cables (overhead and underground as the case may 
be), etc. coordinating and obtaining of requisite permission for shifting of the utility from the 
relevant authorities including payment of requisite fees (if any) to the concerned authority. 
The Employer will provide necessary support in terms of coordination and contacting for 
obtaining of the permission from the government line departments/ private agencies (if any) for 
shifting of the utilities, however the primary responsibility lies with the Contractor. 

b) Prepare and submit Quality Assurance & Quality Control plan detailing out the process that 
will be followed to ensure execution of quality work in accordance with relevant Indian codes 
so as to satisfy the purpose of the project. The plan should include but not limited to details of 
quality checks that will be taken up by the contractor at various stages of construction, 
methodology and type of checks, responsibility of the quality checks being done, place of 
check, including check lists that will be used, documentation that will be maintained and reports 
to be given to the Project Manager. 
The QA& QC plan should be submitted to the Project Manager for approval who will suggest 
modifications to the plan if any or approve the plan. 
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c) The contractor with the help of approved drawings given above, execute the works by 
construction and completion of the following- 

a. Liaison with the all concerned parties including Employers Representative and any 
other team as specified in PCC constituted by the Employer. 

b. Give the traffic diversion plan if required to the authorities and take the requisite 
approvals 

c. Site clearance, demolition of existing structures/ walls/ footpaths etc. , earthworks in 
all types of soil and rock, hill cutting to the required profile, erection of temporary 
works where required and setting out of the profile and alignment of the road. 

d. Traffic diversion if required, traffic management and hard barricading of the 
construction site 

e. Utility shifting, shifting of any existing structures and all ancillary works deemed 
necessary for the carrying out of temporary & permanent construction works. 

f. Tree cutting (if any) as indicated in the drawings or as directed by the Project Manager 
in accordance with the EMP. 

g. Widening /Modifying turning radius / re-cambering / raising /milling down & 
overlaying of existing carriageways, flexible / rigid pavements, at grade intersections 
& accesses to adjoining developments. 

h. Providing & laying of realigned water lines, Valves, Specials & EMF meters if any 
as per approved drawings and as per the shut down time given by the relevant 
authority 

i. Providing & laying of pipes for Utility Conduits, filling with sand & covering with 
concrete as per approved drawings, 

j. Construction of retaining walls, utility chambers if any as per approved drawing. 
k. Construction and realigning of the storm water drains cross drains as per approved 

drawing. 
l. Road markings along the road edge, road center line & as per IRC guidelines, bus 

stop marking, construction of medians & speed breakers, as per the drawings & in 
accordance with the Employer’s requirements and to the satisfaction of the Project 
Manager. 

m. Supply and installation of new traffic signage, directional signage, street name signs 
& re-sitting of such existing signs & other road signs to be retained, inclusive of 
support & foundation as per Employers Requirement. 

n. Supply and installation of new Street light poles, cabling thereof, Smart lights with 
fixtures etc. as per approved Drawings. 

o. Supply & installation of street furniture, bench, planter box, way finding boards & 
poles in accordance with approved drawings, Employer’s requirements and to the 
satisfaction of the Project Manager. 

p. Provide all safety measures during progress of construction work at site as per relevant 
IS Codes. 

d) The Contractor shall ascertain, determine and verify the locations of all utility services and co-
ordinate with utility agencies for the diversion of affected services and the laying of new 
services. The Contractor shall support and protect services that need not be diverted or pending 
diversion and remove all abandoned services. Contractor shall be responsible for relocation, 
reconstruction, reconfiguration of driveways, site accesses, temporary and permanent drains, 
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pipe conduits and necessary connections for public lighting and traffic lighting, earth works, 
environmental safeguards, necessary safety measures and protection works etc. 

e) The Contractor shall co-ordinate and interfaces his works with that of all other contractors, 
subcontractors, utility service agencies, statutory authorities, etc. and achieve the completion 
of the Works to the satisfaction of the Engineer-in-charge. 

f) The Contractor shall make good all works including road surfaces, drains, concrete slabs, 
gratings, kerbs, pavements, turffing, railing, etc. affected or damaged during the course of 
construction, to the satisfaction of the Engineer-in-charge. The costs of making good all these 
defects shall be borne solely by the Contractor and deemed to be included in the rates quoted 
by Contractor. 

g) All works specified shall include the provision of all labour, tools, equipment, material traffic 
control, transport and everything else necessary for the satisfactory completion of the Work by 
the Contractor to the satisfaction of the Engineer-in-charge. 

h) Description of the Works involved in this Contract is given for the guidance of the Contractor. 
The Contractor shall be solely and fully responsible for investigating and ensuring the actual 
extent and nature of the Works comprised in this Contract prior to submission of his Tender. 

i) Construction, management and quality of the Works shall comply with the Drawings, 
Specifications and Employers requirement. 

j) Contractor shall satisfy himself for working conditions during daytime & option for execution 
of work in late hours. 

k) The Contractor(s) is/are to provide everything of every sort and kind which may be necessary 
and requisite for the due and proper execution of the several works included in the contract 
according to the true intent and meaning of the drawings and specifications taken together, 
whether the same may or may not be particularly described in the specification or shown on the 
drawings, provided that the same are reasonably and obviously to be inferred there from and in 
case of any discrepancies between the drawings and the specification the specification shall be 
followed. 

l) All demarcation of roads shall be carried out by the contractor. The contractor shall cooperate 
for all such demarcation works and the safety and security of all demarcation pegs, once erected, 
shall be the sole responsibility of the contractor. The contractor shall ensure that no erected 
demarcation peg is disturbed from its erected location. If however, a demarcated peg is found 
to be dislocated from its erected location, the entire responsibility of such dislocation shall be 
a responsibility of the contractor, who shall immediately rectify such a dislocated peg and get 
the same verified by the Project Manager. Any deviation in works due to a dislocation of a 
demarcation peg shall be immediately rectified by the contractor at his own cost. 

m) The Contractor (s) is/are to set out the whole of the works in conjunction with officers to be 
deputed by the GSCDL and during the progress of the works to amend on the requisition of 
GSCDL any error which may arise therein and provide all the necessary labour and the 
materials for doing so. The contractor(s) is/are to provide all plant, labour and materials which 
may be necessary and requisite for the works. All materials and workmanship are to be the best 
of their respective kinds and as per the approved make. The contractor(s) is/are to leave the 
work in all respect clean and perfect at the completion thereof. 

n) Enough care has been taken in preparation of Estimate and Items, but in case Bidder feels/thinks 
that any item is not complete, items then Bidder can work out the rate for complete item, by 
adding any missing components of that item and he should quote the rate for complete item. If 
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Bidder quotes the rate for incomplete item as in the opinion of Bidder, then he will not be paid 
extra for that missing component to execute complete items 

o) The particulars of the items/ works given in Tender documents are provisional and they are 
liable to change and must be considered only as advance information's, to give an idea about 
work/ item to assist the Bidder to quote the rates. 

p) GSCDL has given enough provisions and taken precaution in design of all development works 
which are mentioned in Tender. But it shall be responsibility of the Bidder to get it checked 
before commencing the work, at site, the contractor must satisfy himself with the 
correctness/accuracy of the designs. However, no additional payment shall be made in this 
regard. It shall be considered, that the rates Tendered by the contractor has duly taken, in this 
account. 

q) If while executing the works, the contractor finds that the design are in not conformity to the 
accepted codal provision and sound engineering practice, than the contractor may move change 
proposal/ variation in accordance with GCC . 

REPORTING REQUIREMENTS 

The contractor shall within 3 weeks upon commencement of the assignment, shall prepare and submit 
to the Employer the overall Project execution plan showing details and sequence of works that will be 
taken up, including the resource deployment schedule and expected billing per month for the project 
duration. This will be submitted along with the QA & QC plan for approval of the Project Manager 

The Contractor will submit Monthly progress report duly indicating in the report 

a) Planned Vs Achieved physical and financial progress Catch up plan (if any and required) 
b) QA & QC tests done and their reports 
c) Issues needing attention of the Employer 
d) Key activities planned for the next 3 months 
e) Key Photographs showing the progress of the work. Any other relevant matter 



PART II: EMPLOYER’S REQUIREMENTS 
 
 

12 | P a g e  
 

 

Drawings  
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Section VIII - GENERAL DIRECTIONS AND CONDITIONS OF CONTRACT 
These General Conditions of Contract (GCC), read in conjunction with the Particular Conditions of 
Contract (PCC) and other documents listed therein, explains the rights and obligations of both parties. 

A. General 

1. Definitions: Boldface type is used to identify defined terms. 
(a) The Accepted Contract Amount means the amount accepted in the Letter of Acceptance 

for the execution and completion of the Works and the remedying of any defects. 
(b) The Activity Schedule is a schedule of the activities comprising the construction, 

installation, testing, and commissioning of the Works in a lump-sum contract. It includes 
a lump-sum price for each activity, which is used for valuations and for assessing the 
effects of Variations and Compensation Events. 

(c) The Adjudicator is the person appointed by the Employer and the to resolve disputes in 
the first instance, as provided for in GCC 23. 

(d) GSCDL means the Gangtok Smart City Development Limited named in the PCC. 
(e) Bill of Quantities means the priced and completed Bill of Quantities forming part of the 

Bid. 
(f) Compensation Events are those defined in GCC Clause 42 hereunder. 
(g) The Completion Date is the date of completion of the Works as certified by the Project 

Manager, in accordance with GCC Sub-Clause 57.1. 
(h) The Contract is the Contract between the Employer and the Contractor to execute, 

complete, and maintain the Works. It consists of the documents listed in GCC Sub-Clause 
2.3 below. 

(i) The Contractor is the party whose Bid to carry out the Works has been accepted by the 
Employer. 

(j) The Contractor’s Bid is the completed bidding document submitted by the Contractor to 
the Employer. 

(k) The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance 
and thereafter as adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 
(m) Day works are varied work inputs subject to payment on a time basis for the Contractor’s 

employees and Equipment, in addition to payments for associated Materials and Plant. 
Day works shall also mean LumpSum and vice versa. 

(n) A Defect is any part of the Works not completed in accordance with the Contract. 
(o) The Defects Liability Certificate is the certificate issued by Project Manager upon 

correction of defects by the Contractor. 
(p) The Defects Liability Period is the period named in the PCC pursuant to GCC Sub-

Clause 38.1 and calculated from the Completion Date. 
(q) Drawings means the drawings of the Works, as included in the Contract, and any 

additional and modified drawings issued by (or on behalf of) the Employer in accordance 
with the Contract, include calculations and other information provided or approved by the 
Project Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor to carry out the Works, as 
specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to 
construct the Works. 

(t) “In writing” or “written” means hand-written, type-written, printed or electronically 
made, and resulting in a permanent record; 

(u) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 
Acceptance. 
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(v) The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works.  The Intended Completion Date is specified in the PCC.  The 
Intended Completion Date may be revised only by the Project Manager by issuing an 
extension of time or an acceleration order. 

(w) Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, 
or biological function. 

(y) The Project Manager is the person named in the PCC (or any other competent person 
appointed by the Employer and notified to the Contractor, to act in replacement of the 
Project Manager) who is responsible for supervising the execution of the Works and 
administering the Contract. 

(z) PCC means Particular Conditions of Contract.  
(aa) The Site is the area defined as such in the PCC. 
(bb) Site Investigation Reports are those that were included in the bidding document and are 

factual and interpretative reports about the surface and subsurface conditions at the Site. 
(cc) Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Project Manager. 
(dd) The Start Date is given in the PCC. It is the latest date when the Contractor shall commence 

execution of the Works.  It does not necessarily coincide with any of the Site Possession 
Dates. 

(ee) A Subcontractor is a person or corporate body who has a Contract with the Contractor to 
carry out a part of the work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project Manager which varies the Works. 
(hh) The Works are what the Contract requires the Contractor to construct, install, and turn 

over to the Employer, as defined in the PCC. 
(ii) “Contractor’s Personnel” refers to all personnel whom the Contractor utilizes on the Site 

or other places where the Works are carried out, including the staff, labor and other 
employees of each Subcontractor. 

(jj) “Key Personnel” means the positions (if any) of the Contractor’s personnel that are stated 
in the Specification.  

(kk) “ES” means Environmental and Social (including Sexual Exploitation and Abuse (SEA), 
and Sexual Harassment (SH)). 

(ll) “Sexual Exploitation and Abuse” “(SEA)”means the following: 
Sexual Exploitation is defined as any actual or attempted abuse of position of vulnerability, 
differential power or trust, for sexual purposes, including, but not limited to, profiting 
monetarily, socially or politically from the sexual exploitation of another; Sexual Abuse 
is defined as the actual or threatened physical intrusion of a sexual nature, whether by 
force or under unequal or coercive conditions.   

(mm) “Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, requests for 
sexual favors, and other verbal or physical conduct of a sexual nature by the Contractor’s 
Personnel with other Contractor’s or Employer’s Personnel; and  

(nn) “Employer’s Personnel” refers to the Project Manager and all other staff, labor and other 
employees (if any) of the Project Manager and of the Employer engaged in fulfilling the 
Employer’s obligations under the Contract; and any other personnel identified as 
Employer’s Personnel, by a notice from the Employer or the Project Manager to the 
Contractor. 

2 Interpretation  

2.1 In interpreting these GCC, words indicating one gender include all genders. Words indicating 
the singular also include the plural and words indicating the plural also include the singular.  
Headings have no significance. Words have their normal meaning under the language of the 
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Contract unless specifically defined. The Project Manager shall provide instructions clarifying 
queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in the GCC to the Works, the 
Completion Date, and the Intended Completion Date apply to any Section of the Works (other 
than references to the Completion Date and Intended Completion Date for the whole of the 
Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

(a) Agreement, 
(b) Letter of Acceptance, 
(c) Contractor’s Bid, 
(d) Particular Conditions of Contract, 
(e) General Conditions of Contract, including Appendices, 
(f) Specifications, 
(g) Drawings, 
(h) Bill of Quantities, and 
(i) Any other document listed in the PCC as forming part of the Contract. 

3 Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of goods 
and services prohibitions in the Employer’s country when 

(a) as a matter of law or official regulations, the GSCDL’s country prohibits commercial 
relations with that country; or  

(b) deleted 

4 Project Manager’s Decisions  

4.1 Except where otherwise specifically stated, the Project Manager shall decide contractual 
matters between the Employer and the Contractor in the role representing the Employer. 

5 Delegation  

5.1 Unless otherwise specified in the PCC, the Project Manager may delegate any of his duties and 
responsibilities to other people, except to the Adjudicator, after notifying the Contractor, and 
may revoke any delegation after notifying the Contractor. 

6 Communications  

6.1 Communications between parties that are referred to in the Conditions shall be effective only 
when in writing. A notice shall be effective only when it is delivered  

7 Subcontracting  

7.1 The Contractor may subcontract with the approval of the Project Manager, but may not assign 
the Contract without the approval of the Employer in writing. Subcontracting shall not alter the 
Contractor’s obligations. The Contractor shall require that its Subcontractors execute the Works 
in accordance with the Contract, including complying with the relevant ES requirements and 
the obligations set out in Sub-Clause 28.1. 
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8 Other Contractors  

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, 
utilities, and the Employer between the dates given in the Schedule of Other Contractors, as 
referred to in the PCC. The Contractor shall also provide facilities and services for them as 
described in the Schedule. The Employer may modify the Schedule of Other Contractors, and 
shall notify the Contractor of any such modification. 

9 Personnel and Equipment  

9.1 The Contractor shall employ the Key Personnel and use the Equipment identified in its Bid, to 
carry out the Works or other personnel and Equipment approved by the Project Manager. The 
Project Manager shall approve any proposed replacement of Key Personnel and Equipment 
only if their relevant qualifications or characteristics are substantially equal to or better than 
those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove (or cause to be removed) any person 
employed on the Site or Works, including the Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 
(b) carries out duties incompetently or negligently; 
(c) fails to comply with any provision of the Contract; 
(d) persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment; 
(e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption 

during the execution of the Works;  
(f) has been recruited from the Employer’s Personnel; 
(g) undertakes behavior which breaches the Code of Conduct for Contractor’s Personnel 

(ES). 

If appropriate, the Contractor shall then promptly appoint (or cause to be appointed) a suitable 
replacement with equivalent skills and experience. Notwithstanding any requirement from the 
Project Manager to remove or cause to remove any person, the Contractor shall take immediate 
action as appropriate in response to any violation of (a) through (g) above. Such immediate 
action shall include removing (or causing to be removed) from the Site or other places where 
the Works are being carried out, any Contractor’s Personnel who engages in (a), (b), (c), (d), 
(e) or (g) above or has been recruited as stated in (f) above.” 

9.3 The Contractor shall take all necessary safety measures to avoid the occurrence of incidents 
and injuries to any third party associated with the use of, if any, Equipment on public roads or 
other public infrastructure. The Contractor shall monitor road safety incidents and accidents to 
identify negative safety issues, and establish and implement necessary measures to resolve 
them. 

9.4 Labor 

9.4.1 Engagement of Staff and Labor. The Contractor shall provide and employ on the Site 
for the execution of the Works such skilled, semi-skilled and unskilled labor as is 
necessary for the proper and timely execution of the Contract. The Contractor is 
encouraged, to the extent practicable and reasonable, to employ staff and labor with 
appropriate qualifications and experience from sources within the Country. Unless 
otherwise provided in the Contract, the Contractor shall be responsible for the 
recruitment, transportation, accommodation and welfare facilities in accordance with 



PART III: CONDITIONS OF CONTRACT AND CONTRACT FORMS  
 

7 | P a g e  
 

 

GCC Sub-Clause 9.4.6, of the Contractor’s Personnel, and for all payments in 
connection therewith. 

The Contractor shall provide the Contractor’s Personnel information and 
documentation that are clear and understandable regarding their terms and conditions 
of employment. The information and documentation shall set out their rights under 
relevant labor laws applicable to the Contractor’s Personnel (which will include any 
applicable collective agreements), including their rights related to hours of work, 
wages, overtime, compensation and benefits, as well as those arising from any 
requirements in the Specifications. The Contractor’s Personnel shall be informed when 
any material changes to their terms or conditions of employment occur. 

9.4.2 Conditions of Labor. The Contractor shall inform the Contractor’s Personnel about: 

(a) any deduction to their payment and the conditions of such deductions in accordance with 
the applicable laws or as stated in the Specifications; and 

(b) their liability to pay personal income taxes in the Country in respect of such of their 
salaries, wages, allowances and any benefits as are subject to tax under the laws of the 
Country for the time being in force.  

The Contractor shall perform such duties in regard to such deductions thereof as may be 
imposed on him by such laws.  

Where required by applicable laws or as stated in the Specifications, the Contractor shall 
provide the Contractor’s Personnel written notice of termination of employment and details 
of severance payments in a timely manner. The Contractor shall have paid the Contractor’s 
Personnel (either directly or where appropriate for their benefit) all due wages and 
entitlements including, as applicable, social security benefits and pension contributions, on 
or before the end of their engagement/ employment. 

9.4.3 Deleted  

9.4.4 Deleted 

9.4.5 Disorderly conduct. The Contractor shall at all times during the progress of the Contract 
use its best endeavors to prevent any unlawful, riotous or disorderly conduct or 
behavior by or amongst the Contractor’s Personnel.  

9.4.6 Facilities for Staff and Labor. Except as otherwise stated in the Specification, the 
Contractor shall provide and maintain all necessary accommodation and welfare 
facilities for the Contractor’s Personnel. If stated in the Specification, the Contractor 
shall give access to or provide services that accommodate the physical, social and 
cultural needs of the Contractor’s Personnel. The Contractor shall also provide similar 
facilities for the Employer’s Personnel if stated in the Specifications. 

9.4.7 The Contractor shall, in all dealings with the Contractor’s Personnel, pay due regard to 
all recognized festivals, official holidays, religious or other customs and all local laws 
and regulations pertaining to the employment of labor. The Contractor shall provide 
the Contractor’s Personnel annual holiday and sick, maternity and family leave, as 
required by applicable laws or as stated in the Specifications. 

9.4.8 Supply of Foodstuffs. The Contractor shall arrange for the provision of a sufficient 
supply of suitable food as may be stated in the Specification at reasonable prices for 
the Contractor’s Personnel for the purposes of or in connection with the Contract. 
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9.4.9 Supply of Water. The Contractor shall, having regard to local conditions, provide on 
the Site an adequate supply of drinking and other water for the use of the Contractor’s 
Personnel. 

9.4.10 Measures against Insect and Pest Nuisance. The Contractor shall at all times take the 
necessary precautions to protect the Contractor’s Personnel employed on the Site from 
insect and pest nuisance, and to reduce the danger to their health. The Contractor shall 
comply with all the regulations of the local health authorities, including use of 
appropriate insecticide. 

9.4.11 Alcoholic Liquor or Drugs. The Contractor shall not, otherwise than in accordance with 
the laws of the Country, import, sell, give, barter or otherwise dispose of any alcoholic 
liquor or drugs, or permit or allow importation, sale, gift, barter or disposal thereto by 
Contractor’s Personnel. 

9.4.12 Arms and Ammunition. The Contractor shall not give, barter, or otherwise dispose of, 
to any person, any arms or ammunition of any kind, or allow Contractor’s Personnel to 
do so. 

9.4.13 Funeral Arrangements. The Contractor shall be responsible, to the extent required by 
local regulations, for making any funeral arrangements for any of its local employees 
who may die while engaged upon the Works. 

9.4.14 Forced Labor. The Contractor, including its Subcontractors, shall not employ or engage 
forced labor. Forced labor consists of any work or service, not voluntarily performed, 
that is exacted from an individual under threat of force or penalty, and includes any 
kind of involuntary or compulsory labor, such as indentured labor, bonded labor or 
similar labor-contracting arrangements.  

No persons shall be employed or engaged who have been subject to trafficking. 
Trafficking in persons is defined as the recruitment, transportation, transfer, harboring 
or receipt of persons by means of the threat or use of force or other forms of coercion, 
abduction, fraud, deception, abuse of power, or of a position of vulnerability, or of the 
giving or receiving of payments or benefits to achieve the consent of a person having 
control over another person, for the purposes of exploitation. 

9.4.15 Child Labor. The Contractor, including its Subcontractors, shall not employ or engage 
a child under the age of 18 unless the national law specifies a higher age (the minimum 
age).  

The Contractor, including its Subcontractors, shall not employ or engage a child 
between the minimum age and the age of 18 in a manner that is likely to be hazardous, 
or to interfere with, the child’s education, or to be harmful to the child’s health or 
physical, mental, spiritual, moral, or social development. 

The Contractor including its Subcontractors, shall only employ or engage children 
between the minimum age and the age of 18 after an appropriate risk assessment has 
been conducted by the Contractor with the Project Manager’s approval. The Contractor 
shall be subject to regular monitoring by the Project Manager that includes monitoring 
of health, working conditions and hours of work.  

Work considered hazardous for children is work that, by its nature or the circumstances 
in which it is carried out, is likely to jeopardize the health, safety, or morals of children. 
Such work activities prohibited for children include work: 
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(a) with exposure to physical, psychological or sexual abuse; 
(b) underground, underwater, working at heights or in confined spaces;  
(c) with dangerous machinery, equipment or tools, or involving handling or  
(d) transport of heavy loads;  
(e) in unhealthy environments exposing children to hazardous substances, agents, or 

processes, or to temperatures, noise or vibration damaging to health; or 
(f) under difficult conditions such as work for long hours, during the night or in 

confinement on the premises of the employer. 
9.4.16 Employment Records of Workers. The Contractor shall keep complete and accurate 

records of the employment of labor at the Site. The records shall include the names, 
ages, genders, hours worked, and wages paid to all workers.  

9.4.17 Workers’ Organizations. Where the relevant labor laws recognize workers’ rights to 
form and to join workers’ organizations of their choosing and to bargain collectively 
without interference, the Contractor shall comply with such laws. In such 
circumstances, the role of legally established workers’ organizations and legitimate 
workers’ representatives will be respected, and they will be provided with information 
needed for meaningful negotiation in a timely manner. Where the relevant labor laws 
substantially restrict workers’ organizations, the Contractor shall enable alternative 
means for the Contractor’s Personnel to express their grievances and protect their rights 
regarding working conditions and terms of employment. The Contractor shall not seek 
to influence or control these alternative means. The Contractor shall not discriminate 
or retaliate against the Contractor’s Personnel who participate, or seek to participate, 
in such organizations and collective bargaining or alternative mechanisms. Workers’ 
organizations are expected to fairly represent the workers in the workforce. 

9.4.18 Non-Discrimination and Equal Opportunity. The Contractor shall not make decisions 
relating to the employment or treatment of Contractor’s Personnel on the basis of 
personal characteristics unrelated to inherent job requirements. The Contractor shall 
base the employment of Contractor’s Personnel on the principle of equal opportunity 
and fair treatment, and shall not discriminate with respect to any aspects of the 
employment relationship, including recruitment and hiring, compensation (including 
wages and benefits), working conditions and terms of employment, access to training, 
job assignment, promotion, termination of employment or retirement, and disciplinary 
practices.  

Special measures of protection or assistance to remedy past discrimination or selection 
for a particular job based on the inherent requirements of the job shall not be deemed 
discrimination. The Contractor shall provide protection and assistance as necessary to 
ensure non-discrimination and equal opportunity, including for specific groups such as 
women, people with disabilities, migrant workers and children (of working age in 
accordance with GCC Sub-Clause 9.4.15).  

9.4.19 Contractor’s Personnel Grievance Mechanism. The Contractor shall have a grievance 
mechanism for Contractor’s Personnel, and where relevant the workers’ organizations 
stated in GCC Sub-Clause 9.4.17, to raise workplace concerns. The grievance 
mechanism shall be proportionate to the nature, scale, risks and impacts of the Contract. 
The mechanism shall address concerns promptly, using an understandable and 
transparent process that provides timely feedback to those concerned in a language they 
understand, without any retribution, and shall operate in an independent and objective 
manner.  
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The Contractor’s Personnel shall be informed of the grievance mechanism at the time 
of engagement for the Contract, and the measures put in place to protect them against 
any reprisal for its use.  

The grievance mechanism shall not impede access to other judicial or administrative 
remedies that might be available. 

9.4.20 Training of Contractor’s Personnel. The Contractor shall provide appropriate training 
to relevant Contractor’s Personnel on ES aspects of the Contract, including appropriate 
sensitization on prohibition of SEA and SH, and health and safety 

10 Employer’s and Contractor’s Risks 

10.1 The Employer carries the risks which this Contract states are Employer’s risks, and the 
Contractor carries the risks which this Contract states are Contractor’s risks. 

11 Employer’s Risks  

11.1 From the Start Date until the Defects Liability Certificate has been issued, the following are 
Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, 
Plant, Materials, and Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the purpose of the Works, which is 
the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with any legal right by the 
Employer or by any person employed by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is 
due to a fault of the Employer or in the Employer’s design, or due to war or radioactive 
contamination directly affecting the country where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of 
loss of or damage to the Works, Plant, and Materials is an Employer’s risk except loss or damage due 
to 

(a) a Defect which existed on the Completion Date, 
(b) an event occurring before the Completion Date, which was not itself an Employer’s risk, 

or 
(c) the activities of the Contractor on the Site after the Completion Date. 

12 Contractor’s Risks 

12.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of 
personal injury, death, and loss of or damage to property (including, without limitation, the 
Works, Plant, Materials, and Equipment) which are not Employer’s risks are Contractor’s risk 

13 Insurance  

13.1 The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance 
cover from the Start Date to the end of the Defects Liability Period, in the amounts and 
deductibles if stated in the PCC for the following events which are due to the Contractor’s 
risks: 

(a) loss of or damage to the Works, Plant, and Materials; 



PART III: CONDITIONS OF CONTRACT AND CONTRACT FORMS  
 

11 | P a g e  
 

 

(b) loss of or damage to Equipment; 
(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with the Contract; and 
(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project 
Manager if stated in the PCC at 13.1, for the Project Manager’s approval before the Start Date. 
All such insurance shall provide for compensation to be payable in the types and proportions 
of currencies required to rectify the loss or damage incurred. 

13.3 Subject to 13.1, if the Contractor does not provide any of the policies and certificates required, 
the Employer may effect the insurance which the Contractor should have provided and recover 
the premiums the Employer has paid from payments otherwise due to the Contractor or, if no 
payment is due, the payment of the premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made without the approval of the Project 
Manager. 

13.5 Both parties shall comply with any conditions of the insurance policies. 

14 Site Data  

14.1 The Contractor shall be deemed to have examined any Site Data referred to in the PCC, 
supplemented by any information available to the Contractor. 

15 Contractor to Construct the Works  

15.1 The Contractor shall construct and install the Works in accordance with the Specifications 
and Drawings. 

15.2 If the Contract specifies that the Contractor shall design any part of the permanent Works, the 
Contractor shall take into account the Employer’s requirements which may include, if stated 
in the Specifications: 

(a) designing structural elements of the Works taking into account climate change 
considerations;  and 

(b)  considering the incremental risks of the public’s potential exposure to operational 
accidents or natural hazards, including extreme weather events. 

16 The Works to Be Completed by the Intended Completion Date  

16.1 The Contractor may commence execution of the Works on the Start Date and shall carry out 
the Works in accordance with the Program submitted by the Contractor, as updated with the 
approval of the Project Manager, and complete them by the Intended Completion Date. 

16.2 The Contractor shall not carry out mobilization to the Site as per Code of Conduct for 
Contractor’s Personnel submitted as part of the Bid and agreed as part of the Contract. 

17 Approval by the Project Manager  

17.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary 
Works to the Project Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary Works. 
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17.3 The Project Manager’s approval shall not alter the Contractor’s responsibility for design of 
the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, 
where required. 

17.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 
Works, are subject to prior approval by the Project Manager before this use. 

18 Health, Safety and Protection of the Environment  

18.1 The Contractor shall be responsible for the safety of all activities on the Site. 

18.2 The Contractor shall: 

(a) comply with all applicable health and safety regulations and Laws; 
(b) comply with all applicable health and safety obligations specified in the Contract; 
(c) take care for the health and safety of all persons entitled to be on the Site and other places, 

if any, where the Works are being executed; 
(d) keep the Site and Works clear of unnecessary obstruction so as to avoid danger to these 

persons; 
(e) provide fencing, lighting, safe access, guarding and watching of the Works until the issue 

of the Contract Completion Certificate; 
(f) provide any Temporary Works (including roadways, footways, guards and fences) which 

may be necessary, because of the execution of the Works, for the use and protection of 
the public and of owners and occupiers of adjacent land; 

(g) provide health and safety training of Contractor’s Personnel as appropriate; 
(h) actively engage the Contractor’s Personnel in promoting understanding, and methods for, 

implementation of health and safety requirements, as well as in providing information to 
Contractor’s Personnel, training on occupational safety and health, and provision of 
personal protective equipment without expense to the Contractor’s Personnel;  

(i) put in place workplace processes for Contractor’s Personnel to report work situations that 
they believe are not safe or healthy, and to remove themselves from a work situation 
which they have reasonable justification to believe presents an imminent and serious 
danger to their life or health.  

(j) Contractor’s Personnel who remove themselves from such work situations shall not be 
required to return to work until necessary remedial action to correct the situation has been 
taken. Contractor’s Personnel shall not be retaliated against or otherwise subject to 
reprisal or negative action for such reporting or removal;  

(k) where the Employer’s Personnel, any other contractors employed by the Employer, and/or 
personnel of any legally constituted public authorities and private utility companies are 
employed in carrying out, on or near the site, of any work not included in the Contract, 
collaborate in applying the health and safety requirements, without prejudice to the 
responsibility of the relevant entities  for the health and safety of their  own  personnel; 
and  

(l) deleted. 

Subject to GCC Sub-Clause 16.2, the Contractor  

(a) shall include at a minimum: 

(i) to establish and maintain a safe working environment without risk to health at 
all workplaces, machinery, equipment and processes under the control of the 
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Contractor, including control measures for chemical, physical and biological 
substances and agents;  

(ii) deleted; 

(iii) the prevention, preparedness and response activities to be implemented in the 
case of an emergency event (i.e. an unanticipated incident, arising from both 
natural and man-made hazards, typically in the form of fire, explosions, leaks or 
spills, which may occur for a variety of different reasons including failure to 
implement operating procedures that are designed to prevent their occurrence, 
extreme weather or lack of early warning); 

(iv) remedies for adverse impacts such as occupational injuries, deaths, disability and 
disease;  

(v) the measures to be taken to avoid or minimize the potential for community 
exposure to water-borne, water-based, water-related, and vector-borne diseases,  

(vi) the measures to avoid or minimize the spread of communicable diseases 
(including transfer of Sexually Transmitted Diseases or Infections (STDs), such 
as HIV virus) and non-communicable diseases associated with the execution of 
the Works, taking into consideration differentiated exposure to and higher 
sensitivity of vulnerable groups. This includes taking measures to avoid or 
minimize the transmission of communicable diseases that may be associated 
with the influx of temporary or permanent Contract-related labor;  

(vii) the management and quality of accommodation and welfare facilities if such 
accommodation and welfare facilities are provided by the Contractor in 
accordance with GCC Sub-Clause 9.4.6; and 

(b) any other requirements stated in the Specification 

18.3 Protection of the environment 

The Contractor shall take all necessary measures to: 

(a) protect the environment (both on and off the Site); and  
(b) limit damage and nuisance to people and property resulting from pollution, noise and 

other results of the Contractor’s operations and/ or activities. The Contractor shall ensure 
that emissions, surface discharges, effluent and any other pollutants from the Contractor’s 
activities shall exceed neither the values indicated in the Specifications, nor those 
prescribed by applicable laws. In the event of damage to the environment, property and/or 
nuisance to people, on or off Site as a result of the Contractor’s operations, the Contractor 
shall agree with the Project Manager  the appropriate actions and time scale to remedy, 
as practicable, the damaged environment to its former condition. The Contractor shall 
implement such remedies at its cost to the satisfaction of the Project Manager. 

19 Archaeological and Geological Findings   

19.1 All fossils, coins, articles of value or antiquity, structures, groups of structures, and other 
remains or items of geological, archaeological, paleontological, historical, architectural or 
religious interest found on the Site shall be placed under the care and custody of the Employer. 
The Contractor shall: 
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(a) take all reasonable precautions, including fencing-off the area or site of the finding, to 
avoid further disturbance and prevent Contractor’s Personnel or other persons from 
removing or damaging any of these findings;  

(b) train relevant Contractor’s Personnel on appropriate actions to be taken in the event of 
such findings; and 

(c) implement any other action consistent with the requirements of the Specifications and 
relevant laws.  

The Contractor shall, as soon as practicable after discovery of any such finding, notify the 
Project Manager of such discoveries and carry out the Project Manager’s instructions for 
dealing with them. 

20 Possession of the Site 

20.1 The Employer shall give possession of all parts of the Site to the Contractor.  If possession of 
a part is not given by the date stated in the PCC, the Employer shall be deemed to have 
delayed the start of the relevant activities, and this shall be a Compensation Event. 

21 Access to the Site  

21.1 The Contractor shall allow the Project Manager and any person authorized by the Project 
Manager (including the GSCDL staff or consultants acting on the GSCDL’s behalf, 
stakeholders and third parties, such as independent experts, local communities, or non-
governmental organizations), including to carry out environmental and social audit, as 
appropriate, access to the Site and to any place where work in connection with the Contract is 
being carried out or is intended to be carried out. 

22 Instructions, Inspections and Audits 

22.1 The Contractor shall carry out all instructions of the Project Manager which comply with the 
applicable laws where the Site is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors 
and sub consultants to keep, accurate and systematic accounts and records in respect of the 
Works in such form and details as will clearly identify relevant time changes and costs 

22.3 Pursuant to paragraph 2.2 e. of Appendix A to the GCC- Fraud and Corruption, the Contractor 
shall permit and shall cause its agents (where declared or not), subcontractors, sub consultants, 
service providers, suppliers, and personnel, to permit, the GSCDL and/or persons appointed 
by the GSCDL to inspect the site and/or the accounts, records and other documents relating 
to the procurement process, selection and/or contract execution, and to have such accounts, 
records and other documents audited by auditors appointed by the GSCDL. The Contractor’s 
and its Subcontractors’ and sub consultants’ attention is drawn to GCC Sub-Clause 25.1 
(Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 
exercise of the GSCDL’s inspection and audit rights constitute a prohibited practice subject 
to contract termination (as well as to a determination of ineligibility pursuant to the GSCDL’s 
prevailing sanctions procedures. 

23 Appointment of the Adjudicator 

23.1 The Adjudicator shall be appointed by the Employer. 



PART III: CONDITIONS OF CONTRACT AND CONTRACT FORMS  
 

15 | P a g e  
 

 

23.2 Should the Adjudicator resign or die, or should the Employer and the Contractor agree that 
the Adjudicator is not functioning in accordance with the provisions of the Contract, a new 
Adjudicator shall be appointed by the Employer.  

24 Procedure for Disputes 

24.1 If the Contractor believes that a decision taken by the Project Manager was either outside the 
authority given to the Project Manager by the Contract or that the decision was wrongly taken, 
the decision shall be referred to the Adjudicator within 14 days of the notification of the 
Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days of receipt of a notification of 
a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified in the PCC, together with 
reimbursable expenses of the types specified in the PCC, and the cost shall be divided equally 
between the Employer and the Contractor, whatever decision is reached by the Adjudicator. 
Either party may refer a decision of the Adjudicator to an Arbitrator within 28 days of the 
Adjudicator’s written decision. If neither party refers the dispute to arbitration within the 
above 28 days, the Adjudicator’s decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the arbitration procedures published by 
the institution named and in the place specified in the PCC. 

25 Fraud and Corruption  

25.1 The GSCDL requires compliance with the GSCDL’s Anti-Corruption Guidelines as set forth 
in Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any commissions or fees that may have been 
paid or are to be paid to agents or any other party with respect to the bidding process or 
execution of the Contract. The information disclosed must include at least the name and 
address of the agent or other party, the amount and currency, and the purpose of the 
commission, gratuity or fee. 

26 Stakeholder Engagement  

26.1 The Contractor shall provide relevant contract- related information, as the Employer and/or 
Project Manager may reasonably request to conduct Stakeholder engagements. “Stakeholder” 
refers to individuals or groups who: 

(a) are affected or likely to be affected by the Contract; and  
(b) may have an interest in the Contract.  

26.2 The Contractor may also directly participate in Stakeholder engagements, as the Employer 
and/or Project Manager may reasonably request. 

27 Suppliers (other than Subcontractors)  

27.1 Forced Labor: The Contractor shall take measures to require its suppliers (other than 
Subcontractors) not to employ or engage forced labor including trafficked persons as 
described in GCC Sub-Clause 9.4.14. If forced labor/trafficking cases are identified, the 
Contractor shall take measures to require the suppliers to take appropriate steps to remedy 
them. Where the supplier does not remedy the situation, the Contractor shall within a 
reasonable period substitute the supplier with a supplier that is able to manage such risks. 
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27.2 Child Labor: The Contractor shall take measures to require its suppliers (other than 
Subcontractors) not to employ or engage child labor as described in GCC Sub-Clause 9.4.15. 
If child labor cases are identified, the Contractor shall take measures to require the suppliers 
to take appropriate steps to remedy them. Where the supplier does not remedy the situation, 
the Contractor shall within a reasonable period substitute the supplier with a supplier that is 
able to manage such risks. 

27.3 Serious Safety Issues: The Contractor, including its Subcontractors, shall comply with all 
applicable safety obligations, including as stated in GCC Sub-Clause 18.2. The Contractor 
shall also take measures to require its suppliers (other than Subcontractors) to adopt 
procedures and mitigation measures adequate to address safety issues related to their 
personnel. If serious safety issues are identified, the Contractor shall take measures to require 
the suppliers to take appropriate steps to remedy them. Where the supplier does not remedy 
the situation, the Contractor shall within a reasonable period substitute the supplier with a 
supplier that is able to manage such risks. 

27.4 Obtaining natural resource materials in relation to supplier: The Contractor shall obtain 
natural resource materials from suppliers that can demonstrate, through compliance with the 
applicable verification and/ or certification requirements, that obtaining such materials is not 
contributing to the risk of significant conversion or significant degradation of natural or 
critical habitats such as unsustainably harvested wood products, gravel or sand extraction from 
river beds or beaches. 

27.5 If a supplier cannot continue to demonstrate that obtaining such materials is not contributing 
to the risk of significant conversion or significant degradation of natural or critical habitats, 
the Contractor shall within a reasonable period substitute the supplier with a supplier that is 
able to demonstrate that they are not significantly adversely impacting the habitats 

28 Code of Conduct  

28.1 The Contractor shall have a Code of Conduct for the Contractor’s Personnel.  

28.2 The Contractor shall take all necessary measures to ensure that each Contractor’s Personnel 
is made aware of the Code of Conduct including specific behaviors that are prohibited, and 
understands the consequences of engaging in such prohibited behaviors. 

29 Security of the Site  

29.1 The Contractor shall be responsible for the security of the Site, and: 

(a) for keeping unauthorized persons off the Site in consultation with the Project Manager;  
(b) authorized persons shall be limited to the Contractor’s Personnel, the Employer’s 

Personnel, and to any other personnel identified as authorized personnel (including the 
Employer’s other contractors on the Site), by a notice from the Employer or the Project 
Manager to the Contractor. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit for the Project Manager’s No-
objection a security management plan that sets out the security arrangements for the Site 

The Contractor shall (i) conduct appropriate background checks on any personnel retained to 
provide security; (ii) train the security personnel adequately (or determine that they are properly 
trained) in the use of force (and where applicable, firearms), and appropriate conduct towards 
Contractor’s Personnel, Employer’s Personnel and affected communities; and (iii) require the 
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security personnel to act within the applicable Laws and any requirements set out in the 
Specifications.  

The Contractor shall not permit any use of force by security personnel in providing security 
except when used for preventive and defensive purposes in proportion to the nature and extent 
of the threat. 

29.2 In making security arrangements, the Contractor shall also comply with any additional 
requirements stated in the Specification. 

B. Time Control 

30 Program and Progress Reports 

30.1 Within the time stated in the PCC, after the date of the Letter of Acceptance, the Contractor 
shall submit to the Project Manager for approval a Program showing the general methods, 
arrangements, order, and timing for all the activities in the Works. In the case of a lump-sum 
contract, the activities in the Program shall be consistent with those in the Activity Schedule. 
The Project Manager’s approval of the Program shall not alter the Contractor’s obligations. 
The Contractor may revise the Program and submit it to the Project Manager again at any 
time.  A revised Program shall show the effect of Variations and Compensation Events.  

30.2 An update of the Program shall be a program showing the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of the remaining work, including 
any changes to the sequence of the activities. 

30.3 The Contractor shall monitor progress of the Works  and submit to the Project manager 
progress report and any updated Program showing the actual progress achieved and the effect 
of the progress achieved on the timing of the remaining Works, including any changes to the 
sequence of the activities, at intervals no longer than the period stated in the PCC. If the 
Contractor does not submit an updated Program within this period, the Project Manager may 
withhold the amount stated in the PCC from the next payment certificate and continue to 
withhold this amount until the next payment after the date on which the overdue Program has 
been submitted. In the case of lump-sum Contract, the Contractor shall provide an updated 
Activity Schedule within 14 days of being instructed to by the Project Manager. 

30.4 Deleted 

30.5 In addition to the progress reports, the Contractor shall inform the Project Manager 
immediately of any allegation, incident or accident in the Site, which has or is likely to have 
a significant adverse effect on the environment, the affected communities, the public, 
Employer’s Personnel, Project Manager’s personnel or Contractor’s Personnel. This includes, 
but is not limited to, any incident or accident causing fatality or serious injury; significant 
adverse effects or damage to private property; or any allegation of SEA and/or SH. In case of 
SEA and/or SH, while maintaining confidentiality as appropriate, the type of allegation 
(sexual exploitation, sexual abuse or sexual harassment), gender and age of the person who 
experienced the alleged incident should be included in the information. 

The Contractor, upon becoming aware of the allegation, incident or accident, shall also 
immediately inform the Project Manager of any such incident or accident on the 
Subcontractors’ or suppliers’ premises relating to the Works which has or is likely to have a 
significant adverse effect on the environment, the affected communities, the public, 
Employer’s Personnel, or Contractor’s, its Subcontractors’ and suppliers’ personnel. The 
notification shall provide sufficient detail regarding such incidents or accidents. The 
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Contractor shall provide full details of such incidents or accidents to the Project Manager 
within the timeframe agreed with the Project Manager.  

The Contractor shall require its Subcontractors and suppliers (other than Subcontractors) to 
immediately notify the Contractor of any incidents or accidents referred to in this Sub clause. 

31 Extension of the Intended Completion Date 

31.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event 
occurs or a Variation is issued which makes it impossible for Completion to be achieved by 
the Intended Completion Date without the Contractor taking steps to accelerate the remaining 
work, which would cause the Contractor to incur additional cost. 

31.2 The Project Manager shall decide whether and by how much to extend the Intended 
Completion Date within 21 days of the Contractor asking the Project Manager for a decision 
upon the effect of a Compensation Event or Variation and submitting full supporting 
information. If the Contractor has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall not be considered in assessing 
the new Intended Completion Date. 

32 Acceleration 

32.1 When the Employer wants the Contractor to finish before the Intended Completion Date, the 
Project Manager shall obtain priced proposals for achieving the necessary acceleration from 
the Contractor. If the Employer accepts these proposals, the Intended Completion Date shall 
be adjusted accordingly and confirmed by both the Employer and the Contractor. 

32.2 If the Contractor’s priced proposals for an acceleration are accepted by the Employer, they 
are incorporated in the Contract Price and treated as a Variation. 

33 Delays Ordered by the Project Manager 

33.1 The Project Manager may instruct the Contractor to delay the start or progress of any activity 
within the Works. 

34 Management Meetings 

34.1 Either the Project Manager or the Contractor may require the other to attend a management 
meeting. The business of a management meeting shall be to review the plans for remaining 
work and to deal with matters raised in accordance with the early warning procedure. 

34.2 The Project Manager shall record the business of management meetings and provide copies 
of the record to those attending the meeting and to the Employer. The responsibility of the 
parties for actions to be taken shall be decided by the Project Manager either at the 
management meeting or after the management meeting and stated in writing to all who 
attended the meeting. 

35 Early Warning 

35.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely 
future events or circumstances that may adversely affect the quality of the work, increase the 
Contract Price, or delay the execution of the Works.  The Project Manager may require the 
Contractor to provide an estimate of the expected effect of the future event or circumstance 
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on the Contract Price and Completion Date. The estimate shall be provided by the Contractor 
as soon as reasonably possible. 

35.2 The Contractor shall cooperate with the Project Manager in making and considering proposals 
for how the effect of such an event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting instruction of the Project Manager. 

C. Quality Control 

36 Identifying Defects 

36.1 The Project Manager shall check the Contractor’s work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor’s responsibilities. The 
Project Manager may instruct the Contractor to search for a Defect and to uncover and test 
any work that the Project Manager considers may have a Defect. 

37 Tests  

37.1 If the Project Manager instructs the Contractor to carry out a test not specified in the 
Specifications to check whether any work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples. If there is no Defect, the test shall be a 
Compensation Event. 

38 Correction of Defects  

38.1 The Project Manager shall give notice to the Contractor of any Defects before the end of the 
Defects Liability Period, which begins at Completion, and is defined in the PCC. The Defects 
Liability Period shall be extended for as long as Defects remain to be corrected. 

38.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within 
the length of time specified by the Project Manager’s notice. 

39 Uncorrected Defects  

39.1 If the Contractor has not corrected a Defect within the time specified in the Project Manager’s 
notice, the Project Manager shall assess the cost of having the Defect corrected, and the 
Contractor shall pay this amount. 

D. Cost Control 

40 Contract Price  

40.1 The Bill of Quantities shall contain priced items for the Works to be performed by the 
Contractor. The Bill of Quantities is used to calculate the Contract Price. The Contractor will 
be paid for the quantity of the work accomplished at the rate in the Bill of Quantities for each 
item. 

41 Changes in the Contract Price  

41.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the 
particular item by more than 25 percent, provided the change exceeds 1 percent of the Initial 
Contract Price, the Project Manager shall adjust the rate to allow for the change. The Project 
Manager shall not adjust rates from changes in quantities if thereby the Initial Contract Price is 
exceeded by more than 15 percent, except with the prior approval of the Employer. 
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41.2 If requested by the Project Manager, the Contractor shall provide the Project Manager with a 
detailed cost breakdown of any rate in the Bill of Quantities. 

42 Variations  

42.1 All Variations shall be included in updated Programs produced by the Contractor. 

42.2 The Contractor shall provide the Project Manager with a quotation for carrying out the 
Variation when requested to do so by the Project Manager. The Contractor shall also provide 
information of any ES risks and impacts of the Variation The Project Manager shall assess the 
quotation, which shall be given within seven (7) days of the request or within any longer period 
stated by the Project Manager and before the Variation is ordered. 

42.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the Variation and 
make a change to the Contract Price, which shall be based on the Project Manager’s own 
forecast of the effects of the Variation on the Contractor’s costs. 

42.4 If the Project Manager decides that the urgency of varying the work would prevent a quotation 
being given and considered without delaying the work, no quotation shall be given and the 
Variation shall be treated as a Compensation Event. 

42.5 The Contractor shall not be entitled to additional payment for costs that could have been 
avoided by giving early warning.  

42.6 If the work in the Variation corresponds to an item description in the Bill of Quantities and if, 
in the opinion of the Project Manager, the quantity of work above the limit stated in GCC Sub-
Clause 41.1 or the timing of its execution do not cause the cost per unit of quantity to change, 
the rate in the Bill of Quantities shall be used to calculate the value of the Variation. If the cost 
per unit of quantity changes, or if the nature or timing of the work in the Variation does not 
correspond with items in the Bill of Quantities, the quotation by the Contractor shall be in the 
form of new rates for the relevant items of work. 

42.7 Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal 
at any time during the performance of the contract. The value engineering proposal shall, at a 
minimum, include the following; 

(a) the proposed change(s), and a description of the difference to the existing contract 
requirements; 

(b) a full cost/benefit analysis of the proposed change(s) including a description and estimate 
of costs (including life cycle cost) the Employer may incur in implementing the value 
engineering proposal;  

(c) a description of any effect(s) of the change on performance/functionality; and  
(d) a description of the proposed work to be performed, a program for its execution and 

sufficient ES information to enable an evaluation of ES risks and impacts. 

The Employer may accept the value engineering proposal if the proposal demonstrates benefits 
that: 

(a) accelerates the contract completion period; or 
(b) reduces the Contract Price or the life cycle costs to the Employer; or 
(c) improves the quality, efficiency, safety or sustainability of the Facilities; or 
(d) yields any other benefits to the Employer, 

without compromising the functionality of the Works. 
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If the value engineering proposal is approved by the Employer and results in: 

(a) a reduction of the Contract Price; the amount to be paid to the Contractor shall be the 
percentage specified in the PCC of the reduction in the Contract Price; or 

(b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any 
benefit described in (a) to (d) above, the amount to be paid to the Contractor shall be the 
full increase in the Contract Price. 

43 Cash Flow Forecasts  

When the Program, is updated, the Contractor shall, if requested by the authority, provide the 
Project Manager with an updated cash flow forecast.  

44 Payment Certificates  

44.1 The Contractor shall submit to the Project Manager monthly statements of the estimated value 
of the work executed less the cumulative amount certified previously. 

44.2 The Project Manager shall check the Contractor’s monthly statement and certify the amount to 
be paid to the Contractor. 

44.3 The value of work executed shall be determined by the Project Manager as indicated under 
Measurements. 

44.4 The value of work executed shall comprise the value of the quantities of work in the Bill of 
Quantities that have been completed. 

44.5 The value of work executed shall include the valuation of Variations and Compensation Events. 

44.6 The Project Manager may exclude any item certified in a previous certificate or reduce the 
proportion of any item previously certified in any certificate in the light of later information. 

44.7 If the Contractor was, or is, failing to perform any ES obligations or work under the Contract, 
the value of this work or obligation, as determined by the Project Manager, may be withheld 
until the work or obligation has been performed, and/or the cost of rectification or replacement, 
as determined by the Project Manager, may be withheld until rectification or replacement has 
been completed. Failure to perform includes, but is not limited to the following:   

(a) failure to comply with any ES obligations or work described in the Works’ Requirements 
which may include: working outside site boundaries, excessive dust, failure to keep public 
roads in a safe usable condition, damage to offsite vegetation, pollution of water courses 
from oils or sedimentation, contamination of land e.g. from oils, human waste, damage to 
archeology or cultural heritage features, air pollution as a result of unauthorized and/or 
inefficient combustion; 

(b) deleted; 
(c) deleted; 
(d) failing to have appropriate consents/permits prior to undertaking Works or related 

activities; 
(e) deleted; 
(f) failure to implement remediation as instructed by the Project Manager within the specified 

timeframe (e.g. remediation addressing non-compliance/s).  
45 Payments  

45.1 Payments shall be adjusted for deductions for advance payments and retention. The Employer 
shall pay the Contractor the amounts certified by the Project Manager within 60 days of the 
date of each certificate subject to clause 65. 
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45.2 If an amount certified is increased in a later certificate or as a result of an award by the 
Adjudicator or an Arbitrator, the Contractor shall be paid interest upon the delayed payment as 
set out in this clause. Interest shall be calculated from the date upon which the increased amount 
would have been certified in the absence of dispute. 

45.3 deleted 

45.4 Items of the Works for which no rate or price has been entered in shall not be paid for by the 
Employer and shall be deemed covered by other rates and prices in the Contract. 

46 Compensation Events  

46.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession Date 
pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors in a way that affects the work 
of the Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue Drawings, Specifications, or 
instructions required for execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or to carry out additional tests 
upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract to be let. 
(f) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of the Letter of Acceptance from the information issued to 
bidders (including the Site Investigation Reports), from information available publicly 
and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen condition, 
caused by the Employer, or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer does not work within the 
dates and other constraints stated in the Contract, and they cause delay or extra cost to the 
Contractor. 

(i) deleted. 
(j) The effects on the Contractor of any of the Employer’s Risks. 
(k) The Project Manager unreasonably delays issuing a Certificate of Completion. 

46.2 If a Compensation Event would cause additional cost or would prevent the work being 
completed before the Intended Completion Date, the Contract Price shall be increased and/or 
the Intended Completion Date shall be extended. The Project Manager shall decide whether 
and by how much the Contract Price shall be increased and whether and by how much the 
Intended Completion Date shall be extended. 

46.3 As soon as information demonstrating the effect of each Compensation Event upon the 
Contractor’s forecast cost has been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted accordingly. If the Contractor’s 
forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price based on 
the Project Manager’s own forecast. The Project Manager shall assume that the Contractor shall 
react competently and promptly to the event. 

46.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s interests 
are adversely affected by the Contractor’s not having given early warning or not having 
cooperated with the Project Manager. 

47 Tax  
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47.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are changed 
between the date 28 days before the submission of bids for the Contract and the date of the last 
Completion certificate. The adjustment shall be the change in the amount of tax payable by the 
Contractor, provided such changes are not already reflected in the Contract Price or are a result 
of GCC Clause 49. 

48 Currencies  

48.1 Where payments are made in currencies other than the currency of the Employer’s country 
specified in the PCC, the exchange rates used for calculating the amounts to be paid shall be 
the exchange rates stated in the Contractor’s Bid. 

49 Price Adjustment  

49.1 Deleted. 

49.2 Deleted 

50 Retention  

50.1 The Employer shall retain from each payment due to the Contractor the proportion stated in 
the PCC until Completion of the whole of the Works. 

50.2 Upon the issue of a Certificate of Completion of the Works by the Project Manager, in 
accordance with GCC Sub-Clause 57.1, half the total amount retained shall be repaid to the 
Contractor and half when the Defects Liability Period has passed and the Project Manager has 
certified that all Defects notified by the Project Manager to the Contractor before the end of 
this period have been corrected. The Contractor may substitute retention money with an “on 
demand” Bank guarantee. 

51 Liquidated Damages  

51.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the 
PCC for each day that the Completion Date is later than the Intended Completion Date.  The 
total amount of liquidated damages shall not exceed the amount defined in the PCC. The 
Employer may deduct liquidated damages from payments due to the Contractor.  Payment of 
liquidated damages shall not affect the Contractor’s liabilities. 

51.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 
Project Manager shall correct any overpayment of liquidated damages by the Contractor by 
adjusting the next payment certificate.  The Contractor shall be paid interest on the 
overpayment, calculated from the date of payment to the date of repayment, at the rates 
specified in GCC Sub-Clause 45.1. 

52 Bonus  

52.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the PCC 
for each day (less any days for which the Contractor is paid for acceleration) that the 
Completion is earlier than the Intended Completion Date. The Project Manager shall certify 
that the Works are complete, although they may not be due to be complete. 

53 Advance Payment  
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53.1 The Employer shall make advance payment to the Contractor of the amounts stated in the PCC, 
against provision by the Contractor of an Unconditional Bank Guarantee in a form acceptable 
to the Employer in amounts and currencies equal to the advance payment. The Guarantee shall 
remain effective until the advance payment has been repaid. Interest shall not be charged on the 
advance payment. 

53.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and 
mobilization expenses required specifically for execution of the Contract. The Contractor shall 
demonstrate that advance payment has been used in this way by supplying copies of invoices 
or other documents to the Project Manager. 

53.3 The advance payment shall be repaid by deducting proportionate amounts from payments 
otherwise due to the Contractor, following the schedule of completed percentages of the Works 
on a payment basis. No account shall be taken of the advance payment or its repayment in 
assessing valuations of work done, Variations, price adjustments, Compensation Events, 
Bonuses, or Liquidated Damages. 

54 Securities  

54.1 The Performance Security shall be provided to the Employer no later than the date specified in 
the Letter of Acceptance and shall be issued in an amount specified in the PCC, by a Bank or 
surety acceptable to the Employer, and denominated in the types and proportions of the 
currencies in which the Contract Price is payable. The Performance Security shall be valid until 
a date 28 days from the date of issue of the Certificate of Completion in the case of a Bank 
Guarantee. 

55 Day works  

55.1 If applicable, the Day works rates in the Contractor’s Bid shall be used only for the LumpSum 
provisions in the BOQ or when the Project Manager has given written instructions in advance 
for additional work to be paid for in that way. 

55.2 All work to be paid for as Day works shall be recorded by the Contractor on forms approved 
by the Project Manager.  Each completed form shall be verified and signed by the Project 
Manager within two days of the work being done. 

55.3 The Contractor shall be paid for Day works subject to obtaining signed Day works forms. 

56 Cost of Repairs  

56.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start 
Date and the end of the Defects Correction periods shall be remedied by the Contractor at the 
Contractor’s cost if the loss or damage arises from the Contractor’s acts or omissions. 

E. Finishing the Contract 

57 Completion  

57.1 The Contractor shall request the Project Manager to issue a Certificate of Completion of the 
Works, and the Project Manager shall do so upon deciding that the whole of the Works is 
completed. 

58 Taking Over  
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58.1 The Employer shall take over the Site and the Works within seven days of the Project 
Manager’s issuing a certificate of Completion. 

59 Final Account  

59.1 The Contractor shall supply the Project Manager with a detailed account of the total amount 
that the Contractor considers payable under the Contract before the end of the Defects Liability 
Period. The Project Manager shall issue a Defects Liability Certificate and certify any final 
payment that is due to the Contractor within 56 days of receiving the Contractor’s account if it 
is correct and complete. If it is not, the Project Manager shall issue within 56 days a schedule 
that states the scope of the corrections or additions that are necessary. If the Final Account is 
still unsatisfactory after it has been resubmitted, the Project Manager shall decide on the amount 
payable to the Contractor and issue a payment certificate. 

60 Operating and Maintenance Manuals  

60.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor 
shall supply them by the dates stated in the PCC. 

60.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the PCC 
pursuant to GCC Sub-Clause 60.1, or they do not receive the Project Manager’s approval, the 
Project Manager shall withhold the amount stated in the PCC from payments due to the 
Contractor. 

61 Termination  

61.1 The Employer or the Contractor may terminate the Contract if the other party causes a 
fundamental breach of the Contract. 

61.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of work is shown on the current 
Program and the stoppage has not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the progress of the Works, and the 
instruction is not withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into liquidation other than for a 
reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the Employer to the Contractor 
within 84 days of the date of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a reasonable 
period of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  
(g) the Contractor has delayed the completion of the Works by the number of days for which 

the maximum amount of liquidated damages can be paid, as defined in the PCC; or 
(h) if the Contractor, in the judgment of the Employer has engaged in Fraud and Corruption, 

as defined in paragraph 2.2 a of the Appendix A to the GCC, in competing for or in 
executing the Contract, then the Employer may, after giving fourteen (14) days written 
notice to the Contractor, terminate the Contract and expel him from the Site. 

61.3 Notwithstanding the above, the Employer may terminate the Contract for convenience. 

61.4  If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe 
and secure, and leave the Site as soon as reasonably possible. 
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61.5  When either party to the Contract gives notice of a breach of Contract to the Project Manager 
for a cause other than those listed under GCC Sub-Clause 61.2 above, the Project Manager shall 
decide whether the breach is fundamental or not. 

62 Payment upon Termination  

62.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 
the Project Manager shall issue a certificate for the value of the work done and Materials 
ordered less advance payments received up to the date of the issue of the certificate and less the 
percentage to apply to the value of the work not completed, as specified in the PCC. Additional 
Liquidated Damages shall not apply.  If the total amount due to the Employer exceeds any 
payment due to the Contractor, the difference shall be a debt payable to the Employer. 

62.2 If the Contract is terminated for the Employer’s convenience or because of a fundamental 
breach of Contract by the Employer, the Project Manager shall issue a certificate for the value 
of the work done, Materials ordered, the reasonable cost of removal of Equipment, repatriation 
of the Contractor’s personnel employed solely on the Works, and the Contractor’s costs of 
protecting and securing the Works, and less advance payments received up to the date of the 
certificate. 

63 Property  

63.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to 
be the property of the Employer if the Contract is terminated because of the Contractor’s 
default. 

64 Release from Performance  

64.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 
control of either the Employer or the Contractor, the Project Manager shall certify that the 
Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which a commitment was made. 

65 Suspension of Funds  

65.1 Notwithstanding any clause or clauses or conditions contained anywhere in this Bidding 
document, the Employer is not obligated to immediately make the payments to the contractor 
in the event that the Govt of India or the State Government delays the release of funds to the 
Employer, from which part of the payments to the Contractor are being made; payments shall 
be made subject to availability of funds. In the event the Government of India or the State 
Government suspends the funding, the settlement of payments for the works done by the 
contractor will be made by co- owners of the company viz., the Government of India and the 
State Government based on the bills certified by the Project Manager. 

66 Incomplete or unattended defective works or delays  

66.1 The Employer has the right to get the uncompleted works done by other competent contractors 
at the risk and cost of the contractor in the following circumstances: 

(a) If the contract is terminated for the reasons attributable to the contractor 
(b) If the Contractor has delayed the work as per the schedule with no justifiable reasons. 
(c) If the Contractor fails to correct any defects in the work within the period stated in the 

defects notice sent by the Project Manager to the Contractor. 
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(d) If the Contractor does not meet any of its obligations within the time frame of the contract 
specified in Section VIII GCC or Section IX PCC 
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APPENDIX A TO GENERAL CONDITIONS 

Fraud and Corruption 

Refer to Section VI 
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APPENDIX B 

Omitted 
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Section IX - PARTICULAR CONDITIONS OF CONTRACT 

The following Particular Conditions of Contract shall supplement the GCC. Whenever there is a 
conflict, the provisions herein shall prevail over those in the GCC. 

A. General 

GCC 1.1 (d) The financing institution is: The Smart City Mission jointly by the Govt 
of India and Govt of Sikkim 

GCC 1.1 (r) The Employer is Gangtok Smart City Development Limited 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 12 
months after the date of issue of letter to proceed 

GCC 1.1 (y) The Project Manager is Chief Executive Officer, GSCDL. 

GCC 1.1 (aa) The site is located from the dead end of Phewa Busty to Indra Bypass in 
accordance with the site layout mentioned under drawings. 

GCC 1.1 (dd) The Start Date shall be 15 days from the issue of letter to proceed  

GCC 1.1 (hh) 
The Works consist of: 

The scopes of work consist of Hill Cutting , providing and laying 1:2:4: 
plum concrete, 1:1.5:3 mix RCC wall, Gabian wall, Pavement layers, V-
shaped drain, box culvert, Jhora training works and Bridge having steel 
structure with RCC slab and piers. 

GCC 2.2 N.A 

GCC 2.3(i) The following documents also form part of the Contract: Engineers 
Estimate prepared before floating the Bid, which shall be referred to for 
any clarification of doubts. 

GCC 3.1  
The language of the contract is in English only 

The law that applies to the Contract is the law of the Republic of India. 

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 
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GCC 8.1 NA 

GCC 13.1 The insurance amounts and deductibles shall be as per the Labour laws. 

GCC 14.1 
Site Data are:  

1. Site Order Book 
2. Construction Drawings 
3. Material Account at site 

GCC 20.1 The Site Possession Date(s) shall be: The dead end of Phewa Busty to 
Indira Bypass in accordance with the site layout mentioned under 
drawings.; Dated: 15 days from the signing of the Contract. 

GCC 23.1 & GCC 23.2 Not applicable 

GCC 24.3 Not applicable 

GCC 24.4 Institution whose arbitration procedures shall be used: Indian Arbitration 
Act. 

B. Time Control 

GCC 30.1 
The Contractor shall submit for approval a Program for the Works 
within seven days from the date of the Letter of Acceptance. 

GCC 30.3 
The period between Program updates is 15 days. 

The amount to be withheld for late submission of an updated Program 
is 5% of the amount to be paid in the running bill. 

The period for submission of progress reports is seven days 

C. Quality Control 

GCC 38.1 The Defects Liability Period is: 365 days. 

D. Cost Control 

GCC 42.7 NA 
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GCC 48.1 The currency of the Employer’s Country is Indian Rupees 

GCC 49.1 The Contract “is not” subject to price adjustment in accordance with GCC 
Clause 45. 

GCC 50.1 The proportion of payments retained is: 5 percentage 

GCC 51.1 The liquidated damages for the whole of the Works are [0.05 percentage 
of the final Contract Price] per day. The maximum amount of liquidated 
damages for the whole of the Works is [5 percentage] of the final Contract 
Price. 

GCC 52.1 omitted 

GCC 53.1 The Advance Payments shall be: 15% of the Contract Price as calculated 
after deducting GST and Cess, shall be paid to the Contractor on 
submission of a valid Bank Guarantee subject to availability of funds with 
GSCDL. 

GCC 54.1 omitted 

GCC 54.1 
The Performance Security amount is Five percent of the Contract Price. 

The Performance Security shall be in the form of the specified Bank 
Guarantee:   

[The Bank Guarantee shall be unconditional (on demand) (see Section 
X, Contract Forms).  

E. Finishing the Contract 

GCC 60.1 The date by which operating and maintenance manuals are required is not 
applicable. 

The date by which “as built” drawings are required is fifteen day of 
final measurements but before release of final bill. 

GCC 60.2 Deleted 

GCC 61.2 (g) The maximum number of days is: 100 days 
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GCC 62.1 The percentage to apply to the value of the work not completed, 
representing the Employer’s additional cost for completing the Works, is 
twenty percent 
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Appendix-1 Environmental Monitoring Plan 

(Deleted) 
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Appendix-2 Environmental Management Plan 

(Deleted)  
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Notification of Intention to Award 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder Information Form] 

For the attention of Bidder’s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The Notification must be sent 
to all Bidders simultaneously. This means on the same date and as close to the same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: Gangtok Smart City Development Ltd 

Project: CONSTRUCTION OF NEW ROAD FROM PHEWA BUSTY TO INDIRA BYPASS IN 
Gangtok, Sikkim  

Country: India 

RFB No: 016/GSCDL/2022, Project identification No: SIK-GAN-0068 (A). 

This Notification of Intention to Award (Notification) notifies you of our decision to award the 
above contract. If required, you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the contract 
within three days of issue of this notice. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 

Contract price: [insert contract price of the successful Bid] 

2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If the 
Bid’s price was evaluated, include the evaluated price as well as the Bid price as read out.] 

Name of Bidder Bid price 
Evaluated Bid price  

(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 
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[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT 
include: (a) a point by point comparison with another Bidder’s Bid or (b) information that 
is marked confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local 
time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If you decide 
to request a debriefing your written request must be made within three (3) Business Days of 
receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and address the request for 
debriefing as follows: 

Attention: Mr. Bhupendra Kothari, Chief Executive Officer 

Address: Gangtok Smart City Development Limited, Level V, Kissan Bazar, Gangtok, East Sikkim  

City: Gangtok, Pin Code:737101, India 

Phone Number: 8116679989 

Electronic mail address: ctosmartcity.gangtok@gmail.com. If your request for a debriefing is 
received within the 3 Business Days deadline, we will provide the debriefing within five (5) 
Business Days of receipt of your request.  

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly 
advise you in writing how the debriefing will take place and confirm the date and time. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be 
submitted by midnight, [insert date] (local time).  

Provide the contract name, reference number, name of the Bidder, contact details; and address the Procurement-
related Complaint as follows: 

Attention: Mr. Bhupendra Kothari, Chief Executive Officer 

Address: Gangtok Smart City Development Limited, Level V, Kissan Bazar, Gangtok, East Sikkim  

City: Gangtok, Pin Code: 737101, India 

Phone Number: 8116679989 

Electronic mail address: ctosmartcity.gangtok@gmail.com 
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In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted a Bid 
in this bidding process, and is the recipient of a Notification of Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required. 

 

If you have any questions regarding this Notification, please do not hesitate to contact us. 

On behalf of the Employer: 

Signature: ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 
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Letter of Acceptance 

---- on letterhead paper of the Employer ---- 

 

. . . . . . . date. . . . . . . 

 

To: . . . . . . . . . .   name and address of the Contractor . . . . . . . . . . 

 

 

Subject: . . . . . . . . . .   Notification of Award Contract No.  . . . . . . . . . . 

 

Dear Sir 

This is to notify you that your Bid dated . . . . . . . . . . . . [insert date]  for execution of the . . . . . . 
. . . . . . . . . . . . . . . . . . . . . [insert name of the contract and identification number, as given in 
the PCC] . . . . . . . . . . for the Accepted Contract Amount of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . ...[insertamount in numbers and words and name of currency], as corrected and modified 
in accordance with the Instructions to Bidders is hereby accepted by Gangtok Smart City 
Development Limited. 

 

You are requested to furnish the stipulated Performance Security and Signed Agreementwithin 28 
days in accordance with the Conditions of Contract, using for that purpose the format of the 
Performance Security Form and  

 

We accept that the Chief Engineer UDD, Govt of Sikkim,be appointed as the Adjudicator. 

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Agency:    

Attachment:  Contract Agreement 
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Contract Agreement 

THIS AGREEMENT made the . . . . . .. . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between 
Gangtok Smart City Development Limited (hereinafter “the Employer”), of the one part, 
and . . . . . [name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as CONSTRUCTION OF NEW 

ROAD FROM PHEWA BUSTY TO INDIRA BYPASS IN Gangtok, Sikkim should be executed 
by the Contractor, and has accepted a Bid by the Contractor for the execution and 
completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of 
this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance 

(b) the Letter of Bid  

(c) the addenda Nos ________(if any) 

(d) the Particular Conditions  

(e) the General Conditions of Contract, including appendix; 

(f) the Specifications 

(g) the Drawings  

(h) Bill of Quantities; and 

(i) The entire Bidding Document and the Engineers Estimate. 

3. In consideration of the payments to be made by the Employer to the Contractor as 
specified in this Agreement, the Contractor hereby covenants with the Employer to 
execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying of defects therein, the Contract Price 
or such other sum as may become payable under the provisions of the Contract at the 
times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed 
in accordance with the laws of the the Republic of India on the day, month and year 
specified above. 
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Signed by ……………..   Signed by ………….  

for and on behalf of the Employer  for and on behalf the Contractor 

 

in the presence of:    in the presence of: 

 

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee 

Bank Guarantee 

[Guarantor letterhead of a Nationalised Bank, Branch and  IFSC Code]  

Applicant: [Insert name and Address of Contractor] 

Beneficiary: Gangtok Smart City Development Limited, Level V, Kissan Bazar, Gangtok, East 
Sikkim  

Date: [Insert date of issue] 

BANK GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of Bank and  place of issue, ] 

We have been informed that [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 
Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary, 
for the execution of [insert name of contract and brief description of Works] (hereinafter called 
"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a Performance 
Security in the sum [insert amount in figures] () [insert amount in words] is to be made against 
a Bank Guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 
() [insert amount in words] upon receipt by us of the Beneficiary’s written demand.  
This guarantee shall expire, on the [insert day] day of [insert month], 2 [insert year], whichever 
is earlier.  Consequently, any demand for payment under this guarantee must be received by us 
at this office on or before that date. 

____________________  
[signature(s)] 

 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall 
be deleted from the final product. 
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Advance Payment Security (Unconditional) 

Bank Guarantee 

[Guarantor letterhead of a Nationalised Bank, Branch and  IFSC Code]  

Applicant:[Insert name and Address of Contractor]  

Beneficiary: Gangtok Smart City Development Limited  

Date: [Insert date of issue] 

BANK GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of Bank and  place of issue, ] 

We have been informed that [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 
Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary, 
for the execution of [insert name of contract and brief description of Works] (hereinafter called 
"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 
payment in the sum [insert amount in figures] () [insert amount in words] is to be made against 
a Bank Guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 
() [insert amount in words]upon receipt by us of the Beneficiary’s written demand.  
This guarantee shall expire, on the [insert day] day of [insert month], 2 [insert year],whichever 
is earlier.  Consequently, any demand for payment under this guarantee must be received by us 
at this office on or before that date. 

____________________  
[signature(s)] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall 
be deleted from the final product.  
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Unconditional Bank Guarantee in Lieu of Retention Money  

To: . 

Gangtok Smart City Development Limited represented by  the Chief Executing Officer, Level 5, 
Kissan Bazaar, Gangtok-737101, Sikkim (India)  . 

 

 

Subject: . . . . . . . . . . . . . . . 

 

Dear Sir 

        WHEREAS ___________________ [name and address of contractor] (hereinafter called the 
―Contractorۅ) has undertaken, in pursuance of Contract No. __________dated ____________ to  
CONSTRUCTION OF NEW ROAD FROM PHEWA BUSTY TO INDIRA BYPASS IN 
Gangtok, Sikkim 

 (herein after called the ―Contractۅ.); 

AND WHEREAS IT HAS BEEN AGREED BY YOU IN THE SAID contract that the 
Contractor has option to replace the Retention Money with an irrevocable and unconditional Bank 
Guarantee, in instalments of _____________ (indicate the value)from a Bank acceptable to you as 
security for compliance with contractor‘s obligations in accordance with the contract (Sub-clause 
45.2 of Particular Conditions of Contract).  

  

AND WHEREAS the Contractor has opted to replace the retention money with an irrevocable and 
unconditional Bank Guarantee;  

  

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of 
the Contractor, up to a total of __________________________ [amount of Guarantee in figures],  

_________________________________ [amount in words],#such sum being payable in the types 
and proportions of currencies in which the Contract Price is payable, and we undertake to pay you, 
upon your first written demand and without cavil or argument, any sum or sums within the limits 
of ______________________ [amount of Guarantee] as aforesaid without your needing to prove 
or to show grounds or reasons for your demand for the sum specified therein.  

  

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting 
us with the demand.  
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We further agree that no change or addition to or other modification of the terms of the Contract or 
of the Works to be performed there under or of any of the Contract documents which may be made 
between you and the Contractor shall in any way release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification.  

  

This guarantee shall be valid till the ‗Project Manager‘ certifies repayment of retention money in 
accordance with Sub-clause 45.2 of Particular Conditions of Contract i.e., upto ……………….  

  

SIGNATURE AND SEAL OF THE GUARANTOR  

  

Name of the Bank:  ___________________________  

Address:  ___________________________  

Date:  ___________________________  

  

 

#   An amount is to be inserted by the Guarantor, representing the amount specified in the 
Contract, and denominated either in the currency(ies) of the Contract or in a freely convertible currency 
acceptable to the Employer.  

 



 

 

 

 

B I D  D O C U M E N T  

 
Request for Bids  

 (Two-Envelope Bidding Process) 

(in case of any typographical/printing errors or any doubts and clarification on this Bidding 
Document, the Master Document available with GSCDL shall be referred and take 
precedence) 

RFB No: 017/GSCDL/2022,  

Project identification No: SIK-GAN-0068 (B). 

 

NAME OF THE WORK:  CONSTRUCTION OF NEW ROAD FROM GREENDALE 
SCHOOL DEAD END TO LOWER GAIRI GAON AND 
IMPROVEMENT OF EXISTING ICAR ROAD, TADONG, 
GANGTOK, SIKKIM INCLUDING DEFECT LIABILITY 
PERIOD OF ONE YEAR 



 

[i] 
 

Standard Procurement Document 
Summary 

Specific Procurement Notice 

RFB No: 017/GSCDL/2022, Project identification No: SIK-GAN-0068 (B). 

Bidding Document: Request for Bids – Construction of New Roads from Greendale School Dead End 
to Lower Gairi Gaon and Improvement of Existing ICAR Road, Tadong, Gangtok, Sikkim including 
Defect Liability Period of One Year (Two-Envelope Bidding Process) 

PART I – BIDDING PROCEDURES 

Section I - Instructions to Bidders (ITB) 

This Section provides relevant information to help Bidders prepare their Bids. It is 
based on two (2)-envelope Bidding process. Information is also provided on the 
submission, opening, and evaluation of Bids and on the award of Contracts.  Section I 
contains provisions that are to be used without modification. 

Section II - Bid Data Sheet (BDS) 

This Section includes provisions that are specific to each procurement and that 
supplement Section I, Instructions to Bidders.   

Section III - Evaluation and Qualification Criteria 

This Section specifies the criteria to determine the Most Advantageous Bid.  

Section IV - Bidding Forms 

This Section includes the forms for the Bid submission, Bill of Quantities or Activity 
Schedules to be completed by the Bidder and submitted as part of its Bid.  

Section V - Eligible Countries 

This Section contains information regarding eligible countries. 

Section VI - Fraud and Corruption 

This section includes the Fraud and Corruption provisions which apply to this Bidding 
process.  

Section VI A Standard Specifications 

This section includes List of Materials and Proposed schedule of materials, fixtures and 
finishes which the bidder has to consider for designing, executing and completing the 
said works while bidding. 

PART II – WORKS REQUIREMENTS 

Section VII -Works’ Requirements  

This Section contains the Specifications, the Drawings, and supplementary information 
that describe the Works to be procured. The Works’ Requirements also include the 
environmental and social (ES) requirements (including requirements relating to Sexual 
Exploitation and Abuse (SEA) and Sexual Harassment (SH)) which are to be satisfied 
by the Contractor in executing the Works.  

PART III – CONDITIONS OF CONTRACT AND CONTRACT FORMS 

Section VIII - General Conditions of Contract 



 

[ii] 
 

This Section contains the general clauses to be applied in all contracts.  The text of the 
clauses in this Section shall not be modified. 

Section IX - Particular Conditions of Contract 

This Section consists the Particular Conditions of Contract which contains provisions 
specific to each contract. The contents of this Section modify or supplement the 
General Conditions and shall be prepared by the Employer. 

Section X - Contract Forms 

This Section contains the Letter of Acceptance, Contract Agreement and other relevant 
forms.  
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Request for Bids 
(Two-Envelope Bidding Process) 

Employer: Gangtok Smart City Development Limited (GSCDL) 
Project:  SIK-GAN-068 CONSTRUCTION OF NEW ROADS FROM GREENDALE SCHOOL DEAD END 
TO LOWER GAIRI GAON AND IMPROVEMENT OF EXISTING ICAR ROAD, TADONG, Gangtok, Sikkim 
including Defect Liability Period of One Year 
Bid Value: Rs 5.37 Crore 
RFB No: 017/GSCDL/2022, Project identification No: SIK-GAN-0068 (B). 

Issued on: 25th February 2022 

1. The GSCDL is to receive financing under the Smart City Mission, and intends to apply part of the proceeds 
toward payments under the contract “For this contract, the GSCDL shall process the payments as per the 
Company policy, terms and conditions laid in this Standard Procurement Document, subject to availability 
of funds. 

2. The GSCDL now invites sealed Bids from eligible Bidders for the work CONSTRUCTION OF NEW 
ROADS FROM GREENDALE SCHOOL DEAD END TO LOWER GAIRI GAON AND 
IMPROVEMENT OF EXISTING ICAR ROAD, TADONG,  Gangtok, Sikkim to be completed within a 
period of Six months. 

3. Bidding will be conducted through competitive procurement using Request for Bids (RFB) as specified 
herein and is open to all eligible Bidders as defined in the given criteria. 

4. The bidding document in English may be purchased by interested eligible Bidders during working days 
between 1100 hrs to 1500 hrs 09.03.2022 to 11.03.2022 at the address indicated below, upon the submission 
of a written application to the address below and upon payment of a nonrefundable fee of Rs. 50,000 
(Rupees Fifty Thousand only). The method of payment will be through demand draft payable to Gangtok 
Smart City Development Limited. The DD should be issued by a Nationalized Bank and payable at 
Gangtok. 

5. Interested eligible bidders may go through the bidding documents and obtain further information if any 
needed, from the Office of the undersigned from 21.03.2022 to 22.03.2022 between 1100 hrs to 1500 hrs. 

6. Bids must be delivered to the address indicated below, on or before 1500 hours on 24.03.2022. Electronic 
bidding will not be permitted. Late Bids will be rejected. The outer Bid envelopes marked “ORIGINAL 
BID”, and the inner envelopes marked “TECHNICAL PART” will be publicly opened in the presence of 
the Bidders’ designated representatives and anyone who chooses to attend, at the address below at 1100 hrs 
on 25.03.2022. All envelopes marked “FINANCIAL PART” shall remain unopened and will be held in 
safe custody of the Employer until the second public Bid opening.  

7. All Bids must be accompanied by a Bid Security of Rs. 13,42,500/- (Rupees Thirteen Lakh Forty Two 
Thousand Five Hundred only). {2.5% of bid value} 

8. The address(es) referred to above is (are): 

Chief Executive Officer 
Gangtok Smart City Development Limited, Level V Kissan Bazar, - 737101 Gangtok, Sikkim, India  
Email address: ceosmartcity.gangtok@gmail.com 
Website: http://smartcitygangtok.com/ & https://smartnet.niua.org/ 

 
Chief Executive Officer 

Gangtok Smart City Development Limited 



 

[iv] 
 

Request for Bids 
CONSTRUCTION OF NEW ROADS FROM GREENDALE 
SCHOOL DEAD END TO LOWER GAIRI GAON AND 
IMPROVEMENT OF EXISTING ICAR ROAD, TADONG,  
Gangtok, Sikkim including Defect Liability Period of One Year 

(Two-Envelope Bidding Process) 

 

 

 

 
Procurement of: 

SIK-GAN-068 

_______________________________ 
RFB No: 017/GSCDL/2022, Project identification No: SIK-GAN-0068 (B). 
Project: CONSTRUCTION OF NEW ROADS FROM GREENDALE SCHOOL DEAD END TO 
LOWER GAIRI GAON AND IMPROVEMENT OF EXISTING ICAR ROAD, TADONG, Gangtok, 
Sikkim including Defect Liability Period of One Year 
Employer: Gangtok Smart City Development Limited 
Country: The Republic of India 

Issued on: 25th February 2022 
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Section I - INSTRUCTIONS TO BIDDERS 

A. GENERAL 

1. SCOPE OF BIDS: 

1.1 In connection with the Specific Procurement Notice – Request for Bids (RFB), 
specified in the Bid Data Sheet (BDS), the Employer, as specified in the BDS, issues 
this bidding document for the provision of Works as specified in Section VII, Works’ 
Requirements.  The name, identification, and number of lots (contracts) of this RFB are 
specified in the BDS. 

1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, 
including if specified in the BDS, distributed or received through electronic-
procurement system used by the Employer) with proof of receipt; 

(b) if the context so requires, “singular” means “plural’ and vice versa;  
(c) “Day” means calendar day, unless otherwise specified as a “Business Day.” A 

Business Day is any day that is a working day of the GSCDL. It excludes the 
GSCDL’s official public holidays;  

(d) “ES” means environmental and social (including Sexual Exploitation and Abuse 
(SEA), and Sexual Harassment (SH)); 

(e) “Sexual Exploitation and Abuse” “(SEA)” means the following: 
“Sexual Exploitation” is defined as any actual or attempted abuse of position of 
vulnerability, differential power or trust, for sexual purposes, including, but not 
limited to, profiting monetarily, socially or politically from the sexual exploitation of 
another;  
“Sexual Abuse” is defined as the actual or threatened physical intrusion of a sexual 
nature, whether by force or under unequal or coercive conditions; 

(f) “Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, requests 
for sexual favors, and other verbal or physical conduct of a sexual nature by the 
Contractor’s Personnel with other Contractor’s or Employer’s Personnel; 

(g) “Contractor’s Personnel” is as defined in Sub- Clause 1 (ii) of the General 
Conditions of Contract; and 

(h) “Employer’s personnel” is as defined in GCC Sub-Clause 1 (nn) of the General 
Conditions of Contract. 

1.3 A non-exhaustive list of (i) behaviors which constitute SEA and (ii) behaviors which constitute 
SH is attached to the Code of Conduct form in Section IV. 

2. SOURCE OF FUND: 

2.1 The GSCDL or Recipient (hereinafter called “GSCDL”) specified in the BDS is to receive 
financing (hereinafter called “funds”) from the Smart City Mission of the Government of 
India and jointly funded by the Government of Sikkim and intends to apply a portion of the 
funds to eligible payments under the contract(s) for which this bidding document are issued. 

2.2 Payment by GSCDL will be subject, in all respects, to the terms and conditions of the 
Agreement. 
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3. Fraud and Corruption 

3.1. The GSCDL requires compliance with the GSCDL’s Anti-Corruption Guidelines and its 
prevailing sanctions policies and procedures as set forth as set forth in Section VI. 

3.2. In further pursuance of this policy, Bidders shall permit and shall cause their agents (where 
declared or not), subcontractors, sub consultants, service providers, suppliers, and personnel, 
to permit the GSCDL to inspect all accounts, records and other documents relating to any 
initial selection process, prequalification process, bid submission, proposal submission, and 
contract performance (in the case of award), and to have them audited by auditors appointed 
by the GSCDL. 

4. Eligible Bidders 

4.1. A Bidder may be a firm that is a private entity, or a state-owned enterprise or institution —
subject to ITB 4.6—or any combination of them in the form of a joint venture (JV), under 
an existing agreement, or with the intent to enter into such an agreement supported by a letter 
of intent. In the case of a joint venture, all members shall be jointly and severally liable for 
the execution of the entire Contract in accordance with the Contract terms. The JV shall 
nominate a Representative who shall have the authority to conduct all business for and on 
behalf of any and all the members of the JV during the Bidding process and, in the event the 
JV is awarded the Contract, during contract execution. Unless specified in the BDS, there is 
no limit on the number of members in a JV: 

4.2. A Bidder shall not have a conflict of interest. All Bidders found to have a conflict of interest 
shall be disqualified. A Bidder may be considered to have a conflict of interest for the 
purpose of this Bidding process, if the Bidder. 

(a) directly or indirectly controls, is controlled by or is under common control with another 
Bidder; or 

(b) receives or has received any direct or indirect subsidy from another Bidder; or 
(c) has the same legal representative as another Bidder; or 
(d) has a relationship with another Bidder, directly or through common third parties, that puts 

it in a position to influence the Bid of another Bidder, or influence the decisions of the 
Employer regarding this Bidding process; or 

(e) or any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the works that are the subject of the Bid; or 

(f) or any of its affiliates has been hired (or is proposed to be hired) by the Employer or 
GSCDL as Project Manager for the Contract implementation; 

(g) would be providing goods, works, or non-consulting services resulting from or directly 
related to consulting services for the preparation or implementation of the project specified 
in the BDS 2.1 that it provided or were provided by any affiliate that directly or indirectly 
controls, is controlled by, or is under common control with that firm; or 

(h) has a close business or family relationship with a professional staff of the GSCDL (or of 
the project implementing agency, or of a recipient of a part of the loan) who: (i) are directly 
or indirectly involved in the preparation of the bidding document or specifications of the 
contract, and/or the Bid evaluation process of such contract; or (ii) would be involved in 
the implementation or supervision of such contract unless the conflict stemming from such 
relationship has been resolved in a manner acceptable to the GSCDL throughout the 
procurement process and execution of the contract. 

4.3. A firm that is a Bidder (either individually or as a JV member) shall not participate in more 
than one Bid, except for permitted alternative Bids. This includes participation as a 
subcontractor in other Bids. Such participation shall result in the disqualification of all Bids in 
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which the firm is involved.  A firm that is not a Bidder or a JV member may participate as a 
subcontractor in more than one Bid. 

4.4. A Bidder may only be of Indian Origin or is constituted, incorporated or registered in and 
operates in conformity with the provisions of the laws of India, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or association) and its registration 
documents, as the case may be. This criterion also shall apply to the determination of the 
nationality of proposed subcontractors or sub consultants for any part of the Contract including 
related Services. 

4.5. A Bidder that has been sanctioned / debarred by the GSCDL, pursuant to the GSCDL’s Anti-
Corruption Guidelines, shall be ineligible to participate in the bid Government-owned 
enterprises in the Employer’s country shall be eligible only if they can establish that they are 
legally and financially autonomous and operate under commercial law, and that they are not a 
dependent agency of the Employer. 

4.6. Bidders that are state-owned enterprises or institutions in the Employer’s Country may be 
eligible to compete and be awarded a Contract(s) only if they can establish, in a manner 
acceptable to the GSCDL, that they (i) are legally and financially autonomous (ii) operate 
under commercial law, and (iii) are not under supervision of the Employer. 

4.7. A Bidder shall not be under suspension from Bidding by the Employer as the result of the 
operation of a Bid–Securing or Proposal-Securing Declaration. 

4.8. Firms and individuals may be ineligible if so indicated in Section V and (a) as a matter of law 
or official regulations, the GSCDL’s country prohibits commercial relations with that country, 
provided that the GSCDL is satisfied that such exclusion does not preclude effective 
competition for the supply of goods or the contracting of works or services required. 

4.9. Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer, 
as the Employer shall reasonably request.  

4.10. A firm that is under a sanction of debarment by the GSCDL from being awarded a 
contract is eligible to participate in this procurement, unless the GSCDL, at the GSCDL’s 
request, is satisfied that the debarment;  

(a) relates to fraud or corruption; and  
(b) followed a judicial or administrative proceeding that afforded the firm adequate due 

process 

5. Eligible Materials, Equipment and Services 

5.1. The materials, equipment and services to be supplied under the Contract and financed by the 
GSCDL may have their origin in any country subject to the restrictions specified in Section V, 
Eligible Countries, and all expenditures under the Contract will not contravene such 
restrictions. At the Employer’s request, Bidders may be required to provide evidence of the 
origin of materials, equipment and services. 

B. Contents of Bidding Documents 

6. Sections of Bidding Document 
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6.1. The bidding document consist of Parts I, II, and III, which include all the sections specified 
below, and which should be read in conjunction with any Addenda issued in accordance with 
ITB 8. 

PART I  Bidding Procedures 
Section I - Instructions to Bidders (ITB) 
Section II - Bid Data Sheet (BDS) 
Section III - Evaluation and Qualification Criteria (EQC) 
Section IV - Bidding Forms (BDF) 
Section V– Eligible Countries 
Section VI – Fraud and Corruption 
Section VIA- Standard Specifications 

PART II  Works’ Requirements 
Section VII – Work Requirements (WRQ) 

PART III Conditions of Contract and Contract Forms 
Section VIII - General Conditions (GCC) 
Section IX - Particular Conditions (PCC) 
Section X - Contract Forms (COF) 

6.2. The Specific Procurement Notice - Request for Bids (RFB) issued by the Employer is not part 
of this bidding document. 

6.3. Unless obtained directly from the Employer, the Employer is not responsible for the 
completeness of the bidding document, responses to requests for clarification, the minutes of 
the pre-Bid meeting (if any), or Addenda to the bidding document in accordance with ITB 8. 
In case of any contradiction, documents obtained directly from the Employer shall prevail. 

6.4. The Bidder is expected to examine all instructions, forms, terms, and specifications in the 
bidding document and to furnish with its Bid all information and documentation as is required 
by the bidding document. 

7. Clarification of Bidding Document, Site Visit, Pre-Bid Meeting: 

7.1. A Bidder requiring any clarification of the bidding document shall contact the Employer in 
writing at the Employer’s address specified in the BDS or raise its inquiries during the pre-
Bid meeting if provided for in accordance with ITB 7.4. The Employer will respond in writing 
to any request for clarification, provided that such request is received prior to the deadline for 
submission of Bids within a period specified in the BDS.  The Employer shall forward copies 
of its response to all Bidders who have acquired the bidding document in accordance with ITB 
6.3, including a description of the inquiry but without identifying its source. If so specified in 
the BDS, the Employer shall also promptly publish its response at the web page identified in 
the BDS. Should the clarification result in changes to the essential elements of the bidding 
document, the Employer shall amend the bidding document following the procedure under 
ITB 8 and ITB 22.2. 

7.2. The Bidder is advised to visit and examine the Site of works and its surroundings and obtain 
for itself on its own responsibility all information that may be necessary for preparing the Bid 
and entering into a contract for construction of the Works. The costs of visiting the Site shall 
be at the Bidder’s own expense. 
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7.3. The Bidder and any of its personnel or agents will be granted permission by the Employer to 
enter upon its premises and lands for the purpose of such visit, but only upon the express 
condition that the Bidder, its personnel, and agents will release and indemnify the Employer 
and its personnel and agents from and against all liability in respect thereof, and will be 
responsible for death or personal injury, loss of or damage to property, and any other loss, 
damage, costs, and expenses incurred as a result of the inspection. 

7.4. If so specified in the BDS, the Bidder’s designated representative is invited to attend a pre-
Bid meeting and/or a Site of works visit. The purpose of the meeting will be to clarify issues 
and to answer questions on any matter that may be raised at that stage. 

7.5. The Bidder is requested, to submit any questions in writing, to reach the Employer not later 
than one week before the meeting. 

7.6. Minutes of the pre-Bid meeting, if applicable, including the text of the questions asked by 
Bidders, without identifying the source, and the responses given, together with any responses 
prepared after the meeting, will be transmitted promptly to all Bidders who have acquired the 
bidding document in accordance with ITB 6.3. If so specified in the BDS, the Employer shall 
also promptly publish the Minutes of the pre-Bid meeting at the web page identified in the 
BDS. Any modification to the bidding document that may become necessary as a result of the 
pre-Bid meeting shall be made by the Employer exclusively through the issue of an addendum 
pursuant to ITB 8 and not through the minutes of the pre-Bid meeting. Nonattendance at the 
pre-Bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of Bidding Document 

8.1. At any time prior to the deadline for submission of Bids, the Employer may amend the bidding 
document by issuing addenda. 

8.2. Any addendum issued shall be part of the bidding document and shall be communicated in 
writing to all who have obtained the bidding document from the Employer in accordance with 
ITB 6.3. The Employer shall also promptly publish the addendum on the Employer’s web page 
in accordance with ITB 7.1. 

8.3. To give prospective Bidders reasonable time in which to take an addendum into account in 
preparing their Bids, the Employer may, at its discretion, extend the deadline for the 
submission of Bids, pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 

9.1. The Bidder shall bear all costs associated with the preparation and submission of its Bid, and 
the Employer shall in no case be responsible or liable for those costs, regardless of the conduct 
or outcome of the Bidding process. 

10. Language of Bid 

10.1. The Bid, as well as all correspondence and documents relating to the Bid exchanged by the 
Bidder and the Employer, shall be written in the language specified in the BDS. Supporting 
documents and printed literature that are part of the Bid may be in another language provided 
they are accompanied by an accurate translation of the relevant passages in the language 
specified in the BDS, in which case, for purposes of interpretation of the Bid, such translation 
shall govern.. 
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11. Documents Comprising the Bid  

11.1. The Bid shall comprise two Parts, namely the Technical Part and the Financial Part. These 
two Parts shall be submitted simultaneously in two separate sealed envelopes (two-envelope 
Bidding process). One envelope shall contain only information relating to the Technical Part 
and the other, only information relating to the Financial Part. These two envelopes shall be 
enclosed in a separate sealed outer envelope marked “Original Bid”.  

11.2. The Technical Part shall contain the following: 

(a) Letter of Bid – Technical Part, prepared in accordance with ITB 12; 
(b) Bid Security or Bid-Securing Declaration, in accordance with ITB 19.1; 
(c) Alternative Bid - Technical Part: if permissible in accordance with ITB 13, the Technical 

Part of any Alternative Bid; 
(d) Authorization: written confirmation authorizing the signatory of the Bid to commit the 

Bidder, in accordance with ITB 20.3; 
(e) Bidder’s Eligibility: documentary evidence in accordance with ITB 17.1 establishing the 

Bidder’s eligibility to Bid; 
(f) Qualifications: documentary evidence in accordance with ITB 17.2 establishing the 

Bidder’s qualifications to perform the Contract if its Bid is accepted;  
(g) Conformity: a technical proposal in accordance with ITB 16; and 
(h) any other document required in the BDS. 

11.3. The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part, prepared in accordance with 12 and ITB 14; 
(b) Bill of Quantities or Activity Schedule completed in accordance with ITB 12 and ITB 14 

as specified in the BDS; 
(c) Alternative Bid - Financial Part: if permissible in accordance with ITB 13, the Financial 

Part of any Alternative Bid; and 
(d) any other document required in the BDS 

11.4. The Technical Part shall not include any information related to the Bid price. Where material 
financial information related to the Bid price is contained in the Technical Part the Bid shall 
be declared non-responsive. 

11.5. In addition to the requirements under ITB 11.2, Bids submitted by a JV shall include a copy 
of the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent 
to execute a Joint Venture Agreement in the event of a successful Bid shall be signed by all 
members and submitted with the Bid, together with a copy of the proposed Agreement. 

11.6. The Bidder shall furnish in the Letter of Bid – Financial Part information on commissions and 
gratuities, if any, paid or to be paid to agents or any other party relating to this Bid. 

12. Letters of Bid, and Schedules 

12.1. The Letter of Bid – Technical Part, Letter of Bid – Financial Part and Priced Activity 
Schedules or Bill of Quantities shall be prepared using the relevant forms furnished in Section 
IV, Bidding Forms. The forms must be completed without any alterations to the text, and no 
substitutes shall be accepted except as provided under ITB 20.3. All blank spaces shall be 
filled in with the information requested. 

13. Alternative Bids 

13.1. Unless otherwise specified in the BDS, alternative Bids shall not be considered. 
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13.2. When alternative times for completion are explicitly invited, a statement to that effect will be 
included in the BDS, and the method of evaluating different alternative times for completion 
will be described in Section III, Evaluation and Qualification Criteria. 

13.3. Except as provided under ITB 13.4 below, Bidders wishing to offer technical alternatives to 
the requirements of the bidding document must first price the Employer’s design as described 
in the bidding document and shall further provide all information necessary for a complete 
evaluation of the alternative by the Employer, including drawings, design calculations, 
technical specifications, breakdown of prices, and proposed construction methodology and 
other relevant details. Only the technical alternatives, if any, of the Bidder with the Most 
Advantageous Bid conforming to the basic technical requirements shall be considered by the 
Employer.  

13.4. When specified in the BDS, Bidders are permitted to submit alternative technical solutions 
for specified parts of the Works. Such parts will be identified in the BDS and described in 
Section VII, Works’ Requirements. The method for their evaluation will be stipulated in 
Section III, Evaluation and Qualification Criteria. 

14. Bid Prices and Discounts  

14.1. The prices and discounts quoted by the Bidder in the Letter of Bid – Financial Part and in the 
Priced Activity Schedule or Bill of Quantities shall conform to the requirements specified 
below. 

14.2. The Bidder shall submit a Bid for the whole of the Works described in ITB 1.1 by filling in 
prices for all items of the Works, as identified in Section IV, Bidding Forms. In case of 
admeasurement contracts, the Bidder shall fill in rates and prices for all items of the Works 
described in the Bill of Quantities.  Items against which no rate or price is entered by the 
Bidder will not be paid for by the Employer when executed and shall be deemed covered by 
the rates for other items and prices in the Bill of Quantities. 

14.3. The price to be quoted in the Letter of Bid – Financial Part, in accordance with ITB 12.1, shall 
be the total price of the Bid, excluding any discounts offered.  

14.4. The Bidder shall quote any discounts and indicate the methodology for their application in the 
Letter of Bid - Financial Part, in accordance with ITB 12.1. 

14.5. Unless otherwise provided in the BDS, and the Conditions of Contract, the prices quoted by 
the Bidder shall be fixed. If the prices quoted by the Bidder are subject to adjustment during 
the performance of the Contract in accordance with the provisions of the Conditions of 
Contract, the Bidder shall furnish the indices and weightings for the price adjustment formulae 
in the Schedule of Adjustment Data in Section IV- Bidding Forms and the Employer may 
require the Bidder to justify its proposed indices and weightings 

14.6. If so specified in ITB 1.1, Bids are invited for individual lots (contracts) or for any 
combination of lots (packages). Bidders wishing to offer discounts for the award of more than 
one Contract shall specify in their Bid the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Discounts shall be submitted in 
accordance with ITB 14.4, provided the Bids for all lots (contracts) are opened at the same 
time.  

14.7. All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 
other cause, as of the date 28 days prior to the deadline for submission of Bids, shall be 
included in the rates and prices and the total Bid price submitted by the Bidder  
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15. Currencies of Bid and Payment  

15.1. The currency(ies) of the Bid and the currency(ies) of payments shall be the same and shall be 
as specified in the BDS. 

15.2. Bidders may be required by the Employer to justify, to the Employer’s satisfaction, their local 
and foreign currency requirements, and to substantiate that the amounts included in the unit 
rates and prices and shown in the Schedule of Adjustment Data are reasonable, in which case 
a detailed breakdown of the foreign currency requirements shall be provided by Bidders 

16. Documents Establishing the Eligibility and Qualifications of the Bidder  

16.1. The Bidder shall furnish a technical proposal in the Technical Part of the Bid including a 
statement of work methods, equipment, personnel, schedule and any other information as 
stipulated in Section IV, Bidding Forms, in sufficient detail to demonstrate the adequacy of 
the Bidders’ proposal to meet the work’s requirements and the completion time. 

17. Documents Establishing the Qualifications of the Bidder 

17.1. To establish Bidder’s eligibility in accordance with ITB 4, Bidders shall complete the Letter 
of Bid, – Technical Part, included in Section IV, Bidding Forms. 

17.2. In accordance with Section III, Evaluation and Qualification Criteria, to establish its 
qualifications to perform the Contract, the Bidder shall provide the information requested in 
the corresponding information sheets included in Section IV, Bidding Forms. 

17.3. If a margin. of preference applies as specified in accordance with ITB 38.1, domestic Bidders, 
individually or in joint ventures, applying for eligibility for domestic preference shall supply 
all information required to satisfy the criteria for eligibility specified in accordance with ITB 
38.1 

18. Period of Validity of Bids 

18.1. Bids shall remain valid until the date specified in the BDS or any extended date if amended 
by the Employer in accordance with ITB 8.A Bid that is not valid until the date specified in 
the BDS, or any extended date if amended by the Employer in accordance with ITB 8, shall 
be rejected by the Employer as nonresponsive. 

18.2. In exceptional circumstances, prior to the date of expiry of the Bid validity, the Employer may 
request Bidders to extend the period of validity of their Bids. The request and the responses 
shall be made in writing. If a Bid Security is requested in accordance with ITB 19, it shall also 
be extended for twenty-eight (28) days beyond the extended date for Bid validity. A Bidder 
may refuse the request without forfeiting its Bid Security. A Bidder granting the request shall 
not be required or permitted to modify its Bid, except as provided in ITB 18.3. 

18.3. If the award is delayed by a period exceeding fifty-six (56) days beyond the date of expiry of 
the Bid validity specified in accordance with ITB 18.1, the Contract price shall be determined 
as follows:  

(a) in the case of fixed price contracts, the Contract price shall be the Bid price adjusted by 
the factor specified in the BDS; 

(b) in the case of adjustable price contracts, no adjustment shall be made; or 
(c) in any case, Bid evaluation shall be based on the Bid price without taking into 

consideration the applicable correction from those indicated above. 
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19. Bid Security 

19.1. The Bidder shall furnish as part of its Technical Part of its Bid,  a Bid Security as specified in 
the BDS, in original form and  in the amount and currency specified in the BDS. 

19.2. Deleted. 

19.3. If a Bid Security is specified pursuant to ITB 19.1, the Bid Security shall be a demand draft 
as specified in the BDS, from a nationalized Bank. The Bid Security shall be valid for twenty-
eight (28) days beyond the original date of expiry of the Bid validity, or beyond any extended 
date if requested under ITB 18.2. 

19.4. If a Bid Security is specified pursuant to ITB 19.1, any Bid not accompanied by a substantially 
responsive Bid Security shall be rejected by the Employer as non-responsive. 

19.5. If a Bid Security is specified pursuant to ITB 19.1, the Bid Security of unsuccessful Bidders 
shall be returned as promptly as possible upon the successful Bidder’s signing the Contract 
and furnishing the Performance Security and if required in the BDS, the Environmental and 
Social (ES) Performance Security pursuant to ITB 50. 

19.6. The Bid Security of the successful Bidder shall be returned as promptly as possible once the 
successful Bidder has signed the Contract and furnished the required Performance Security 
and if required in the BDS, the Environmental and Social (ES) Performance Security. 

19.7. The Bid Security may be forfeited: 

(a) if a Bidder withdraws its Bid prior to the expiry date of the Bid validity specified by the 
Bidder on the Letter of Bid – Technical Part and repeated in the Letter of Bid – Financial 
Part or any extension thereto provided by the Bidder; or 

(b) if the successful Bidder fails to:  
(i) sign the Contract in accordance with ITB 49; or 
(ii) furnish a Performance Security and if required in the BDS, the Environmental and 

Social (ES) Performance Security in accordance with ITB 50. 

19.8.  The Bid Security or the Bid-Securing Declaration of a JV shall be in the name of the JV that 
submits the Bid. If the JV has not been constituted into a legally enforceable JV, at the time 
of Bidding, the Bid Security or the Bid-Securing Declaration shall be in the names of all future 
members as named in the letter of intent mentioned in ITB 4.1 and ITB 11.5. 

19.9. If a Bid Security is not required in the BDS, pursuant to ITB 19.1, and: 

(a) if a Bidder withdraws its Bid prior to the expiry date of the Bid validity specified by the 
Bidder on the Letters of Bid or any extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  
(i) sign the Contract in accordance with ITB 49; or  
(ii) furnish a Performance Security and if required in the BDS, the Environmental, and 

Social (ES) Performance Security in accordance with ITB 50 
the GSCDL may, if provided for in the BDS, declare the Bidder ineligible to be awarded a 
contract by the Employer for a period of time as stated in the BDS 

20. Format and Signing of Bid 

20.1. The Bidder shall prepare the Bid, in accordance with this Instruction, ITB 11 and ITB 21.  
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20.2. Bidders shall mark as “Confidential” information in their Bids which is confidential to their 
business. This may include proprietary information, trade secrets or commercial or financially 
sensitive information. 

20.3. The original and all copies of the Bid shall be typed or written in indelible ink and shall be 
signed by a person duly authorized to sign on behalf of the Bidder. This authorization shall 
consist of a written confirmation as specified in the BDS and shall be attached to the bid. The 
name and position held by each person signing the authorization must be typed or printed 
below the signature. All pages of the Bid where entries or amendments have been made shall 
be signed or initialed by the person signing the Bid. 

20.4. In case the Bidder is a JV, the Bid shall be signed by an authorized representative of the JV 
on behalf of the JV, and so as to be legally binding on all the members as evidenced by a 
power of attorney signed by their legally authorized representatives. 

20.5. Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialed 
by the person signing the Bid. 

D. Submission and Opening of Bids 

21. Sealing and Marking of Bids 

21.1. The Bidder shall deliver the Bid in two separate, sealed envelopes (the Technical Part and the 
Financial Part.) These two envelopes shall be enclosed in a separate sealed outer envelope 
marked “Original Bid”. 

21.2. In addition, the Bidder shall submit copies of the Bid in the number specified in the BDS. 
Copies of the Technical Part shall be placed in a separate sealed envelope marked “Copies: 
Technical Part”. Copies of the Financial Part shall be placed in a separate sealed envelope 
marked “Copies: Financial Part”. The Bidder shall place both of these envelopes in a separate, 
sealed outer envelope marked “Bid Copies”. In the event of any discrepancy between the 
original and the copies, the original shall prevail. If alternative Bids are permitted in 
accordance with ITB 13, the alternative Bids shall be submitted as follows: the original of the 
alternative Bid Technical Part shall be placed in a sealed envelope marked “Alternative Bid – 
Technical Part” and the Financial Part shall be placed in a sealed envelope marked 
“Alternative Bid – Financial Part” and these two separate sealed envelopes then enclosed 
within a sealed outer envelope marked “Alternative Bid – Original”, the copies of the 
alternative Bid will be placed in separate sealed envelopes marked “Alternative Bid – Copies 
Of Technical Part”, and “Alternative Bid – Copies Of Financial Part” and enclosed in a 
separate sealed outer envelope marked “Alternative Bid - Copies” 

21.3. The envelopes marked “ORIGINAL BID” and “BID COPIES” (and, if appropriate, a third 
envelope marked “ALTERNATIVE BID”) shall be enclosed in a separate sealed outer 
envelope for submission to the Employer. 

21.4. The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 
(b) be addressed to the Employer in accordance with ITB 22.1; 
(c) bear the specific identification of this Bidding process indicated in ITB 1.1; and 
(d) bear a warning not to open before the time and date for Bid opening 

21.5. If all envelopes are not sealed and marked as required, the Employer will assume no 
responsibility for the misplacement or premature opening of the Bid. 
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22. Deadline for Submission of Bids 

22.1. Bids must be received by the Employer at the address and no later than the date and time 
specified in the BDS. When so specified in the BDS, Bidders shall have the option of 
submitting their Bids electronically. Bidders submitting Bids electronically shall follow the 
electronic Bid submission procedures specified in the BDS.  

22.2. The Employer may, at its discretion, extend the deadline for the submission of Bids by 
amending the bidding document in accordance with ITB 8, in which case all rights and 
obligations of the Employer and Bidders previously subject to the deadline shall thereafter be 
subject to the deadline as extended. 

23. Late Bids 

23.1. The Employer shall not consider any Bid that arrives after the deadline for submission of Bids, 
in accordance with ITB 22. Any Bid received by the Employer after the deadline for 
submission of Bids shall be declared late, rejected, and returned unopened to the Bidder. 

24. Withdrawal, Substitution, and Modification of Bids  

24.1. A Bidder may withdraw, substitute, or modify its Bid after it has been submitted by sending 
a written notice, duly signed by an authorized representative, and shall include a copy of the 
authorization in accordance with ITB 20.3, (except that withdrawal notices do not require 
copies). The corresponding substitution or modification of the Bid must accompany the 
respective written notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 (except that withdrawal 
notices do not require copies), and in addition, the respective envelopes shall be clearly 
marked “Withdrawal,” “Substitution,” “Modification;” and 

(b) received by the Employer prior to the deadline prescribed for submission of Bids, in 
accordance with ITB 22. 

24.2. Bids requested to be withdrawn in accordance with ITB 24.1 shall be returned unopened to 
the Bidders. 

24.3. No Bid may be withdrawn, substituted, or modified in the interval between the deadline for 
submission of Bids and the date of expiry of the Bid validity specified by the Bidder on the 
Letter of Bid or any extended date thereof. 

E. Public Opening of Technical Parts of Bids 

25. Public Opening of Technical Parts of Bids 

25.1. Except in the cases specified in ITB 23 and ITB 24.2, the Employer shall publicly open and 
read out all Bids received by the deadline, at the date, time and place specified in the BDS, in 
the presence of Bidders` designated representatives and anyone who chooses to attend. All 
Bidders, or their representatives and any interested party may attend a public opening. Any 
specific electronic Bid opening procedures required if electronic bidding is permitted in 
accordance with ITB 22.1, shall be as specified in the BDS. 

25.2. First, the written notice of withdrawal in the envelopes marked “WITHDRAWAL” shall be 
opened and read out and the envelope with the corresponding Bid shall not be opened, but 
returned to the Bidder. No Bid withdrawal shall be permitted unless the corresponding 
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withdrawal notice contains a valid authorization to request the withdrawal and is read out at 
Bid opening.  

25.3. Next, envelopes marked “Substitution” shall be opened and read out and exchanged with the 
corresponding Bid being substituted, and the substituted Bid shall not be opened, but returned 
to the Bidder. No Bid substitution shall be permitted unless the corresponding substitution 
notice contains a valid authorization to request the substitution and is read out at Bid opening  

25.4. Next, envelopes marked “Modification” shall be opened and read out with the corresponding 
Bid. No Bid modification shall be permitted unless the corresponding modification notice 
contains a valid authorization to request the modification and is read out at Bid opening. 

25.5. Next, all other envelopes marked “Technical Part” shall be opened one at a time. All 
envelopes marked “Second Envelope: Financial Part” shall remain sealed, and kept by the 
Employer in safe custody until they are opened, at a later public opening, following the 
evaluation of the Technical Part parts of the Bids. On opening the envelopes marked 
“Technical Part” the Employer shall read out: the name of the Bidder, the presence or the 
absence of a Bid Security, or Bid-Securing Declaration, if required, and whether there is a 
modification; and Alternative Bid - Technical Part; and any other details as the Employer may 
consider appropriate.  

25.6. Only Technical Parts of Bids and Alternative Bid - Technical Parts that are read out at Bid 
opening shall be considered further for evaluation. The Letter of Bid- Technical Part and the 
separate sealed envelope marked “Second Envelope: Financial Part” are to be initialed by 
representatives of the Employer attending Bid opening in the manner specified in the BDS. 

25.7. At the Bid opening the Employer shall neither discuss the merits of any Bid nor reject any 
Bid (except for late Bids, in accordance with ITB 23.1). 

25.8. The Employer shall prepare a record of the Technical Parts of Bid opening that shall include, 
as a minimum: 

(a) the name of the Bidder and whether there is a withdrawal, substitution, or modification; 
(b) the receipt of envelopes marked “Second Envelope: Financial Part”; 
(c) the presence or absence of a Bid Security or Bid-Securing Declaration, if one was required; 

and 
(d) if applicable, any Alternative Bid – Technical Part. 

25.9. The Bidders’ representatives who are present shall be requested to sign the record. The 
omission of a Bidder’s signature on the record shall not invalidate the contents and effect of 
the record. A copy of the record shall be distributed to all Bidders. 

F. Evaluation and Comparison of Bids 

26. Confidentiality 

26.1. Information relating to the evaluation of Bids and recommendation of contract award, shall 
not be disclosed to Bidders or any other persons not officially concerned with the Bidding 
process until information on Intention to Award the Contract is transmitted to all Bidders in 
accordance with ITB 44. 

26.2. Any attempt by a Bidder to influence the Employer in the evaluation of the bids or Contract 
award decisions may result in the rejection of its Bid. 
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26.3. Notwithstanding ITB 26.2, from the time of bid opening to the time of Contract award, if 
any Bidder wishes to contact the Employer on any matter related to the bidding process, it may 
do so in writing. 

27. Clarification of Bids 

27.1. To assist in the examination, evaluation, and comparison of the Bids, and qualification of the 
Bidders, the Employer may, at its discretion, ask any Bidder for a clarification of its Bid given 
a reasonable time for a response. Any clarification submitted by a Bidder that is not in response 
to a request by the Employer shall not be considered. The Employer’s request for clarification 
and the response shall be in writing. No change, including any voluntary increase or decrease 
in the prices or substance of the Bid shall be sought, offered, or permitted, except to confirm 
the correction of arithmetic errors discovered by the Employer in the evaluation of the Bids, 
in accordance with ITB 36. 

27.2. If a Bidder does not provide clarifications of its Bid by the date and time set in the 
Employer’s request for clarification, its Bid may be rejected. 

28. Deviations, Reservations, and Omissions  

28.1. During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the bidding document; 
(b) “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirements specified in the bidding document; and 
(c) “Omission” is the failure to submit part or all of the information or documentation required 

in the bidding document. 

29. Nonconformities, Errors, and Omissions  

29.1. Provided that a Bid is substantially responsive, the Employer may waive any 
nonconformities in the Bid.  

29.2. Provided that a Bid is substantially responsive, the Employer may request that the Bidder 
submit the necessary information or documentation, within a reasonable period of time, to 
rectify nonmaterial nonconformities in the Bid related to documentation requirements. 
Requesting information or documentation on such nonconformities shall not be related to any 
aspect of the price of the Bid. Failure of the Bidder to comply with the request may result in 
the rejection of its Bid. 

29.3. Provided that a Bid is substantially responsive pursuant to ITB 31, the Employer shall rectify 
quantifiable nonmaterial nonconformities related to the Bid price. To this effect, the Bid Price 
shall be adjusted, for comparison purposes only to reflect the price of a missing or non-
conforming item or component, by adding the average price of the item or component quoted 
by substantially responsive Bidders. If the price of the item or component cannot be derived 
from the price of other substantially responsive Bids, the Employer shall use its best estimate 

G. Evaluation of Technical Parts of Bids 

30. Evaluation of Technical Parts  

30.1. In evaluating the Technical Parts of each Bid, the Employer shall use the criteria and 
methodologies listed in this ITB and Section III, Evaluation and Qualification Criteria. No 
other evaluation criteria or methodologies shall be permitted 
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31. Determination of Responsiveness 

31.1. The Employer’s determination of a Bid’s responsiveness is to be based on the contents of 
the Bid itself, as defined in ITB11. 

31.2. A substantially responsive Bid is one that meets the requirements of the bidding document 
without material deviation, reservation, or omission. A material deviation, reservation, or 
omission is one that: 

(a) if accepted, would: 
(i) affect in any substantial way the scope, quality, or performance of the Works 

specified in the Contract; or 
(ii) limit in any substantial way, inconsistent with the bidding document, the 

Employer’s rights or the Bidder’s obligations under the proposed Contract; or 
(b) if rectified, would unfairly affect the competitive position of other Bidders presenting 

substantially responsive Bids. 

31.3. The Employer shall examine the technical aspects of the Bid submitted in accordance with 
ITB 16, in particular, to confirm that all requirements of Section VII, Works’ Requirements 
have been met without any material deviation, reservation or omission 

31.4. If a Bid is not substantially responsive to the requirements of the bidding document, it shall 
be rejected by the Employer and may not subsequently be made responsive by correction of 
the material deviation, reservation, or omission. 

32. Qualification of the Bidder 

32.1. The Employer shall determine to its satisfaction whether the eligible Bidders that have 
submitted substantially responsive Bid- Technical Parts meet the qualifying criteria specified 
in Section III, Evaluation and Qualification Criteria. 

32.2. The determination shall be based upon an examination of the documentary evidence of the 
Bidder’s qualifications submitted by the Bidder, pursuant to ITB 17. The determination shall 
not take into consideration the qualifications of other firms such as the Bidder’s subsidiaries, 
parent entities, affiliates, subcontractors (other than Specialized Subcontractors if permitted in 
the bidding document), or any other firm different from the Bidder 

32.3. If a Bidder does not meet the qualifying criteria specified in Section III, Evaluation and 
Qualification Criteria, its Bid shall be rejected by the Employer and may not subsequently be 
made responsive by correction of the material deviation, reservation, or omission 

32.4. Only Bids that are both substantially responsive to the bidding document, and meet all 
Qualification Criteria shall have their envelopes marked “Second Envelope: Financial Part” 
opened at the second public opening. 

33. Subcontractors 

33.1. Unless otherwise stated in the BDS, the Employer does not intend to execute any specific 
elements of the Works by subcontractors selected in advance by the Employer. 

33.2. The subcontractor’s qualifications shall not be used by the Bidder to qualify for the Works 
unless their specialized parts of the Works were previously designated by the Employer in the 
BDS as can be met by subcontractors referred to hereafter as ‘Specialized Subcontractors’, in 
which case, the qualifications of the Specialized Subcontractors proposed by the Bidder may 
be added to the qualifications. 
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33.3. Bidders may propose subcontracting up to the percentage of total value of contracts or the 
volume of works as specified in the BDS. Subcontractors proposed by the Bidder shall be fully 
qualified for their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34. Public Opening of Financial Parts 

34.1. Following the completion of the evaluation of the Technical Parts of the Bids, and the 
GSCDL has issued its no objection (if applicable), the Employer shall notify in writing those 
Bidders whose Bids were considered non-responsive to the bidding document or failed to meet 
the Qualification Criteria, advising them of the following information: 

(a) the grounds on which their Technical Part of Bid failed to meet the requirements of the 
bidding document; 

(b) their envelopes marked “Second Envelope: Financial Part” will be returned to them 
unopened after the completion of the selection process and the signing of the Contract; and  

(c) notify them of the date, time and location of the public opening of the envelopes marked 
“Second Envelope: Financial Part”. 

34.2. The Employer shall, simultaneously, notify in writing those Bidders whose Technical Part 
have been evaluated as substantially responsive to the bidding document and met all 
Qualifying Criteria, advising them of the following information: 

(a) their Bid has been evaluated as substantially responsive to the bidding document and met 
the Qualification Criteria; 

(b) their envelope marked “Second Envelope: Financial Part” will be opened at the public 
opening of the Financial Parts; and 

(c) notify them of the date, time and location of the second public opening of the envelopes 
marked “Second Envelope: Financial Part” as specified in the BDS 

34.3. The opening date should allow Bidders sufficient time to make arrangements for attending 
the opening. The Financial Part of the Bid shall be opened publicly in the presence of Bidders’ 
designated representatives and anyone who chooses to attend. 

34.4. At this public opening the Financial Parts will be opened by the Employer in the presence of 
Bidders, or their designated representatives and anyone else who chooses to attend. Bidders 
who met the Qualification Criteria and whose bids were evaluated as substantially responsive 
will have their envelopes marked “Second Envelope: Financial Part” opened at the second 
public opening. Each of these envelopes marked “Second Envelope: Financial Part” shall be 
inspected to confirm that they have remained sealed and unopened. These envelopes shall then 
be opened by the Employer. The Employer shall read out the names of each Bidder, and the 
total Bid prices, per lot (contract) if applicable, including any discounts and Alternative Bid - 
Financial Part, and any other details as the Employer may consider appropriate 

34.5. Only envelopes of Financial Part of Bids, Financial Parts of Alternative Bids and discounts 
that are opened and read out at Bid opening shall be considered further for evaluation. The 
Letter of Bid – Financial Part and the Priced Activity Schedules are to be initialed by a 
representative of the Employer attending the Bid opening in the manner specified in the BDS. 

34.6. The Employer shall neither discuss the merits of any Bid nor reject any envelopes marked 
“Second Envelope: Financial Part”. 

34.7. The Employer shall prepare a record of the Financial Part of the Bid opening that shall 
include, as a minimum: 
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(a) the name of the Bidder whose Financial Part was opened; 
(b) the Bid price, per lot (contract) if applicable, including any discounts; and 
(c) if applicable, any Alternative Bid – Financial Part. 

34.8. The Bidders whose envelopes marked “Second Envelope: Financial Part” have been opened 
or their representatives who are present shall be requested to sign the record. The omission of 
a Bidder’s signature on the record shall not invalidate the contents and effect of the record. A 
copy of the record shall be distributed to all Bidders. 

I. Evaluation of Financial Parts of Bids 

35. Evaluation of Financial Parts 

35.1. To evaluate the Financial Part, the Employer shall consider the following 

(a) the Bid price, excluding Provisional Sums and the provision, if any, for contingencies in 
the Summary Bill of Quantities for admeasurement contracts, but including Daywork 
items, where priced competitively 

(b) price adjustment for correction of arithmetic errors in accordance with ITB 36.1 
(c) price adjustment due to discounts offered in accordance with ITB 14.4 
(d) converting the amount resulting from applying (a) to (c) above, if relevant, to a single 

currency in accordance with ITB 37 
(e) price adjustment due to quantifiable nonmaterial nonconformities in accordance with ITB 

29.3;and 
(f) the additional evaluation factors are specified in Section III, Evaluation and Qualification 

Criteria 

35.2. The estimated effect of the price adjustment provisions of the Conditions of Contract, applied 
over the period of execution of the Contract, shall not be taken into account in Bid evaluation. 

35.3. If this bidding document allows Bidders to quote separate prices for different lots (contracts), 
the methodology to determine the lowest evaluated cost of the contract combinations, 
including any discounts offered in the Letter of Bid – Financial Part, is specified in Section III, 
Evaluation and Qualification Criteria 

36. Correction of Arithmetical Errors 

36.1. In evaluating the Financial Part of each Bid, the Employer shall correct arithmetical errors 
on the following basis: 

(a) only for admeasurement contracts, if there is a discrepancy between the unit price and the 
total price that is obtained by multiplying the unit price and quantity, the unit price shall 
prevail and the total price shall be corrected, unless in the opinion of the Employer there 
is an obvious misplacement of the decimal point in the unit price, in which case the total 
price as quoted shall govern and the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, the 
subtotals shall prevail and the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the amount in words shall prevail, 
unless the amount expressed in words is related to an arithmetic error, in which case the 
amount in figures shall prevail subject to (a) and (b) above.  

36.2. Bidders shall be requested to accept correction of arithmetical errors. Failure to accept the 
correction in accordance with ITB 36.1, shall result in the rejection of the Bid. 

37. Conversion to Single Currency 
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37.1. For evaluation and comparison purposes, the currency(ies) of the Bids shall be converted in 
a single currency as specified in the BDS. 

38. Margin of Preference 

38.1. Unless otherwise specified in the BDS, a margin of preference for domestic Bidders shall 
not apply. 

39. Comparison of Financial Parts 

39.1. The Employer shall compare the evaluated costs of all responsive and qualified Bids to 
determine the Bid that has the lowest evaluated cost. 

40. . Abnormally Low Bids 

40.1. An Abnormally Low Bid is one where the Bid price, in combination with other constituent 
elements of the Bid, appears unreasonably low to the extent that the Bid price raises material 
concerns as to the capability of the Bidder to perform the Contract for the offered Bid price 

40.2. In the event of identification of a potentially Abnormally Low Bid, the Employer shall seek 
written clarifications from the Bidder, including detailed price analyses of its Bid price in 
correlation to the subject matter of the contract, scope, proposed methodology, schedule, 
allocation of risks and responsibilities and any other requirements of the bidding document. 

40.3. After evaluation of the price analyses, in the event that the Employer determines that the 
Bidder has failed to demonstrate its capability to deliver the contract for the offered tender 
price, the Employer shall reject the Bid. 

41. Unbalanced or Front  Loaded Bids 

41.1. If the Bid for an admeasurement contract, which results in the lowest evaluated cost, in the 
Employer’s opinion, seriously unbalanced or front loaded the Employer may require the 
Bidder to provide written clarifications. Clarifications may include detailed price analyses to 
demonstrate the consistency of the Bid prices with the scope of works, proposed methodology, 
schedule and any other requirements of the bidding document. 

41.2. After the evaluation of the information and detailed price analyses presented by the Bidder, 
the Employer may as appropriate: 

(a) accept the Bid; or 
(b) require that the amount of the performance security be increased at the expense of the 

Bidder to a level not exceeding 20% of the Contract price; or 
(c) reject the Bid 

42. Most Advantageous Bid 

42.1. Having compared the evaluated costs of Bids, the Employer shall determine the Most 
Advantageous Bid. The Most Advantageous Bid is the Bid of the Bidder that meets the 
Qualification Criteria and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 
(b) the lowest evaluated cost. 

43. Employer’s Right to Accept Any Bid, and to Reject Any or All Bids 
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43.1. The Employer reserves the right to accept or reject any Bid, and to annul the Bidding process 
and reject all Bids at any time prior to Contract Award, without thereby incurring any liability 
to Bidders. In case of annulment, all Bids submitted and specifically, Bid Securities, shall be 
promptly returned to the Bidders 

44. Standstill Period 

44.1. The Contract shall not apply 

45. Notification of Intention to Award 

45.1. The Employer shall send to each Bidder (that has not already been notified that it has been 
unsuccessful) the Notification of Intention to Award the Contract to the successful Bidder. The 
Notification of Intention to Award shall contain, at a minimum, the following information: 

(a) the name and address of the Bidder submitting the successful Bid;  
(b) the Contract price of the successful Bid;  
(c) the names of all Bidders who submitted Bids, and their Bid prices as readout, and as 

evaluated; 
(d) a statement of the reason(s) the Bid (of the unsuccessful Bidder to whom the notification 

is addressed) was unsuccessful, unless the price information in c) above already reveals 
the reason; 

(e) deleted 
(f) instructions on how to request a debriefing and/or submit a complaint. 

J. Award of Contract 

46. Award Criteria 

46.1. Subject to ITB 43, the Employer shall award the Contract to the successful Bidder. This is 
the Bidder whose Bid has been determined to be the Most Advantageous Bid as specified in 
ITB 42 

47. Notification of Award 

47.1. Prior to the expiration of the Bid validity the Employer shall notify the successful Bidder, in 
writing, that its Bid has been accepted. The notification of award (hereinafter and in the 
Conditions of Contract and Contract Forms called the “Letter of Acceptance”) shall specify 
the sum that the Employer will pay the Contractor in consideration of the execution of the 
contract (hereinafter, and in the Conditions of Contract and Contract Forms, called “the 
Contract Price”).  

47.2. Within ten (10) Business Days  after the date of transmission of the Letter of Acceptance, 
the Employer shall publish the Contract Award Notice which shall contain, at a minimum, the 
following information:  

(a) name and address of the Employer; 
(b) name and reference number of the contract being awarded, and the selection method used;  
(c) names of all Bidders that submitted Bids, and their Bid prices as read out at Bid opening, 

and as evaluated;  
(d) names of all Bidders whose Bids were rejected either as nonresponsive or as not meeting 

qualification criteria, or were not evaluated, with the reasons therefor;  
(e) the name of the successful Bidder, the final total contract price, the contract duration and 

a summary of its scope; and 
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(f) successful Bidder’s Beneficial Ownership Disclosure Form, if specified in BDS ITB 49.1 

47.3. The Contract Award Notice shall be published on the Employer’s website with free access 
if available, or in at least one newspaper of national circulation in the Employer’s country, or 
in the official gazette. The Employer shall also publish the contract award notice in UNDB 
online. 

47.4. Until a formal Contract is prepared and executed, the Letter of Acceptance shall constitute a 
binding Contract. 

48. Debriefing by the Employer 

48.1. On receipt of the Employer’s Notification of Intention to Award referred to in ITB 45.1, an 
unsuccessful Bidder has three (3) Business Days to make a written request to the Employer for 
a debriefing. The Employer shall provide a debriefing to all unsuccessful Bidders whose 
request is received within this deadline 

48.2. Where a request for debriefing is received within the deadline, the Employer shall provide a 
debriefing within five (5) Business Days, unless the Employer decides, for justifiable reasons, 
to provide the debriefing outside this timeframe 

48.3. Where a request for debriefing is received by the Employer later than the three (3)-Business 
Day deadline, the Employer should provide the debriefing as soon as practicable, and normally 
no later than fifteen (15) Business Days from the date of publication of Public Notice of Award 
of contract 

48.4. Debriefings of unsuccessful Bidders may be done in writing or verbally. The Bidder shall 
bear their own costs of attending such a debriefing meeting. 

49. Signing of Contract 

49.1. The Employer shall send to the successful Bidder the Letter of Acceptance including the 
Contract Agreement, and, if specified in the BDS, a request to submit the Beneficial Ownership 
Disclosure Form providing additional information on its beneficial ownership. The Beneficial 
Ownership Disclosure Form, if so requested, shall be submitted within eight (8) Business Days 
of receiving this request. 

49.2. The successful Bidder shall sign, date and return to the Employer, the Contract Agreement 
within twenty-eight (28) days of its receipt. 

50. Performance Security 

50.1. Within twenty-eight (28) days of the receipt of the Letter of Acceptance from the Employer, 
the successful Bidder shall furnish the Performance Security and, if required in the BDS, the 
Environmental and Social (ES) Performance Security in accordance with the General 
Conditions of Contract, subject to ITB 41.2 (b), using for that purpose the Performance 
Security and ES Performance Security Forms included in Section X, Contract Forms, or 
another form acceptable to the Employer. If the Performance Security furnished by the 
successful Bidder is in the form of a bond, it shall be issued by a bonding or insurance company 
that has been determined by the successful Bidder to be acceptable to the Employer. A foreign 
institution providing a bond shall have a correspondent financial institution located in the 
Employer’s Country, unless the Employer has agreed in writing that a correspondent financial 
institution is not required. 
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50.2. Failure of the successful Bidder to submit the above-mentioned Performance Security and, 
if required in the BDS, the Environmental and Social (ES) Performance Security, or to sign 
the Contract Agreement shall constitute sufficient grounds for the annulment of the award and 
forfeiture of the Bid Security. In that event the Employer may award the Contract to the Bidder 
offering the next Most Advantageous Bid. 

51. Adjudicator 

51.1. The Employer proposes the person named in the BDS to be appointed as Adjudicator under 
the Contract, at the hourly fee specified in the BDS, plus reimbursable expenses. If the Bidder 
disagrees with this proposal, the Bidder should so state in his Bid.  If, in the Letter of 
Acceptance, the Employer does not agree on the appointment of the Adjudicator, the Employer 
will request the Appointing Authority designated in the Particular Conditions of Contract 
(PCC) pursuant to Clause 23.1 of the General Conditions of Contract (GCC), to appoint the 
Adjudicator. 

52. Procurement Related Complaint 

52.1. The procedures for making a Procurement-related Complaint are as specified in the BDS. 
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Section II - BID DATA SHEET (BDS) 

The following specific data for the Works to be procured shall complement, supplement, or amend the 
provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the provisions herein shall 
prevail over those in ITB.  

A. General 

ITB 1.1 The reference number of the Request for Bids (RFB) is: 017/GSCDL/2022 

The Employer is: Gangtok Smart City Development Limited  

The name of the RFB is: CONSTRUCTION OF NEW ROADS FROM 
GREENDALE SCHOOL DEAD END TO LOWER GAIRI GAON AND 
IMPROVEMENT OF EXISTING ICAR ROAD, TADONG,  Gangtok, Sikkim 
including Defect Liability Period of One Year 

ITB 1.1 The number and identification of this RFB is: SIK-GAN-0068 (B) 

ITB 1.2(a) N.A. 

ITB 2.1 The GSCDL is Gangtok Smart City Development Ltd. 

Financing Agreement amount: Rs 1000 crore. 

The name of the Project is: CONSTRUCTION OF NEW ROADS FROM 
GREENDALE SCHOOL DEAD END TO LOWER GAIRI GAON AND 
IMPROVEMENT OF EXISTING ICAR ROAD, TADONG, GANGTOK under 
Smart City Mission, 

Funded by the Ministry of Housing and Urban Affairs, Government of India and 
the Urban Development Department, Government of Sikkim 

ITB 4.1 Maximum number of members in the JV shall be: Three 

ITB 4.5 deleted 

B. Contents of Bidding Documents 

ITB 7.1 For Clarification of Bid purposes only, the Employer’s address is: 

Attention:  Mr. Bhupendra Kothari, Chief Executive Officer  

Postal Address: Gangtok Smart City Development Limited, Level V, Kissan Bazar, 
Gangtok, East Sikkim. 

City: Gangtok, Pin Code:737101, India 
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Phone Number: 8116679989 

Electronic mail address: ctosmartcity.gangtok@gmail.com   

Requests for clarification should be received by the Employer no later than seven 
days. 

Website: www.smartnet.niua.org 

ITB 7.4 
Interested eligible bidders may go through the bidding documents and obtain 
further information if any needed, from the Office of the undersigned from 
21.03.2022 to 22.03.2022 between 1100 hrs to 1500 hrs. 

A site visit conducted by the Employer “shall not be” organized 

ITB 7.6 
Web page: http://smartcitygangtok.com/ 

C. Preparation of Bids 

ITB 10.1 
The language of the Bid is: “English”  

All correspondence exchange shall be in English language. 

Language for translation of supporting documents and printed literature is English 

ITB 11.2(h) The Bidder shall submit the following additional documents in its Bid: N.A. 

ITB 11.3(b) The following additional schedules shall be submitted with the Bid: None apart 
from what is already indicated in Bidding Document. 

ITB 11.3(d) The Bidder shall submit the following additional documents in its Bid: None apart 
from what is already indicated in the Bidding Document. 

ITB 13.1 Alternative Bids “shall not be” considered. 

ITB 13.2 Alternative times for completion “shall not be” permitted. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the 
Works: Not Applicable. 

ITB 14.5 The prices quoted by the Bidder “shall not be” subject to adjustment during the 
performance of the Contract.   

ITB 15.1 The price shall be quoted by the Bidder in: Indian Rupees INR 

ITB 18.1 The Bid shall be valid until: 180 days. 
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ITB 18.3 (a) The Bid price shall be adjusted by the following factor(s): Not Applicable (NA) 

ITB 19.1 Bid Security shall be required, a Bid-Securing Declaration shall not be 
required. 

A Bid Security “shall be” required.  

A Bid-Securing Declaration “shall not be” required. 

The Bid Security shall be required, the amount and currency of the Bid Security 
shall be: Rs. 13,42,500/- (Rupees Thirteen Lakh Forty Two Thousand Five 
Hundred only). 

ITB 19.3(d) Only Demand Draft drawn in favour of Gangtok Smart City Development Ltd, 
payable at Gangtok and issued by a Nationlised Bank. 

ITB 19.9 not applicable 

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder shall 
consist of Power of Attorney. 

D. Submission of Bids 

ITB 21.2 In addition to the original of the Bid, the number of copies is: One (Total Two) 

ITB 22.1  For Bid submission purposes only, the Employer’s address is: Gangtok Smart 
City Development Limited, Level V, Kissan Bazar 

Attention: Chief Executive Officer, GSCDL, Gangtok. 

The deadline for Bid submission is:  

Date: 24th March 2022 

Time: 1500 hrs 

Bidders shall not have the option of submitting their Bids electronically. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The Bid opening shall take place at:  

City: Gangtok, Sikkim, India 

Date: 25th March 2022 
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Time: 1100 hrs 

ITB 25.1 Omitted 

ITB 25.6 The Letter of Bid – Technical Part and the sealed envelope marked “Second 
Envelope: Financial Part” shall be initialed b three representatives of the Employer 
conducting Bid opening. 

F. Evaluation of Bids – General Provisions  
G. Evaluation of Bids - Technical Parts 

ITB 33.1 At this time, the Employer does not intend to execute certain specific parts of the 
Works by subcontractors selected in advance. 

ITB 33.2 not applicable 

ITB 33.3 Contractor’s proposed subcontracting: Maximum percentage of subcontracting 
permitted is Nil_% of the total contract amount or Nil % of the volume of work. 

H. Public Opening of Financial Parts 

ITB 34.2 (c) 
Following the completion of the evaluation of the Technical Parts of the Bids, the 
Employer will notify all Bidders of the location, date and time of the public opening 
of Financial Parts. Any interested party who wishes to attend this public opening 
may contact Mr. Binay Lama, Divisional Engineer, Gangtok Smart City Dev. Ltd. 
e-mail:- degscdl@gmail.com and request to be notified of the location, date and 
time of the public opening of Financial Parts. The request should be made before 
the deadline for submission of Bids, stated above. 

ITB 34.5 
The Letter of Bid – Financial Part and Schedules shall be initialed by three 
representatives of the Employer conducting Bid opening. 

I. Evaluation of Bids - Financial Parts 

ITB 37.1 
The currency that shall be used for Bid evaluation shall be in Indian Rupees. No 
other currency shall be admissible. 

ITB 38.1  
A margin of domestic preference “shall not” apply. 

J. Evaluation of Bids - Financial Parts 

ITB 49.1 
The successful Bidder shall not submit the Beneficial Ownership Disclosure Form. 

ITB 50.1 and 
50.2 

The successful Bidder shall not be required to submit an Environmental and Social 
(ES) Performance Security. 
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ITB 51 
Adjudicator 

The Adjudicator proposed by the Employer is The Chief Engineer Urban 
Development Department, Govt. of Sikkim. 

ITB 52.1 
If a Bidder wishes to make a Procurement-related Complaint, the Bidder shall 
submit its complaint following these procedures, In Writing to: 

For the attention: Mr. Bhupendra Kothari 

Title/position: Chief Executive Officer 

Employer: Gangtok Smart City Development Limited 

Email address: ceosmartcity.gangtok@gmail.com 

In summary, a Procurement-related Complaint may challenge any of the following: 

1. the terms of the Bidding Documents;  
2. the Employer’s decision to exclude a Bidder from the procurement process 

prior to the award of contract; and 

3. the Employer’s decision to award the contract. 
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Section III - EVALUATION AND QUALIFICATION CRITERIA 
This section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders 
when qualification in the evaluation of the Technical Part is applied No other factors, methods or criteria 
shall be used other than those specified in this bidding document.  The Bidder shall provide all the 
information requested in the forms included in Section IV, Bidding Forms 

1. Technical Part 

1.1. Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's technical 
capacity to mobilize key equipment and personnel for the contract consistent with its proposal 
regarding work methods, scheduling, and material sourcing in sufficient detail and fully in 
accordance with the requirements stipulated in Section VII, Works’ Requirements). 

1.2. Alternative Technical Solutions for specified parts of Works  

The acceptability of technical alternatives for parts of the Works, if permitted under ITB 13.4, will 
be determined as follows: 

Not Applicable 

1.3. Specialized Subcontractors 

If permitted under ITB 33, only the specific experience of Subcontractors for specialized works 
permitted by the Employer will be considered. The general experience and financial resources of 
the Specialized Subcontractors shall not be added to those of the Bidder for purposes of 
qualification of the Bidder.  

Not Applicable 

1.4. Qualification Criteria  

Pursuant to ITB 32.1, the Employer shall assess each Bid against the following Qualification 
Criteria. Requirements not included in the text below shall not be used in the evaluation of the 
Bidder’s qualifications.
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended)where 
permitted 

Submission 
Requirements All 

members 
Combined 

Each Member 
At least one 

Member 

1. Eligibility 

1.1 Nationality Nationality in accordance with ITB  4.4 Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid and 
Forms ELI – 1.1 
and 1.2, with 
attachments 

1.2 Conflict of 
Interest 

No conflicts of interest in accordance 
with ITB  4.2 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid 

1.3 Debarment Not having been declared ineligible by 
the GSCDL, as described in ITB 4.5. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid 

1.4  State-owned 
enterprise or 
institution of the 
GSCDL country 

Meets conditions of ITB  4.6 Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Forms ELI – 1.1 
and 1.2, with 
attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture (existing or intended)where 
permitted 

Submission 
Requirements All 

members 
Combined 

Each Member 
At least one 

Member 

2. Legality / Non-Performance 

2.1 History of Non-
Performing 
Contracts / 
Legality  

Non-performance of a contract or not 
legally entitled.  

Must meet 
requirement 

Must meet 
requirements 

Must meet 
requirement 

N/A Letter of Bid 

3. Financial Situation and Performance (deleted) 

4. Experience (deleted) 
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5. Key Personnel 

The Bidder must demonstrate that it has the personnel for the key positions that meet the following 
requirements: 

6. Equipment 

The Bidder must demonstrate that it has access to the key equipment listed hereafter: 

[Specify requirements for each lot as applicable] 

The Bidder shall provide further details of proposed items of equipment using Form EQU in 
Section IV, Bidding Forms  

7. Multiple Contracts: NA 

2. Financial Part  

2.1 Margin of Preference 

The Employer will not grant a margin of preference. 

2.2 Multiple Contracts 

Pursuant to ITB 35.3, if Works are grouped in multiple contracts, evaluation will be as follows: 

Award Criteria for Multiple Contracts: 

Lots 

Bidders have the option to Bid for any one or more lots. Bids will be evaluated lot-wise, taking 
into account discounts offered, if any, after considering all possible combination of lots. The 
contract(s) will be awarded to the Bidder or Bidders offering the lowest evaluated cost to the 

No. Position/ 
specialization 

Relevant academic 
qualifications 

Minimum years of relevant work 
experience 

Nos. 

1 Civil 
Engineer 

B.E./ Diploma in Civil  1 years’ experience in relevant 
field 

1 no. 

2 Site 
supervisors 

B.E./ Diploma in Civil  Diploma or   B.E. Civil 
Engineering in Civil Engineer  

1 no. 

No. Equipment Type and Characteristics Min. Number 
Required 

1 Crawler Excavator 1 

2 Truck/ Tippers 2 

3 Concrete Mixer Machine 
1  
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Employer for combined lots, subject to the selected Bidder(s) meeting the required qualification 
criteria for lot or combination of lots as the case may be. 

Packages 

Bidders have the option to Bid for any one or more packages and for any one or more lots within 
a package. Bids will be evaluated package-wise, taking into account discounts offered, if any, for 
combined packages and/or lots within a package. The contract(s) will be awarded to the Bidder or 
Bidders offering the lowest evaluated cost to the Employer for combined packages, subject to the 
selected Bidder(s) meeting the required qualification criteria for combination of packages and or 
lots as the case may be. 

2.3 Sustainable procurement 

As specified and under the law of the land 

2.4 Alternative Completion Time 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows: 

Not Applicable 

2.5 Alternative Technical Solutions for specified parts of the Works 

If the alternative technical solutions of parts of the Works, if permitted under ITB 13,4, were 
accepted in the evaluation of the Technical Part, the Financial Part of the Bid shall be evaluated as 
follows:  

Not Applicable 

2.6 Other criteria 

If permitted under ITB 35.1(f): 

N.A.  
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Section IV - BIDDING FORMS 

Letter of Bid - Technical Part 

 

  

  

 Date:  ........................................  

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

RFB No: 017/GSCDL/2022, Project identification No: SIK-GAN-0068 (B). 

To: The CEO, Gangtok Smart City Development Ltd. 

We, the undersigned, hereby submit our Bid, in two parts, namely:  

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) No reservations: We have examined and have no reservations to the bidding document, including 
Addenda issued in accordance with Instructions to Bidders (ITB 8); 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 
with ITB 4; Further I am a citizen of India / our JV-Company is registered in India and legally 
entitled to take part in the bidding process; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the Employer 
based on execution of a Bid-Securing Declaration or Proposal-Securing Declaration in the 
Employer’s country in accordance with ITB 4.7; 

(d) Conformity: We offer to execute in conformity with the bidding document the following Works 
CONSTRUCTION OF NEW ROADS FROM GREENDALE SCHOOL DEAD END TO LOWER 
GAIRI GAON AND IMPROVEMENT OF EXISTING ICAR ROAD, TADONG,  Gangtok, 
Sikkim including Defect Liability Period of One Year; 

(e) Bid Validity: Our Bid shall be valid until [insert day, month and year in accordance with ITB 
18.1], and it shall remain binding upon us and may be accepted at any time on or before this date; 

(f) Performance Security: If our Bid is accepted, we commit to obtain a Performance Security in 
accordance with the bidding document; 

(g) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or as a 
subcontractor, and we are not participating in any other Bid(s) as a Joint Venture member, and 
meet the requirements of ITB 4.3, other than alternative Bids submitted in accordance with ITB 
13; 

(h) Suspension and Debarment: We, along with any of our subcontractors, suppliers, consultants, 
manufacturers, or service providers for any part of the contract, are not under temporary suspension 
or a debarment imposed by the GSCDL or the National or State Government; 

(i) State-owned enterprise or institution:[select the appropriate option and delete the other] [We are 
not a state-owned enterprise or institution] / [We are a state-owned enterprise or institution but 
meet the requirements of ITB 4.6]; 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 
DOCUMENT 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the Bidder’s 
complete name and business address. 

Note: All italicized text is to help Bidders in preparing this form. 
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(j) Binding Contract: We understand that this Bid, together with your written acceptance thereof 
included in your Letter of Acceptance, shall constitute a binding contract between us, until a formal 
contract is prepared and executed;  

(k) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 
Bid, the Most Advantageous Bid or any other Bid that you may receive; and 

(l) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting 
for us or on our behalf engages in any type of Fraud and Corruption; 

(m) Adjudicator: We accept the appointment of the Chief Engineer UDD, Govt of Sikkim, as the 
Adjudicator. 

(n) GSTIN: ……………………………………………………..(certificate copy enclosed) 

(o) PAN: ………………………………………………………..(Card copy enclosed) 

(p) CIN: …………………………………………………………(copy enclosed in case of Companies 
only) 

(q) Registration Certificate/ Enlistment Certificate: Issued by the Authority to practice/trade/work 
as contractor. Copy to be enclosed 

(r) Mobile No:…………………………………………. (not to be changed during the contract period 
or to inform the project manager if it is being changed) 

(s) Email address:……………………………………………. 

(t) Bank Account Number:……………………………………………., Branch 
……………………….. 

(IFSC Code……………………) 

 

 

Name of the Bidder: *[insert complete name of the Bidder] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert complete 
name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and capacity are shown 
above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed ________________________________ day of _______________________, _____ 

 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the 
Bid 
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Appendix A to Technical Part: Technical Proposal  
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Code of Conduct for Contractor’s Personnel (ES) Form 

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter name of 
Employer] for [enter description of the Works]. These Works will be carried out at [enter the Site and 
other locations where the Works will be carried out]. Our contract requires us to implement measures 
to address environmental and social risks related to the Works, including the risks of sexual exploitation, 
sexual abuse and sexual harassment.   

This Code of Conduct is part of our measures to deal with environmental and social risks related to the 
Works.  It applies to all our staff, laborers and other employees at the Works Site or other places where 
the Works are being carried out.  It also applies to the personnel of each subcontractor and any other 
personnel assisting us in the execution of the Works.  All such persons are referred to as “Contractor’s 
Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be 
tolerated and where all persons should feel comfortable raising issues or concerns without fear of 
retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 
2. comply with this Code of Conduct and all applicable laws, regulations and other requirements, 

including requirements to protect the health, safety and well-being of other Contractor’s Personnel 
and any other person; 

3. maintain a safe working environment including by: 

(a) ensuring that workplaces, machinery, equipment and processes under each person’s 
control are safe and without risk to health;  

(b) wearing required personal protective equipment;  
(c) using appropriate measures relating to chemical, physical and biological substances and 

agents; and 
(d) following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove himself/herself from 
a work situation which he/she reasonably believes presents an imminent and serious danger to 
his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as women, people 
with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests for sexual 
favors, and other verbal or physical conduct of a sexual nature with other Contractor’s or 
Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of position of 
vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting 
monetarily, socially or politically from the sexual exploitation of another; 

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a sexual 
nature, whether by force or under unequal or coercive conditions;  
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9. not engage in any form of sexual activity with individuals under the age of 18, except in case of 
pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental and social 
aspects of the Contract, including on health and safety matters, and Sexual Exploitation, and Abuse 
(SEA)and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 
12. not retaliate against any person who reports violations of this Code of Conduct, whether to us or 

the Employer, or who makes use of the grievance mechanism for Contractor’s Personnel or the 
project’s Grievance Redress Mechanism. 

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of Conduct, 
or that otherwise concerns him/her, he/she should raise the issue promptly. This can be done by 
reporting to the Contractors Engineer or Project Manager GSCDL. 

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious consequences, 
up to and including termination and possible referral to legal authorities. 

 

 

Name of Bidder/Contractor: [insert name] 
 
 
  

 

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________  
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND 
BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors: 

1. Examples of sexual exploitation and abuse include, but are not limited to: 
 A Contractor’s Personnel tells a member of the community that he/she can get them jobs 

related to the work site (e.g. cooking and cleaning) in exchange for sex. 

 A Contractor’s Personnel that is connecting electricity input to households says that he can 
connect women headed households to the grid in exchange for sex. 

 A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

 A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual 
favor.   

 A Contractor’s Personnel tells a person applying for employment under the Contract that 
he/she will only hire him/her if he/she has sex with him/her.  

2. Examples of sexual harassment in a work context 
 Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either 

positive or negative) and sexual desirability.  

 When a Contractor’s Personnel complains about comments made by another Contractor’s 
Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is 
“asking for it” because of how he/she dresses. 

 Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 
Personnel.  

 A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a 
salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 
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Appendix B to Technical Part: Equipment 
Bidders should provide the names of suitably qualified personnel to meet the specified requirements for 
each of the positions listed in Section III (Evaluation and Qualification Criteria). The data on their 
experience should be supplied using the Form below for each candidate. 

Item of equipment 

Equipment 
information 

Name of manufacturer Model and power rating 

 Capacity Year of manufacture 

Current 
status 

Current location 

 Details of current commitments 

  

Source Indicate source of the equipment 

(a)  Owned  Rented  Leased  Specially manufactured 

 

Item of equipment 

Equipment 
information 

Name of manufacturer Model and power rating 

 Capacity Year of manufacture 

Current 
status 

Current location 

 Details of current commitments 

  

Source Indicate source of the equipment 

(b)  Owned  Rented  Leased  Specially manufactured 

(Note Add Table for more equipments) 
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Appendix C to Technical Part: Key Personnel   
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Form PER – 1:  Key Personnel 

Bidders should provide the names and details of the suitably qualified Key Personnel to perform 
the Contract. The data on their experience should be supplied using the Form PER-2 below for 
each candidate. 

Key Personnel  

1. Title of position:  Civil Engineer 

 Name of candidate:  

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled 
for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 
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Form PER – 2:  Resume and Declaration 

Key Personnel 

(Bidder to submit for personnel) 

Name of Bidder 

 

 

Position [#1]: [title of position from Form PER-1] 

Personnel 
information 

Name  Date of birth 

 Address: E-mail: 

 
Professional qualifications 

Academic qualifications: 

Language proficiency:[language and levels of speaking, reading and writing 
skills]  

 Address of employer 

 

 Telephone: 

 

Contact (manager / personnel 
officer): 

 
Fax: 

 

 

 
Job title: 

 

Years with present employer: 
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Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

Project Role Duration of involvement 

[main 
project 
details] 

[role and 
responsibilities 
on the project] 

[time in role] 

   

   

   

Declaration  

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the information 
contained in this Form PER-2 correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time 
schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key 
Personnel is available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key 
Personnel will be engaged] 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 
(b) my disqualification from participating in the Bid; 
(c) my dismissal from the contract. 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): _________________________________ 
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Appendix D to Technical Part: Bidder’s Qualification 
To establish its qualifications to perform the contract in accordance with Section III (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding 
Information Sheets included hereunder 
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Form ELI -1.1 

Bidder Information Form 

Date: _________________
RFB No. and title: _________________

Page__________of _______________pages

Bidder's name 

In case of Joint Venture (JV), name of each member: 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 
 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4. 
 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 
 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 

establishing: 

 Legal and financial autonomy 
 Operation under commercial law 
 Establishing that the Bidder is not under the supervision of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.[If 
required under BDS ITB 49.1, the successful Bidder shall provide additional information on 
beneficial ownership, using the Beneficial Ownership Disclosure Form.] 
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Form ELI -1.2 

Bidder's JV Information Form  
(to be completed for each member of Bidder’s JV) 

Date: _______________ 
RFB No. and title: __________________ 

Page _______________ of ____________ pages 

Bidder’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 
 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITB 4.4. 
 In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and that they are not under the 
supervision of the Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
[If required under BDS ITB 49.1, the successful Bidder shall provide additional information on 
beneficial ownership for each JV member using the Beneficial Ownership Disclosure Form.] 
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Bidder’s Declaration on Affidavit  

Date: ............................................  

Bid No.:............................................  

Invitation for Bid No.:............................................   

 

To:   

CEO  
GSCDL, Level 5, Kissan Bazaar, Gangtok.  
  

We, the undersigned, declare that:   

  

1. We have seen the Section VI A: Standard Specifications and we have studied and understood all 
the Clauses of this Section. We accordingly offer to design (if any), execute and complete the said 
Works and remedy any defects therein, fit for purpose in conformity with the relevant Clauses of 
this Section.  

  

2. We further undertake to accept that these form a part of our bid and we agree to sign these at the 
time when the contract agreement is executed.  

  

Dated this _____________________ day of ______________ 20____.  

Signed and Sealed by: ___________________________  

In the Capacity of: _______________________________  

Name and Address of Bidder:___________________________  

(Affix company seal)  

  



PART I: BIDDING PROCEDURES 
 

49 | P a g e  
 

Letter of Bid -Financial Part 

 

 

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

Request for Bid No.: [insert identification] 

To: The CEO, Gangtok Smart City Development Ltd. 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. 
This accompanies the Letter of Technical Part. 

In submitting our Bid, we make the following additional declarations: 

(a) Bid Validity: Our Bid shall be valid until [insert day, month and year in accordance with 
ITB 18.1], and it shall remain binding upon us and may be accepted at any time on or 
before this date; 

(b) Total Price: The total price of our Bid, is as below: 
(i) Basic Cost as per BOQ  : Rs…………….... 
(ii) Add GST 18%   : Rs……………... 
(iii) Add Labour Cess 1%  : Rs …………..…. 
(iv) Total Bid Price   : Rs…………….... 

Name of the Bidder:*[insert complete name of  the Bidder] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert complete 
name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

Signature of the person named above: [insert signature of person whose name and capacity are shown 
above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. 

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney 
shall be attached with the Bid Schedules 

  

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 
DOCUMENT 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the Bidder’s 
complete name and business address. 

Note: All italicized text in black font is to help Bidders in preparing this form. 
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Appendix A to Financial Part: Schedules 

Day works /Provisional Sums and Bill of Quantities 

Day work Schedule /Provisional Sums/LumpSum 

For  Day work Schedule or Lump Sum Provisions, in order to calculate the cost the Project Manager 
shall quantify the consumption of men/materials and incidentals. The rates for calculating the costs shall 
be (to be filled in by the bidder)  

Sl Item Unit Rate in Rupees i/c Tax 
and Cess 

1 Ordinary Labour  Manday  

2 Skilled Labour Manday  

3 Highly Skilled Labour Manday  

4 Sand Per cum  

5 Stone Chips 20 mm down Per cum  

6 Stone 150 mm Per cum  

7 Hire charge of Tipper Truck upto first 15 km 
radius 

per trip  

8 Every additional 5 km Per 5 km  

9 For manufactured items, the MRP shall be 
adopted 

Contractor shall submit the proof, on demand 
by the Project Manager 

The basic cost of the work shall be calculated using the above rates. The Project Manager shall add 30% 
for handling, incidentals and contractors profit on the above cost for making the payment. In case the 
activity/item cannot be measured, the Project Manager or his delegated authority shall certify that the 
work is not susceptible to measurement and propose a lumpsum amount for payment for that specific 
activity/item.  



PART I: BIDDING PROCEDURES 
 

51 | P a g e  
 

BILL OF QUANTITIES 

1. Construction of new roads – Link Road from Greendale School dead end to Lower Gairi 
Gaon, Gangtok. 
 

A. Preparatory & Hill Cutting Works 
Sl. No. Description Quantity Unit Rate   Amount  

1 Providing and laying stone filling in 
all works, etc. all complete. 

2816.7638 cum   

2 Carriage of Non-Stock materials       

Loading and Unloading of Boulders 
by Manual means 

2394.2490 cum   

Head load of non-stock materials for 
a distance beyond 30 m and within 
100 m distance 

2394.2490 cum   

      

B. Protective Works 
Sl. No. Description Quantity Unit Rate   Amount  

1 
Earth work in excavation by 
mechanical means (Hydraulic 
Excavator)/manual means in 
foundation trenches or drains (not 
exceeding 1.5 m in width or 10 sqm 
on plan) of sides and ramming of 
bottoms, lift upto 1.5 m, including 
getting including dressing out the 
excavated soil and disposal of surplus 
excavated soil as directed, within a 
lead of 50 m. All kinds of soil. 

891.765 cum   

2 
Gabian Structure for Retaining Earth 
(Providing and construction of a 
gabain structure for retaining earth 
with segments of wire crates of size 7 
m x 3 m x 0.6 m each divided into 1.5 
m compartments by cross netting,  
made from 4 mm galvanised steel 
wire @ 32 kg per 10sqm having 
minimum tensile strength of 300 Mpa 
conforming to IS:280 and galvanizing 
coating conforming to IS:4826, 
woven into mesh with double twist, 
mesh size not exceeding 100 x 100 
mm, filled with boulders with least 
dimension of 200 mm, all loose ends 
to be tied with 4 mm galvanised steel 
wire  

302.050 cum   
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3 Providing and Laying Plum Concrete 
in 1:2:4 c.c (1 cement, 2 coarse sand, 
4 clean hard graded stone chips of 20 
mm down nominal gauge) with 50% 
clean hard stone of sizes shuttering, 
compacting and curing complete, as 
per the direction of exceeding 15 cm 
including Engineer in charge. 

491.649 cum   

4 Providing and Laying in position 
1:1.5:3 (1 cement, 1.5 coarse sand, 3 
graded stone aggregate 20 mm & 
down nominal gauge size) of 
reinforced cement concrete excluding 
the cost of form work, finishing and 
reinforcements. 

308.014 cum   

5 Supplying, bending and placing in 
position tor-steel reinforcement in all 
R.C.C works including cost of 
binding wires, all complete. 

292.613 qtls   

6 Providing, fixing & removing form 
work for casting R.C.C items as 
indicated below; with locally 
available timber. 

897.188 sqm   

7 Providing and laying stone soiling in 
all works, etc. all complete. 

67.908 cum   

8 Plain/reinforced cement concrete in 
sub-structure complete as per drawing 
and technical specifications. PCC 
Grade M15 

44.288 cum   

9 Providing and laying stone filling in 
all works, etc. all complete. 
Stone filling with clean hard selected 
stones all complete. 

599.605 cum   

10 Installation charges for Geo-Textile 
materials for damaged and sinking 
zone at take-off point by Geocells, 
Nonwovens Geotextile, and Geogrid 
all complete  

      

Geogrid 300.000 sqm   

Nonwoven geotextiles 300.000 sqm   

GeoCells 300.000 sqm   

Installation charges       

Geogrid 300.000 sqm   

Nonwoven geotextiles 300.000 sqm   

GeoCells 300.000 sqm   
11 Carriage of Stock Materials       

Loading and Unloading of Cement or 
Steel by Manual means and Stacking 

309.699 MT   
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Cost of Haulage Excluding loading 
and unloading 10 km 

309.699 MT   

Head load of stock materials for 
distance beyond 30m and within 
100m 

3096.986 qtls   

12 Carriage of Non-Stock materials       

Loading and Unloading of Boulders 
by Manual means 

1076.745 cum   

Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

911.392 cum   

Cost of Haulage Excluding Loading 
and Unloading  50 km 

1676.906 MT   

Head load of non-stock materials for 
a distance beyond 30 m and within 
100 m distance 

1988.137 cum   

      

C. Pavement Works 
Sl. No. Description Quantity Unit Rate   Amount  

1 

Preparation and surface treatment of 
formation. Removing mud and slurry, 
watering to the extent needed to 
maintain the desired moisture content 
and rolling with 8-10 tonne roller. 
(Clause 3.26) 

1606.500 sqm   

2 

Construction of Subgrade and 
Earthen Shoulders (Construction of 
subgrade and earthen shoulders with 
approved material obtained from 
borrow pits with all lifts & leads, 
transporting to site, spreading, 
grading to required slope and 
compacted to meet the requirement of 
Table No. 300-2) 

481.950 cum   

3 

Granular Sub-base with Close Graded 
Material by Mix in Place Method 
(Construction of granular sub-base by 
providing close graded material, 
spreading in uniform layers with 
motor grader on prepared surface, 
mixing by mix in place method with 
the desired density, complete as per 
clause 401) 
(ii) for grading- I  Material 

162.659 cum   
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4 
Water Bound Macadam (Providing, 
laying, spreading and compacting 
stone aggregates of specific sizes to 
water bound macadam specification 
including spreading in uniform 
thickness, hand packing, rolling with 
vibratory roller 8-10 tonnes in stages 
to proper grade and camber, applying 
and brooming requisite type of 
screening/ binding Materials to fill up 
the interstices of coarse aggregate, 
watering and compacting to the 
required density.)  (By Manual 
Means) 

      

a. Grading-II  Using Screening Type-
A (13.2mm Agg.) 

81.329 cum   

b. Grading-III  Using Screening 
Type-B (11.2mm Agg.) 

75.305 cum   

5 

Prime coat (Providing and applying 
primer coat with bitumen emulsion on 
prepared surface of granular Base 
including clearing of road surface and 
spraying primer at the rate shown in 
500-1 using mechanical means.) 
Medium porosity 

1004.063 sqm   

6 

Tack coat (Providing and applying 
tack coat with bitumen emulsion 
using emulsion pressure distributor at 
required rate on the prepared 
bituminous/granular surface cleaned 
with mechanical broom.) 
Normal Bituminous Surface 

1004.063 sqm   

7 

Bituminous Macadam (Providing and 
laying bituminous macadam with 
100-120 TPH hot mix plant 
producing an average output of 75 
tonnes per hour using crushed 
aggregates of specified grading 
premixed with bituminous binder, 
transported to site, laid over a 
previously prepared surface with 
paver finisher to the required grade 
,level and alignment and rolled as per 
clauses 501.6 and 501.7 to achieve the 
desired compaction) 
a. Grading-I (40 mm nominal size) 

50.204 cum   
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8 

Semi - Dense Bituminous Concrete 
(Providing and laying semi dense 
bituminous concrete with 100-120 
TPH batch type HMP producing an 
average output of 75 tonnes per hour 
using crushed aggregates of specified 
grading, premixed with bituminous 
binder at 4.5 to 5 % of mix and filler, 
transporting the hot mix to work site, 
laying with a hydrostatic paver 
finisher with sensor control to the 
required grade, level and alignment, 
rolling with smooth wheeled, 
vibratory and tandem rollers to 
achieve the desired compaction as per 
MoRTH specification clasue No. 508 
complete in all respects) 
Using bitumen 60/70 grade for 
Grading II(10 mm nominal size) 
(ii) for grading II(10 mm nominal 
size) 

25.101 cum   

9 

Metal Beam Crash Barrier 
Type-A, "W":Meta Beam Crash 
Barrier(Providing and erecting a "W" 
metal beam crash barrier comprising 
of 3mm thick corrugated sheet metal 
beam rail,70cm above road/ground 
level, fixed on ISMC series channel 
vertical post,150 x 75 x 5 mm spaced 
2m centre to centre,1.8 m high, 1.1m 
below ground/road level,all steel 
parts and fitments to be galvanised by 
hot dip process, all fittings to conform 
to IS:1367 and IS:1364,metal beam 
rail to be fixed on the vertical post 
with a spacer of channel section 150 x 
75 x 5mm, 330mm long complete as 
per clause 810) 

180.000 m   

10 Carriage of Stock Materials       

Loading and Unloading 7.857 MT   

Cost of Haulage Excluding Loading 
and Unloading 120 km 

7.857 MT   

11 Carriage of Non-Stock materials       

Loading and Unloading 544.628 cum   

Cost of Haulage Excluding Loading 
and Unloading 50 km 

1018.412 MT   

      

D. Jhora Training works 
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Sl. No. Description Quantity Unit Rate   Amount  

1 

Providing and Laying hand packed 
stone filling in building works with 
clean hard selected stones, all 
complete. 

150.750 cum   

2 

Providing and laying hand packed 
stone soling in building works with 
clean hard selected stones, all 
complete. (manual means) 
Waterway 

34.500 cum   

3 

Providing and laying in position 
cement concrete of 1:2:4 mix (1 
cement, 2 coarse sand, 4 clean hard 
graded stone aggregates) including 
compacting, curing, etc all complete. 
Waterway 

22.500 cum   

4 

Providing and laying Plum concrete 
in 1:2:4 mix (1 cement, 2 coarse sand, 
4 clean hard graded stone chips of 20 
mm down nominal gauge) with 50% 
clean hard stone of sizes not 
exceeding 15 cm including 
shuttering, curing, compacting,etc. all 
complete as per direction of 
Engineer-in-charge. 

352.146 cum   

5 

Providing and laying Plum concrete 
in 1:2:4 mix (1 cement, 2 coarse sand, 
4 clean hard graded stone chips of 20 
mm down nominal gauge) with 50% 
clean hard stone of sizes not 
exceeding 15 cm including 
shuttering, curing, compacting,etc. all 
complete as per direction of 
Engineer-in-charge. 

218.864 cum   

6 

Dismantling of Structures 
(Dismantling of existing structures 
like culverts, bridges, retaining walls 
and other structure comprising of 
masonry, cement concrete, wood 
work, steel work, including T&P and 
scaffolding wherever necessary, 
sorting the dismantled material, 
disposal of unserviceable material 
and stacking the serviceable material 
with all lifts and lead of 1000 metres). 
By Mechanical Means: Cement 
Concrete Grade M-15 & M-20 

218.864 cum   

7 Carriage of Stock Materials       

Cost of Haulage excluding loading 
and unloading 

63.550 MT   
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Loading and unloading of Cement or 
Steel by manual means and stacking. 

63.550 MT   

Headload of stock materials for a 
distance beyond 30 m and within 
100m 

635.500 qtls   

8 Carriage of Non-Stock materials       

Loading and Unloading of Boulders 
by Manual means 

160.913 cum   

Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

265.384 cum   

Cost of Haulage Excluding Loading 
and Unloading  50 km 

847.617 MT   

Head load of non-stock materials for 
a distance beyond 30 m and within 
100 m distance 

426.297 cum   

      

E. Drainage work 
      

Sl. No. Description Quantity Unit Rate   Amount  

1 

Earth work in excavation by 
mechanical means (Hydraulic 
Excavator)/manual means in 
foundation trenches or drains (not 
exceeding 1.5 m in width or 10 sqm 
on plan) including dressing of sides 
and ramming of bottoms, lift upto 1.5 
m, including getting out the excavated 
soil and disposal of surplus excavated 
soil as directed, within a lead of 50 m. 
All kinds of soil. 
Box Culvert 

122.400 cum   

2 

Providing and laying hand packed 
stone soling with clean hard selected 
stones, all complete. 
Box Culvert 

18.768 cum   

3 

Providing and Laying in position 
cement concrete of 1:2:4 (1 cement,2 
coarse sand, 4 graded stone aggregate 
of 20 mm & down size) including 
compacting, curing, etc. all complete. 
Box Culvert 

12.240 cum   



PART I: BIDDING PROCEDURES 
 

58 | P a g e  
 

4 

Providing and Laying in position 
1:1.5:3 (1 cement, 1.5 coarse sand, 3 
graded stone aggregate 20 mm & 
down nominal gauge size) of 
reinforced cement concrete excluding 
the cost of formwork, finishing and 
reinforcements. 
Box Culvert 

103.700 cum   

5 

Supplying, bending and placing in 
position tor steel reinforcement in all 
R.C.C works including cost of 
binding wires, all complete. 

114.070 qtls   

6 
Providing, fitting, fixing and removal 
of formwork for casting of R.C.C 
work, all complete. 

94.800 sqm   

7 

Providing and laying standard 'V' 
shaped drain with cement concrete 
base in 1:2:4 (1 cement, 2 clean 
coarse sand, 4 stone chips 20mm and 
down) mix  of 100mm thick over 
clean hard selected stones soling of 
150mm thick and 1:2:4 (1 cement, 2 
clean coarse sand, 4 stone chips 
40mm and down) mix plum concrete 
along the vertical side of thickness 
150mm and depth 450mm including 
curing, compacting, as per the 
direction of  the Engineer- in - 
Charge. 

273.000 rm   

8 Carriage of Stock Materials       

Loading and Unloading of Cement or 
Steel by Manual means and Stacking 

57.000 MT   

Cost of Haulage Excluding loading 
and unloading 10 km 

57.000 MT   

Head load of stock materials for 
distance beyond 30m and within 
100m 

574.070 qtls   

9 Carriage of Non-Stock materials       

Loading and Unloading of Boulders 
by Manual means 

63.967 cum   

Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

194.057 cum   

Cost of Haulage Excluding Loading 
and Unloading 50 km 

500.763 MT   

Head load of non-stock materials for 
a distance beyond 30 m and within 
100 m distance 

258.024 cum   
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Sl. No. Description Quantity Unit   

1 

Earth work in excavation by 
mechanical means (Hydraulic 
Excavator)/manual means in 
foundation trenches or drains (not 
exceeding 1.5 m in width or 10 sqm 
on plan) including dressing of sides 
and ramming of bottoms, lift upto 1.5 
m, including getting out the excavated 
soil and disposal of surplus excavated 
soil as directed, within a lead of 50 m. 
All kinds of soil. 

106.560 cum   

2 
Providing and laying hand packed 
stone soling with clean hard selected 
stones, all complete. 

8.510 cum   

3 

Providing and Laying in position 
cement concrete of 1:2:4 (1 cement,2 
coarse sand, 4 graded stone aggregate 
of 20 mm & down size) including 
compacting, curing, etc. all complete. 

5.550 cum   

4 

Providing and Laying in position 
1:1.5:3 (1 cement, 1.5 coarse sand, 3 
graded stone aggregate 20 mm & 
down nominal gauge size) of 
reinforced cement concrete excluding 
the cost of formwork, finishing and 
reinforcements. 

27.979 cum   

5 

Supplying, bending and placing in 
position tor steel reinforcement in all 
R.C.C works including cost of 
binding wires, all complete. 

23.782 qtls   

6 
Providing, fitting, fixing and removal 
of formwork for casting of R.C.C 
work, all complete. 

1259.160 sqm   

7 

Providing and laying first class brick 
work in half brick thick in 
superstructure of standard size bricks 
with 1:4 cement mortar (1 cement and 
4 course sand) including carriage of 
bricks up to work site, curing etc all 
complete.  

310.680 sqm   

8 

Providing and Laying 12mm thick 
cement plaster of specified mix in 
single coat including finishing even 
and smooth and curing complete.  1:4 
mix 

621.360 sqm   
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9 

Distempering with dry distemper on 
New surface two or more coats of 
required shade to give an even and 
uniform shade including priming coat 
of whiting to give an even shade after 
thorough cleaning of dirt, dust, loose 
pieces of scabs, grease etc including 
surface preparation by sand papering 
etc complete. New surface 

621.360 sqm   

10 Carriage of Stock Materials       

Loading and Unloading of Cement or 
Steel by Manual means and Stacking 

22.000 MT   

Cost of Haulage Excluding loading 
and unloading 10 km 

22.000 MT   

Head load of stock materials for 
distance beyond 30m and within 
100m 

220.782 qtls   

11 Carriage of Non-Stock materials       

Loading and Unloading of Boulders 
by Manual means 

8.085 cum   

Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

73.642 cum   

Cost of Haulage Excluding Loading 
and Unloading 50 km 

154.150 MT   

Head load of non-stock materials for 
a distance beyond 30 m and within 
100 m distance 

81.727 cum   

      

  
  

SUB 
TOTAL 

  Rs. 

    GST 12% Rs. 
    Labour Cess 1% Rs. 
  

  
Total Bid 

Price 
  Rs. 

  Total Bid Price Rupees in words   
 
 
 
 
 

Signature of Bidder 
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2. Construction of new roads – Improvement of Existing ICAR Road, Tadong, Gangtok. 
 

A. Protective Works 
Sl. No. Description Quantity Unit Rate   Amount  

1 Earth work in excavation by 
mechanical means (Hydraulic 
Excavator)/manual means in 
foundation trenches or drains (not 
exceeding 1.5 m in width or 10 sqm 
on plan) of sides and ramming of 
bottoms, lift upto 1.5 m, including 
getting including dressing out the 
excavated soil and disposal of 
surplus excavated soil as directed, 
within a lead of 50 m. All kinds of 
soil. 

2099.661 cum   

2 Providing and Laying Plum 
Concrete in 1:2:4 c.c (1 cement, 2 
coarse sand, 4 clean hard graded 
stone chips of 20 mm down nominal 
gauge) with 50% clean hard stone of 
sizes shuttering, compacting and 
curing complete, as per the direction 
of exceeding 15 cm including 
Engineer in charge. 

2406.546 cum   

3 Providing and Laying in position 
1:1.5:3 (1 cement, 1.5 coarse sand, 3 
graded stone aggregate 20 mm & 
down nominal gauge size) of 
reinforced cement concrete 
excluding the cost of form work, 
finishing and reinforcements. 

498.000 cum   

4 Supplying, bending and placing in 
position tor-steel reinforcement in 
all R.C.C works including cost of 
binding wires, all complete. 

448.200 qtls   

5 Providing, fixing & removing form 
work for casting R.C.C items as 
indicated below; with locally 
available timber. 

1461.000 sqm   

6 Providing and laying stone soiling in 
all works, etc. all complete. 

209.185 cum   

7 Plain/reinforced cement concrete in 
sub-structure complete as per 
drawing and technical 
specifications. PCC Grade M15 

136.425 cum   

8 Providing and laying stone filling in 
all works, etc. all complete. 

      

a) Stone filling with clean hard 
selected stones all complete. 

821.712 cum   
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b) Mixed filling with excavated 
earth including consolidation, 
ramming, etc. all complete. 

821.712 cum   

9 Carriage of Stock Materials       
Loading and Unloading of Cement 
or Steel by Manual means and 
Stacking 

672.720 MT   

Cost of Haulage Excluding loading 
and unloading 10 km 

672.720 MT   

Head load of stock materials for 
distance beyond 30m and within 
100m 

6727.200 qtls   

10 Carriage of Non-Stock materials       

Loading and Unloading of Boulders 
by Manual means 

2100.454 cum   

Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

2636.982 cum   

Cost of Haulage Excluding Loading 
and Unloading  50 km 

4859.662 MT   

Head load of non-stock materials for 
a distance beyond 30 m and within 
100 m distance 

4737.436 cum   

      

B. Footpath 
Sl. No. Description Quantity Unit Rate   Amount  

1 

Clearing jungle including uprooting 
of rank vegetation, grass, brush 
wood, trees and saplings of girth 
upto 30 cm measured at a height of 
1 m above ground level and removal 
of rubbish upto a distance of 50 m 
outside the periphery of the area 
cleared. 

720.000 sqm   

2 

Excavation in soil in hilly area by 
mechanical means including cutting 
and trimming of side slopes and 
disposing of excavated earth with all 
lifts and lead upto 1000 meters. 

60.000 cum   
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3 

Dismantling of Structures 
(Dismantling of existing structures 
like culverts, bridges, retaining 
walls and other structure comprising 
of masonry, cement concrete, wood 
work, steel work, including T&P 
and scaffolding wherever necessary, 
sorting the dismantled material, 
disposal of unserviceable material 
and stacking the serviceable 
material with all lifts and lead of 
1000 metres) 
By Manual Means 
Cement Concrete Grade M-15 & M-
20 

14.823 cum   

4 

G.I Barbed wire Fencing 1.8 metre 
high (Providing and fixing 1.8 
metres high GI barbed wire fencing 
with 2.4 m angle iron posts 50 mm x 
50 mm x 6 mm placed every 3 
metres center to center founded in 
M15 grade cement concrete, 0.6 
metre below ground level, every 
15th post, last but one end post and 
corner post shall be strutted on both 
sides and end post on one side only 
and provided with 12 horizontal 
lines and 2 diagonals interwoven 
with horizontal wires, fixed with GI 
staples, turn buckles etc complete as 
per clause 807 ) 

510.000 MT   

5 

Providing, fixing & removing form 
work for casting R.C.C items as 
indicated below: with locally 
available timber) 

199.500 sqm   

6 

Plain/reinforced cement concrete in 
sub-structure complete as per 
drawing and technical 
specifications. PCC Grade M15 

45.900 cum   

7 

Providing and Laying in position 
1:1.5:3 (1 cement, 1.5 coarse sand, 3 
graded stone aggregate 20 mm & 
down nominal gauge size) of 
reinforced cement concrete 
excluding the cost of form work, 
finishing and reinforcements. 

46.500 cum   

8 

Supplying, bending and placing in 
position tor-steel reinforcement in 
all R.C.C works including cost of 
binding wires, all complete. 

41.850 qtls   
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9 

Providing and Laying white or 
colored glazed tiles  anti skid ( 
elegant, cashmere, Egyptian rustic, 
celebrity, lara etc or equivalent) of 
glossy series or celebrity, elegant or 
equivalent  in flooring, treads of 
steps landing etc of size 300mm x 
300mm laid on a bed of 15mm, cm 
1:3 (1cement, 3coarse sand) finished 
with flush pointing with white 
cement slurry.  

310.000 sqm   

10 Carriage of Stock Materials       
Loading and Unloading of Cement 
or Steel by Manual means and 
stacking 

39.385 MT   

Cost of Haulage Excluding loading 
and unloading 10 km 

39.385 MT   

  Head load of stock materials for 
distance beyond 30m and within 
100m 

393.850 qtls   

11 Carriage of Non-Stock materials       

Loading and Unloading of Stone 
Boulder / Stone aggregates / Sand / 
Kanker / Moorum 

144.586 cum   

Cost of Haulage Excluding Loading 
and Unloading 50 km 

265.881 MT   

Head load of non-stock materials for 
a distance beyond 30 m and within 
100 m distance 

144.586 cum   

      

C. Drainage work 
      

Sl. No. Description Quantity Unit Rate   Amount  

1 

Dismantling of Structures 
(Dismantling of existing structures 
like culverts, bridges, retaining 
walls and other structure comprising 
of masonry, cement concrete, wood 
work, steel work, including T&P 
and scaffolding wherever necessary, 
sorting the dismantled material, 
disposal of unserviceable material 
and stacking the serviceable 
material with all lifts and lead of 
1000 metres) 
By Manual Means 
Cement Concrete Grade M-15 & M-
20 

35.964 cum   
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2 

Providing U shaped drain of 23cm 
(ht) x 23 cm (width) of internal 
dimension with 1:2:4 Plum concrete 
(40mm & down) side wall thickness 
of 23 cm on both side  with 1:3:6 (20 
mm & down) base concrete of 
thickness of 15 cm with standard 
specification over 15 cm stone 
soling including 1:3 cement plaster  
with neat cement polishing & 
rounding of junction,  as per the 
direction of  the Engineer in Charge. 

532.800 rm   

3 Carriage of Stock Materials       
Loading and Unloading of Cement 
or Steel by Manual means and 
Stacking 

6.750 MT   

Cost of Haulage Excluding loading 
and unloading 10 km 

6.750 MT   

Head load of stock materials for 
distance beyond 30m and within 
100m 

67.500 qtls   

4 Carriage of Non-Stock materials       

Loading and Unloading of Boulders 
by Manual means 

61.272 cum   

Loading and Unloading of Stone 
Boulder/Stone aggregates/Sand/ 
Kanker/Moorum 

90.043 cum   

Cost of Haulage Excluding Loading 
and Unloading 50 km 

163.420 MT   

Head load of non-stock materials for 
a distance beyond 30 m and within 
100 m distance 

151.315 cum   

      

D. Structural Steel Work (DSR rate) 

      

Sl. No. Description Quantity Unit Rate   Amount  

1 

Structural steel work riveted, bolted 
or welded in built up sections, 
trusses and framed work, including 
cutting, hoisting, fixing in position 
and applying a priming coat of 
approved steel primer all complete. 

12635.160 kg   

2 Carriage of Stock Materials       

Steel 126.352 tonne   
3 By Mechanical Transport including 

loading, unloading and stacking 
      

Steel 126.352 tonne   
      

    SUB TOTAL   Rs. 
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    GST 12% Rs. 
    Labour Cess 1% Rs. 
  

  
Total Bid 

Price 
  Rs. 

  Total Bid Price Rupees in words   
 

 

 
 
 
 

Signature of Bidder 
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Measurement & Payment Criteria 
The measurement and payment criteria shall generally be as under: 

Measurement of work done 

Definition: The Project manager shall also mean the Engineer-in Charge and vice versa. 

The Project Manager  shall, except as otherwise provided, ascertain and determine by measurement the 
value in accordance with the contract of work done. 

 All measurements of the items having financial value shall be entered in Measurement Book 
and/or level field book so that a complete record is obtained of all works performed under the 
contract. 

 All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized 
representative and by the contractor or his authorized representative from time to time during 
the progress of the work and such measurement shall be signed and dated by the Engineer-in-
Charge and the contractor or their representative in token of their acceptance. If the contractor 
objects to any of the measurements recorded, a note shall be made to that effect with reason 
and signed by both the parties. 

 If for any reason the contractor or his authorized representative is not available and the work of 
recording measurements is suspended by the Engineer-in-Charge or his representative, the 
Engineer-in-Charge and the GSCDL shall not entertain any claim form contractor for any loss 
or damages on this account. If the contractor or his authorized representative does not remain 
present at the time of such measurement after the contractor or his authorized representative 
has been given a notice in writing three (3) days in advance or fails to countersign or to record 
objection within a week from the date of the measurement, then such measurements recorded 
in his absence by the Engineer-in-Charge or his representative shall be deemed to be accepted 
by the contractor. 

 The contractor shall, without extra charge, provide all assistance with every appliance, labour 
and other things necessary for measurements and recording levels. 

 The contractor shall give not less than seven day’s notice to the Engineer-in-Charge or his 
authorized representative in-charge of the work before covering or otherwise pacing beyond 
the reach of measurement any work in order that the same many be measured and correct 
dimensions thereof be taken before the same is covered up or placed beyond the reach of 
measurement and shall not cover up and place beyond reach of measurement any work without 
consent in writing of the Engineer-in-Charge or his authorized representative in-charge of the 
work who shall within the aforesaid period of seven days inspect the work, and if any work 
shall be covered up or placed beyond the reach of measurements without such notice having 
been given or the Engineer-in-Charge’s consent being obtained in writing the same shall be 
uncovered at the contractor’s expense, or in default thereof no payment or allowance shall be 
made for such work or the materials with which the same was executed. 

 The Engineer-in-Charge or his authorized representative may cause either themselves or 
through another officer of GSCDL to check the measurements recorded jointly or otherwise as 
aforesaid and all provisions stipulated herein above shall be applicable to such checking of 
measurements or levels. 

 It is also a term of this contract that recording of measurements of any item of work in the 
measurement book and/or its payment in the interim, on account or final bill shall not be 
considered as conclusive evidence as to the sufficiency of any work or material on which it 
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relates not shall it relieve the contractor from liabilities from any over measurement or defects 
noticed till completion of the defects liability period. 

Payment on Intermediate Certificate to be regarded as Advances 

No payment shall be made for work, estimated to cost Rupees Fifty Thousand or less, till after the whole 
of the work shall have been completed and certificate of completion given. For works estimated to cost 
over Rupees twenty thousand, the interim or running account bills shall be submitted by the contractor 
for the work executed on the basis of such recorded measurements on the format of the GSCDL in 
triplicate on or before the date of every month fixed for the same by the Engineer-in-Charge. The 
contractor shall not be entitled to be paid any such interim payment if the gross work done together with 
net payment/adjustment of advances for material collected, if any, since the last such payment is less, 
than the amount specified in Schedule ‘F’, in which case the interim bill shall be prepared on the 
appointed date of the month after the requisite progress is achieved. Engineer-in-Charge shall arrange 
to have the bill verified by taking or causing to be taken, where necessary, the requisite measurements 
of the work. In the event of the failure of the contractor to submit the bills, Engineer-in-Charge shall 
prepare or cause to be prepared interest shall be payable to the contractor. Payment on account of 
amount admissible shall be made by the Engineer-in-Charge certifying the sum to which the contractor 
is considered entitled by way of interim payment at such rates as decided by the Engineer-in-Charge. 

All such interim payments shall be regarded as payment by way to advances against final payment only 
and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be rejected, 
removed, taken away and reconstructed or re-erected. Any certificate given by the Engineer-in-Charge 
relating to the work done or materials delivered forming part of such payment, may be modified or 
corrected by any subsequent such certificate (s) or by the final certificate and shall not by itself be 
conclusive evidence that any work or materials to which or relates is/are in accordance with the contract 
and specifications. Any such interim payment, or any part thereof shall not in any respect contract 
conclude, determine or affect in any way powers of the Engineer-in-Charge or any of such payments 
be treated as final settlement and adjustment of accounts or in any way vary or affect the contract. 

Pending consideration of extension of date of completion interim payments shall continue to be made 
as herein provided, without prejudice to the right of the GSCDL to take action under the terms of the 
contract for delay in the completion of work, if the extension of date of completion is not granted by 
the competent authority 
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Section V- Eligible Countries 

 

 

 

 

 

 

 

 

This bid is eligible only to bidders from India 
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Section VI - Fraud and Corruption 

1. Purpose 

1.1 This annex shall apply with respect to procurement under GSCDL projects. 

2. Requirements 

2.1 The GSCDL requires that employees of GSCDL, bidders, (applicants/proposers), 
consultants, contractors and suppliers; any sub-contractors, sub-consultants, service 
providers or suppliers; any agents (whether declared or not); and any of their personnel, 
observe the highest standard of ethics during the procurement process, selection and 
contract execution and refrain from Fraud and Corruption. 

2.2 To this end, the GSCDL: 

(a) Defines, for the purposes of this provision, the terms set forth below as follows: 
(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another party; 
(ii) “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial 
or other benefit or to avoid an obligation; 

(iii) “collusive practice” is an arrangement between two or more parties designed to 
achieve an improper purpose, including to influence improperly the actions of 
another party; 

(iv) “coercive practice” is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence improperly 
the actions of a party; 

(v) “obstructive practice” is: 

 deliberately destroying, falsifying, altering, or concealing of evidence 
material to the investigation or making false statements to investigators in 
order to materially impede a GSCDL investigation into allegations of a 
corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 
harassing, or intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

 acts intended to materially impede the exercise of the GSCDL’s inspection 
and audit rights provided for under paragraph 2.2 e. below. 

(b) Rejects a proposal for award if the GSCDL determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 
competing for the contract in question; 

(c) In addition to the legal remedies set out in the relevant Legal Agreement, may take other 
appropriate actions, including declaring misprocurement, if the GSCDL determines at any 
time that representatives of the GSCDL or bidder or his representative engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices during the procurement process, 
selection and/or execution of the contract in question;  

(d) GSCDL, may sanction a firm or individual, either indefinitely or for a stated period of 
time, including by publicly declaring such firm or individual ineligible (i) to be awarded 
or otherwise benefit from a GSCDL-financed contract, financially or in any other 
manner;(ii) to be a nominated sub-contractor, consultant, manufacturer or supplier, or 
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service provider of an otherwise eligible firm being awarded a GSCDL-financed contract; 
and (iii) to further in the preparation or implementation of any GSCDL-financed project;  

(e) Requires that a clause be included in bidding/request for proposals documents and in 
contracts financed by a GSCDL loan, requiring (i) bidders (applicants/proposers), 
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service 
providers, suppliers, agents personnel, permit the GSCDL to inspect all accounts, records 
and other documents relating to the procurement process, selection and/or contract 
execution,, and to have them audited by auditors appointed by the GSCDL. 
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Section VI A-Standard Specifications 
List of Materials and Proposed schedule of finishes for the “CONSTRUCTION OF NEW ROADS 
FROM GREENDALE SCHOOL DEAD END TO LOWER GAIRI GAON AND IMPROVEMENT 
OF EXISTING ICAR ROAD, TADONG, Gangtok”, Contractor has to take prior approvals of all 
materials, fixtures and finishes to be used from the Project Manager/appropriate authority appointed by 
GSCDL before procurement. 

Materials  Specifications 

Cement  OPC 43,53 Grade 

Sand Tar Khola or its equivalent 

Stone chips Government approved quarry  

Stone Government approved quarry  

Bricks Cement Concrete (20x10x10) 

Cement Plaster  1:4 

GI Sheet  
22 BWG TATA or equivalent (As per sample 
approved) 

Reinforcement Fe415,500 TATA / SAIL or equivalent 

Concrete RCC M25, M20 

Road 
Modified Bitumen for Grading II (10mm Nominal 
Size) 

G.I. Pipe Medium with high quality fibre with ISI Mark 

Kadappa Stone 25mm TK ( Layed over 20mm TK 1:4 Concrete) 

MS Railing Square pipe with endless knot at centre 

MS Grating for Drain 6mmX40mm flat plate fitting with angle plate 

Primer and Paint 
Asian Paints/Berger/Dulux or equivalent 

 



PART I: BIDDING PROCEDURES 
 

73 | P a g e  
 

Note: 

(a) The bidder is required to sign the declaration as given in section IV (Bidding forms) and 
submit along with the bid.) 

(b) In addition to above declaration, relevant national and international standard 
specifications are to be referred and taken into consideration for the bid. 
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REPORT, SPECIFICATIONS, STRUCTURAL DESIGN, TESTS 

BROAD REPORT 

NAME OF WORK: CONSTRUCTION OF NEW ROADS FROM GREENDALE 
SCHOOL DEAD END TO LOWER GAIRI GAON, GANGTOK, 
EAST SIKKIM 

BRIEF:  This estimate has been framed to meet up the cost for the work 
“CONSTRUCTION OF NEW ROADS FROM GREENDALE SCHOOL 
DEAD END TO LOWER GAIRI GAON, GANGTOK, EAST SIKKIM” 

HISTORY:  The people of Lower Gairi Gaon have no access to road network 
whatsoever. The Nar Bahadur Bhandari Degree College has prohibited the 
use of its road for the public of the area several years ago and now even the 
pedestrian access to that road is disallowed. The public, including the 
students of the College, are seen going under and over the gate that block 
access from Lower Gairi Gaon to the College. This lack of road network is 
even greatly felt during medical emergencies. In the event of an earthquake 
the public of the area will be trapped between the college fence on one side 
and buildings on the other. There is also no provision for a safe gather point 
during such an occurrence. Hence, this new road is proposed that will 
connect Lower Gairi Gaon to Greendale Road and consequently to the above 
proposed road.  

SCOPE OF WORK:  The scopes of work consist of Hill Cutting, providing and laying 1:2:4: plum 
concrete, 1:1.5:3 mix RCC wall, Gabian wall, Pavement layers, V-shaped 
drain, box culvert, Jhora training works and 1:1.5:3 mix RCC & brick 
boundary wall as per the approved designs and drawings conforming to the 
standard work specifications as specified in the Sikkim Public Works 
Department (Sikkim PWD) and Sikkim Schedule of Rates. If any item of 
work is not covered in the specifications above, CPWD, IRC standard 
specifications would prevail in the order mentioned in this section. The 
Bidder is required to read this bid document in conjunction with the 
specifications mentioned in the documents above and quote accordingly. 

SCHEDULE OF RATES:  SPWD SOR 2020. Tender is based on item rate.  

LAND/SPACE:  To be acquired from private land owners, Education Department.   
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REPORT, SPECIFICATIONS, STRUCTURAL DESIGN, TESTS 

BROAD REPORT 

NAME OF WORK: IMPROVEMENT OF EXISTING ICAR ROAD, TADONG,  
GANGTOK, EAST SIKKIM 

BRIEF:  This estimate has been framed to meet up the cost for the work 
“IMPROVEMENT OF EXISTING ICAR ROAD, TADONG,  GANGTOK, 
EAST SIKKIM” 

HISTORY:  The road leading up from Convey Ground to ICAR complex and onward to 
Lingding was built by ICAR and then subsequently carpeting was done by 
the Rural Development Department Government of Sikkim under the 
Pradhan Mantri Gram Sarak Yojana.  

After construction of this road the Lingding area has seen a lot of 
developmental activities, especially residential due to availability of 
motorable road. Further, at present there are a lot of Government buildings 
situated along the Lingding road such as Labour Department, the Directorate 
of Economics, Statistics, Monitoring and Evaluation, Animal Husbandry 
Training Centre, etc. Further, the road also connects Greendale school area 
and Phewa Busty that have their respective link road where also there are 
several residential houses. In total there are approx. 250 residential buildings 
being connected by this road and many more houses that are on its periphery. 
Also, Greendale School and Lingding Junior High School are also connected 
by this road. Several building construction are also under process in the area. 
The details of the buildings are listed below: 

No. of Residential Buildings in ICAR Lingding Road 
Sl. 
No

. 
Description of Area  

No Of Floors 

5 &1/2 5 4 3 2 1 
1 Phewa Busty Area 8 9 12 9 7 8 
2 Greendale School Area 12 28 27 6 10 4 
3 Lingding Area 12 40 29 12 6 8 
  Total 32 77 68 27 23 20 

 

Description of non-residential buildings in ICAR Lingding Road 

Sl. 
No. 

Building Name No of storey 

1 State Bio Control Lab  4 

2 State Agriculture Management Office 4 
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3 Agriculture Engineering Workshop 4 

4 Greendale Senior Secondary School 5 

5 DESME 4 

6 SARAM BHAWAN(Labour Office) 4 

7 Lingding Jr. High School - 2 buildings 3 

8 
Water Resource Department (State Hydro 
Office) 

5 

9 Animal Husbandry Training Centre 3 

 

                                      Due to this, the vehicular traffic movement and pedestrian footpath along 
the narrow Lingding road has greatly increased. This has caused traffic 
congestion along the road and since there is no separate footpath along the 
road the pedestrians walking along the road are also in peril. In addition to 
this, the new Highway at Adampool is being connected with the Lingding 
road and is shorty due to completion which will cause a surge the flow of 
traffic along the road.  

SCOPE OF WORK:  The scope of work consists of dismantling of existing parapets, G.I wired 
fencing of 1.8m high, providing and laying P.C.C of M15 grade, providing 
and laying 1:1.5:3  Plum providing and laying 1:2:4 Plum concrete and U-
shaped drain along with structural steel cantilever with RCC slab. 

SCHEDULE OF RATES:  SPWD SOR 2020. Tender is based on item rate.  

LAND/SPACE:  The existing land from ICAR building to the culvert at ICAR near Hotel 
Spring Brook at Lingding, Gangtok, East Sikkim belongs to ICAR. 
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SPECIFICATIONS 

1. The works shall generally be executed as per the approved specifications of the Sikkim PWD 
or as per the direction of the Project Manager. Wherever codes do not apply, the work shall be 
taken up as per good engineering practices and to the satisfaction of the Project Manager. 

2. Only TMT CRS reinforcing bars are to be used in the work. The same must bear certification 
from ISI marked reputed company or authorized dealer. The same must be approved by the 
Engineer in charge concerned. 

3. The work requirements shall be as follows but not limited to: -  

a. Hill Cutting & Earthwork Excavation of foundation trenches including throwing of 
spoils to a designated dumping yard.  

b. Protective Works: - Consist of: -  

• Construction of Gabian wall in breast and retaining wall using 4 mm diameter 
G.I wire hexagonal mesh size ADTM 975 (80 mm x 100 mm) with zinc 
coating @ 275 grams per sqm including boulder filling, transportation, etc.  

• Plum Concrete of 1:2:4 cement concrete with 50% clean hard stone of sizes 
including shuttering, compacting and curing.   

• Providing and laying in position of 1:1.5:3 (M20) of Reinforced Cement 
Concrete Cantilever wall and Counterfort Wall.   

• Back Filling works as per direction of Engineer-in-charge.  
c. Pavement Works: - The total length of the proposed road is 285 meters. The scope of 

work consists  of: -  

• Preparation and surface treatment of formation by removing mud and slurry, 
watering to the extent needed to maintain desired moisture content and rolling 
with 8-10 tonne roller.   

• Construction of Sub grade and earthen shoulders.   

• Granular sub-base with close graded material by mix-in-place method spread 
in uniform layers with motor grader as per MoRTH specification clause no. 
401 using grading-1 material.   

• Water bound macadam spread in uniform thickness, packing and rolling with 
vibratory roller 8-10 tonnes to fill up the interstices of coarse aggregate, 
watering and compacting using grading-II materials with 100% of aggregates 
passing through 90 mm sieve and grading-III with 100% of aggregates 
passing through 63 mm sieve.   

• Applying a layer of prime coat and tack coat.   
• Laying of bituminous macadam layer with 100-120 TPH hot mix plant using 

grading-I material of 40 mm nominal size.   

• Semi-dense bituminous concrete with 100-120 TPH batch type HMP as per 
MoRTH specification clause no. 508 using bitumen 60/70 grade for grading 
II (10 mm nominal size).   

• Using Metal beam crash barrier “W” type. 
• Utilizing Geo-textile materials for damaged and sinking zone at take-off point 

by using Geocells, Nonwoven Geotetile and Geogrid.  

d. Construction of Culvert and Drainage: - The scope of works includes: -  
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• Providing and laying standard ‘V’ shaped drain of length 260 meter with 
cement concrete base in 1:2:4 mix of 100 mm thick over clean hard selected 
stones soling of 150 mm thick and 1:2:4 mix plum concrete along with the 
vertical side of thickness 150 mm and depth 450 mm including curing, 
compacting as per direction of Engineer-in-charge.   

• Providing 4 nos. of box culvert of 3 m(ht) x 6 m(width) of length 3.4 m, 
internal dimension with 1:1.5:3 Reinforced Cement Concrete (20mm and 
down) with base of 1:2:4 P.C.C of 150mm thickness above the base of stone 
soiling of 230mm thickness or as per site condition as per the direction of 
Engineer-in-charge.  

e. Jhora Training works: - The scope of works includes: -  

• Dismantling of existing Jhora as per requirement of the site. 
• Guide wall and Drop wall of Plum cement concrete of 1:2:4 mix.  

• Carriage width of the jhora is 2-3 m. 

4. Subject to availability of space, the contractor would provide a site office along with the 
furniture, electricity, electrical fittings, drinking water facility, toilet along with office 
stationeries etc for the use of departmental field officers/staff deputed for the inspection and 
supervision of the work as directed by the Engineer in Charge from the date of commencement 
till the date of completion of the work, The cost of these facilities shall be inclusive in Bid value 
offered / accepted. No extra claim shall be admissible for these facilities.  

5. Collection of materials on the road sides should be so planned that it should be commensurate 
with the physical progress of the works and the collected materials should not cause any 
hindrance to the traffic. It must be ensured that the contractor arranges for separate land for 
storage of construction materials and machinery and these shall not be allowed to be stacked 
on road sides. 

6. No work beyond the scope of sanctioned estimate leading either to increase in the scope of the 
work or change in the specifications should be undertaken without obtaining prior written 
approval of the Chief Executive Officer.  

7. The following road safety materials must be used during the time of execution/diversion of 
traffic. 
i) Safety jackets for labours/officers. 
ii) Safety helmets for labours/officers. 
iii) Safety reflective gloves. 
iv) Pollution masks for labours & engineers. 
v) Hand held search lights. 
vi) LED batons. 
vii) First Aid 

8. The display boards on the developmental activities of the work shall be made as per the 
guidelines issued by the GSCDL. 

9. Video and Still Photography of the stretch to be improved / renewed before and after execution 
of the work should be invariably done and records submitted to the Project Manager when asked 
upon to do so. 

10. Before actual execution, the borrow area for selected earth shall be exactly identified and got 
inspected and approved from the Engineer-in-Charge. 
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11. All taxes & Levies, cess etc shall be deducted as per the Govt. Rules and as amended by the 
Government from time to time.  

12. The Work value, scope and quantum of work are subject to change, the contractor shall execute 
the work as per the directives of GSCDL. No claim on this account shall be entertained 
whatsoever. If any extra claim is made, it shall be as per the agreement rates. 

13. The contractor shall engage a Graduate/Diploma Civil Engineer (s) at the project site during 
the period of execution of work as prescribed in the Bidding Document. 

14. Avoidable damages due to negligence of the contractor shall be at his own risk and cost. The 
GSCDL shall not be liable for payment of such damages (if any), including accidents to 
labourer/s at site. 

15. The contractor shall ensure the safety of the road reserve area and beyond.  
16. The contractors are required to register themselves under Goods and Service Tax rules  and 

obtain the GST Number before the settlement of bill, or they must be a registered 
Companies/Firms registered under the Companies act, 1956, having valid Pan card and Tan. 
The Contractors are also required to submit PAN No as per provision of Indian Income Tax 
Act, wherever applicable. 

17. The recoveries of Income Tax, Goods and Service Tax and Royalties on Forest produces shall 
be as per rates notified by the Government from time to time and applicable on the date of 
payment.  

18. In case the man powers employed by the contractor are from outside the State or neighbouring 
countries, it shall be the responsibility of the contractor to get them registered with the Labour 
Department, Government of Sikkim as per the relevant Labour Laws. 

19. It is expected that the bidder to have inspected the site before submitting his bid. There 
may be possible site difficulties for which the bidder should have their own correct 
assessment before submitting the bid. 

STRUCTURAL DESIGN 

The contractor shall be provided with the structural design duly authenticated by a Structural Engineer 
of GSCDL (M Tech in Design of Civil Engineering Structures/Structural Engineering) after getting 
approval of the Project Manager, for structural elements.  

TESTS 

1. The tests indicated below are for general description; only those tests for the 
work/activities/items actually required to be executed for this Project needs to be done. The 
quality of material should be as follows: 

A. Cement 

Cement should be of Grade 43, 53 OPC or higher 

B. Concrete  

 Compressive Strength Test on cement concrete as per IS 456:2000 should be performed as 
per the direction of Engineer-in-Charge  

 Mix Design of all grades of concrete used at the site.  
C. Aggregate should be tested as per IS 383:1970 for the following:  

1. Gradation Test  

2. Water Absorption Test  
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3. Elongation & Flakiness Index  
4. Aggregate Crushing Strength Test  

5. Bulk Density  

D. Test on sand as per IS 383:1970 should be done for the following 

1. Fineness Modulus  

2. Silt Content  

E. Bitumen should be tested as per IS:1203-1978  

1. Penetration Test   

F. Bitumen should be tested as per IS:1206-1978  

1. Viscosity Test  

G. Bitumen should be tested as per IS:1208-1978  

1. Ductility Test  

2. The record of quality control test carried out in conformity with the technical specification and 
authenticated by the site engineer shall be submitted to the delegated engineer of the Project 
manager. The delegated engineer will not forward any bill without these test records to the 
Chief Executive Officer for Payment. 

3. The contractor after receiving the letter of  acceptance shall furnish 3(three) Xerox copies of 
the contract agreement including the qualification criteria and other related papers forming the 
contract, as directed by the GSCDL.  

4. All test i/c concrete must be carried from Labs authorized by the Project Manager. 
5. The sample from which the testing has to be conducted shall be decided by the Chief Executive 

Officer, Gangtok Smart City Development Limited. The contractor shall bear all expenses for 
all test carried out in conformity with the Specification and requirements.   

SITE DIFFCULTY 

1. Link Road from Greendale school dead end to Lower Gairi Gaon, Gangtok. 

The worksite is a dead end of a very narrow road coming from Convey Ground to Greendale. Hence, 
Contractor must ensure that all materials reach the site with minimum interference to the general public 
residing in the area due to the movement of heavy vehicles. Further, there are lot of residential buildings 
at the periphery and above the proposed project site for which the Contractor must take all precautionary 
measures while undertaking excavation work so that as far as possible manual means are adopted for 
excavation of soil.  

Also, after the soil is excavated the protective works or any works that is required to be done must be 
immediately carried out so that there is minimal chance of disturbance to the natural existing soil profile. 
Additional large excavation should not be done in a single go and the works have to planned in a phased 
manner and whatever works are started must be completed immediately. The bidder must inspect the 
site and foresee all such difficulties before submitting his bid. 

2. Improvement of Existing ICAR Road, Tadong, Gangtok. 
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The worksite is a very narrow road coming from ICAR Building till the culvert at ICAR near Hotel 
Spring Brook at Lingding. Hence, Contractor must ensure that all materials reach the site with minimum 
interference to the general public residing in the area due to the movement of heavy vehicles. Further, 
Contractor must take all precautionary measures while undertaking excavation work so that as far as 
possible manual means are adopted for excavation of soil. 

Also, after the soil is excavated the protective works or any works that is required to be done must be 
immediately carried out so that there is minimal chance of disturbance to the natural existing soil profile. 
Additional large excavation should not be done in a single go and the works have to be planned in a 
phased manner and whatever works are started must be completed immediately. The bidder must inspect 
the site and foresee all such difficulties before submitting his bid. 

 

DETAIL SCOPE OF WORK 

The Detailed Scope of work for Construction and completion includes- 

a) Preparatory Activities- Identification of utilities to be shifted for construction of the said road 
including but not limited to water supply lines, waste water conveyance/ drainage systems, gas 
lines, telecommunication cables, electricity cables (overhead and underground as the case may 
be), etc. coordinating and obtaining of requisite permission for shifting of the utility from the 
relevant authorities including payment of requisite fees (if any) to the concerned authority. 
The Employer will provide necessary support in terms of coordination and contacting for 
obtaining of the permission from the government line departments/ private agencies (if any) for 
shifting of the utilities, however the primary responsibility lies with the Contractor. 

b) The contractor with the help of approved drawings given above, execute the works by 
construction and completion of the following- 

a. Liaison with the all concerned parties including Employers Representative and any 
other team as specified in PCC constituted by the Employer. 

b. Give the traffic diversion plan if required to the authorities and take the requisite 
approvals 

c. Site clearance, demolition of existing structures/ walls/ footpaths etc. , earthworks in 
all types of soil and rock, hill cutting to the required profile, erection of temporary 
works where required and setting out of the profile and alignment of the road. 

d. Traffic diversion if required, traffic management and hard barricading of the 
construction site 

e. Utility shifting, shifting of any existing structures and all ancillary works deemed 
necessary for the carrying out of temporary & permanent construction works. 

f. Tree cutting (if any) as indicated in the drawings or as directed by the Project Manager 
in accordance with the EMP. 

g. Widening /Modifying turning radius / re-cambering / raising /milling down & 
overlaying of existing carriageways, flexible / rigid pavements, at grade intersections 
& accesses to adjoining developments. 

h. Providing & laying of realigned water lines, Valves, Specials & EMF meters if any 
as per approved drawings and as per the shut down time given by the relevant 
authority 



PART II: EMPLOYER’S REQUIREMENTS 
 
 

12 | P a g e  
 

 

i. Providing & laying of pipes for Utility Conduits, filling with sand & covering with 
concrete as per approved drawings, 

j. Construction of retaining walls, utility chambers if any as per approved drawing. 
k. Construction and realigning of the storm water drains cross drains as per approved 

drawing. 
l. Road markings along the road edge, road center line & as per IRC guidelines, bus 

stop marking, construction of medians & speed breakers, as per the drawings & in 
accordance with the Employer’s requirements and to the satisfaction of the Project 
Manager. 

m. Supply and installation of new traffic signage, directional signage, street name signs 
& re-sitting of such existing signs & other road signs to be retained, inclusive of 
support & foundation as per Employers Requirement. 

n. Supply and installation of new Street light poles, cabling thereof, Smart lights with 
fixtures etc. as per approved Drawings. 

o. Supply & installation of street furniture, bench, planter box, way finding boards & 
poles in accordance with approved drawings, Employer’s requirements and to the 
satisfaction of the Project Manager. 

p. Provide all safety measures during progress of construction work at site as per relevant 
IS Codes. 

c) The Contractor shall ascertain, determine and verify the locations of all utility services and co-
ordinate with utility agencies for the diversion of affected services and the laying of new 
services. The Contractor shall support and protect services that need not be diverted or pending 
diversion and remove all abandoned services. Contractor shall be responsible for relocation, 
reconstruction, reconfiguration of driveways, site accesses, temporary and permanent drains, 
pipe conduits and necessary connections for public lighting and traffic lighting, earth works, 
environmental safeguards, necessary safety measures and protection works etc. 

d) The Contractor shall co-ordinate and interfaces his works with that of all other contractors, 
subcontractors, utility service agencies, statutory authorities, etc. and achieve the completion 
of the Works to the satisfaction of the Engineer-in-charge. 

e) The Contractor shall make good all works including road surfaces, drains, concrete slabs, 
gratings, kerbs, pavements, turffing, railing, etc. affected or damaged during the course of 
construction, to the satisfaction of the Engineer-in-charge. The costs of making good all these 
defects shall be borne solely by the Contractor and deemed to be included in the rates quoted 
by Contractor. 

f) All works specified shall include the provision of all labour, tools, equipment, material traffic 
control, transport and everything else necessary for the satisfactory completion of the Work by 
the Contractor to the satisfaction of the Engineer-in-charge. 

g) Description of the Works involved in this Contract is given for the guidance of the Contractor. 
The Contractor shall be solely and fully responsible for investigating and ensuring the actual 
extent and nature of the Works comprised in this Contract prior to submission of his Tender. 

h) Construction, management and quality of the Works shall comply with the Drawings, 
Specifications and Employers requirement. 

i) Contractor shall satisfy himself for working conditions during daytime & option for execution 
of work in late hours. 

j) The Contractor(s) is/are to provide everything of every sort and kind which may be necessary 
and requisite for the due and proper execution of the several works included in the contract 
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according to the true intent and meaning of the drawings and specifications taken together, 
whether the same may or may not be particularly described in the specification or shown on the 
drawings, provided that the same are reasonably and obviously to be inferred there from and in 
case of any discrepancies between the drawings and the specification the specification shall be 
followed. 

k) All demarcation of roads shall be carried out by the contractor. The contractor shall cooperate 
for all such demarcation works and the safety and security of all demarcation pegs, once erected, 
shall be the sole responsibility of the contractor. The contractor shall ensure that no erected 
demarcation peg is disturbed from its erected location. If however, a demarcated peg is found 
to be dislocated from its erected location, the entire responsibility of such dislocation shall be 
a responsibility of the contractor, who shall immediately rectify such a dislocated peg and get 
the same verified by the Project Manager. Any deviation in works due to a dislocation of a 
demarcation peg shall be immediately rectified by the contractor at his own cost. 

l) The Contractor (s) is/are to set out the whole of the works in conjunction with officers to be 
deputed by the GSCDL and during the progress of the works to amend on the requisition of 
GSCDL any error which may arise therein and provide all the necessary labour and the 
materials for doing so. The contractor(s) is/are to provide all plant, labour and materials which 
may be necessary and requisite for the works. All materials and workmanship are to be the best 
of their respective kinds and as per the approved make. The contractor(s) is/are to leave the 
work in all respect clean and perfect at the completion thereof. 

m) Enough care has been taken in preparation of Estimate and Items, but in case Bidder feels/thinks 
that any item is not complete, items then Bidder can work out the rate for complete item, by 
adding any missing components of that item and he should quote the rate for complete item. If 
Bidder quotes the rate for incomplete item as in the opinion of Bidder, then he will not be paid 
extra for that missing component to execute complete items 

n) The particulars of the items/ works given in Tender documents are provisional and they are 
liable to change and must be considered only as advance information's, to give an idea about 
work/ item to assist the Bidder to quote the rates. 

o) GSCDL has given enough provisions and taken precaution in design of all development works 
which are mentioned in Tender. But it shall be responsibility of the Bidder to get it checked 
before commencing the work, at site, the contractor must satisfy himself with the 
correctness/accuracy of the designs. However, no additional payment shall be made in this 
regard. It shall be considered, that the rates Tendered by the contractor has duly taken, in this 
account. 

p) If while executing the works, the contractor finds that the design are in not conformity to the 
accepted codal provision and sound engineering practice, than the contractor may move change 
proposal/ variation in accordance with GCC . 

REPORTING REQUIREMENTS 

The contractor shall within 3 weeks upon commencement of the assignment, shall prepare and submit 
to the Employer the overall Project execution plan showing details and sequence of works that will be 
taken up, including the resource deployment schedule and expected billing per month for the project 
duration. This will be submitted along with the QA & QC plan for approval of the Project Manager 

The Contractor will submit Monthly progress report duly indicating in the report 
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a) Planned Vs Achieved physical and financial progress Catch up plan (if any and required) 
b) QA & QC tests done and their reports 
c) Issues needing attention of the Employer 
d) Key activities planned for the next 3 months 
e) Key Photographs showing the progress of the work. Any other relevant matter 
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Drawings  

 

  



PART II: EMPLOYER’S REQUIREMENTS 
 
 

16 | P a g e  
 

 

 

 



PART II: EMPLOYER’S REQUIREMENTS 
 
 

17 | P a g e  
 

 

 

 

  



PART II: EMPLOYER’S REQUIREMENTS 
 
 

18 | P a g e  
 

 

 

 



PART II: EMPLOYER’S REQUIREMENTS 
 
 

19 | P a g e  
 

 

 

 



PART II: EMPLOYER’S REQUIREMENTS 
 
 

20 | P a g e  
 

 

 



PART II: EMPLOYER’S REQUIREMENTS 
 
 

21 | P a g e  
 

 

 



PART II: EMPLOYER’S REQUIREMENTS 
 
 

22 | P a g e  
 

 

 



PART II: EMPLOYER’S REQUIREMENTS 
 
 

23 | P a g e  
 

 

 
 

  



PART II: EMPLOYER’S REQUIREMENTS 
 
 

24 | P a g e  
 

 

 

 

 



PART III: CONDITIONS OF CONTRACT AND CONTRACT FORMS  
 

1 | P a g e  
 

 

 

 

 

 

 

 

 

 

 

PART III 
CONDITIONS OF CONTRACT AND 

CONTRACT FORMS 
  



PART III: CONDITIONS OF CONTRACT AND CONTRACT FORMS  
 

2 | P a g e  
 

 

PART III: CONDITIONS OF CONTRACT AND CONTRACT FORMS 

Section VIII - GENERAL DIRECTIONS AND CONDITIONS OF CONTRACT ............................... 3 

A. General .................................................................................................................. 3 

B. Time Control ....................................................................................................... 17 

C. Quality Control .................................................................................................... 19 

D. Cost Control ........................................................................................................ 19 

E. Finishing the Contract.......................................................................................... 24 

APPENDIX A TO GENERAL CONDITIONS ................................................................ 28 

APPENDIX B ............................................................................................................... 29 

Section IX - PARTICULAR CONDITIONS OF CONTRACT ...................................................... 30 

Appendix-1 Environmental Monitoring Plan ................................................................. 34 

Section X - CONTRACT FORMS ......................................................................................... 35 

 

 
  



PART III: CONDITIONS OF CONTRACT AND CONTRACT FORMS  
 

3 | P a g e  
 

 

Section VIII - GENERAL DIRECTIONS AND CONDITIONS OF CONTRACT 
These General Conditions of Contract (GCC), read in conjunction with the Particular Conditions of 
Contract (PCC) and other documents listed therein, explains the rights and obligations of both parties. 

A. General 

1. Definitions: Boldface type is used to identify defined terms. 
(a) The Accepted Contract Amount means the amount accepted in the Letter of Acceptance 

for the execution and completion of the Works and the remedying of any defects. 
(b) The Activity Schedule is a schedule of the activities comprising the construction, 

installation, testing, and commissioning of the Works in a lump-sum contract. It includes 
a lump-sum price for each activity, which is used for valuations and for assessing the 
effects of Variations and Compensation Events. 

(c) The Adjudicator is the person appointed by the Employer and the to resolve disputes in 
the first instance, as provided for in GCC 23. 

(d) GSCDL means the Gangtok Smart City Development Limited named in the PCC. 
(e) Bill of Quantities means the priced and completed Bill of Quantities forming part of the 

Bid. 
(f) Compensation Events are those defined in GCC Clause 42 hereunder. 
(g) The Completion Date is the date of completion of the Works as certified by the Project 

Manager, in accordance with GCC Sub-Clause 57.1. 
(h) The Contract is the Contract between the Employer and the Contractor to execute, 

complete, and maintain the Works. It consists of the documents listed in GCC Sub-Clause 
2.3 below. 

(i) The Contractor is the party whose Bid to carry out the Works has been accepted by the 
Employer. 

(j) The Contractor’s Bid is the completed bidding document submitted by the Contractor to 
the Employer. 

(k) The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance 
and thereafter as adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 
(m) Day works are varied work inputs subject to payment on a time basis for the Contractor’s 

employees and Equipment, in addition to payments for associated Materials and Plant. 
Day works shall also mean LumpSum and vice versa. 

(n) A Defect is any part of the Works not completed in accordance with the Contract. 
(o) The Defects Liability Certificate is the certificate issued by Project Manager upon 

correction of defects by the Contractor. 
(p) The Defects Liability Period is the period named in the PCC pursuant to GCC Sub-

Clause 38.1 and calculated from the Completion Date. 
(q) Drawings means the drawings of the Works, as included in the Contract, and any 

additional and modified drawings issued by (or on behalf of) the Employer in accordance 
with the Contract, include calculations and other information provided or approved by the 
Project Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor to carry out the Works, as 
specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to 
construct the Works. 

(t) “In writing” or “written” means hand-written, type-written, printed or electronically 
made, and resulting in a permanent record; 

(u) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 
Acceptance. 
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(v) The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works.  The Intended Completion Date is specified in the PCC.  The 
Intended Completion Date may be revised only by the Project Manager by issuing an 
extension of time or an acceleration order. 

(w) Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, 
or biological function. 

(y) The Project Manager is the person named in the PCC (or any other competent person 
appointed by the Employer and notified to the Contractor, to act in replacement of the 
Project Manager) who is responsible for supervising the execution of the Works and 
administering the Contract. 

(z) PCC means Particular Conditions of Contract.  
(aa) The Site is the area defined as such in the PCC. 
(bb) Site Investigation Reports are those that were included in the bidding document and are 

factual and interpretative reports about the surface and subsurface conditions at the Site. 
(cc) Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Project Manager. 
(dd) The Start Date is given in the PCC. It is the latest date when the Contractor shall commence 

execution of the Works.  It does not necessarily coincide with any of the Site Possession 
Dates. 

(ee) A Subcontractor is a person or corporate body who has a Contract with the Contractor to 
carry out a part of the work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project Manager which varies the Works. 
(hh) The Works are what the Contract requires the Contractor to construct, install, and turn 

over to the Employer, as defined in the PCC. 
(ii) “Contractor’s Personnel” refers to all personnel whom the Contractor utilizes on the Site 

or other places where the Works are carried out, including the staff, labor and other 
employees of each Subcontractor. 

(jj) “Key Personnel” means the positions (if any) of the Contractor’s personnel that are stated 
in the Specification.  

(kk) “ES” means Environmental and Social (including Sexual Exploitation and Abuse (SEA), 
and Sexual Harassment (SH)). 

(ll) “Sexual Exploitation and Abuse” “(SEA)”means the following: 
Sexual Exploitation is defined as any actual or attempted abuse of position of vulnerability, 
differential power or trust, for sexual purposes, including, but not limited to, profiting 
monetarily, socially or politically from the sexual exploitation of another; Sexual Abuse 
is defined as the actual or threatened physical intrusion of a sexual nature, whether by 
force or under unequal or coercive conditions.   

(mm) “Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, requests for 
sexual favors, and other verbal or physical conduct of a sexual nature by the Contractor’s 
Personnel with other Contractor’s or Employer’s Personnel; and  

(nn) “Employer’s Personnel” refers to the Project Manager and all other staff, labor and other 
employees (if any) of the Project Manager and of the Employer engaged in fulfilling the 
Employer’s obligations under the Contract; and any other personnel identified as 
Employer’s Personnel, by a notice from the Employer or the Project Manager to the 
Contractor. 

2 Interpretation  

2.1 In interpreting these GCC, words indicating one gender include all genders. Words indicating 
the singular also include the plural and words indicating the plural also include the singular.  
Headings have no significance. Words have their normal meaning under the language of the 
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Contract unless specifically defined. The Project Manager shall provide instructions clarifying 
queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in the GCC to the Works, the 
Completion Date, and the Intended Completion Date apply to any Section of the Works (other 
than references to the Completion Date and Intended Completion Date for the whole of the 
Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

(a) Agreement, 
(b) Letter of Acceptance, 
(c) Contractor’s Bid, 
(d) Particular Conditions of Contract, 
(e) General Conditions of Contract, including Appendices, 
(f) Specifications, 
(g) Drawings, 
(h) Bill of Quantities, and 
(i) Any other document listed in the PCC as forming part of the Contract. 

3 Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of goods 
and services prohibitions in the Employer’s country when 

(a) as a matter of law or official regulations, the GSCDL’s country prohibits commercial 
relations with that country; or  

(b) deleted 

4 Project Manager’s Decisions  

4.1 Except where otherwise specifically stated, the Project Manager shall decide contractual 
matters between the Employer and the Contractor in the role representing the Employer. 

5 Delegation  

5.1 Unless otherwise specified in the PCC, the Project Manager may delegate any of his duties and 
responsibilities to other people, except to the Adjudicator, after notifying the Contractor, and 
may revoke any delegation after notifying the Contractor. 

6 Communications  

6.1 Communications between parties that are referred to in the Conditions shall be effective only 
when in writing. A notice shall be effective only when it is delivered  

7 Subcontracting  

7.1 The Contractor may subcontract with the approval of the Project Manager, but may not assign 
the Contract without the approval of the Employer in writing. Subcontracting shall not alter the 
Contractor’s obligations. The Contractor shall require that its Subcontractors execute the Works 
in accordance with the Contract, including complying with the relevant ES requirements and 
the obligations set out in Sub-Clause 28.1. 
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8 Other Contractors  

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, 
utilities, and the Employer between the dates given in the Schedule of Other Contractors, as 
referred to in the PCC. The Contractor shall also provide facilities and services for them as 
described in the Schedule. The Employer may modify the Schedule of Other Contractors, and 
shall notify the Contractor of any such modification. 

9 Personnel and Equipment  

9.1 The Contractor shall employ the Key Personnel and use the Equipment identified in its Bid, to 
carry out the Works or other personnel and Equipment approved by the Project Manager. The 
Project Manager shall approve any proposed replacement of Key Personnel and Equipment 
only if their relevant qualifications or characteristics are substantially equal to or better than 
those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove (or cause to be removed) any person 
employed on the Site or Works, including the Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 
(b) carries out duties incompetently or negligently; 
(c) fails to comply with any provision of the Contract; 
(d) persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment; 
(e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption 

during the execution of the Works;  
(f) has been recruited from the Employer’s Personnel; 
(g) undertakes behavior which breaches the Code of Conduct for Contractor’s Personnel 

(ES). 

If appropriate, the Contractor shall then promptly appoint (or cause to be appointed) a suitable 
replacement with equivalent skills and experience. Notwithstanding any requirement from the 
Project Manager to remove or cause to remove any person, the Contractor shall take immediate 
action as appropriate in response to any violation of (a) through (g) above. Such immediate 
action shall include removing (or causing to be removed) from the Site or other places where 
the Works are being carried out, any Contractor’s Personnel who engages in (a), (b), (c), (d), 
(e) or (g) above or has been recruited as stated in (f) above.” 

9.3 The Contractor shall take all necessary safety measures to avoid the occurrence of incidents 
and injuries to any third party associated with the use of, if any, Equipment on public roads or 
other public infrastructure. The Contractor shall monitor road safety incidents and accidents to 
identify negative safety issues, and establish and implement necessary measures to resolve 
them. 

9.4 Labor 

9.4.1 Engagement of Staff and Labor. The Contractor shall provide and employ on the Site 
for the execution of the Works such skilled, semi-skilled and unskilled labor as is 
necessary for the proper and timely execution of the Contract. The Contractor is 
encouraged, to the extent practicable and reasonable, to employ staff and labor with 
appropriate qualifications and experience from sources within the Country. Unless 
otherwise provided in the Contract, the Contractor shall be responsible for the 
recruitment, transportation, accommodation and welfare facilities in accordance with 
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GCC Sub-Clause 9.4.6, of the Contractor’s Personnel, and for all payments in 
connection therewith. 

The Contractor shall provide the Contractor’s Personnel information and 
documentation that are clear and understandable regarding their terms and conditions 
of employment. The information and documentation shall set out their rights under 
relevant labor laws applicable to the Contractor’s Personnel (which will include any 
applicable collective agreements), including their rights related to hours of work, 
wages, overtime, compensation and benefits, as well as those arising from any 
requirements in the Specifications. The Contractor’s Personnel shall be informed when 
any material changes to their terms or conditions of employment occur. 

9.4.2 Conditions of Labor. The Contractor shall inform the Contractor’s Personnel about: 

(a) any deduction to their payment and the conditions of such deductions in accordance with 
the applicable laws or as stated in the Specifications; and 

(b) their liability to pay personal income taxes in the Country in respect of such of their 
salaries, wages, allowances and any benefits as are subject to tax under the laws of the 
Country for the time being in force.  

The Contractor shall perform such duties in regard to such deductions thereof as may be 
imposed on him by such laws.  

Where required by applicable laws or as stated in the Specifications, the Contractor shall 
provide the Contractor’s Personnel written notice of termination of employment and details 
of severance payments in a timely manner. The Contractor shall have paid the Contractor’s 
Personnel (either directly or where appropriate for their benefit) all due wages and 
entitlements including, as applicable, social security benefits and pension contributions, on 
or before the end of their engagement/ employment. 

9.4.3 Deleted  

9.4.4 Deleted 

9.4.5 Disorderly conduct. The Contractor shall at all times during the progress of the Contract 
use its best endeavors to prevent any unlawful, riotous or disorderly conduct or 
behavior by or amongst the Contractor’s Personnel.  

9.4.6 Facilities for Staff and Labor. Except as otherwise stated in the Specification, the 
Contractor shall provide and maintain all necessary accommodation and welfare 
facilities for the Contractor’s Personnel. If stated in the Specification, the Contractor 
shall give access to or provide services that accommodate the physical, social and 
cultural needs of the Contractor’s Personnel. The Contractor shall also provide similar 
facilities for the Employer’s Personnel if stated in the Specifications. 

9.4.7 The Contractor shall, in all dealings with the Contractor’s Personnel, pay due regard to 
all recognized festivals, official holidays, religious or other customs and all local laws 
and regulations pertaining to the employment of labor. The Contractor shall provide 
the Contractor’s Personnel annual holiday and sick, maternity and family leave, as 
required by applicable laws or as stated in the Specifications. 

9.4.8 Supply of Foodstuffs. The Contractor shall arrange for the provision of a sufficient 
supply of suitable food as may be stated in the Specification at reasonable prices for 
the Contractor’s Personnel for the purposes of or in connection with the Contract. 
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9.4.9 Supply of Water. The Contractor shall, having regard to local conditions, provide on 
the Site an adequate supply of drinking and other water for the use of the Contractor’s 
Personnel. 

9.4.10 Measures against Insect and Pest Nuisance. The Contractor shall at all times take the 
necessary precautions to protect the Contractor’s Personnel employed on the Site from 
insect and pest nuisance, and to reduce the danger to their health. The Contractor shall 
comply with all the regulations of the local health authorities, including use of 
appropriate insecticide. 

9.4.11 Alcoholic Liquor or Drugs. The Contractor shall not, otherwise than in accordance with 
the laws of the Country, import, sell, give, barter or otherwise dispose of any alcoholic 
liquor or drugs, or permit or allow importation, sale, gift, barter or disposal thereto by 
Contractor’s Personnel. 

9.4.12 Arms and Ammunition. The Contractor shall not give, barter, or otherwise dispose of, 
to any person, any arms or ammunition of any kind, or allow Contractor’s Personnel to 
do so. 

9.4.13 Funeral Arrangements. The Contractor shall be responsible, to the extent required by 
local regulations, for making any funeral arrangements for any of its local employees 
who may die while engaged upon the Works. 

9.4.14 Forced Labor. The Contractor, including its Subcontractors, shall not employ or engage 
forced labor. Forced labor consists of any work or service, not voluntarily performed, 
that is exacted from an individual under threat of force or penalty, and includes any 
kind of involuntary or compulsory labor, such as indentured labor, bonded labor or 
similar labor-contracting arrangements.  

No persons shall be employed or engaged who have been subject to trafficking. 
Trafficking in persons is defined as the recruitment, transportation, transfer, harboring 
or receipt of persons by means of the threat or use of force or other forms of coercion, 
abduction, fraud, deception, abuse of power, or of a position of vulnerability, or of the 
giving or receiving of payments or benefits to achieve the consent of a person having 
control over another person, for the purposes of exploitation. 

9.4.15 Child Labor. The Contractor, including its Subcontractors, shall not employ or engage 
a child under the age of 18 unless the national law specifies a higher age (the minimum 
age).  

The Contractor, including its Subcontractors, shall not employ or engage a child 
between the minimum age and the age of 18 in a manner that is likely to be hazardous, 
or to interfere with, the child’s education, or to be harmful to the child’s health or 
physical, mental, spiritual, moral, or social development. 

The Contractor including its Subcontractors, shall only employ or engage children 
between the minimum age and the age of 18 after an appropriate risk assessment has 
been conducted by the Contractor with the Project Manager’s approval. The Contractor 
shall be subject to regular monitoring by the Project Manager that includes monitoring 
of health, working conditions and hours of work.  

Work considered hazardous for children is work that, by its nature or the circumstances 
in which it is carried out, is likely to jeopardize the health, safety, or morals of children. 
Such work activities prohibited for children include work: 
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(a) with exposure to physical, psychological or sexual abuse; 
(b) underground, underwater, working at heights or in confined spaces;  
(c) with dangerous machinery, equipment or tools, or involving handling or  
(d) transport of heavy loads;  
(e) in unhealthy environments exposing children to hazardous substances, agents, or 

processes, or to temperatures, noise or vibration damaging to health; or 
(f) under difficult conditions such as work for long hours, during the night or in 

confinement on the premises of the employer. 
9.4.16 Employment Records of Workers. The Contractor shall keep complete and accurate 

records of the employment of labor at the Site. The records shall include the names, 
ages, genders, hours worked, and wages paid to all workers.  

9.4.17 Workers’ Organizations. Where the relevant labor laws recognize workers’ rights to 
form and to join workers’ organizations of their choosing and to bargain collectively 
without interference, the Contractor shall comply with such laws. In such 
circumstances, the role of legally established workers’ organizations and legitimate 
workers’ representatives will be respected, and they will be provided with information 
needed for meaningful negotiation in a timely manner. Where the relevant labor laws 
substantially restrict workers’ organizations, the Contractor shall enable alternative 
means for the Contractor’s Personnel to express their grievances and protect their rights 
regarding working conditions and terms of employment. The Contractor shall not seek 
to influence or control these alternative means. The Contractor shall not discriminate 
or retaliate against the Contractor’s Personnel who participate, or seek to participate, 
in such organizations and collective bargaining or alternative mechanisms. Workers’ 
organizations are expected to fairly represent the workers in the workforce. 

9.4.18 Non-Discrimination and Equal Opportunity. The Contractor shall not make decisions 
relating to the employment or treatment of Contractor’s Personnel on the basis of 
personal characteristics unrelated to inherent job requirements. The Contractor shall 
base the employment of Contractor’s Personnel on the principle of equal opportunity 
and fair treatment, and shall not discriminate with respect to any aspects of the 
employment relationship, including recruitment and hiring, compensation (including 
wages and benefits), working conditions and terms of employment, access to training, 
job assignment, promotion, termination of employment or retirement, and disciplinary 
practices.  

Special measures of protection or assistance to remedy past discrimination or selection 
for a particular job based on the inherent requirements of the job shall not be deemed 
discrimination. The Contractor shall provide protection and assistance as necessary to 
ensure non-discrimination and equal opportunity, including for specific groups such as 
women, people with disabilities, migrant workers and children (of working age in 
accordance with GCC Sub-Clause 9.4.15).  

9.4.19 Contractor’s Personnel Grievance Mechanism. The Contractor shall have a grievance 
mechanism for Contractor’s Personnel, and where relevant the workers’ organizations 
stated in GCC Sub-Clause 9.4.17, to raise workplace concerns. The grievance 
mechanism shall be proportionate to the nature, scale, risks and impacts of the Contract. 
The mechanism shall address concerns promptly, using an understandable and 
transparent process that provides timely feedback to those concerned in a language they 
understand, without any retribution, and shall operate in an independent and objective 
manner.  
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The Contractor’s Personnel shall be informed of the grievance mechanism at the time 
of engagement for the Contract, and the measures put in place to protect them against 
any reprisal for its use.  

The grievance mechanism shall not impede access to other judicial or administrative 
remedies that might be available. 

9.4.20 Training of Contractor’s Personnel. The Contractor shall provide appropriate training 
to relevant Contractor’s Personnel on ES aspects of the Contract, including appropriate 
sensitization on prohibition of SEA and SH, and health and safety 

10 Employer’s and Contractor’s Risks 

10.1 The Employer carries the risks which this Contract states are Employer’s risks, and the 
Contractor carries the risks which this Contract states are Contractor’s risks. 

11 Employer’s Risks  

11.1 From the Start Date until the Defects Liability Certificate has been issued, the following are 
Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, 
Plant, Materials, and Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the purpose of the Works, which is 
the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with any legal right by the 
Employer or by any person employed by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is 
due to a fault of the Employer or in the Employer’s design, or due to war or radioactive 
contamination directly affecting the country where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of 
loss of or damage to the Works, Plant, and Materials is an Employer’s risk except loss or damage due 
to 

(a) a Defect which existed on the Completion Date, 
(b) an event occurring before the Completion Date, which was not itself an Employer’s risk, 

or 
(c) the activities of the Contractor on the Site after the Completion Date. 

12 Contractor’s Risks 

12.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of 
personal injury, death, and loss of or damage to property (including, without limitation, the 
Works, Plant, Materials, and Equipment) which are not Employer’s risks are Contractor’s risk 

13 Insurance  

13.1 The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance 
cover from the Start Date to the end of the Defects Liability Period, in the amounts and 
deductibles if stated in the PCC for the following events which are due to the Contractor’s 
risks: 

(a) loss of or damage to the Works, Plant, and Materials; 



PART III: CONDITIONS OF CONTRACT AND CONTRACT FORMS  
 

11 | P a g e  
 

 

(b) loss of or damage to Equipment; 
(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with the Contract; and 
(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project 
Manager if stated in the PCC at 13.1, for the Project Manager’s approval before the Start Date. 
All such insurance shall provide for compensation to be payable in the types and proportions 
of currencies required to rectify the loss or damage incurred. 

13.3 Subject to 13.1, if the Contractor does not provide any of the policies and certificates required, 
the Employer may effect the insurance which the Contractor should have provided and recover 
the premiums the Employer has paid from payments otherwise due to the Contractor or, if no 
payment is due, the payment of the premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made without the approval of the Project 
Manager. 

13.5 Both parties shall comply with any conditions of the insurance policies. 

14 Site Data  

14.1 The Contractor shall be deemed to have examined any Site Data referred to in the PCC, 
supplemented by any information available to the Contractor. 

15 Contractor to Construct the Works  

15.1 The Contractor shall construct and install the Works in accordance with the Specifications 
and Drawings. 

15.2 If the Contract specifies that the Contractor shall design any part of the permanent Works, the 
Contractor shall take into account the Employer’s requirements which may include, if stated 
in the Specifications: 

(a) designing structural elements of the Works taking into account climate change 
considerations;  and 

(b)  considering the incremental risks of the public’s potential exposure to operational 
accidents or natural hazards, including extreme weather events. 

16 The Works to Be Completed by the Intended Completion Date  

16.1 The Contractor may commence execution of the Works on the Start Date and shall carry out 
the Works in accordance with the Program submitted by the Contractor, as updated with the 
approval of the Project Manager, and complete them by the Intended Completion Date. 

16.2 The Contractor shall not carry out mobilization to the Site as per Code of Conduct for 
Contractor’s Personnel submitted as part of the Bid and agreed as part of the Contract. 

17 Approval by the Project Manager  

17.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary 
Works to the Project Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary Works. 
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17.3 The Project Manager’s approval shall not alter the Contractor’s responsibility for design of 
the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, 
where required. 

17.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 
Works, are subject to prior approval by the Project Manager before this use. 

18 Health, Safety and Protection of the Environment  

18.1 The Contractor shall be responsible for the safety of all activities on the Site. 

18.2 The Contractor shall: 

(a) comply with all applicable health and safety regulations and Laws; 
(b) comply with all applicable health and safety obligations specified in the Contract; 
(c) take care for the health and safety of all persons entitled to be on the Site and other places, 

if any, where the Works are being executed; 
(d) keep the Site and Works clear of unnecessary obstruction so as to avoid danger to these 

persons; 
(e) provide fencing, lighting, safe access, guarding and watching of the Works until the issue 

of the Contract Completion Certificate; 
(f) provide any Temporary Works (including roadways, footways, guards and fences) which 

may be necessary, because of the execution of the Works, for the use and protection of 
the public and of owners and occupiers of adjacent land; 

(g) provide health and safety training of Contractor’s Personnel as appropriate; 
(h) actively engage the Contractor’s Personnel in promoting understanding, and methods for, 

implementation of health and safety requirements, as well as in providing information to 
Contractor’s Personnel, training on occupational safety and health, and provision of 
personal protective equipment without expense to the Contractor’s Personnel;  

(i) put in place workplace processes for Contractor’s Personnel to report work situations that 
they believe are not safe or healthy, and to remove themselves from a work situation 
which they have reasonable justification to believe presents an imminent and serious 
danger to their life or health.  

(j) Contractor’s Personnel who remove themselves from such work situations shall not be 
required to return to work until necessary remedial action to correct the situation has been 
taken. Contractor’s Personnel shall not be retaliated against or otherwise subject to 
reprisal or negative action for such reporting or removal;  

(k) where the Employer’s Personnel, any other contractors employed by the Employer, and/or 
personnel of any legally constituted public authorities and private utility companies are 
employed in carrying out, on or near the site, of any work not included in the Contract, 
collaborate in applying the health and safety requirements, without prejudice to the 
responsibility of the relevant entities  for the health and safety of their  own  personnel; 
and  

(l) deleted. 

Subject to GCC Sub-Clause 16.2, the Contractor  

(a) shall include at a minimum: 

(i) to establish and maintain a safe working environment without risk to health at 
all workplaces, machinery, equipment and processes under the control of the 
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Contractor, including control measures for chemical, physical and biological 
substances and agents;  

(ii) deleted; 

(iii) the prevention, preparedness and response activities to be implemented in the 
case of an emergency event (i.e. an unanticipated incident, arising from both 
natural and man-made hazards, typically in the form of fire, explosions, leaks or 
spills, which may occur for a variety of different reasons including failure to 
implement operating procedures that are designed to prevent their occurrence, 
extreme weather or lack of early warning); 

(iv) remedies for adverse impacts such as occupational injuries, deaths, disability and 
disease;  

(v) the measures to be taken to avoid or minimize the potential for community 
exposure to water-borne, water-based, water-related, and vector-borne diseases,  

(vi) the measures to avoid or minimize the spread of communicable diseases 
(including transfer of Sexually Transmitted Diseases or Infections (STDs), such 
as HIV virus) and non-communicable diseases associated with the execution of 
the Works, taking into consideration differentiated exposure to and higher 
sensitivity of vulnerable groups. This includes taking measures to avoid or 
minimize the transmission of communicable diseases that may be associated 
with the influx of temporary or permanent Contract-related labor;  

(vii) the management and quality of accommodation and welfare facilities if such 
accommodation and welfare facilities are provided by the Contractor in 
accordance with GCC Sub-Clause 9.4.6; and 

(b) any other requirements stated in the Specification 

18.3 Protection of the environment 

The Contractor shall take all necessary measures to: 

(a) protect the environment (both on and off the Site); and  
(b) limit damage and nuisance to people and property resulting from pollution, noise and 

other results of the Contractor’s operations and/ or activities. The Contractor shall ensure 
that emissions, surface discharges, effluent and any other pollutants from the Contractor’s 
activities shall exceed neither the values indicated in the Specifications, nor those 
prescribed by applicable laws. In the event of damage to the environment, property and/or 
nuisance to people, on or off Site as a result of the Contractor’s operations, the Contractor 
shall agree with the Project Manager  the appropriate actions and time scale to remedy, 
as practicable, the damaged environment to its former condition. The Contractor shall 
implement such remedies at its cost to the satisfaction of the Project Manager. 

19 Archaeological and Geological Findings   

19.1 All fossils, coins, articles of value or antiquity, structures, groups of structures, and other 
remains or items of geological, archaeological, paleontological, historical, architectural or 
religious interest found on the Site shall be placed under the care and custody of the Employer. 
The Contractor shall: 
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(a) take all reasonable precautions, including fencing-off the area or site of the finding, to 
avoid further disturbance and prevent Contractor’s Personnel or other persons from 
removing or damaging any of these findings;  

(b) train relevant Contractor’s Personnel on appropriate actions to be taken in the event of 
such findings; and 

(c) implement any other action consistent with the requirements of the Specifications and 
relevant laws.  

The Contractor shall, as soon as practicable after discovery of any such finding, notify the 
Project Manager of such discoveries and carry out the Project Manager’s instructions for 
dealing with them. 

20 Possession of the Site 

20.1 The Employer shall give possession of all parts of the Site to the Contractor.  If possession of 
a part is not given by the date stated in the PCC, the Employer shall be deemed to have 
delayed the start of the relevant activities, and this shall be a Compensation Event. 

21 Access to the Site  

21.1 The Contractor shall allow the Project Manager and any person authorized by the Project 
Manager (including the GSCDL staff or consultants acting on the GSCDL’s behalf, 
stakeholders and third parties, such as independent experts, local communities, or non-
governmental organizations), including to carry out environmental and social audit, as 
appropriate, access to the Site and to any place where work in connection with the Contract is 
being carried out or is intended to be carried out. 

22 Instructions, Inspections and Audits 

22.1 The Contractor shall carry out all instructions of the Project Manager which comply with the 
applicable laws where the Site is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors 
and sub consultants to keep, accurate and systematic accounts and records in respect of the 
Works in such form and details as will clearly identify relevant time changes and costs 

22.3 Pursuant to paragraph 2.2 e. of Appendix A to the GCC- Fraud and Corruption, the Contractor 
shall permit and shall cause its agents (where declared or not), subcontractors, sub consultants, 
service providers, suppliers, and personnel, to permit, the GSCDL and/or persons appointed 
by the GSCDL to inspect the site and/or the accounts, records and other documents relating 
to the procurement process, selection and/or contract execution, and to have such accounts, 
records and other documents audited by auditors appointed by the GSCDL. The Contractor’s 
and its Subcontractors’ and sub consultants’ attention is drawn to GCC Sub-Clause 25.1 
(Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 
exercise of the GSCDL’s inspection and audit rights constitute a prohibited practice subject 
to contract termination (as well as to a determination of ineligibility pursuant to the GSCDL’s 
prevailing sanctions procedures. 

23 Appointment of the Adjudicator 

23.1 The Adjudicator shall be appointed by the Employer. 
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23.2 Should the Adjudicator resign or die, or should the Employer and the Contractor agree that 
the Adjudicator is not functioning in accordance with the provisions of the Contract, a new 
Adjudicator shall be appointed by the Employer.  

24 Procedure for Disputes 

24.1 If the Contractor believes that a decision taken by the Project Manager was either outside the 
authority given to the Project Manager by the Contract or that the decision was wrongly taken, 
the decision shall be referred to the Adjudicator within 14 days of the notification of the 
Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days of receipt of a notification of 
a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified in the PCC, together with 
reimbursable expenses of the types specified in the PCC, and the cost shall be divided equally 
between the Employer and the Contractor, whatever decision is reached by the Adjudicator. 
Either party may refer a decision of the Adjudicator to an Arbitrator within 28 days of the 
Adjudicator’s written decision. If neither party refers the dispute to arbitration within the 
above 28 days, the Adjudicator’s decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the arbitration procedures published by 
the institution named and in the place specified in the PCC. 

25 Fraud and Corruption  

25.1 The GSCDL requires compliance with the GSCDL’s Anti-Corruption Guidelines as set forth 
in Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any commissions or fees that may have been 
paid or are to be paid to agents or any other party with respect to the bidding process or 
execution of the Contract. The information disclosed must include at least the name and 
address of the agent or other party, the amount and currency, and the purpose of the 
commission, gratuity or fee. 

26 Stakeholder Engagement  

26.1 The Contractor shall provide relevant contract- related information, as the Employer and/or 
Project Manager may reasonably request to conduct Stakeholder engagements. “Stakeholder” 
refers to individuals or groups who: 

(a) are affected or likely to be affected by the Contract; and  
(b) may have an interest in the Contract.  

26.2 The Contractor may also directly participate in Stakeholder engagements, as the Employer 
and/or Project Manager may reasonably request. 

27 Suppliers (other than Subcontractors)  

27.1 Forced Labor: The Contractor shall take measures to require its suppliers (other than 
Subcontractors) not to employ or engage forced labor including trafficked persons as 
described in GCC Sub-Clause 9.4.14. If forced labor/trafficking cases are identified, the 
Contractor shall take measures to require the suppliers to take appropriate steps to remedy 
them. Where the supplier does not remedy the situation, the Contractor shall within a 
reasonable period substitute the supplier with a supplier that is able to manage such risks. 
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27.2 Child Labor: The Contractor shall take measures to require its suppliers (other than 
Subcontractors) not to employ or engage child labor as described in GCC Sub-Clause 9.4.15. 
If child labor cases are identified, the Contractor shall take measures to require the suppliers 
to take appropriate steps to remedy them. Where the supplier does not remedy the situation, 
the Contractor shall within a reasonable period substitute the supplier with a supplier that is 
able to manage such risks. 

27.3 Serious Safety Issues: The Contractor, including its Subcontractors, shall comply with all 
applicable safety obligations, including as stated in GCC Sub-Clause 18.2. The Contractor 
shall also take measures to require its suppliers (other than Subcontractors) to adopt 
procedures and mitigation measures adequate to address safety issues related to their 
personnel. If serious safety issues are identified, the Contractor shall take measures to require 
the suppliers to take appropriate steps to remedy them. Where the supplier does not remedy 
the situation, the Contractor shall within a reasonable period substitute the supplier with a 
supplier that is able to manage such risks. 

27.4 Obtaining natural resource materials in relation to supplier: The Contractor shall obtain 
natural resource materials from suppliers that can demonstrate, through compliance with the 
applicable verification and/ or certification requirements, that obtaining such materials is not 
contributing to the risk of significant conversion or significant degradation of natural or 
critical habitats such as unsustainably harvested wood products, gravel or sand extraction from 
river beds or beaches. 

27.5 If a supplier cannot continue to demonstrate that obtaining such materials is not contributing 
to the risk of significant conversion or significant degradation of natural or critical habitats, 
the Contractor shall within a reasonable period substitute the supplier with a supplier that is 
able to demonstrate that they are not significantly adversely impacting the habitats 

28 Code of Conduct  

28.1 The Contractor shall have a Code of Conduct for the Contractor’s Personnel.  

28.2 The Contractor shall take all necessary measures to ensure that each Contractor’s Personnel 
is made aware of the Code of Conduct including specific behaviors that are prohibited, and 
understands the consequences of engaging in such prohibited behaviors. 

29 Security of the Site  

29.1 The Contractor shall be responsible for the security of the Site, and: 

(a) for keeping unauthorized persons off the Site in consultation with the Project Manager;  
(b) authorized persons shall be limited to the Contractor’s Personnel, the Employer’s 

Personnel, and to any other personnel identified as authorized personnel (including the 
Employer’s other contractors on the Site), by a notice from the Employer or the Project 
Manager to the Contractor. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit for the Project Manager’s No-
objection a security management plan that sets out the security arrangements for the Site 

The Contractor shall (i) conduct appropriate background checks on any personnel retained to 
provide security; (ii) train the security personnel adequately (or determine that they are properly 
trained) in the use of force (and where applicable, firearms), and appropriate conduct towards 
Contractor’s Personnel, Employer’s Personnel and affected communities; and (iii) require the 
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security personnel to act within the applicable Laws and any requirements set out in the 
Specifications.  

The Contractor shall not permit any use of force by security personnel in providing security 
except when used for preventive and defensive purposes in proportion to the nature and extent 
of the threat. 

29.2 In making security arrangements, the Contractor shall also comply with any additional 
requirements stated in the Specification. 

B. Time Control 

30 Program and Progress Reports 

30.1 Within the time stated in the PCC, after the date of the Letter of Acceptance, the Contractor 
shall submit to the Project Manager for approval a Program showing the general methods, 
arrangements, order, and timing for all the activities in the Works. In the case of a lump-sum 
contract, the activities in the Program shall be consistent with those in the Activity Schedule. 
The Project Manager’s approval of the Program shall not alter the Contractor’s obligations. 
The Contractor may revise the Program and submit it to the Project Manager again at any 
time.  A revised Program shall show the effect of Variations and Compensation Events.  

30.2 An update of the Program shall be a program showing the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of the remaining work, including 
any changes to the sequence of the activities. 

30.3 The Contractor shall monitor progress of the Works  and submit to the Project manager 
progress report and any updated Program showing the actual progress achieved and the effect 
of the progress achieved on the timing of the remaining Works, including any changes to the 
sequence of the activities, at intervals no longer than the period stated in the PCC. If the 
Contractor does not submit an updated Program within this period, the Project Manager may 
withhold the amount stated in the PCC from the next payment certificate and continue to 
withhold this amount until the next payment after the date on which the overdue Program has 
been submitted. In the case of lump-sum Contract, the Contractor shall provide an updated 
Activity Schedule within 14 days of being instructed to by the Project Manager. 

30.4 Deleted 

30.5 In addition to the progress reports, the Contractor shall inform the Project Manager 
immediately of any allegation, incident or accident in the Site, which has or is likely to have 
a significant adverse effect on the environment, the affected communities, the public, 
Employer’s Personnel, Project Manager’s personnel or Contractor’s Personnel. This includes, 
but is not limited to, any incident or accident causing fatality or serious injury; significant 
adverse effects or damage to private property; or any allegation of SEA and/or SH. In case of 
SEA and/or SH, while maintaining confidentiality as appropriate, the type of allegation 
(sexual exploitation, sexual abuse or sexual harassment), gender and age of the person who 
experienced the alleged incident should be included in the information. 

The Contractor, upon becoming aware of the allegation, incident or accident, shall also 
immediately inform the Project Manager of any such incident or accident on the 
Subcontractors’ or suppliers’ premises relating to the Works which has or is likely to have a 
significant adverse effect on the environment, the affected communities, the public, 
Employer’s Personnel, or Contractor’s, its Subcontractors’ and suppliers’ personnel. The 
notification shall provide sufficient detail regarding such incidents or accidents. The 
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Contractor shall provide full details of such incidents or accidents to the Project Manager 
within the timeframe agreed with the Project Manager.  

The Contractor shall require its Subcontractors and suppliers (other than Subcontractors) to 
immediately notify the Contractor of any incidents or accidents referred to in this Sub clause. 

31 Extension of the Intended Completion Date 

31.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event 
occurs or a Variation is issued which makes it impossible for Completion to be achieved by 
the Intended Completion Date without the Contractor taking steps to accelerate the remaining 
work, which would cause the Contractor to incur additional cost. 

31.2 The Project Manager shall decide whether and by how much to extend the Intended 
Completion Date within 21 days of the Contractor asking the Project Manager for a decision 
upon the effect of a Compensation Event or Variation and submitting full supporting 
information. If the Contractor has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall not be considered in assessing 
the new Intended Completion Date. 

32 Acceleration 

32.1 When the Employer wants the Contractor to finish before the Intended Completion Date, the 
Project Manager shall obtain priced proposals for achieving the necessary acceleration from 
the Contractor. If the Employer accepts these proposals, the Intended Completion Date shall 
be adjusted accordingly and confirmed by both the Employer and the Contractor. 

32.2 If the Contractor’s priced proposals for an acceleration are accepted by the Employer, they 
are incorporated in the Contract Price and treated as a Variation. 

33 Delays Ordered by the Project Manager 

33.1 The Project Manager may instruct the Contractor to delay the start or progress of any activity 
within the Works. 

34 Management Meetings 

34.1 Either the Project Manager or the Contractor may require the other to attend a management 
meeting. The business of a management meeting shall be to review the plans for remaining 
work and to deal with matters raised in accordance with the early warning procedure. 

34.2 The Project Manager shall record the business of management meetings and provide copies 
of the record to those attending the meeting and to the Employer. The responsibility of the 
parties for actions to be taken shall be decided by the Project Manager either at the 
management meeting or after the management meeting and stated in writing to all who 
attended the meeting. 

35 Early Warning 

35.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely 
future events or circumstances that may adversely affect the quality of the work, increase the 
Contract Price, or delay the execution of the Works.  The Project Manager may require the 
Contractor to provide an estimate of the expected effect of the future event or circumstance 
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on the Contract Price and Completion Date. The estimate shall be provided by the Contractor 
as soon as reasonably possible. 

35.2 The Contractor shall cooperate with the Project Manager in making and considering proposals 
for how the effect of such an event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting instruction of the Project Manager. 

C. Quality Control 

36 Identifying Defects 

36.1 The Project Manager shall check the Contractor’s work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor’s responsibilities. The 
Project Manager may instruct the Contractor to search for a Defect and to uncover and test 
any work that the Project Manager considers may have a Defect. 

37 Tests  

37.1 If the Project Manager instructs the Contractor to carry out a test not specified in the 
Specifications to check whether any work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples. If there is no Defect, the test shall be a 
Compensation Event. 

38 Correction of Defects  

38.1 The Project Manager shall give notice to the Contractor of any Defects before the end of the 
Defects Liability Period, which begins at Completion, and is defined in the PCC. The Defects 
Liability Period shall be extended for as long as Defects remain to be corrected. 

38.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within 
the length of time specified by the Project Manager’s notice. 

39 Uncorrected Defects  

39.1 If the Contractor has not corrected a Defect within the time specified in the Project Manager’s 
notice, the Project Manager shall assess the cost of having the Defect corrected, and the 
Contractor shall pay this amount. 

D. Cost Control 

40 Contract Price  

40.1 The Bill of Quantities shall contain priced items for the Works to be performed by the 
Contractor. The Bill of Quantities is used to calculate the Contract Price. The Contractor will 
be paid for the quantity of the work accomplished at the rate in the Bill of Quantities for each 
item. 

41 Changes in the Contract Price  

41.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the 
particular item by more than 25 percent, provided the change exceeds 1 percent of the Initial 
Contract Price, the Project Manager shall adjust the rate to allow for the change. The Project 
Manager shall not adjust rates from changes in quantities if thereby the Initial Contract Price is 
exceeded by more than 15 percent, except with the prior approval of the Employer. 
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41.2 If requested by the Project Manager, the Contractor shall provide the Project Manager with a 
detailed cost breakdown of any rate in the Bill of Quantities. 

42 Variations  

42.1 All Variations shall be included in updated Programs produced by the Contractor. 

42.2 The Contractor shall provide the Project Manager with a quotation for carrying out the 
Variation when requested to do so by the Project Manager. The Contractor shall also provide 
information of any ES risks and impacts of the Variation The Project Manager shall assess the 
quotation, which shall be given within seven (7) days of the request or within any longer period 
stated by the Project Manager and before the Variation is ordered. 

42.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the Variation and 
make a change to the Contract Price, which shall be based on the Project Manager’s own 
forecast of the effects of the Variation on the Contractor’s costs. 

42.4 If the Project Manager decides that the urgency of varying the work would prevent a quotation 
being given and considered without delaying the work, no quotation shall be given and the 
Variation shall be treated as a Compensation Event. 

42.5 The Contractor shall not be entitled to additional payment for costs that could have been 
avoided by giving early warning.  

42.6 If the work in the Variation corresponds to an item description in the Bill of Quantities and if, 
in the opinion of the Project Manager, the quantity of work above the limit stated in GCC Sub-
Clause 41.1 or the timing of its execution do not cause the cost per unit of quantity to change, 
the rate in the Bill of Quantities shall be used to calculate the value of the Variation. If the cost 
per unit of quantity changes, or if the nature or timing of the work in the Variation does not 
correspond with items in the Bill of Quantities, the quotation by the Contractor shall be in the 
form of new rates for the relevant items of work. 

42.7 Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal 
at any time during the performance of the contract. The value engineering proposal shall, at a 
minimum, include the following; 

(a) the proposed change(s), and a description of the difference to the existing contract 
requirements; 

(b) a full cost/benefit analysis of the proposed change(s) including a description and estimate 
of costs (including life cycle cost) the Employer may incur in implementing the value 
engineering proposal;  

(c) a description of any effect(s) of the change on performance/functionality; and  
(d) a description of the proposed work to be performed, a program for its execution and 

sufficient ES information to enable an evaluation of ES risks and impacts. 

The Employer may accept the value engineering proposal if the proposal demonstrates benefits 
that: 

(a) accelerates the contract completion period; or 
(b) reduces the Contract Price or the life cycle costs to the Employer; or 
(c) improves the quality, efficiency, safety or sustainability of the Facilities; or 
(d) yields any other benefits to the Employer, 

without compromising the functionality of the Works. 
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If the value engineering proposal is approved by the Employer and results in: 

(a) a reduction of the Contract Price; the amount to be paid to the Contractor shall be the 
percentage specified in the PCC of the reduction in the Contract Price; or 

(b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any 
benefit described in (a) to (d) above, the amount to be paid to the Contractor shall be the 
full increase in the Contract Price. 

43 Cash Flow Forecasts  

When the Program, is updated, the Contractor shall, if requested by the authority, provide the 
Project Manager with an updated cash flow forecast.  

44 Payment Certificates  

44.1 The Contractor shall submit to the Project Manager monthly statements of the estimated value 
of the work executed less the cumulative amount certified previously. 

44.2 The Project Manager shall check the Contractor’s monthly statement and certify the amount to 
be paid to the Contractor. 

44.3 The value of work executed shall be determined by the Project Manager as indicated under 
Measurements. 

44.4 The value of work executed shall comprise the value of the quantities of work in the Bill of 
Quantities that have been completed. 

44.5 The value of work executed shall include the valuation of Variations and Compensation Events. 

44.6 The Project Manager may exclude any item certified in a previous certificate or reduce the 
proportion of any item previously certified in any certificate in the light of later information. 

44.7 If the Contractor was, or is, failing to perform any ES obligations or work under the Contract, 
the value of this work or obligation, as determined by the Project Manager, may be withheld 
until the work or obligation has been performed, and/or the cost of rectification or replacement, 
as determined by the Project Manager, may be withheld until rectification or replacement has 
been completed. Failure to perform includes, but is not limited to the following:   

(a) failure to comply with any ES obligations or work described in the Works’ Requirements 
which may include: working outside site boundaries, excessive dust, failure to keep public 
roads in a safe usable condition, damage to offsite vegetation, pollution of water courses 
from oils or sedimentation, contamination of land e.g. from oils, human waste, damage to 
archeology or cultural heritage features, air pollution as a result of unauthorized and/or 
inefficient combustion; 

(b) deleted; 
(c) deleted; 
(d) failing to have appropriate consents/permits prior to undertaking Works or related 

activities; 
(e) deleted; 
(f) failure to implement remediation as instructed by the Project Manager within the specified 

timeframe (e.g. remediation addressing non-compliance/s).  
45 Payments  

45.1 Payments shall be adjusted for deductions for advance payments and retention. The Employer 
shall pay the Contractor the amounts certified by the Project Manager within 60 days of the 
date of each certificate subject to clause 65. 
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45.2 If an amount certified is increased in a later certificate or as a result of an award by the 
Adjudicator or an Arbitrator, the Contractor shall be paid interest upon the delayed payment as 
set out in this clause. Interest shall be calculated from the date upon which the increased amount 
would have been certified in the absence of dispute. 

45.3 deleted 

45.4 Items of the Works for which no rate or price has been entered in shall not be paid for by the 
Employer and shall be deemed covered by other rates and prices in the Contract. 

46 Compensation Events  

46.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession Date 
pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors in a way that affects the work 
of the Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue Drawings, Specifications, or 
instructions required for execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or to carry out additional tests 
upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract to be let. 
(f) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of the Letter of Acceptance from the information issued to 
bidders (including the Site Investigation Reports), from information available publicly 
and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen condition, 
caused by the Employer, or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer does not work within the 
dates and other constraints stated in the Contract, and they cause delay or extra cost to the 
Contractor. 

(i) deleted. 
(j) The effects on the Contractor of any of the Employer’s Risks. 
(k) The Project Manager unreasonably delays issuing a Certificate of Completion. 

46.2 If a Compensation Event would cause additional cost or would prevent the work being 
completed before the Intended Completion Date, the Contract Price shall be increased and/or 
the Intended Completion Date shall be extended. The Project Manager shall decide whether 
and by how much the Contract Price shall be increased and whether and by how much the 
Intended Completion Date shall be extended. 

46.3 As soon as information demonstrating the effect of each Compensation Event upon the 
Contractor’s forecast cost has been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted accordingly. If the Contractor’s 
forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price based on 
the Project Manager’s own forecast. The Project Manager shall assume that the Contractor shall 
react competently and promptly to the event. 

46.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s interests 
are adversely affected by the Contractor’s not having given early warning or not having 
cooperated with the Project Manager. 

47 Tax  
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47.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are changed 
between the date 28 days before the submission of bids for the Contract and the date of the last 
Completion certificate. The adjustment shall be the change in the amount of tax payable by the 
Contractor, provided such changes are not already reflected in the Contract Price or are a result 
of GCC Clause 49. 

48 Currencies  

48.1 Where payments are made in currencies other than the currency of the Employer’s country 
specified in the PCC, the exchange rates used for calculating the amounts to be paid shall be 
the exchange rates stated in the Contractor’s Bid. 

49 Price Adjustment  

49.1 Deleted. 

49.2 Deleted 

50 Retention  

50.1 The Employer shall retain from each payment due to the Contractor the proportion stated in 
the PCC until Completion of the whole of the Works. 

50.2 Upon the issue of a Certificate of Completion of the Works by the Project Manager, in 
accordance with GCC Sub-Clause 57.1, half the total amount retained shall be repaid to the 
Contractor and half when the Defects Liability Period has passed and the Project Manager has 
certified that all Defects notified by the Project Manager to the Contractor before the end of 
this period have been corrected. The Contractor may substitute retention money with an “on 
demand” Bank guarantee. 

51 Liquidated Damages  

51.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the 
PCC for each day that the Completion Date is later than the Intended Completion Date.  The 
total amount of liquidated damages shall not exceed the amount defined in the PCC. The 
Employer may deduct liquidated damages from payments due to the Contractor.  Payment of 
liquidated damages shall not affect the Contractor’s liabilities. 

51.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 
Project Manager shall correct any overpayment of liquidated damages by the Contractor by 
adjusting the next payment certificate.  The Contractor shall be paid interest on the 
overpayment, calculated from the date of payment to the date of repayment, at the rates 
specified in GCC Sub-Clause 45.1. 

52 Bonus  

52.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the PCC 
for each day (less any days for which the Contractor is paid for acceleration) that the 
Completion is earlier than the Intended Completion Date. The Project Manager shall certify 
that the Works are complete, although they may not be due to be complete. 

53 Advance Payment  



PART III: CONDITIONS OF CONTRACT AND CONTRACT FORMS  
 

24 | P a g e  
 

 

53.1 The Employer shall make advance payment to the Contractor of the amounts stated in the PCC, 
against provision by the Contractor of an Unconditional Bank Guarantee in a form acceptable 
to the Employer in amounts and currencies equal to the advance payment. The Guarantee shall 
remain effective until the advance payment has been repaid. Interest shall not be charged on the 
advance payment. 

53.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and 
mobilization expenses required specifically for execution of the Contract. The Contractor shall 
demonstrate that advance payment has been used in this way by supplying copies of invoices 
or other documents to the Project Manager. 

53.3 The advance payment shall be repaid by deducting proportionate amounts from payments 
otherwise due to the Contractor, following the schedule of completed percentages of the Works 
on a payment basis. No account shall be taken of the advance payment or its repayment in 
assessing valuations of work done, Variations, price adjustments, Compensation Events, 
Bonuses, or Liquidated Damages. 

54 Securities  

54.1 The Performance Security shall be provided to the Employer no later than the date specified in 
the Letter of Acceptance and shall be issued in an amount specified in the PCC, by a Bank or 
surety acceptable to the Employer, and denominated in the types and proportions of the 
currencies in which the Contract Price is payable. The Performance Security shall be valid until 
a date 28 days from the date of issue of the Certificate of Completion in the case of a Bank 
Guarantee. 

55 Day works  

55.1 If applicable, the Day works rates in the Contractor’s Bid shall be used only for the LumpSum 
provisions in the BOQ or when the Project Manager has given written instructions in advance 
for additional work to be paid for in that way. 

55.2 All work to be paid for as Day works shall be recorded by the Contractor on forms approved 
by the Project Manager.  Each completed form shall be verified and signed by the Project 
Manager within two days of the work being done. 

55.3 The Contractor shall be paid for Day works subject to obtaining signed Day works forms. 

56 Cost of Repairs  

56.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start 
Date and the end of the Defects Correction periods shall be remedied by the Contractor at the 
Contractor’s cost if the loss or damage arises from the Contractor’s acts or omissions. 

E. Finishing the Contract 

57 Completion  

57.1 The Contractor shall request the Project Manager to issue a Certificate of Completion of the 
Works, and the Project Manager shall do so upon deciding that the whole of the Works is 
completed. 

58 Taking Over  



PART III: CONDITIONS OF CONTRACT AND CONTRACT FORMS  
 

25 | P a g e  
 

 

58.1 The Employer shall take over the Site and the Works within seven days of the Project 
Manager’s issuing a certificate of Completion. 

59 Final Account  

59.1 The Contractor shall supply the Project Manager with a detailed account of the total amount 
that the Contractor considers payable under the Contract before the end of the Defects Liability 
Period. The Project Manager shall issue a Defects Liability Certificate and certify any final 
payment that is due to the Contractor within 56 days of receiving the Contractor’s account if it 
is correct and complete. If it is not, the Project Manager shall issue within 56 days a schedule 
that states the scope of the corrections or additions that are necessary. If the Final Account is 
still unsatisfactory after it has been resubmitted, the Project Manager shall decide on the amount 
payable to the Contractor and issue a payment certificate. 

60 Operating and Maintenance Manuals  

60.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor 
shall supply them by the dates stated in the PCC. 

60.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the PCC 
pursuant to GCC Sub-Clause 60.1, or they do not receive the Project Manager’s approval, the 
Project Manager shall withhold the amount stated in the PCC from payments due to the 
Contractor. 

61 Termination  

61.1 The Employer or the Contractor may terminate the Contract if the other party causes a 
fundamental breach of the Contract. 

61.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of work is shown on the current 
Program and the stoppage has not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the progress of the Works, and the 
instruction is not withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into liquidation other than for a 
reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the Employer to the Contractor 
within 84 days of the date of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a reasonable 
period of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  
(g) the Contractor has delayed the completion of the Works by the number of days for which 

the maximum amount of liquidated damages can be paid, as defined in the PCC; or 
(h) if the Contractor, in the judgment of the Employer has engaged in Fraud and Corruption, 

as defined in paragraph 2.2 a of the Appendix A to the GCC, in competing for or in 
executing the Contract, then the Employer may, after giving fourteen (14) days written 
notice to the Contractor, terminate the Contract and expel him from the Site. 

61.3 Notwithstanding the above, the Employer may terminate the Contract for convenience. 

61.4  If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe 
and secure, and leave the Site as soon as reasonably possible. 
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61.5  When either party to the Contract gives notice of a breach of Contract to the Project Manager 
for a cause other than those listed under GCC Sub-Clause 61.2 above, the Project Manager shall 
decide whether the breach is fundamental or not. 

62 Payment upon Termination  

62.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 
the Project Manager shall issue a certificate for the value of the work done and Materials 
ordered less advance payments received up to the date of the issue of the certificate and less the 
percentage to apply to the value of the work not completed, as specified in the PCC. Additional 
Liquidated Damages shall not apply.  If the total amount due to the Employer exceeds any 
payment due to the Contractor, the difference shall be a debt payable to the Employer. 

62.2 If the Contract is terminated for the Employer’s convenience or because of a fundamental 
breach of Contract by the Employer, the Project Manager shall issue a certificate for the value 
of the work done, Materials ordered, the reasonable cost of removal of Equipment, repatriation 
of the Contractor’s personnel employed solely on the Works, and the Contractor’s costs of 
protecting and securing the Works, and less advance payments received up to the date of the 
certificate. 

63 Property  

63.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to 
be the property of the Employer if the Contract is terminated because of the Contractor’s 
default. 

64 Release from Performance  

64.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 
control of either the Employer or the Contractor, the Project Manager shall certify that the 
Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which a commitment was made. 

65 Suspension of Funds  

65.1 Notwithstanding any clause or clauses or conditions contained anywhere in this Bidding 
document, the Employer is not obligated to immediately make the payments to the contractor 
in the event that the Govt of India or the State Government delays the release of funds to the 
Employer, from which part of the payments to the Contractor are being made; payments shall 
be made subject to availability of funds. In the event the Government of India or the State 
Government suspends the funding, the settlement of payments for the works done by the 
contractor will be made by co- owners of the company viz., the Government of India and the 
State Government based on the bills certified by the Project Manager. 

66 Incomplete or unattended defective works or delays  

66.1 The Employer has the right to get the uncompleted works done by other competent contractors 
at the risk and cost of the contractor in the following circumstances: 

(a) If the contract is terminated for the reasons attributable to the contractor 
(b) If the Contractor has delayed the work as per the schedule with no justifiable reasons. 
(c) If the Contractor fails to correct any defects in the work within the period stated in the 

defects notice sent by the Project Manager to the Contractor. 
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(d) If the Contractor does not meet any of its obligations within the time frame of the contract 
specified in Section VIII GCC or Section IX PCC 
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APPENDIX A TO GENERAL CONDITIONS 

Fraud and Corruption 

Refer to Section VI 
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APPENDIX B 

Omitted 
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Section IX - PARTICULAR CONDITIONS OF CONTRACT 

The following Particular Conditions of Contract shall supplement the GCC. Whenever there is a 
conflict, the provisions herein shall prevail over those in the GCC. 

A. General 

GCC 1.1 (d) The financing institution is: The Smart City Mission jointly by the Govt 
of India and Govt of Sikkim 

GCC 1.1 (r) The Employer is Gangtok Smart City Development Limited 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 12 
months after the date of issue of letter to proceed 

GCC 1.1 (y) The Project Manager is Chief Executive Officer, GSCDL. 

GCC 1.1 (aa) Link Road from Greendale school dead end to Lower Gairi Gaon, 
Tadong, Gangtok. 

The Site is located at the ending point of Greendale School Road. The 
take up point of the road is below Greendale School and it traverses 
through the land belonging to Education Department and private land 
holdings where developmental activities have taken place. The road joins 
the existing the residential area of Lower Gairi Gaon. 

Improvement of Existing ICAR Road, Tadong, Gangtok  

The Site is located from ICAR Building till the culvert at ICAR near 
Hotel Spring Brook at Lingding. The take up point of the road is below 
ICAR Building and it traverses through the paved road leading to 
Lingding. 

GCC 1.1 (dd) The Start Date shall be witnin 15 days from the issue of letter to proceed  

GCC 1.1 (hh) 
The Works consist of: 

The scopes of work for the “Link Road from Greendale school dead end 
to Lower Gairi Gaon, Tadong, Gangtok” consist of Hill Cutting , 
providing and laying 1:2:4: plum concrete, 1:1.5:3 mix RCC wall, Gabian 
wall, Pavement layers, V-shaped drain, box culvert, Jhora training works 
and 1:1.5:3 mix RCC boundary wall. 
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The scopes of work for the “Improvement of Existing ICAR Road, 
Tadong, Gangtok” consists of dismantling of existing parapets, G.I wired 
fencing of 1.8m high, providing and laying P.C.C of M15 grade, 
providing and laying 1:1.5:3  Plum providing and laying 1:2:4 Plum 
concrete and U-shaped drain along with structural steel cantilever with 
RCC slab. 

GCC 2.2 N.A 

GCC 2.3(i) The following documents also form part of the Contract: Engineers 
Estimate prepared before floating the Bid, which shall be referred to for 
any clarification of doubts. 

GCC 3.1  
The language of the contract is in English only 

The law that applies to the Contract is the law of the Republic of India. 

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

GCC 8.1 NA 

GCC 13.1 The insurance amounts and deductibles shall be as per the Labour laws. 

GCC 14.1 
Site Data are:  

1. Site Order Book 
2. Construction Drawings 
3. Material Account at site 

GCC 20.1 The Site Possession Date(s) shall be: at the ending point of Greendale 
School Road. The take up point of the road is in front of boundary wall of 
Nar Bahadur Bhandari Government College below the Girls Hostel and 
staff quarters. The road joins the existing the residential area of Lower 
Gairi Gaon.; Dated: 15 days from the signing of the Contract. 

For the Improvement of Existing ICAR Road, the take up point of the 
project is below ICAR Building and the ending point will be at till the 
culvert at ICAR near Hotel Spring Brook at Lingding. Dated: 15 days from 
the signing of the Contract. 

GCC 23.1 & GCC 23.2 Not applicable 
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GCC 24.3 Not applicable 

GCC 24.4 Institution whose arbitration procedures shall be used: Indian Arbitration 
Act. 

B. Time Control 

GCC 30.1 
The Contractor shall submit for approval a Program for the Works 
within seven days from the date of the Letter of Acceptance. 

GCC 30.3 
The period between Program updates is 15 days. 

The amount to be withheld for late submission of an updated Program 
is 5% of the amount to be paid in the running bill. 

The period for submission of progress reports is seven days 

C. Quality Control 

GCC 38.1 The Defects Liability Period is: 365 days. 

D. Cost Control 

GCC 42.7 NA 

GCC 48.1 The currency of the Employer’s Country is Indian Rupees 

GCC 49.1 The Contract “is not” subject to price adjustment in accordance with GCC 
Clause 45. 

GCC 50.1 The proportion of payments retained is: 5 percentage 

GCC 51.1 The liquidated damages for the whole of the Works are [0.05 percentage 
of the final Contract Price] per day. The maximum amount of liquidated 
damages for the whole of the Works is [5 percentage] of the final Contract 
Price. 

GCC 52.1 omitted 
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GCC 53.1 The Advance Payments shall be: 15% of the Contract Price as calculated 
after deducting GST and Cess, shall be paid to the Contractor on 
submission of a valid Bank Guarantee. 

GCC 54.1 omitted 

GCC 54.1 
The Performance Security amount is Five percent of the Contract Price. 

The Performance Security shall be in the form of the specified Bank 
Guarantee:   

[The Bank Guarantee shall be unconditional (on demand) (see Section 
X, Contract Forms).  

E. Finishing the Contract 

GCC 60.1 The date by which operating and maintenance manuals are required is not 
applicable. 

The date by which “as built” drawings are required is fifteen day of 
final measurements but before release of final bill. 

GCC 60.2 Deleted. 

GCC 61.2 (g) The maximum number of days is: 100 days 

GCC 62.1 The percentage to apply to the value of the work not completed, 
representing the Employer’s additional cost for completing the Works, is 
twenty percent 
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Appendix-1 Environmental Monitoring Plan 

(Deleted) 
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Notification of Intention to Award 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder Information Form] 

For the attention of Bidder’s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The Notification must be sent 
to all Bidders simultaneously. This means on the same date and as close to the same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: Gangtok Smart City Development Ltd 

Project: CONSTRUCTION OF NEW ROADS FROM GREENDALE SCHOOL DEAD END TO 
LOWER GAIRI GAON AND IMPROVEMENT OF EXISTING ICAR ROAD, TADONG,  Gangtok, 
Sikkim including Defect Liability Period of One Year 

Country: India 

RFB No: 017/GSCDL/2022, Project identification No: SIK-GAN-0068 (B). 

This Notification of Intention to Award (Notification) notifies you of our decision to award the 
above contract. If required, you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the contract 
within three days of issue of this notice. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 

Contract price: [insert contract price of the successful Bid] 

2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If the 
Bid’s price was evaluated, include the evaluated price as well as the Bid price as read out.] 

Name of Bidder Bid price 
Evaluated Bid price  

(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 
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[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT 
include: (a) a point by point comparison with another Bidder’s Bid or (b) information that 
is marked confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local 
time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If you decide 
to request a debriefing your written request must be made within three (3) Business Days of 
receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and address the request for 
debriefing as follows: 

Attention: Mr. Bhupendra Kothari, Chief Executive Officer 

Address: Gangtok Smart City Development Limited, Level V, Kissan Bazar, Gangtok, East Sikkim  

City: Gangtok, Pin Code:737101, India 

Phone Number: 8116679989 

Electronic mail address: ctosmartcity.gangtok@gmail.com. If your request for a debriefing is 
received within the 3 Business Days deadline, we will provide the debriefing within five (5) 
Business Days of receipt of your request.  

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly 
advise you in writing how the debriefing will take place and confirm the date and time. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be 
submitted by midnight, [insert date] (local time).  

Provide the contract name, reference number, name of the Bidder, contact details; and address the Procurement-
related Complaint as follows: 

Attention: Mr. Bhupendra Kothari, Chief Executive Officer 

Address: Gangtok Smart City Development Limited, Level V, Kissan Bazar, Gangtok, East Sikkim  

City: Gangtok, Pin Code: 737101, India 

Phone Number: 8116679989 
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Electronic mail address: ctosmartcity.gangtok@gmail.com 

In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted a Bid 
in this bidding process, and is the recipient of a Notification of Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required. 

 

If you have any questions regarding this Notification, please do not hesitate to contact us. 

On behalf of the Employer: 

Signature: ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 
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Letter of Acceptance 

---- on letterhead paper of the Employer ---- 

 

. . . . . . . date. . . . . . . 

 

To: . . . . . . . . . .   name and address of the Contractor . . . . . . . . . . 

 

 

Subject: . . . . . . . . . .   Notification of Award Contract No.  . . . . . . . . . . 

 

Dear Sir 

This is to notify you that your Bid dated . . . . . . . . . . . . [insert date]  for execution of the . . . . . . 
. . . . . . . . . . . . . . . . . . . . . [insert name of the contract and identification number, as given in 
the PCC] . . . . . . . . . . for the Accepted Contract Amount of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . ...[insertamount in numbers and words and name of currency], as corrected and modified 
in accordance with the Instructions to Bidders is hereby accepted by Gangtok Smart City 
Development Limited. 

 

You are requested to furnish the stipulated Performance Security and Signed Agreementwithin 28 
days in accordance with the Conditions of Contract, using for that purpose the format of the 
Performance Security Form and  

 

We accept that the Chief Engineer UDD, Govt of Sikkim,be appointed as the Adjudicator. 

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Agency:    

Attachment:  Contract Agreement 
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Contract Agreement 

THIS AGREEMENT made the . . . . . .. . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between 
Gangtok Smart City Development Limited (hereinafter “the Employer”), of the one part, 
and . . . . . [name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as CONSTRUCTION OF NEW 

ROADS FROM GREENDALE SCHOOL DEAD END TO LOWER GAIRI GAON AND 
IMPROVEMENT OF EXISTING ICAR ROAD, TADONG,  Gangtok, Sikkim including Defect 

Liability Period of One Year should be executed by the Contractor, and has accepted a Bid by 
the Contractor for the execution and completion of these Works and the remedying of any 
defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of 
this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance 

(b) the Letter of Bid  

(c) the addenda Nos ________(if any) 

(d) the Particular Conditions  

(e) the General Conditions of Contract, including appendix; 

(f) the Specifications 

(g) the Drawings  

(h) Bill of Quantities; and 

(i) The entire Bidding Document and the Engineers Estimate. 

3. In consideration of the payments to be made by the Employer to the Contractor as 
specified in this Agreement, the Contractor hereby covenants with the Employer to 
execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying of defects therein, the Contract Price 
or such other sum as may become payable under the provisions of the Contract at the 
times and in the manner prescribed by the Contract. 
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IN WITNESS whereof the parties hereto have caused this Agreement to be executed 
in accordance with the laws of the the Republic of India on the day, month and year 
specified above. 

 

 

 

Signed by ……………..   Signed by ………….  

for and on behalf of the Employer  for and on behalf the Contractor 

 

in the presence of:    in the presence of: 

 

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee 

Bank Guarantee 

[Guarantor letterhead of a Nationalised Bank, Branch and  IFSC Code]  

Applicant: [Insert name and Address of Contractor] 

Beneficiary: Gangtok Smart City Development Limited, Level V, Kissan Bazar, Gangtok, East 
Sikkim  

Date: [Insert date of issue] 

BANK GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of Bank and  place of issue, ] 

We have been informed that [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 
Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary, 
for the execution of [insert name of contract and brief description of Works] (hereinafter called 
"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a Performance 
Security in the sum [insert amount in figures] () [insert amount in words] is to be made against 
a Bank Guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 
() [insert amount in words] upon receipt by us of the Beneficiary’s written demand.  
This guarantee shall expire, on the [insert day] day of [insert month], 2 [insert year], whichever 
is earlier.  Consequently, any demand for payment under this guarantee must be received by us 
at this office on or before that date. 

____________________  
[signature(s)] 

 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall 
be deleted from the final product. 
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Advance Payment Security (Unconditional) 

Bank Guarantee 

[Guarantor letterhead of a Nationalised Bank, Branch and  IFSC Code]  

Applicant:[Insert name and Address of Contractor]  

Beneficiary:Gangtok Smart City Development Limited  

Date: [Insert date of issue] 

BANK GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of Bank and  place of issue, ] 

We have been informed that [insert name of Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 
Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary, 
for the execution of [insert name of contract and brief description of Works] (hereinafter called 
"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 
payment in the sum [insert amount in figures] () [insert amount in words] is to be made against 
a Bank Guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 
() [insert amount in words]upon receipt by us of the Beneficiary’s written demand.  
This guarantee shall expire, on the [insert day] day of [insert month], 2 [insert year],whichever 
is earlier.  Consequently, any demand for payment under this guarantee must be received by us 
at this office on or before that date. 

____________________  
[signature(s)] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall 
be deleted from the final product.  
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Unconditional Bank Guarantee in Lieu of Retention Money  

To: . 

Gangtok Smart City Development Limited represented by  the Chief Executing Officer, Level 5, 
Kissan Bazaar, Gangtok-737101, Sikkim (India)  . 

 

 

Subject: . . . . . . . . . . . . . . . 

 

Dear Sir 

        WHEREAS ___________________ [name and address of contractor] (hereinafter called the 
―Contractorۅ) has undertaken, in pursuance of Contract No. __________dated ____________ to  
CONSTRUCTION OF NEW ROADS FROM GREENDALE SCHOOL DEAD END TO 
LOWER GAIRI GAON AND IMPROVEMENT OF EXISTING ICAR ROAD, TADONG,  
Gangtok, Sikkim 

 (herein after called the ―Contractۅ.); 

AND WHEREAS IT HAS BEEN AGREED BY YOU IN THE SAID contract that the 
Contractor has option to replace the Retention Money with an irrevocable and unconditional Bank 
Guarantee, in instalments of _____________ (indicate the value)from a Bank acceptable to you as 
security for compliance with contractor‘s obligations in accordance with the contract (Sub-clause 
45.2 of Particular Conditions of Contract).  

  

AND WHEREAS the Contractor has opted to replace the retention money with an irrevocable and 
unconditional Bank Guarantee;  

  

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of 
the Contractor, up to a total of __________________________ [amount of Guarantee in figures],  

_________________________________ [amount in words],#such sum being payable in the types 
and proportions of currencies in which the Contract Price is payable, and we undertake to pay you, 
upon your first written demand and without cavil or argument, any sum or sums within the limits 
of ______________________ [amount of Guarantee] as aforesaid without your needing to prove 
or to show grounds or reasons for your demand for the sum specified therein.  

  

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting 
us with the demand.  
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We further agree that no change or addition to or other modification of the terms of the Contract or 
of the Works to be performed there under or of any of the Contract documents which may be made 
between you and the Contractor shall in any way release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification.  

  

This guarantee shall be valid till the ‗Project Manager‘ certifies repayment of retention money in 
accordance with Sub-clause 45.2 of Particular Conditions of Contract i.e., upto ……………….  

  

SIGNATURE AND SEAL OF THE GUARANTOR  

  

Name of the Bank:  ___________________________  

Address:  ___________________________  

Date:  ___________________________  

  

 

#   An amount is to be inserted by the Guarantor, representing the amount specified in the 
Contract, and denominated either in the currency(ies) of the Contract or in a freely convertible currency 
acceptable to the Employer.  

 



 

 

 

 

 

B I D  D O C U M E N T  

 

Request for Bids  
 (Two-Envelope Bidding Process) 

(in case of any typographical/printing errors or any doubts and clarification on this 

Bidding Document, the Master Document available with GSCDL shall be referred 

and take precedence) 

RFB No:018/GSCDL/2022,  
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 Standard Procurement Document 
Summary 

 

Specific Procurement Notice 

RFB No:  018/GSCDL/2022.: Project Identification no: - SIK-GAN-068(C) 

 

Bidding Document: Request for Bids – Small Works (Two-Envelope Bidding Process) 
 

PART 1 – BIDDING PROCEDURES 
 

Section I - Instructions to Bidders (ITB) 

This Section provides relevant information to help Bidders prepare their Bids. It is based on 

two (2) envelope Bidding process. Information is also provided on the submission, opening, 

and evaluation of Bids and on the award of Contracts.  Section I contains provisions that 

are to be used without modification. 

Section II - Bid Data Sheet (BDS) 

This Section includes provisions that are specific to each procurement and that supplement 

Section I, Instructions to Bidders.   

Section III - Evaluation and Qualification Criteria 

This Section specifies the criteria to determine the Most Advantageous Bid.  

Section IV - Bidding Forms 

This Section includes the forms for the Bid submission, Bill of Quantities or Activity 

Schedules to be completed by the Bidder and submitted as part of its Bid.  

Section V - Eligible Countries 

  This Section contains information regarding eligible countries. 

Section VI - Fraud and Corruption 

This section includes the Fraud and Corruption provisions which apply to this Bidding 

process.  

 

PART 2 – WORKS REQUIREMENTS 
 

Section VII -Works’ Requirements  

This Section contains the Specifications, the Drawings, and supplementary information that 

describe the Works to be procured. The Works’ Requirements also include the environmental 

and social (ES) requirements (including requirements relating to Sexual Exploitation and 

Abuse (SEA) and Sexual Harassment (SH)) which are to be satisfied by the Contractor in 

executing the Works.   

PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS 
 

Section VIII - General Conditions of Contract 

This Section contains the general clauses to be applied in all contracts.  The text of the 

clauses in this Section shall not be modified. 

Section IX - Particular Conditions of Contract 

This Section consists of the Particular Conditions of Contract which contains provisions 

specific to each contract. The contents of this Section modify or supplement the General 

Conditions and shall be prepared by the Employer. 

Section X - Contract Forms 

This Section contains the Letter of Acceptance, Contract Agreement and other relevant forms.





 v 

  

 

 

 

 

Request for Bids  
(Two-Envelope Bidding Process) 

 

Employer: Gangtok Smart City Development Limited (GSCDL) 

Project:  “Construction of Link Road from Syari Road to Syari School at Syari, Gangtok” 

Bid Value: Rs. 71,13,674.00 (Rupees Seventy One Lakh, Thirteen Thousand, Six Hundred and seventy Four only 

RFB No:  018/GSCDL/2022 Project identification no:- SIK_GAN_068(C) 

Issued on: 25th February 20222 

 

1. The GSCDL is to receive financing under the Smart City Mission, and intends to apply part of the proceeds 

toward payments under the contract “For this contract, the GSCDL shall process the payments as per the 

Company policy, terms and conditions laid in this Standard Procurement Document, subject to availability of 

funds. 

2. The GSCDL now invites sealed Bids from eligible Bidders for the work “Construction of Link Road from 

Syari PWD Road to Syari School, Upper Syari, Gangtok to be completed within a period of Twelve 

months. 

3. Bidding will be conducted through competitive procurement using Request for Bids (RFB) as specified 

herein and is open to all eligible Bidders as defined in the given criteria. 

4. The bidding document in English may be purchased by interested eligible Bidders during working days 

between 11:00 hrs to 15.00 hrs 09/03/2022 to 11/03/2022 at the address indicated below, upon the 

submission of a written application to the address below and upon payment of a nonrefundable fee of          

Rs. 15,000 (Rupees Fifteen Thousand only). The method of payment will be through demand draft payable 

to Gangtok Smart City Development Limited. The DD should be issued by a Nationalized Bank and be 

payable at Gangtok. 

5. Interested eligible Bidders may obtain further information from the office of the Chief Executive Officer, 

GSCDL; email id – ceosmartcity.gangtok@gmail.com and inspect the bidding document during office hours 

between 11:00 hrs to 15:00 hrs from Date: 21/03/2022 to 22/03/2022 at the address indicated below. 

6. Bids must be delivered to the address indicated below, on or before 1500 hours on 24/03/2022. Electronic 

bidding will not be permitted. Late Bids will be rejected. The outer Bid envelopes marked “ORIGINAL 

BID”, and the inner envelopes marked “TECHNICAL PART” will be publicly opened in the presence of the 

Bidders’ designated representatives and anyone who chooses to attend, at the address below at 1100 hrs on 

25/03/2022. All envelopes marked “FINANCIAL PART” shall remain unopened and will be held in safe 

custody of the Employer until the second public Bid opening.  

7. All Bids must be accompanied by a Bid Security of Rs.1,77,500.00 (Rupees One Lakhs, Seventy Seven 

Thousand, Five Hundred only). {2.5% of bid value} 

8. The address(es) referred to above is (are):  

Chief Executive Officer 

Gangtok Smart City Development Limited, Level 5, Kisan Bazaar, Lal Market Road, - 737101 

Gangtok, Sikkim, India  

Email address: ceosmartcity.gangtok@gmail.com 

Website: http://smartcitygangtok.com/&https://smartnet.niua.org/ 

 

C.E.O. 

Gangtok Smart City Development Ltd

mailto:ceosmartcity.gangtok@gmail.com
mailto:ceosmartcity.gangtok@gmail.com
http://smartcitygangtok.com/
https://smartnet.niua.org/
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Specific Procurement Notice – Request for Bids 

(RFB), specified in the Bid Data Sheet (BDS), the Employer, as specified 

in the BDS, issues this bidding document for the provision of Works as 

specified in Section VII, Works’ Requirements.  The name, identification, 

and number of lots (contracts) of this RFB are specified in the BDS. 

 1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form (e.g. by 

mail, e-mail, fax, including if specified in the BDS, distributed or 

received through electronic-procurement system used by the 

Employer) with proof of receipt; 

(b) if the context so requires, “singular” means “plural’ and vice versa;  

(c) “Day” means calendar day, unless otherwise specified as a 

“Business Day.” A Business Day is any day that is a working day of 

the GSCDL. It excludes the GSCDL’s official public holidays;  

(d) “ES” means environmental and social (including Sexual Exploitation 

and Abuse (SEA), and Sexual Harassment (SH)); 

(e) “Sexual Exploitation and Abuse” “(SEA)” means the following: 

“Sexual Exploitation” is defined as any actual or attempted abuse 

of position of vulnerability, differential power or trust, for sexual 

purposes, including, but not limited to, profiting monetarily, 

socially or politically from the sexual exploitation of another;  

“Sexual Abuse” is defined as the actual or threatened physical 

intrusion of a sexual nature, whether by force or under unequal or 

coercive conditions; 

(f) “Sexual Harassment” “(SH)” is defined as unwelcome sexual 

advances, requests for sexual favors, and other verbal or physical 

conduct of a sexual nature by the Contractor’s Personnel with other 

Contractor’s or Employer’s Personnel; 

(g) “Contractor’s Personnel” is as defined in Sub- Clause 1 (ii) of the 

General Conditions of Contract; and 

(h) “Employer’s personnel” is as defined in GCC Sub-Clause 1 (nn) of 

the General Conditions of Contract. 

A non-exhaustive list of (i) behaviors which constitute SEA and (ii) 

behaviors which constitute SH is attached to the Code of Conduct form in 

Section IV. 

2. Source of Funds 2.1 The GSCDL or Recipient (hereinafter called “GSCDL”) specified in the 

BDS is to receive financing (hereinafter called “funds”) from the Smart 

City Mission of the Government of India and jointly funded by the 

Government of Sikkim and intends to apply a portion of the funds to 

eligible payments under the contract(s) for which this bidding document 

are issued.  

 2.2 Payment by GSCDL will be subject, in all respects, to the terms and 

conditions of the Agreement 

3. Fraud and Corruption 3.1 The GSCDL requires compliance with the GSCDL’s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures as set forth 

as set forth in Section VI. 

3.2 In further pursuance of this policy, Bidders shall permit and shall cause 

their agents (where declared or not), subcontractors, sub consultants, 

service providers, suppliers, and personnel, to permit the GSCDL to 

inspect all accounts, records and other documents relating to any initial 

selection process, prequalification process, bid submission, proposal 
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submission, and contract performance (in the case of award), and to have 

them audited by auditors appointed by the GSCDL. 

4. Eligible Bidders 

 

4.1 A Bidder may be a firm that is a private entity, or a state-owned enterprise 

or institution —subject to ITB 4.6—or any combination of them in the 

form of a joint venture (JV), under an existing agreement, or with the 

intent to enter into such an agreement supported by a letter of intent. In the 

case of a joint venture, all members shall be jointly and severally liable for 

the execution of the entire Contract in accordance with the Contract terms. 

The JV shall nominate a Representative who shall have the authority to 

conduct all business for and on behalf of any and all the members of the 

JV during the Bidding process and, in the event the JV is awarded the 

Contract, during contract execution. Unless specified in the BDS, there is 

no limit on the number of members in a JV.  

 4.2 A Bidder shall not have a conflict of interest. All Bidders found to have a 

conflict of interest shall be disqualified.  A Bidder may be considered to 

have a conflict of interest for the purpose of this Bidding process, if the 

Bidder:  

(a) directly or indirectly controls, is controlled by or is under common 

control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from another 

Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through common 

third parties, that puts it in a position to influence the Bid of 

another Bidder, or influence the decisions of the Employer 

regarding this Bidding process; or 

(e) or any of its affiliates participated as a consultant in the preparation 

of the design or technical specifications of the works that are the 

subject of the Bid; or 

(f) or any of its affiliates has been hired (or is proposed to be hired) by 

the Employer or GSCDL as Project Manager for the Contract 

implementation; 

(g) would be providing goods, works, or non-consulting services 

resulting from or directly related to consulting services for the 

preparation or implementation of the project specified in the BDS 

2.1 that it provided or were provided by any affiliate that directly 

or indirectly controls, is controlled by, or is under common control 

with that firm; or 

(h) has a close business or family relationship with a professional staff 

of the GSCDL (or of the project implementing agency, or of a 

recipient of a part of the loan) who: (i) are directly or indirectly 

involved in the preparation of the bidding document or 

specifications of the contract, and/or the Bid evaluation process of 

such contract; or (ii) would be involved in the implementation or 

supervision of such contract unless the conflict stemming from 

such relationship has been resolved in a manner acceptable to the 

GSCDL throughout the procurement process and execution of the 

contract. 

 4.3 A firm that is a Bidder (either individually or as a JV member) shall not 

participate in more than one Bid, except for permitted alternative Bids. 

This includes participation as a subcontractor in other Bids. Such 

participation shall result in the disqualification of all Bids in which the 

firm is involved.  A firm that is not a Bidder or a JV member may 

participate as a subcontractor in more than one Bid. 
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 4.4 A Bidder may only be of Indian Origin or is constituted, incorporated or 

registered in and operates in conformity with the provisions of the laws of 

India, as evidenced by its articles of incorporation (or equivalent 

documents of constitution or association) and its registration documents, 

as the case may be. This criterion also shall apply to the determination of 

the nationality of proposed subcontractors or sub consultants for any part 

of the Contract including related Services. 

 4.5 A Bidder that has been sanctioned / debarred by the GSCDL, pursuant to 

the GSCDL’s Anti-Corruption Guidelines, shall be ineligible to participate 

in the bid. 

 4.6 Bidders that are state-owned enterprises or institutions in the Employer’s 

Country may be eligible to compete and be awarded a Contract(s) only if 

they can establish, in a manner acceptable to the GSCDL, that they (i) are 

legally and financially autonomous (ii) operate under commercial law, and 

(iii) are not under supervision of the Employer. 

 4.7 A Bidder shall not be under suspension from Bidding by the Employer as 

the result of the operation of a Bid–Securing or Proposal-Securing 

Declaration. 

 4.8 Firms and individuals may be ineligible if so indicated in Section V and 

(a) as a matter of law or official regulations, the GSCDL’s country 

prohibits commercial relations with that country, provided that the 

GSCDL is satisfied that such exclusion does not preclude effective 

competition for the supply of goods or the contracting of works or services 

required. 

4.9 A Bidder shall provide such documentary evidence of eligibility 

satisfactory to the Employer, as the Employer shall reasonably request. 

4.10 A firm that is under a sanction of debarment by the GSCDL from being 

awarded a contract is eligible to participate in this procurement, unless the 

GSCDL, at the GSCDL’s request, is satisfied that the debarment;  

(a) relates to fraud or corruption; and  

(b) followed a judicial or administrative proceeding that afforded the 

firm adequate due process. 

5. Eligible Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the Contract 

and financed by the GSCDL may have their origin in any country subject 

to the restrictions specified in Section V, Eligible Countries, and all 

expenditures under the Contract will not contravene such restrictions. At 

the Employer’s request, Bidders may be required to provide evidence of 

the origin of materials, equipment and services. 

B. Contents of Bidding Document 

6. Sections of Bidding 

Document 

6.1 The bidding document consist of Parts 1, 2, and 3, which include all the 

sections specified below, and which should be read in conjunction with 

any Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

• Section I - Instructions to Bidders (ITB) 

• Section II - Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria  

• Section IV - Bidding Forms  

• Section V - Eligible Countries  

• Section VI - Fraud and Corruption   

PART 2 Works’ Requirements 

• Section VII–Works’ Requirements 
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PART 3 Conditions of Contract and Contract Forms 

• Section VIII - General Conditions of Contract  

• Section IX - Particular Conditions of Contract 

• Section X - Contract Forms  

 6.2 The Specific Procurement Notice - Request for Bids (RFB) issued by the 

Employer is not part of this bidding document. 

 6.3 Unless obtained directly from the Employer, the Employer is not 

responsible for the completeness of the bidding document, responses to 

requests for clarification, the minutes of the pre-Bid meeting (if any), or 

Addenda to the bidding document in accordance with ITB 8. In case of 

any contradiction, documents obtained directly from the Employer shall 

prevail. 

 6.4 The Bidder is expected to examine all instructions, forms, terms, and 

specifications in the bidding document and to furnish with its Bid all 

information and documentation as is required by the bidding document. 

7. Clarification of 

Bidding Document, 

Site Visit, Pre-Bid 

Meeting 

7.1 A Bidder requiring any clarification of the bidding document shall contact 

the Employer in writing at the Employer’s address specified in the BDS 

or raise its inquiries during the pre-Bid meeting if provided for in 

accordance with ITB 7.4. The Employer will respond in writing to any 

request for clarification, provided that such request is received prior to the 

deadline for submission of Bids within a period specified in the BDS.  

The Employer shall forward copies of its response to all Bidders who have 

acquired the bidding document in accordance with ITB 6.3, including a 

description of the inquiry but without identifying its source. If so specified 

in the BDS, the Employer shall also promptly publish its response at the 

web page identified in the BDS. Should the clarification result in changes 

to the essential elements of the bidding document, the Employer shall 

amend the bidding document following the procedure under ITB 8 and 

ITB 22.2. 

 7.2 The Bidder is advised to visit and examine the Site of works and its 

surroundings and obtain for itself on its own responsibility all information 

that may be necessary for preparing the Bid and entering into a contract 

for construction of the Works. The costs of visiting the Site shall be at the 

Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted permission 

by the Employer to enter upon its premises and lands for the purpose of 

such visit, but only upon the express condition that the Bidder, its 

personnel, and agents will release and indemnify the Employer and its 

personnel and agents from and against all liability in respect thereof, and 

will be responsible for death or personal injury, loss of or damage to 

property, and any other loss, damage, costs, and expenses incurred as a 

result of the inspection. 

 7.4 If so specified in the BDS, the Bidder’s designated representative is 

invited to attend a pre-Bid meeting and/or a Site of works visit. The 

purpose of the meeting will be to clarify issues and to answer questions on 

any matter that may be raised at that stage. 

 7.5 The Bidder is requested, to submit any questions in writing, to reach the 

Employer not later than one week before the meeting. 

 7.6 Minutes of the pre-Bid meeting, if applicable, including the text of the 

questions asked by Bidders, without identifying the source, and the 

responses given, together with any responses prepared after the meeting, 

will be transmitted promptly to all Bidders who have acquired the bidding 

document in accordance with ITB 6.3. If so specified in the BDS, the 

Employer shall also promptly publish the Minutes of the pre-Bid meeting 
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at the web page identified in the BDS. Any modification to the bidding 

document that may become necessary as a result of the pre-Bid meeting 

shall be made by the Employer exclusively through the issue of an 

addendum pursuant to ITB 8 and not through the minutes of the pre-Bid 

meeting. Nonattendance at the pre-Bid meeting will not be a cause for 

disqualification of a Bidder. 

8. Amendment of 

Bidding Document 

8.1 At any time prior to the deadline for submission of Bids, the Employer 

may amend the bidding document by issuing addenda.  

 8.2 Any addendum issued shall be part of the bidding document and shall be 

communicated in writing to all who have obtained the bidding document 

from the Employer in accordance with ITB 6.3. The Employer shall also 

promptly publish the addendum on the Employer’s web page in 

accordance with ITB 7.1. 

 8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer may, at its 

discretion, extend the deadline for the submission of Bids, pursuant to ITB 

22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall in no case be responsible or 

liable for those costs, regardless of the conduct or outcome of the Bidding 

process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the Bid 

exchanged by the Bidder and the Employer, shall be written in the 

language specified in the BDS. Supporting documents and printed 

literature that are part of the Bid may be in another language provided 

they are accompanied by an accurate translation of the relevant passages 

in the language specified in the BDS, in which case, for purposes of 

interpretation of the Bid, such translation shall govern. 

11. Documents 

Comprising the Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part and the 

Financial Part. These two Parts shall be submitted simultaneously in two 

separate sealed envelopes (two-envelope Bidding process). One envelope 

shall contain only information relating to the Technical Part and the other, 

only information relating to the Financial Part. These two envelopes shall 

be enclosed in a separate sealed outer envelope marked “ORIGINAL BID”.  

11.2 The Technical Part shall contain the following: 

(a) Letter of Bid – Technical Part, prepared in accordance with ITB 

12; 

(b) Bid Security or Bid-Securing Declaration, in accordance with 

ITB 19.1; 

(c) Alternative Bid - Technical Part: if permissible in accordance 

with ITB 13, the Technical Part of any Alternative Bid; 

(d) Authorization: written confirmation authorizing the signatory of 

the Bid to commit the Bidder, in accordance with ITB 20.3; 

(e) Bidder’s Eligibility: documentary evidence in accordance with 

ITB 17.1 establishing the Bidder’s eligibility to Bid; 

(f) Qualifications: documentary evidence in accordance with ITB 

17.2 establishing the Bidder’s qualifications to perform the 

Contract if its Bid is accepted;  

(g) Conformity: a technical proposal in accordance with ITB 16; and 

(h) any other document required in the BDS. 

11.3 The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part: prepared in accordance with ITB 

12 and ITB 14; 
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(b) Bill of Quantities or Activity Schedule completed in accordance 

with ITB 12 and ITB 14 as specified in the BDS; 

(c) Alternative Bid - Financial Part: if permissible in accordance 

with ITB 13, the Financial Part of any Alternative Bid; and 

(d) Any other document required in the BDS. 

11.4 The Technical Part shall not include any information related to the Bid 

price. Where material financial information related to the Bid price is 

contained in the Technical Part the Bid shall be declared non-responsive. 

11.5 In addition to the requirements under ITB 11.2, Bids submitted by a JV 

shall include a copy of the Joint Venture Agreement entered into by all 

members. Alternatively, a letter of intent to execute a Joint Venture 

Agreement in the event of a successful Bid shall be signed by all members 

and submitted with the Bid, together with a copy of the proposed 

Agreement. 

11.6 The Bidder shall furnish in the Letter of Bid – Financial Part information 

on commissions and gratuities, if any, paid or to be paid to agents or any 

other party relating to this Bid. 

12. Letters of Bid and 

Schedules 

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial Part and 

Priced Activity Schedules or Bill of Quantities shall be prepared using the 

relevant forms furnished in Section IV, Bidding Forms. The forms must 

be completed without any alterations to the text, and no substitutes shall 

be accepted except as provided under ITB 20.3. All blank spaces shall be 

filled in with the information requested. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall not be 

considered.  

 13.2 When alternative times for completion are explicitly invited, a statement 

to that effect will be included in the BDS, and the method of evaluating 

different alternative times for completion will be described in Section III, 

Evaluation and Qualification Criteria. 

 13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer 

technical alternatives to the requirements of the bidding document must 

first price the Employer’s design as described in the bidding document 

and shall further provide all information necessary for a complete 

evaluation of the alternative by the Employer, including drawings, design 

calculations, technical specifications, breakdown of prices, and proposed 

construction methodology and other relevant details. Only the technical 

alternatives, if any, of the Bidder with the Most Advantageous Bid 

conforming to the basic technical requirements shall be considered by the 

Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit alternative 

technical solutions for specified parts of the Works. Such parts will be 

identified in the BDS and described in Section VII, Works’ 

Requirements. The method for their evaluation will be stipulated in 

Section III, Evaluation and Qualification Criteria. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid – 

Financial Part and in the Priced Activity Schedule or Bill of Quantities 

shall conform to the requirements specified below. 

 14.2 The Bidder shall submit a Bid for the whole of the Works described in 

ITB 1.1 by filling in prices for all items of the Works, as identified in 

Section IV, Bidding Forms. In case of admeasurement contracts, the 

Bidder shall fill in rates and prices for all items of the Works described in 

the Bill of Quantities.  Items against which no rate or price is entered by 

the Bidder will not be paid for by the Employer when executed and shall 

be deemed covered by the rates for other items and prices in the Bill of 
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Quantities. 

 14.3 The price to be quoted in the Letter of Bid – Financial Part, in accordance 

with ITB 12.1, shall be the total price of the Bid, excluding any discounts 

offered. 

14.4 The Bidder shall quote any discounts and indicate the methodology for 

their application in the Letter of Bid - Financial Part, in accordance with 

ITB 12.1. 

 14.5 Unless otherwise provided in the BDS, and the Conditions of Contract, 

the prices quoted by the Bidder shall be fixed. If the prices quoted by the 

Bidder are subject to adjustment during the performance of the Contract in 

accordance with the provisions of the Conditions of Contract, the Bidder 

shall furnish the indices and weightings for the price adjustment formulae 

in the Schedule of Adjustment Data in Section IV- Bidding Forms and the 

Employer may require the Bidder to justify its proposed indices and 

weightings. 

14.6 If so specified in ITB 1.1, Bids are invited for individual lots (contracts) or 

for any combination of lots (packages). Bidders wishing to offer discounts 

for the award of more than one Contract shall specify in their Bid the price 

reductions applicable to each package, or alternatively, to individual 

Contracts within the package. Discounts shall be submitted in accordance 

with ITB 14.4, provided the Bids for all lots (contracts) are opened at the 

same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under the 

Contract, or for any other cause, as of the date 28 days prior to the 

deadline for submission of Bids, shall be included in the rates and prices 

and the total Bid price submitted by the Bidder. 

15. Currencies of Bid and 

Payment 

15.1 The currency(ies) of the Bid and the currency(ies) of payments shall be 

the same and shall be as specified in the BDS. 

 15.2 Bidders may be required by the Employer to justify, to the Employer’s 

satisfaction, their local and foreign currency requirements, and to 

substantiate that the amounts included in the unit rates and prices and 

shown in the Schedule of Adjustment Data are reasonable, in which case a 

detailed breakdown of the foreign currency requirements shall be provided 

by Bidders. 

16. Documents 

Comprising the 

Technical Proposal 

16.1 The Bidder shall furnish a technical proposal in the Technical Part of the 

Bid including a statement of work methods, equipment, personnel, 

schedule and any other information as stipulated in Section IV, Bidding 

Forms, in sufficient detail to demonstrate the adequacy of the Bidders’ 

proposal to meet the work’s requirements and the completion time.   

17. Documents 

Establishing the 

Eligibility and 

Qualifications of the 

Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, Bidders shall 

complete the Letter of Bid, – Technical Part, included in Section IV, 

Bidding Forms.  

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to 

establish its qualifications to perform the Contract, the Bidder shall 

provide the information requested in the corresponding information sheets 

included in Section IV, Bidding Forms. 

 17.3 If a margin of preference applies as specified in accordance with ITB 38.1, 

domestic Bidders, individually or in joint ventures, applying for eligibility 

for domestic preference shall supply all information required to satisfy the 

criteria for eligibility specified in accordance with ITB 38.1. 

18. Period of Validity of 

Bids 

18.1 Bids shall remain valid until the date specified in the BDS or any 

extended date if amended by the Employer in accordance with ITB 8.A 

Bid that is not valid until the date specified in the BDS, or any extended 

date if amended by the Employer in accordance with ITB 8, shall be 
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rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the date of expiry of the Bid 

validity, the Employer may request Bidders to extend the period of 

validity of their Bids. The request and the responses shall be made in 

writing. If a Bid Security is requested in accordance with ITB 19, it shall 

also be extended for twenty-eight (28) days beyond the extended date for 

Bid validity. A Bidder may refuse the request without forfeiting its Bid 

Security. A Bidder granting the request shall not be required or permitted 

to modify its Bid, except as provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days beyond 

the date of expiry of the Bid validity specified in accordance with ITB 

18.1, the Contract price shall be determined as follows:  

(a) in the case of fixed price contracts, the Contract price shall be the 

Bid price adjusted by the factor specified in the BDS;  

 (b) in the case of adjustable price contracts, no adjustment shall be 

made; or 

 (c) in any case, Bid evaluation shall be based on the Bid price without 

taking into consideration the applicable correction from those 

indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of its Technical Part of its Bid,  a Bid 

Security as specified in the BDS, in original form and  in the amount and 

currency specified in the BDS. 

 19.2 deleted. 

 19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security shall 

be a demand draft as specified in the BDS, 

 from a nationalized Bank. The Bid Security shall be valid for twenty-eight 

(28) days beyond the original date of expiry of the Bid validity, or beyond 

any extended date if requested under ITB 18.2. 

 19.4 If a Bid Security is specified pursuant to ITB 19.1, any Bid not 

accompanied by a substantially responsive Bid Security shall be rejected 

by the Employer as non-responsive.  

 19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security of 

unsuccessful Bidders shall be returned as promptly as possible upon the 

successful Bidder’s signing the Contract and furnishing the Performance 

Security and if required in the BDS, the Environmental and Social (ES) 

Performance Security pursuant to ITB 50. 

 19.6 The Bid Security of the successful Bidder shall be returned as promptly as 

possible once the successful Bidder has signed the Contract and furnished 

the required Performance Security and if required in the BDS, the 

Environmental and Social (ES) Performance Security. 

 19.7 The Bid Security may be forfeited: 

(a) if a Bidder withdraws its Bid prior to the expiry date of the Bid 

validity specified by the Bidder on the Letter of Bid – Technical 

Part and repeated in the Letter of Bid – Financial Part or any 

extension thereto provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 49; or 

(ii) furnish a Performance Security and if required in the BDS, 

the Environmental and Social (ES) Performance Security in 

accordance with ITB 50. 

 19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be in the 

name of the JV that submits the Bid. If the JV has not been constituted 

into a legally enforceable JV, at the time of Bidding, the Bid Security or 

the Bid-Securing Declaration shall be in the names of all future members 
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as named in the letter of intent mentioned in ITB 4.1 and ITB 11.5.  

 19.9 If a Bid Security is not required in the BDS, pursuant to ITB 19.1, and: 

(a) if a Bidder withdraws its Bid prior to the expiry date of the Bid 

validity specified by the Bidder on the Letters of Bidor any 

extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 49; or  

(ii) furnish a Performance Security and if required in the BDS, the 

Environmental, and Social (ES) Performance Security in 

accordance with ITB 50; 

 the GSCDL may, if provided for in the BDS, declare the Bidder ineligible 

to be awarded a contract by the Employer for a period of time as stated in 

the BDS. 

20. Format and Signing of 

Bid 

20.1 The Bidder shall prepare the Bid, in accordance with this Instruction, ITB 

11 and ITB 21.  

20.2 Bidders shall mark as “CONFIDENTIAL” information in their Bids which is 

confidential to their business. This may include proprietary information, 

trade secrets or commercial or financially sensitive information. 

 20.3 The original and all copies of the Bid shall be typed or written in indelible 

ink and shall be signed by a person duly authorized to sign on behalf of 

the Bidder. This authorization shall consist of a written confirmation as 

specified in the BDS and shall be attached to the Bid.  The name and 

position held by each person signing the authorization must be typed or 

printed below the signature. All pages of the Bid where entries or 

amendments have been made shall be signed or initialed by the person 

signing the Bid.  

 20.4 In case the Bidder is a JV, the Bid shall be signed by an authorized 

representative of the JV on behalf of the JV, and so as to be legally 

binding on all the members as evidenced by a power of attorney signed by 

their legally authorized representatives. 

20.5 Any interlineations, erasures, or overwriting shall be valid only if they are 

signed or initialed by the person signing the Bid. 

D. Submission of Bids 

21. Sealing and Marking 

of Bids 

21.1 The Bidder shall deliver the Bid in two separate, sealed envelopes (the 

Technical Part and the Financial Part.) These two envelopes shall be 

enclosed in a separate sealed outer envelope marked “ORIGINAL BID”. 

 21.2 In addition, the Bidder shall submit copies of the Bid in the number 

specified in the BDS. Copies of the Technical Part shall be placed in a 

separate sealed envelope marked “COPIES: TECHNICAL PART”. Copies of 

the Financial Part shall be placed in a separate sealed envelope marked 

“COPIES: FINANCIAL PART”. The Bidder shall place both of these 

envelopes in a separate, sealed outer envelope marked “BID COPIES”. In 

the event of any discrepancy between the original and the copies, the 

original shall prevail. If alternative Bids are permitted in accordance with 

ITB 13, the alternative Bids shall be submitted as follows: the original of 

the alternative Bid Technical Part shall be placed in a sealed envelope 

marked “ALTERNATIVE BID – TECHNICAL PART” and the Financial Part 

shall be placed in a sealed envelope marked “ALTERNATIVE BID – 

FINANCIAL PART” and these two separate sealed envelopes then enclosed 

within a sealed outer envelope marked “ALTERNATIVE BID – ORIGINAL”, 

the copies of the alternative Bid will be placed in separate sealed 

envelopes marked “ALTERNATIVE BID – COPIES OF TECHNICAL PART”, 

and “ALTERNATIVE BID – COPIES OF FINANCIAL PART” and enclosed in a 
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separate sealed outer envelope marked “ALTERNATIVE BID - COPIES” 

21.3 The envelopes marked “ORIGINAL BID” and “BID COPIES” (and, if 

appropriate, a third envelope marked “ALTERNATIVE BID”) shall be 

enclosed in a separate sealed outer envelope for submission to the 

Employer. 

 21.4 All inner and outer envelopes, shall: 

 (a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 22.1; 

(c) bear the specific identification of this Bidding process indicated in 

ITB 1.1; and 

(d) bear a warning not to open before the time and date for Bid 

opening. 

 21.5 If all envelopes are not sealed and marked as required, the Employer will 

assume no responsibility for the misplacement or premature opening of 

the Bid. 

22. Deadline for 

Submission of Bids 

22.1 Bids must be received by the Employer at the address and no later than the 

date and time specified in the BDS. When so specified in the BDS, 

Bidders shall have the option of submitting their Bids electronically. 

Bidders submitting Bids electronically shall follow the electronic Bid 

submission procedures specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the bidding document in accordance with 

ITB 8, in which case all rights and obligations of the Employer and 

Bidders previously subject to the deadline shall thereafter be subject to the 

deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the deadline for 

submission of Bids, in accordance with ITB 22. Any Bid received by the 

Employer after the deadline for submission of Bids shall be declared late, 

rejected, and returned unopened to the Bidder. 

24. Withdrawal, 

Substitution, and 

Modification of Bids 

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has been 

submitted by sending a written notice, duly signed by an authorized 

representative, and shall include a copy of the authorization in accordance 

with ITB 20.3, (except that withdrawal notices do not require copies). The 

corresponding substitution or modification of the Bid must accompany the 

respective written notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 

(except that withdrawal notices do not require copies), and in 

addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

(b) received by the Employer prior to the deadline prescribed for 

submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be 

returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of Bids and the date of expiry of the 

Bid validity specified by the Bidder on the Letter of Bid or any extended 

date thereof.   

E. Public Opening of Technical Parts of Bids 

25. Public Opening of 

Technical Parts of 

Bids 

25.1 Except in the cases specified in ITB 23 and ITB 24.2, the Employer shall 

publicly open and read out all Bids received by the deadline, at the date, 

time and place specified in the BDS, in the presence of Bidders` 

designated representatives and anyone who chooses to attend. All Bidders, 
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or their representatives and any interested party may attend a public 

opening. Any specific electronic Bid opening procedures required if 

electronic bidding is permitted in accordance with ITB 22.1, shall be as 

specified in the BDS. 

 25.2 First, the written notice of withdrawal in the envelopes marked 

“WITHDRAWAL” shall be opened and read out and the envelope with the 

corresponding Bid shall not be opened, but returned to the Bidder. No Bid 

withdrawal shall be permitted unless the corresponding withdrawal notice 

contains a valid authorization to request the withdrawal and is read out at 

Bid opening.  

25.3 Next, envelopes marked “Substitution” shall be opened and read out and 

exchanged with the corresponding Bid being substituted, and the 

substituted Bid shall not be opened, but returned to the Bidder. No Bid 

substitution shall be permitted unless the corresponding substitution notice 

contains a valid authorization to request the substitution and is read out at 

Bid opening.  

 25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out 

with the corresponding Bid. No Bid modification shall be permitted unless 

the corresponding modification notice contains a valid authorization to 

request the modification and is read out at Bid opening. 

 25.5 Next, all other envelopes marked “TECHNICAL PART” shall be opened one 

at a time. All envelopes marked “SECOND ENVELOPE: FINANCIAL PART” 

shall remain sealed, and kept by the Employer in safe custody until they 

are opened, at a later public opening, following the evaluation of the 

Technical Part parts of the Bids. On opening the envelopes marked 

“TECHNICAL PART” the Employer shall read out: the name of the Bidder, 

the presence or the absence of a Bid Security, or Bid-Securing 

Declaration, if required, and whether there is a modification; and 

Alternative Bid - Technical Part; and any other details as the Employer 

may consider appropriate.  

25.6 Only Technical Parts of Bids and Alternative Bid - Technical Parts that 

are read out at Bid opening shall be considered further for evaluation. The 

Letter of Bid- Technical Part and the separate sealed envelope marked 

“SECOND ENVELOPE: FINANCIAL PART” are to be initialed by 

representatives of the Employer attending Bid opening in the manner 

specified in the BDS.  

 25.7 At the Bid opening the Employer shall neither discuss the merits of any 

Bid nor reject any Bid (except for late Bids, in accordance with ITB 23.1). 

 25.8 The Employer shall prepare a record of the Technical Parts of Bid opening 

that shall include, as a minimum: 

(a) the name of the Bidder and whether there is a withdrawal, 

substitution, or modification; 

(b) the receipt of envelopes marked “SECOND ENVELOPE: FINANCIAL 

PART”; 

(c) the presence or absence of a Bid Security or Bid-Securing 

Declaration, if one was required; and 

(d) if applicable, any Alternative Bid – Technical Part. 

25.9 The Bidders’ representatives who are present shall be requested to sign the 

record. The omission of a Bidder’s signature on the record shall not 

invalidate the contents and effect of the record. A copy of the record shall 

be distributed to all Bidders. 

F. Evaluation of Bids – General Provisions 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and recommendation of 
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contract award, shall not be disclosed to Bidders or any other persons not 

officially concerned with the Bidding process until information on 

Intention to Award the Contract is transmitted to all Bidders in accordance 

with ITB 44. 

 26.2 Any effort by a Bidder to influence the Employer in the evaluation of the 

Bids or Contract award decisions may result in the rejection of its Bid.   

 26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the time of 

Contract award, if a Bidder wishes to contact the Employer on any matter 

related to the Bidding process, it shall do so in writing. 

27. Clarification of Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the Bids, and 

qualification of the Bidders, the Employer may, at its discretion, ask any 

Bidder for a clarification of its Bid given a reasonable time for a response. 

Any clarification submitted by a Bidder that is not in response to a request 

by the Employer shall not be considered. The Employer’s request for 

clarification and the response shall be in writing. No change, including 

any voluntary increase or decrease in the prices or substance of the Bid 

shall be sought, offered, or permitted, except to confirm the correction of 

arithmetic errors discovered by the Employer in the evaluation of the Bids, 

in accordance with ITB 36. 

 27.2 If a Bidder does not provide clarifications of its Bid by the date and time 

set in the Employer’s request for clarification, its Bid may be rejected. 

28. Deviations, 

Reservations, and 

Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a)  “Deviation” is a departure from the requirements specified in 

the bidding document; 

(b)  “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the bidding document; and 

(c)  “Omission” is the failure to submit part or all of the information 

or documentation required in the bidding document. 

29. Nonmaterial 

Nonconformities 

29.1 Provided that a Bid is substantially responsive, the Employer may waive 

any nonconformities in the Bid.  

29.2 Provided that a Bid is substantially responsive, the Employer may request 

that the Bidder submit the necessary information or documentation, within 

a reasonable period of time, to rectify nonmaterial nonconformities in the 

Bid related to documentation requirements. Requesting information or 

documentation on such nonconformities shall not be related to any aspect 

of the price of the Bid. Failure of the Bidder to comply with the request 

may result in the rejection of its Bid. 

 29.3 Provided that a Bid is substantially responsive pursuant to ITB 31, the 

Employer shall rectify quantifiable nonmaterial nonconformities related to 

the Bid price. To this effect, the Bid Price shall be adjusted, for 

comparison purposes only to reflect the price of a missing or non-

conforming item or component, by adding the average price of the item or 

component quoted by substantially responsive Bidders. If the price of the 

item or component cannot be derived from the price of other substantially 

responsive Bids, the Employer shall use its best estimate. 

G. Evaluation of Technical Parts of Bids 

30. Evaluation of 

Technical Parts 

30.1 In evaluating the Technical Parts of each Bid, the Employer shall use the 

criteria and methodologies listed in this ITB and Section III, Evaluation 

and Qualification Criteria. No other evaluation criteria or methodologies 

shall be permitted. 

31. Determination of 

Responsiveness 

31.1 The Employer’s determination of a Bid’s responsiveness is to be based on 

the contents of the Bid itself, as defined in ITB11. 
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31.2 A substantially responsive Bid is one that meets the requirements of the 

bidding document without material deviation, reservation, or omission. A 

material deviation, reservation, or omission is one that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the bidding 

document, the Employer’s rights or the Bidder’s obligations 

under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other 

Bidders presenting substantially responsive Bids. 

 31.3 The Employer shall examine the technical aspects of the Bid submitted in 

accordance with ITB 16, in particular, to confirm that all requirements of 

Section VII, Works’ Requirements have been met without any material 

deviation, reservation or omission. 

 31.4 If a Bid is not substantially responsive to the requirements of the bidding 

document, it shall be rejected by the Employer and may not subsequently 

be made responsive by correction of the material deviation, reservation, or 

omission. 

32. Qualification of the 

Bidder 

32.1 The Employer shall determine to its satisfaction whether the eligible 

Bidders that have submitted substantially responsive Bid- Technical Parts 

meet the qualifying criteria specified in Section III, Evaluation and 

Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the documentary 

evidence of the Bidder’s qualifications submitted by the Bidder, pursuant 

to ITB 17. The determination shall not take into consideration the 

qualifications of other firms such as the Bidder’s subsidiaries, parent 

entities, affiliates, subcontractors (other than Specialized Subcontractors if 

permitted in the bidding document), or any other firm different from the 

Bidder. 

 32.3 If a Bidder does not meet the qualifying criteria specified in Section III, 

Evaluation and Qualification Criteria, its Bid shall be rejected by the 

Employer and may not subsequently be made responsive by correction of 

the material deviation, reservation, or omission. 

 32.4 Only Bids that are both substantially responsive to the bidding document, 

and meet all Qualification Criteria shall have their envelopes marked 

“SECOND ENVELOPE: FINANCIAL PART” opened at the second public 

opening. 

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not intend to 

execute any specific elements of the Works by subcontractors selected in 

advance by the Employer. 

33.2 The subcontractor’s qualifications shall not be used by the Bidder to qualify 

for the Works unless their specialized parts of the Works were previously 

designated by the Employer in the BDS as can be met by subcontractors 

referred to hereafter as ‘Specialized Subcontractors’, in which case, the 

qualifications of the Specialized Subcontractors proposed by the Bidder may 

be added to the qualifications. 

33.3 Bidders may propose subcontracting up to the percentage of total value of 

contracts or the volume of works as specified in the BDS. Subcontractors 

proposed by the Bidder shall be fully qualified for their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34. Public Opening of 

Financial Parts 

34.1 Following the completion of the evaluation of the Technical Parts of the 

Bids, and the GSCDL has issued its no objection (if applicable), the 
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Employer shall notify in writing those Bidders whose Bids were 

considered non-responsive to the bidding document or failed to meet the 

Qualification Criteria, advising them of the following information: 

 (a) the grounds on which their Technical Part of Bid failed to meet the 

requirements of the bidding document; 

(b) their envelopes marked “SECOND ENVELOPE: FINANCIAL PART” 

will be returned to them unopened after the completion of the 

selection process and the signing of the Contract; and  

(c) notify them of the date, time and location of the public opening of 

the envelopes marked “SECOND ENVELOPE: FINANCIAL PART”. 

 34.2 The Employer shall, simultaneously, notify in writing those Bidders 

whose Technical Part have been evaluated as substantially responsive to 

the bidding document and met all Qualifying Criteria, advising them of 

the following information: 

(a) their Bid has been evaluated as substantially responsive to the 

bidding document and met the Qualification Criteria; 

(b) their envelope marked “SECOND ENVELOPE: FINANCIAL PART” will 

be opened at the public opening of the Financial Parts; and 

(c) notify them of the date, time and location of the second public 

opening of the envelopes marked “SECOND ENVELOPE: FINANCIAL 

PART” as specified in the BDS. 

 34.3 The opening date should allow Bidders sufficient time to make 

arrangements for attending the opening. The Financial Part of the Bid 

shall be opened publicly in the presence of Bidders’ designated 

representatives and anyone who chooses to attend.  
 

34.4 At this public opening the Financial Parts will be opened by the Employer 

in the presence of Bidders, or their designated representatives and anyone 

else who chooses to attend. Bidders who met the Qualification Criteria 

and whose bids were evaluated as substantially responsive will have their 

envelopes marked “SECOND ENVELOPE: FINANCIAL PART” opened at the 

second public opening. Each of these envelopes marked “SECOND 

ENVELOPE: FINANCIAL PART” shall be inspected to confirm that they have 

remained sealed and unopened. These envelopes shall then be opened by 

the Employer. The Employer shall read out the names of each Bidder, and 

the total Bid prices, per lot (contract) if applicable, including any 

discounts and Alternative Bid - Financial Part, and any other details as the 

Employer may consider appropriate.  

34.5 Only envelopes of Financial Part of Bids, Financial Parts of Alternative 

Bids and discounts that are opened and read out at Bid opening shall be 

considered further for evaluation. The Letter of Bid – Financial Part and 

the Priced Activity Schedules are to be initialed by a representative of the 

Employer attending the Bid opening in the manner specified in the BDS. 
 

34.6 The Employer shall neither discuss the merits of any Bid nor reject any 

envelopes marked “SECOND ENVELOPE: FINANCIAL PART”.  
 

34.7 The Employer shall prepare a record of the Financial Part of the Bid 

opening that shall include, as a minimum: 

(a) the name of the Bidder whose Financial Part was opened; 

(b) the Bid price, per lot (contract) if applicable, including any 

discounts; and 

(c) if applicable, any Alternative Bid – Financial Part. 
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34.8 The Bidders whose envelopes marked “SECOND ENVELOPE: FINANCIAL 

PART” have been opened or their representatives who are present shall be 

requested to sign the record. The omission of a Bidder’s signature on the 

record shall not invalidate the contents and effect of the record. A copy of 

the record shall be distributed to all Bidders. 

I. Evaluation of Financial Parts of Bids 

35. Evaluation of 

Financial Parts 

35.1 To evaluate the Financial Part, the Employer shall consider the following:  

 (a) the Bid price, excluding Provisional Sums and the provision, if 

any, for contingencies in the Summary Bill of Quantities for 

admeasurement contracts, but including Daywork items, where 

priced competitively; 

 (b) price adjustment for correction of arithmetic errors in accordance 

with ITB 36.1; 

 (c) price adjustment due to discounts offered in accordance with ITB 

14.4; 

 (d) converting the amount resulting from applying (a) to (c) above, if 

relevant, to a single currency in accordance with ITB 37; 

(e) price adjustment due to quantifiable nonmaterial nonconformities 

in accordance with ITB 29.3;and 

 (f) the additional evaluation factors are specified in Section III, 

Evaluation and Qualification Criteria. 

 35.2 The estimated effect of the price adjustment provisions of the Conditions 

of Contract, applied over the period of execution of the Contract, shall not 

be taken into account in Bid evaluation. 

 35.3 If this bidding document allows Bidders to quote separate prices for 

different lots (contracts), the methodology to determine the lowest 

evaluated cost of the contract combinations, including any discounts 

offered in the Letter of Bid – Financial Part, is specified in Section III, 

Evaluation and Qualification Criteria 

36. Correction of 

Arithmetical Errors 

36.1 In evaluating the Financial Part of each Bid, the Employer shall correct 

arithmetical errors on the following basis: 

 (a) only for admeasurement contracts, if there is a discrepancy 

between the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall prevail 

and the total price shall be corrected, unless in the opinion of the 

Employer there is an obvious misplacement of the decimal point in 

the unit price, in which case the total price as quoted shall govern 

and the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or 

subtraction of subtotals, the subtotals shall prevail and the total 

shall be corrected; and 

(c) if there is a discrepancy between words and figures, the amount in 

words shall prevail, unless the amount expressed in words is 

related to an arithmetic error, in which case the amount in figures 

shall prevail subject to (a) and (b) above. 

 36.2 Bidders shall be requested to accept correction of arithmetical errors. 

Failure to accept the correction in accordance with ITB 36.1, shall result 

in the rejection of the Bid. 

37. Conversion to Single 

Currency 

37.1 For evaluation and comparison purposes, the currency(ies) of the Bids 

shall be converted in a single currency as specified in the BDS. 

38. Margin of Preference 38.1 Unless otherwise specified in the BDS, a margin of preference for domestic 
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Bidders shall not apply. 

39. Comparison of 

Financial Parts 

39.1 The Employer shall compare the evaluated costs of all responsive and 

qualified Bids to determine the Bid that has the lowest evaluated cost. 

40. Abnormally Low Bids 40.1 An Abnormally Low Bid is one where the Bid price, in combination with 

other constituent elements of the Bid, appears unreasonably low to the 

extent that the Bid price raises material concerns as to the capability of the 

Bidder to perform the Contract for the offered Bid price. 

 40.2 In the event of identification of a potentially Abnormally Low Bid, the 

Employer shall seek written clarifications from the Bidder, including 

detailed price analyses of its Bid price in correlation to the subject matter 

of the contract, scope, proposed methodology, schedule, allocation of risks 

and responsibilities and any other requirements of the bidding document. 

40.3 After evaluation of the price analyses, in the event that the Employer 

determines that the Bidder has failed to demonstrate its capability to 

deliver the contract for the offered tender price, the Employer shall reject 

the Bid.  

41. Unbalanced or Front  

Loaded Bids 

41.1 If the Bid for an admeasurement contract, which results in the lowest 

evaluated cost, in the Employer’s opinion, seriously unbalanced or front 

loaded the Employer may require the Bidder to provide written clarifications. 

Clarifications may include detailed price analyses to demonstrate the 

consistency of the Bid prices with the scope of works, proposed methodology, 

schedule and any other requirements of the bidding document. 

41.2 After the evaluation of the information and detailed price analyses presented 

by the Bidder, the Employer may as appropriate: 

(a) accept the Bid; or 

(b) require that the amount of the performance security be increased at 

the expense of the Bidder to a level not exceeding 20% of the 

Contract price; or 

(c) reject the Bid. 

42. Most Advantageous 

Bid 

42.1 Having compared the evaluated costs of Bids, the Employer shall 

determine the Most Advantageous Bid. The Most Advantageous Bid is the 

Bid of the Bidder that meets the Qualification Criteria and whose Bid has 

been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

43. Employer’s Right to 

Accept Any Bid, and 

to Reject Any or All 

Bids 

43.1 The Employer reserves the right to accept or reject any Bid, and to annul 

the Bidding process and reject all Bids at any time prior to Contract 

Award, without thereby incurring any liability to Bidders. In case of 

annulment, all Bids submitted and specifically, Bid Securities, shall be 

promptly returned to the Bidders. 

44. Standstill Period 44.1 The Contract shall not apply 

45. Notification of 

Intention to Award 

45.1 The Employer shall send to each Bidder (that has not already been notified 

that it has been unsuccessful) the Notification of Intention to Award the 

Contract to the successful Bidder. The Notification of Intention to Award 

shall contain, at a minimum, the following information: 

(a) the name and address of the Bidder submitting the successful Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their Bid prices 

as readout, and as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful Bidder to 
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whom the notification is addressed) was unsuccessful, unless the 

price information in c) above already reveals the reason; 

(e) deleted 

(f) instructions on how to request a debriefing and/or submit a 

complaint. 

J. Award of Contract 

46. Award Criteria 46.1 Subject to ITB 43, the Employer shall award the Contract to the successful 

Bidder. This is the Bidder whose Bid has been determined to be the Most 

Advantageous Bid as specified in ITB 42. 

47. Notification of Award 47.1 Prior to the expiration of the Bid validity the Employer shall notify the 

successful Bidder, in writing, that its Bid has been accepted. The 

notification of award (hereinafter and in the Conditions of Contract and 

Contract Forms called the “Letter of Acceptance”) shall specify the sum 

that the Employer will pay the Contractor in consideration of the 

execution of the contract (hereinafter, and in the Conditions of Contract 

and Contract Forms, called “the Contract Price”).  

47.2 Within ten (10) Business Days  after the date of transmission of the Letter 

of Acceptance, the Employer shall publish the Contract Award Notice 

which shall contain, at a minimum, the following information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, and the 

selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid prices as 

read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, or were not 

evaluated, with the reasons therefor;  

(e) the name of the successful Bidder, the final total contract price, the 

contract duration and a summary of its scope; and 

(f) successful Bidder’s Beneficial Ownership Disclosure Form, if 

specified in BDS ITB 49.1 

47.3 The Contract Award Notice shall be published on the Employer’s website 

with free access if available, or in at least one newspaper of national 

circulation in the Employer’s country, or in the official gazette. The 

Employer shall also publish the contract award notice in UNDB online. 

47.4 Until a formal Contract is prepared and executed, the Letter of Acceptance 

shall constitute a binding Contract. 

48. Debriefing by the 

Employer 

48.1 On receipt of the Employer’s Notification of Intention to Award referred 

to in ITB 45.1, an unsuccessful Bidder has three (3) Business Days to 

make a written request to the Employer for a debriefing. The Employer 

shall provide a debriefing to all unsuccessful Bidders whose request is 

received within this deadline. 

 48.2 Where a request for debriefing is received within the deadline, the 

Employer shall provide a debriefing within five (5) Business Days, unless 

the Employer decides, for justifiable reasons, to provide the debriefing 

outside this timeframe. 

 48.3 Where a request for debriefing is received by the Employer later than the 

three (3)-Business Day deadline, the Employer should provide the 

debriefing as soon as practicable, and normally no later than fifteen (15) 

Business Days from the date of publication of Public Notice of Award of 

contract.  

 48.4 Debriefings of unsuccessful Bidders may be done in writing or verbally. 
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 The Bidder shall bear their own cost of attending such a debriefing 

meeting.  

49. Signing of Contract 49.1 The Employer shall send to the successful Bidder the Letter of Acceptance 

including the Contract Agreement, and, if specified in the BDS, a request 

to submit the Beneficial Ownership Disclosure Form providing additional 

information on its beneficial ownership. The Beneficial Ownership 

Disclosure Form, if so requested, shall be submitted within eight (8) 

Business Days of receiving this request. 

 49.2 The successful Bidder shall sign, date and return to the Employer, the 

Contract Agreement within twenty-eight (28) days of its receipt. 

50. Performance Security 50.1 Within twenty-eight (28) days of the receipt of the Letter of Acceptance 

from the Employer, the successful Bidder shall furnish the Performance 

Security and, if required in the BDS, the Environmental and Social (ES) 

Performance Security in accordance with the General Conditions of 

Contract, subject to ITB 41.2 (b), using for that purpose the Performance 

Security and ES Performance Security Forms included in Section X, 

Contract Forms, or another form acceptable to the Employer. If the 

Performance Security furnished by the successful Bidder is in the form of 

a bond, it shall be issued by a bonding or insurance company that has been 

determined by the successful Bidder to be acceptable to the Employer. A 

foreign institution providing a bond shall have a correspondent financial 

institution located in the Employer’s Country, unless the Employer has 

agreed in writing that a correspondent financial institution is not required. 

 50.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and, if required in the BDS, the Environmental and 

Social (ES) Performance Security, or to sign the Contract Agreement shall 

constitute sufficient grounds for the annulment of the award and forfeiture 

of the Bid Security. In that event the Employer may award the Contract to 

the Bidder offering the next Most Advantageous Bid. 

51. Adjudicator 51.1 The Employer proposes the person named in the BDS to be appointed as 

Adjudicator under the Contract, at the hourly fee specified in the BDS, 

plus reimbursable expenses. If the Bidder disagrees with this proposal, the 

Bidder should so state in his Bid.  If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the Adjudicator, the 

Employer will request the Appointing Authority designated in the 

Particular Conditions of Contract (PCC) pursuant to Clause 23.1 of the 

General Conditions of Contract (GCC), to appoint the Adjudicator. 

52. Procurement Related 

Complaint 

52.1 The procedures for making a Procurement-related Complaint are as 

specified in the BDS. 
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Section II-Bid Data Sheet (BDS) 

The following specific data for the Works to be procured shall complement, supplement, or amend the 

provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the provisions herein shall prevail 

over those in ITB. 

A.  General 

ITB 1.1 The reference number of the Request for Bids (RFB) is:  018 /GSCDL/2022 

The Employer is: Gangtok Smart City Development Limited  

The name of the RFB is: Construction of Link Road from Syari PWD Road to Syari 

School, Upper Syari 

ITB 1.2 (a) The number and identification of this RFB is: : SIK-GAN-068(C)  

ITB 1.2(a) N.A. 

ITB 2.1 The GSCDL is Gangtok Smart City Development Ltd. 

Financing Agreement amount: Rs 1000 crore. 

The name of the Project is: Smart City Mission, 

Funded by the Ministry of Housing and Urban Affairs, Government of India and the 

Urban Development Department, Government of Sikkim 

ITB 4.1  Deleted 

ITB 4.5 Deleted 

B.  Contents of Bidding Document 

ITB 7.1 For Clarification of Bid purposes only, the Employer’s address is: 

Attention: Mr. Bhupendra Kothari, Chief Executive Officer 

Address: Gangtok Smart City Development Limited, Level 5, Kisan Bazaar, Lal 

Market Road, Gangtok, East Sikkim  

City: Gangtok, Pin Code:737101, India 

Phone Number: 8116679989 

Electronic mail address: ctosmartcity.gangtok@gmail.com 

ITB 7.1  Requests for clarification should be received by the Employer no later than seven days. 

Web page: https://smartcitygangtok.com/; https://smartnet.niua.org/ 

ITB 7.4 Not applicable 

ITB 7.6 Web page: http://smartcitygangtok.com/ 

 

 

mailto:ctosmartcity.gangtok@gmail.com
https://smartcitygangtok.com/
https://smartnet.niua.org/
http://smartcitygangtok.com/
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C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: “English”  

All correspondence exchange shall be in English language. 

Language for translation of supporting documents and printed literature is English 

ITB 11.2 (h) The Bidder shall submit the following additional documents in its Bid: N.A. 

ITB11.3 (b) The following additional schedules shall be submitted with the Bid: None apart from 

what is already indicated in Bidding Document. 

ITB 11.3 (d) The Bidder shall submit the following additional documents in its Bid: None apart from 

what is already indicated in the Bidding Document. 

ITB 13.1 Alternative Bids “shall not be” considered. 

ITB 13.2 Alternative times for completion “shall not be” permitted. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: 

Not Applicable. 

ITB 14.5 The prices quoted by the Bidder “shall not be” subject to adjustment during the 

performance of the Contract.   

ITB 15.1 The price shall be quoted by the Bidder in: Indian Rupees INR 

ITB 18.1 The Bid shall be valid until: One hundred and eighty days. 

ITB 18.3 (a) The Bid price shall be adjusted by the following factor(s): Not Applicable (NA) 

ITB 19.1 

 

Bid Security shall be required; a Bid-Securing Declaration shall not be required. 

A Bid Security “shall be” required.  

A Bid-Securing Declaration “shall not be” required. 

The Bid Security shall be required, the amount and currency of the Bid Security shall 

be: Rs. 1,77,500.00 (Rupees One Lakh, Seventy Seven Thousand and Five Hundred only) 

ITB 19.3 (d) Only Demand Draft drawn in favor of Gangtok Smart City Development Ltd, payable 

at Gangtok and issued by a Nationalized Bank. 

ITB 19.9 not applicable 

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder shall consist 

of Power of Attorney. 

D. Submission of Bids 

ITB 21.2 In addition to the original of the Bid, the number of copies is: One (Total Two) 

ITB 22.1  For Bid submission purposes only, the Employer’s address is: Gangtok Smart City 
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 Development Limited, Level 5, Kisan Bazaar 

Attention: Chief Executive Officer, GSCDL, Gangtok. 

The deadline for Bid submission is:  

Date: 24th March 2022 

Time: 15 pm (1500 hrs) 

Bidders shall not have the option of submitting their Bids electronically. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The Bid opening shall take place at:  

City: Gangtok, Sikkim, India 

Date:25th March 2022 

Time: 11 am (1100 hrs) 

ITB 25.1 Omitted 

ITB 25.6 The Letter of Bid – Technical Part and the sealed envelope marked “SECOND 

ENVELOPE: FINANCIAL PART” shall be initialed by the representatives of the Employer 

conducting the Bid opening. 

F. Evaluation of Bids – General Provisions 

G. Evaluation of Bids - Technical Parts  

ITB 33.1 At this time the Employer does not intend to execute certain specific parts of the Works 

by subcontractors selected in advance. 

ITB 33.2 not applicable 

ITB 33.3 Contractor’s proposed subcontracting: Maximum percentage of subcontracting permitted 

is: Nil% of the total contract amount or Nil % of the volume of work. 

H. Public Opening of Financial Parts  

ITB 34.2 (c) Following the completion of the evaluation of the Technical Parts of the Bids, the Employer 

will notify all Bidders of the location, date and time of the public opening of Financial Parts. 

Any interested party who wishes to attend this public opening may contact Mr. Binay Lama, 

Divisional Engineer, Gangtok Smart City Dev. Ltd. e.mail:- degscdl@gmail.com and 

request to be notified of the location, date and  time of the public opening of Financial Parts. 

The request should be made before the deadline for submission of Bids, stated above. 

ITB 34.5 The Letter of Bid – Financial Part and Schedules shall be initialed by the representatives 

of the Employer conducting Bid opening. 

 

 

mailto:degscdl@gmail.com
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I. Evaluation of Bids - Financial Parts  

ITB 37.1 

 

The currency that shall be used for Bid evaluation shall be in Indian Rupees. No other 

currency shall be admissible. 

ITB 38.1  A margin of domestic preference “shall not” apply. 

J. Award of Contract 

ITB 49.1 The successful Bidder shall not submit the Beneficial Ownership Disclosure Form. 

ITB 50.1 and 50.2 

 

The successful Bidder shall not be required to submit an Environmental and Social (ES) 

Performance Security. 

ITB 51 

Adjudicator 

The Adjudicator proposed by the Employer is: The Chief Engineer Urban 

Development Department, Government of Sikkim. 

ITB 52.1 If a Bidder wishes to make a Procurement-related Complaint, the Bidder shall submit 

its complaint following these procedures, In Writing to: 

For the attention: Mr. Bhupendra Kothari 

Title/position: Chief Executive Officer 

Employer: Gangtok Smart City Development Limited 

Email address: ctosmartcity.gangtok@gmail.com 

In summary, a Procurement-related Complaint may challenge any of the following: 

1. the terms of the Bidding Documents;  

2. the Employer’s decision to exclude a Bidder from the procurement process 

prior to the award of contract; and 

3. the Employer’s decision to award the contract. 
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Section III - Evaluation and Qualification Criteria 

 

This section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders when 

qualification in the evaluation of the Technical Part is applied No other factors, methods or criteria shall be used 

other than those specified in this bidding document.  The Bidder shall provide all the information requested in 

the forms included in Section IV, Bidding Forms. 
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Section III - Evaluation and Qualification Criteria 

 

 

1. Technical Part 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's technical capacity to 

mobilize key equipment and personnel for the contract consistent with its proposal regarding work methods, 

scheduling, and material sourcing in sufficient detail and fully in accordance with the requirements stipulated in 

Section VII, Works’ Requirements. 

1.2 Alternative Technical Solutions for specified parts of Works 

The acceptability of technical alternatives for parts of the Works, if permitted under ITB 13.4, will be 

determined as follows: 

Not Applicable 

1.3 Specialized Subcontractors 

If permitted under ITB 33, only the specific experience of subcontractors for specialized works permitted by the 

Employer will be considered. The general experience and financial resources of the Specialized subcontractors 

shall not be added to those of the Bidder for purposes of qualification of the Bidder.  

Not Applicable 

2.1 Qualification Criteria 

Pursuant to ITB 32.1, the Employer shall assess each Bid against the following Qualification Criteria. 

Requirements not included in the text below shall not be used in the evaluation of the Bidder’s qualifications. 
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2. Financial Part 

 

2.1 Margin of Preference 

The Employer will not grant a margin of preference. 

2.2 Multiple Contracts 

Pursuant to ITB 35.3, if Works are grouped in multiple contracts, evaluation will be as follows: 

Award Criteria for Multiple Contracts: 

Lots: - 

Bidders have the option to Bid for any one or more lots. Bids will be evaluated lot-wise, taking into account 

discounts offered, if any, after considering all possible combination of lots. The contract(s) will be awarded to 

the Bidder or Bidders offering the lowest evaluated cost to the Employer for combined lots, subject to the 

selected Bidder(s) meeting the required qualification criteria for lot or combination of lots as the case may be. 

Packages: - 

Bidders have the option to Bid for any one or more packages and for any one or more lots within a package. 

Bids will be evaluated package-wise, taking into account discounts offered, if any, for combined packages 

and/or lots within a package. The contract(s) will be awarded to the Bidder or Bidders offering the lowest 

evaluated cost to the Employer for combined packages, subject to the selected Bidder(s) meeting the required 

qualification criteria for combination of packages and or lots as the case may be. 

2.3 Sustainable procurement 

As specified and under the law of the land 

2.4 Alternative Completion Time 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows: 

Not Applicable 

 

2.5 Alternative Technical Solutions for specified parts of the Works 

If the alternative technical solutions of parts of the Works, if permitted under ITB 13,4, were accepted in the 

evaluation of the Technical Part, the Financial Part of the Bid shall be evaluated as follows:  

Not Applicable 

 

2.6 Other criteria 

If permitted under ITB 35.1(f): 

N.A. 
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Section IV -Bidding Forms 

 

Table of Forms 

Letter of Bid -Financial Part ................................................................................................ 34 
Appendix A to Financial Part: Schedules ................................................................................35 
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Letter of Bid -Financial Part 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the Bidder’s 

complete name and business address. 

 

Note: All italicized text in black font is to help Bidders in preparing this form. 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

Request for Bid No.: [insert identification] 

 

To: The CEO, Gangtok Smart City Development Ltd. 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of Quantities. This 

accompanies the Letter of Technical Part. 

 

In submitting our Bid, we make the following additional declarations: 

(a) Bid Validity: Our Bid shall be valid until [insert day, month and year in accordance with ITB 18.1], and it 

shall remain binding upon us and may be accepted at any time on or before this date; 

 

(b) Total Price: The total price of our Bid, is as below: 

 

a. Basic Cost as per BOQ  : Rs…………….... 

b. Add GST 18%   : Rs……………... 

c. Add Labour Cess 1%  : Rs …………..…. 

d. Total Bid Price   : Rs…………….... 

 

Name of the Bidder:*[insert complete name of  the Bidder] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert complete name of 

person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

Signature of the person named above: [insert signature of person whose name and capacity are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

 

*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. 

 

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached with the Bid Schedules 

 

  



Section IV - Bidding Forms 35 

Appendix A to Financial Part: Schedules 

Day work /Provisional Sums and Bill of Quantities 

A. Day work Schedule /Provisional Sums/Lump sum 

For  Day work Schedule or Lump Sum Provisions, in order to calculate the cost the Project Manager shall 

quantify the consumption of men/materials and incidentals. The rates for calculating the costs shall be (to be 

filled in by the bidder) : 

Sl Item Unit Rate in Rupees i/c Tax and Cess 

1 Ordinary Labour  Man 

days 

 

2 Skilled Labour Man 

days 

 

3 Highly Skilled Labour Man 

days 

 

4 Sand Per cum  

5 Stone Chips 20 mm down Per cum  

6 Stone 150 mm Per cum  

7 Hire charge of Tipper Truck up to first 15 km 

radius 

per trip  

8 Every additional 5 km Per 5 km  

9 For manufactured items, the MRP shall be adopted Contractor shall submit the proof, on demand 

by the Project Manager 

The basic cost of the work shall be calculated using the above rates. The Project Manager shall add 30% for 

handling, incidentals and contractors profit on the above cost for making the payment. In case the activity/item 

cannot be measured, the Project Manager or his delegated authority shall certify that the work is not susceptible 

to measurement and propose a lump sum amount for payment for that specific activity/item. 
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Bill of Quantities 

 

A. Preparatory & Hill Cutting Works 

Sl. No. Description Quantity Unit Rate  Amount 

1 Clearing of jungle 

including uprooting of rank 

vegetation, grass, brush 

wood, trees and saplings 

of girth upto 30 cm 

measured at a height of 1 

m above ground level and 

removal of rubbish upto a 

distance of 50 m outside 

the periphery of the area 

cleared. 

1430.00 sqm     

2 Excavation in soil in hilly 

area by mechanical 

means including cutting 

and trimming of side 

slopes and disposing of 

excavated earth with all 

lifts and lead upto 1000 

meters. 

205.08 cum     

3 Excavation in hilly area in 

hard rock blasting 

prohibited by manual 

means including trimming 

of slopes and stacking of 

60 % of cut material with 

all lift and lead upto 50 

meters. 

82.032 cum     

4 Excavation in hilly area in 

ordinary rock not requiring 

blasting by manual means 

including cutting and 

trimming of slopes and 

disposal of cut material 

with all lift and lead upto 

50 meters. 

123.048 cum     

5 Providing and laying stone 

filling in all works, etc. all 

complete. 

109.782 cum     

6 Carriage of Non-Stock 

materials 
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Loading and Unloading of 

Boulders by Manual means 93.315 cum     

Head load of non-stock 

materials for a distance 

beyond 30 m and within 

100 m distance 

93.315 cum     

7 Throwing of spoils within 35 

km. 
        

Loading & Unloading of 

Stone Boulder/Stone 

aggregates/ Sand/ 

Kanker/Moorum. 

123.048 cum     

Cost of Haulage excluding 

loading and unloading. 7924.28 MT.km     
 

     

B. Protective Works 

Sl. No. Description Quantity Unit Rate  Amount 

1 Earth work in excavation 

by mechanical means 

(Hydraulic 

Excavator)/manual means 

in foundation trenches or 

drains (not exceeding 1.5 

m in width or 10 sqm on 

plan) of sides and 

ramming of bottoms, lift 

upto 1.5 m, including 

getting including dressing 

out the excavated soil 

and disposal of surplus 

excavated soil as 

directed, within a lead of 

50 m. All kinds of soil. 

450.313 cum     

2 Providing and Laying Plum 

Concrete in 1:2:4 c.c (1 

cement, 2 coarse sand, 4 

clean hard graded stone 

chips of 20 mm down 

nominal gauge) with 50% 

clean hard stone of sizes 

shuttering, compacting 

and curing complete, as 

per the direction of 

exceeding 15 cm 

including Engineer in 

charge. 

401.702 cum     



Section IV – Bidding Forms 38 

3 Gabian Structure for 

Retaining Earth (Providing 

and construction of a 

gabain structure for 

retaining earth with 

segments of wire crates of 

size 7 m x 3 m x 0.6 m each 

divided into 1.5 m 

compartments by cross 

netting,  made from 4 mm 

galvanised steel wire @ 32 

kg per 10sqm having 

minimum tensile strength 

of 300 Mpa conforming to 

IS:280 and galvanizing 

coating conforming to 

IS:4826, woven into mesh 

with double twist, mesh 

size not exceeding 100 x 

100 mm, filled with 

boulders with least 

dimension of 200 mm, all 

loose ends to be tied with 

4 mm galvanised steel wire  

232.50 cum     

4 Providing and laying stone 

filling in all works, etc. all 

complete. 

        

a) Stone filling with clean 

hard selected stones all 

complete. 

30.01 cum     

b) Mixed filling with 

excavated earth including 

consolidation, ramming, 

etc. all complete. 

30.01 cum     

5 Carriage of Stock 

Materials 
        

Loading and Unloading of 

Cement or Steel by 

Manual means and 

Stacking 

424.34 MT     

Cost of Haulage Excluding 

loading and unloading 10 

km 

4243.46 MT.km     

Head load of stock 

materials for distance 

beyond 30m and within 

100m 

4243.46 qtls     
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6 Carriage of Non-Stock 

materials 
        

Loading and Unloading of 

Boulders by Manual means 321.20 cum     

Loading and Unloading of 

Stone Boulder/Stone 

aggregates/Sand/ 

Kanker/Moorum 

268.33 cum     

Cost of Haulage Excluding 

Loading and Unloading  

50 km 

60108.20 MT.km     

Head load of non-stock 

materials for a distance 

beyond 30 m and within 

100 m distance 

589.53 cum     

 
     

C. Pavement Works 

Sl. No. Description Quantity Unit Rate  Amount 

1 

Preparation and surface 

treatment of formation. 

Removing mud and slurry, 

watering to the extent 

needed to maintain the 

desired moisture content 

and rolling with 8-10 tonne 

roller. 

(Clause 3.26) 

2268.00 sqm     

2 

Construction of Subgrade 

and Earthen Shoulders 

(Construction of subgrade 

and earthen shoulders 

with approved material 

obtained from borrow pits 

with all lifts & leads, 

transporting to site, 

spreading, grading to 

required slope and 

compacted to meet the 

requirement of Table No. 

300-2) 

680.40 cum     
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3 

Granular Sub-base with 

Close Graded Material by 

Mix in Place Method 

(Construction of granular 

sub-base by providing 

close graded material, 

spreading in uniform layers 

with motor grader on 

prepared surface, mixing 

by mix in place method 

with the desired density, 

complete as per clause 

401) 

(ii) for grading- I  Material 

229.63 cum     

4 Water Bound Macadam 

(Providing, laying, 

spreading and 

compacting stone 

aggregates of specific 

sizes to water bound 

macadam specification 

including spreading in 

uniform thickness, hand 

packing, rolling with 

vibratory roller 8-10 tonnes 

in stages to proper grade 

and camber, applying 

and brooming requisite 

type of screening/ binding 

Materials to fill up the 

interstices of coarse 

aggregate, watering and 

compacting to the 

required density.)  (By 

Manual Means) 

        

a. Grading-II  Using 

Screening Type-A (13.2mm 

Agg.) 

114.81 cum     

b. Grading-III  Using 

Screening Type-B (11.2mm 

Agg.) 

106.31 cum     
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5 

Prime coat (Providing and 

applying primer coat with 

bitumen emulsion on 

prepared surface of 

granular Base including 

clearing of road surface 

and spraying primer at the 

rate shown in 500-1 using 

mechanical means.) 

Medium porosity 

1417.50 sqm     

6 

Tack coat (Providing and 

applying tack coat with 

bitumen emulsion using 

emulsion pressure 

distributor at required rate 

on the prepared 

bituminous/granular 

surface cleaned with 

mechanical broom.) 

Normal Bituminous Surface 

1417.50 sqm     

7 

Bituminous Macadam 

(Providing and laying 

bituminous macadam with 

100-120 TPH hot mix plant 

producing an average 

output of 75 tonnes per 

hour using crushed 

aggregates of specified 

grading premixed with 

bituminous binder, 

transported to site, laid 

over a previously prepared 

surface with paver finisher 

to the required grade 

,level and alignment and 

rolled as per clauses 501.6 

and 501.7 to achieve the 

desired compaction) 

a. Grading-I (40 mm 

nominal size) 

70.87 cum     
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8 

Semi - Dense Bituminous 

Concrete (Providing and 

laying semi dense 

bituminous concrete with 

100-120 TPH batch type 

HMP producing an 

average output of 75 

tonnes per hour using 

crushed aggregates of 

specified grading, 

premixed with bituminous 

binder at 4.5 to 5 % of mix 

and filler, transporting the 

hot mix to work site, laying 

with a hydrostatic paver 

finisher with sensor control 

to the required grade, 

level and alignment, rolling 

with smooth wheeled, 

vibratory and tandem 

rollers to achieve the 

desired compaction as 

per MoRTH specification 

clasue No. 508 complete 

in all respects) 

Using bitumen 60/70 grade 

for Grading II(10 mm 

nominal size) 

(ii) for grading II(10 mm 

nominal size) 

35.44 cum     

9 

Providing and laying 

parapet of standard size 

on 1:2:4  (1cement, 

2coarse sand, 4clean hard 

graded stone chips of 20 

mm down nominal gauge) 

plum concrete and 

plastering with 1:4 mix 

cement mortar of 12mm 

thick with recron 3S with 

lime washing three or 

more coats,   complete as 

per the  direction of  the 

Engineer- in- Charge.  

140.00 m     

10 Carriage of Stock 

Materials 
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Loading and Unloading 

Cement or Steel by 

Manual Means and 

Stacking. 

16.09 MT     

Loading and unloading 16.09 MT     

Cost of Haulage Excluding 

loading and unloading 

120 km 

1931.04 MT.km     

11 Carriage of Non-Stock 

materials 
        

Loading and unloading 799.96 cum     

Cost of Haulage Excluding 

Loading and Unloading 50 

km 

74974.70 MT.km     

 
     

D. Drainage work  
     

Sl. No. Description Quantity Unit Rate  Amount 

1 

Providing and laying 

standard 'V' shaped drain 

with cement concrete 

base in 1:2:4 (1 cement, 2 

clean coarse sand, 4 stone 

chips 20mm and down) 

mix  of 100mm thick over 

clean hard selected 

stones soling of 150mm 

thick and 1:2:4 (1 cement, 

2 clean coarse sand, 4 

stone chips 40mm and 

down) mix plum concrete 

along the vertical side of 

thickness 150mm and 

depth 450mm including 

curing, compacting, as 

per the direction of  the 

Engineer- in - Charge. 

378.00 rm     

2 Carriage of Stock 

Materials 
        

Loading and Unloading of 

Cement or Steel by 

Manual means and 

Stacking 

0.85 MT     

Cost of Haulage Excluding 

loading and unloading 10 

km 

8.50 MT.km     
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Head load of stock 

materials for distance 

beyond 30m and within 

100m 

8.50 qtls     

3 Carriage of Non-Stock 

materials 
        

Loading and Unloading of 

Boulders by Manual means 63.88 cum     

Loading and Unloading of 

Stone Boulder/Stone 

aggregates/Sand/ 

Kanker/Moorum 

1.89 cum     

Cost of Haulage Excluding 

Loading and Unloading 50 

km 

7200.90 MT.km     

Head load of non-stock 

materials for a distance 

beyond 30 m and within 

100 m distance 

65.77 cum     

    SUB TOTAL   Rs. 

    GST 18% Rs. 

  
  Labour Cess 1% Rs. 

  
  Total Bid Price   Rs. 

  Total Bid Price Rupees in 

words 
  

 

 

 

 

 

 

 

 

Signature of Bidder 
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Measurement & Payment Criteria 

 

The measurement and payment criteria shall generally be as under: 

Measurement of work done 

 

Definition: The Project manager shall also mean the Engineer-in Charge and vice versa. 

 

The Project Manager  shall, except as otherwise provided, ascertain and determine by measurement 

the value in accordance with the contract of work done. 

 

➢ All measurements of the items having financial value shall be entered in Measurement Book 

and/or level field book so that a complete record is obtained of all works performed under the 

contract. 

 

➢ All measurements and levels shall be taken jointly by the Engineer-in-Charge or his 

authorized representative and by the contractor or his authorized representative from time to 

time during the progress of the work and such measurement shall be signed and dated by the 

Engineer-in-Charge and the contractor or their representative in token of their acceptance. If 

the contractor objects to any of the measurements recorded, a note shall be made to that effect 

with reason and signed by both the parties. 

 

➢ If for any reason the contractor or his authorized representative is not available and the work 

of recording measurements is suspended by the Engineer-in-Charge or his representative, the 

Engineer-in-Charge and the GSCDL shall not entertain any claim form contractor for any loss 

or damages on this account. If the contractor or his authorized representative does not remain 

present at the time of such measurement after the contractor or his authorized representative 

has been given a notice in writing three (3) days in advance or fails to countersign or to 

record objection within a week from the date of the measurement, then such measurements 

recorded in his absence by the Engineer-in-Charge or his representative shall be deemed to be 

accepted by the contractor. 

 

➢ The contractor shall, without extra charge, provide all assistance with every appliance, labour 

and other things necessary for measurements and recording levels. 

 

➢ The contractor shall give not less than seven days’ notice to the Engineer-in-Charge or his 

authorized representative in-charge of the work before covering or otherwise pacing beyond 

the reach of measurement any work in order that the same many be measured and correct 

dimensions thereof be taken before the same is covered up or placed beyond the reach of 

measurement and shall not cover up and place beyond reach of measurement any work 

without consent in writing of the Engineer-in-Charge or his authorized representative in-

charge of the work who shall within the aforesaid period of seven days inspect the work, and 

if any work shall be covered up or placed beyond the reach of measurements without such 

notice having been given or the Engineer-in-Charge’s consent being obtained in writing the 

same shall be uncovered at the contractor’s expense, or in default thereof no payment or 

allowance shall be made for such work or the materials with which the same was executed. 

 

➢ The Engineer-in-Charge or his authorized representative may cause either themselves or 

through another officer of GSCDL to check the measurements recorded jointly or otherwise 

as aforesaid and all provisions stipulated herein above shall be applicable to such checking of 

measurements or levels. 
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➢ It is also a term of this contract that recording of measurements of any item of work in the 

measurement book and/or its payment in the interim, on account or final bill shall not be 

considered as conclusive evidence as to the sufficiency of any work or material on which it 

relates not shall it relieve the contractor from liabilities from any over measurement or 

defects noticed till completion of the defects liability period. 

 

Payment on Intermediate Certificate to be regarded as Advances 

No payment shall be made for work, estimated to cost Rupees Fifty Thousand or less, till 

after the whole of the work shall have been completed and certificate of completion given. 

For works estimated to cost over Rupees twenty thousand, the interim or running account 

bills shall be submitted by the contractor for the work executed on the basis of such recorded 

measurements on the format of the GSCDL in triplicate on or before the date of every month 

fixed for the same by the Engineer-in-Charge. The contractor shall not be entitled to be paid 

any such interim payment if the gross work done together with net payment/adjustment of 

advances for material collected, if any, since the last such payment is less, than the amount 

specified in Schedule ‘F’, in which case the interim bill shall be prepared on the appointed 

date of the month after the requisite progress is achieved. Engineer-in-Charge shall arrange to 

have the bill verified by taking or causing to be taken, where necessary, the requisite 

measurements of the work. In the event of the failure of the contractor to submit the bills, 

Engineer-in-Charge shall prepare or cause to be prepared interest shall be payable to the 

contractor. Payment on account of amount admissible shall be made by the Engineer-in-

Charge certifying the sum to which the contractor is considered entitled by way of interim 

payment at such rates as decided by the Engineer-in-Charge. 

All such interim payments shall be regarded as payment by way to advances against final 

payment only and shall not preclude the requiring of bad, unsound and imperfect or unskilled 

work to be rejected, removed, taken away and reconstructed or re-erected. Any certificate 

given by the Engineer-in-Charge relating to the work done or materials delivered forming 

part of such payment, may be modified or corrected by any subsequent such certificate (s) or 

by the final certificate and shall not by itself be conclusive evidence that any work or 

materials to which or relates is/are in accordance with the contract and specifications. Any 

such interim payment, or any part thereof shall not in any respect contract conclude, 

determine or affect in any way powers of the Engineer-in-Charge or any of such payments be 

treated as final settlement and adjustment of accounts or in any way vary or affect the 

contract. 

Pending consideration of extension of date of completion interim payments shall continue to 

be made as herein provided, without prejudice to the right of the GSCDL to take action under 

the terms of the contract for delay in the completion of work, if the extension of date of 

completion is not granted by the competent authority. 
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Section V -Eligible Countries 
 

 

This bid is eligible only to bidders from India. 
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Section VI - Fraud and Corruption 

1. Purpose 

1.1 This annex shall apply with respect to procurement under GSCDL projects. 

2. Requirements 

2.1 The GSCDL requires that employees of GSCDL, bidders, (applicants/proposers), consultants, contractors and 

suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); 

and any of their personnel, observe the highest standard of ethics during the procurement process, selection and 

contract execution and refrain from Fraud and Corruption. 

 

2.2 To this end, the GSCDL: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value 

to influence improperly the actions of another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or recklessly 

misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to achieve an improper 

purpose, including to influence improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any 

party or the property of the party to influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence material to the 

investigation or making false statements to investigators in order to materially impede a GSCDL 

investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or 

threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of 

matters relevant to the investigation or from pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the GSCDL’s inspection and audit rights 

provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the GSCDL determines that the firm or individual recommended for award, any of 

its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their 

employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, 

including declaring misprocurement, if the GSCDL determines at any time that representatives of the GSCDL or 

bidder or his representative engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the 

procurement process, selection and/or execution of the contract in question;  

d. GSCDL, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a GSCDL-financed 

contract, financially or in any other manner;(ii) to be a nominated sub-contractor, consultant, manufacturer or 

supplier, or service provider of an otherwise eligible firm being awarded a GSCDL-financed contract; and (iii) to 

further in the preparation or implementation of any GSCDL-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a 

GSCDL loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-

contractors, sub-consultants, service providers, suppliers, agents personnel, permit the GSCDL to inspect all 

accounts, records and other documents relating to the procurement process, selection and/or contract execution,, 

and to have them audited by auditors appointed by the GSCDL. 
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Table of Contents 

Report, Specifications, Structural Design, Tests ................................................................ 52 

Broad Report ......................................................................................................................... 52 

Specifications ......................................................................................................................... 52 

SITE DIFFCULTY ............................................................................................................... 53 

Drawings ................................................................................................................................ 54 

 



Section VII – Works’ Requirements 52 

Report, Specifications, Structural Design, Tests 

Broad Report 

 

NAME OF WORK:  Construction of Link Road - Upper Syari Road to Syari School, East 

Sikkim.  

   

HISTORY:  Gangtok city was selected in Round 3 of the Smart Cities All India Challenge on 
28th June 2017 by the Ministry of Urban Development, Government of India. 
One of the important components of Smart City Mission is to provide Efficient 
Urban Mobility. Accordingly, Gangtok Smart City Development Limited (GSCDL) 
has proposed to construct a link road from Upper Syari Road to Syari School. 
There has been long pending demand from the public to construct link road 
from Upper Syari road to Syari School. With regard to the demand placed forth, 
Gangtok Smart City Development Limited has envisaged to construct the above 
mentioned road. The estimate has been framed by involving various 
stakeholders. The link road will be a great help to the general public since at 
present there is a lack of road connectivity to the general public residing in the 
vicinity of the area. Hence, the proposed road shall be a boon to the school 
going children and shall also be a great benefit to the public during medical 
emergencies.  Accordingly, the topographical survey of the area was carried out 
by the field engineers and the estimate has been prepared.  

 

SCOPE:                      The scope of work consists of:  

Hill Cutting, providing and laying 1:2:4 Plum concrete, Gabian wall, 

multiple pavement layers, V-shaped drain and shifting of utilities. 

SCHEDULE OF RATES:  SPWD SOR 2020.  

MODE OF EXECUTION:  By Contract 

LAND/SPACE:  To be acquired from private land owners.  

 

 

Specifications 

1. The works shall generally be executed as per the approved specifications of the Sikkim PWD or as per 

the direction of the Project Manager. Wherever codes do not apply, the work shall be taken up as per good 

engineering practices and to the satisfaction of the Project Manager. 

2. Only TMT CRS reinforcing bars are to be used in the work. The same must bear certification from ISI 

marked reputed company or authorized dealer. The same must be approved by the Engineer in charge 

concerned. 

3. Subject to availability of space, the contractor would provide a site office along with the furniture, 

electricity, electrical fittings, drinking water facility, toilet along with office stationeries etc for the use of 

departmental field officers/staff deputed for the inspection and supervision of the work as directed by the 

Engineer in Charge from the date of commencement till the date of completion of the work, The cost of 

these facilities shall be inclusive in Bid value offered / accepted. No extra claim shall be admissible for 

these facilities.  

4. Collection of materials on the road sides should be so planned that it should be commensurate with the 

physical progress of the works and the collected materials should not cause any hindrance to the traffic. It 
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must be ensured that the contractor arranges for separate land for storage of construction materials and 

machinery and these shall not be allowed to be stacked on road sides. 

5. No work beyond the scope of sanctioned estimate leading either to increase in the scope of the work or 

change in the specifications should be undertaken without obtaining prior written approval of the Chief 

Executive Officer.  

6. The following road safety materials must be used during the time of execution/diversion of traffic. 

i) Traffic cone (385mmx385mm base) x722mm. 

ii) Safety jackets for labours/officers. 

iii) Safety helmets for labours/officers. 

iv) Safety reflective gloves. 

v) Pollution masks for labours & engineers. 

vi) Hand held search lights. 

vii) LED batons. 

viii) First Aid 

7. The display boards on the developmental activities of the work shall be made as per the guidelines issued 

by the GSCDL. 

8. Video and Still Photography of the stretch to be improved / renewed before and after execution of the 

work should be invariably done and records submitted to the Project Manager when asked upon to do so. 

9. Before actual execution, the borrow area for selected earth shall be exactly identified and got inspected 

and approved from the Engineer-in-Charge. 

10. All taxes & Levies, cess etc shall be deducted as per the Govt. Rules and as amended by the Government 

from time to time.  

11. The Work value, scope and quantum of work are subject to change, the contractor shall execute the work 

as per the directives of GSCDL. No claim on this account shall be entertained whatsoever. If any extra 

claim is made, it shall be as per the agreement rates. 

12. The contractor shall engage a Graduate/Diploma Civil Engineer (s) at the project site during the period of 

execution of work as prescribed in the Bidding Document. 

13. Avoidable damages due to negligence of the contractor shall be at his own risk and cost. The GSCDL 

shall not be liable for payment of such damages (if any), including accidents to labourer/s at site. 

14. The contractor shall ensure the safety of the road reserve area and beyond.  

15. The contractors are required to register themselves under Goods and Service Tax rules  and obtain the 

GST Number before the settlement of bill, or they must be a registered Companies/Firms registered under 

the Companies act, 1956, having valid Pan card and Tan. The Contractors are also required to submit 

PAN No as per provision of Indian Income Tax Act, wherever applicable. 

16. The recoveries of Income Tax, Goods and Service Tax and Royalties on Forest produces shall be as per 

rates notified by the Government from time to time and applicable on the date of payment.  

17. In case the man powers employed by the contractor are from outside the State or neighbouring countries, 

it shall be the responsibility of the contractor to get them registered with the Labour Department, 

Government of Sikkim as per the relevant Labour Laws. 

18. It is expected that the bidder to have inspected the site before submitting his bid. There may be 

possible site difficulties for which the bidder should have their own correct assessment before 

submitting the bid. 

 

 

SITE DIFFCULTY 

The worksite starts from the Syari PWD Road and continues on to Syari School. The existing Syari PWD road is 

very narrow and busy. The surrounding vicinity also comprises of many private holdings. Hence the contractor 

must ensure that there is minimum disturbance to the public. It is therefore advised that the contractor visit the site 

before submitting his bid. 
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Section VIII - General Conditions of Contract 

 

 

These General Conditions of Contract (GCC), read in conjunction with the Particular Conditions of Contract 

(PCC) and other documents listed therein, explains the rights and obligations of both parties. 
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General Conditions of Contract 

A.  General 

1. Definitions Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted in the Letter of 

Acceptance for the execution and completion of the Works and the remedying of 

any defects. 

(b) The Activity Schedule is a schedule of the activities comprising the construction, 

installation, testing, and commissioning of the Works in a lump-sum contract. It 

includes a lump-sum price for each activity, which is used for valuations and for 

assessing the effects of Variations and Compensation Events. 

(c) The Adjudicator is the person appointed by the Employer and the to resolve 

disputes in the first instance, as provided for in GCC 23. 

(d) GSCDL means the Gangtok Smart City Development Limited named in the 

PCC. 

(e) Bill of Quantities means the priced and completed Bill of Quantities forming 

part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 42 hereunder. 

(g) The Completion Date is the date of completion of the Works as certified by the 

Project Manager, in accordance with GCC Sub-Clause 57.1. 

(h) The Contract is the Contract between the Employer and the Contractor to 

execute, complete, and maintain the Works. It consists of the documents listed in 

GCC Sub-Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the Works has been accepted 

by the Employer. 

(j) The Contractor’s Bid is the completed bidding document submitted by the 

Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount stated in the Letter of 

Acceptance and thereafter as adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Day works are varied work inputs subject to payment on a time basis for the 

Contractor’s employees and Equipment, in addition to payments for associated 

Materials and Plant. Day works shall also mean Lump sum and vice versa. 

(n) A Defect is any part of the Works not completed in accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued by Project Manager 

upon correction of defects by the Contractor. 

(p) The Defects Liability Period is the period named in the PCC pursuant to GCC 

Sub-Clause 38.1 and calculated from the Completion Date. 

(q) Drawings means the drawings of the Works, as included in the Contract, and any 

additional and modified drawings issued by (or on behalf of) the Employer in 

accordance with the Contract, include calculations and other information 

provided or approved by the Project Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor to carry out the Works, 

as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles brought temporarily to 

the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record; 

(u) The Initial Contract Price is the Contract Price listed in the Employer’s Letter 

of Acceptance. 

(v) The Intended Completion Date is the date on which it is intended that the 

Contractor shall complete the Works.  The Intended Completion Date is 

specified in the PCC.  The Intended Completion Date may be revised only by 

the Project Manager by issuing an extension of time or an acceleration order. 

(w) Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 
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(x) Plant is any integral part of the Works that shall have a mechanical, electrical, 

chemical, or biological function. 

(y) The Project Manager is the person named in the PCC (or any other competent 

person appointed by the Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible for supervising the 

execution of the Works and administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included in the bidding document 

and are factual and interpretative reports about the surface and subsurface 

conditions at the Site. 

(cc) Specification means the Specification of the Works included in the Contract and 

any modification or addition made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date when the Contractor 

shall commence execution of the Works.  It does not necessarily coincide with 

any of the Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a Contract with the 

Contractor to carry out a part of the work in the Contract, which includes work on 

the Site. 

(ff) Temporary Works are works designed, constructed, installed, and removed by 

the Contractor that are needed for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project Manager which varies the 

Works. 

(hh) The Works are what the Contract requires the Contractor to construct, install, 

and turn over to the Employer, as defined in the PCC. 

(ii) “Contractor’s Personnel” refers to all personnel whom the Contractor utilizes 

on the Site or other places where the Works are carried out, including the staff, 

labor and other employees of each Subcontractor. 

(jj) “Key Personnel” means the positions (if any) of the Contractor’s personnel that 

are stated in the Specification.  

(kk) “ES” means Environmental and Social (including Sexual Exploitation and Abuse 

(SEA), and Sexual Harassment (SH)). 

(ll) “Sexual Exploitation and Abuse” “(SEA)”means the following: 

Sexual Exploitation is defined as any actual or attempted abuse of position of 

vulnerability, differential power or trust, for sexual purposes, including, but not 

limited to, profiting monetarily, socially or politically from the sexual exploitation 

of another; Sexual Abuse is defined as the actual or threatened physical intrusion 

of a sexual nature, whether by force or under unequal or coercive conditions.   

(mm) “Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, 

requests for sexual favors, and other verbal or physical conduct of a sexual nature 

by the Contractor’s Personnel with other Contractor’s or Employer’s Personnel; 

and  

(nn) “Employer’s Personnel” refers to the Project Manager and all other staff, labor 

and other employees (if any) of the Project Manager and of the Employer 

engaged in fulfilling the Employer’s obligations under the Contract; and any 

other personnel identified as Employer’s Personnel, by a notice from the 

Employer or the Project Manager to the Contractor. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include all genders. Words 

indicating the singular also include the plural and words indicating the plural also include 

the singular.  Headings have no significance. Words have their normal meaning under the 

language of the Contract unless specifically defined. The Project Manager shall provide 

instructions clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in the GCC to the Works, the 

Completion Date, and the Intended Completion Date apply to any Section of the Works 

(other than references to the Completion Date and Intended Completion Date for the 

whole of the Works). 
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2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities, and 

(i) Any other document listed in the PCC as forming part of the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the Contract are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of 

goods and services prohibitions in the Employer’s country when 

(a) as a matter of law or official regulations, the GSCDL’s country prohibits commercial 

relations with that country; or  

(b) deleted 

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager shall decide contractual 

matters between the Employer and the Contractor in the role representing the Employer. 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager may delegate any of his 

duties and responsibilities to other people, except to the Adjudicator, after notifying the 

Contractor, and may revoke any delegation after notifying the Contractor. 

6. Communications 6.1 Communications between parties that are referred to in the Conditions shall be effective 

only when in writing. A notice shall be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project Manager, but may not 

assign the Contract without the approval of the Employer in writing. Subcontracting shall 

not alter the Contractor’s obligations. The Contractor shall require that its Subcontractors 

execute the Works in accordance with the Contract, including complying with the relevant 

ES requirements and the obligations set out in Sub-Clause 28.1. 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, 

utilities, and the Employer between the dates given in the Schedule of Other Contractors, 

as referred to in the PCC. The Contractor shall also provide facilities and services for 

them as described in the Schedule. The Employer may modify the Schedule of Other 

Contractors, and shall notify the Contractor of any such modification. 

8.2 The Contractor shall also, as stated in the Specifications or as instructed by the Project 

Manager, cooperate with and allow appropriate opportunities for the Employer’s or any 

other personnel, notified to the Contractor by the Employer or Project Manager, to conduct 

any environmental and social assessment. 

9. Personnel and 

Equipment 

9.1 The Contractor shall employ the Key Personnel and use the Equipment identified in its 

Bid, to carry out the Works or other personnel and Equipment approved by the Project 

Manager. The Project Manager shall approve any proposed replacement of Key Personnel 

and Equipment only if their relevant qualifications or characteristics are substantially 

equal to or better than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove (or cause to be removed) any 

person employed on the Site or Works, including the Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment; 

(e) based on reasonable evidence, is determined to have engaged in Fraud and 

Corruption during the execution of the Works;  

(f) has been recruited from the Employer’s Personnel; 

(g) undertakes behavior which breaches the Code of Conduct for Contractor’s Personnel 

(ES). 
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If appropriate, the Contractor shall then promptly appoint (or cause to be appointed) a 

suitable replacement with equivalent skills and experience. Notwithstanding any 

requirement from the Project Manager to remove or cause to remove any person, the 

Contractor shall take immediate action as appropriate in response to any violation of (a) 

through (g) above. Such immediate action shall include removing (or causing to be 

removed) from the Site or other places where the Works are being carried out, any 

Contractor’s Personnel who engages in (a), (b), (c), (d), (e) or (g) above or has been 

recruited as stated in (f) above.” 

9.3 The Contractor shall take all necessary safety measures to avoid the occurrence of 

incidents and injuries to any third party associated with the use of, if any, Equipment on 

public roads or other public infrastructure. The Contractor shall monitor road safety 

incidents and accidents to identify negative safety issues, and establish and implement 

necessary measures to resolve them. 

9.4 Labor 

9.4.1 Engagement of Staff and Labor. The Contractor shall provide and employ on the Site for 

the execution of the Works such skilled, semi-skilled and unskilled labor as is necessary 

for the proper and timely execution of the Contract. The Contractor is encouraged, to the 

extent practicable and reasonable, to employ staff and labor with appropriate 

qualifications and experience from sources within the Country. Unless otherwise 

provided in the Contract, the Contractor shall be responsible for the recruitment, 

transportation, accommodation and welfare facilities in accordance with GCC Sub-Clause 

9.4.6, of the Contractor’s Personnel, and for all payments in connection therewith. 

The Contractor shall provide the Contractor’s Personnel information and documentation 

that are clear and understandable regarding their terms and conditions of employment. 

The information and documentation shall set out their rights under relevant labor laws 

applicable to the Contractor’s Personnel (which will include any applicable collective 

agreements), including their rights related to hours of work, wages, overtime, 

compensation and benefits, as well as those arising from any requirements in the 

Specifications. The Contractor’s Personnel shall be informed when any material changes 

to their terms or conditions of employment occur. 

9.4.2 Conditions of Labor. The Contractor shall inform the Contractor’s Personnel about: 

(a) any deduction to their payment and the conditions of such deductions in accordance 

with the applicable laws or as stated in the Specifications; and 

(b) their liability to pay personal income taxes in the Country in respect of such of their 

salaries, wages, allowances and any benefits as are subject to tax under the laws of 

the Country for the time being in force.  

The Contractor shall perform such duties in regard to such deductions thereof as may be 

imposed on him by such laws.  

Where required by applicable laws or as stated in the Specifications, the Contractor shall 

provide the Contractor’s Personnel written notice of termination of employment and 

details of severance payments in a timely manner. The Contractor shall have paid the 

Contractor’s Personnel (either directly or where appropriate for their benefit) all due 

wages and entitlements including, as applicable, social security benefits and pension 

contributions, on or before the end of their engagement/ employment. 

9.4.3 Deleted  

9.4.4 Deleted 

9.4.5 Disorderly conduct. The Contractor shall at all times during the progress of the Contract 

use its best endeavors to prevent any unlawful, riotous or disorderly conduct or behavior 

by or amongst the Contractor’s Personnel.  

9.4.6 Facilities for Staff and Labor. Except as otherwise stated in the Specification, the 

Contractor shall provide and maintain all necessary accommodation and welfare facilities 

for the Contractor’s Personnel. If stated in the Specification, the Contractor shall give 

access to or provide services that accommodate the physical, social and cultural needs of 

the Contractor’s Personnel. The Contractor shall also provide similar facilities for the 

Employer’s Personnel if stated in the Specifications. 

9.4.7 The Contractor shall, in all dealings with the Contractor’s Personnel, pay due regard to all 



Section VIII – General Conditions of Contract 63 

recognized festivals, official holidays, religious or other customs and all local laws and 

regulations pertaining to the employment of labor. The Contractor shall provide the 

Contractor’s Personnel annual holiday and sick, maternity and family leave, as required 

by applicable laws or as stated in the Specifications. 

 

9.4.8 Supply of Foodstuffs. The Contractor shall arrange for the provision of a sufficient supply 

of suitable food as may be stated in the Specification at reasonable prices for the 

Contractor’s Personnel for the purposes of or in connection with the Contract. 

9.4.9 Supply of Water. The Contractor shall, having regard to local conditions, provide on the 

Site an adequate supply of drinking and other water for the use of the Contractor’s 

Personnel. 

9.4.10 Measures against Insect and Pest Nuisance. The Contractor shall at all times take the 

necessary precautions to protect the Contractor’s Personnel employed on the Site from 

insect and pest nuisance, and to reduce the danger to their health. The Contractor shall 

comply with all the regulations of the local health authorities, including use of 

appropriate insecticide. 

9.4.11 Alcoholic Liquor or Drugs. The Contractor shall not, otherwise than in accordance with 

the laws of the Country, import, sell, give, barter or otherwise dispose of any alcoholic 

liquor or drugs, or permit or allow importation, sale, gift, barter or disposal thereto by 

Contractor’s Personnel. 

9.4.12 Arms and Ammunition. The Contractor shall not give, barter, or otherwise dispose of, to 

any person, any arms or ammunition of any kind, or allow Contractor’s Personnel to do 

so. 

9.4.13 Funeral Arrangements. The Contractor shall be responsible, to the extent required by 

local regulations, for making any funeral arrangements for any of its local employees who 

may die while engaged upon the Works. 

9.4.14 Forced Labor. The Contractor, including its Subcontractors, shall not employ or engage 

forced labor. Forced labor consists of any work or service, not voluntarily performed, that 

is exacted from an individual under threat of force or penalty, and includes any kind of 

involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-

contracting arrangements.  

No persons shall be employed or engaged who have been subject to trafficking. 

Trafficking in persons is defined as the recruitment, transportation, transfer, harboring or 

receipt of persons by means of the threat or use of force or other forms of coercion, 

abduction, fraud, deception, abuse of power, or of a position of vulnerability, or of the 

giving or receiving of payments or benefits to achieve the consent of a person having 

control over another person, for the purposes of exploitation. 

9.4.15 Child Labor. The Contractor, including its Subcontractors, shall not employ or engage a 

child under the age of 18 unless the national law specifies a higher age (the minimum 

age).  

The Contractor, including its Subcontractors, shall not employ or engage a child between 

the minimum age and the age of 18 in a manner that is likely to be hazardous, or to 

interfere with, the child’s education, or to be harmful to the child’s health or physical, 

mental, spiritual, moral, or social development. 

The Contractor including its Subcontractors, shall only employ or engage children 

between the minimum age and the age of 18 after an appropriate risk assessment has 

been conducted by the Contractor with the Project Manager’s approval. The Contractor 

shall be subject to regular monitoring by the Project Manager that includes monitoring of 

health, working conditions and hours of work.  

Work considered hazardous for children is work that, by its nature or the circumstances 

in which it is carried out, is likely to jeopardize the health, safety, or morals of children. 

Such work activities prohibited for children include work: 

(a) with exposure to physical, psychological or sexual abuse; 

(b) underground, underwater, working at heights or in confined spaces;  

(c) with dangerous machinery, equipment or tools, or involving handling or  

(d) transport of heavy loads;  
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(e) in unhealthy environments exposing children to hazardous substances, agents, or 

processes, or to temperatures, noise or vibration damaging to health; or 

(f) under difficult conditions such as work for long hours, during the night or in 

confinement on the premises of the employer. 

9.4.16 Employment Records of Workers. The Contractor shall keep complete and accurate 

records of the employment of labor at the Site. The records shall include the names, ages, 

genders, hours worked, and wages paid to all workers.  

9.4.17 Workers’ Organizations. Where the relevant labor laws recognize workers’ rights to form 

and to join workers’ organizations of their choosing and to bargain collectively without 

interference, the Contractor shall comply with such laws. In such circumstances, the role 

of legally established workers’ organizations and legitimate workers’ representatives will 

be respected, and they will be provided with information needed for meaningful 

negotiation in a timely manner. Where the relevant labor laws substantially restrict 

workers’ organizations, the Contractor shall enable alternative means for the Contractor’s 

Personnel to express their grievances and protect their rights regarding working 

conditions and terms of employment. The Contractor shall not seek to influence or 

control these alternative means. The Contractor shall not discriminate or retaliate against 

the Contractor’s Personnel who participate, or seek to participate, in such organizations 

and collective bargaining or alternative mechanisms. Workers’ organizations are expected 

to fairly represent the workers in the workforce. 

9.4.18 Non-Discrimination and Equal Opportunity. The Contractor shall not make decisions 

relating to the employment or treatment of Contractor’s Personnel on the basis of 

personal characteristics unrelated to inherent job requirements. The Contractor shall base 

the employment of Contractor’s Personnel on the principle of equal opportunity and fair 

treatment, and shall not discriminate with respect to any aspects of the employment 

relationship, including recruitment and hiring, compensation (including wages and 

benefits), working conditions and terms of employment, access to training, job 

assignment, promotion, termination of employment or retirement, and disciplinary 

practices.  

Special measures of protection or assistance to remedy past discrimination or selection 

for a particular job based on the inherent requirements of the job shall not be deemed 

discrimination. The Contractor shall provide protection and assistance as necessary to 

ensure non-discrimination and equal opportunity, including for specific groups such as 

women, people with disabilities, migrant workers and children (of working age in 

accordance with GCC Sub-Clause 9.4.15).  

9.4.19 Contractor’s Personnel Grievance Mechanism. The Contractor shall have a grievance 

mechanism for Contractor’s Personnel, and where relevant the workers’ organizations 

stated in GCC Sub-Clause 9.4.17, to raise workplace concerns. The grievance mechanism 

shall be proportionate to the nature, scale, risks and impacts of the Contract. The 

mechanism shall address concerns promptly, using an understandable and transparent 

process that provides timely feedback to those concerned in a language they understand, 

without any retribution, and shall operate in an independent and objective manner.  

The Contractor’s Personnel shall be informed of the grievance mechanism at the time of 

engagement for the Contract, and the measures put in place to protect them against any 

reprisal for its use.  

The grievance mechanism shall not impede access to other judicial or administrative 

remedies that might be available. 

9.4.20 Training of Contractor’s Personnel. The Contractor shall provide appropriate training to 

relevant Contractor’s Personnel on ES aspects of the Contract, including appropriate 

sensitization on prohibition of SEA and SH, and health and safety. 

10. Employer’s and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are Employer’s risks, and the 

Contractor carries the risks which this Contract states are Contractor’s risks. 

11. Employer’s Risks 11.1 From the Start Date until the Defects Liability Certificate has been issued, the following 

are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to property (excluding the 
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Works, Plant, Materials, and Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the purpose of the Works, 

which is the unavoidable result of the Works or 

(ii) Negligence, breach of statutory duty, or interference with any legal right by 

the Employer or by any person employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that 

it is due to a fault of the Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country where the Works are to be 

executed. 

11.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk 

of loss of or damage to the Works, Plant, and Materials is an Employer’s risk except loss 

or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not itself an Employer’s 

risk, or 

(c) the activities of the Contractor on the Site after the Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of 

personal injury, death, and loss of or damage to property (including, without limitation, the 

Works, Plant, Materials, and Equipment) which are not Employer’s risks are Contractor’s 

risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer and the Contractor, 

insurance cover from the Start Date to the end of the Defects Liability Period, in the 

amounts and deductibles if stated in the PCC for the following events which are due to 

the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) 

in connection with the Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project 

Manager if stated in the PCC at 13.1, for the Project Manager’s approval before the Start 

Date. All such insurance shall provide for compensation to be payable in the types and 

proportions of currencies required to rectify the loss or damage incurred. 

13.3 Subject to 13.1, if the Contractor does not provide any of the policies and certificates 

required, the Employer may effect the insurance which the Contractor should have 

provided and recover the premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the premiums shall be a debt 

due. 

13.4 Alterations to the terms of an insurance shall not be made without the approval of the 

Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data referred to in the PCC, 

supplemented by any information available to the Contractor. 

15. Contractor to 

Construct the 

Works 

15.1 The Contractor shall construct and install the Works in accordance with the Specifications 

and Drawings. 

15.2 If the Contract specifies that the Contractor shall design any part of the permanent Works, 

the Contractor shall take into account the Employer’s requirements which may include, if 

stated in the Specifications: 

(a) designing structural elements of the Works taking into account climate change 

considerations;  

(b)  and 

(c)  Considering the incremental risks of the public’s potential exposure to 

operational accidents or natural hazards, including extreme weather events. 

16. The Works to Be 

Completed by the 

16.1 The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works in accordance with the Program submitted by the Contractor, as updated 
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Intended 

Completion Date 

with the approval of the Project Manager, and complete them by the Intended Completion 

Date. 

16.2 The Contractor shall not carry out mobilization to the Site as per Code of Conduct for 

Contractor’s Personnel submitted as part of the Bid and agreed as part of the Contract.  

 

17. Approval by the 

Project Manager 

17.1 The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Project Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s responsibility for design of 

the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the design of the Temporary 

Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Project Manager before this use. 

18. Health, Safety 

and Protection of 

the Environment 

18.1 The Contractor shall be responsible for the safety of all activities on the Site. 

18.2 The Contractor shall: 

(a) comply with all applicable health and safety regulations and Laws; 

(b) comply with all applicable health and safety obligations specified in the Contract; 

(c) take care for the health and safety of all persons entitled to be on the Site and other 

places, if any, where the Works are being executed; 

(d) keep the Site and Works clear of unnecessary obstruction so as to avoid danger to 

these persons; 

(e) provide fencing, lighting, safe access, guarding and watching of the Works until the 

issue of the Contract Completion Certificate; 

(f) provide any Temporary Works (including roadways, footways, guards and fences) 

which may be necessary, because of the execution of the Works, for the use and 

protection of the public and of owners and occupiers of adjacent land; 

(g) provide health and safety training of Contractor’s Personnel as appropriate; 

(h) actively engage the Contractor’s Personnel in promoting understanding, and 

methods for, implementation of health and safety requirements, as well as in 

providing information to Contractor’s Personnel, training on occupational safety 

and health, and provision of personal protective equipment without expense to the 

Contractor’s Personnel;  

(i) put in place workplace processes for Contractor’s Personnel to report work 

situations that they believe are not safe or healthy, and to remove themselves from a 

work situation which they have reasonable justification to believe presents an 

imminent and serious danger to their life or health.  

(j) Contractor’s Personnel who remove themselves from such work situations shall not 

be required to return to work until necessary remedial action to correct the situation 

has been taken. Contractor’s Personnel shall not be retaliated against or otherwise 

subject to reprisal or negative action for such reporting or removal;  

(k) where the Employer’s Personnel, any other contractors employed by the Employer, 

and/or personnel of any legally constituted public authorities and private utility 

companies are employed in carrying out, on or near the site, of any work not 

included in the Contract, collaborate in applying the health and safety requirements, 

without prejudice to the responsibility of the relevant entities  for the health and 

safety of their  own  personnel; and  

(l) deleted. 

Subject to GCC Sub-Clause 16.2, the Contractor  

(a) shall include at a minimum: 

(i) to establish and maintain a safe working environment without risk to health at 

all workplaces, machinery, equipment and processes under the control of the 

Contractor, including control measures for chemical, physical and biological 

substances and agents;  

(ii) deleted; 

(iii) the prevention, preparedness and response activities to be implemented in the 
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case of an emergency event (i.e. an unanticipated incident, arising from both 

natural and man-made hazards, typically in the form of fire, explosions, leaks 

or spills, which may occur for a variety of different reasons including failure 

to implement operating procedures that are designed to prevent their 

occurrence, extreme weather or lack of early warning); 

(iv) remedies for adverse impacts such as occupational injuries, deaths, disability 

and disease;  

(v) the measures to be taken to avoid or minimize the potential for community 

exposure to water-borne, water-based, water-related, and vector-borne 

diseases,  

(vi) the measures to avoid or minimize the spread of communicable diseases 

(including transfer of Sexually Transmitted Diseases or Infections (STDs), 

such as HIV virus) and non-communicable diseases associated with the 

execution of the Works, taking into consideration differentiated exposure to 

and higher sensitivity of vulnerable groups. This includes taking measures to 

avoid or minimize the transmission of communicable diseases that may be 

associated with the influx of temporary or permanent Contract-related labor;  

(vii) the management and quality of accommodation and welfare facilities if such 

accommodation and welfare facilities are provided by the Contractor in 

accordance with GCC Sub-Clause 9.4.6; and 

(b) any other requirements stated in the Specification 

18.3 Protection of the environment 

The Contractor shall take all necessary measures to: 

(a) protect the environment (both on and off the Site); and  

(b) limit damage and nuisance to people and property resulting from pollution, noise and 

other results of the Contractor’s operations and/ or activities. 

The Contractor shall ensure that emissions, surface discharges, effluent and any other 

pollutants from the Contractor’s activities shall exceed neither the values indicated in the 

Specifications, nor those prescribed by applicable laws. 

In the event of damage to the environment, property and/or nuisance to people, on or off 

Site as a result of the Contractor’s operations, the Contractor shall agree with the Project 

Manager  the appropriate actions and time scale to remedy, as practicable, the damaged 

environment to its former condition. The Contractor shall implement such remedies at its 

cost to the satisfaction of the Project Manager. 

 

19. Archaeological 

and Geological 

Findings 

19.1 All fossils, coins, articles of value or antiquity, structures, groups of structures, and other 

remains or items of geological, archaeological, paleontological, historical, architectural or 

religious interest found on the Site shall be placed under the care and custody of the 

Employer. The Contractor shall: 

(a) take all reasonable precautions, including fencing-off the area or site of the finding, 

to avoid further disturbance and prevent Contractor’s Personnel or other persons 

from removing or damaging any of these findings;  

(b) train relevant Contractor’s Personnel on appropriate actions to be taken in the event 

of such findings; and 

(c) implement any other action consistent with the requirements of the Specifications 

and relevant laws.  

The Contractor shall, as soon as practicable after discovery of any such finding, notify the 

Project Manager of such discoveries and carry out the Project Manager’s instructions for 

dealing with them. 

20. Possession of the 

Site 

20.1 The Employer shall give possession of all parts of the Site to the Contractor.  If possession 

of a part is not given by the date stated in the PCC, the Employer shall be deemed to 

have delayed the start of the relevant activities, and this shall be a Compensation Event. 

21. Access to the Site 21.1 The Contractor shall allow the Project Manager and any person authorized by the Project 

Manager (including the GSCDL staff or consultants acting on the GSCDL’s behalf, 

stakeholders and third parties, such as independent experts, local communities, or non-

governmental organizations), including to carry out environmental and social audit, as 
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appropriate, access to the Site and to any place where work in connection with the 

Contract is being carried out or is intended to be carried out. 

22. Instructions, 

Inspections and 

Audits 

22.1 The Contractor shall carry out all instructions of the Project Manager which comply with 

the applicable laws where the Site is located. 

 22.2 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors 

and subconsultants to keep, accurate and systematic accounts and records in respect of the 

Works in such form and details as will clearly identify relevant time changes and costs. 

 22.3 Inspections &Audit by the GSCDL 

Pursuant to paragraph 2.2 e. of Appendix A to the GCC- Fraud and Corruption, the 

Contractor shall permit and shall cause its agents (where declared or not), subcontractors, 

subconsultants, service providers, suppliers, and personnel, to permit, the GSCDL and/or 

persons appointed by the GSCDL to inspect the site and/or the accounts, records and other 

documents relating to the procurement process, selection and/or contract execution, and to 

have such accounts, records and other documents audited by auditors appointed by the 

GSCDL. The Contractor’s and its Subcontractors’ and subconsultants’ attention is drawn 

to GCC Sub-Clause 25.1 (Fraud and Corruption) which provides, inter alia, that acts 

intended to materially impede the exercise of the GSCDL’s inspection and audit rights 

constitute a prohibited practice subject to contract termination (as well as to a 

determination of ineligibility pursuant to the GSCDL’s prevailing sanctions procedures). 

23. Appointment of 

the Adjudicator 

23.1 The Adjudicator shall be appointed by the Employer. 

23.2 Should the Adjudicator resign or die, or should the Employer and the Contractor agree that 

the Adjudicator is not functioning in accordance with the provisions of the Contract, a new 

Adjudicator shall be appointed by the Employer. 

24. Procedure for 

Disputes 

24.1 If the Contractor believes that a decision taken by the Project Manager was either outside 

the authority given to the Project Manager by the Contract or that the decision was 

wrongly taken, the decision shall be referred to the Adjudicator within 14 days of the 

notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days of receipt of a notification 

of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified in the PCC, together with 

reimbursable expenses of the types specified in the PCC, and the cost shall be divided 

equally between the Employer and the Contractor, whatever decision is reached by the 

Adjudicator. Either party may refer a decision of the Adjudicator to an Arbitrator within 

28 days of the Adjudicator’s written decision. If neither party refers the dispute to 

arbitration within the above 28 days, the Adjudicator’s decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the arbitration procedures published 

by the institution named and in the place specified in the PCC. 

25. Fraud and 

Corruption 

25.1 The GSCDL requires compliance with the GSCDL’s Anti-Corruption Guidelines as set 

forth in Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any commissions or fees that may have 

been paid or are to be paid to agents or any other party with respect to the bidding process 

or execution of the Contract. The information disclosed must include at least the name and 

address of the agent or other party, the amount and currency, and the purpose of the 

commission, gratuity or fee.  

26. Stakeholder 

Engagement 

26.1  The Contractor shall provide relevant contract- related information, as the Employer 

and/or Project Manager may reasonably request to conduct Stakeholder engagements. 

“Stakeholder” refers to individuals or groups who: 

(i) are affected or likely to be affected by the Contract; and  

(ii) may have an interest in the Contract.  

The Contractor may also directly participate in Stakeholder engagements, as the Employer 

and/or Project Manager may reasonably request 

27. Suppliers (other 

than 

Subcontractors) 

27.1 Forced Labor: The Contractor shall take measures to require its suppliers (other than 

Subcontractors) not to employ or engage forced labor including trafficked persons as 

described in GCC Sub-Clause 9.4.14. If forced labor/trafficking cases are identified, the 

Contractor shall take measures to require the suppliers to take appropriate steps to remedy 
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them. Where the supplier does not remedy the situation, the Contractor shall within a 

reasonable period substitute the supplier with a supplier that is able to manage such risks. 

27.2 Child Labor: The Contractor shall take measures to require its suppliers (other than 

Subcontractors) not to employ or engage child labor as described in GCC Sub-Clause 

9.4.15. If child labor cases are identified, the Contractor shall take measures to require the 

suppliers to take appropriate steps to remedy them. Where the supplier does not remedy 

the situation, the Contractor shall within a reasonable period substitute the supplier with a 

supplier that is able to manage such risks. 

27.3 Serious Safety Issues: The Contractor, including its Subcontractors, shall comply with all 

applicable safety obligations, including as stated in GCC Sub-Clause 18.2. The Contractor 

shall also take measures to require its suppliers (other than Subcontractors) to adopt 

procedures and mitigation measures adequate to address safety issues related to their 

personnel. If serious safety issues are identified, the Contractor shall take measures to 

require the suppliers to take appropriate steps to remedy them. Where the supplier does not 

remedy the situation, the Contractor shall within a reasonable period substitute the supplier 

with a supplier that is able to manage such risks. 

27.4 Obtaining natural resource materials in relation to supplier: The Contractor shall obtain 

natural resource materials from suppliers that can demonstrate, through compliance with 

the applicable verification and/ or certification requirements, that obtaining such materials 

is not contributing to the risk of significant conversion or significant degradation of natural 

or critical habitats such as unsustainably harvested wood products, gravel or sand 

extraction from river beds or beaches. 

If a supplier cannot continue to demonstrate that obtaining such materials is not 

contributing to the risk of significant conversion or significant degradation of natural or 

critical habitats, the Contractor shall within a reasonable period substitute the supplier with 

a supplier that is able to demonstrate that they are not significantly adversely impacting 

the habitats. 

28. Code of Conduct 28.1 The Contractor shall have a Code of Conduct for the Contractor’s Personnel.  

The Contractor shall take all necessary measures to ensure that each Contractor’s Personnel 

is made aware of the Code of Conduct including specific behaviors that are prohibited, and 

understands the consequences of engaging in such prohibited behaviors.   

 

29. Security of the 

Site 

29.1 The Contractor shall be responsible for the security of the Site, and: 

(a) for keeping unauthorized persons off the Site in consultation with the Project 

Manager;  

(b) authorized persons shall be limited to the Contractor’s Personnel, the Employer’s 

Personnel, and to any other personnel identified as authorized personnel (including 

the Employer’s other contractors on the Site), by a notice from the Employer or the 

Project Manager to the Contractor. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit for the Project Manager’s 

No-objection a security management plan that sets out the security arrangements for the 

Site 

The Contractor shall (i) conduct appropriate background checks on any personnel retained 

to provide security; (ii) train the security personnel adequately (or determine that they are 

properly trained) in the use of force (and where applicable, firearms), and appropriate 

conduct towards Contractor’s Personnel, Employer’s Personnel and affected communities; 

and (iii) require the security personnel to act within the applicable Laws and any 

requirements set out in the Specifications.  

The Contractor shall not permit any use of force by security personnel in providing security 

except when used for preventive and defensive purposes in proportion to the nature and 

extent of the threat. 

In making security arrangements, the Contractor shall also comply with any additional 

requirements stated in the Specification.” 

B.  Time Control 

30. Program and 

Progress Reports 

30.1 Within the time stated in the PCC, after the date of the Letter of Acceptance, the 

Contractor shall submit to the Project Manager for approval a Program showing the 
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general methods, arrangements, order, and timing for all the activities in the Works. In the 

case of a lump-sum contract, the activities in the Program shall be consistent with those in 

the Activity Schedule. The Project Manager’s approval of the Program shall not alter the 

Contractor’s obligations. The Contractor may revise the Program and submit it to the 

Project Manager again at any time.  A revised Program shall show the effect of Variations 

and Compensation Events.  

30.2 An update of the Program shall be a program showing the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the remaining work, 

including any changes to the sequence of the activities. 

30.3 The Contractor shall monitor progress of the Works  and submit to the Project manager 

progress report and any updated Program showing the actual progress achieved and the 

effect of the progress achieved on the timing of the remaining Works, including any 

changes to the sequence of the activities, at intervals no longer than the period stated in the 

PCC. If the Contractor does not submit an updated Program within this period, the Project 

Manager may withhold the amount stated in the PCC from the next payment certificate 

and continue to withhold this amount until the next payment after the date on which the 

overdue Program has been submitted. In the case of lump-sum Contract, the Contractor 

shall provide an updated Activity Schedule within 14 days of being instructed to by the 

Project Manager. 

30.4 Deleted 

30.5 In addition to the progress reports, the Contractor shall inform the Project Manager 

immediately of any allegation, incident or accident in the Site, which has or is likely to have 

a significant adverse effect on the environment, the affected communities, the public, 

Employer’s Personnel, Project Manager’s personnel or Contractor’s Personnel. This 

includes, but is not limited to, any incident or accident causing fatality or serious injury; 

significant adverse effects or damage to private property; or any allegation of SEA and/or 

SH. In case of SEA and/or SH, while maintaining confidentiality as appropriate, the type of 

allegation (sexual exploitation, sexual abuse or sexual harassment), gender and age of the 

person who experienced the alleged incident should be included in the information. 

The Contractor, upon becoming aware of the allegation, incident or accident, shall also 

immediately inform the Project Manager of any such incident or accident on the 

Subcontractors’ or suppliers’ premises relating to the Works which has or is likely to have 

a significant adverse effect on the environment, the affected communities, the public, 

Employer’s Personnel, or Contractor’s, its Subcontractors’ and suppliers’ personnel. The 

notification shall provide sufficient detail regarding such incidents or accidents. The 

Contractor shall provide full details of such incidents or accidents to the Project Manager 

within the timeframe agreed with the Project Manager.  

The Contractor shall require its Subcontractors and suppliers (other than Subcontractors) to 

immediately notify the Contractor of any incidents or accidents referred to in this Subclause. 

31. Extension of the 

Intended 

Completion Date 

31.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event 

occurs or a Variation is issued which makes it impossible for Completion to be achieved 

by the Intended Completion Date without the Contractor taking steps to accelerate the 

remaining work, which would cause the Contractor to incur additional cost. 

31.2 The Project Manager shall decide whether and by how much to extend the Intended 

Completion Date within 21 days of the Contractor asking the Project Manager for a 

decision upon the effect of a Compensation Event or Variation and submitting full 

supporting information. If the Contractor has failed to give early warning of a delay or has 

failed to cooperate in dealing with a delay, the delay by this failure shall not be considered 

in assessing the new Intended Completion Date. 

32. Acceleration 32.1 When the Employer wants the Contractor to finish before the Intended Completion Date, 

the Project Manager shall obtain priced proposals for achieving the necessary acceleration 

from the Contractor. If the Employer accepts these proposals, the Intended Completion 

Date shall be adjusted accordingly and confirmed by both the Employer and the 

Contractor. 

32.2 If the Contractor’s priced proposals for an acceleration are accepted by the Employer, they 

are incorporated in the Contract Price and treated as a Variation. 
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33. Delays Ordered 

by the Project 

Manager 

33.1 The Project Manager may instruct the Contractor to delay the start or progress of any 

activity within the Works. 

34. Management 

Meetings 

34.1 Either the Project Manager or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review the plans 

for remaining work and to deal with matters raised in accordance with the early warning 

procedure. 

34.2 The Project Manager shall record the business of management meetings and provide 

copies of the record to those attending the meeting and to the Employer. The responsibility 

of the parties for actions to be taken shall be decided by the Project Manager either at the 

management meeting or after the management meeting and stated in writing to all who 

attended the meeting. 

35. Early Warning 35.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely 

future events or circumstances that may adversely affect the quality of the work, increase 

the Contract Price, or delay the execution of the Works.  The Project Manager may require 

the Contractor to provide an estimate of the expected effect of the future event or 

circumstance on the Contract Price and Completion Date. The estimate shall be provided 

by the Contractor as soon as reasonably possible. 

35.2 The Contractor shall cooperate with the Project Manager in making and considering 

proposals for how the effect of such an event or circumstance can be avoided or reduced 

by anyone involved in the work and in carrying out any resulting instruction of the Project 

Manager. 

C.  Quality Control 

36. Identifying 

Defects 

36.1 The Project Manager shall check the Contractor’s work and notify the Contractor of any 

Defects that are found. Such checking shall not affect the Contractor’s responsibilities. 

The Project Manager may instruct the Contractor to search for a Defect and to uncover and 

test any work that the Project Manager considers may have a Defect. 

37. Tests 37.1 If the Project Manager instructs the Contractor to carry out a test not specified in the 

Specifications to check whether any work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples. If there is no Defect, the test shall be a 

Compensation Event. 

38. Correction of 

Defects 

38.1 The Project Manager shall give notice to the Contractor of any Defects before the end of 

the Defects Liability Period, which begins at Completion, and is defined in the PCC. The 

Defects Liability Period shall be extended for as long as Defects remain to be corrected. 

38.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect 

within the length of time specified by the Project Manager’s notice. 

39. Uncorrected 

Defects 

39.1 If the Contractor has not corrected a Defect within the time specified in the Project 

Manager’s notice, the Project Manager shall assess the cost of having the Defect corrected, 

and the Contractor shall pay this amount. 

D.  Cost Control 

40. Contract Price 40.1 The Bill of Quantities shall contain priced items for the Works to be performed by the 

Contractor. The Bill of Quantities is used to calculate the Contract Price. The Contractor 

will be paid for the quantity of the work accomplished at the rate in the Bill of Quantities 

for each item. 

41. Changes in the 

Contract Price 

41.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for 

the particular item by more than 25 percent, provided the change exceeds 1 percent of the 

Initial Contract Price, the Project Manager shall adjust the rate to allow for the change. 

The Project Manager shall not adjust rates from changes in quantities if thereby the Initial 

Contract Price is exceeded by more than 15 percent, except with the prior approval of the 

Employer. 

41.2 If requested by the Project Manager, the Contractor shall provide the Project Manager with 

a detailed cost breakdown of any rate in the Bill of Quantities. 

42. Variations 42.1 All Variations shall be included in updated Programs produced by the Contractor. 

42.2 The Contractor shall provide the Project Manager with a quotation for carrying out the 

Variation when requested to do so by the Project Manager. The Contractor shall also 

provide information of any ES risks and impacts of the Variation The Project Manager 



Section VIII – General Conditions of Contract 72 

shall assess the quotation, which shall be given within seven (7) days of the request or 

within any longer period stated by the Project Manager and before the Variation is 

ordered. 

42.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the Variation 

and make a change to the Contract Price, which shall be based on the Project Manager’s 

own forecast of the effects of the Variation on the Contractor’s costs. 

42.4 If the Project Manager decides that the urgency of varying the work would prevent a 

quotation being given and considered without delaying the work, no quotation shall be 

given and the Variation shall be treated as a Compensation Event. 

42.5 The Contractor shall not be entitled to additional payment for costs that could have been 

avoided by giving early warning.  

42.6 If the work in the Variation corresponds to an item description in the Bill of Quantities and 

if, in the opinion of the Project Manager, the quantity of work above the limit stated in 

GCC Sub-Clause 41.1 or the timing of its execution do not cause the cost per unit of 

quantity to change, the rate in the Bill of Quantities shall be used to calculate the value of 

the Variation. If the cost per unit of quantity changes, or if the nature or timing of the work 

in the Variation does not correspond with items in the Bill of Quantities, the quotation by 

the Contractor shall be in the form of new rates for the relevant items of work. 

42.7 Value Engineering: The Contractor may prepare, at its own cost, a value engineering 

proposal at any time during the performance of the contract. The value engineering 

proposal shall, at a minimum, include the following; 

(a) the proposed change(s), and a description of the difference to the existing contract 

requirements; 

(b) a full cost/benefit analysis of the proposed change(s) including a description and 

estimate of costs (including life cycle cost) the Employer may incur in 

implementing the value engineering proposal;  

(c) a description of any effect(s) of the change on performance/functionality; and  

(d) a description of the proposed work to be performed, a program for its execution and 

sufficient ES information to enable an evaluation of ES risks and impacts. 

The Employer may accept the value engineering proposal if the proposal demonstrates 

benefits that: 

(a) accelerates the contract completion period; or 

(b) reduces the Contract Price or the life cycle costs to the Employer; or 

(c) improves the quality, efficiency, safety or sustainability of the Facilities; or 

(d)  yields any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer and results in: 

(a) a reduction of the Contract Price; the amount to be paid to the Contractor shall be 

the percentage specified in the PCC of the reduction in the Contract Price; or 

(b) an increase in the Contract Price; but results in a reduction in life cycle costs due to 

any benefit described in (a) to (d) above, the amount to be paid to the Contractor 

shall be the full increase in the Contract Price. 

43. Cash Flow 

Forecasts 

43.1 When the Program, is updated, the Contractor shall, if requested by the authority, provide 

the Project Manager with an updated cash flow forecast.  

44. Payment 

Certificates 

44.1 The Contractor shall submit to the Project Manager monthly statements of the estimated 

value of the work executed less the cumulative amount certified previously. 

44.2 The Project Manager shall check the Contractor’s monthly statement and certify the 

amount to be paid to the Contractor. 

44.3 The value of work executed shall be determined by the Project Manager as indicated under 

Measurements. 

44.4 The value of work executed shall comprise the value of the quantities of work in the Bill 

of Quantities that have been completed. 

44.5 The value of work executed shall include the valuation of Variations and Compensation 

Events. 

44.6 The Project Manager may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 
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information. 

44.7 If the Contractor was, or is, failing to perform any ES obligations or work under the 

Contract, the value of this work or obligation, as determined by the Project Manager, may 

be withheld until the work or obligation has been performed, and/or the cost of 

rectification or replacement, as determined by the Project Manager, may be withheld until 

rectification or replacement has been completed. Failure to perform includes, but is not 

limited to the following:   

(a) failure to comply with any ES obligations or work described in the Works’ 

Requirements which may include: working outside site boundaries, excessive dust, 

failure to keep public roads in a safe usable condition, damage to offsite vegetation, 

pollution of water courses from oils or sedimentation, contamination of land e.g. 

from oils, human waste, damage to archeology or cultural heritage features, air 

pollution as a result of unauthorized and/or inefficient combustion; 

(b) deleted; 

(c) deleted; 

(d) failing to have appropriate consents/permits prior to undertaking Works or related 

activities; 

(e) deleted; 

(f) failure to implement remediation as instructed by the Project Manager within the 

specified timeframe (e.g. remediation addressing non-compliance/s).  

45. Payments 45.1 Payments shall be adjusted for deductions for advance payments and retention. The 

Employer shall pay the Contractor the amounts certified by the Project Manager within 60 

days of the date of each certificate subject to clause 65. 

45.2 If an amount certified is increased in a later certificate or as a result of an award by the 

Adjudicator or an Arbitrator, the Contractor shall be paid interest upon the delayed 

payment as set out in this clause. Interest shall be calculated from the date upon which the 

increased amount would have been certified in the absence of dispute. 

45.3 deleted 

45.4 Items of the Works for which no rate or price has been entered in shall not be paid for by 

the Employer and shall be deemed covered by other rates and prices in the Contract. 

46. Compensation 

Events 

46.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession Date 

pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors in a way that affects the 

work of the Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue Drawings, Specifications, or 

instructions required for execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or to carry out additional 

tests upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of the Letter of Acceptance from the information issued to 

bidders (including the Site Investigation Reports), from information available 

publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen condition, 

caused by the Employer, or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer does not work 

within the dates and other constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) deleted. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of Completion. 

46.2 If a Compensation Event would cause additional cost or would prevent the work being 

completed before the Intended Completion Date, the Contract Price shall be increased 

and/or the Intended Completion Date shall be extended. The Project Manager shall decide 

whether and by how much the Contract Price shall be increased and whether and by how 
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much the Intended Completion Date shall be extended. 

46.3 As soon as information demonstrating the effect of each Compensation Event upon the 

Contractor’s forecast cost has been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted accordingly. If the Contractor’s 

forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price based 

on the Project Manager’s own forecast. The Project Manager shall assume that the 

Contractor shall react competently and promptly to the event. 

46.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s 

interests are adversely affected by the Contractor’s not having given early warning or not 

having cooperated with the Project Manager. 

47. Tax 47.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are 

changed between the date 28 days before the submission of bids for the Contract and the 

date of the last Completion certificate. The adjustment shall be the change in the amount 

of tax payable by the Contractor, provided such changes are not already reflected in the 

Contract Price or are a result of GCC Clause 49. 

48. Currencies 48.1 Where payments are made in currencies other than the currency of the Employer’s country 

specified in the PCC, the exchange rates used for calculating the amounts to be paid shall 

be the exchange rates stated in the Contractor’s Bid. 

49. Price Adjustment 49.1 Deleted. 

49.2 Deleted 

50. Retention 50.1 The Employer shall retain from each payment due to the Contractor the proportion stated 

in the PCC until Completion of the whole of the Works. 

50.2 Upon the issue of a Certificate of Completion of the Works by the Project Manager, in 

accordance with GCC Sub-Clause 57.1, half the total amount retained shall be repaid to 

the Contractor and half when the Defects Liability Period has passed and the Project 

Manager has certified that all Defects notified by the Project Manager to the Contractor 

before the end of this period have been corrected. The Contractor may substitute retention 

money with an “on demand” Bank guarantee. 

51. Liquidated 

Damages 

51.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in 

the PCC for each day that the Completion Date is later than the Intended Completion 

Date.  The total amount of liquidated damages shall not exceed the amount defined in the 

PCC. The Employer may deduct liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s liabilities. 

51.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 

Project Manager shall correct any overpayment of liquidated damages by the Contractor 

by adjusting the next payment certificate.  The Contractor shall be paid interest on the 

overpayment, calculated from the date of payment to the date of repayment, at the rates 

specified in GCC Sub-Clause 45.1. 

52. Bonus 52.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the 

PCC for each day (less any days for which the Contractor is paid for acceleration) that the 

Completion is earlier than the Intended Completion Date. The Project Manager shall 

certify that the Works are complete, although they may not be due to be complete. 

53. Advance Payment 53.1 The Employer shall make advance payment to the Contractor of the amounts stated in the 

PCC, against provision by the Contractor of an Unconditional Bank Guarantee in a form 

acceptable to the Employer in amounts and currencies equal to the advance payment. The 

Guarantee shall remain effective until the advance payment has been repaid. Interest shall 

not be charged on the advance payment. 

53.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, 

and mobilization expenses required specifically for execution of the Contract. The 

Contractor shall demonstrate that advance payment has been used in this way by supplying 

copies of invoices or other documents to the Project Manager. 

53.3 The advance payment shall be repaid by deducting proportionate amounts from payments 

otherwise due to the Contractor, following the schedule of completed percentages of the 

Works on a payment basis. No account shall be taken of the advance payment or its 

repayment in assessing valuations of work done, Variations, price adjustments, 

Compensation Events, Bonuses, or Liquidated Damages. 
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54. Securities 54.1 The Performance Security shall be provided to the Employer no later than the date 

specified in the Letter of Acceptance and shall be issued in an amount specified in the 

PCC, by a Bank or surety acceptable to the Employer, and denominated in the types and 

proportions of the currencies in which the Contract Price is payable. The Performance 

Security shall be valid until a date 28 days from the date of issue of the Certificate of 

Completion in the case of a Bank Guarantee. 

55. Dayworks 55.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used only for the 

lumpsum provisions in the BOQ or  when the Project Manager has given written 

instructions in advance for additional work to be paid for in that way. 

55.2 All work to be paid for as Dayworks shall be recorded by the Contractor on forms 

approved by the Project Manager.  Each completed form shall be verified and signed by 

the Project Manager within two days of the work being done. 

55.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 

56. Cost of Repairs 56.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Correction periods shall be remedied by the 

Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s acts 

or omissions. 

E.  Finishing the Contract 

57. Completion 57.1 The Contractor shall request the Project Manager to issue a Certificate of Completion of 

the Works, and the Project Manager shall do so upon deciding that the whole of the Works 

is completed. 

58. Taking Over 58.1 The Employer shall take over the Site and the Works within seven days of the Project 

Manager’s issuing a certificate of Completion. 

59. Final Account 59.1 The Contractor shall supply the Project Manager with a detailed account of the total 

amount that the Contractor considers payable under the Contract before the end of the 

Defects Liability Period. The Project Manager shall issue a Defects Liability Certificate 

and certify any final payment that is due to the Contractor within 56 days of receiving the 

Contractor’s account if it is correct and complete. If it is not, the Project Manager shall 

issue within 56 days a schedule that states the scope of the corrections or additions that are 

necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the 

Project Manager shall decide on the amount payable to the Contractor and issue a payment 

certificate. 

60. Operating and 

Maintenance 

Manuals 

60.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the PCC. 

60.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 

PCC pursuant to GCC Sub-Clause 60.1, or they do not receive the Project Manager’s 

approval, the Project Manager shall withhold the amount stated in the PCC from 

payments due to the Contractor. 

61. Termination 61.1 The Employer or the Contractor may terminate the Contract if the other party causes a 

fundamental breach of the Contract. 

61.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

 (a) the Contractor stops work for 28 days when no stoppage of work is shown on the 

current Program and the stoppage has not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the progress of the Works, 

and the instruction is not withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into liquidation other than 

for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the Employer to the 

Contractor within 84 days of the date of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a 

reasonable period of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by the number of days for 

which the maximum amount of liquidated damages can be paid, as defined in the 

PCC; or 
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(h) if the Contractor, in the judgment of the Employer has engaged in Fraud and 

Corruption, as defined in   paragraph 2.2 a of the Appendix A to the GCC, in 

competing for or in executing the Contract, then the Employer may, after giving 

fourteen (14) days written notice to the Contractor, terminate the Contract and 

expel him from the Site. 

61.3 Notwithstanding the above, the Employer may terminate the Contract for convenience. 

 61.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

safe and secure, and leave the Site as soon as reasonably possible. 

 61.5 When either party to the Contract gives notice of a breach of Contract to the Project 

Manager for a cause other than those listed under GCC Sub-Clause 61.2 above, the Project 

Manager shall decide whether the breach is fundamental or not. 

62. Payment upon 

Termination 

62.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Project Manager shall issue a certificate for the value of the work done and 

Materials ordered less advance payments received up to the date of the issue of the 

certificate and less the percentage to apply to the value of the work not completed, as 

specified in the PCC. Additional Liquidated Damages shall not apply.  If the total amount 

due to the Employer exceeds any payment due to the Contractor, the difference shall be a 

debt payable to the Employer. 

62.2 If the Contract is terminated for the Employer’s convenience or because of a fundamental 

breach of Contract by the Employer, the Project Manager shall issue a certificate for the 

value of the work done, Materials ordered, the reasonable cost of removal of Equipment, 

repatriation of the Contractor’s personnel employed solely on the Works, and the 

Contractor’s costs of protecting and securing the Works, and less advance payments 

received up to the date of the certificate. 

63. Property 63.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 

deemed to be the property of the Employer if the Contract is terminated because of the 

Contractor’s default. 

64. Release from 

Performance 

64.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside 

the control of either the Employer or the Contractor, the Project Manager shall certify that 

the Contract has been frustrated. The Contractor shall make the Site safe and stop work as 

quickly as possible after receiving this certificate and shall be paid for all work carried out 

before receiving it and for any work carried out afterwards to which a commitment was 

made. 

65. Suspension of 

Funds 

 

 

 

 

 
 

 

66. Incomplete or 

unattended 

defective works 

or delays 

65.1     Notwithstanding any clause or clauses or conditions contained anywhere in this 

Bidding document, the Employer is not obligated to immediately make the payments to 

the contractor in the event that the Govt of India or the State Government delays the 

release of funds to the Employer, from which part of the payments to the Contractor are 

being made; payments shall be made subject to availability of funds. In the event the 

Government of India or the State Government suspends the funding, the settlement of 

payments for the works done by the contractor will be made by co- owners of the 

company viz., the Government of India and the State Government based on the bills 

certified by the Project Manager. 

  

66.1 The Employer has the right to get the uncompleted works done by other competent 

contractors at the risk and cost of the contractor in the following circumstances: 

(a) If the contract is terminated for the reasons attributable to the contractor 

(b) If the Contractor has delayed the work as per the schedule with no justifiable 

reasons. 

(c) If the Contractor fails to correct any defects in the work within the period stated in 

the defects notice sent by the Project Manager to the Contractor. 

(d) If the Contractor does not meet any of its obligations within the time frame of the 

contract specified in Section VIII GCC or Section IX PCC 
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APPENDIX A 

TO GENERAL CONDITIONS 
 

Fraud and Corruption 

Refer to Section VI 

 

APPENDIX B - Omitted 
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Section IX - Particular Conditions of Contract 

 

A. General 

GCC 1.1 (d) The financing institution is: The Smart City Mission jointly by the Government of India and 

Government of Sikkim 

GCC 1.1 (r) The Employer is Gangtok Smart City Development Limited 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 12 months after the date 

of issue of letter to proceed 

GCC 1.1 (y) The Project Manager is Chief Executive Officer, GSCDL. 

GCC 1.1 (aa) 
The worksite starts from the Syari PWD Road and continues on to Syari School. The 

existing Syari PWD road is very narrow and busy. The surrounding vicinity also comprises 

of many private holdings. Hence the contractor must ensure that there is minimum 

disturbance to the public. It is therefore advised that the contractor visit the site before 

submitting his bid. 

GCC 1.1 (dd) The Start Date shall be within 15 days from the issue of letter to proceed  

GCC 1.1 (hh) 
The Works consist of consists of Hill Cutting, providing and laying 1:2:4 Plum concrete, 

Gabian wall, multiple pavement layers, V-shaped drain and shifting of utilities. 

GCC 2.2 N.A 

GCC 2.3(i) The following documents also form part of the Contract: Engineers Estimate prepared 

before floating the Bid, which shall be referred to for any clarification of doubts. 

GCC 3.1  The language of the contract is in English only 

The law that applies to the Contract is the law of the Republic of India. 

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

GCC 8.1 NA 

GCC 13.1 The insurance amounts and deductibles shall be as per the Labour laws. 

GCC 14.1 Site Data are:  

1. Site Order Book 

2. Construction Drawings 

3. Material Account at site 

GCC 20.1 The Site Possession Date(s) shall be Dated: 15 days from the signing of the Contract. 

GCC 23.1 & 

GCC 23.2 

Not applicable 

GCC 24.3 Not applicable 

GCC 24.4 Institution whose arbitration procedures shall be used: Indian Arbitration Act. 
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B. Time Control 

GCC 30.1 The Contractor shall submit for approval a Program for the Works within seven days from 

the date of the Letter of Acceptance. 

GCC 30.3 The period between Program updates is 15 days. 

The amount to be withheld for late submission of an updated Program is 5% of the amount 

to be paid in the running bill. 

The period for submission of progress reports is seven days 

C. Quality Control 

GCC 38.1 The Defects Liability Period is: 365 days. 

D. Cost Control 

GCC 42.7 NA 

GCC 48.1 The currency of the Employer’s Country is Indian Rupees 

GCC 49.1 The Contract “is not” subject to price adjustment in accordance with GCC Clause 45. 

GCC 50.1 The proportion of payments retained is: 5 percentage 

GCC 51.1 The liquidated damages for the whole of the Works are [0.05 percentage of the final 

Contract Price] per day. The maximum amount of liquidated damages for the whole of the 

Works is [5 percentage] of the final Contract Price. 

GCC 52.1 omitted 

GCC 53.1 The Advance Payments shall be: 15% of the Contract Price as calculated after deducting 

GST and Cess, shall be paid to the Contractor on submission of a valid Bank Guarantee 

subject to the availability of funds with GSCDL. 

GCC 54.1 omitted 

GCC 54.1 The Performance Security amount is 2.5 percent of the Contract Price. 

The Performance Security shall be in the form of the specified Bank Guarantee/TDR/FDR:   

[The Bank Guarantee/TDR/FDR shall be unconditional (on demand) (see Section X, 

Contract Forms).  

E. Finishing the Contract 

GCC 60.1 omitted 

GCC 60.2 omitted 

GCC 61.2 (g) omitted 

GCC 62.1 omitted 
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Section X - Contract Forms 
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Notification of Intention to Award 

 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder Information Form] 

For the attention of Bidder’s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The Notification must be sent 

to all Bidders simultaneously. This means on the same date and as close to the same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: Gangtok Smart City Development Ltd 

Project: Construction of Link Road from Syari PWD Road to Syari School, upper Syari,, Gangtok 

Country: India 

RFB No:018/GSCDL/2022 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 

contract. If required, you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the contract within 

three days of issue of this notice. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 

Contract price: [insert contract price of the successful Bid] 

2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If the Bid’s 

price was evaluated include the evaluated price as well as the Bid price as read out.] 

Name of Bidder Bid price 
Evaluated Bid price  

(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 
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[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT include: (a) 

a point by point comparison with another Bidder’s Bid or (b) information that is marked 

confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If you decide to request 

a debriefing your written request must be made within three (3) Business Days of receipt of this 

Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and address the request for 

debriefing as follows: 

Attention: Mr. Bhupendra Kothari, Chief Executive Officer 

Address: Gangtok Smart City Development Limited, Level 5. Kisan Bazaar, Lal Market Road,  

City: Gangtok, Pin Code:737102, India 

Phone Number: 8116679989 

Electronic mail address: ctosmartcity.gangtok@gmail.com. If your request for a debriefing is received 

within the 3 Business Days deadline, we will provide the debriefing within five (5) Business Days of receipt 

of your request.  

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 

you in writing how the debriefing will take place and confirm the date and time. 

 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be submitted by 

midnight, [insert date] (local time).  

Provide the contract name, reference number, name of the Bidder, contact details; and address the request for 

debriefing as follows: 

Attention: Mr. Bhupendra Kothari, Chief Executive Officer 

Address: Gangtok Smart City Development Limited, Level 5. Kisan Bazaar, Lal Market Road,  

City: Gangtok, Pin Code:737102, India 

Phone Number: 8116679989 

Electronic mail address: ctosmartcity.gangtok@gmail.com 

In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted a Bid in this 

bidding process, and is the recipient of a Notification of Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

mailto:ctosmartcity.gangtok@gmail.com
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3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required. 

 

If you have any questions regarding this Notification, please do not hesitate to contact us. 

On behalf of the Employer: 

Signature: ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 
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Gangtok Smart City Development Limited, 

Level 5, Kisan Bazaar, Lal Market Road, 

Sikkim – 737101 

E Mail – gangtoksmartcity@gmail.com 

CIN – U9309090WB2017SGC223807 

 

Memo No.       /GSCDL/2022       Dated:        .    .2022 

 

Letter of Acceptance 

 

To:. . . . . . . . . …………………………………………………[name and address of the Contractor] 

 

Subject: ……………... ………………………………………………………………….. .  

 

[Notification of Award Contract No].  . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

This is to notify you that your Bid dated . . . . . . . . . . . . [insert date]  for execution of the . . . . . . . . . . . . . 

. . . . . . . . . . . . . . [insert name of the contract and identification number, as given in the PCC] . . . . . . 

. . . . for the Accepted Contract Amount of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...[insert amount in 

numbers and words and name of currency], as corrected and modified in accordance with the 

Instructions to Bidders is hereby accepted by Gangtok Smart City Development Limited. 

 

You are requested to furnish the stipulated Performance Security and Signed Agreement within 28 days in 

accordance with the Conditions of Contract, using for that purpose the format of the Performance Security 

Form and  

 

We accept that the Chief Engineer UDD, Govt of Sikkim, be appointed as the Adjudicator. 

 

 

Authorized Signature:   ................................................................................................................................................  

 

Name and Title of Signatory:   .....................................................................................................................................  

 

Name of Agency:   .......................................................................................................................................................  

 

Attachment:  Contract Agreement 

mailto:gangtoksmartcity@gmail.com
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Contract Agreement 

 

THIS AGREEMENT made the . . . . . .. . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., 

between Gangtok Smart City Development Limited (hereinafter “the Employer”), of 

the one part, and . . . . . [name of the Contractor]. . . . .(hereinafter “the Contractor”), of 

the other part: 

 

WHEREAS the Employer desires that the Works known as Construction of Link Road 

from Syari PWD Road to Syari School should be executed by the Contractor, and has 

accepted a Bid by the Contractor for the execution and completion of these Works and the 

remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance 

(b) the Letter of Bid  

(c) the addenda Nos ________(if any) 

(d) the Particular Conditions  

(e) the General Conditions of Contract, including appendix; 

(f) the Drawings  

(g) Bill of Quantities;and 

(h) The entire Bidding Document and the Engineers Estimate. 

3. In consideration of the payments to be made by the Employer to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Employer to 

execute the Works and to remedy defects therein in conformity in all respects with the 

provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects therein, the Contract 

Price or such other sum as may become payable under the provisions of the Contract at 

the times and in the manner prescribed by the Contract. 
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IN WITNESS whereof the parties hereto have caused this Agreement to be 

executed in accordance with the laws of the Republic of India on the day, month 

and year specified above. 

 

 

Signed by:  Signed by:  

for and on behalf of the Employer for and on behalf the Contractor 

  

  

in the 

presence of: 

 in the 

presence of: 

 

Witness, Name, Signature, Address, 

Date 

Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee 

Bank Guarantee 

[Guarantor letterhead of a Nationalised Bank, Branch and  IFSC Code]  

Applicant: [Insert name and Address of Contractor] 

Beneficiary: Gangtok Smart City Development Limited,  

Date: [Insert date of issue] 

BANK GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of Bank and  place of issue, ] 

We have been informed that [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 

Contract No. [insert reference number of the contract] dated [insert date] with the 

Beneficiary, for the execution of [insert name of contract and brief description of Works] 

(hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a Performance 

Security in the sum [insert amount in figures] () [insert amount in words] is to be made 

against a Bank Guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 

() [insert amount in words] upon receipt by us of the Beneficiary’s written demand.  

This guarantee shall expire, on the [insert day] day of [insert month], 2 [insert year], 

whichever is earlier.  Consequently, any demand for payment under this guarantee must be 

received by us at this office on or before that date. 

____________________  

[signature(s)] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall 

be deleted from the final product. 
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Advance Payment Security 

Bank Guarantee 

[Guarantor letterhead of a Nationalised Bank, Branch and  IFSC Code]  

Applicant:[Insert name and Address of Contractor]  

Beneficiary:Gangtok Smart City Development Limited  

Date: [Insert date of issue] 

BANK GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of Bank and  place of issue, ] 

We have been informed that [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 

Contract No. [insert reference number of the contract] dated [insert date] with the 

Beneficiary, for the execution of [insert name of contract and brief description of Works] 

(hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 

payment in the sum [insert amount in figures] () [insert amount in words] is to be made 

against a Bank Guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 

() [insert amount in words]upon receipt by us of the Beneficiary’s written demand.  

This guarantee shall expire, on the [insert day] day of [insert month], 2 [insert 

year],whichever is earlier.  Consequently, any demand for payment under this guarantee must 

be received by us at this office on or before that date. 

____________________  

[signature(s)] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall 

be deleted from the final product. 
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