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Reference No.: 001/PMC/PSCDL/2018

Project Name: Selection of Project Management Consultant (PMC) to
Design, Develop, Manage and Implement Smart City Projects
for Pondicherry City

Name of The Puducherry Smart City Development Limited (PSCDL)

Department:

Title of Consulting PROJECT MANAGEMENT CONSULTANT (PMC) TO

Services: DESIGN, DEVELOP, MANAGE AND IMPLEMENT SMART
CITY PROJECTS UNDER SMART CITY MISSION (SCM) IN
PONDICHERRY CITY.

Section 1. Letter of Invitation

1. The Puducherry Smart City Development Limited (hereinafter called “Employer”) is
executing the Smart City Projects for Pondicherry City

2. The employer invites proposal to provide the following consulting services: PROJECT
MANAGEMENT CONSULTANT (PMC) TO DESIGN, DEVELOP, MANAGE
AND IMPLEMENT SMART CITY PROJECTS UNDER SMART CITY
MISSION (SCM) IN PONDICHERRY CITY. More details on the services are
provided in the Terms of Reference in this RFP document and qualification
requirement is at Instructions to Consultants.

3. A firm will be selected under “Quality Cum Cost Based System (QCBS)” and
procedures described in this RFP.

4.  The RFP includes the following documents:
Section 1 - Letter of Invitation
Section 2 - Instructions to Consultants (including Data Sheet)
Section 3 - Technical Proposal - Standard Forms
Section 4 - Financial Proposal - Standard Forms
Section 5 - Terms of Reference
Section 6 - Standard Forms of Contract



5. Proposal must be delivered only in online as mentioned in data sheet
e on or before 15:00 hrs(IST) on 9" April 2018
e Only EMD and Bid Processing Fees must be delivered in hard copy to the below
mentioned address before 97 April 2018 and 12:00 hrs(IST) .

6. Proposal will be opened at 16:00 hrs (IST) on 9" April 2018 in the presence of all the
Bidders and their authorised representatives, who choose to attend.

Yours sincerely,

The Chief Executive Officer,

Puducherry Smart City Development Limited,
No.2, Bussy Street,

Old Court Building,

Puducherry 605 001

E-mail: cepipscdli@gmail.com

Telephone: +91 413 22 24 431
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Section 2: Instructions to Consultants

Part1

Standard

Definitions:-

“Employer” means the Agency who has invited the bids for consultancy services and/ or
with which the selected Consultant signs the Contract for the Services and to which the
selected consultant shall provide services, as per the terms and conditions and TOR of the
contract.

“Competitive advantage” means a condition or circumstance that puts a company in a
favourable or superior business position.

“Competitive Components” means the activities coming under TASK 1 & TASK 3 in
Terms of Reference of this RFP.

“Consultant” means any entity or person or association of persons, who have been
requested to submit their proposals that may provide or provides the services to the
Employer under this Contract.

“Contract” means the Contract signed by the Parties and all the attached documents listed
in its Clause 1, that is the General Conditions (GC), the project Specific Conditions (SC),
and the Appendices.

“Project specific information” means such part of the Instructions to Consultants used to
reflect specific project and assignment conditions.

“Day” means calendar day.
“Government” means the Government of India.

“Instructions to Consultants™ (Section 2 of the RFP) means the document which provides
Consultants with all information needed to prepare their proposals.

“LOI” (Section 1 of the RFP) means the Letter of Invitation being sent by the Employer
to the Consultants.

“Non- Competitive Components” means the activities coming under TASK 2 in Terms of
Reference of this RFP.
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2.2
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“Personnel” means professionals and the supporting staff provided by the Consultant or
by any Sub-Consultant and assigned to perform the services or any part thereof; “Foreign
Personnel” means such professionals and the supporting staff, who at the time of being so
provided, had their domicile outside the Government’s country; “Domestic Personnel”
means such professionals and the supporting staff, who at the time of being so provided,
had their domicile in India.

“Proposal” (Sections 3 and 4 of the RFP) means the Technical Proposal and the Financial
Proposal.

“RFP” means the Request for Proposal prepared by the Employer for the selection of
Consultants, based on the SRFP.

“SRFP” means the Standard Request for Proposals, which must be used by the Employer
as a guide for the preparation of the RFP.

“Assignment / job” means the work to be performed by the Consultant pursuant to this
Contract.

“Sub-Consultant” means any person or entity with whom the Consultant subcontracts any
part of the Assignment/job.

“Terms of Reference” (TOR) means the document included in the RFP as Section 5
which explains the objectives, scope of work, activities, tasks to be performed, respective
responsibilities of the Employer and the Consultant, and expected results and deliverables
of the Assignment/job.

Introduction:-

The Employer named in the Part II Data Sheet will select a consulting firm/organization
(the Consultant) meeting basic eligibility criteria as mentioned in the Part II Data Sheet
and in accordance with the method of selection specified in the Part II Data Sheet.

The name of the assignment/job has been mentioned in the Part II Data Sheet. Detailed
scope of the assignment/ job has been described in the Terms of Reference in Section 5,
and is expected to be implemented in a period of 36 Months from the expected date of
commencement of the Assignment/Job

The date, time and address for submission of the proposals has been given in the Part II
Data Sheet.

The Consultants are invited to submit their Proposal, for consulting Assignment/job
named in the Part II Data Sheet. The Proposal will be on the basis for contract

negotiations and ultimately for a signed Contract with the selected Consultant.
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2.5

2.6

2.7

3.1.

3.2.

Consultants should familiarize themselves with Local conditions and take them into
account in preparing their Proposals. To obtain first-hand information on the
Assignment/job and Local conditions, Consultants are encouraged to meet the
Employer’s representative named in the part II Data Sheet before submitting a proposal
and to attend a pre-proposal meeting as specified in Clause No. 3 of Part II Data Sheet
under Section 2. Attending the pre-proposal meeting is optional. Consultants should

contact the Employer’s representative to arrange for their visit or to obtain additional
information on the pre-proposal meeting. Consultants should ensure that these
representatives are advised of the visit in adequate time to allow them to make
appropriate arrangements.

The Employer will provide at no cost to the Consultants the inputs and facilities specified
in the Part II Data Sheet, assist the consultants in obtaining licenses and permits needed to
carry out the Assignment/job, and make available relevant project data and reports.

Consultants shall bear all costs associated with the preparation and submission of their
proposals and contract negotiation. The Employer is not bound to accept any proposal,
and reserves the right to annul the selection process at any time, prior to Contract award,
without thereby incurring any liability to the Consultants.

Eligibility of Association of consultants and Sub-Consultants:-

If the consultant has formed an association of consultants, each member of the association
of consultant shall be evaluated as per the qualification/ eligibility criteria set forth in the
Part II Data Sheet. The combined score of the each member of the association of
consultant shall be taken into account for evaluation purpose. If any member of the
association of consultants is dropped at the RFP stage, such an association of consultant is
liable to be rejected by the Employer. However, the Employer, at his sole discretion, may
decide to evaluate for short-listing such association of consultant, without considering the
strength of the dropped member and if found eligible, may allow such association of
consultant to submit their proposal.

A consultant may associate with consultants and /or individual expert at the time of
submission of proposal. Under such circumstances, each member of the association of
consultant shall be evaluated as per the qualification/ eligibility criteria set forth in the
Part IT data Sheet. The combined score of each member of the association of consultant
shall be taken into account for evaluation purpose. However, the Employer shall deal with
only the lead member for the purpose of this assignment. Although the contract shall be
signed by all the members of the associations of the consultants, the lead member of the
association of the consultant shall be responsible and liable to the Employer, for every

7
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4.1

4.2

5.1

5.2

aspect of their proposal, contract etc.

(a) The roles and responsibility of the Lead and Joint Venture partners should be clearly
specified and the responsibility for delivering the deliverables of both the Lead and Joint
Venture partners should be separately shown in work schedule of FORM TECH-8 and
should strictly adhere to it.

(b) The staffing of Lead and Joint Venture should be listed separately in the Curriculum
Vitae ( CV) for proposed professional staff in FORM TECH -6

Clarification and Amendment of RFP Documents:-

Consultants may request a clarification on any clause of the RFP documents upto the
number of days indicated in the Part II Data Sheet, before the proposal submission date.
Any request for clarification must be sent in writing, or by standard electronic means to
the Employer’s address indicated in the Part II Data Sheet. The Employer will respond in
writing or by email means and will send written copies of the response (including an
explanation of the query but without identifying the source of inquiry) to all Consultants.
Should the Employer deem it necessary to amend the RFP as a result of a clarification, it
shall do so following the procedure under para. 4.2 Below.

At any time before the submission of Proposals, the Employer may amend the RFP by
issuing an addendum in writing or by standard electronic means. The addendum shall be
sent to all Consultants and will be binding on them. Consultants shall acknowledge
receipt of all amendments. To give Consultants reasonable time, in which to take an
amendment into account in their Proposals the Employer may, if the amendment is
substantial, extend the deadline for the submission of Proposals.

Conflict of Interest:-

Employer requires that Consultants provide professional, objective, and impartial advice
and at all times hold the Employer’s interest paramount, strictly avoid conflicts with other
Assignment/jobs or their own corporate interests and act without any consideration for
future work.

Without limitation on the generality of the foregoing, Consultants, and any of their
affiliates, shall be considered to have a conflict of interest and shall not be recruited,
under any of the circumstances set forth below:

(a) Conflicting activities: A firm that has been engaged by the Employer to provide
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goods, works or Assignment/job other than consulting Assignment/job for a project,
and any of its affiliates, shall be disqualified from providing -consulting
Assignment/job related to those goods, works or Assignment/job. Conversely, a firm
hired to provide consulting Assignment/job for the preparation or implementation of a
project, and any of its affiliates, shall be disqualified from subsequently providing
goods or works or Assignment/job other than consulting Assignment/job resulting
from or directly related to the firm’s consulting Assignment/job for such preparation or
implementation. For the purpose of this paragraph, Assignment/job other than
consulting Assignment/job are defined as those leading to a measurable physical
output, for example surveys, exploratory drilling, aerial photography, and satellite
imagery.

(b) Conflicting Assignment/job: A Consultant (including its Personnel and Sub-
Consultants) or any of its affiliates shall not be hired for any Assignment/job that, by
its nature, may be in conflict with another Assignment/job of the Consultant to be
executed for the same or for another Employer. For example, a Consultant hired to
prepare engineering design for an infrastructure project shall not be engaged to prepare
an independent environmental assessment for the same project, and a Consultant
assisting an Employer in the privatization of public assets shall not purchase, nor
advice purchasers of, such assets. Similarly, a Consultant hired to prepare Terms of
Reference for an Assignment/job shall not be hired for the Assignment/job in
question.

(c) Conflicting relationships: A Consultant (including its Personnel and Sub-
Consultants) that has a business or family relationship with a member of the
Employer’s staff who is directly or indirectly involved in any part of (i) the preparation
of the Terms of Reference of the Assignment/job, (ii) the selection process for such
Assignment/job, or (iii) supervision of the Contract, may not be awarded a Contract,
unless the conflict stemming from this relationship has been resolved in a manner
acceptable to the Employer throughout the selection process and the execution of the
Contract.

Consultants have an obligation to disclose any situation of actual or potential conflict that
impacts their capacity to serve the best interest of their Employer, or that may reasonably
be perceived as having this effect. Any such disclosure shall be made as per the Standard
forms of technical proposal provided herewith. If the consultant fails to disclose said
situations and if the Employer comes to know about any such situation at any time, it may
lead to the disqualification of the Consultant during bidding process or the termination of
its Contract during execution of assignment.

No agency or current employees of the Employer shall work as Consultants under their

own ministries, departments or agencies.
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6.1

7.1

8.1

9.1

9.2

9.3

Unfair Advantage:-

If a Consultant could derive a competitive advantage from having provided consulting
Assignment/job related to the Assignment/job in question and which is not defined as
conflict of interest as per para 5 above, the Employer shall make available together with
this RFP all information that would in that respect give such Consultant any competitive
advantage over competing Consultants.

Proposal:-

Consultants may only submit one proposal. If a Consultant submits or participates in
more than one proposal, such proposals shall be disqualified. However, this does not limit
the participation of the same by a Sub-Consultant(s), including individual experts, to
more than one proposal.

Proposal Validity:-

The Part II Data Sheet to consultant indicates how long Consultants’ Proposals must
remain valid after the submission date. During this period, Consultants shall maintain the
availability of Professional staff nominated in the Proposal and also the financial proposal
unchanged. The Employer will make his best effort to complete negotiations within this
period. Should the need arise, however, the Employer may request Consultants to extend
the validity period of their proposals. Consultants who agree to such extension shall
confirm that they maintain the availability of the Professional staff nominated in the
Proposal and their financial proposal remain unchanged, or in their confirmation of
extension of validity of the Proposal, Consultants could submit new staff in replacement,
who would be considered in the final evaluation for contract award. Consultants who do
not agree, have the right to refuse to extend the validity of their Proposals, under such
circumstance, the Employer shall not consider such proposal, for further evaluation.

Preparation of Proposal:-

The Proposal, as well as, all related correspondence exchanged by the Consultants and the
Employer, shall be written in English language, unless specified otherwise.

In preparing their Proposal, Consultants are expected to examine in detail the documents
comprising the RFP. Material deficiencies in providing the information requested may
result in rejection of a Proposal.

While preparing the Technical Proposal, Consultants must give particular attention to the

following:
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(a)

(b)

(c)

If a Consultant considers that it may enhance its expertise for the
Assignment/job by associating with other Consultants in sub-consultancy, it may
associate with other Consultant.

The estimated number of Professional staff-months required for the
Assignment/job is as shown in the Part II Data sheet. However, the Proposal
shall be based on the number of Professional staff-months required for the
Assignment/job or budget estimated by the Consultants. While making the
proposal, the consultant must ensure that he proposes the minimum number and
type of experts as sought by the Employer, failing which, the proposal shall be
considered as non-responsive.

Alternative professional staff shall not be proposed, and only one curriculum
vita (CV) may be submitted for each position mentioned.

9.4 Depending on the nature of the Assignment/job, Consultants are required to submit a
Technical Proposal (TP) in forms provided in clause no. 12 of Part II Data Sheet under
Section-II. The Section-III indicates the formats of the Technical Proposal to be
submitted. Submission of the wrong type of Technical Proposal will result in the
Proposal being deemed non-responsive. The Technical Proposal shall provide the
information indicated in the following paras from (a) to (g) using the attached Standard
Forms (Section 3). Form TECH — 1 in Section-III is a sample letter of technical proposal

which is to be submitted along with the technical proposal.

(a)

A brief description of the consultant’s organization and in the case of a
consortium/ joint venture, of each partner, will be provided in Form TECH-2. In
the same Form, the consultant and in the case of a consortium/ joint venture,
each partner will provide details of experience of assignments which are similar
to the proposed assignment/ job as per the terms of reference. For each
Assignment/job, the outline should indicate the names of Sub-Consultants/
Professional staff who participated, duration of the Assignment/job, contract
amount, and Consultant’s involvement. Information should be provided only for
those Assignment/jobs for which the Consultant was legally contracted by the
Employer as a corporation or as one of the major firms within a joint venture.
Assignment/jobs completed by individual Professional staff working privately or
through other consulting firms cannot be claimed as the experience of the
Consultant, or that of the Consultant’s associates, but can be claimed by the
Professional staff themselves in their CVs. Consultants should be prepared to

substantiate the claimed experience along with the proposal and must submit
11



(b)

(©)

(d)

(e)

®

(2

(h)

letter of award / copy of contract for all the assignments mentioned in the
proposal.

Comments and suggestions on the Terms of Reference including workable
suggestions that could improve the quality/ effectiveness of the Assignment/job;
and on requirements for counterpart staff and facilities including: administrative
support, office space, Domestic transportation, equipment, data, etc. to be
provided by the Employer (Form TECH-3 of Section 3).

A description of the approach, methodology and work plan for performing the
Assignment/job covering the following subjects: technical approach and
methodology, work plan, and organization and staffing schedule. Guidance on
the content of this section of the Technical Proposals is provided under Form
TECH-4 of Section 3. The work plan should be consistent with the Work
Schedule (Form TECH-8 of Section 3) which will show in the form of a bar
chart the timing proposed for each activity.

The list of the proposed Professional staff team by area of expertise, the position
that would be assigned to each staff team member and their tasks is to be
provided in Form TECH-5 of Section 3.

Estimates of the staff input needed to carry out the Assignment/job needs to be
given in Form TECH-7 of Section 3. The staff-months input should be indicated
separately for each location where the Consultants have to work and / or provide
their key staff.

Curriculum Vitae of the Professional staff as mentioned in para 9.4 (d) above
signed by the staff themselves or by the authorized representative of the
Professional Staff (Form TECH-6 of Section 3).

A detailed description of the proposed methodology and staffing for training
needs to be given, if the Part II Data sheet specifies training as a specific
component of the Assignment/job.

The Employer shall appoint thirty party agencies to ensure quality of the service
and deliverables rendered by the Consultant.

9.5 The Technical Proposal shall not include any financial information. A Technical Proposal
containing financial information may be declared non responsive.

12



9.6

10.

10.1

11.

Financial Proposals: The Financial Proposal shall be prepared using the attached
Standard Forms (Section 4). It shall list all costs associated with the Assignment/job,
including (a) remuneration for staff and (b) reimbursable expenses indicated in the Part 11
Data sheet. If appropriate, these costs should be broken down by activity and, if
appropriate, into foreign (if applicable) and domestic expenditures. The financial proposal
shall not include any conditions attached to it and any such conditional financial proposal
shall be rejected summarily.

Taxes:-

The Consultant shall fully familiarize themselves about the applicable to Domestic taxes
(such as: value added or sales tax, Goods and Service Tax (GST) or income taxes, duties,
fees, levies) on amounts payable by the Employer under the Contract. All such taxes must

be included by the consultant in the financial proposal.

Currency

11.1 Consultants shall express the price of their Assignment/job in Indian rupees only.

12.

12.1

Earnest Money Deposit (EMD):-

Earnest Money Deposit

(a) An EMD of an amount of Rs.20,00,000/- (Rupees Twenty Lakh Only) as mentioned in

data sheet, in the form of Demand Draft/ Bankers Cheque drawn in favour of the
Employer (PUDUCHERRY SMART CITY DEVELOPMENT LIMITED) and payable
at Puducherry as mentioned in data sheet, must be submitted along with the Proposal.

(b) Proposals not accompanied by EMD shall be rejected as non-responsive.
(c) No interest shall be payable by the Employer for the sum deposited as earnest money

deposit.

(d) The EMD of the unsuccessful bidders would be returned back within one month of

signing of the contract.

12.2  The EMD shall be forfeited by the Employer in the following events:

(a) If Proposal is withdrawn during the validity period or any extension agreed by the

consultant thereof.

(b) If the Proposal is varied or modified in a manner not acceptable to the Employer after

13



opening of Proposal during the validity period or any extension thereof.

(c) If the consultant tries to influence the evaluation process.

(d) If the First ranked consultant withdraws his proposal during negotiations (failure to

13.

14.

14.1

14.2

14.3

14.4

14.5

arrive at consensus by both the parties shall not be construed as withdrawal of proposal
by the consultant).

Bid Processing Fees

All consultants are required to pay an amount of Rs.10,000/- (Rupees Ten Thousand
Only) as mentioned in Part II of data sheet towards Bid Processing Fees in the form of
Demand Draft drawn in favour of Employer (as indicated in Data Sheet) and payable at
Puducherry. The Bid Processing Fee is Non-Refundable. Non-submission of Bid
Processing fee along with the Technical Proposal will be treated as non-responsive bid.

Submission, Receipt, and Opening of Proposal:-

The Bidder shall provide all the information sought under this RFP through the e-
procurement portal of Govt. of Puducherry. The Authority will evaluate only those BIDs
that are received through online in the required formats and complete in all respects.
Demand Draft/ Bankers Cheque towards payment of cost of Bid Processing Fees, EMD,
Power of Attorney, JV Agreement, etc. are alone received by hand in hard copies as
mentioned in the Data Sheet.

The Forms shall be filled by typing and signed in indelible blue ink, wherever necessary,
by the authorised signatory of the Bidder.

The Bidder shall submit the Technical Bid & Financial Bid in online only through
e-procurement portal https://pudutenders.gov.in comprising of the all the documents
along with supporting documents as specified in the RFP.

The opening of the bid is mentioned in S1.No.18, clause 14.3 of part II of the Data Sheet.

THE TENDERER SHOULD READ THE INSTRUCTION GIVEN IN
https://pudutenders.gov.in CAREFULLY AND KEEP READY THE FOLLOWING
SCANNED CERTIFICATES/ DOCUMENTS* BEFORE FURNISHING THE
DETAILS IN TECHNICAL BID. If the tenderer fails to upload/produce any of the
essential documents as specified below, their technical bid will be summarily rejected and
their commercial bids will not be opened

14



(a) Letter of Proposal Submission.

(b) Copies of registration certificate.

(c) Scanned copy of E.M.D & Tender fee (Demand Dratft).

(d)Copies of experience certificate.

(e) Copies of audited turnover/financial statements for last three years.

(f) Copy of PAN.

(g) Copy of Income Tax Clearance Certificate for the past three consecutive years.
(h) Copies of work orders/agreement on hand.

(i) Copy of GST registration number issued by the competent authority.

(j) Copy of JV agreement, if the bidder is willing to bid jointly.

* All these documents should be uploaded with a valid digital signature of the
competent/authorised person. (To avoid delay while uploading the documents the bidder shall scan
the document with less resolution)

Note: Xerox copy of the above said documents shall be furnished along with the payment
of EMD and tender fee to this office before the due date as mentioned in DATA SHEET,
Failure to produce any of the documents would entail rejection of their proposal. The
Financial Bid will be admitted for opening only if the scanned copy of the above said
documents are properly placed / uploaded.

14.6 The bidders will be able to download the Notice Inviting Tender, RFP and other related
documents from the website viz., https://pudutenders.gov.in , https://smartnet.niua.org,
and http://pondicherrysmartcity.in/from the published date till the closing date of the
tender.

14.7 The bidders can upload the bid document online by verifying the tender assignment
works from the website, only after obtaining the valid Digital Signature Certificate
(DSO).

14.8 The bidders who had downloaded the e-Tender Schedule from the website shall submit
the bid online before the scheduled time of submission. Both the EMD (DD) and Tender
fee (DD) are to be scanned and uploaded in the e-tender and the Demand drafts in
original form along with the hard copy of the documents as detailed in clause 14.1 are to
be submitted to the Employers Address in a sealed envelope superscribed as “EMD and
Bid Processing fee for the PMC” on or before due date and time as mentioned in the
DATA SHEET.

14.9 Procedure for Tendering:

14.9.1 Accessing/ Purchasing of BID documents

15



14.9.2 It is mandatory for all the Bidders to have class-II Digital Signature Certificate (DSC)

14.9.3

14.9.4

14.9.5

14.9.6

14.9.7

14.9.8

(in the name of Authorized Signatory / Firm or Organisation / Owner of the Firm or
organisation) from any of the licensed Certifying Agency. (For Foreign bidders to obtain
DSC, please refer in download
https://pudutenders.gov.in/nicgep/app?page=StandardBiddingDocuments&service=page
and for local bidders please refer vendors DSC address list link
https://pudutenders.gov.in/nicgep/app?component=%24DirectLink_0&page=DSClInfo&ser
vice=direct&session=T&sp=SDSCAddress.pdf or from certified CAs.

The Authorized Signatory holding Power of Attorney (POA) or the person
executing/delegating such POA shall only be the Digital Signatory. In other cases, the Bid
shall be considered non-responsive.

It should be in corporate capacity (that is in Bidder capacity / in case of JV in the Lead
Member capacity, as applicable). The Bidder shall submit document in support of the
class II DSC.

To participate in the bidding, it is mandatory for the Bidders to get registered their firm /
Joint Venture with e-procurement portal of Govt. of Puducherry https://pudutenders.gov.in

to have user ID & password which has to be obtained free of cost. Following may kindly be
noted:

(a) Registration with e-procurement portal of Govt. of Puducherry should be valid at
least up to the date of submission of BID.

(b) BIDs can be submitted only after the validity of registration.

(c) If the firm / Joint Venture is already registered in the e- procurement portal and
validity of registration is not expired the firm / Joint Venture is not required a fresh
registration.

The Bidders should use ONLY the given template ( FORM FIN-2. FORM FIN-3A, FORM
FIN-3B, FORM FIN-4A, FORM FIN-4B and FORM FIN-5) available in the portal
https://pudutenders.gov.in/ and should not edit or change in the particulars of the Summary
of Cost (FORM FIN-2).

For any Technical related queries about bidding online, please call 24 x 7 Help Desk
Number 0120-4200462, 0120-4001002, 0120-4001005, 0120-6277787.
International Bidders are requested to prefix 91 as country code. Or email to: support-
eproc(@nic.in, support-eproc.pon@nic.in. The Contact details of the Local help desk -—
e-Procurement Cell 3rd Floor A Block Chief Secretariat Puducherry, 0413-2220225 and 0413-
2220262 (Local help desk)

Bidders should check the e-Procurement Portal frequently for Corrigendum/Amendments.
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15.

15.1

15.2

Proposal Evaluation:-

From the time the Proposals are opened to the time the Contract is awarded, the
Consultants should not contact the Employer on any matter related to its Technical and/or
Financial Proposal. Any effort by Consultants to influence the Employer in the
examination, evaluation, ranking of Proposals, and recommendation for award of
Contract may result in the rejection of the Consultants’ Proposal.

The employer has constituted committees namely Consultant Selection Committee (CSC)
and Evaluation Committee to select the successful bidder. The CSC will carry out the
process of selection of consultant, based on the evaluation of bidders by the Evaluation
Committee.

15.3 Evaluation of Technical Proposals: Evaluation Committee while evaluating the

15.4

Technical Proposals shall have no access to the Financial Proposals until the technical
evaluation is concluded and the competent authority accepts the recommendation.

The Evaluation Committee shall evaluate the Technical Proposals on the basis of their
responsiveness to the Terms of Reference briefed in Section 5 and by applying the
evaluation criteria, sub-criteria specified in the Data sheet. In the first stage of evaluation,
a Proposal shall be rejected if it is found deficient as per the requirement indicated in the
Data sheet for responsiveness of the proposal. Only responsive proposals shall be further
taken up for evaluation. Evaluation of the technical proposal will start first and at this
stage the financial bid (proposal) will remain unopened. The qualification of the
consultant and the evaluation criteria for the technical proposal shall be as defined in the
Data sheet.

15.5 Public opening & evaluation of the Financial Proposals: Financial proposals of

15.6

only those firms who are technically qualified shall be opened publicly on the date & time
specified in the Data sheet, in the presence of the Consultants’ representatives who
choose to attend. The name of the Consultants, their technical score (if required) and their
financial proposal shall be read aloud.

The Evaluation Committee will correct any computational errors. When correcting
computational errors, in case of discrepancy between a partial amount and the total
amount, or between word and figures, the former will prevail. In addition to the above
corrections the items described in the Technical Proposal but not priced, shall be assumed
to be included in the prices of other activities or items. In case an activity or line item is
quantified in the Financial Proposal differently from the Technical Proposal, (i) if the
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15.7

16.

l16.1

16.2

16.3

Time-Based form of contract has been included in the RFP, the Evaluation Committee
shall correct the quantification indicated in the Financial Proposal so as to make it
consistent with that indicated in the Technical Proposal, apply the relevant unit price
included in the Financial Proposal to the corrected quantity and correct the total Proposal
cost, (i1) if the Lump-Sum form of contract has been included in the RFP, no corrections
are applied to the Financial Proposal in this respect. If permitted under RFP to quote in
any currency other than Indian Rupees, prices shall be converted to Indian Rupees using
the selling rates of exchange, source and reference date indicated in the Data sheet.
Normally, the date will be the date of opening of the tender unless specified otherwise in
the Data sheet.

After opening of financial proposals, appropriate selection method shall be applied to
determine the consultant who will be declared winner and be eligible for award of the
contract. The methods of selections are described in the Data Sheet. The selection of
consultants is based on QCBS method by the CSC. The selected consultant will then be
invited for negotiations, if considered necessary.

Negotiations:-

Negotiations will be held at the date, time and address intimated to the qualified and
selected bidder. The invited Consultant will, as a pre-requisite for attendance at the
negotiations, confirm availability of all Professional staff. Representatives conducting
negotiations on behalf of the Consultant must have written authority to negotiate and
conclude a Contract.

Technical negotiations: Negotiations with the successful consultant will include a
discussion of the Technical Proposal, the proposed technical approach and methodology,
work plan, and organization and staffing, and any suggestions made by the Consultant to
improve the Terms of Reference. The Employer and the Consultants will finalize the
Terms of Reference, staffing schedule, work schedule, logistics, and reporting. These
documents will then be incorporated in the Contract as “Description of Assignment/job”.
Special attention will be paid to clearly defining the inputs and facilities required from the
Employer to ensure satisfactory implementation of the Assignment/job. The Employer
shall prepare minutes of negotiations which will be signed by the Employer and the
Consultant.

Financial negotiations: After the technical negotiations are over, financial negotiations
should be carried out, in order to reflect any change in financials due to change in scope
of work or due to clarification on any aspect of the technical proposal during the technical
negotiations. Under no circumstance, the financial negotiation shall result in increase in
the price originally quoted by the consultant. Unless there are exceptional reasons, the
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16.4

financial negotiations will involve neither the remuneration rates for staff nor other
proposed unit rates. For other methods, Consultants will provide the Employer with the
information on remuneration rates described in the Appendix attached to Section 4 -
Financial Proposal - Standard Forms of this RFP.

Availability of Professional staff/experts: Having selected the Consultant on the basis of,
among other things, an evaluation of proposed Professional staff, the Employer expects to
negotiate a Contract on the basis of the Professional staff named in the Proposal. Before
contract negotiations, the Employer will require assurances that the Professional staff will
be actually available. The Employer will not consider substitutions during contract
negotiations unless both parties agree that undue delay in the selection process makes
such substitution unavoidable or for reasons such as death or medical incapacity or if the
professional staff has left the organisation. If this is not the case, and if it is established
that Professional staff were offered in the proposal without confirming their availability,
the Consultant may be disqualified. Any proposed substitute shall have equivalent or
better qualifications and experience than the original candidate and be submitted by the
Consultant within the period of time, specified in the letter of invitation to negotiate.

16.5 Conclusion of the negotiations: Negotiations will conclude with a review of the draft

17.

17.1

17.2

17.3

Contract. To complete negotiations the Employer and the Consultant will initial the
agreed Contract. If negotiations fail, the employer will reject all the proposals received
and invite fresh proposals.

Award of Contract:-

After completing negotiations, the Employer shall issue a Letter of Intent to the selected
Consultant and promptly notify all other Consultants, who have submitted proposals
about the decision taken.

The consultants will sign the contract, after fulfilling all the formalities/pre-conditions
including Performance Guarantee, as mentioned in the standard form of contract, in
Section-6, within 15 days of issuance of the letter of intent.

The Consultant is expected to commence the Assignment/job on the date and at the
location specified in the Part II Data Sheet.

18. Confidentiality:-

18.1

Information relating to evaluation of Proposals and recommendations concerning awards
shall not be disclosed to the Consultants who submitted the Proposals or to other persons
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19.

20.

not officially concerned with the process, until the publication of the award of Contract.
The undue use by any Consultant of confidential information related to the process, may
result in the rejection of its Proposal and may be subject to the provisions of the
Employer’s antifraud and corruption policy.

The employer reserves the right to verify all statements, information and documents
submitted by the Applicant in response to the RFP. Any such verification or the lack of
such verification by the Employer to undertake such verification, shall not relieve the
Applicant of its obligation or liabilities here under nor will it affect any rights of the
Employer here under.

The selection process shall be governed by and construed in accordance with the laws of

India and Courts at Puducherry, shall have exclusive jurisdiction and all disputes arising
under pursuant to and/or in connection with the Selection Process.
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SECTION 2

INSTRUCTIONS TO CONSULTANT

Part-11
DATA SHEET
Clause,  Ref.of
No. of| 1nstructions )
To Particulars

Data Consultant

Sheet ITC
Puducherry Smart City Development Limited represented

L. 2.1 Name of the Employer: by The Chief Executive Officer.
(a) The Bidder/s shall be a company/ firm
incorporated in India wunder the (Indian)
Companies Act, 1956/2013 or a company
incorporated under equivalent law abroad. The
Bidder/s shall be required to submit a true copy of
its Incorporation Certificate
(b) The Bidder/s must have a valid Goods and
Service tax (GST) registration
(c) The Bidder/s must have at least one office in
India which has been operational for the last
three years or more
Th 1 i L Bi rti
21 Basic Eligibility criteria (d) e sole bidder/Lead Bidder/Consortium

member should not have been blacklisted
/debarred/termination of contract except for
reasons of convenience of client by any
Government / Government Board / Corporation /
Company/Statutory Body / PSU company/Non-
Government/ Multilateral and Bilateral Funding
Agencies in the last 10 years.

() The Consultant (in case of single business
entity) / Lead Member (in case of Consortium)
should have a minimum average annual turnover
of Indian Rs. 30 (thirty) crores during the last

three (3) financial years; In case of JV/
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Consortium, apart from Lead Member/Single
business entity, the JV/Consortium partner should
have a minimum average annual turnover of
Indian Rs. 10 (Ten) crores during last three (3)
years.

(f) The Consultant should have Experience in
atleast 5 (Five) assignments for Project
Management Consultants/ Project Management
Unit/ Technical Support Units/ Design and
supervision Consultants for urban infrastructure
assignments at government levels (Central/ State/
Municipal) [use form Tech 2C]

(g) The Consultant should have Experience in
atleast 2 (Two) assignments related to Integrated
system design/ Technology & Infrastructure
Architecture /  Solution &  Information
Architecture / Technology project management
consultant” of ICT solutions. [use form Tech 2D]

Name of the Project Management Consultant (PMC) To Design,

Assignment/job is: Develop, Manage and Implement Smart City
29 Projects for Pondicherry City Under Smart City

' Mission (SCM)
Duration of
Assignment/Job: 36 Months
Date: 15" March 2018
Time:: 15:00 Hrs (IST)

25 A pre-proposal meeting  [Venue: Puducherry Smart City Development

will be held on: Limited (PSCDL), IInd Floor,

No.2, Bussy Street, Old Court Building,
Puducherry 605 001.

Last date & time for

submission of proposal/
14.4 bid in online:

Date 09" April 2018

Time 15:00 Hrs (IST)

The Emplo?/ er,_s Mr.P.Jawahar, 1.A.S

representative 1s:
2.5 The Chief Executive Olfficer,

IAddress:

Puducherry Smart City Development Limited(PSCDL),
No.2, Bussy Street, Old Court Building, Ist Floor,
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\Puducherry 605 001

Telephone: Telephone: +91 413 222 44 31
Facsimile: NIL
E-mail: cepipscdl@gmail.com
The . Employer v.vadequate office Space without furnish shall be
6 2.6 provide the following .
: e provided by PSCDL
inputs and facilities:
The Employer envisages
7 the need for continuity for| No
downstream work:
Proposals must remain|
valid for 120 days after
8 8.1 the last  date  of "
. 7" August 2018
submission of proposal,
i.e. until:
Clarifications may be|
requested not later than
18 days before. tbe last] 29" Mgarch 2018
date of submission of]
proposal, i.e. before
For bidding related queries contact:
The Chief Executive Officer
Puducherry Smart City Development Limited,
No.2, Bussy Street, Old Court Building, Ist Floor,
Puducherry 605 001
9. 4.1 The address fOrTelephone: +91 413 222 44 31
. i . |For technical related queries about bidding online,
%’e.questmg Clarlﬁcatlonsplease call 24 x 7 Help Desk Number 0120-4200462
' 4001002/4001005/6277787. International Bidders
are requested to prefix 91 as country code. Or email to:
support-eproc@nic.in, support-eproc.pon@nic.in. The|
Contact details of the Local help desk - eProcurement
Cell 3rd Floor A Block Chief Secretariat Puducherry,
0413-2220225 and 0413-2220262.
Facsimile: NIL
E-mail: cepipscdl@gmail.com
Name of Sub Consultant (if proposed) shall also be
10. 9.3 (a) mentioned along with technical details in relevant

forms.
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11.

9.3 (b)

The
number of
staff-
months required for

estimated
Professional

the Assignment/job
is:

A. For Time Based components:

Estimated number of Professional staff-months is:
540 person-months

The Consultant’s Proposal must include the
minimum 540 Professional staff months for Time
Based component. For the
comparison of Proposals only: if a Proposal
includes less than the required minimum time-

evaluation and

input, the missing time-input (expressed in person-
highest
remuneration rate for a Key Expert in the
Consultant’s Proposal and added to the total
remuneration amount. Proposals that quoted higher
than the required minimum of time-input will not
be adjusted.

month) will be multiplied by the

B. For Lump Sum component:
Estimated number of Professional staff-months is:
360

12

9.4

In addition to technical proposal, Consultants are
required to submit financial proposal (as per forms
prescribed in Section 4). Submission of the
technical and financial proposal in improper form
will render the proposal liable to be rejected.

94

The forms of the Technica

1 Proposal to be submitted are:

Form Tech 1: Letter of
Proposal submission

Form Tech 2 (2A-2K) :
Consultant’s organization|
& experience

Form Tech 3 : Comments
& suggestions on TOR

Form Tech 4 : Approach|
& methodology

Maximum of 20 pages including charts and
diagrams

Form Tech 5
composition

Team

Form Tech 6 : Curriculum
vitae
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Form Tech 7 : Staffing
Schedule
Form Tech 8 Work
Schedule

Form Tech 9: Comment
modification suggested on|
draft contract.

Form Tech
10:Information regarding
any conflicting activities
and declaration thereof.

13.

specific
this

Training is a
component of
IAssignment/job

NO

14

10

Taxes

Replace the clause as below:

The Financial Proposal shall take into account all
expenses but excluding Goods and Service Tax
(GST) liabilities. Only Goods and Service Tax
(GST) as applicable shall be paid in addition to the
financial quote and calculated as per applicable
laws at the time of payment. All payments to
consultants shall be subject to deduction of taxes at
source as per Applicable Laws.

15.

Consultant to state the
cost in

Indian Rupees

16

12.1

Earnest Money Deposit

Rs.20,00,000/- lakhjin the form of
Demand Draft/Banker’s cheque in favour of the
PUDUCHERRY SMART CITY
DEVELOPMENT  LIMITED, Payable at
Puducherry

[Twenty

17.

13.

Bid Processing Fees

Rs. 10,000/- [ten thousand]in the form of Demand
Draft/Banker’s cheque in favour of the
PUDUCHERRY SMART CITY
DEVELOPMENT  LIMITED, Payable at
Puducherry

18.

14.3

Submission of Bid

The complete BID document can be viewed

downloaded from official portal

of

https://smartnet.niua.org, and or e-procurement portal
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of Govt. of Puducherry https://pudutenders.gov.in/ and
http://pondicherrysmartcity.in/ from 28" February)
2018(17:00 Hrs (IST) to 07% April 2018(upto 16:00
Hrs. IST). The Technical and Financial Bid must be
submitted in online only at https://pudutenders.gov.in/
on or before 09th April 2018  (upto 15:00 hours IST).
Technical Bids received online shall be opened on 09
April 2018 (at 16:00 hours IST). Opening of Financial
bid received in online shall be informed later.

Bid through any other mode shall not be entertained.
However, Original EMD , Bid Processing fee, Power of
Attorney, Joint Venture Agreement etc. shall be
submitted physically by the Bidder on or before 09
April 2018 (at 12:00 hours IST), Please note that, the
Employer reserves the right to accept or reject all or
any of the BIDs without assigning any reason|
whatsoever.

19.

15.4

Proposals have
prescribed:

Evaluation Criteria:
Criteria, sub-criteria, for
evaluation of Technical

been|

Detailed evaluation as mentioned below this Table
of Data Sheet.

Quality (80%) cum Cost (20%) Based Selection
QCBS -80:20

20.

15.7

Method of Selection

The technical quality of the proposal will be given|
weight of 80%, the method of evaluation of technical
qualification will follow the procedure given in Clause
19 of Data Sheet. The Financial bid of only those
consultants who qualify technically (Minimum
Qualifying Marks: 70%) will be opened. The proposal
with the lowest cost may be given a financial score of
100 and the other proposal given financial score that
are inversely proportionate to their prices. The financial
proposal shall be allocated weight of 20%. For working]
out the combined score, the employer will use the
following formula:

Total points =T (w) x T (s) + F (w) x F(s), where

F(s) = {(LEC / EC)*100}

T (w) stands for weight of the technical score.(80%)

T (s) stands for technical score as evaluated by CSC
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F (w) stands for weight of the financial proposal.(20%)
EC stands for Evaluated Cost of the financial proposal
LEC stands for Lowest Evaluated Cost of the financial
proposal.

F(s) stands for Financial score of the financial proposal

The proposals will be ranked in terms of total
points scored. The proposal with the highest total
points (H-1) will be considered for award of
contract and will be called for negotiations, if
required.

t .
Expected date for 30 days from the date of award of contract

commencement of
consulting
Assignment/job

Location for performance

21 17.3
Puducherry City, UT of Puducherry

assignment / job:

Procedure for detailed evaluation of technical qualifications
(With reference to Clause no. 19 of Part-11 Data Sheet / Clause 15.4 of ITC):

The detailed technical evaluation of Proposals satisfying minimum eligibility conditions as above
shall be done. The Criteria, sub-criteria and marks system for detailed evaluation shall be as
follows:

) Specific experience of the consultant firm relevant to the Marks
assignment / job (Max. 40 marks)
Sub criteria*
Experience as PMU / PMC/Support Units/ Technical Support or
Coordinator Consultants/ Design and DPR preparation /or
(a) | Supervision consultant in the under mentioned Sectors (for
consultancy service) of at least Rs.100 lakh per project. (0.5 mark
per project) - use Form Tech 2E
1 Water Supply (at least 2 Projects for Design & DPR preparation, 2 2
(@) Projects for Supervision - subject to submission of maximum 4 projects)
(a.2) Sewerage (at least 2 Projects for Design & DPR preparation, 2 Projects for 2
) supervision - subject to submission of maximum 4 projects)

27



(a.3)

Sanitation & Solid Waste Management (at least 2 Projects for Design
& DPR preparation, 2 Projects for supervision- subject to submission of
maximum 4 projects)

(a4)

Storm water & Drainage (at least 2 Projects for Design & DPR
preparation, 2 Projects for supervision- subject to submission of
maximum 4 projects)

(b)

Experience of carrying out studies in Urban Sector (City
development/ Strategic Plan, Master plans, Perspective Plan of
integrated infrastructure projects, City Sanitation Plans, Baseline
Assessments, Financial Assessments, City Investment Plan, Vision
documents, City Business plans, Non-revenue water study) (0.5
marks per project subject to submission of maximum 6 projects) - use
Form Tech 2F

(©)

Experience as project management unit / project management
consultant/ Technology & Strategy consulting / Coordinator
Consultants/ Design & DPR preparation or Supervision consultant
in the following sectors.

(c.1)

ICT Infrastructure and Technology Architecture Strategy or advisory
related project with value of contract (for consultancy service; at least
1 Project for Design & 1 Project for supervision) of at least Rs 100
lakh per project. (0.5 mark per project subject to submission of
maximum 2 projects) - use Form Tech 2G

(c.2)

Experience in e-Governance/ Smart Infrastructure / Technical
Solutions (Development of Citizen database preparation, application
for governance) with value of contract (for consultancy service) of
atleast Rs.100 lakh per project. (0.5 mark per project subject to
submission of maximum 4 project) - use Form Tech 2H

(d)

Experience as project management unit / project management
consultant/ Support Units/ Technical Support or Coordinator
Consultants / Design & DPR preparation or Supervision
consultant in Urban Mobility Projects through redevelopment
related works, project with value of contract (for consultancy
service) ; of at least Rs.100 lakh per project. ( 1 mark per project) -
use Form Tech 21

(d.1)

Tourism & Heritage, Trade promotion and Education (at least 4
Projects for Design & DPR preparation, 4 Projects for supervision
subject to submission of maximum 8 projects)

(d.2)

Transport projects (at least 2 Projects for Design & DPR preparation, 3
Projects for supervision subject to submission of maximum 5 projects)

(d.3)

Non-Motorised Transport, Roads, (at least 2 Project for Design & DPR
preparation, 1 Projects for supervision subject to submission of
maximum 3 projects)
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Experience as planning / design/ project management of inclusive
planning projects / Poverty Alleviation / Affordable Housing /
slum improvement project with value of contract (for consultancy
service) of atleast Rs .100 lakh per project. (0.5 mark per project, at
least 4 Projects for Design & 4 Projects for supervision subject to
maximum 8 projects,) -use Form Tech 2J

(e)

Experience as project management unit / project management
consultant/ Support Units/ Technical Support or Coordinator
Consultants / Design and /or Supervision consultant in Energy/
Renewable energy project (1 mark per project subject to maximum 6
projects; at least Rs.100 lakh per project. 3 Projects for Design & DPR
Preparation, 3 Projects for supervision) - use Form Tech 2K

¢

TOTAL 40

(ii) Proposed methodology and work plan in response to the terms of
reference. (Max. 10 marks)-Use FORM TECH-4

Sub-criteria**

(a) | Technical approach

(b) | Methodology

(c) | Work plan

(d) | Organisation & staffing

NN

TOTAL 10

*Note: 1. Sub criteria to “Specific experience of the consultant firm relevant to the assignment / job” are indicative
and can be modified as per the project requirement of the city.

**Note: 2. Bidders should make presentation on the proposed methodology through their proposed Team Leader of
the PMC during the technical evaluation.
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(iii)

be evaluated and further divided as under:

The marks for Qualifications and competency of each of the key professional will

Sr.

Z
o

Position*

Task

Marks

Team Leader cum Urban Management Specialist

Dy. Team Leader &Infrastructure Specialist

E-Governance Specialist

Energy/Renewable Energy Expert

Urban Designer

Urban Finance/ Accounts Specialist

Task 1

Construction Manager

Task 3

Transaction Advisor for PPP Projects

O[O0 | J| N[N K| W| DN —

Water Supply and Sanitation Expert

Task 2

Nl Q|nnh |l KON O

TOTAL

W
S

*Note: Positions are indicative and can be modified as per the project requirement of the city.

For all the above positions in (iii) Qualifications and competency, the following sub-
criteria shall be followed:

(a) |[Educational qualifications 20%
(b) Adequacy for the assignment / job
(Experience in carrying out similar assignment/job) 80%
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Section 3: Technical Proposal - Standard Forms
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FORM TECH-1

LETTER OF PROPOSAL SUBMISSION

[Location, Date]

To:  [Name and address of Employer]

Dear Sirs:

We, the undersigned, offer to provide the consulting Assignment/job for /[insert title of
Assignment/job] in accordance with your Request for Proposal dated /Insert Date] and our Proposal.
We are hereby submitting our Proposal, which includes this Technical Proposal, and a Financial
Proposal sealed under a separate envelope and requisite EMD and bid processing fees.

We are submitting our Proposal in association with: [Insert a list with full name and address of

each associated Consultant]

We hereby declare that all the information and statements, made in this Proposal, are true and
accept that, any misinterpretation contained in it may lead to our disqualification.

If negotiations are held during the period of validity of the Proposal, i.e., before the date
indicated in Clause No.8 of the Part II Data Sheet, we undertake to negotiate on the basis of the
proposed staff. Our Proposal is binding upon us and subject to the modifications resulting from
Contract negotiations.

We understand you are not bound to accept any Proposal you receive.
We remain,
Yours sincerely,
Authorized Signature /In full and initials]:
Name and Title of Signatory:

Name of Firm:

Address:
32



FORM TECH-2

FORM 2: CONSULTANT’S ORGANIZATION & EXPERIENCE
FORM 2A

Format for Details of Consultant

1. Details of Consultant:

(a) | Name of consultant with full address

(b) | Tel. No.
(c) | Fax No.
(d) | Email

(e) | Year of Incorporation.

Name and address of the person holding the Power of | :

(0 Attorney.

(1) Place of Business.

(&) = —
(i1) Date of Registration.

(h) | Name of Bankers with full address.

(1) | Goods and Service Tax (GST) Registration Number (copy).

(j) | Permanent Account Number (copy).

Are you presently debarred / Black

listed by any Government Department /Public Sector
(k) | Undertaking /Any

Employer? (If Yes, please furnished

details)

(I) | Name and details (Tel / Mobile / E mail) of contact persons

2. In case of a Consortium:

a.  The information above should be provided for all the members of the consortium.
b.  Information regarding role of each member should be provided as per table below:

Sr. No. Name of Member Role (Specify Lead Member/ Other Member)

M

2
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FORM 2B
Format for Financial Capability of the Consultant

(Equivalent in Rs. crores)

Consultant* (Name of Consultant)
FY 2014-15 2015-16 2016-17 Total Average
Annual Turnover

Certificate from the Statutory Auditor

This is to certify that ...........ccccoeveiieinns (name of the Consultant) has received the payments against
the respective years.

Name of the audit firm:
Seal of the audit firm:
Date:

(Signature, name and designation of the authorised signatory)

#  The Consultant should provide the Financial Capability based on its own financial

statements. Financial Capability of the Consultant's parent company or its subsidiary or any
associate company will not be considered for computation of the Financial Capability of the
Consultant.

* Consultant should fill in details as per the row titled Annual turnover and net profit in the
row below. In case, the Consultant is a Consortium, for the purpose of evaluation on
financial parameters, financial parameters of all the members shall be furnished in a separate
sheet for consideration.
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FORM 2C

Experience in similar assignments for Project Management Consultants/ Project Management
Unit/ Technical Support Units/ Design and supervision Consultants for urban infrastructure
assignments at government levels (Central/ State/ Municipality)

List projects in the last ten years, which are similar to that in the RFP.

Assignment name: Value of the contract (in current INR):

Country: Duration of assignment (months):

Total No of staff-months of the assignment:
Name of Client:

Address:
Approx. value of the services provided by your

firm under the contract (in current INR):

Start date (month/year):

Completion date (month/year):

Narrative description of Project:
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FORM 2D

Experience in similar assignments related to Integrated system design/ Technology &
Infrastructure Architecture / Solution & Information Architecture / Technology project
management consultant” of ICT solutions.

List projects (not more than 8) in the last ten years, which are similar to that in the RFP.

Assignment name: Value of the contract (in current INR):
Country: Duration of assignment (months):

Name of Client: Total No of staff-months of the assignment:
Address:

Approx. value of the services provided by your
firm under the contract (in current INR):

Start date (month/year):

Completion date (month/year):

Narrative description of Project:
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FORM 2E
Experience as project management unit / project management consultant/Support Units/
Technical Support or Coordinator Consultants/ Design and /or Supervision consultant in
Urban Infrastructure development (Water Supply, Sewerage, Drainage, Sanitation & Solid
Waste Management ) related project with value of contract (for consultancy service) of at
least Rs100 lakh / project.

List projects (not more than 16) in the last ten years, which are similar to that in the RFP

Assignment name: Value of the contract (in current INR):
Country: Duration of assignment (months):
Name of Client: Total No of staff-months of the assignment:

Approx. value of the services provided by your
Address: firm under the contract (in current INR):

Start date (month/year):

Completion date (month/year):

Narrative description of Project:

Description of actual services provided by your staff within the assignment:
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FORM 2F
Experience of carrying out studies in Urban Sector (City development/ Strategic Plan, Master
plans, Perspective Plan of integrated infrastructure projects, City Sanitation Plans, Baseline
Assessments, Financial Assessments, City Investment Plan, Vision documents, City Business
plans, Non-revenue water study.

List projects (not more than 6) in the last ten years, which are similar to that in the RFP.

Assignment name: Value of the contract (in current INR):

Country: Duration of assignment (months):

Name of City/ Cities:

Name of Client: Total No of staff-months of the assignment:

Address: Approx. value of the services provided by your firm|
under the contract (in current INR):

Start date (month/year):

Completion date (month/year):

Narrative description of Project:

Description of actual services provided by your staff within the assignment:
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FORM 2G
Experience as project management unit / project management consultant/ Technology &
Strategy consulting / Coordinator Consultants/ Design and /or Supervision consultant in ICT
Infrastructure and Technology Architecture Strategy or advisory related project with value
of contract (for consultancy service; at least 1 Projects for Design & 1 Projects for
supervision) of at least Rs 100 lakh / project.

List projects (not more than 2) in the last ten years, which are similar to that in the RFP.

Assignment name: Value of the contract (in current INR):

Country: Duration of assignment (months):

Name of City/ Cities:

Name of Client: Total No of staff-months of the assignment:

Address: Approx. value of the services provided by your firm
under the contract (in current INR):

Start date (month/year):

Completion date (month/year):

Narrative description of Project:

Description of actual services provided by your staff within the assignment:
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FORM 2H
Experience in e-Governance/ Smart Infrastructure / Technical Solutions (Development of
Citizen database preparation, application for governance.) with value of contract (for
consultancy service) of at least Rs 100 lakh/ project.

List projects (not more than 4) in the last ten years, which are similar to that in the RFP.

Assignment name: Value of the contract (in current INR):

Country: Duration of assignment (months):

Name of City/ Cities:

Name of Client: Total No of staff-months of the assignment:

Address: Approx. value of the services provided by your firm|
under the contract (in current INR):

Start date (month/year):

Completion date (month/year):

Narrative description of Project:

Description of actual services provided by your staff within the assignment:
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FORM 21
Experience as project management unit / project management consultant/ Support Units/
Technical Support or Coordinator Consultants / Design and /or Supervision consultant in
Urban Mobility, Transport, Non Motorised Transport, Roads, Tourism & Heritage and
Trade promotion through redevelopment related works, project with value of contract (for
consultancy service;) of at least Rs. 100 lakh / project.

List projects (not more than 16) in the last ten years, which are similar to that in the RFP.

Assignment name: Value of the contract (in current INR):

Country: Duration of assignment (months):

Name of City/ Cities:

Name of Client: Total No of staff-months of the assignment:
Address: Approx. value of the services provided by your firm|

under the contract (in current INR):

Start date (month/year):

Completion date (month/year):

Narrative description of Project:

Description of actual services provided by your staff within the assignment:
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FORM 2J
Experience as planning / design/ project management of inclusive planning projects / Poverty
Alleviation / Affordable Housing / slum improvement project with value of contract (for
consultancy service) of at least Rs. 100 lakhs/ project.

List projects (not more than 8) in the last ten years, which are similar to that in the RFP.

Assignment name: Value of the contract (in current INR):

Country: Duration of assignment (months):

Name of City/ Cities:

Name of Client: Total No of staff-months of the assignment:

Address: Approx. value of the services provided by your firm
under the contract (in current INR):

Start date (month/year):

Completion date (month/year):

Narrative description of Project:

Description of actual services provided by your staff within the assignment:
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FORM 2K
Experience as project management unit / project management consultant/ Support Units/
Technical Support or Coordinator Consultants / Design and /or Supervision consultant in
Energy/ Renewable energy project of at least Rs. 100 lakh / project.

List projects (not more than 6) in the last ten years, which are similar to that in the RFP.

Assignment name: Value of the contract (in current INR):

Country: Duration of assignment (months):

Name of City/ Cities:

Name of Client: Total No of staff-months of the assignment:

Address: Approx. value of the services provided by your firm|
under the contract (in current INR):

Start date (month/year):

Completion date (month/year):

Narrative description of Project:

Description of actual services provided by your staff within the assignment:
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FORM TECH-3

COMMENTS AND SUGGESTIONS ON THE TERMS OF REFERENCE AND ON
COUNTERPART STAFF AND FACILITIES TO BE PROVIDED BY THE EMPLOYER

A - On the Terms of Reference

[Suggest and justify here any modifications or improvement to the Terms of Reference you are proposing to
improve performance in carrying out the Assignment/job (such as deleting some activity you consider
unnecessary, or adding another, or proposing a different phasing of the activities). Such suggestions should
be concise and to the point, and incorporated in your Proposal.]

B - On Inputs and Facilities to be provided by the employer

[Comment here on Inputs and facilities to be provided by the Employer according to Paragraph 6 of the Part
1 Special information to consultants including: administrative support, office space, Domestic
transportation, equipment, data, etc.]
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FORM TECH-4

DESCRIPTION OF APPROACH, METHODOLOGY AND
WORK PLAN FOR PERFORMING THE
ASSIGNMENT/JOB

[Technical approach, methodology and work plan are key components of the Technical Proposal. You are
suggested to present your Technical Proposal divided into the following three chapters, viz.,

(a) Technical Approach and Methodology,
(b) Work Plan, and
(c) Organization and Staffing,

(a) Technical Approach and Methodology. In this chapter you should explain your understanding of the
objectives of the Assignment/job, approach to the Assignment/job, methodology for carrying out the activities
and obtaining the expected output, and the degree of detail of such output. You should highlight the problems
being addressed and their importance, and explain the technical approach you would adopt to address them.
You should also explain the methodologies you propose to adopt and highlight the compatibility of those
methodologies with the proposed approach.

(b) Work Plan. The consultant should propose and justify the main activities of the Assignment/job, their
content and duration, phasing and interrelations, milestones (including interim approvals by the Employer),
and delivery dates of the reports. The proposed work plan should be consistent with the technical approach
and methodology, showing understanding of the TOR and ability to translate them into a feasible working
plan. A list of the final documents, including reports, drawings, and tables to be delivered as final output,
should be included here. The work plan should be consistent with the Work Schedule of Form TECH-S.

(c) Organization and Staffing. The consultant should propose and justify the structure and composition of
your team. You should list the main disciplines of the Assignment/job, the key expert responsible, and
proposed technical and support staff.].
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FORM TECH-5

TEAM COMPOSITION AND TASK ASSIGNMENT/JOBS

Professional Staff

Sr. No.

Name
Staff

of

Name
Firm

of

Area
Expertise

of

Position / Task assigned for
this job
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10.

1.

FORM TECH-6

CURRICULUM VITAE (CV) FOR PROPOSED
PROFESSIONAL STAFF

Proposed Position:

[For each position of key professional separate form Tech-6 will be prepared]:
Name of Firm:

[Insert name of firm proposing the staff] .

Name of Staff:
[Insert full name]:

Date of Birth:
Nationality:
Education:

[Indicate college/university and other specialized education of staff member, giving names of
institutions, degrees obtained, and dates of obtainment]:

Membership of Professional Associations:

Other Training:

Countries of Work Experience:

[List countries where staff has worked in the last ten years]:

Languages [For each language indicate proficiency: good, fair, or poor in speaking,
reading, and writing]:

Employment Record:

[Starting with present position, list in reverse order every employment held by staff member since
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graduation, giving for each employment (see format here below): dates of employment, name of

employing organization, positions held.]
From [Year]: To Year]:
Employer:
Positions held:

12.  Detailed Tasks Assigned
[List all tasks to be performed under this Assignment/job]

13. Work Undertaken that Best Illustrates Capability to Handle the Tasks Assigned

[Among the Assignment/jobs in which the staff has been involved, indicate the following
information for those Assignment/jobs that best illustrate staff capability to handle the tasks listed
under point 12.]

Name of Assignment/job or
project: Year:

Location:

Employer:

Main project features:

Positions held:

Activities performed:

14. Certification:
I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly describes

myself, my qualifications, and my experience. I understand that any wilful misstatement described
herein may lead to my disqualification or dismissal, if engaged.

Date: [Signature of staff member or authorized
Place: representative of the staff]

[Full name of authorized representative] .
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FORM TECH-7

STAFFING SCHEDULE
S.N Name of Staff input (in the form of a bar Total
0. Staff chart) Months
1 2 3 4 5 6 - - - - n
I.
2.
3.
Note:
1 For Professional Staff the input should be indicated individually; for Support Staff it
should be indicated by category (e.g.: draftsmen, clerical staff, etc.).
2 Months are counted from the start of the Assignment/job. For each staff indicate

separately staff input for home and field work.
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FORM TECH-8

WORK SCHEDULE
S.No. Activity Months Total Months
1 23 4 56 e e e n

I.

2.

3.

4.

1 Indicate all main activities of the Assignment/job, including delivery of reports (e.g.:
inception, interim, draft and final reports), and other benchmarks such as Employer
approvals. For phased Assignment/jobs indicate activities, delivery of reports, and
benchmarks separately for each phase.

2 Duration of activities shall be indicated in the form of a bar chart.
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FORM TECH-9

COMMENTS / MODIFICATIONS SUGGESTED ON DRAFT CONTRACT

[Here the consultant shall mention any suggestion / views on the draft contract attached with the RFP
document. The consultant may also mention here any modifications sought by him in the provisions of the
draft contract. This information shall be used at the time of the negotiations. However, the Employer is
not bound to accept any/all modifications sought and may reject any such request of modification.]
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FORM TECH-10

INFORMATION REGARDING ANY CONFLICTING ACTIVITIES AND
DECLARATION THEREOF

Are there any activities carried out by your firm or group company or any member of the
consortium which are of conflicting nature, as mentioned in para 5 of section 2. If yes, please
furnish details of any such activities.

If no, please certity,

We hereby declare that our firm, our associate / group firm or any of the member of the
consortium are not indulged in any such activities which can be termed as the conflicting
activities under para 5 of the section 2. We also acknowledge that in case of misrepresentation of
the information, our proposals / contract shall be rejected / terminated by the Employer which
shall be binding on us.

Authorized Signature /In full and initials]:

Name and Title of Signatory:
Name of Firm:
Address:
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Section 4: Financial Proposal - Standard Forms
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FORM FIN-1

FINANCIAL PROPOSAL SUBMISSION FORM

[Location, Date]

To:  [Name and address of Employer]

Dear Sirs:

We, the undersigned, offer to provide the consulting Assignment/job for [Insert title of
Assignment/job] in accordance with your Request for Proposal dated /Insert Date] and our Technical
Proposal. Our attached Financial Proposal is for the sum of [Insert amount(s) in words and figures1].
This amount is inclusive of the Domestic taxes, but excluding Goods and Service Tax (GST). We
hereby confirm that the financial proposal is unconditional and we acknowledge that any condition
attached to financial proposal shall result in rejection of our financial proposal.

Our Financial Proposal shall be binding upon us, subject to the modifications resulting from

Contract negotiations, upto expiration of the validity period of the Proposal, i.e. before the date
indicated in Clause 8 of the Part II Data Sheet.

We understand you are not bound to accept any Proposal you receive.

Yours sincerely,
Authorized Signature /In full and initials]:
Name and Title of Signatory:

Name of Firm:
Address:

'Sub Total (A) as per Form FIN 2
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FORM FIN-2

SUMMARY OF COSTS

Particulars

Amount in Rupees

A. Competitive Components

‘Time Based (Task 1&3)’

(A .1) Remuneration X1
(Please quote the sum of amount in Form FIN-3A)

(A. 2)Reimbursable X2
(Please quote the sum of amount in Form FIN-4A)

Total Cost of ‘Time Based’ [I] X =X1+X2
‘Lump Sum (Task 2)’

(B.1) Remuneration Y1
(Please note that amount shall be the same as in Form FIN-3B)

(B.2)Reimbursable Y2
(Please note that amount shall be the same as in Form FIN-4B)

Total Cost of ‘Lump Sum’ [II] Y=Y1+Y2
Sub Total (A)=[I +II] X+Y

B. Non-Competitive Components

Provisional Sum
(Please note that amount shall be the same as in Form FIN-5)

Contingency
(Please note that amount shall be the same as in Form FIN-5)

Sub Total (B)

Total Cost of Financial Proposal (A+B)

Goods and Service Tax (GST)

GRAND TOTAL

Authorized Signature
Name: ..................

Designation

Name of firm:

Address:
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FORM FIN-3A (TIME BASED —TASK 1&3)
BREAKDOWN OF REMUNERATION
(PROFESSIONAL STAFF AND SUPPORT STAFF)

(For details please refer to Note below)

S.No. | Name of Staff Position Man  Month | Proposed Total Amount
Rates (A) in
Rupees Man Months | in Rupees.*
(B) (A)*(B)

Key professionals 1

AT OTNT —

Support Staff *2

Total

*1 Key Professionals are to be indicated by name
*2 Support Staff is to be indicated per category (e.g: Draftsman, Assistant etc.)

Total Remuneration = Amount in Rupees
(Amount in Words):

Note:

1 For Time Based tasks ( Task 1 & 3) the rate for minimum man month of professionals for the manpower
indicated in the team composition of sub section 5 of section 5 under respective tasks should be quoted.

2 Professional Staff should be indicated individually; Support Staff should be indicated per category (e.g.
draftsmen, Assistants etc.). Cost of Secretarial services, if any, will be indicated in form Fin-5.

3 Positions of Professional Staff shall coincide with the ones indicated in Form TECH-5 & 7.

4 Indicate separately staff-month rate for each activity separately.
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FORM FIN-3B (LuMP SUM —-TASK 2)

BREAKDOWN OF REMUNERATION
(PROFESSIONAL STAFF AND SUPPORT STAFF)

(For details please refer to Note below)

When used for ‘Lump-Sum’ contract assignment, information to be provided in this Form shall only be used to
demonstrate the basis for the calculation of the Contract’s ceiling amount; to calculate applicable taxes at
contract negotiations; and, if needed, to establish payments to the Consultant for possible additional services
requested by the Client. This Form shall not be used as a basis for payments under ‘Lump-Sum’.

S.No. | Name of Staff Position Man  Month | Proposed Total Amount
Rates (A) in
Rupees Man Months | in Rupees.*
(B) (A)*(B)
Key professionals 1
1
2
3
4
Support Staff *2
Total

*1 Key Professionals are to be indicated by name

*2 Support Staff is to be indicated per category (e.g: Draftsman, Assistant etc.)

Total Remuneration = Amount in Rupees

(Amount in Words):

Note:

1 The team composition mentioned in sub section 5 of section 5 is indicative. The Consultant shall review the

composition and suggest suitable skill sets and man months for specialists and support staff as per their
approach and methodology for completing the activities of Task 2 within a period of 12 months from the date
of award of contract.

2 Professional Staff should be indicated individually; Support Staff should be indicated per category (e.g.:

draftsmen, Assistants etc.). Cost of Secretarial services, if any, will be indicated in form Fin-5.

Positions of Professional Staff shall coincide with the ones indicated in Form TECH-5 & 7.

N

Indicate separately staff-month rate for each activity separately.
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FORM FIN-4A (TIME BASED-TASK 1&3)
BREAKDOWN OF REIMBURSABLE EXPENSES

office

Total
Unit Pricel A t
No Description Unit | Quantity e . mount
In Rupees | in
Rupees
Per diem allowance, including hotel allowance, for
1. | experts for every day of absence from the home| Per day
office for the purposes of the Services
) Cost of office operation, including overheads and  Per
" | back-stop support Month
Vehicle
3.Local T rtati
ocal Transportation Month
S Per
4. |(Communication Costs to all personnel and Office
Month
Cost of Reports Production (including printing) and
. . . .. Per
5. delivering to the Client at project Cities and Central, Month

6. | Other Allowances where applicable

Sub Total: Reimbursable Expenses carried to FIN 2

*Total Reimbursable: =

Amount in words:

Total amount in Rupees.
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FORM FIN-4B (LUMP SUM-TASK 2)
BREAKDOWN OF REIMBURSABLE EXPENSES

When used for ‘Lump Sum’ contract assignment, information to be provided in this Form shall only be used to
demonstrate the basis for calculation of the Contract ceiling amount, to calculate applicable taxes at contract
negotiations and, if needed, to establish payments to the Consultant for possible additional services requested by
the Client. This form shall not be used as a basis for payments under ‘Lump Sum’

Total
Unit Price Amount
In Rupees | in
Rupees

No Description Unit | Quantity

Per diem allowance, including hotel allowance, for|
1. | experts for every day of absence from the home Per day)
office for the purposes of the Services

Cost of office operation, including overheads and  Per

2.
back-stop support Month
Vehicle
3 [Local T rtati
ocal Transportation Month
o Per
4 |(Communication Costs to all personnel and Office
Month
Cost of Reports Production (including printing) and
o . . . Per
5. (delivering to the Client at project Cities and Central
Month
office
6. | Other Allowances where applicable
Sub Total: Reimbursable Expenses carried to FIN 2
*Total Reimbursable: = Total amount in Rupees.

Amount in words:
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ForM FIN-5

PROVISIONAL SUMS

1 | Office Equipment, Secretarial Services LS
i1 [Survey, Tests, Investigation and Reports etc LS
iii | Workshops and Seminar LS
iv [Intercity Travels LS

Sub Total: Provisional Sums

Contingency

Total of provisional sum + contingency

Total provisional sum + contingency =

Amount in words:

Total amount in Rupees.

60




APPENDIX
NOTE FOR PREPARATION OF FINANCIAL PROPOSAL

Form FIN-1 Financial Proposal Submission Form shall be filled as per the instructions
provided in the Form.

Form FIN-2 Summary of Costs: Form FIN-2 provides a summary of the elements of
estimated costs for implementation of the proposed Consultant services.

Form FIN-3 (A) and 3(B) Remuneration

(i) The purpose of Form FIN-3A & 3B is to identify the monthly billing rates for each
Personnel to be fielded by the Consultant, as part of its proposed team of experts.

(i) Months; number of months input to match that shown on the personnel schedule (Form
TECH-7, Section 3). Please note that the man month for Time Based components
shall be equal to that mentioned in ToR. The month shall be calculated as per follows:

1 year = 12 months = 252 working days
(i11))  Support Staff is also included in this form.
Form FIN-4(A) and 4 (B) —Reimbursable Expenses

The purpose of Form FIN-4 A & 4B is to identify all reimbursable expenditures in local
currencies considered by the Consultant necessary to carry out the assignment.

(i) Per Diem allowance:

The Per Diem allowance shall be paid for stay requirements outside Home Office (PSCDL
assigned to the Personnel) night for night spent away outside Home Office during such travel.
The travel shall be undertaken with prior consent of the Client. The payment will be made on
lump sum basis without any supporting vouchers.

(i1) Office Operations:

The Consulting firm is required to quote expenses for office expenses towards office operation
and maintenance including all consumables and documentations as required for the project. The
monthly payment shall be made on lump sum basis without any supporting vouchers.

(i11) Office Accommodation:

This shall be applicable only in case the office accommodation is not provided by the PSCDL.
The Consulting firm is required to quote rental value of accommodation for Office. The
monthly payment shall be made on actual basis on submission of supporting vouchers.
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(iv) Local Transport:

The Consulting firm is required to quote expenses for local transportation at central and project
office as required for the project. The monthly payment shall be made on lump sum basis with
proof of availability of vehicle. The arrangement to be finalise at Contract Negotiations

(iv) Communication Costs:

The Consulting firm is required to quote expenses for Communication Costs to all personnel
and office as required for the project. The arrangement for lump sum basis or on actuals to be
finalise at Contract Negotiations.

(iv) Report Production:

The Consulting firm is required to quote lump sum expenses for Report Production as required
for the project. The arrangement for payments be finalise at Contract Negotiations.

Provisional Sums and Contingencies (Form FIN 5)

All expenditures under the project, which are to be paid under provisional sums on actual basis,
shall be done maintaining financial proprietary. The Financial proprietary means purchasing of
any article from open market on most competitive rates based on at least three quotations or by
calling tenders. Consulting firm has to provide certificate that, material is purchased on lowest
rate in the market.

All equipment, furniture items, documents, reports and other articles purchased by the
Consultant from the project fund shall be property of Client. At the end of Contract, the firm
will hand over all these articles and equipment in working conditions to the Client. Proper stock
register of purchases and store articles shall be maintained by firm and shall be made available
for stock verifications as required. Following expenditures shall fall under provisional sums
and shall be reimbursed on actual basis.

(a) Office equipment, Secretarial Services

All necessary office equipment and furniture like computer hardware, printers, software,
networking devices, maintenance & up-gradation of the system, fax machines, EPABX,
photocopier, ACs, chairs, tables etc. as applicable under project shall be purchased by the
consulting firm. Purchases shall be made in consultation with the Client. The firm will assess
the requirement and specifications of the equipment to be procured and have these approved by
Client before purchase.

(b) Workshops and seminars

The expenditures made on meetings, seminars and workshops etc. with the approvals of
PSCDL shall be reimbursed based on actual.
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6.

(c) Intercity travel

The cost of vehicle transportation (Four wheeler on hire) for miscellaneous travels
required for intercity travel for performance of the work, etc. The cost of transport for
personnel by AC sleeper or AC Chair-car by trains / deluxe buses/ flight required for
performance of the services to visit the other towns and attend I1Ird party inspections etc. with
the approval of the PSCDL. The payment will be considered for actual number of trips desired
by the PSCDL for performance of services and will be reimbursed on the actual basis from
provisional sum.

Contingencies

The provision of contingencies shall be there as indicated.
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Section 5: Terms of Reference

64



1. Background:

Government of India has announced the list of 90 cities to be taken up for

development as smart cities. The cities have to now move towards converting their plan
proposals to projects.

2. Objective of the Assignment:

The objective of the assignment is to provide direct assistance to Puducherry Smart

City Development Limited, Puducherry to design develop, manage and implement Smart
City Projects as per para 10.6 of Smart City Mission Guidelines and as provided in
Annexure -1

3. Scope of Services:

(1)

(ii)

(iii)

The scope of PMC under the proposed mission will be divided into three broad
components namely (i) Project Management, (i1) Design & Development and (iii)
Implementation.

The Consultant shall support the Puducherry Smart City Development Limited of
Puducherry in overall project management of Smart City projects, including
designing, developing, managing and implementing smart city projects identified by
the city on the following two outputs:

(1) Outputl: Area Based Development
(11)Output2: Pan-city Solution

Under this assignment the consultant is required to review projects identified by the
Smart City, for Area Based Development as well as for Pan City Solution (Smart
City Proposal Can be downloaded from the website of Smart City mission
http://smartcities.gov.in/content/city challenge.php?page=winning-city-proposals-

in-round-3.php). The project detail (module wise) as mentioned in Smart City
Proposal is attached at Annexure I for reference. The projects identified in this list
are to be vetted in consultation with stakeholders with regard to the technical and
economic feasibility and sustainability etc. Therefore, projects may change so as to

align and adapt with mission objective in consultation with the
stakeholders/employer. The consultant will carry out required investigations, design,
prepare feasibility report, Preliminary Design Report/ Detail Design Report
(PDR/DPR), and assist in procurement of implementing partner/agency(ies)
expeditiously. The PMC shall assist PSCDL in preparation of RFPs for the
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(iv)

)

(vi)

(vii)

procurement of implementing partner(s)/ Agency(ies).

The PMC shall also assist the Puducherry Smart City Development Limited in
supervision & monitoring of the work of implementing agencies and shall be
responsible for overall management of the project.

The RFPs prepared by the PMC for procurement of implementing
partner/agency(ies) for implementation of Smart City Projects, will follow
International Competitive Bidding (ICB) method. The PSCDL will procure on
QCBS method .

PMC shall operate full-fledged with all its Key Experts and Non- Key Experts from
their Project Office in Pondicherry.

Without limiting the scope, the PMC shall be responsible for the following tasks:

4. Detailed Scope of Work:

A. Task 1: Project Management:

I. Activity 1:

(@)

(i)

The team leader of the consultant shall initially mobilize the core team following
notice to proceed to set up project office along with equipment and peripherals and
then will mobilize further manpower as per requirement for each module.

Handhold support to Puducherry Smart City Development Limited for project
identification and prioritization, investigations, design, procurement, supervision,
cost control, scheduling, risk management, monitoring, auditing, reporting, and
ensuring compliances and due diligences required for the project;

(ii1) Planning, scheduling and monitoring of the projects using PMIS / latest IT tools and

techniques such as online monitoring of work sites with the aid of cyber tools.

(iv) Assist  Puducherry Smart City Development Limited in identifying key

™)

stakeholders, (such as from elected representatives, eminent persons, sector experts,
RWAs, market associations, government entities, institutions, etc.) and conducting
regular meetings to discuss progress and issues related to smart city projects, and
prepare minutes for recording and circulation;

Establish all necessary records and the procedures of maintaining/updating such
records for each package and for the entire project.

(vi) Develop and implement procedure for timely payments to the contractors and

monitor for compliance;
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(vii) Monitor implementation of mitigation measures for the project, and update the Plan
as per requirement.

B. Task 2: Project Design and Development:
The period for project design and development should not exceed 12 months
from the date of award of contract.

I1. Activity 2: Situation analysis report

(a) Area Based Development:

(1) Integrated Projectisation - The consultant will review and re-verify the integrated
modules (group of projects) in the smart city proposal and regroup them into
modules in consultation with the Puducherry Smart City Development Limited

(i) Consult the available documents such as city development plans /strategy plans,
sanitation plans. Mobility plan and review feasibility study etc.

(ii1) Review existing status of physical Infrastructure and other available secondary
data.

(iv) Identify requirements of surveys, studies and investigations;

(v) Carry out necessary surveys, investigations, situational analysis, cost benefit
analysis, prepare preliminary project cost estimates.

(vi) Review the available GIS maps and integrate to the possible extent to develop
area wise spatial mapping on assets.

(vii) Preparation of situation analysis report for each module.

(viii) Preparation of Environment Social Mitigation Plan (ESMP) exclusively for

Grand Canal Project.

(b) Pan City Proposal:

(1) Review existing available documents & infrastructure on the proposed smart
solution and integrate them into modules.

(i1) Prepare the separate as-Is of each ABD & Pan Solution module.

(i11) Identify key stakeholders from City/ Official/ Elected Representatives/
Concerned NGOs, Eminent Citizens, Representative from Premium Institutes of
the City/ State, Representatives of Business Organization in consultation with the
CEO of PSCDL etc. for consultation.

(iv) Evaluation of existing Broadband infrastructure in the city including both
Government and Private Sectors to identify existing connectivity gaps (Fiber
availability, Network Hubs, Redundancy etc.).

(v) Prepare & submit the locations with coordinates (e.g. electricity poles, stations/
sub stations, water zones etc.), for the sensors & devices to be mapped in
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Geographical Information System (GIS) for Water/ Sewerage/ Solid Waste/
Street Lighting/others Management.
(vi) Identify & prepare the interfaces of integration between the modules under As-Is.
(vil)Submit a simple and clear architecture of whole as -Is system consisting of all
ABD and Pan Solutions modules in integrated manner.
(viii) Preparation and Submission of Business Re-engineering Report (BPR) and
Final function requirement specifications (FRS) and its acceptance& approval

by the Client:
e Design the entire business process as per the learnings from the as -is
study.

e Prepare the Business process re-engineering report.
e List out the functional requirement specifications as per BPR and get it
approved by the Client to go for the feasibility study.

ITI. Activity 3: Feasibility Report

(a) Area Based Development:

(1) Prepare feasibility study report of modules (group of projects) to ascertain both
technical and financial viability based on financial models. The feasibility report
should describe the various technical options with recommendation for most
appropriate option

(i) Preparation of project development and implementation road map, project

prioritization, carryout project phasing matrix and risk mitigation plan.

(i11) Review land availability, rehabilitation - resettlement & environmental issues

for identified projects

(iv) Coordinate with stakeholders and other departments of central and state

governments wherever convergence is required, to facilitate integration with
AMRUT, Digital India, Skill India, Make in India etc. and develop module wise
action plan for completion of work

(v) Identify the possibility of private / public participation in the service delivery, as

feasible and applicable and prepare contract document for such packages.

(b) Pan City Proposal:

o To-Be & Requirement Specifications

(1) Prepare the separate To-Be of each ABD Project & Pan Solution.
(i1) Identify & prepare the interface of integration between the projects under To-
Be.
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(111) Submit a simple & clear architecture of whole To-Be system consisting of all
ABD & Pan Solution modules in an integrated manner.

(iv) Prepare the functional & non-functional requirements specifications.

(v) Prepare Networking and connectivity requirements

(vi) Identify & prepare Data digitization requirements

(vii)Identify & prepare Training requirements

(viii) Study various technologies and suggest the most viable techno-economic

solution.

(ix) Prioritize the activities of the projects/components and prepare a tentative
implementation plan.

(x) Identify risks and suggest mitigations plans.

¢ Financial Implications and Viability:

(1) Identify financial implications involved in the project based on the techno-
economic estimated cost.

(i1) Identify the possibility of private/public participation in the service delivery of
the project, as feasible and applicable.

(ii1) The financial viability of the project based on different financial models and
recommend suitable model for each module indicating the rationale.

(iv) Assist PSCDL in consultation for each sub project or group of sub projects as
applicable, with stakeholders to discuss the project wise scope identified and
future use of the suggested solution architecture.

IV. Activity 4: Detailed Project Report (DPR):-

(a) Area Based Development:

(1) Based on the approved feasibility report prepare module wise detailed designs
report (DPR) as per requirement of the project in accordance with established
engineering practices, tender drawings, and cost estimates etc.

(i1) For preparing DPR, the consultant will carry out all the required engineering
surveys and investigations such as total station/LiDAR survey, geotechnical
investigation, soil survey, construction material survey, ground water
investigation i.e. hydro-geological investigations, rainfall data collection (as
directed by the Employer), identification of underground utilities and their
mapping, water sampling and analysis etc. including sufficient off-site
information to allow relationship with possibly useable off-site infrastructure to
be established.
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(i11)) The DPR should also include assessment of utility shifting requirements and
costs estimations including O&M requirements and estimates; preparing
document required for statutory clearances and other clearances like Railway,
Forest, National Highways etc. including environment management plan (EMP)
and mitigation measures;

(iv) Assist the Puducherry Smart City Development Limited on technical,
commercial, financial, and legal aspects for project development as per
requirement.

(b) Pan City Proposal:

(i) Once the Feasibility Report is approved, prepare detailed designs in accordance with
sound & established engineering practices; tender drawings and; cost estimates etc.
The design shall meet the techno economic aspects for best possible solution after
consideration of various available alternatives and shall sufficiently be detailed to
ensure clarity and understanding by all stake holders and will be incorporated into a
detailed project report to be submitted for the approval of PSCDL. The costs
estimate shall be prepared on the basis of Rates suggested by PSCDL such as SOR
of State with latest addenda and corrigenda And/or market rates would be arrived at
proper rate analysis carried out through market enquiry;*

(1)) The design shall meet the techno economic aspects for the best possible solutions
after considering various alternatives and shall be sufficiently detailed to ensure
understanding by all stake holders and will be incorporated into the detailed Project
Report. The activities for the proposed project shall include preliminary designs,
drawings, works technical specifications, bill of quantities, and cost estimates
(Engineer’s Cost) based on Schedule of Rates of the state and/or market rate
analysis, along with detailed implementation plans.

(iii)) For each sub project based on the approved frame work the following shall be
included in the DPRs:

e Assessment of utility shifting requirement and costs estimations; preparing
document required for statutory clearances and other clearances like Railway,
Forest, National Highways etc;

e Assess each site’s environmental aspects for detailed design of the project
component. Accordingly prepare initial environmental impact examinations
(IEE) as may be required;

e Preparation of environmental safeguard actions including impact assessments, if
any, during the design stage;

e Prepare environment management plan (EMP) and mitigation measures;

4“PSCDL is to decide for the rates to be adopted for the estimate of the Feasibility/PDR/DPR
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e Preparation and implementation of resettlement plans, if any

(iv) Prepare Detailed Project Report including technical specifications, Contract

drawings, bills of quantities and above aspects;

(v) Finalizing arrangement for contracting including exploring options for PPP/ Service

Level Agreements;

(vi) Preparation of strategy and action plan for IEC program including public

participation;

(vii)Assist stakeholder consultations for each module.

V. Activity 5: Bid Process Management (preparation of Bid documents and award of
contract):

1.

Based on discussions with all stakeholders and approval from Puducherry Smart City
Development Limited, the consultant shall Prepare consolidated bid documents,
technical specifications, contract drawings, final bills of quantities, EMP and any
other necessary information required for successful tendering and implementation of
contracts. The Bid document should be in accordance with the Government of India
/ State Government guidelines. Under this task the Consultant is required to do the
following:

Assist Smart City Development Agency Limited in all aspects of procurement
including issuing bid invitation, addendum/corrigendum, and clarifications to the
bidders queries, assist in bid evaluation, selection of contractors/ implementing
agencies;

. Prepare contract documentation to include Letter of invitation, conditions of contract,

specifications, design parameters; bills of quantities, etc. for all modules in close
coordination with the Smart City Development Agency Limited.

The draft contract to be included in the bid documents shall, among other things,
clearly define the obligations of the implementing agency with respect to financing(
if applicable), design, construction, O&M, and tariffs; equitably allocate risks
between the parties; and specify rules and procedures to address non- performance of
contractual obligations.

Assist in preparation of replies of the pre-bid queries, contract negotiations and
award of contract(s).

(a) Area Based Development

(i) Finalize arrangement for contracting including exploring options for PPP/ Service

Level Agreements;
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(i1) Provide transaction advisory and bid process management support including
preparation of bid documents, managing bid process including assist in issuing of bid
invitation, addendum/corrigendum, and clarifications to the bidders queries, bid
evaluation, selection of contractors, award of contract and signing of contract(s);

(ii1)The draft contract to be included in the bidding document shall among other things,
clearly define the obligations of the implementing agencies including specifying
rules and procedures to address non-performance of contractual obligations.

(iv) The Puducherry Smart City Development Limited of the UT of Puducherry may get
the bid document certified/accredited by Independent Agency.

(b) Pan City Proposal:
The bid process management shall include;

(i) Prepare the RFP Documents

(i1) Coordinate Bid Process Management

(i11)Support in evaluation of bids and selection of SI

(iv)The PSCDL may get the bid document certified/accredited by Independent Agency
such as the Department of Electronics and Information Technology (DelT Y), a
division of The Ministry of Communications and Information Technology (Gol).

Task 3: Project Implementation and Supervision:-

VI. Activity 6: Implementation phase:
a. Area Based Development:
During the project implementation of the module(s)(group of projects), the Consultant shall:

(1)  Assist Puducherry Smart City Development Limited to conduct stakeholder
consultation during design and implementation process.

(i) Provide advice and guidance to the Puducherry Smart City Development
Limited

(ii1)) for modern procedures and guidelines for project implementation and
management in general.

(iv) Contract administration and Management of the modules;

(v) Develop technical specifications for each Module

(vi) Supervise and monitor construction work of each contracted module;

(vil) Scrutinize the implementing agency’s detailed work program and guide
implementing agency in preparation of supervision schedule/ work plan for each
module;
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(viii) Scrutinize construction methods proposed by implementing agency including
environmental, safety, personnel and public issues;

(ix) Assess the adequacy of the contractors’ inputs in material, labor and
construction methodology and provide advisory whenever required;

(x) Formulate a rehabilitation & resettlement framework as per requirement and
monitor implementation of Social safeguards & environmental standards, if any.

(xi) Carry out necessary quality control activities and certify that the quality of
works conforms to the specifications and drawings;

(xii) Supervising the construction of various contract packages for related outputs of
the Program

(xiii) Record the work measurement jointly by PMC and PSCDL and certify the
contractor’s bill and recommend for making payments to Puducherry Smart
City Development Limited.

(xiv) Assist the Puducherry Smart City Development Limited in interim and final
certification of the bills of payment;

(xv) Furnish the detailed construction drawings as necessary during continuance of
the contract or checking and recommendation of drawings for approval as
required;

(xvi) Assist for resolution of all contractual issues including examining the
contractor’s claims for variations/ extensions or additional compensations etc
and prepare recommendations for approval by the Puducherry Smart City
Development Limited;

(xvii) Assist third party inspection of work carried out by implementation agency(ies),
if necessary, as decided by Puducherry Smart City Development Limited.

(xviii)  Assist Puducherry Smart City Development Limited in obtaining all
necessary permissions and complying with statutory requirements as required
prior to construction, such as permissions from line departments’ viz. Railway,
Road Transport, Highways, Department of Archaeology, Department of Forests
and National Parks etc.

(xix) Review and issuance for execution of contractors’ design and drawings with
approval of PSCDL for lump sum turnkey contracts and review the project
documents and give recommendations as required for PPP projects.

(xx) Review and finalize the “as built” drawings submitted by Contractor;

(xxi) Assist the Puducherry Smart City Development Limited in issue of completion
certificates;

(xxi1) Inspect the works at appropriate intervals during defect liability period and
certification issue;

(xxiii) Prepare on behalf of Puducherry Smart City Development Limited monthly
project progress reports describing the physical and financial progress of each
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subproject, highlighting impediments to the quality and progress of the works
and remedial actions, to be submitted to Puducherry Smart City Development
Limited in coordination with the Third party Audit

(xxiv)  Assist Puducherry Smart City Development Limited in monitoring of
progress as per the Program Performance Monitoring System (PPMS) or as
required by Puducherry Smart City Development Limited.

(xxv) Develop and maintain project management information system (PMIS) to track
project progress and generate MIS progress reports such as physical and
financial progress.

(xxvi) Develop and implement procedure for timely payments to the implementing
agency (ies) and monitor for compliance.

(xxvii) Support Puducherry Smart City Development Limited in overall Project
Management and coordination with implementing agencies, government
agencies, private players, technology service providers and others.

(xxviii) Support Puducherry Smart City Development Limited meet compliance
requirements as and when required.

(xxix)  Support Puducherry Smart City Development Limited in documentation and
presentation of outputs.

(xxx) Prepare Capacity building plan and Change Management Plan

(xxxi) Monitor and maintain issue tracker and keep on updating the status of all
risks and issues from time to time.

b. Pan-City Proposal:

The project implementation support shall include
(1) Project Management Activities

(a) Develop the project plan and project charter

(b) Coordinate workshops and discussion meetings between PSCDL, State IT
Department, State Line Departments, Municipal Corporation Officials, SI,
MoUD/ (Gol) etc.

(c) Co-ordinate DPR submissions/approvals of SI.

(d)Responsible for reviewing the deliverables submitted by SI within a period
of 2 week (or as agreed with PSCDL) from the receipt of that deliverable.

(e) Highlight deviations/issues in the deliverables of SI to relevant authority
within the specified time limits and assist SI and PSCDL in resolution of
issues.

(f) Prepare Capacity building plan and Change Management Plan

(g)Identify the legal changes required and assist in drafting and issuance of
Government Orders for giving effect to the BPR
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(h) Ensure that the technology standards, guidelines & frameworks are adhered
to during implementation.

(1)Suggest and co-ordinate capacity building needs and training programs.

(j)Monitor and maintain issue tracker and keep on updating the status of all risks
and issues from time to time.

(k) Defining the escalation mechanism for timely resolution of issues & risks.

(I)Co-ordinate for STQC certification.

(m) Service Level Agreement (SLA) monitoring and suggest changes in SLAs, if
required

(n) Monitoring the performance of the SI against the base project plan

(o) Monitoring the performance of the overall system in terms of availability &
efficiency against the service levels already defined for SI

(p) Suggest corrective and preventive measures to PSCDL and SI to enhance the
performance of the system

(q) Coordinate with all the stakeholders and support the state departments while
interacting with various agencies (internal and external) during the course of
the project.

(r) Build mechanisms to ensure coordination and consultation between all key
stakeholders and members of the PSCDL on a continued basis to facilitate the
execution of the project.

(i1) Monitoring the deployment and commissioning of necessary hardware
(a) Monitoring installation and commissioning of ICT infrastructure
(b) Monitor the facility management services and help desk of the SI, to ensure
system uptime
(c) Provide fortnightly reports to PSCDL for the status of implementation till
“go-live”.
(i11)Engaging STQC for Audit
(a) The Consultant will be responsible to engage STQC to conduct the
assessment/review of the system before rolling it out. The Consultant shall
review and inspect all the procedures and systems relating to the solution.
(b) The Consultant would be responsible for the outcome in the following areas
in such a manner which results in successful STQC certification. Specifically
the STQC shall look into:9

(b.1) Application audit :
(a) Functionality audit vis-a-vis the Functional Requirement
Specification (FRS) agreed upon during development phase
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Determine systematic measures implemented to control and secure
access to the application programs and data including password
controls, user authentications, roles and responsibilities, audit trails
and reporting, configuration and interface controls, etc.

Review of database structure including:

Classification of data in terms of sensitivity & levels of access
Security measures over database installation, password policies and
user roles and privileges

Access control on database objects — tables, views, triggers,
synonyms, etc.

Database restoration and recoverability

Audit trails configuration and monitoring process

Network connections to database

Review of Network and Website will include:

Penetration and vulnerability testing

Security exposures to internal and external stakeholders

Installation of requisite prevention systems like Intrusion Prevention
Systems (IPS), etc.

Review and Implementation of Security Policies and Controls
will include:

Review of backup process, including schedule, storage, archival and
decommissioning of media

Physical access controls review (over DC and other critical area)
Incident management process — covering identification, response,
escalation mechanisms

Anti-virus (malware) controls — patching, virus definition file update
General computer controls review

Audit of IT Infrastructure will include monitoring the deployment of
IT infrastructure at various locations including Data centre and
Disaster recovery centre as per the bill of materials (BOM) specified
for the System Integration (SI).

Performance / SLA Audit - whether the actual level of performance
of the services is the same as specified in the contract of SI.

Identify the key issues / bottlenecks in the system and suggest
mitigation plans.
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(i) Overall compliance to MSA and Service Level Agreement (SLA) -
The compliance of the implementation partner with any other
obligation under the Master Service Agreement (MSA) and SLA.

(iv)UAT and Go-Live Report :
(a) Assist & support to assess and certify the solution and associated
infrastructure & services.
(b) Planning, preparing & execution of the User Acceptance Test, tracing the
functional requirements before the Go Live
(c) Preparation and submission of Go-Live Report, which should shall
include the following:
(c.1) Hardware at various locations and data centre
(c.2) Networking equipments and connectivity
(c.3) Data digitisation and migration
(c.4) Training to the departmental personnel
(c.5) Handholding support
(c.6) Integration with applications of other departments / agencies etc.
(c.7) Any corrective or preventive actions required from any of the
stakeholders
(c.8) Highlight the changes required in the applications and ensure that the
suggested changes are incorporated in the system by the SI

(v) Monitoring the O&M

a) Support PSCDL for monitoring of the compliance of the contractual
obligations of the SI.

b) Monitor the operations and maintenance of the overall system as per the
standards and requirements defined for SI including but not limited to
resolution of issues, availability of the system, updating hardware or system
software etc.

c) Ensure that the SLAs and performance levels defined for SI are met as
agreement. The Consultant shall review the SLA performance, capacity and
effectiveness of the helpdesk set up by the SI.

(vi) The consultant shall be responsible for reviewing the work of System
Integrator and recommend payments to the PSCDL.
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(vil) The Consultant shall provide support to the Client for the successful
completion of the Project and its handing over to Client/ any other agency as
decided by the Client.

(viii) The Consultant shall be responsible for reviewing the work of System
Integrator and approve payments to be made to the SI by the Client.

(ix) The Consultant shall provide support to the PSCDL for the successful
completion of the Smart City Project and its closure.

5. Team Composition & Qualification Requirements

(1)  The Professionals required for this assignment are categorized as (i) Time based
Contract (for task 1 and 3) and (ii) Lump Sum Contract (for task 2).For time based
contract, the team shall provide full person man days/ months’ time on the project
(field), no home input will be considered in this category. However, for Lump sum
Contract, the team input may be considered into home and field. The support team shall be
on the need basis of the assignment.

(i) Based on the scope of work, the Consultant shall assess the actual requirement of
the professionals for carrying out the assignment for different project under all modules
during the course of the assignment. A reasonable size team of support staff like support
design engineers, quantity surveyors, draft men, junior analysts, field engineers etc. shall
also be required to support the professionals. The Consulting firm may deploy the
additional staff as per requirement of the assignment for which there will be no extra
financial implications for the Client and the cost of such additional staff is deemed to be
included in the total Remuneration quoted by the Consultant in its Financial Proposal.

(iii)) The broad indicative team requirement of professionals as core team & support team
and support staff has been indicated below. The consulting firm shall review the
composition [position required, number of professionals and man days’ for each
professional] and finalize as per the requirement of the assignment (modules).

(iv) The CVs of the core team shall be evaluated for technical score are indicated below:
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Man
month
s

Position Minimum Qualification & Experience

For Time Based Contract (Task 1 & 3)*

Task 1: Core Team for Project Management(The CVs shall be submitted by the Consultant
for the following professionals)

e Master in Engineering or Bachelor in Engineering( Civil
Team Leader cum Engineering) with MBA or its equivalent
Urban ¢ 10 years of exclusive experience in Urban Sector with total 15
Management years of experience
Specialist 36 | e Experience of Project Management in Urban Infrastructure
[CV  for  this Works. Experience as Team leader/ Deputy Team leader for
position shall be minimum 3 projects as part of consultant team.
evaluated.] e Knowledge of urban development policies, issues and Project
experience
e Master’s in Civil Engineering or equivalent stream of civil
engineering
Dy Team Leader e 12Years of total experience with 8 years exclusive in Urban
&lnfrastructure
Specialist Sector_ as cor.lsult.ant . .
[V for  this 30 | e Exper.1ence 1n. citywide urban development and infrastructure
position shall be planning/ design. (Water supply, sewerage/septage / SWM/
evaluated.] urban roads etc.) . -
e Knowledge of urban development issues and Project
experience.
Project ¢ Graduate Engineer/ Urban Planner/ MCA
Performance and 30 |° 10 years’ relevant experience
Management e Experience of designing and implementing a suitable PPMS
Specialist (PPMS) for projects preferably related to urban sector.
e Master’s Degree in Information Technology/
Engineering/MCA
E Governance e 10 years’ relevant experience
Specialist e Experience in working with the Gol/State Government/ ULB
[CV  for  this| 36 or similar institution for implementation e governance projects
position shall be e Experience in preparation of technical document for the e-
evaluated.] Services and solution to implementing the IT related
infrastructure services /e-services, networking infrastructure
etc.
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Urban
Accounts
Specialist/CV for

Finance/

e Master’s Degree in Finance/ Economics/ Chartered
Accountant/ Commerce/ ICWA / Post Graduate in Economics
with specialization in Public Finance.

¢ 10 years relevant experience.

this position shall 30 | e Experience 9f municipal f%nance.ana.lysis, municipal budgeting
be evaluated.] and accounting and financial projections.
e Experience in working with ULB
e Experience in Financial Modelling in Urban Infrastructure and
PPP.
Water Supply & e Graduate Civil Engineer / Environment Engineer.
sewerage & e 10 }/ears’ experienf:e in water supply, sewerage & drainage
drainage Expert 30 design & construction.
e Experience in Rain water harvesting schemes,
¢ Knowledge of preparation of drainage master plan
e Master’s / Bachelor Degree in Computer Engineering or
Information Technology or Equivalent /MCA/MSc-IT
e 12 years’ relevant experience in Information Technology area
e Experience in working with the Gol/State Government/ ULB
ICT or in other institution for Design / development of large&
System/Solution complex ICT integrated solutions / systems implementation
s Architect /CV 18 projects
for this position e Experience in system/solution/technology architecture design
shall be /development/implementation &consulting.
evaluated.] e Experience in Information digital data management
e Experience in system integration and application development
e Experience in preparation of technical bid document of ICT
related works, solution specification including integrated
infrastructure and ICT systems etc.
Associate ¢ Graduate in Civil Engineering
Engincer — 3 Nos. | 54 o8 ye.ars’ experience in construction management of Urban
(infrastructure) Service dc?llvery .(Water .Supply/ Sewerage/ Drainage/
Transportation/ Drainage/ Solid Waste Management)
Urban  Designer e Masters in Urban Design/Architecture or equivalent
[CV  for  this 18 1 10 years experience in Urban Designing of a heritage precinct.

position shall be
evaluated.]

¢ Experience in Transit Oriented Development
e Experience in Local area planning
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10.

Energy/
Renewable
Energy Expert
[CV  for  this
position shall be
evaluated.]

18

e B-Tech in Electrical/ Power Engineering / related sector
e 7-12  years power  projects
planning/designing for power generation, transmission and

experience  in viz.,

distribution.

Task 3: Support Staff for Project Implementation and Supervision (The CVs shall be
submitted by the Consultant for the following professionals)*

e Graduate in Civil Engineering

Construction , . . .
Manager e 10 years’ experience in construction management of Urban
8 ) Service delivery projects (Water Supply/ Sewerage/ Drainage /
1. | [CV  for this | 24 . .
. Drainage/ Solid Waste Management).
position shall be ) ) )
e Knowledge of different construction methodologies.
evaluated.] .
e Knowledge of latest Project Management tools
. Graduate in Engi i
Assistant o ) radua ’e in ngmeern.lg - -
2 | Construction 18 o yéars exPer1ence in construction management o ' rban
Manager Service delivery (Water Supply/ Sewerage/ Drainage/
& Transportation/ Drainage/ Solid Waste Management)
e Post graduation in Urban Planning
e 5-7 years’ experience in integrated land use planning
e Experience in GIS based land use planning, preparing Master
3. | Urban Planner 18 Plan/(?DP/SCP cte . .
e Experience developing “Development Control Regulations”
¢ Knowledge of land management tools like land pooling, TDR
etc
e Experience in Urban research
e Master’s degree in Landscape Architecture with Degree in
Architecture
4 Landscape 12 10 ' rel ¢ )
. . [ ]
Architect yea.rs re c?van exper%ence . '
e Experience in preparation of technical requirement plans /
document pavement design /street scape/ landscaping etc.
e B. E./ B-Tech/MCA in Computer Science/ IT or equivalent
e 10 years in implementing ICT projects implementation and
execution
e Should have at least two projects of consulting/ implementing
5 ICT technology 18 end to end network/infra setup including wire/wireless with
" | specialist system analyst

e Experience in Technology Consulting in ICT solution/system
or Application deployment

Understanding of ICT infra components in data canter/ DR,
BCP, Cloud and their performance
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E Governance
6. | Specialist 12

e Master’s Degree in Information Technology/
Engineering/MCA

¢ 10 years’ relevant experience

e Experience in working with the Gol/State Government/ ULB
or similar institution for implementation e governance projects

e Experience in preparation of technical document for the
e-Services and solution to implementing the IT related
infrastructure services /e-services, networking infrastructure
etc.

Procurement
Expert

e Degree in Engineering/ Management/ law / Business
Administration or Equivalent

e 10 years experience in the area of public procurement

e Experience in contract procurement /management in
infrastructure projects.

e Knowledge of state purchase Manual

Support Engineer
8. 13 108

e Degree/Diploma in relevant branch

e Degree in (relevant branch) Engineering with 2 years’
experience
Or Diploma in (relevant branch) Engineering with 4 years’
experience

For Lump Sum Contract

Task 2: Project Design and Development Team (The CVs shall be submitted by the Consultant
for the following professionals. However, consultant may propose additional skill sets to
complete the task. Consultant should also propose the duration for assignment for these
professional based on their approach and methodology)**

Hydraulic / Drainage
Expert

e Graduate Civil Engineer
e 10 years’ experience in drainage network designs and
construction.

L [CV for this position shall ¢ Experience in drainage network construction.
be evaluated.] e Experience in Rain water harvesting schemes,
¢ Knowledge of preparation of drainage master plan
e Master’s degree in Landscape Architecture with Degree in
Landscape / Riverfront | Architecture
2. | Development Architects | e 10 years’ relevant experience

e Experience in preparation of technical requirement plans /
document pavement design /street scape/ landscaping etc.
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ICT System/Solutions
Architect

e Master’s / Bachelor Degree in Information Technology or
Equivalent/ MCA/MSc-IT

e 14 years’ relevant experience in Information Technology area

e Experience in working with the Gol/State Government/ ULB
or in other institution for Design / development of large
complex ICT integrated solutions / systems implementation
projects

e Experience
development

in Technology integration and application

e Experience in Information and digital data management with
process automation

e Experience in system/solution/technology architecture design
/development and implementation consulting.

e Experience in preparation of ICT bid technical document,
proposals, solution  specification integrated
infrastructure and ICT systems

including

Water Supply/Sanitation
Expert. [CV for this
position shall be
evaluated.]

e Degree in Civil Engineering with Post Graduation in PHE /
Environment Engineering

e 15 years’ experience in water supply projects

¢ Design and restructuring of water supply / distribution network
projects

e Experience in Operation & Maintenance of Urban Water
Supply schemes.

Procurement Specialist

e Degree in Engineering/ Management/ law / Business
Administration or Equivalent

e 10 years experience in the area of public procurement

e Experience in contract

infrastructure projects.

procurement /management in

¢ Knowledge of state purchase Manual

Water conservation

Specialist

e Degree in Civil Engineering with Post Graduation in PHE /
Environment Engineering

e 15 years’ experience in water front projects

¢ Design and restructuring of water supply / distribution network
projects

e Experience in Operation & Maintenance of Urban Water
Supply schemes.

Sr. Business
BPR Specialist

Analyst/

e Degree in BE/B-Tech. with MBA

¢ 10 years’ relevant experience

e Worked in similar capacity for at least 7 years.

e Should have worked on at least 1 (one) urban project in
government sector in similar capacity.
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Solid Waste Management
Expert

e Master’s degree Environmental/Public Health Engineering or
equivalent

8. e At least 10 years of extensive experience in solid Waste
Management
e Masters in Urban Design/Architecture or equivalent
9. Urban Designer e 10 yea.rs ex.perience' in U.rban Designing of a heritage precinct.
e Experience in Transit Oriented Development
e Experience in Local area planning,
e Masters Degree in Transportation Planning/ Transportation
Transportation  Planner/ Engineering/ Highway Engineering/ Highway Planning .
10. . e 10 years of experience in the area of Urban Transport Planning
Engineer . L - .
e Experience in city Mobility Plan preparation,
Transit Oriented Development (TOD) /
e B-Tech in Electrical/ Power Engineering / related sector
1L Energy/ Renewable | @ 7-12  years  experience in power projects  viz.,
Energy Expert planning/designing for power generation, transmission and
distribution.
e Masters in Environmental Engineering/ Degree in Civil
Engineering
12. | Waste Water Expert e 15years experience on water sourcing, planning. &
management of water supply and waste water projects
including recycling and reuse of waste water and rainwater
harvesting
3. Electrical ~ Engineering | ® B-Tech in Electrical/ Power Engineering
Expert e 12 years similar experience
e Masters in Urban Planning/Housing
o 10years experience in Urban Poverty Alleviation
n Affordable Housing | e Experience in affordable housing, low cost housing and cost
Expert effective construction technology, slum improvement plan
preparation.
e Knowledge of housing finance etc
e Masters in mass communication
s, Communication e 10 years similar experience
Specialist e Experience in management of multimedia and activities
pertaining to social media
e MBA (Finance) / CA/CFA or equivalent
Transaction Advisor for | e 10 years’ experience in project funding, structuring of PPP
16 PPP Projects [CV for this | projects.
" | position shall be | o At least developed 02 (two) PPP projects for which the
evaluated.| Concessionaire has been appointed and the projects are in

execution and/or in operation mode.
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e Postgraduate in Environmental

/Environmental Sciences

Planning / Engineering

Environment . . . .
17. e 10 years’ experience in conducting EIA, environment
Management expert ) ) )
modelling & preparing Environmental Management plans,
Clean Development mechanism.
18. | Utility Engineer e Degree in Civil/'Mech.anicjal. Engin&?ering
e 10 years’ experience in utility services.
e Masters Degree or equivalent in social development disciplines
Social Development e 10 ye.ar.s experience in years experience in Urban Poverty
19. o Alleviation.
Specialist ) . . . .
e Experience in urban social welfare projects/ community
mobilization/ Social Development Sub-Plan
e Masters in Structural Engineering
20. | Structural Engineer ¢ 10 years related experience 1.n de51gr.11ng urban fac111t1es:
e Should have the experience in structural design of
infrastructure projects.
e Degree in Geography, Planning, Architecture with Diploma/
Certificate in GIS/Masters in Geomatics
GIS & Remote . At. 1east. 7 years of exp&?rience in working on- similar
71 projects (i.e. use of remote sensing & GIS technology in urban
Sensing Expert sector projects). . .
¢ Knowledge of major GIS software products, GPS, total station,
coordinate reference systems, satellite remote sensing
technology and GIS applications.
” Heritage  conservation | e Bachelor’s in Architecture
" | expert ¢ 10 years experience in heritage conservation work.
A/Cost A tant ivalent
23 | Cost Accountant e CA/Cos ccou.n ants or equlva en
e 5 Years professional experience
e Bachelor Degree in Civil Engineering with Masters in
24 Hydraulic Environment/ Hydraulic Engineering or equivalent
" | Expert/drainage Expert e 10 years experience in designing of sewerage & drainage
system using latest software
. . e MCA/ B Tech / M Tech in IT with certification in CISSP/
Information Security
25. CCSP
Systems Expert . L
¢ 10 years experience in similar field
e Degree in Information Technology/ Electronics Engineering or
26. | Solution Architect equivalent

e 10 years experience in similar field
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. e Graduates with certificate course in disaster and emergency
Disaster Management

27. management
Expert . .
e 5 years experience in relevant field

e BSC Agriculture or Horticulture or equivalent

28. | Horticulture Specialist . . .
¢ 10 Years experience in the field of Horticulture.

e BE / B.Tech or equivalent with application development
experience

29. | Application Analyst e 10 years’ experience in similar field of application
development and deployment

¢ Analyse application deployment and performance

e MCA/ B Tech /M Tech in IT with certification in CCNA

¢ 10 years’ experience in similar field

Networking & IT

30- Infrastructure Specialist

e Experience in ICT project execution and implementation
e Experience in Data centre and hardware sizing/ performance

analysis

** The team composition is indicative. The Consultant shall review the composition and suggest
suitable skill sets and man months for specialists and support staff as per their approach and
methodology.

*However, for Time Based tasks ( Task 1 & 3) the rate for minimum man month of professionals for
the manpower indicated in the above said table under respective tasks should be quoted for
evaluating financial proposal.

6. Reporting Requirements and Time Schedule and Deliverables

The activity wise reporting requirements and deliverables for ABD Project shall be as
follows:

(a) Activity 1:

(1) Mobilization and establishment of Project office, and submission and acceptance of
Inception Report by the Client: Inception Report containing approach, methodology,
work pan and staffing schedule for the project activities and schedule for deliverables;

(b) Activity 2: Situation analysis report
(i) Preparation of situation analysis report for each module.

(i1) Preparation and Submission of Business Re-engineering Report (BPR) and Final
function requirement specifications (FRS) and its acceptance& approval by the
Client.
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(¢) Activity 3: Feasibility Report

The Report shall address the following aspects:

Evaluation of design alternatives

The topography and development pattern of the project area

Develop historic and future population growth and determine the impact of the
population growth on projects under taken in Smart City Mission.

Preliminary design and cost estimation

Operation and maintenance aspects

Financial planning and evaluation

Institutional and social capacity

Environmental and Social Impact Assessments

Formulation of work implementation plan

Preliminary procurement plan

Preliminary construction schedule

Organization evaluation and capacity building and any other relevant information
required on project to project basis.

Identification of potential PPP projects.

Recommendation of suitable arrangement for contracting including DBO /
DBFOT/Management Contracts etc.

Environmental Management Plan

(d) Activity 4: Detailed Project Report (DPR)

The DPR and related documents for the Project must conform to the requirements of

the guidelines and procedures of the government and shall include the following:

Project Proposal

Project Evaluation Criteria

- General information: To include basic technical design, institutional
arrangements

- Estimated Project Cost

- Project Revenue

- Estimated Project Benefits and Costs
a. Financial
b. Economic

- Risk Allocation Matrix
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- Project and Financing Milestones

e Economic and financial analyses,

e [Location map

e Preliminary design, specification of works and materials

e Engineer’s Estimate in the BOQ format, as necessary

e At this stage consultant should also suggest / propose component different suitable
procurement options for proposed projects/module under the respective component.

(e) Activity 5: Bid documents and award of contract

(f) Activity 6: Project Implementation and Supervision
e Monthly Contract Performance and Management Reports using PMIS/ Project
Management IT tools for each contract during entire program period.

e Contract Completion Reports for each project package..
¢ Quarterly and Yearly Progress Reports

7. Time Schedule and activity wise Deliverable

The Activity wise time schedule shall be as follows

Time period
(To date of signing of
S No. Activity wise Deliverable Contract) and
T; is the date of
appointment of
implementing agency

1 Activity 1: Inception Report To+ 1 month
Activity 2 :

a) For ABD Modules: Submission of Situation
Analysis Report for Modules and its acceptance&
approval by PSCDL

b) For Pan City Module: Submission of Business Re-

To+ 12 Months
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engineering Report (BPR) and Final function

requirement  specifications (FRS) and its
acceptance& approval by PSCDL
Activity 3:

For ABD and Pan City Modules: Feasibility Study
Report and its acceptance& approval by PSCDL

Activity 4:

For ABD and Pan City Modules: Submission of
Detailed Project Report and its acceptance& approval
by PSCDL

Activity 5:

For ABD and Pan City Modules: Submission of Bid
Documents and its acceptance& approval by PSCDL

Activity 2-5

Time No of Modules Target Date
line (out of total n modules)

Modules in each | Cumulative

Quarter Modules
Q1 - - To+ 3 Months
Q2 - - To+ 6 Months
Q3 - - To+ 9 Months
Q4 N All Modules To+ 12 Months

The time period may be extended for another 6 months as per
the requirement of the module(s) by the [insert executing agency]
for completion of the assignment up to activity 6.

From the date of
.. selection of  the
Activity 6 . .
. : implementation
Project Implementation Support
Agency Tito
(TO+ 3 Years)
From the date of
selection of the
impl tati
For ABD Modules tmplementation
Agency for the each
Module To
To+ 3 years
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For Pan City Module
Including the following during implementation period
a) Submission & acceptance of User Acceptance Test
(UAT) Reports
b) Submission of Standardization Testing and Quality
Certification (STQC) Certificate(s)
¢) Submission & acceptance of “Go-Live” Report

From the date of
selection of the
System  Integrator
(SI) Tito

To+ 3 years

For a, b, and c¢
activities:

Ti+ 4(four) Months
during
implementation by
System  Integrator

(8D

In addition to above, the consultant will submit monthly progress reports at the end of each
month during the course of assignment mentioning status/ progress of work, activities
performed, and issues resolved/to be resolved related to assignments during the month.

8. Client’s Input and Counterpart Services and Facilities

(a) Services, facilities and property to be made available to the Consultant by the Client:
Adequate office space shall be provided to the Consultant by the Client.

(b) Professional and support counterpart personnel to be assigned by the Client to the
Consultant’s team: As per requirement and at the request of the Consultant.

(c) The Consulting firm will be responsible to:

e Arrange for fully equipped office and office operation related facilities for

project development team.

e Arrange for data collection, survey and investigation, preliminary design,

report preparation of reports for projects modules

e Arrange for communication related to contract, data processing, computers,

printing equipment and necessary stationeries.

e Arrange for all transportation and travelling including local travel required for

the assignments to perform the consultancy services/job.

e The equipments/ furniture purchased from the funds provided by the Client
shall be the property of the Client and on completion of the project the
Consultant shall return all those equipments/furniture in workable condition.
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9. Payment Schedule
(a) Payments shall be made according to the following schedule:

I.  The payment shall be made as follows:-

Activity wise Deliverable

Payment Schedule

The accepted contract amount shall be in the following proportion;

(a) Accepted Contract Amount (M)= [ insert amount]

LUMP SUM BASED FOR TASK 2 (Activity 2 -5)

(b) For Activity 2 to Activity 5,
Lump sum amount (M) = Form Fin 3B + Form Fin 4B

For Activity 2 to Activity 5 payment shall be made on pro rata basis of the modules
For each module payment shall be(Mz) =M1 X N
N = Actual Module cost / Total cost* of Area Based Development and Pan City Proposals.

* For total cost please refer Annexure I

Within a module the total amount (M>), for activity 2 to activity 5 shall be paid as mentioned below:

Activity 2:

a) For each ABD Module: Submission of Situation Analysis Report for Modules and its
acceptance & approval by the [Insert executing agency]

b) For Smart Solution Module: Submission of Business Re-engineering Report (BPR)
and Final function requirement specifications (FRS) and its acceptance & approval by
the [Insert executing agency]

37.5 % of My

Activity 3
. o .| 25% of M2
For each ABD and Smart Solution Module: Feasibility Study Report and its
acceptance & approval by [Insert executing agency]
Activity 4
25% of M2

For each ABD and Smart Solution Module: Submission of Detailed Project Report
and its acceptance & approval by the [Insert executing agency]

Activity 5

For each ABD and Smart Solution Module: Submission of Bid Documents and its
acceptance & approval by the [Insert executing agency]

12.5 % of M>

TIME BASED FOR TASK 1&3 (Activity 1 and 6)
(a) For Activity 1 to Activity 6,
Time Based amount (M3) = Fin 3A + Fin 4A

Monthly payment shall be made on Time Based Input of the Experts as per the per day professional fee quoted by
the Consultant and accepted by the [Insert executing agency]of the Smart City. The Monthly payment shall be
made on the basis of actual deployment of man days and Approved Time Sheet(s) by the [Insert executing agency]
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ANNEXURE 1

1. Introduction

The Total Capital Cost for Puducherry Smart City Project as per SCP is
approx.Rs.1827.83 Crores. From the list of projects the PSCDL proposed to engage
concern Department /Agencies for planning, designing and executing ten projects
costing approx. Rs.301.55 Crores falling under ABD. Therefore the project numbers
a.l, a.2, a.3, a.5, a.12, b.1, b.3, b.5, h.3, 1.1 in SCP have not been included in the
modules of ABD area projects. The revised cost of Smart City Projects works out to
approx. Rs.1526.28 Crores which includes approx. Rs. 1332.09 Crores for Area
Based Developments (ABD) and approx. Rs. 194.19 Crores for Pan City Proposal.

These projects identified for ABD and Pan City development in the below list are to

be vetted in consultation with stakeholders with regard to the technical and economic
feasibility and sustainability etc. Therefore projects may change so as to align and
adapt with mission objective in consultation with the stakeholders/Employer.

2. Area Based Development:

The modules mentioned below are identified under the ABD proposal is as below:

SL Proiect Tentative cost
No | Sector Ni) SCM Initiatives/Projects* (In Rs.
) Crores)

Area Based Development

4 a.4 Urban Entertainment Village at old port 89.25
Eﬂ 2.6 Culturgl F:ompl@x with art & Digital Museum @)
6 = Old Distillery site 21.37
P
2
= Modernization of existing Museum, Virtual Reality
3 a.7 of history of Puducherry at Museum (Existing
7 E museum Building) 4.88
8 ‘g“ a.8 Improvement of Botanical Garden 15.75
: Eco Tourism within the urban forest area in

a.9 Swadeshi Mill - (Refurbishment of existing built
9 space) 5.25
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Tourist amenities:- Signage, Information Kiosks,

a.10
10 Heritage/Audio guided tour etc. 4.20
Grand Canal Development - 3 km Stretch
all (Rehabilitation and beautification, pedestrian
pathways, iconic cycle tracks and street furnitures,
11 F&B etc) 157.50
Development of an Open Congregation Facility for
a.13 Public Gathering in AFT Ground with Stage,
13 Seating spaces etc. 6.30
Development of facilities public gathering,
a.l4 exhibitions at Anna Thidal at Anna Square - 3.5
acres with toilet facilities, gallery, lighting, safety,
14 parking 5.25
a.15 Restoration & maintenance of Government Heritage
15 buildings 10.50
Sub Total 320.25
b.2 Utility ducting corridor with provisions for electric
o ’ cables, optical fibre, cable network for 155 km [ 35
17 oo KM Both sides ducting, 85 Km one side.] 195.30
2]
19 5 b.4 Installing roof top solar system in public buildings. 22.05
a b.6 Conversion of 2 pole structure and transformer
21 including 10% spare Quantity (88 nos.). 36.96
Sub Total 254.31
0 Housing for Slum (Housing for1750 dwelling units
29 ; c 1 including 350 units planned at Chinnayap}lr'flm and
2 Jaffarbai Thottam, Kumaragurupallam, Distillery
E Quarters & Other sites) 217.88
Sub Total 217.88
g Restoration & Digitization of Heritage Educational
- d.1 Institutions (Calve College, VOC School,
23 E Pensionnat de JeunesFilles) 5.25
=
<~ Sub Total 5.25
§ %} Rehabilitation of water distribution system for
24 g = e.l achieving 24X7 Water Supply - 12 DMA Zone
v E Creation-Network Remodelling in and around
boulevard area 32.76
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a) Pressure meter b) Water Quality Meters, c)

25 e.2 BULK flow meter d) Replacement of house
connections with GI Pipes 10.50
26 .3 Smart Metering (30,000 households) 25.20
27 e.4 Water ATM - 50 nos at different locations 1.58
28 e.5 Roof top rainwater harvesting 5.25
Sub Total 75.29
29 f.1 Conditional assessment and re-modelling of Under-
Ground Sewerage system in boulevard area 52.50
30 £f2 Augmentation of Existing Pump Station in
E Kuruchikuppam & Lalbahadur Sasthri Street 5.25
?)
31 & £3 , ‘ ,
g Installation of 14 level sensors at strategic location 1.58
32 ch £4 Recycled Water Network- Transmission and
© pumping for public spaces & Industries 5.25
Tertiary Treatment plant at Lawspet and
33 .5 Dubrayapet STP for 25% of Recycled Water
capacity 10.50
Sub Total 75.08
= Public toilets up gradation of 60 nos. &
34 = gl construction of 40 nos. new public toilets at
B3] different location 2.10
35 5 g.2 Mobile Toilets (10 nos) 1.05
36 = g.3 Modular E toilets (5 Nos) 0.26
Sub Total 341
37 = h.1 Segregation, Collection and transportation vehicles
g with GPS tracking - 5 nos 4.67
38 = h.2 ICT on Solid Waste Management (sensor based
3 Bins ) 1.71
® Sub Total 6.38
40 5 il Improvement of primary Storm Water Drainage
‘§ System in ABD area and upper catchment area 52.50
41 E | i2 S o
S Improvement of tertiary drains (Municipal drains) 21.00
)
42 = i3 Installation of sensors at strategic Location for
strom water 1.05
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Sub Total 74.55
43 < j-1 | Optical fiber Cabling 6.83
)
= Sub Total 6.83
Smart Integrated Bus Terminus (4.5 acres) with
44 k.1 25000 sq. ft. commercial space 31.50
45 12 Intra City Bus Terminus along with Multi-level 15.75
) Parking & Commercial Space Development at
Thiruvalluvar Bus Stand and Old Bus Stand
T
S
46 & k.3 Disable friendly Pedestrianization footpath - along 129.94
E roads > 7m width within 130 km road network
o
:' Public Transportation: E-Bus Stops at 9 locations
47 k4 and 9 Smart Buses 26.25
48 K5 Feeder System - E-Rickshaws - 70 nos.
0.96
49 K6 Iconic Cycle Track - 10.3 km
9.73
Sub Total 214.13
E = Development and Improvement of markets -
.59 Goubert Market (2.9 acres) with additional 78.75
51 12z é 1.2 commercial space of 50,000 sq. ft. including MLCP
Q o
O at old jail
P
Sub Total 78.75
Total cost of ABD 1332.09

* 1.0ut of 51 projects in ABD area, ten projects (listed in project numbers a.1, a.2,

a.3, a.5, a.12, b.1, b.3, b.5, h.3, I.1 in 3.12 of SCP) costing Rs.301.55 Cr are
proposed to be planned, designed and executed by other Departments /Agencies

independently. Therefore they are not included in the above mentioned table.

2. For ABD area projects, Bidders should quote for those projects which are listed

in above table.

**PWD Puducherry has prepared a comprehensive DPR for source augmentation
and rehabilitation of water supply system for Puducherry urban agglomeration

area for Rs.534 crores, in which lumpsum provision has been made for 24x7 water

95




supply in the ABD area. Now, it has been decided to prepare and implement 24x7
water supply project for Pan City area (Pondicherry Municipality Area). The above
said projects viz., Source Augmentation and Rehabilitation of Water Supply & 24x7
water supply project will be implemented by PWD. The DPR for 24x7 Water supply
for Pondicherry municipality will only focus on conversion of the existing
distribution system by creating different DMAs, Planning and design of distribution
network, Smart metering, provision of Valves and measures for control un-account
for water. The DPR for source augmentation and transmission of water for the
project area has already been prepared and will be implemented by PWD. The
Bidders should quote only for Task-1 and Task-2 of the 24x7 water supply project
component for Pan-City and should not factor the planning and design required
for source augmentation as DPR is already available. Thus, the bidders are not
required to quote for Task 3, as it is proposed to be implemented by Public Works
Department. {A copy of Comprehensive DPR for source augmentation and
rehabilitation of water supply system for Puducherry Urban agglomeration has been
uploaded in PSCDL website (http.//www.pondicherrysmartcity.in) for reference}

(Water Supply Zonal map & ward detadils is attached for Puducherry Municipality
in the Annexure Il & Il respectively)

***For Sewerage project in ABD area {project no. f.1(Zone — | covering sewerage
system in 203 hectares as per the drawing enclosed in ANNEXURE II), f.2, f.3, .4
& f.5 as per the above table} Bidder should quote for Task 1 and 2 only and not for
the Task 3, as the project is proposed to be implemented by Public Works
Department.

3. Pan City Proposal:

Integrated ICT application

The Pan City proposal will focus on using Information and communications

technology (ICT) based application to meet the specific targets of sustainable development

goals for the city i.e. ‘Making Cities and Human settlements inclusive, safe, resilient and

sustainable. It will focus on offering a series of services for the citizen on a integrated ICT
application, which will include:

Intelligent Traffic System (ITS)

Intelligent sensor networks for monitoring water resources information
Advanced flood warning and control system.

CCTV Surveillance in real time at bus junction/stop, parking etc.
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e Real time information in terms of weather, pollution, traffic, parking, tourism sites and

special events in the city.

The PAN city projects is listed below.

Total Cost
S.No. | Sector | Project No. SCM Initiatives/Projects (In Rs
Crore)
52 m.1 On Street Parking Management 1.58
53 2 i
LNMT m Cycle. Sharing 4.20
54 m.3 Intelligent Traffic Management System 73.50
Sub Total 79.28
Creation of online/mobile based platform to 1.05
5 n.l facilitate tourists & visitors
56 n.2 : o 323
City level application and smart dashboard
o8 63.00
5 Command Control Centre - an advanced
57 = n.3 .
=~ integrated system to operate and manage
& multiple city service operations
iy 5.25
o Smart kiosk to support citizens who are not
58 3 n.4 . . :
° internet friendly in payment of taxes, user
1> .
= charges and lodge complaints
<
£ 13.65
59 4 n.5 130 smart poles (CCTV, Wifi, Air Quality
(3 Monitoring)
n'qﬁ e-health system to track health records and 18.90
60 8 n.6 medical supplies
61 2 n.7 GIS Mapping of Utilities 3.15
Sub Total 110.25
62 0.1 Unified Payment Card 2.56
63 0.2 City Branding 2.10
Sub Total 4.66
Total cost of PAN City 194.19

* For Pan City projects, the Bidders should quote for those projects which are listed
in above table.
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CONTRACT FOR CONSULTANTS’ SERVICES

between

[name of the Client]

and

[name of the Consultant]

Dated:
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I Form of Contract
(Text in brackets [ ] is optional; all notes should be deleted in final text)

This CONTRACT (hereinafter called the “Contract”) is made on the /day] day of the month of
[month], [year], between, on the one hand, /name of client] (hereinafter called the “Client”) and,
on the other hand, /name of Consultant] (hereinafter called the “Consultant”).

[Note: If the Consultant consist of more than one entity, the above should be partially amended to
read as follows:  “...(hereinafter called the “Client”) and, on the other hand, a joint
venture/consortium/association consisting of the following entities, each of them will be jointly
and severally liable to the Client for all the Consultant’s obligations under this Contract, namely,
[name of Consultant] and [name of Consultant] (hereinafter called the “Consultant”).]

WHEREAS,

(a) the Client has requested the Consultant to provide certain consulting services as
defined in this Contract (hereinafter called the “Services™);

(b) the Consultant, having represented to the Client that it has the required professional
skills, and personnel and technical resources, has agreed to provide the Services on
the terms and conditions set forth in this Contract;

NOW THEREFORE, the parties hereto agree as follows:

1. The following documents attached hereto shall be deemed to form an integral part of this
Contract:

(a) The General Conditions of Contract;
(b) The Special Conditions of Contract;

(©) The following Appendices: [Note: If any of these Appendices are not used, the
words “Not Used” should be inserted below next to the title of the Appendix]

Appendix A: Description of Services
Appendix B: Reporting Requirements
Appendix C: Staffing Schedule

Appendix D: Breakdown of Contract Price
Appendix E: Duties of the Employer
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2. The mutual rights and obligations of the Client and the Consultant shall be as set forth in
the Contract, in particular:

(a) the Consultants shall carry out the Services in accordance with the provisions of this
Contract; and

(b) the Client shall make payments to the Consultants in accordance with the provisions
of this Contract.

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their
respective names as of the day month and year first above written.

For and on behalf of /name of Client]

[Authorized Representative]

For and on behalf of /name of Consultant]

[Authorized Representative]

[Note: If the Consultant consists of more than one entity, all these entities should appear as
signatories, e.g., in the following manner:]
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General Conditions of Contract

1. General Provisions

1.1 Definitions  Unless the context otherwise requires, the following terms whenever used in
this Contract have the following meanings:

(a) “Applicable Law” means the laws and any other instruments having the force of law in
India for the time being.

(b) “Consultant” means any private or public entity that will provide the Services to the
“Employer” under the Contract.

(c) “Contract” means the Contract signed by the Parties and all the attached documents
listed in its Clause 1, that is this General Conditions (GC), the Special Conditions (SC), and
the Appendices.

(d) “Day” means calendar day.

(e) “Effective Date” means the date on which this Contract comes into force and effect
pursuant to Clause GC 2.1.

® “Foreign Currency” means any currency other than the currency of the
“Employer’s” country.

(2) “GC” means these General Conditions of Contract.

(h) “Government” means the Government of India

(1) “In writing” means communicated in written form with proof of receipt.

() “Local Currency” means Indian Rupees.

(k) “Member” means any of the entities that make wup the joint

venture/consortium/association; and “Members” means all these entities.

Q) “Party” means the “Employer” or the Consultant, as the case may be, and “Parties”
means both of them.
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1.2

(m)  “Personnel” means professionals and support staff provided by the Consultants or
by any Sub-Consultants and assigned to perform the Services or any part thereof; “Foreign
Personnel” means such professionals and support staff who at the time of being so provided
had their domicile outside the Government’s country; “Local Personnel” means such
professionals and support staff who at the time of being so provided had their domicile
inside the Government’s country; and “Key Personnel” means the Personnel referred to in
Clause GC 4.2(a).

(n) “Reimbursable expenses” means all assignment-related costs [such as travel,
translation, report printing, secretarial expenses, subject to specified maximum limits in the
Contract].

(o) “SC” means the Special Conditions of Contract by which the GC may be amended
or supplemented.

(p) “Services” means the work to be performed by the Consultant pursuant to this
Contract, as described in Appendix A hereto.

(q) “Sub-Consultants” means any person or entity to whom/which the Consultant
subcontracts any part of the Services.

(1) “Third Party” means any person or entity other than the “Employer”, or the
Consultant.

Relationship Between the Parties :Nothing contained herein shall be construed as

establishing a relationship of master and servant or of principal and agent as between the
“Employer” and the Consultant. The Consultant, subject to this Contract, has complete charge of
Personnel and Sub-Consultants, if any, performing the Services and shall be fully responsible for
the Services performed by them or on their behalf hereunder.

1.3

1.4

1.5

1.5.1

Law Governing Contract: This Contract, its meaning and interpretation, and the relation
between the Parties shall be governed by the applicable laws of India.

Headings: The headings shall not limit, alter or affect the meaning of this Contract.
Notices

Any notice, request or consent required or permitted to be given or made pursuant to this
Contract shall be in writing. Any such notice, request or consent shall be deemed to have
been given or made when delivered in person to an authorized representative of the Party to
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whom the communication is addressed, or when sent by registered post to such Party at the
address specified in the SC.

1.5.2 A Party may change its address for notice hereunder by giving the other Party notice in
writing of such change to the address specified in the SC.

1.6  Location: The Services shall be performed at such locations as are specified in Appendix
A hereto and, where the location of a particular task is not so specified, at such locations, as the
“Employer” may approve.

1.7  Authority of Lead Partner: In case the Consultant consists of a joint venture/consortium/
association of more than one entity, the Members hereby authorize the entity specified (Lead
Consultant) in the SC to act on their behalf in exercising all the Consultant’s rights and obligations
towards the “Employer” under this Contract, including without limitation the receiving of
instructions and payments from the “Employer”. However, each member or constituent of
Consortium of Consultant shall be jointly and severally liable for all obligations of the Consultant
under the Contract.

1.8  Authorized Representatives: Any action required or permitted to be taken, and any
document required or permitted to be executed under this Contract by the “Employer” or the
Consultant may be taken or executed by the officials specified in the SC.

1.9  Taxes and Duties: The Consultant, Sub-Consultants and Personnel shall be liable to pay
such direct and indirect taxes, duties, fees and other impositions levied under the applicable laws
of India.

1.10 Fraud and Corruption

1.10.1 Definitions: It is the Employer’s policy to require that Employers as well as Consultants
observe the highest standard of ethics during the execution of the Contract. In pursuance of this
policy, the Employer defines, for the purpose of this provision, the terms set forth below as
follows:

(1) “Corrupt practice” means the offering, receiving, or soliciting, directly or indirectly, of
anything of value to influence the action of a public official in the selection process or in
contract execution,;

(11) “Fraudulent practice” means a misrepresentation or omission of facts in order to
influence a selection process or the execution of a contract;
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(ii1)) “Collusive practices” means a scheme or arrangement between two or more
consultants, with or without the knowledge of the Employer, designed to establish prices at
artificial, non-competitive levels;

(iv) “coercive practices” means harming or threatening to harm, directly or indirectly,
persons or their property to influence their participation in a procurement process, or affect
the execution of a contract;

1.10.2 Measures to be taken by the Employer

(a) The Employer may terminate the contract if it determines at any time that representatives
of the consultant were engaged in corrupt, fraudulent, collusive or coercive practices during the
selection process or the execution of that contract, without the consultant having taken timely and
appropriate action satisfactory to the Employer to remedy the situation;

(b) The Employer may also sanction against the Consultant, including declaring the Consultant
ineligible, either indefinitely or for a stated period of time, to be awarded a contract if it at any time
determines that the Consultant has, directly or through an agent, engaged in corrupt, fraudulent,
collusive or coercive practices in competing for, or in executing, an Employer-financed contract;

1.10.3 Commissions and Fees

At the time of execution of this Contract, the Consultants shall disclose any commissions or fees
that may have been paid or are agreed to be paid to agents, representatives, or commission agents
with respect to the selection process or execution of the contract. The information disclosed must
include at least the name and address of the agent, representative, or commission agent, the amount
and currency, and the purpose of the commission or fee.

2. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF
CONTRACT

2.1 Effectiveness of Contract: This Contract shall come into force and effect on the date (the
“Effective Date”) of the “Employer’s notice to the Consultant instructing the Consultant to begin
carrying out the Services. This notice shall confirm that the conditions precedent and effectiveness
conditions, if any, listed in the SC have been met.

2.2 Termination of Contract for Failure to Become Effective: If this Contract has not
become effective within such time period after the date of the Contract signed by the Parties as
specified in the SC, either Party may, by not less than twenty one (21) days written notice to the
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other Party, declare this Contract to be null and void, and in the event of such a declaration by
either Party, neither Party shall have any claim against the other Party with respect hereto.

2.3  Commencement of Services: The Consultant shall begin carrying out the Services not
later than the number of days after the Effective Date specified in the SC.

24 Expiration of Contract: Unless terminated earlier pursuant to Clause GC 2.9 hereof, this
Contract shall expire at the end of such time period after the Effective Date as specified in the SC.

2.5 Entire Agreement: This Contract contains all covenants, stipulations and provisions agreed by
the Parties. No agent or representative of either Party has authority to make, and the Parties shall
not be bound by or be liable for, any other statement, representation, promise or agreement not set
forth herein.

2.6 Modifications or Variations: (a) any modification or variation of the terms and conditions of
this Contract, including any modification or variation of the scope of the Services, may only be
made by written agreement between the Parties. Pursuant to Clause GC 7.2 here of, however, each
Party shall give due consideration to any proposals for modification or variation made by the other
Party. (b) In cases of substantial modifications or variations, the prior written consent of the
Employer is required.

2.7  Force Majeure

2.7.1 Definition: (a) For the purposes of this Contract, “Force Majeure” means an event
which is beyond the reasonable control of a Party, is not foreseeable, is unavoidable and not
brought about by or at the instance of the Party claiming to be affected by such events and which
has caused the non-performance or delay in performance, and which makes a Party’s performance
of its obligations hereunder impossible or so impractical as reasonably to be considered impossible
in the circumstances, and includes, but is not limited to, war, riots, civil disorder, earthquake, fire,
explosion, storm, flood or other extreme adverse weather conditions, strikes, lockouts or other
industrial action (except where such strikes, lockouts or other industrial action are within the
power of the Party invoking Force Majeure to prevent), confiscation or any other action by
Government agencies.

(b) Force Majeure shall not include (i) any event which is caused by the negligence or
intentional action of a Party or by or of such Party’s Sub-Consultants or agents or employees, nor
(i1) any event which a diligent Party could reasonably have been expected both to take into account
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at the time of the conclusion of this Contract, and avoid or overcome in the carrying out of its
obligations hereunder.

(c) Subject to clause 2.7.2, Force Majeure shall not include insufficiency of funds or inability
to make any payment required hereunder.

2.7.2 No Breach of Contract: The failure of a Party to fulfil any of its obligations hereunder
shall not be considered to be a breach of, or default under, this Contract insofar as such inability
arises from an event of Force Majeure, provided that the Party affected by such an event has taken
all reasonable precautions, due care and reasonable alternative measures, all with the objective of
carrying out the terms and conditions of this Contract.

2.7.3 Measures to be taken: (a) A Party affected by an event of Force Majeure shall continue to
perform its obligations under the Contract as far as is reasonably practical, and shall take all
reasonable measures to minimize the consequences of any event of Force Majeure.

(b) A Party affected by an event of Force Majeure shall notify the other Party of such event as soon
as possible, and in any case not later than fourteen (14) days following the occurrence of such
event, providing evidence of the nature and cause of such event, and shall similarly give written
notice of the restoration of normal conditions as soon as possible.

(c) Any period within which a Party shall, pursuant to this Contract, complete any action or task,
shall be extended for a period equal to the time during which such Party was unable to perform
such action as a result of Force Majeure.

(d) During the period of their inability to perform the Services as a result of an event of Force
Majeure, the Consultant, upon instructions by the “Employer”, shall either:

(i) Demobilize, or

(i) Continue with the Services to the extent possible, in which case the Consultant shall
continue to be paid proportionately and on prorata basis, under the terms of this Contract.

(e) In the case of disagreement between the Parties as to the existence or extent of Force Majeure,
the matter shall be settled according to Clause GC 8.

2.8 Suspension: The “Employer” may, by written notice of suspension to the Consultant,
suspend all payments to the Consultant hereunder if the Consultant fails to perform any of its
obligations under this Contract, including the carrying out of the Services, provided that such
notice of suspension (1) shall specify the nature of the failure, and (ii) shall allow the Consultant to
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remedy such failure, if capable of being remedied, within a period not exceeding thirty (30) days
after receipt by the Consultant of such notice of suspension.

2.9 Termination

2.9.1.1 by the “Employer”: The “Employer” may terminate this Contract in case of the
occurrence of any of the events specified in paragraphs (a) through (h) of this Clause GC 2.9.1.1

(a) If the Consultant fails to remedy a failure in the performance of its obligations hereunder,
as specified in a notice of suspension pursuant to Clause GC 2.8 hereinabove, within thirty (30)
days of receipt of such notice of suspension or within such further period as the “Employer” may
have subsequently approved in writing.

(b) If the Consultant becomes (or, if the Consultant consists of more than one entity, if any of
its Members becomes and which has substantial bearing on providing Services under this contract)
insolvent or go into liquidation or receivership whether compulsory or voluntary.

(c) If the Consultant fails to comply with any final decision reached as a result of arbitration
proceedings pursuant to Clause GC 8 hereof.

(d) If the Consultant, in the judgment of the “Employer”, has engaged in corrupt or fraudulent
practices in competing for or in executing this Contract.

(e) If the Consultant submits to the “Employer” a false statement which has a material effect
on the rights, obligations or interests of the “Employer”.

® If the Consultant places itself in position of conflict of interest or fails to disclose promptly
any conflict of interest to the Employer.

(2) If the consultant fails to provide the quality services as envisaged under this Contract. The
Consultancy Monitoring Committee (CMC) formulated to monitor the progress of the assignment
may make judgment regarding the poor quality of services, the reasons for which shall be recorded
in writing. The CMC may decide to give one chance to the consultant to improve the quality of the
services.

(h) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of
the Services for a period of not less than sixty (60) days.

(1) If the “Employer”, in its sole discretion and for any reason whatsoever, decides to
terminate this Contract.
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2.9.1.2 In such an occurrence the “Employer” shall give a not less than thirty (30) days’ written
notice of termination to the Consultants, and sixty (60) days’ in case of the event referred to in (h).

2.9.2 By the Consultant: The Consultant may terminate this Contract, by not less than thirty (30)

days’ written notice to the “Employer”, in case of the occurrence of any of the events specified in
paragraphs (a) through (d) of this Clause GC 2.9.2.

(a) If the “Employer” fails to pay any money due to the Consultant pursuant to this Contract
and not subject to dispute pursuant to Clause GC 8 hereof within forty-five (45) days after
receiving written notice from the Consultant that such payment is overdue.

(b) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of
the Services for a period of not less than sixty (60) days.

(©) If the “Employer” fails to comply with any final decision reached as a result of arbitration
pursuant to Clause GC 8 hereof.

(d) If the “Employer” is in material breach of its obligations pursuant to this Contract and has
not remedied the same within forty-five (45) days (or such longer period as the Consultant may
have subsequently approved in writing) following the receipt by the “Employer” of the
Consultant’s notice specifying such breach.

2.9.3 Cessation of Rights and Obligations: Upon termination of this Contract pursuant to
Clauses GC 2.2 or GC 2.9 hereof, or upon expiration of this Contract pursuant to Clause GC 2.4
hereof, all rights and obligations of the Parties hereunder shall cease, except (i) such rights and
obligations as may have accrued on the date of termination or expiration, (ii) the obligation of
confidentiality set forth in Clause GC 3.3 hereof, (iii) the Consultant’s obligation to permit
inspection, copying and auditing of their accounts and records set forth in Clause GC 3.6 hereof,
and (iv) any right which a Party may have under the Law.

2.9.4 Cessation of Services: Upon termination of this Contract by notice of either Party to the
other pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof, the Consultant shall, immediately upon
dispatch or receipt of such notice, take all necessary steps to bring the Services to a close in a
prompt and orderly manner and shall make every reasonable effort to keep expenditures for this
purpose to a minimum. With respect to documents prepared by the Consultant and equipment and
materials furnished by the “Employer”, the Consultant shall proceed as provided, respectively, by
Clauses GC 3.9 or GC 3.10 hereof.

2.9.5 Payment upon Termination: Upon termination of this Contract pursuant to Clauses GC
2.9.1 or GC 2.9.2 hereof, the “Employer” shall make the following payments to the Consultant:
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(a) If the Contract is terminated pursuant to Clause 2.9.1 (g), (h) or 2.9.2, remuneration
pursuant to Clause GC 6.3(h) (i)hereof for Services satisfactorily performed prior to the effective
date of termination, and reimbursable expenditures pursuant to Clause GC 6.3(h)(ii) hereof for
expenditures actually and reasonably incurred prior to the effective date of termination;

(b) If the agreement is terminated pursuant of Clause 2.9.1 (a) to (f), the consultant shall not be
entitled to receive any agreed payments upon termination of the contract. However, the
“Employer” may consider to make payment for the part satisfactorily performed on the basis of
Quantum Merit as assessed by it, if such part is of economic utility to the Employer. Applicable
Under such circumstances, upon termination, the client may also impose liquidated damages as per
the provisions of Clause 9 of this agreement. The consultant will be required to pay any such
liquidated damages to client within 30 days of termination date.

2.9.6 Disputes about Events of Termination: If either Party disputes whether an event specified
in paragraphs (a) through (g) of Clause GC 2.9.1 or in Clause GC 2.9.2 hereof has occurred, such
Party may, within forty-five (45) days after receipt of notice of termination from the other Party,
refer the matter to Clause GC 8 hereof, and this Contract shall not be terminated on account of
such event except in accordance with the terms of any resulting arbitral award.

3. OBLIGATIONS OF THE CONSULTANT
3.1 General

3.1.1 Standard of Performance: The Consultant shall perform the Services and carry out their
obligations hereunder with all due diligence, efficiency and economy, in accordance with generally
accepted professional standards and practices, and shall observe sound management practices, and
employ appropriate technology and safe and effective equipment, machinery, materials and
methods. The Consultant shall always act, in respect of any matter relating to this Contract or to
the Services, as faithful adviser to the “Employer”, and shall at all times support and safeguard the
“Employer’s legitimate interests in any dealings with Sub-Consultants or Third Parties.

3.2 Conflict of Interests: The Consultant shall hold the “Employer’s interests paramount, without
any consideration for future work, and strictly avoid conflict of interest with other assignments or
their own corporate interests. If during the period of this contract, a conflict of interest arises for
any reasons, the Consultant shall promptly disclose the same to the Employer and seek its
instructions.
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3.2.1 Consultant not to benefit from Commissions, Discounts, etc.: (a)The payment of the
Consultant pursuant to Clause GC 6 hereof shall constitute the Consultant’s only payment in
connection with this Contract and, subject to Clause GC 3.2.2 hereof, the Consultant shall not
accept for its own benefit any trade commission, discount or similar payment in connection with
activities pursuant to this Contract or in the discharge of its obligations hereunder, and the
Consultant shall use its best efforts to ensure that any Sub-Consultants, as well as the Personnel
and agents of either of them, similarly shall not receive any such additional payment.

(b) Furthermore, if the Consultant, as part of the Services, has the responsibility of advising the
“Employer” on the procurement of goods, works or services, the Consultant shall comply with the
Employer’s applicable procurement guidelines, and shall at all times exercise such responsibility in
the best interest of the “Employer”. Any discounts or commissions obtained by the Consultant in
the exercise of such procurement responsibility shall be for the account of the “Employer”.

3.2.2 Consultant and Affiliates Not to Engage in Certain Activities: The Consultant agrees
that, during the term of this Contract and after its termination, the Consultant and any entity
affiliated with the Consultant, as well as any Sub-Consultants and any entity affiliated with such
Sub-Consultants, shall be disqualified from providing goods, works or services (other than
consulting services) resulting from or directly related to the Consultant’s Services for the
preparation or implementation of the project.

3.2.3 Prohibition of Conflicting Activities: The Consultant shall not engage, and shall cause
their Personnel as well as their Sub-Consultants and their Personnel not to engage, either directly
or indirectly, in any business or professional activities that would conflict with the activities
assigned to them under this Contract.

33 Confidentiality: Except with the prior written consent of the “Employer”, the Consultant
and the Personnel shall not at any time communicate to any person or entity any confidential
information acquired in the course of the Services, nor shall the Consultant and its Personnel make
public the recommendations formulated in the course of, or as a result of, the Services.

34 Insurance to be Taken out by the Consultant: The Consultant (i) shall take out and
maintain, and shall cause any Sub-Consultants to take out and maintain insurance, at their (or the
Sub-Consultants’, as the case may be) own cost but on terms and conditions approved by the
“Employer”, insurance against the risks, and for the coverage specified in the SC, and (ii) at the
“Employer’s request, shall provide evidence to the “Employer” showing that such insurance has
been taken out and maintained and that the current premiums therefore have been paid.
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3.5  Accounting, Inspection and Auditing: The Consultant (i) shall keep accurate and
systematic accounts and records in respect of the Services hereunder, in accordance with
internationally accepted accounting principles and in such form and detail as will clearly identify
all relevant time changes and costs, and the bases thereof, and (ii) shall periodically permit the
“Employer” or its designated representative and/or the Employer, and up to five years from
expiration or termination of this Contract, to inspect the same and make copies thereof as well as
to have them audited by auditors appointed by the “Employer” or the Employer, if so required by
the “Employer” or the Employer as the case may be.

3.6 Consultant’s Actions Requiring Employer’s Prior Approval”: The Consultant shall obtain
the Employer’s prior approval in writing before taking any of the following actions:

(a) Any change or addition to the Personnel listed in Appendix C.

(b) Subcontracts: the Consultant may subcontract work relating to the Services to an extent and
with such experts and entities as may be approved in advance by the “Employer”. Notwithstanding
such approval, the Consultant shall always retain full responsibility for the Services. In the event
that any Sub-Consultants are found by the “Employer” to be incompetent or incapable or
undesirable in discharging assigned duties, the “Employer” may request the Consultant to provide
a replacement, with qualifications and experience acceptable to the “Employer”, or to resume the
performance of the Services itself.

3.7  Reporting Obligations: The Consultant shall submit to the “Employer” the reports and
documents specified in Appendix B hereto, in the form, in the numbers and within the time periods
set forth in the said Appendix. Final reports shall be delivered in CD ROM in addition to the hard
copies specified in said Appendix.

3.8 Documents Prepared by the Consultant to be the Property of the “Employer”: All
plans, drawings, specifications, designs, reports, other documents and software prepared by the
Consultant for the “Employer” under this Contract shall become and remain the property of the
“Employer”, and the Consultant shall, not later than upon termination or expiration of this
Contract, deliver all such documents to the “Employer”, together with a detailed inventory thereof.
The Consultant may retain a copy of such documents, but shall not use anywhere, without taking
permission, in writing, from the Employer and the Employer reserves right to grant or deny any
such request.. If license agreements are necessary or appropriate between the Consultant and third
parties for purposes of development of any such computer programs, the Consultant shall obtain
the “Employer’s prior written approval to such agreements, and the “Employer” shall be entitled at
its discretion to require recovering the expenses related to the development of the program(s)
concerned.
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3.9 Equipment, Vehicles and Materials Furnished by the “Employer”: Equipment, vehicles
and materials made available to the Consultant by the “Employer”, or purchased by the Consultant
wholly or partly with funds provided by the “Employer”, shall be the property of the “Employer”
and shall be marked accordingly. Upon termination or expiration of this Contract, the Consultant
shall make available to the “Employer” an inventory of such equipment, vehicles and materials and
shall dispose of such equipment and materials in accordance with the “Employer’s instructions.
While in possession of such equipment, vehicles and materials, the Consultant, unless otherwise
instructed by the “Employer” in writing, shall insure them at the expense of the “Employer” in an
amount equal to their full replacement value.

3.10 Equipments and Materials provided by the Consultants: Equipment or materials brought
into the Government’s country by the Consultant and the Personnel and used either for the Project
or personal use shall remain the property of the Consultant or the Personnel concerned, as
applicable.

4. CONSULTANTS’ PERSONNEL AND SUB-CONSULTANTS

4.1  General: The Consultant shall employ and provide such  qualified
and  experienced Personnel and Sub-Consultants as and when required by the Employer to carry
out the Services.

4.2  Description of Personnel: (a) The title, agreed job description, minimum qualification
and estimated period of engagement in the carrying out of the Services of each of the Consultant’s
Key Personnel are as per the consultant’s proposal and are described in Appendix C. If any of the
Key Personnel has already been approved by the “Employer”, his/her name is listed as well.

(b) If required to comply with the provisions of Clause GC 3.1.1 hereof, adjustments with
respect to the estimated periods of engagement of Key Personnel set forth in Appendix C may be
made by the Consultant by written notice to the “Employer”, provided (i) that such adjustments
shall not alter the originally estimated period of engagement of any individual by more than 10%
or one week, whichever is larger, and (ii) that the aggregate of such adjustments shall not cause
payments under this Contract to exceed the ceilings set forth in Clause GC 6.1(b) of this Contract.
Any other such adjustments shall only be made with the “Employer’s written approval.

(©) If additional work is required beyond the scope of the Services specified in Appendix A,
the estimated periods of engagement of Key Personnel set forth in Appendix C may be increased
by agreement in writing between the “Employer” and the Consultant. In case where payments
under this Contract exceed the ceilings set forth in Clause GC 6.1(b) of this Contract, this will be
explicitly mentioned in the agreement.
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4.3  Approval of Personnel: = The Key Personnel and Sub-Consultants listed by title as well
as by name in Appendix C are hereby approved by the “Employer”. In respect of other
Personnel which the Consultant proposes to use in the carrying out of the Services, the Consultant
shall submit to the “Employer” for review and approval a copy of their Curricula Vitae (CVs). If
the “Employer” does not object in writing (stating the reasons for the objection) within twenty-one
(21) days from the date of receipt of such CVs, such Personnel shall be deemed to have been
approved by the “Employer”.

4.4 Removal and/or Replacement of Personnel: (a) except as the “Employer” may otherwise
agree, no changes shall be made in the Personnel. If, for any reason beyond the reasonable control
of the Consultant, such as retirement, death, medical incapacity, among others, it becomes
necessary to replace any of the Personnel, the Consultant shall forthwith provide as a replacement
a person of equivalent or better qualifications.

(b) If the “Employer” (i) finds that any of the Personnel has committed serious misconduct or
has been charged with having committed a criminal action, or (ii) has reasonable cause to be
dissatisfied with the performance of any of the Personnel, then the Consultant shall, at the
“Employer’s written request specifying the grounds therefore, forthwith provide as a replacement a
person with qualifications and experience acceptable to the “Employer”.

(©) Any of the Personnel provided as a replacement under Clauses (a) and (b) above, as well as
any reimbursable expenditures (including expenditures due to the number of eligible dependents)
the Consultants may wish to claim as a result of such replacement, shall be subject to the prior
written approval by the “Employer”. The rate of remuneration applicable to a replacement person
will be the rate of remuneration paid to the replacement person. Also (i) the Consultant shall bear
all additional travel and other costs arising out of or incidental to any removal and/or replacement,
and (ii) the remuneration to be paid for any of the Personnel provided as a replacement shall not
exceed the remuneration which would have been payable to the Personnel replaced.

(d) During the 1st year of the project duration the Consultant may change 2 key experts
and in such case, a replacement of Key Expert shall have equal or better qualifications and
experience and from the same region (international experts shall be replaced only with
international experts.) of than those of the originally proposed Key Expert. If the Consultant
propose any change in the number of key experts more than 2(two) in the Ist year, an amount
@10% of the professional fee quoted for that expert shall be deducted by the PSCDL from the
invoice of the Consultant. But if the Consultant proposes the replacement of the Team leader in
the 1st year, in such case the amount @ 50% of the professional fee quoted for the Team Leader
shall be deducted from the invoice of the consultant.
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(e)  During the 2nd year the project duration Consultant may change 3 key experts and
in such case, a replacement Key Expert shall have equal or better qualifications and experience
and from the same region (international experts shall be replaced only with international experts
only) of than those of the originally proposed Key Expert. If the Consultant propose any change
in the number of key experts more than the above prescribed limit in the 2nd year an amount @
10% of the professional fee quoted for that expert shall be shall be deducted from the invoice of
the consultant. by the PSCDL

4.5 Resident Project Manager: If required by the SC, the Consultant shall ensure that at all times
during the Consultant’s performance of the Services a resident project manager, acceptable to the
“Employer”, shall take charge of the performance of such Services.

5. OBLIGATIONS OF THE “EMPLOYER”

51 Assistance and Exemptions: Unless otherwise specified in the SC, the “Employer” shall
use its best efforts to ensure that the Government shall:

(a) Provide the Consultant, Sub-Consultants and Personnel with work permits and such other
documents as shall be necessary to enable the Consultant, Sub-Consultants or Personnel to perform
the Services.

(b) Arrange for the Foreign Personnel to be provided promptly with all necessary entry and exit
visas, residence permits, exchange permits and any other documents required for their stay in
India.

(c) Issue to officials, agents and representatives of the Government all such instructions as may be
necessary or appropriate for the prompt and effective implementation of the Services.

(d)  Provide to the Consultant, Sub-Consultants and Personnel any such other assistance as may
be specified in the SC.

5.2 Change in the Applicable Law Related to Taxes and Duties: If, after the date of this
Contract, there is any change in the Applicable Laws of India with respect to taxes and duties,
which are directly payable by the consultant for providing the services i.e. Goods and Service Tax
(GST) or any such applicable tax from time to time, which increases or decreases the cost incurred
by the Consultant in performing the Services, then the remuneration and reimbursable expenses
otherwise payable to the Consultant under this Contract shall be increased or decreased
accordingly by agreement between the Parties hereto, and corresponding adjustments shall be
made to the ceiling amounts specified in Clause GC 6.1(b).
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5.3 Services, Facilities and Property of the “Employer”: (a) The “Employer” shall make
available to the Consultant and its Personnel, for the purposes of the Services and free of any
charge, the services, facilities and property described in Appendix E, at the times and in the
manner specified in said Appendix E.

(b) In case that such services, facilities and property shall not be made available to the Consultant
as and when specified in Appendix E, the Parties shall agree on any time extension that it may be
appropriate to grant to the Consultant for the performance of the Services.

5.4 Payment: In consideration of the Services performed by the Consultant under this
Contract, the “Employer” shall make to the Consultant such payments and in such manner as is
provided by Clause GC 6 of this Contract.

5.5 Counterpart Personnel: (a) If necessary, the “Employer” shall make available to the
Consultant free of charge such professional and support counterpart personnel, to be nominated by
the “Employer” with the Consultant’s advice, if specified in Appendix E.

(b) Professional and support counterpart personnel, excluding “Employer’s liaison personnel, shall
work under the exclusive direction of the Consultant. If any member of the counterpart personnel
fails to perform adequately any work assigned to such member by the Consultant that is consistent
with the position occupied by such member, the Consultant may request the replacement of such
member, and the “Employer” shall not unreasonably refuse to act upon such request.

6. PAYMENTS TO THE CONSULTANT

6.1 Total Cost of the Services (a) the total cost of the Services payable is set forth in
Appendix D as per the consultant’s proposal to the Employer and as negotiated thereafter.

(b) Except as may be otherwise agreed under Clause GC 2.6 and subject to Clause GC 6.1(c),
payments under this Contract shall not exceed the amount specified in Appendix-D.

(c) Notwithstanding Clause GC 6.1(b) hereof, if pursuant to any of the Clauses GC 4.2 (c¢) or 5.2
hereof, the Parties shall agree that additional payments shall be made to the Consultant in order to
cover any necessary additional expenditures not envisaged in the cost estimates referred to in
Clause GC 6.1(a) above, the ceiling or ceilings, as the case may be, set forth in Clause GC 6.1(b)
above shall be increased by the amount or amounts, as the case may be, of any such additional
payments.

6.2 Currency of Payment: All payments shall be made in Indian Rupees. [In case the payment
is to be made in the currency other that Indian Rupees, the same shall be mentioned instead of
Indian Rupees]
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6.3  Terms of Payment: The payments in respect of the Services shall be made as follows:

(a) The consultant shall submit the invoice for payment when the payment is due as per the
agreed terms. The payment shall be released as per the work related milestones achieved and as per
the specified percentage as per SC 13.

(b) Once a milestone is completed, the consultant shall submit the requisite deliverables as
specified in this Contract. The Employer shall release the requisite payment upon acceptance of the
deliverables. However, if the Employer fails to intimate acceptance of the deliverables or its
objections thereto, within 30 days of receipt of it, the Employer shall release the payment to the
consultant without further delay.

(©) Final Payment: The final payment as specified in SC 13 shall be made only after the final
report and a final statement, identified as such, shall have been submitted by the Consultant and
approved as satisfactory by the “Employer”. The Services shall be deemed completed and finally
accepted by the “Employer” and the final report and final statement shall be deemed approved by
the “Employer” as satisfactory ninety (90) calendar days after receipt of the final report and final
statement by the “Employer” unless the “Employer”, within such ninety (90) day period, gives
written notice to the Consultant specifying in detail deficiencies in the Services, the final report or
final statement. The Consultant shall thereupon promptly make any necessary corrections, and
thereafter the foregoing process shall be repeated. Any amount, which the “Employer” has paid or
caused to be paid in accordance with this Clause in excess of the amounts actually payable in
accordance with the provisions of this Contract, shall be reimbursed by the Consultant to the
“Employer” within thirty (30) days after receipt by the Consultant of notice thereof. Any such
claim by the “Employer” for reimbursement must be made within twelve (12) calendar months
after receipt by the “Employer” of a final report and a final statement approved by the “Employer”
in accordance with the above.

(d) For the purpose of payment under Clause 6.3 (b) above, acceptance means; acceptance of
the deliverables by the Employer after submission by the consultant and the consultant has made
presentation to the CMC / Employer (Mention this if presentation is required) with / without
modifications to be communicated in writing by the Employer to the consultant.

(e) If the deliverables submitted by the consultant are not acceptable to the Employer / CMC,
reasons for such non-acceptance should be recorded in writing; the Employer shall not release the
payment due to the consultant. This is without prejudicing the Employer’s right to levy any
liquidated damages under clause 9. In such case, the payment will be released to the consultant
only after it re-submits the deliverable and which is accepted by the Employer.
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® All payments under this Contract shall be made to the accounts of the Consultant specified
in the SC.

(2) With the exception of the final payment under (c) above, payments do not constitute
acceptance of the Services nor relieve the Consultant of any obligations hereunder, unless the
acceptance has been communicated by the Employer to the consultant in writing and the consultant
has made necessary changes as per the comments / suggestions of the Employer communicated to
the Consultant.

(h) In case of early termination of the contract, the payment shall be made to the consultant as
mentioned here with: (i) Assessment should be made about work done from the previous
milestone, for which the payment is made or to be made till the date of the termination. The
consultant shall provide the details of persons reasonably worked during this period with
supporting documents. Based on such details, the remuneration shall be calculated based on the
man month rate as specified. (i1) A reasonable assessment of the reimbursable and miscellaneous
expenses shall be made based on details furnished by the consultant in this regard with supporting
documents and based on the assessment of the work done and the respective rates as provided.
Wherever such an assessment is difficult, the rates should be arrived at by calculating the amount
on pro-rata basis. The total amount payable shall be the amount calculated as per (i) and (ii) above
plus any applicable tax.

7.  FAIRNESS AND GOOD FAITH

7.1 Good Faith: The Parties undertake to act in good faith with respect to each other’s rights
under this Contract and to adopt all reasonable measures to ensure the realization of the objectives
of this Contract.

7.2 Operation of the Contract: The Parties recognize that it is impractical in this Contract to
provide for every contingency which may arise during the life of the Contract, and the Parties
hereby agree that it is their intention that this Contract shall operate fairly as between them, and
without detriment to the interest of either of them, and that, if during the term of this Contract
either Party believes that this Contract is operating unfairly, the Parties will use their best efforts to
agree on such action as may be necessary to remove the cause or causes of such unfairness, but no
failure to agree on any action pursuant to this Clause shall give rise to a dispute subject to
arbitration in accordance with Clause GC 8 hereof.

8. SETTLEMENT OF DISPUTES

8.1 Amicable Settlement: Performance of the contract is governed by the terms & conditions of
the contract, in case of dispute arises between the parties regarding any matter under the contract,
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either Party of the contract may send a written Notice of Dispute to the other party. The Party
receiving the Notice of Dispute will consider the Notice and respond to it in writing within 30 days
after receipt. If that party fails to respond within 30 days, or the dispute cannot be amicably settled
within 60 days following the response of that party, clause GC 8.2 shall become applicable.

8.2 Arbitration: In the case of dispute arising upon or in relation to or in connection with the
contract between the Employer and the Consultant, which has not been settled amicably, any party
can refer the dispute for Arbitration under (Indian) Arbitration and Conciliation Act, 1996. Such
disputes shall be referred to an Arbitral Tribunal consisting of 3 (three) arbitrators, one each to be
appointed by the Employer and the Consultant, the third arbitrator shall be chosen by the two
arbitrators so appointed by the parties and shall act as Presiding Arbitrator. In case of failure of the
two arbitrators, appointed by the parties to reach a consensus regarding the appointment of the
third arbitrator within a period of 30 days from the date of appointment of the two arbitrators, the
Presiding arbitrator shall be appointed by the Secretary of the Ministry / Department. The
Arbitration and Conciliation Act, 1996 and any statutory modification or re-enactment thereof,
shall apply to these arbitration proceedings.

8.3. Arbitration proceedings shall be held in India at the place indicated in SC and the language of
the arbitration proceedings and that of all documents and communications between the parties shall
be English.

8.4 The decision of the majority of arbitrators shall be final and binding upon both parties. The
expenses of the arbitrators as determined by the arbitrators shall be shared equally by the Employer
and the Consultant. However, the expenses incurred by each party in connection with the
preparation, presentation shall be borne by the party itself. All arbitration awards shall be in
writing and shall state the reasons for the award.

9. Liquidated Damages

9.1 The parties hereby agree that due to negligence of act of any party, if the other party suffers
losses, damages the quantification of which may be difficult, and hence the amount specified
hereunder shall be construed as reasonable estimate of the damages and both the parties agree to
pay such liquidated damages, as defined hereunder as per the provisions of this Contract.

9.2 The amount of liquidated damages under this Contract shall not exceed 10% of the total
value of the contract as specified in Appendix D.

9.3 The liquidated damages shall be applicable under following circumstances:
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(a) If the deliverables are not submitted as per schedule as specified in SC 13, the Consultant
shall be liable to pay 1% of the total cost of the services for delay of each week or part thereof.

(b) If the deliverables are not acceptable to the Employer as mentioned in Clause 6.3 (f), and
defects are not rectified to the satisfaction of the Employer within 30 days of the receipt of the
notice, the Consultant shall be liable for Liquidated Damages for an amount equal to 0.2% of total
cost of the services for every week or part thereof for the delay.

10. Miscellaneous provisions:

(1) Nothing contained in this Contract shall be construed as establishing or creating between
the Parties, a relationship of master and servant or principal and agent.

(11) Any failure or delay on the part of any Party to exercise right or power under this Contract
shall not operate as waiver thereof.

(ii1)  The Consultant shall notify the Employer of any material change in their status, in
particular, where such change would impact on performance of obligations under this Contract.

(iv)  Each constituent of the Consultant, in case of a consortium, shall be jointly and severally
liable to and responsible for all obligations towards the Employer for performance of
works/services including that of its Associates/Sub Contractors under the Contract.

v) The Consultant shall at all times indemnify and keep indemnified the Employer against all
claims/damages etc. for any infringement of any Intellectual Property Rights (IPR) while providing
its services under the Project.

(vi)  The Consultant shall at all times indemnify and keep indemnified the Employer against any
claims in respect of any damages or compensation payable in consequences of any accident or
injury sustained or suffered by its (the Consultant’s) employees or agents or by any other third
Party resulting from or by any action, omission or operation conducted by or on behalf of the
Consultant.

(vil)  The Consultant shall at all times indemnify and keep indemnified the Employer against any
and all claims by Employees, Workman, Contractors, sub-contractors, suppliers, agent(s),
employed engaged or otherwise working for the Consultant, in respect of wages, salaries,
remuneration, compensation or the like.

(viii)  All claims regarding indemnity shall survive the termination or expiry of the Contract.
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(ix) It is acknowledged and agreed by all Parties that there is no representation of any type,
implied or otherwise, of any absorption, regularization, continued engagement or concession or
preference for employment of persons engaged by the Consultant for any engagement, service or
employment in any capacity in any office or establishment of the Government of India/ State or the
Employer.

11. Performance Security: The Performance Security shall be provided to the Employer no later
than the date specified in the Contract and shall be issued in an amount specified in the SCC, by a
bank acceptable to the Employer, and denominated in the types and proportions of the currencies
in which the total cost of services is payable. The Performance Security shall be valid until a date
28 days from the date of issue of the Certificate of Completion in the case of a bank guarantee.
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I11. Special Conditions of Contract:
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SC Clause

Ref.
GC
Clause

of

Amendments of, and Supplements to, Clauses in the General
Conditions of Contract

1.5

The addresses are:

Facsimile: ............
(iv) Consultant :

Attention :

Facsimile :

1.7

{Lead Partner is [insert name of member]}

Note: If the Consultant consists of a joint venture/ consortium/
association of more than one entity, the name of the entity whose
address is specified in Clause SC 1.6 should be inserted here. If the
Consultant consists only of one entity, this Clause SC 1.8 should be
deleted from the SC.

1.8

The Authorized Representatives are:

For the “Employer”:/Insert executing agency’s authorized
representative]

For the Consultant:

1.9

(a) The client shall reimburse Goods and Service Tax (GST) payable in
India as per Applicable Law. The consultant shall register itself for
Goods and Service Tax (GST) with appropriate authority in India &
shall provide the registration number to the client.

(b) Tax will be deducted at source as per the prevailing Income Tax
Rules.

1.10.3

Not Applicable

2.1

The effectiveness conditions are the following:
i) Approval of the contract by the Employer

(i) Appropriate security for advance payment acceptable to the
“Employer”

(iii)) Any unforeseen reason forcing closure of the programme before
effectiveness of the contract.

2.2

The time period shall be one month
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2.3

The time period shall be 15 days

24

The time period shall be 36 Months.

10

3.4

Limitation of the Consultants’ Liability towards the “Employer”

(1) The ceiling on Consultant’s liabilities shall be limited to (a)
total cost, or (b) the proceeds the Consultant may be entitled to
receive from any insurance maintained by the consultants to
such liabilities whichever of (a) or (b) is higher.

11

3.5

The risks and the insurance coverage shall be as follows:

(a)

(b)

(©)

(d)

(e)

®

Third Party motor vehicle liability insurance as required under
India’s Motor Vehicles Act, 1988, by the Consultant or its
Personnel or any Sub-Consultants or their Personnel for the
period of consultancy;

Third Party liability insurance, with a minimum coverage of
[insert amount and currency];

Professional liability insurance, with a minimum coverage equal
to estimated remuneration and reimbursable as per 3.4 of SC of
the consultancy;

Employer’s liability and Workers’ compensation insurance in
respect of the Personnel of the Consultant and of any Sub-
Consultants, in accordance with the relevant provisions of the
Applicable Laws of India, as well as, with respect to such
Personnel, any such life, health, accident, travel or other
insurance as may be appropriate; and

Insurance against loss of or damage to (i) equipment purchased
in whole or in part with funds provided under this Contract, (ii)
the Consultant’s property used in the performance of the
Services, and (iii) any documents prepared by the Consultant in
the performance of the Services, by theft, fire or any natural
calamity.

Any other law/rule as applicable in India.
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Pursuant to clause 4.4 of GCC, if an expert is replaced by the
Consultant during the implementation of contract, the Consultant
shall submit original certificate from the concerned expert citing

12 44 reasons for his/her unavailability for the assignment. If the employer
is not satisfied with the reasons submitted by Consultant, the
remuneration of the expert shall be reduced by 3% for every
subsequent replacement.

13 4.6
Not Applicable

14 6.1b) | The ceiling in local currency is: [insert amount and currency]
10% of the Contract Value will be paid as mobilization advance, if so
desired, on submission of bank guarantee of the amount equal to 110%
of the advance sought by the Consultant.
The First instalment of recovery shall be effected form each running bill
paid immediately following the payment of mobilisation advance and the
last instalment of the recovery shall be affected during the third month
preceding the month in which the due date of completion falls. The
various instalments of recovery shall be of equal amounts.
For Time Based components:

15 6.3 For Task 1 and Task 3:

On Time based as mentioned in Appendix A, Description of Services
and described below:

(i) Remuneration of Personnel as indicated in Financial proposal
submission Form Fin 3A , and as agreed during Negotiations, will be
reimbursed on monthly basis as per this contract according to the agreed
work plan.

(ii)) Payment for Reimbursable Expenses as indicated in Financial
proposal submission Form Fin 4A, be reimbursed on actual/ and as
agreed during Negotiations and as per Appendix of Financial Proposal —
Section 4
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(ii1) Payment for Provisional Sum as per Appendix of Financial Proposal
— Section 4

For Lump Sum component:
For Task 2:

Based on pro rata on achievement of deliverables as mentioned in
Appendix A, Description of Services.

16 8.3 The Arbitration proceedings shall take place in Pondicherry in India.

17 11 The Performance Security amount is 10% of the Contract value.

Binding signature of Employer Signed by

Binding signature of Consultant Signed by

(for and on behalf of duly authorized vide Resolution No
dated of the Board of Directors of )

In the presence of
(Witnesses)
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IV. Appendices
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APPENDIX A — DESCRIPTION OF SERVICES

Note: This Appendix will include the final Terms of Reference worked out by the
“Employer” and the Consultants during technical negotiations, dates for completion of various
tasks, place of performance for different tasks/activities, specific tasks/activities/outcome to be
reviewed, tested and approved by “Employer”, etc.

APPENDIX B - REPORTING REQUIREMENTS

Note: List format, frequency, and contents of reports; persons to receive them; dates of
submission; etc. If no reports are to be submitted, state here “Not applicable.”

APPENDIX C - STAFFING SCHEDULE

(Include here the agreed (negotiated staffing schedule including the engagement of sub-
contractors, if any)

APPENDIX D - TOTAL COST OF SERVICES IN “INDIAN RUPEES”

(Include here the rates quoted in the financial proposal or the negotiated rates, whichever is
applicable)

APPENDIX E - DUTIES OF THE “EMPLOYER”

(Include here the list of Services, facilities and property to be made available to the Consultant by
the “Employer”).
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