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Section I - Instructions to Bidders

A. General

1. Scope of Bid 1.1 In connection with the Specific Procurement Notice –
Request for Bids (RFB), specified in the Bid Data Sheet
(BDS), the Employer, as specified in the BDS, issues this
bidding document for the provision of Works as specified in
Section VII, Works’ Requirements.  The name, identification,
of this RFB are specified in the BDS.

1.2 Throughout this bidding document:

(a)  the term “in writing” means communicated in written
form (e.g. by mail, e-mail, fax, including if specified in
the BDS, distributed or received through electronic-
procurement system used by the Employer) with proof
of receipt;

(b) if the context so requires, “singular” means “plural’ and
vice versa; and

(c) “Day” means calendar day, unless otherwise specified
as a “Business Day.” A Business Day is any day that is
a  working  day  of  the  Employer.  It  excludes  the
Employer’s official public holidays.

2. Source of Funds 2.1 Source of Fund is from Smart City Mission funds
( Government of India and Government of Bihar)

3. Fraud and
Corruption

3.1 The Employer requires compliance with the Employer’s Anti-
Corruption Guidelines and its prevailing sanctions policies
and procedures as set forth in the GOI’s Sanctions
Framework, as set forth in Section VI.

3.2 In further pursuance of this policy, Bidders shall permit and
shall cause their agents (where declared or not),
subcontractors, sub-consultants, service providers, suppliers,
and  their  personnel,  to  permit  the  Employer  to  inspect  all
accounts, records and other documents relating to any initial
selection process, prequalification process, bid submission,
proposal submission, and contract performance (in the case of
award), and to have them audited by auditors appointed by
the Employer.

4. Eligible Bidders 4.1 A Bidder may be a firm that is a private entity, or a state-
owned enterprise or institution —subject to ITB 4—or any
combination of them in the form of a joint venture (JV), under
an existing agreement, or with the intent to enter into such an



Bihar Sharif Smart City Project

Section I – Instructions to Bidders (ITB) P a g e

agreement supported by a letter of intent. In the case of a joint
venture, all members shall be jointly and severally liable for
the execution of the entire Contract in accordance with the
Contract terms. The JV shall nominate a Representative who
shall have the authority to conduct all business for and on
behalf  of  any  and  all  the  members  of  the  JV  during  the
Bidding process and, in the event the JV is awarded the
Contract, during contract execution. Unless specified in the
BDS, there is no limit on the number of members in a JV.

4.2 A Bidder shall not have a conflict of interest. All Bidders
found  to  have  a  conflict  of  interest  shall  be  disqualified.   A
Bidder may be considered to have a conflict of interest for the
purpose of this Bidding process, if the Bidder:

(a) directly or indirectly controls, is controlled by or is
under common control with another Bidder; or

(b) receives or has received any direct or indirect subsidy
from another Bidder; or

(c) has the same legal representative as another Bidder;
or

(d) has a relationship with another Bidder, directly or
through common third parties, that puts it in a position
to influence the Bid of another Bidder, or influence the
decisions  of  the  Employer  regarding  this  Bidding
process; or

(e) or any of its affiliates participated as a consultant in
the preparation of the design or technical specifications
of the works that are the subject of the Bid; or

(f) or any of its  affiliates has been hired (or is  proposed
to be hired) by the Employer as Project Manager for the
Contract implementation;

(g) would be providing goods, works, or non-consulting
services resulting from or directly related to consulting
services for the preparation or implementation of the
project specified in the BDS 2.1 that it provided or
were provided by any affiliate that directly or indirectly
controls, is controlled by, or is under common control
with that firm; or

(h) has  a  close  business  or  family  relationship  with  a
professional  staff  of  the  Employer  (or  of  the  project
implementing agency, or of a recipient of a part  of the
loan) who: (i) are directly or indirectly involved in the
preparation of the bidding document or specifications of
the contract, and/or the Bid evaluation process of such
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contract; or (ii) would be involved in the
implementation or supervision of such contract unless
the conflict stemming from such relationship has been
resolved in a manner acceptable to the Employer
throughout the procurement process and execution of
the contract.

4.3 A  firm  that  is  a  Bidder  (either  individually  or  as  a  JV
member) shall not participate in more than one Bid, except
for permitted alternative Bids. This includes participation as a
subcontractor in other Bids. Such participation shall result in
the disqualification of all Bids in which the firm is involved.
A firm that is not a Bidder or a JV member may participate as
a subcontractor in more than one Bid.

4.4 A Bidder may have the nationality of any country, subject to
the restrictions pursuant to ITB 4. A Bidder shall be deemed
to have the nationality of a country if the Bidder is
constituted, incorporated or registered in and operates in
conformity with the provisions of the laws of that country, as
evidenced by its articles of incorporation (or equivalent
documents of constitution or association) and its registration
documents, as the case may be. This criterion also shall apply
to the determination of the nationality of proposed
subcontractors or sub-consultants for any part of the Contract
including related Services.

4.5 Bidders that are state-owned enterprises or institutions in the
Employer’s Country may be eligible to compete and be
awarded a Contract(s) only if they can establish, in a manner
acceptable to the Employer, that they (i) are legally and
financially autonomous (ii) operate under commercial law,
and (iii) are not under supervision of the Employer unless
approved by the Employer.

4.6 A Bidder shall provide such documentary evidence of
eligibility satisfactory to the Employer, as the Employer shall
reasonably request.

5. Eligible Materials,
Equipment and
Services

5.1 The materials, equipment and services to be supplied under
the Contract may have their origin in any country subject to
the restrictions specified in Section V, Eligible Countries, and
all expenditures under the Contract will not contravene such
restrictions. At the Employer’s request, Bidders may be
required  to  provide  evidence  of  the  origin  of  materials,
equipment and services.

B. Contents of Bidding Document

6. Sections of 6.1 The bidding document consist of Parts 1, 2, and 3, which
include all the sections specified below, and which should be
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Bidding Document read in conjunction with any Addenda issued in accordance
with ITB 8.

PART 1 Bidding Procedures

Section I - Instructions to Bidders (ITB)
Section II - Bid Data Sheet (BDS)
Section III - Evaluation and Qualification Criteria
Section IV - Bidding Forms
Section V - Eligible Countries
Section VI - Fraud and Corruption

PART 2 Works’ Requirements

Section VII – Works’ Requirements

PART 3 Conditions of Contract and Contract Forms

Section VIII - General Conditions of Contract
Section IX - Particular Conditions of Contract
Section X - Contract Forms

6.2 Unless obtained directly from the Employer, the Employer
is not responsible for the completeness of the bidding
document, responses to requests for clarification, the minutes
of the pre-Bid meeting (if any), or Addenda to the bidding
document in accordance with ITB 8. In case of any
contradiction, documents obtained directly from the
Employer shall prevail.

6.3 The Bidder is expected to examine all instructions, forms,
terms, and specifications in the bidding document and to
furnish with its Bid all information and documentation as is
required by the bidding document.

7. Clarification of
Bidding
Document, Site
Visit, Pre-Bid
Meeting

7.1 A Bidder requiring any clarification of the bidding document
shall contact the Employer in  writing  at  the Employer’s
address specified in the BDS or raise its inquiries during the
pre-Bid meeting if provided for in accordance with ITB 7.4.
The Employer will respond in writing to any request for
clarification, provided that such request is received prior to
the deadline for submission of Bids within a period specified
in the BDS.  The Employer may forward copies of its
response to all Bidders who have acquired the bidding
document in accordance with ITB 6.3, including a description
of the inquiry but without identifying its source. If so
specified in the BDS,  the  Employer  shall  also  promptly
publish its response at the web page identified in the BDS.
Should the clarification result in changes to the essential
elements of the bidding document, the Employer shall amend
the bidding document following the procedure under ITB 8
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and ITB 22.2.

7.2 The  Bidder  is  advised  to  visit  and  examine  the  Site  of
works and its surroundings and obtain for itself on its own
responsibility all information that may be necessary for
preparing the Bid and entering into a contract for construction
of  the  Works.  The  costs  of  visiting  the  Site  shall  be  at  the
Bidder’s own expense.

7.3 The Bidder and any of its personnel or agents will be
granted permission by the Employer to  enter  upon  its
premises and lands for the purpose of such visit, but only
upon the express condition that the Bidder, its personnel, and
agents will release and indemnify the Employer and its
personnel and agents from and against all liability in respect
thereof, and will be responsible for death or personal injury,
loss  of  or  damage  to  property,  and  any  other  loss,  damage,
costs, and expenses incurred as a result of the inspection.

7.4 If so specified in the BDS, the Bidder’s authorised
representative is invited to attend a pre-Bid meeting and/or a
Site  of  works  visit.  The  purpose  of  the  meeting  will  be  to
clarify issues and to answer questions on any matter that may
be raised at that stage.

7.5 The Bidder is requested, to submit any questions in writing,
to reach the Employer not later than one week before the pre-
Bid meeting.

7.6 Minutes of the pre-Bid meeting, if applicable, including the
text of the questions asked by Bidders, without identifying the
source, and the responses given, together with any responses
prepared after the meeting, will be transmitted promptly to all
Bidders who have acquired the bidding document in
accordance with ITB 6.3. If so specified in the BDS, the
Employer shall also promptly publish the Minutes of the pre-
Bid meeting at the web page identified in  the  BDS. Any
modification to the bidding document that may become
necessary as a result of the pre-Bid meeting shall be made by
the Employer exclusively through the issue of an addendum
pursuant to ITB 8 and not through the minutes of the pre-Bid
meeting. Nonattendance at the pre-Bid meeting will not be a
cause for disqualification of a Bidder.

8. Amendment of
Bidding Document

8.1 At any time prior to the deadline for submission of Bids,
the Employer may amend the bidding document by issuing
addenda.

8.2 Any addendum issued shall be part of the bidding
document and shall be communicated in writing to all who
have obtained the bidding document from the Employer in
accordance with ITB 6.3. The Employer shall also promptly
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publish the addendum on the Employer’s web page in
accordance with ITB 7.1.

8.3 To give prospective Bidders reasonable time in which to
take an addendum into account in preparing their Bids, the
Employer may, at its discretion, extend the deadline for the
submission of Bids, pursuant to ITB 22.2.

C. Preparation of Bids

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation
and submission of its Bid, and the Employer shall  in no case
be responsible or liable for those costs, regardless of the
conduct or outcome of the Bidding process.

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents
relating to the Bid exchanged by the Bidder and the
Employer, shall be written in the language specified in the
BDS. Supporting documents and printed literature that are
part of the Bid may be in another language provided they are
accompanied by an accurate translation of the relevant
passages in the language specified in the BDS, in which case,
for purposes of interpretation of the Bid, such translation shall
govern.

11. Documents
Comprising the
Bid

11.1 The Bid shall comprise two Parts, namely the Technical
Part  and  the  Financial  Part.  These  two  Parts  shall  be
submitted simultaneously in two separate sealed envelopes
(two-envelope Bidding process). One envelope shall contain
only information relating to the Technical Part and the other,
only  information  relating  to  the  Financial  Part.  These  two
envelopes shall be enclosed in a separate sealed outer
envelope marked “ORIGINAL BID”.

11.2 The Technical Part shall contain the following:

(a) Letter of Bid – Technical Part, prepared in
accordance with ITB 12;

(b) Bid Security, in accordance with ITB 19.1;

(c) Authorization: written confirmation authorizing the
signatory  of  the  Bid  to  commit  the  Bidder,  in
accordance with ITB 20.3;

(d) Bidder’s Eligibility: documentary evidence in
accordance with ITB 17.1 establishing the Bidder’s
eligibility to Bid;

(e) Qualifications: documentary evidence in accordance
with ITB 17.2 establishing the Bidder’s qualifications to
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perform the Contract if its Bid is accepted;

(f) Conformity: a technical proposal in accordance with
ITB 16;

(g) any other document required in the BDS.

11.3 The Financial Part shall contain the following:

(a) Letter  of  Bid  –  Financial  Part: prepared in
accordance with ITB 12 and ITB 14;

(b) any other document required in the BDS.

11.4 The Technical Part shall not include any information
related to the Bid price. Where material financial information
related to the Bid price is contained in the Technical Part the
Bid shall be declared non-responsive and rejected.

11.5 In  addition  to  the  requirements  under  ITB  11.2,  Bids
submitted by a JV shall include a copy of the Joint Venture
Agreement entered into by all members. Alternatively, a letter
of intent to execute a Joint Venture Agreement in the event of
a successful Bid shall be signed by all members and
submitted with the Bid, together with a copy of the proposed
Agreement.

11.6 The Bidder shall furnish in the Letter of Bid – Financial
Part  information  on  commissions  and  gratuities,  if  any,  paid
or to be paid to agents or any other party relating to this Bid.

12. Letters  of  Bid  and
Schedules

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial
Part shall be prepared using the relevant forms furnished in
Section IV, Bidding Forms. The forms must be completed
without any alterations to the text, and no substitutes shall be
accepted except as provided under ITB 20.3. All blank spaces
shall be filled in with the information requested.

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall
not be considered.

13.2 When alternative times for completion are explicitly invited, a
statement to that effect will be included in the BDS, and the
method of evaluating different alternative times for
completion will be described in Section III, Evaluation and
Qualification Criteria.

13.3 Except as provided under ITB 13.4 below, Bidders wishing to
offer technical alternatives to the requirements of the bidding
document must first price the Employer’s design as described
in the bidding document and shall further provide all
information necessary for a complete evaluation of the
alternative by the Employer, including drawings, design
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calculations, technical specifications, breakdown of prices,
and proposed construction methodology and other relevant
details. Only the technical alternatives, if any, of the Bidder
with the Most Advantageous Bid conforming to the basic
technical requirements shall be considered by the Employer.

13.4 When specified in the BDS, Bidders are permitted to submit
alternative technical solutions for specified parts of the
Works.  Such  parts  will  be identified in the BDS and
described in Section VII, Works’ Requirements. The method
for their evaluation will be stipulated in Section III,
Evaluation and Qualification Criteria.

14. Bid Prices and
Discounts

14.1 The prices and discounts quoted by the Bidder in the
Letter of Bid – Financial Part and in the Priced Activity
Schedule  or  Bill  of  Quantities  shall  conform  to  the
requirements specified below.

14.2 The Bidder shall submit a Bid for the whole of the Works
described in ITB 1.1 by filling in prices for all items of the
Works, as identified in Section IV, Bidding Forms. In case of
admeasurement contracts, the Bidder shall fill in rates and
prices for all items of the Works described in the Bill of
Quantities.  Items against which no rate or price is entered by
the  Bidder  will  not  be  paid  for  by  the  Employer  when
executed and shall be deemed covered by the rates for other
items and prices in the Bill of Quantities.

14.3 The  price  to  be  quoted  in  the  Letter  of  Bid  –  Financial
Part, in accordance with ITB 12.1, shall be the total price of
the Bid, excluding any discounts offered.

14.4 The Bidder shall quote any discounts and indicate the
methodology for their application in the Letter of Bid -
Financial Part, in accordance with ITB 12.1.

14.5 Unless otherwise provided in the BDS, and the
Conditions of Contract, the prices quoted by the Bidder shall
be fixed. If the prices quoted by the Bidder are subject to
adjustment  during  the  performance  of  the  Contract  in
accordance with the provisions of the Conditions of Contract,
the Bidder shall furnish the indices and weightages for the
price adjustment formulae in the Schedule of Adjustment
Data  in  Section  IV-  Bidding  Forms  and  the  Employer  may
require the Bidder to justify its proposed indices and
weightings.

14.6 If so specified in ITB 1.1, Bids are invited for individual
contracts. Bidders wishing to offer discounts for the award of
more than one Contract shall specify in their Bid the price
reductions applicable to each package, or alternatively, to
individual Contracts within the package. Discounts shall be
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submitted in accordance with ITB 14.4, provided the Bids for
all contracts are opened at the same time.

14.7 All duties, taxes, and other levies payable by the
Contractor under the Contract, or for any other cause, as of
the date 28 days prior to the deadline for submission of Bids,
shall be included in the rates and prices and the total Bid price
submitted by the Bidder.

15. Currencies of Bid
and Payment

15.1 The  currency(ies)  of  the  Bid  and  the  currency(ies)  of
payments shall be the same and shall be as specified in the
BDS.

15.2 Bidders may be required by the Employer to justify, to the
Employer’s satisfaction, their local and foreign currency
requirements, and to substantiate that the amounts included in
the  unit  rates  and  prices  and  shown  in  the  Schedule  of
Adjustment Data are reasonable, in which case a detailed
breakdown of the foreign currency requirements shall be
provided by Bidders.

16. Documents
Comprising the
Technical
Proposal

16.1 The Bidder shall furnish a technical proposal in the
Technical Part of the Bid including a statement of work
methods, equipment, personnel, schedule and any other
information as stipulated in Section IV, Bidding Forms, in
sufficient detail to demonstrate the adequacy of the Bidders’
proposal to meet the work’s requirements and the completion
time.

17. Documents
Establishing the
Eligibility and
Qualifications of
the Bidder

17.1 To establish Bidder’s eligibility in accordance with ITB 4,
Bidders shall complete the Letter of Bid,  – Technical Part,
included in Section IV, Bidding Forms.

17.2 In accordance with Section III, Evaluation and
Qualification Criteria, to establish its qualifications to
perform the Contract, the Bidder shall provide the
information requested in the corresponding information sheets
included in Section IV, Bidding Forms.

17.3 If a margin of preference applies as specified in accordance
with ITB 38.1, domestic Bidders, individually or in joint
ventures, applying for eligibility for domestic preference shall
supply all information required to satisfy the criteria for
eligibility specified in accordance with ITB 38.1.

18. Period of Validity
of Bids

18.1 Bids shall  remain valid for the Bid Validity period specified
in the BDS. The Bid Validity period starts from the date fixed
for  the  Bid  submission  deadline  (as  prescribed  by  the
Employer in accordance with ITB 22.1). A Bid valid for a
shorter period shall be rejected by the Employer as
nonresponsive.
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18.2 In exceptional circumstances, prior to the expiration of the
Bid validity period, the Employer may request Bidders to
extend the period of validity of their Bids. The request and the
responses shall be made in writing. If a Bid Security is
requested in accordance with ITB 19, it shall also be extended
for twenty-eight (28) days beyond the deadline of the
extended validity period. A Bidder may refuse the request
without forfeiting its Bid Security. A Bidder granting the
request shall not be required or permitted to modify its Bid,
except as provided in ITB 18.3.

18.3 If the award is delayed by a period exceeding fifty-six (56)
days beyond the expiry of the initial Bid validity period, the
Contract price shall be determined as follows:

(a) in the case of fixed price contracts, the Contract price
shall be the Bid price adjusted by the factor specified in
the BDS;

(b) in the case of adjustable price contracts, no adjustment
shall be made; or

(c)  in  any  case,  Bid  evaluation  shall  be  based  on  the  Bid
price without taking into consideration the applicable
correction from those indicated above.

19. Bid Security 19.1 The Bidder shall furnish as part of its Technical Part of its
Bid, either a Bid-Securing Declaration or a Bid Security as
specified in the BDS,  in  original  form and,  in  the  case  of  a
Bid security, in the amount and currency specified in the
BDS.

19.2 A Bid-Securing Declaration shall use the form included in
Section IV, Bidding Forms.

19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid
Security shall be a demand guarantee, and in any of the
following forms at the Bidder’s option:

(a) Transfer through NEFT/ RTGS/ Over the counter
payment  or  any  other  format  as  prescribed  in  the
website of the Employer

(b) another security specified in the BDS,

19.4 If a Bid Security or Bid-Securing Declaration is specified
pursuant to ITB 19.1, any Bid not accompanied by a
substantially responsive Bid Security or Bid-Securing
Declaration shall be rejected by the Employer as non-
responsive.

19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid
Security of unsuccessful Bidders shall be returned as
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promptly as possible upon the successful Bidder’s signing the
Contract and furnishing the Performance Security.

19.6 The Bid Security of the successful Bidder shall be returned
as promptly as possible once the successful Bidder has signed
the Contract and furnished the required Performance Security
and.

19.7 The Bid Security may be forfeited or the Bid-Securing
Declaration executed:

(a) if a Bidder withdraws its Bid during the period of Bid
validity  specified  by  the  Bidder  on  the  Letter  of  Bid  –
Technical Part and repeated in the Letter of Bid –
Financial Part or any extension thereto provided by the
Bidder; or

(b) if the successful Bidder fails to:

(i) sign the Contract in accordance with ITB 49; or

(ii) furnish a Performance Security.

19.8 The Bid Security or the Bid-Securing Declaration of a JV
shall be in the name of the JV that submits the Bid. If the JV
has not been constituted into a legally enforceable JV, at the
time of Bidding, the Bid Security or the Bid-Securing
Declaration shall be in the names of all future members as
named in the letter of intent mentioned in ITB 4.1 and ITB
11.5.

19.9 If a Bid Security is not required in the BDS, pursuant to
ITB 19.1, and:

(a) if a Bidder withdraws its Bid during the period of Bid
validity specified by the Bidder in the Letters of Bid; or

(b) if  the  successful  Bidder  fails  to:  sign  the  Contract  in
accordance with ITB 49; or furnish a Performance
Security;

the Employer may, if provided for in  the  BDS, declare the
Bidder ineligible to be awarded a contract by the Employer
for a period of time as stated in the BDS.

20. Format and
Signing of Bid

20.1 The Bidder shall prepare the Bid, in accordance with the
Instructions, ITB 11 and ITB 21.

20.2 Bidders shall mark as “CONFIDENTIAL” information in their
Bids which is confidential to their business. This may include
proprietary information, trade secrets or commercial or
financially sensitive information.
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20.3 The original and all copies of the Bid shall be typed or written
in indelible ink and shall be signed by a person duly
authorized to sign on behalf of the Bidder. This authorization
shall  consist  of  a  written  confirmation  as specified in the
BDS and shall be attached to the Bid.  The name and position
held by each person signing the authorization must be typed
or  printed  below  the  signature.  All  pages  of  the  Bid  where
entries or amendments have been made shall be signed or
initialled by the person signing the Bid.

20.4 In  case  the  Bidder  is  a  JV,  the  Bid  shall  be  signed  by  an
authorized representative of the JV on behalf of the JV, and
so  as  to  be  legally  binding  on  all  the  members  as  evidenced
by a power of attorney signed by their legally authorized
representatives.

20.5 Any interlineations, erasures, or overwriting shall be valid
only if they are signed or initialled by the person signing the
Bid.

D. Submission of Bids

21. Sealing and
Marking of Bids

21.1 The Bidder shall submit the bids through e-portal. All the
documents required for Technical qualification shall be
submitted  as  per  ITB  and  formats  as  per  Section  IV  of  the
RFB documents. Bidder shall submit all the required
documents and submit as per the standard procurement
procedures of the E-portal http://etender.up.nic.in.

21.2 Financial Part shall be uploaded in the given format in web
portal only.

21.3 In  addition,  the  Bidder  shall  submit  hard  copy of  the  Bid  in
the number if specified in the BDS. All the required
documents shall be uploaded in the e-portal and Employer
shall not have any liability towards the failure in uploading of
the documents by the Bidder.

21.4 The envelopes marked “ORIGINAL BID” and “BID COPIES”
shall be enclosed in a separate sealed outer envelope for
submission to the Employer if required as BDS.

21.5 All inner and outer envelopes, shall:
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(a) bear the name and address of the Bidder;

(b) be addressed to the Employer in accordance with ITB
22.1;

(c) bear the specific identification of this Bidding process
indicated in ITB 1.1; and

(d) bear a warning not to open before the time and date
for Bid opening.

21.6 If all envelopes are not sealed and marked as required, the
Employer will assume no responsibility for the misplacement
or premature opening of the Bid.

22. Deadline for
Submission of
Bids

22.1 Bids must be received by the Employer at the address and no
later than the date and time specified in the BDS. When so
specified in the BDS, Bidders shall have the option of
submitting their Bids electronically. Bidders submitting Bids
electronically shall follow the electronic Bid submission
procedures specified in the BDS.

22.2 The Employer may, at its discretion, extend the deadline for
the submission of Bids by amending the bidding document in
accordance with ITB 8, in which case all rights and
obligations of the Employer and Bidders previously subject to
the deadline shall thereafter be subject to the deadline as
extended.

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the
deadline for submission of Bids, in accordance with ITB 22.
Any Bid received by the Employer after the deadline for
submission of Bids shall be declared late, rejected, and
returned unopened to the Bidder.

24. Withdrawal,
Substitution, and
Modification of
Bids

24.1 A Bidder may withdraw, substitute, or modify its Bid after it
has been submitted by sending a written notice, duly signed
by an authorized representative, and shall include a copy of
the authorization in accordance with ITB 20.3, (except that
withdrawal notices do not require copies). The corresponding
substitution  or  modification  of  the  Bid  must  accompany  the
respective written notice. All notices must be:

(a) prepared and submitted in accordance with ITB 20 and
ITB 21 (except that withdrawal notices do not require
copies), and in addition, the respective envelopes shall
be clearly marked “WITHDRAWAL,” “SUBSTITUTION,”
“MODIFICATION;” and

(b) received by the Employer prior to the deadline
prescribed for submission of Bids, in accordance with
ITB 22.



Bihar Sharif Smart City Project

Section I – Instructions to Bidders (ITB) 19 P a g e

24.2 Bids requested to be withdrawn in accordance with ITB 24.1
shall be returned unopened to the Bidders.

24.3 No Bid may be withdrawn, substituted, or modified in the
interval between the deadline for submission of Bids and the
expiration  of  the  period  of  Bid  validity  specified  by  the
Bidder on the Letter of Bid or any extension thereof.

E. Public Opening of Technical Parts of Bids

25. Public Opening of
Technical Parts of
Bids

25.1 Except in the cases specified in ITB 23 and ITB 24.2, the
Employer shall publicly open and read out all Bids received
by the deadline, at the date, time and place specified in the
BDS, in the presence of Bidders` designated representatives
and anyone who chooses to attend. All Bidders, or their
representatives and any interested party may attend a public
opening. Any specific electronic Bid opening procedures
required if electronic bidding is permitted in accordance with
ITB 22.1, shall be as specified in the BDS.

25.2 First, the written notice of withdrawal in the envelopes
marked “WITHDRAWAL” shall be opened and read out and the
envelope with the corresponding Bid shall not be opened, but
returned to the Bidder. No Bid withdrawal shall be permitted
unless the corresponding withdrawal notice contains a valid
authorization to request the withdrawal and is read out at Bid
opening.

25.3 Next, envelopes marked “Substitution” shall be opened and
read out and exchanged with the corresponding Bid being
substituted, and the substituted Bid shall not be opened, but
returned to the Bidder. No Bid substitution shall be permitted
unless the corresponding substitution notice contains a valid
authorization to request the substitution and is read out at Bid
opening.

25.4 Next, envelopes marked “MODIFICATION” shall be opened
and read out with the corresponding Bid. No Bid modification
shall be permitted unless the corresponding modification
notice contains a valid authorization to request the
modification and is read out at Bid opening.

25.5 Next, all other envelopes marked “TECHNICAL PART” shall be
opened one at a time. On opening the envelopes marked
“TECHNICAL PART” the Employer shall read out: the name of
the Bidder, the presence or the absence of a Bid Security, or
Bid-Securing Declaration, if required, and whether there is a
modification; and Alternative Bid - Technical Part; and any
other details as the Employer may consider appropriate.

25.6 Only Technical Parts of Bids and Alternative Bid - Technical
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Parts that are read out at Bid opening shall be considered
further for evaluation. The Letter of Bid- Technical Part:
FINANCIAL PROPOSAL” are to be initialed by representatives
of the Employer attending Bid opening in the manner
specified in the BDS.

25.7 At  the  Bid  opening  the  Employer  shall  neither  discuss  the
merits of any Bid nor reject any Bid (except for late Bids, in
accordance with ITB 23.1).

25.8 The Employer shall prepare a record of the Technical Parts of
Bid opening that shall include, as a minimum:

(a) the  name  of  the  Bidder  and  whether  there  is  a
withdrawal, substitution, or modification;

(b) the receipt of envelopes that there are no “FINANCIAL
PART” submitted in the Hard Copy;

(c) the presence or absence of a Bid Security or Bid-
Securing Declaration, if one was required; and

(d) if applicable, any Alternative Bid – Technical Part.

25.9 The Bidders’ representatives who are present shall be
requested to sign the record. The omission of a Bidder’s
signature on the record shall not invalidate the contents and
effect of the record. A copy of the record shall be distributed
to all Bidders.

F. Evaluation of Bids – General Provisions

26. Confidentiality 26.1 Information  relating  to  the  evaluation  of  Bids  and
recommendation of contract award, shall not be disclosed to
Bidders or any other persons not officially concerned with the
Bidding process until information on Intention to Award the
Contract is transmitted to all Bidders in accordance with ITB
44.

26.2 Any  effort  by  a  Bidder  to  influence  the  Employer  in  the
evaluation of the Bids or Contract award decisions may result
in the rejection of its Bid.

26.3 Notwithstanding  ITB  26.2,  from  the  time  of  Bid  opening  to
the time of Contract award, if a Bidder wishes to contact the
Employer on  any  matter  related  to  the  Bidding  process,  it
shall do so in writing.

27. Clarification of
Bids

27.1 To  assist  in  the  examination,  evaluation,  and  comparison  of
the Bids, and qualification of the Bidders, the Employer may,
at its discretion, ask any Bidder for a clarification of its Bid
given a reasonable time for a response. Any clarification
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submitted by a Bidder that is  not in response to a request by
the Employer shall not be considered. The Employer’s
request for clarification and the response shall be in writing.
No change, including any voluntary increase or decrease in
the prices or substance of the Bid shall be sought, offered, or
permitted, except to confirm the correction of arithmetic
errors discovered by the Employer in the evaluation of the
Bids, in accordance with ITB 36.

27.2 If  a  Bidder  does  not  provide  clarifications  of  its  Bid  by  the
date  and  time set  in  the Employer’s request for clarification,
its Bid may be rejected.

28. Deviations,
Reservations, and
Omissions

28.1 During the evaluation of Bids, the following definitions
apply:

(a) “Deviation” is a departure from the requirements
specified in the bidding document;

(b) “Reservation” is the setting of limiting conditions or
withholding from complete acceptance of the
requirements specified in the bidding document; and

(c)  “Omission”  is  the  failure  to  submit  part  or  all  of  the
information or documentation required in the bidding
document.

29. Nonmaterial
Nonconformities

29.1 Provided that a Bid is substantially responsive, the Employer
may waive any nonconformities in the Bid.

29.2 Provided that a Bid is substantially responsive, the Employer
may request that the Bidder submit the necessary information
or  documentation,  within  a  reasonable  period  of  time,  to
rectify nonmaterial nonconformities in the Bid related to
documentation requirements. Requesting information or
documentation on such nonconformities shall not be related to
any  aspect  of  the  price  of  the  Bid.  Failure  of  the  Bidder  to
comply with the request may result in the rejection of its Bid.

29.3 Provided that a Bid is substantially responsive pursuant to
ITB 31, the Employer shall rectify quantifiable nonmaterial
nonconformities related to the Bid price. To this effect, the
Bid price may be adjusted, for comparison purposes only, to
reflect  the  price  of  a  missing  or  non-conforming  item  or
component in the manner specified in the BDS.

G. Evaluation of Technical Parts of Bids
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30. Evaluation of
Technical Parts

30.1 In  evaluating  the  Technical  Parts  of  each  Bid,  the  Employer
shall use the criteria and methodologies listed in this ITB and
Section III, Evaluation and Qualification Criteria. No other
evaluation criteria or methodologies shall be permitted.

31. Determination of
Responsiveness

31.1 The Employer’s determination of a Bid’s responsiveness
is to be based on the contents of the Bid itself,  as defined in
ITB 11.

31.2 A substantially responsive Bid is one that meets the
requirements of the bidding document without material
deviation, reservation, or omission. A material deviation,
reservation, or omission is one that:

(a) if accepted, would:

(i) affect in any substantial way the scope, quality, or
performance of the Works specified in the
Contract; or

(ii) limit in any substantial way, inconsistent with the
bidding document, the Employer’s rights or the
Bidder’s obligations under the proposed Contract;
or

(b) if rectified, would unfairly affect the competitive
position of other Bidders presenting substantially
responsive Bids.

31.3 The Employer shall examine the technical aspects of the
Bid submitted in accordance with ITB 16, in particular, to
confirm  that  all  requirements  of  Section  VII,  Works’
Requirements have been met without any material deviation,
reservation or omission.

31.4 If a Bid is not substantially responsive to the requirements
of the bidding document, it shall be rejected by the Employer
and may not subsequently be made responsive by correction
of the material deviation, reservation, or omission.

32. Qualification of
the Bidder

32.1 The Employer shall determine to its satisfaction whether the
eligible Bidders that have submitted substantially responsive
Bid - Technical Parts meet the qualifying criteria specified in
Section III, Evaluation and Qualification Criteria.

32.2 The determination shall be based upon an examination of the
documentary evidence of the Bidder’s qualifications
submitted by the Bidder, pursuant to ITB 17. The
determination shall not take into consideration the
qualifications of other firms such as the Bidder’s subsidiaries,
parent entities, affiliates, subcontractors (other than
Specialized Subcontractors if permitted in the bidding
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document), or any other firm different from the Bidder.

32.3 If a Bidder does not meet the qualifying criteria specified in
Section III, Evaluation and Qualification Criteria, its Bid shall
be rejected by the Employer and may not subsequently be
made responsive by correction of the material deviation,
reservation, or omission.

32.4 Only Bids that are both substantially responsive to the
bidding document, and meet all Qualification Criteria shall
have their “FINANCIAL PART” submitted in e-portal opened at
the second public opening.

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not
intend to execute any specific elements of the Works by
subcontractors selected in advance by the Employer.

33.2 The subcontractor’s qualifications shall not be used by the
Bidder to qualify for the Works unless their specialised parts of
the Works were previously designated by the Employer in the
BDS as can be met by subcontractors refered to hereafter as
‘Specialized Subcontractors’, in which case, the qualifications
of the Specialized Subcontractors proposed by the Bidder may
be added to the qualifications.

33.3 Bidders may propose subcontracting up to the percentage of
total value of contracts or the volume of works as specified in
the BDS. Subcontractors proposed by the Bidder shall be fully
qualified for their parts of the Works.

H. Public Opening of Financial Parts of Bids

34. Public Opening of
Financial Parts

34.1 Following the completion of the evaluation of the Technical
Parts of the Bids, and the Employer may notify in writing or
upload the same in e-portal those Bidders whose Bids were
considered non-responsive to the bidding document or failed
to  meet  the  Qualification  Criteria,  advising  them  of  the
following information:

(a) the  grounds  on  which  their  Technical  Part  of  Bid
failed to meet the requirements of the bidding
document;

(b) their “FINANCIAL PART” uploaded in web portal will
be not be opened; and
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34.2 The Employer shall, simultaneously, notify in writing or
upload in e-portal those Bidders whose Technical Part have
been evaluated as substantially responsive to the bidding
document and met all Qualifying Criteria, advising them of
the following information:

(a) their Bid has been evaluated as substantially
responsive to the bidding document and met the
Qualification Criteria;

(b) their “FINANCIAL PART” uploaded in e-portal will be
opened at the public opening of the Financial Parts; and

(c) notify  them  of  the  date,  time  and  location  of  the
second public opening of the “FINANCIAL PART” as
specified in the BDS.

34.3 The opening date should allow Bidders sufficient time to
make arrangements for attending the opening. The Financial
Part of the Bid shall be opened publicly in the presence of
Bidders’ designated representatives and anyone who chooses
to attend.

34.4 At this public opening the Financial Parts will be opened by
the Employer in the presence of Bidders, or their designated
representatives and anyone else who chooses to attend.
Bidders who met the Qualification Criteria and whose bids
were evaluated as substantially responsive will have their
“FINANCIAL PART” opened at the second public opening. The
Employer shall read out the names of each Bidder, and the
total Bid prices, per contract if applicable, and any other
details as the Employer may consider appropriate.

34.5 The  Employer  shall  neither  discuss  the  merits  of  any  Bid
nor reject “ FINANCIAL PART”.

34.6 The Employer shall prepare a record of the Financial Part of
the Bid opening that shall include, as a minimum:

(a) the name of the Bidder whose Financial Part was
opened;

(b) the Bid price, per contract if applicable, including any
discounts; and

34.7 The Bidders whose “FINANCIAL PART” have been opened or
their representatives who are present shall be requested to
sign the record.  The omission of a Bidder’s signature on the
record shall not invalidate the contents and effect of the
record. A copy of the record shall be distributed to all
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Bidders.

I. Evaluation of  Financial Parts of Bids

35. Evaluation of
Financial Parts

35.1 To evaluate the Financial Part, the Employer shall consider
the following:

(a) the Bid price, excluding Provisional Sums and the
provision, if any, for contingencies in the Summary Bill
of Quantities1 for admeasurement contracts, but
including Daywork2 items, where priced competitively;

(b) price adjustment for correction of arithmetic errors in
accordance with ITB 36.1;

(c) price adjustment due to discounts offered in
accordance with ITB 14.4;

(d) converting the amount resulting from applying (a) to
(c) above, if relevant, to a single currency in accordance
with ITB 37;

(e) price adjustment due to quantifiable nonmaterial
nonconformities in accordance with ITB 29.3; and

(f) the additional evaluation factors are specified in
Section III, Evaluation and Qualification Criteria.

35.2 The  estimated  effect  of  the  price  adjustment  provisions  of
the Conditions of Contract, applied over the period of
execution of the Contract, shall not be taken into account in
Bid evaluation.

35.3 If this bidding document allows Bidders to quote separate
prices for different contracts, the methodology to determine
the lowest evaluated cost of the contract combinations,
including any discounts offered in the Letter of Bid –
Financial Part, is specified in Section III, Evaluation and
Qualification Criteria

36. Correction of
Arithmetical
Errors

36.1 In evaluating the Financial Part of each Bid, the Employer
shall correct arithmetical errors on the following basis:

1  In lump-sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.”
2  Daywork is work carried out following instructions of the Project Manager and paid for on the basis of time

spent by workers, and the use of materials and the Contractor’s equipment, at the rates quoted in the Bid.
For Daywork to be priced competitively for Bid evaluation purposes, the Employer must list tentative
quantities for individual items to be costed against Daywork (e.g., a specific number of tractor driver staff-
days, or a specific tonnage of Portland cement), to be multiplied by the Bidders’ quoted rates and included
in the total Bid price.
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(a) only for admeasurement contracts, if there is a
discrepancy between the unit price and the total price
that is obtained by multiplying the unit price and
quantity, the unit price shall prevail and the total price
shall be corrected, unless in the opinion of the
Employer  there  is  an  obvious  misplacement  of  the
decimal  point  in  the  unit  price,  in  which  case  the  total
price as quoted shall govern and the unit price shall be
corrected;

(b) if  there  is  an  error  in  a  total  corresponding  to  the
addition or subtraction of subtotals, the subtotals shall
prevail and the total shall be corrected; and

(c) if there is a discrepancy between words and figures,
the  amount  in  words  shall  prevail,  unless  the  amount
expressed in words is related to an arithmetic error, in
which case the amount in figures shall prevail subject to
(a) and (b) above.

36.2 Bidders shall be requested to accept correction of
arithmetical errors. Failure to accept the correction in
accordance with ITB 36.1,  shall  result  in the rejection of the
Bid.

37. Conversion to
Single Currency

37.1 For evaluation and comparison purposes, the currency(ies)
of the Bids shall be converted in a single currency as
specified in the BDS.

38. Margin of
Preference

38.1 Unless otherwise specified in the BDS, a margin of
preference for domestic Bidders3 shall not apply.

39. Comparison of
Financial Parts

39.1 The Employer shall compare the evaluated costs of all
responsive and qualified Bids to determine the Bid that has
the lowest evaluated cost.

40. Abnormally Low
Bids

40.1 An  Abnormally  Low  Bid  is  one  where  the  Bid  price,  in
combination  with  other  constituent  elements  of  the  Bid,
appears unreasonably low to the extent that the Bid price
raises material concerns as to the capability of the Bidder to
perform the Contract for the offered Bid price.

3     An individual firm is considered a domestic bidder for purposes of the margin of preference if it is
registered in the country of the Employer, has more than 50 percent ownership by nationals of the country
of the Employer, and if it does not subcontract more than 10 percent of the contract price, excluding
provisional sums, to foreign contractors. JVs are considered as domestic bidders and eligible for domestic
preference only if the individual member firms are registered in the country of the Employer or have more
than 50 percent ownership by nationals of the country of the Employer, and the JV shall be registered in the
country of the Employer. The JV shall not subcontract more than 10 percent of the contract price, excluding
provisional sums, to foreign firms. JVs between foreign and national firms will not be eligible for domestic
preference.
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40.2 In the event of identification of a potentially Abnormally
Low Bid, the Employer shall seek written clarifications from
the Bidder, including detailed price analyses of its Bid price
in correlation to the subject matter of the contract, scope,
proposed methodology, schedule, allocation of risks and
responsibilities and any other requirements of the bidding
document.

40.3 After evaluation of the price analyses, in the event that the
Employer determines that the Bidder has failed to
demonstrate its capability to deliver the contract for the
offered tender price, the Employer shall reject the Bid.

41. Unbalanced or
Front Loaded Bids

41.1 If the Bid for an admeasurement contract, which results in the
lowest evaluated cost, in the Employer’s opinion, seriously
unbalanced or front loaded the Employer may require the Bidder
to provide written clarifications. Clarifications may include
detailed price analyses to demonstrate the consistency of the Bid
prices with the scope of works, proposed methodology, schedule
and any other requirements of the bidding document.

41.2 After  the  evaluation  of  the  information  and  detailed  price
analyses presented by the Bidder, the Employer may as
appropriate:

(a) accept the Bid; or

(b) require that the amount of the performance security
be increased at the expense of the Bidder to a level not
exceeding 20% of the Contract price; or

(c) reject the Bid.

42. Most
Advantageous Bid

42.1 Having compared the evaluated costs of Bids, the Employer
shall  determine  the  Most  Advantageous  Bid.  The  Most
Advantageous  Bid  is  the  Bid  of  the  Bidder  that  meets  the
Qualification Criteria and whose Bid has been determined to
be:

(a) substantially responsive to the bidding document; and

(b) the lowest evaluated cost.

43. Employer’s Right
to Accept Any Bid,
and to Reject Any
or All Bids

43.1 The Employer reserves the right to accept or reject any Bid,
and to annul the Bidding process and reject all Bids at any
time prior to Contract Award, without thereby incurring any
liability to Bidders.  In case of annulment,  all  Bids submitted
and specifically, Bid Securities, shall be promptly returned to
the Bidders.
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44. Standstill Period 44.1 The Contract shall be awarded not earlier than the expiry of
the Standstill  Period. The duration of the Standstill  Period is
specified in the BDS. Where only one Bid is submitted, the
Standstill Period shall not apply.

45. Notice of Intention
to Award

45.1 When a Standstill Period applies, it shall commence when
the Employer has transmitted to each Bidder (that has not
already been notified that it has been unsuccessful) the
Notification of Intention to Award the Contract to the
successful  Bidder.  The  Notification  of  Intention  to  Award
shall contain, at a minimum, the following information:

(a) the name and address of the Bidder submitting the
successful Bid;

(b) the Contract price of the successful Bid;

(c) the  names  of  all  Bidders  who  submitted  Bids,  and
their Bid prices as readout, and as evaluated;

(d) a  statement  of  the  reason(s)  the  Bid  (of  the
unsuccessful Bidder to whom the letter is addressed)
was unsuccessful, unless the price information in c)
above already reveals the reason;

(e) the expiry date of the Standstill Period; and
(f) instructions on how to request a debriefing and/or

submit a complaint during the standstill period.

J. Award of Contract

46. Award Criteria 46.1 Subject to ITB 43, the Employer shall award the Contract to
the successful Bidder. This is the Bidder whose Bid has been
determined to be the Most Advantageous Bid as specified in
ITB 42.

47. Notification of
Award

47.1 Prior to the expiration of the Bid Validity Period and upon
expiry of the Standstill Period, specified in BDS ITB 44.1 or
any extension thereof, or upon satisfactorily addressing a
complaint that has been filed within the Standstill Period, the
Employer shall transmit the Letter of Acceptance to the
successful Bidder. The Letter of Acceptance shall specify the
sum  that  the  Employer  will  pay  the  Contractor  in
consideration of the execution of the contract (hereinafter, and
in the Conditions of Contract and Contract Forms, called “the
Contract Price”).

47.2 At  the  same time,  the  Employer  shall  publish  the  Contract
Award  Notice  which  shall  contain,  at  a  minimum,  the
following information:

(a) name and address of the Employer;
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(b) name and reference number of the contract being
awarded, and the selection method used;

(c) names  of  all  Bidders  that  submitted  Bids,  and  their
Bid  prices  as  read  out  at  Bid  opening,  and  as
evaluated;

(d) names of all Bidders whose Bids were rejected either
as nonresponsive or as not meeting qualification
criteria, or were not evaluated, with the reasons
therefor; and

(e) the name of the successful Bidder, the final total
contract price, the contract duration and a summary of
its scope.

47.3 The Contract Award Notice shall be published on the
Employer’s website with free access.

47.4 Until a formal Contract is prepared and executed, the Letter
of Acceptance shall constitute a binding Contract.

48. Debriefing by the
Employer

48.1 On  receipt  of  the  Employer’s  Notification  of  Intention  to
Award  referred  to  in  ITB  45.1,  an  unsuccessful  Bidder  has
three  (3)  Business  Days  to  make  a  written  request  to  the
Employer  for  a  debriefing.  The  Employer  shall  provide  a
debriefing to all unsuccessful Bidders whose request is
received within this deadline.

48.2 Where a request for debriefing is received within the
deadline, the Employer shall provide a debriefing within five
(5) Business Days, unless the Employer decides, for
justifiable reasons, to provide the debriefing outside this
timeframe.  In  that  case,  the  standstill  period  shall
automatically be extended until five (5) Business Days after
such debriefing is provided.  If more than one debriefing is so
delayed, the standstill period shall not end earlier than five (5)
Business Days after the last debriefing takes place. The
Employer shall promptly inform, by the quickest means
available, all Bidders of the extended standstill period

48.3    Where a request for debriefing is received by the Employer
later than the three (3)-Business Day deadline, the Employer
should provide the debriefing as soon as practicable, and
normally no later than fifteen (15) Business Days from the
date of publication of Public Notice of Award of contract.
Requests for debriefing received outside the three (3)-day
deadline shall not lead to extension of the standstill period.

48.4 Debriefings of unsuccessful Bidders may be done in writing
or verbally. The Bidder shall bear their own costs of attending
such a debriefing meeting.

49. Signing of 49.1 Promptly upon Notification of Award, the Employer shall
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Contract send the successful Bidder the Contract Agreement.

49.2 Within  twenty-eight  (28)  days  of  receipt  of  the  Contract
Agreement, the successful Bidder shall sign, date, and return
it to the Employer.

50. Performance
Security

50.1 Within twenty-eight (28) days of the receipt of the Letter of
Acceptance from the Employer, the successful Bidder shall
furnish the Performance Security, in accordance with the
General Conditions of Contract, subject to ITB 41.2 (b), using
for that purpose the Performance Security, Contract Forms, or
another form acceptable to the Employer. If the Performance
Security furnished by the successful Bidder is in the form of a
bond, it shall be issued by a bonding or insurance company
that has been determined by the successful Bidder to be
acceptable to the Employer. A foreign institution providing a
bond shall have a correspondent financial institution located
in the Employer’s Country, unless the Employer has agreed in
writing that a correspondent financial institution is not
required.

50.2 Failure of the successful Bidder to submit the above-
mentioned Performance Security, or to sign the Contract
Agreement shall constitute sufficient grounds for the
annulment of the award and forfeiture of the Bid Security. In
that event the Employer may award the Contract to the Bidder
offering the next Most Advantageous Bid.

51. Adjudicator 51.1 The Employer proposes the person named in the BDS to be
appointed as Adjudicator under the Contract, at the hourly fee
specified in the BDS,  plus  reimbursable  expenses.  If  the
Bidder disagrees with this proposal, the Bidder should so state
in his Bid.  If, in the Letter of Acceptance, the Employer does
not agree on the appointment of the Adjudicator, the
Employer will request the Appointing Authority designated in
the Particular Conditions of Contract (PCC) pursuant to
Clause 23.1 of the General Conditions of Contract (GCC), to
appoint the Adjudicator.

52. Procurement
Related Complaint

52.1 The procedures for making a Procurement-related Complaint
are as specified in the BDS.
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Section II - Bid Data Sheet (BDS)

A.  General

ITB 1.1 The reference number of the Request for Bids (RFB) is: Tender No:
4/18-19

The Employer is: Bihar Sharif Smart City Limited
The name of the RFB is: Design, Manufacture, Supply, Installation and
Commissioning  of  Different  Capacity  Roof  Top  Solar  PV  Power
Projects under Net Metering Policy in Bihar Sharif City (Smart City
Mission)

ITB 1.2 (a) The  number  and  identification  of  comprising  this  RFB  is  Tender  No:
4/18-19

ITB 1.2(a) Electronic –Procurement System
The Employer shall  use the following electronic-procurement system to
manage this Bidding process:

http://www.eproc.bihar.gov.in
The electronic-procurement system shall be used to manage the
following aspects of the Bidding process:

Technical Proposal containing all the required documents in the
required formats.

Financial Proposal: The Priced Bid shall be uploaded through
web-portal only.

ITB 2.1 The  name  of  the  Project  is: Design, Manufacture, Supply, Installation
and  Commissioning  of  Different  Capacity  Roof  Top  Solar  PV  Power
Projects under Net Metering Policy in Bihar Sharif City (Smart City
Mission)

ITB 4.1 Maximum number of members in the JV shall be: No JV is allowed

B.  Contents of Bidding Document

ITB 7.1 For clarification purposes only, the Employer’s address is:

Attention: Chief Executive Officer

1st  Floor, Administrative Building,

Nalanda, Bihar. Electronic mail address:
biharsharifsmartcitylimited@gmail.com
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Requests for clarification should be received by the Employer no later
than: 5 days (five days).

ITB 7.1 Requests for clarification should be received by the Employer no later
than: 5 days (five days).

Web page: http://www.eproc.bihar.gov.in

ITB 7.4 A Pre-Bid meeting “shall” take place at the following date, time and
place:
Date: 28-10-2018, 1200 hrs

Place: 1st  Floor, Administrative Building,

Nalanda, Bihar

ITB 7.6 Web page: http://www.eproc.bihar.gov.in

C.  Preparation of Bids

ITB 10.1 The language of the Bid is: English

All correspondence exchange shall be in English language.
Language for translation of supporting documents and printed literature is
English

ITB 11.2 (h) Total monetary value of similar work performed for each of the last
seven years;

Similar Work is defined as:
Design, manufacturing, supplying, installing, commissioning and
maintaining at least SPV Power Plants of aggregate capacity 64 KwP in
last ten years up to the last date of bidding and is in successful operation
in India. Bidder is required to submit the proof of their eligibility in the
form of work order, commissioning certificate from the Client,
satisfactory operation reports copies and establishment details along with
the tender bid in its technical bid.

Other Conditions
(a) Experience in works of similar nature and size for each of the last

seven years, and details of works underway or contractually
committed with their certificates from the concerned officer not
less  the  rank  of  Executive  Engineer  or  Equivalent.  A  list  of
clients  with  their  contact  details,  who  may  be  contacted  for
further information on those contracts, shall also be provided.

(b) Major items of construction equipment proposed to carry out the
Contract;

(c) Qualifications and experience of key site management and
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technical personnel proposed for Contract;

Reports on the financial standing of the Bidder, such as profit and
loss statements and auditor's reports for the past three years;

(d) Authority may seek references from the Bidder's bankers;
(e) Information regarding any litigation, current or during the last

seven years, in which the Bidder is involved, the parties
concerned, and disputed Amount

(f) Self-certified copy that none of the members has not been
Debarred / Black Listed by the Government of India or any State
Government in India and no bar subsists as on the Application
Due Date.

ITB 11.3 (b) The following schedules shall be submitted with the Bid: Time Schedule
for Project.

ITB 14.5 The prices quoted by the Bidder shall not be subject to adjustment
during the performance of the Contract.

ITB 15.1 The price shall be quoted by the Bidder in: Indian Rupees

ITB 18.1 The Bid validity period shall be 120days.

ITB 19.1 A Bid Security shall be required.
If a Bid Security/EMD shall be required, the amount and currency of the
Bid Security shall be: INR 72800/- (Rupees Seventy Two Thousand
Eight Hundred Only)

Bid Document fee of INR 1,000/- (Rupees One Thousand only) plus
applicable GST is also to be deposited separately.

"Bids along with necessary online payments must be submitted through
e-Procurement portal www.eproc.bihar.gov.in before the date and time
specified. The department doesn't take any responsibility for the delay /
Non  Submission  of  Tender  /  Non  Reconciliation  of  online  Payment
caused due to Non-availability of Internet Connection, Network Traffic /
Holidays or any other reason."

“Tender Processing Fee & Tender Fee/BOQ has to be paid through e-
payment mode only. EMD may be paid either through online or offline
mode.”

ITB 19.3 (d) Acceptable securities:

(a) NEFT
(b) Net Banking

(c) RTGS
(d) Over the Counter
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(e) Demand Draft

ITB 19.9 If the Bidder performs any of the actions prescribed in ITB 19.9 (a) or
(b), the Employer will declare the Bidder ineligible to be awarded
contracts by the Employer for a period of 3 years.

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder
shall consist of; Duly executed Power of Attorney in favour of person
who is submitting the Bid

D. Submission of Bids

ITB 21.2 In addition to the original of the Bid, the number of copies is: Zero (0).

ITB 22.1 For Bid submission purposes only, the Employer’s address is:

Street Address: 1st  Floor, Administrative Building,
Nalanda, , Bihar

Date: 12-11-2018, Time: 1700 Hrs
Bidders “shall” mandatorily submit all the copies of the Bid vide web
portal.
The electronic bidding submission procedures shall be:

The bidder would be required to register on the e-procurement market
place http://www.eproc.bihar.gov.in and submit their bids online. Bidders
are requested to submit the bid in two stages:

Stage – I: Eligibility and Technical Bid Stage.
Stage – II: Financial Bid Stage.

The first stage will cover the qualifications and eligibility criteria
and the technical bid. The bidder shall upload documents in
support of the above. The bidder shall submit price bid online
under second stage which may include proposals for financing to
cover part of the Scope of Work as per bid documents before the
bid submission closing date.
Bidders shall submit a declaration without any reservation
whatsoever that the  submitted eligibility and qualification
details, Techno-Commercial bid and financial bid are without any
deviations and are strictly in conformity with the bid documents
issued by the Employer.
Declaration should be given by the bidder for the correctness of
the credentials submitted by him.

E. Public Opening of Technical Parts of Bids

ITB 25.1 The Bid opening shall take place at:
Street Address: 1st  Floor, Administrative Building,

Nalanda, Bihar  Date: 15-11-2018, Time: 1500 Hrs
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ITB 25.1 The electronic Bid opening procedures shall be: Bid opening will be as
per the e-procurement procedures.

F. Evaluation of Bids – General Provisions

ITB 29.3 Not Applicable

G. Evaluation of Bids - Technical Parts

ITB 33.1 At this time the Employer to execute certain specific parts of the Works
by subcontractors selected in advance- None

ITB 33.3 Contractor’s proposed subcontracting: None

H. Public Opening of Financial Parts

ITB 34.2 (c) Following  the  completion  of  the  evaluation  of  the  Technical  Parts  of  the
Bids, the Employer will notify vide the e-portal mentioning of the location,
date and time of the public opening of Financial Bid.
The Employer shall publish a notice of the public opening of the Financial
Bids on its website.

I. Evaluation of  Bids - Financial Parts

ITB 37.1 The currency that shall be used for Bid evaluation and comparison
purposes to convert at the selling exchange rate all Bid prices expressed
in various currencies into a single currency is: Indian Rupees(INR)
The source of exchange rate shall be: Reserve Bank of India

The date for the exchange rate shall be: 28 days before the Submission
of Bid

ITB 44
Standstill
Period

Not Applicable

J. Award of Contract

ITB 51

Adjudicator

The Adjudicator proposed by the Employer is: to be proposed later.
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Section III - Evaluation and Qualification Criteria
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Eligibility and Qualification Criteria Compliance Requirements Documentation

No. Subject Requirement Single Entity
Joint Venture (existing or intended) Submission

RequirementsAll members
Combined Each member At least one

member

1. Eligibility
1.1 Nationality Nationality in accordance with

ITB  4
Must meet
requirement

N/A N/A N/A Forms ELI – 1.1
and  1.2,  with
attachments

1.2 Conflict of
Interest

No conflicts of interest in
accordance with ITB  4

Must meet
requirement

N/A N/A N/A Letter of Bid

1.3 Employer
Eligibility

Not having been declared
ineligible by the Employer, as
described in ITB 4.

Must meet
requirement

N/A N/A N/A Letter of Bid

1.4 State-owned
enterprise or
institution of the
Employer
country

Meets conditions of ITB  4 Must meet
requirement

N/A N/A N/A Forms ELI – 1.1
and  1.2,  with
attachments
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Eligibility and Qualification Criteria Compliance Requirements Documentation

No. Subject Requirement Single Entity
Joint Venture (existing or intended) Submission

RequirementsAll members
Combined Each member At least one

member

1. Historical Contract Non-Performance
2.1 History of Non-

Performing
Contracts

Non-performance of a contract1

did  not  occur  as  a  result  of
contractor default since 10 years
prior to 30 days from the due
date of Bidding.

Must meet
requirement1 and 2

N/A N/A N/A Form CON-2

2.2 Suspension
Based on
Execution of
Bid/Proposal
Securing
Declaration by
the Employer or
withdrawal of
the Bid within
Bid validity
period

Not under suspension based on
execution of a Bid/Proposal
Securing Declaration pursuant
to ITB 4 or withdrawal of the
Bid pursuant ITB 19.9.

Must meet
requirement

N/A N/A N/A Letter of Bid

2.3 Pending
Litigation

Bidder’s financial position and
prospective long term
profitability sound according to
criteria established in 3.1 below
and assuming that all pending
litigation will be resolved
against the Bidder

Must meet
requirement

N/A N/A N/A Form CON – 2

2.4 Litigation No consistent history of Must meet N/A N/A N/A Form CON – 2

1 Non-performance, as decided by the Employer, shall include all contracts where (a) non performance was not challenged by the contractor, including through referral to the
dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Non performance shall not
include contracts where Employers decision was overruled by the dispute resolution mechanism. Non performance must be based on all information on fully settled
disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the respective contract and where all appeal
instances available to the Bidder have been exhausted.
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Eligibility and Qualification Criteria Compliance Requirements Documentation

No. Subject Requirement Single Entity
Joint Venture (existing or intended) Submission

RequirementsAll members
Combined Each member At least one

member
History court/arbitral award decisions

against the Bidder2 since  10
years prior to 30 days from the
due date of Bidding.

requirement

3. Financial Situation and Performance

3.1 Financial
Capabilities

The Bidder shall demonstrate
that it has access to, or has
available, liquid assets,
unencumbered real assets, lines
of credit, and other financial
means (independent of any
contractual advance payment)
sufficient to meet the
construction cash flow
requirements estimated as 25%
of the estimated contract value
for the subject contract(s) net of
the Bidder’s other commitments

Must meet
requirement

N/A N/A N/A Form FIN – 3.1,
with attachments

The audited balance sheets for
the last 3years shall be
submitted and must demonstrate
the current soundness of the
Bidder’s financial position and
shall be a profit making
organisation.

Must meet
requirement

N/A N/A N/A

3.2 Average Annual
Turnover

Minimum average annual
turnover of INR  36.40 Lakhs
(Rupees Thirty Five Lakhs Fifty

Must meet
requirement

N/A N/A N/A Form FIN – 3.2

2 The Bidder shall provide accurate information on the letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its execution over
the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying the Bidder.
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Eligibility and Qualification Criteria Compliance Requirements Documentation

No. Subject Requirement Single Entity
Joint Venture (existing or intended) Submission

RequirementsAll members
Combined Each member At least one

member
Only), calculated as total
turnover received within the last
3 years, divided by 3 years

4. Experience
4.1
(a)

General
Construction
Experience

Experience under construction
contracts in the role of prime
contractor, JV member,
nominated sub-contractor, or
management contractor for at
least the last 1 year, starting 10
years prior to 30 days from the
due date of Bidding.

Must meet
requirement

N/A N/A N/A Form EXP – 4.1

4.2
(a)

Specific
Construction &
Contract
Management
Experience

(i) A minimum Works means
Similar Completed Works as  a
prime contractor, joint venture
member3, management
contractor or nominated sub-
contractor3 between 10 years
prior to 30 days from the due
date of Bidding:

Completed Similar Work :
Similar Works defined as BDS
11.2 (h)

1(One) number similar
completed work each of 80%
(excluding the cost of the land)

Must meet
requirements

N/A N/A N/A Form EXP 4.2(a)

3 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet this
requirement.
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Eligibility and Qualification Criteria Compliance Requirements Documentation

No. Subject Requirement Single Entity
Joint Venture (existing or intended) Submission

RequirementsAll members
Combined Each member At least one

member
in a single contract.

OR
2(Two) numbers similar
completed works each of
50%(excluding the cost of the
land) in two different contract.

OR
3(three) numbers similar
completed works each of 40%
(excluding the cost of the land)
in three different contracts.
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5. Key Personnel

The Bidder must demonstrate that it will have a suitably qualified (and in adequate
numbers) minimum Key Personnel, as described in the table below, that are required to
perform the Contract.

The Bidder shall  provide details  of the Key Personnel and such other Key Personnel that
the Bidder considers appropriate, together with their academic qualifications and work
experience. The Bidder shall complete the relevant Forms in Section IV, Bidding Forms.

The Contractor shall require the Employer’s consent to substitute or replace the Key
Personnel (reference the Particular Conditions of Contract 9.1).

Key Personnel

No. Position Total Work Similar
Experience (years) Nos

1 Project Manager B.E Mechanical/ Electrical+7 Year
experience 1 Nos

2 Site Engineer B.E Mechanical/ Electrical +3 Year
experience or Diploma Mechanical/
Electrical + 5 Year experience

1 Nos

3 Supervisors Diploma Mechanical/ Electrical + 3
Year experience

2 Nos

4 Foreman Having similar experience works of
at least 5 years

2 Nos

5 Welders Having 2 years of similar
experience with required
certification

1 Nos

6. Equipment

The Bidder must demonstrate that it has the key equipment listed hereafter:

S. No Type of Equipment Maximum age as on
31.03.2018 (years) Minimum Nos.

1 Welding sets -(preferably new) 01 Nos

2 Water Tanker -(preferably new) 03 Nos

3 DG sets -(preferably new) 02 nos

The Bidder shall provide further details of proposed items of equipment using Form EQU in
Section IV, Bidding Forms.
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Section IV - Bidding Forms
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Letter of Bid - Technical Part

Date of this Bid submission: [insert date (as day, month and year) of Bid submission]
Request for Bid No.: [insert identification]

To:
Chief Executive Officer
1st Floor, Administrative Building,
Nalanda, Bihar, India

We, the undersigned, hereby submit our Bid, in two parts, namely:

(a) the Technical Part, and

(b) the Financial Part

In submitting our Bid, we make the following declarations:

(a) No reservations: We have examined and have no reservations to the bidding document,
including Addenda issued in accordance with Instructions to Bidders (ITB 8);

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance
with ITB 4;

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the
Employer based on execution of a Bid-Securing Declaration or Proposal-Securing Declaration
in the Employer’s country in accordance with ITB 4.7;

(d) Conformity:  We  offer  to  execute  in  conformity  with  the  bidding  document  the  following
Works: [insert a brief description of the Works]

;

(e) Bid Validity Period:  Our  Bid  shall  be  valid  for  a  period  specified  in  BDS  18.1  (or  as
amended if applicable) from the date fixed for the Bid submission deadline specified in BDS
22.1 (or as amended if applicable), and it shall remain binding upon us and may be accepted at
any time before the expiration of that period;

(f) Performance Security: If our Bid is accepted, we commit to obtain a Performance Security
in accordance with the bidding document;

(g) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or as a
subcontractor, and we are not participating in any other Bid(s) as a Joint Venture member, and
meet the requirements of ITB 4.3, other than alternative Bids submitted in accordance with
ITB 13;
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(h) State-owned enterprise or institution: [select the appropriate option and delete the other]
[We are not a state-owned enterprise or institution]  /  [We are a state-owned enterprise or
institution but meet the requirements of ITB 4.6];

(i) Binding Contract: We understand that this Bid, together with your written acceptance thereof
included in your Letter of Acceptance, shall constitute a binding contract between us, until a
formal contract is prepared and executed;

(j) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated
cost Bid, the Most Advantageous Bid or any other Bid that you may receive; and

(k) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person
acting for us or on our behalf engages in any type of Fraud and Corruption;

Name of the Bidder: *[insert complete name of person signing the Bid]

Name of the person duly authorized to sign the Bid on behalf of the Bidder:  **  [insert
complete name of person duly authorized to sign the Bid]

Title of the person signing the Bid: [insert complete title of the person signing the Bid]

Signature of the person named above: [insert signature of person whose name and capacity are
shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

Date signed ________________________________ day of _______________________,
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid
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Appendix B to Technical Part: Equipment

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to
meet the requirements for the key equipment listed in Section III, Evaluation and Qualification
Criteria. A separate Form shall be prepared for each item of equipment listed, or for alternative
equipment proposed by the Bidder.

Item of equipment

Equipment
information

Name of manufacturer Model and power rating

Capacity Year of manufacture

Current
status

Current location

Details of current commitments

Source Indicate source of the equipment
(a)  Owned  Rented  Leased  Specially manufactured

Omit the following information for equipment owned by the Bidder.

Owner Name of owner
Address of owner

Telephone Contact name and title
Fax Telex

Agreements Details of rental / lease / manufacture agreements specific to the project
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Appendix C to Technical Part: Key Personnel
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Form PER -1: Key Personnel
Schedule
Bidders should provide the names and details of the suitably qualified Key Personnel to perform the
Contract. The data on their experience should be supplied using the Form PER-2 below for each
candidate.

Key Personnel

1. Title of position:

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment:
for this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt
chart]

2. Title of position:

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment:
for this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt
chart]

3. Title of position:

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment:
for this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt
chart]

4. Title of position:

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment:
for this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt
chart]

5. Title of position: [insert title]
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Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment:
for this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt
chart]



Bihar Sharif Smart City Project

Section V – Eligible Countries 51 P a g e

Form PER-2: Resume and Declaration
 Key Personnel

Name of Bidder

Position [#1]: [title of position from Form PER-1]

Personnel
information

Name: Date of birth:

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency:[language and levels of speaking, reading and writing skills]

Details

Address of employer:

Telephone: Contact (manager / personnel officer):

Fax:

Job title: Years with present employer:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Project Role Duration of
involvement Relevant experience

[main
project
details]

[role and responsibilities
on the project] [time in role] [describe the experience relevant to this position]
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Declaration

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the
information contained in this Form PER-2 correctly describes myself, my qualifications and my
experience.

I confirm that I am available as certified in the following table and throughout the expected time
schedule for this position as provided in the Bid:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is
available to work on this contract]

Time commitment: [insert the number of days/week/months/ that this Key Personnel
will be engaged]

I understand that any misrepresentation or omission in this Form may:
(a) be taken into consideration during Bid evaluation;

(b) my disqualification from participating in the Bid;
(c) my dismissal from the contract.

Name of Key Personnel: [insert name]

Signature: __________________________________________________________

Date: (day month year): _______________________________________________

Countersignature of authorized representative of the Bidder:

Signature: ________________________________________________________
Date: (day month year): __________________________________
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To establish its qualifications to perform the contract in accordance with Section III
(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in
the corresponding Information Sheets included hereunder.

Appendix D to Technical Part: Bidder’s Qualification
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Form ELI -1.1
Bidder Information Form
Date: _________________
RFB No. and title: _________________
Page __________of _______________pages

Bidder's name

In case of Joint Venture (JV), name of each member:

Bidder's actual or intended country of registration:
[indicate country of Constitution]

Bidder's actual or intended year of incorporation:

Bidder's legal address [in country of registration]:

Bidder's authorized representative information

Name: _____________________________________
Address: ___________________________________

Telephone/Fax numbers: _______________________
E-mail address: ______________________________

1. Attached are copies of original documents of
Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITB 4.4.

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.

 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents
establishing:

Legal and financial autonomy

Operation under commercial law

Establishing that the Bidder is not under the supervision of the  Employer
2. Included are the organizational chart, a list of Board of Directors, and the beneficial

ownership.
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Form ELI -1.2
Bidder's JV Information Form
(to be completed for each member of Bidder’s JV)

Date: _______________
RFB No. and title: __________________
Page _______________ of ____________ pages

Bidder’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s  year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information

Name: ____________________________________

Address: __________________________________

Telephone/Fax numbers: _____________________

E-mail address: _____________________________

1. Attached are copies of original documents of

Articles of Incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordance with ITB 4.4.

  In case of a state-owned enterprise or institution, documents establishing legal and financial
autonomy, operation in accordance with commercial law, and that they are not under the
supervision of the Employer, in accordance with ITB 4.6.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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Form CON – 2
Historical Contract Non-Performance, Pending Litigation
and Litigation History
Bidder’s Name: ________________
Date: ______________________
JV Member’s Name_________________________
RFB  No.  and  title: ___________________________
Page _______________of ______________pages

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria

 Contract non-performance did not occur since 1st January [insert year] specified in Section III,
Evaluation and Qualification Criteria, Sub-Factor 2.1.

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and
Qualification Criteria, requirement 2.1

Year Non-
performed
portion of
contract

Contract Identification Total Contract
Amount (current
value, currency,
exchange rate
and INR
equivalent)

[insert
year]

[insert amount
and percentage]

Contract Identification: [indicate complete contract
name/ number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for non-performance: [indicate main
reason(s)]

[insert amount]

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria,
Sub-Factor 2.3.

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.3 as indicated below.
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Year of
dispute

Amount in
dispute
(currency)

Contract Identification Total
Contract
Amount
(currency),
INR
Equivalent
(exchange
rate)

Contract Identification: _________
Name of Employer: ____________
Address of Employer: __________
Matter in dispute: ______________
Party who initiated the dispute: ____

Status of dispute: ___________

Contract Identification:
Name of Employer:
Address of Employer:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section III, Evaluation and Qualification Criteria
  No Litigation History in accordance with Section III, Evaluation and Qualification

Criteria, Sub-Factor 2.4.
  Litigation History in accordance with Section III, Evaluation and Qualification Criteria,

Sub-Factor 2.4 as indicated below.
Year of
award

Outcome as
percentage of Net
Worth

Contract Identification Total Contract
Amount
(currency), INR
Equivalent
(exchange rate)

[insert
year]

[insert
percentage]

Contract Identification: [indicate
complete contract name, number, and
any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert
street/city/country]
Matter in dispute: [indicate main issues
in dispute]
Party who initiated the dispute: [indicate
“Employer” or “Contractor”]
Reason(s) for Litigation and award
decision [indicate main reason(s)]

[insert
amount]
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Form FIN – 3.1
Financial Situation and Performance
Bidder’s Name: ________________
Date: ______________________
JV Member’s Name_________________________
RFB  No.  and  title: ___________________________
Page _______________of ______________pages

1. Financial data#

Type of Financial information
in
(currency)

Historic information for previous _________years,
______________
(amount in currency, currency, exchange rate*, in INR
equivalent)
Year 1 Year 2 Year 3 Year4 Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities

*Refer to ITB 15 for the exchange rate
# The Financial Certificate shall be certified by the Chartered Accountant.
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Form FIN - 3.2:

Average Annual Turnover

(See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2)

Bidder’s Name: ________________
Date: ______________________

S. No. Financial Year Annual Construction Turnover
(INR Crore)

1 Financial Year 2014-15

2 Financial Year 2015-16

3 Financial Year 2016-17

Note: The audited Financial Statements for the corresponding year has to be attached.

Name of the auditor issuing the certificate

Name of the auditor’s Firm:

Seal of the auditor’s Firm:

Date:

(Signature, name and designation of the authorised signatory for the Auditor’s Firm)

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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Form FIN – 3.3
Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of
credit, and other financial means, net of current commitments, available to meet the total
construction  cash  flow  demands  of  the  subject  contract  or  contracts  as  specified  in  Section  III
(Evaluation and Qualification Criteria)

Financial Resources

No. Source of financing Amount (INR equivalent)

1

2

3
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Form FIN – 3.4
Current Contract Commitments / Works in Progress

Bidders and each member to a JV should provide information on their current commitments on all
contracts that have been awarded, or for which a letter of intent or acceptance has been received,
or for contracts approaching completion, but for which an unqualified, full completion certificate
has yet to be issued.

Current Contract Commitments

No. Name of Contract
Employer’s
Contact Address, Tel,
Fax

Value of
Outstanding
Work
[Current INR
Equivalent]

Estimated
Completion
Date

Average Monthly
Invoicing Over Last
Six Months
[INR month)]

1

2

3

4

5
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Form EXP - 4.1
General Construction Experience

Bidder’s Name: ________________
Date: ______________________
JV Member’s Name_________________________
RFB  No.  and  title: ___________________________
Page _______________of ______________pages

Starting

Year

Ending
Year

Contract Identification Role of
Bidder

Contract name: ____________________
Brief Description of the Works performed by the
Bidder: _____________________________
Amount of contract: ___________________
Name of Employer: ____________________
Address: _____________________________

Contract name: _________________________
Brief Description of the Works performed by the
Bidder: _____________________________
Amount of contract: ___________________
Name of Employer: ___________________
Address: _________________________

Contract name: ________________________
Brief Description of the Works performed by the
Bidder: __________________________
Amount of contract: ___________________
Name of Employer: ___________________
Address: _________________________
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Form EXP - 4.2(a)
Specific Construction and Contract Management Experience
Bidder’s Name: ________________
Date: ______________________
JV Member’s Name_________________________
RFB  No.  and  title: ___________________________
Page _______________of ______________pages

Similar Contract No.
Information

Contract Identification

Award date

Completion date

Role in Contract Prime
Contractor

Member in
JV

Management
Contractor

Sub-
contractor

Total Contract Amount INR

If  member  in  a  JV  or  sub-
contractor, specify participation in
total Contract amount

Employer's Name:

Address:

Telephone/fax number

E-mail:
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 Form EXP - 4.2(a) (cont.)
Specific Construction and Contract Management Experience
(cont.)

Similar Contract No. Information

Description of the similarity in
accordance with Sub-Factor 4.2(a) of
Section III:

1.  Amount

2. Physical size of required works
items

3.  Complexity

4.  Methods/Technology

5.  Construction rate for key activities

6.  Other Characteristics
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Letter of Bid - Financial Part

Date of this Bid submission: [insert date (as day, month and year) of Bid submission]
Request for Bid No.: [insert identification]

To:

Chief Executive Officer
1st Floor, Administrative Building,
Nalanda, Bihar

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of
Quantities. This accompanies the Letter of Technical Part.

In submitting our Bid, we make the following additional declarations:

(a) Bid Validity Period:  Our  Bid  shall  be  valid  for  a  period  specified  in  BDS  18.1  (or  as
amended if applicable) from the date fixed for the Bid submission deadline specified in BDS
22.1 (or as amended if applicable), and it shall remain binding upon us and may be accepted at
any time before the expiration of that period;

(b) Commissions, gratuities and fees: We have paid, or will pay the following commissions,
gratuities, or fees with respect to the Bidding process or execution of the Contract: [insert
complete name of each Recipient, its full address, the reason for which each commission or
gratuity was paid and the amount and currency of each such commission or gratuity].

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

Name of the Bidder:*[insert complete name of person signing the Bid]

Name of the person duly authorized to sign the Bid on behalf of the Bidder:  **  [insert
complete name of person duly authorized to sign the Bid]

Title of the person signing the Bid: [insert complete title of the person signing the Bid]
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Signature of the person named above: [insert signature of person whose name and capacity are
shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder.

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached with the
Bid Schedules
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PAYMENT SCHEDULE/SCHEDULE OF PRICES

Name of the Project: Design, Manufacture, Supply, Installation and Commissioning of Different
Capacity Roof Top Solar PV Power Projects under Net Metering Policy in Bihar Sharif City
(Smart City Mission)

PREAMBLE

1. The parameters given by Employer are only as a guideline. Contractor shall carryout his own
survey, investigation and design the system as per requirements as specified in the bid
document and whatever else is necessary for successful completion of the works. The system
should be designed in such a way that it meets all Architectural, Urban Planning, Engineering
requirements of project, including Performance Criteria as Specified, functional requirements,
feasibility requirements. The quoted bid price is deemed to be covered with all activities those
are required to complete the work as per the conditions of contract, scope of work and
technical  specifications  and  as  per  RFB,  even  if  such  items  are  not  included  in  the  given
schedule.

2. Tender drawings given in the bid document are indicative. Contractor shall submit his own
detailed design and drawings including all GA drawings, Civil / Electrical / Mechanical /
Instrumentation / Structural drawings, detailed construction drawings etc. as per specification
and works requirement. The designs and drawings shall be approved from Engineer in Charge
before executing the work.

3. Contractor has to get familiar with site conditions such as location, approach, availability of
water, power, nearby features such as canal, Roads, Highways, Residential areas and plots,
accessibility, weather conditions, including flood levels, flood conditions, high flood level,
labour conditions, bye laws and local rules, safety rules and regulations, labour hire policy and
insurance  policies  etc.  prior  to  quoting.  No extra  claim will  be  entertained  to  Contractor  for
ignorance of site conditions as mentioned above or any other such conditions.

4. The overall contract price shall be inclusive of royalties, Goods and Service Tax (GST) and
other applicable duties/taxes, if any.

5. The bidder shall quote price for the total work of design, engineering, supply, construction,
erection, testing and commissioning along with defect liability period as mentioned in RFB.

Schedules
Bill of Quantities

(to be downloaded from http://www.eproc.bihar.gov.in)
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Section V - Eligible Countries

Eligibility of Procurement for the Provision of Goods, Works and Non-consulting Services in
the projects financed by Government of India and/or State Government of Bihar

In reference to ITB 4.8 and ITB 5.1, the bidders are requested to check the eligibilities of the
countries for procurement of goods, works and Non-consulting Services whether declared
prohibited/ ineligible/ debarred/ blacklisted for trade and/or procurement by the Government of
India (GoI)/ Government of Bihar . During the Contract agreement, if at any time GoI declares the
prohibition of trade/procurement of goods, works, Non-consulting services from
country/countries, the same shall be applicable w.e.f. the date of enforcement declared by the
Government of India
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Section VI - Fraud and Corruption

6.1   The Bidders and their respective officers, employees, agents and advisers shall observe the
highest standard of ethics during the Bidding Process and subsequent to the issue of the
Letter of Acceptance and/or Letter of Award and during the subsistence of the Contract
Agreement. Notwithstanding anything to the contrary contained herein, or in the Letter of
Acceptance and/or Letter of Award or the Contract Agreement, the Employer shall reject a
Bid, withdraw the Letter of Acceptance and/or Letter of Award, or terminate the Contract
Agreement, as the case may be, without being liable in any manner whatsoever to the
Bidder or Contractor or Concessionaire, as the case may be, if it determines that the Bidder
or Contractor or Concessionaire, as the case may be, has, directly or indirectly or through
an agent, engaged in corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practice in the Bidding Process. In such an event, the Employer shall
forfeit and appropriate the Bid Security or Performance Security, as the case may be, as
mutually agreed genuine pre-estimated compensation and damages payable to the
Employer  towards,  inter  alia,  time,  cost  and  effort  of  the  Employer,  without  prejudice  to
any other right or remedy that may be available to the Employer hereunder or otherwise.

6.2 Without prejudice to the rights of the Employer under Clause 6.1 hereinabove and the
rights and remedies which the Employer may have under the Letter of Acceptance and/or
Letter of Award or the Contract Agreement, if a Bidder or contractor or Concessionaire, as
the case may be, is found by the Employer to have directly or indirectly or through an
agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice,
undesirable practice or restrictive practice during the Bidding Process, or after the issue of
the Letter of Acceptance and/or Letter of Award or the Contract Agreement or the
execution of the Contract Agreement, such Bidder or Contractor or Concessionaire shall
not be eligible to participate in any tender or RFB issued by the Employer during a period
of 3 (three) years from the date such Bidder or Contractor or Concessionaire, as the case
may be, is found by the Employer to have directly or indirectly or through an agent,
engaged or indulged in any corrupt practice, fraudulent practice, coercive practice,
undesirable practice or restrictive practices, as the case may be.

6.3  For the purposes of this Clause 6, the following terms shall have the meaning hereinafter
respectively assigned to them:

(a)  “corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence the actions of any person connected
with  the  Bidding  Process  (for  avoidance  of  doubt,  offering  of  employment  to  or
employing or engaging in any manner whatsoever, directly or indirectly, any
official  of  the  Employer  who is  or  has  been  associated  in  any  manner,  directly  or
indirectly with the Bidding Process or the Letter of Acceptance and/or Letter of
Award  or  has  dealt  with  matters  concerning  the  Contract  Agreement  or  arising
therefrom, before or after the execution thereof,  at  any time prior to the expiry of
one year from the date such official resigns or retires from or otherwise ceases to be
in the service of the Employer, shall be deemed to constitute influencing the actions
of a person connected with the Bidding Process); or (ii) engaging in any manner
whatsoever, whether during the Bidding Process or  after the issue of the Letter of
Acceptance and/or Letter of Award or after the execution of the Contract
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Agreement, as the case may be, any person in respect of any matter relating  to the
Project or the Letter of Acceptance and/or Letter of Award or the Contract
Agreement, who at any time has been or is a legal, financial or technical adviser of
the Employer  in relation to any matter concerning the Project;

(b)  “fraudulent practice” means a misrepresentation or omission of facts or suppression
of facts or disclosure of incomplete facts, in order to influence the Bidding Process ;

(c)  “coercive practice” means impairing or harming, or threatening to impair or harm,
directly or indirectly, any person or property to influence any person’s participation
or action in the Bidding Process;

(d)  “undesirable practice” means (i) establishing contact with any person connected
with or employed or engaged by the Employer with the objective of canvassing,
lobbying or in any manner influencing or attempting to influence the Bidding
Process; or (ii) having a Conflict of Interest; and

(e)  “Restrictive practice” means forming a cartel or arriving at any understanding or
arrangement among Bidders with the objective of restricting or manipulating a full
and fair competition in the Bidding Process.
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PART 2 –Works’ Requirements
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Section VII - Works’ Requirements
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Chapter 1- Introduction

Introduction
1.1 In grid-connected solar photo-voltaic (PV) systems, solar energy is fed into the

building loads that are connected to the grid through a service connection with
surplus energy being fed into the grid and shortfall being drawn from the grid.
Production of surplus energy may happen when solar energy produced exceeds the
energy consumption of the building. This surplus is fed into the grid. During the
night, or when during the day energy demand in the building exceeds solar energy
generation, energy is drawn from the grid. Grid-connected solar PV systems have
no battery storage and will not work during grid outage. For buildings with grid-
connected solar PV systems, the service connection meter needs to be of the
bidirectional type, whereby import kWh and export kWh are separately recorded.

1.2  A  grid-connected  solar  PV  system  consists  of  the  solar  panels,  solar  panels
mounting structure, one or more solar grid inverters, protection devices, meters,
interconnection cables and switches.

1.3 Components and parts used in solar PV systems should conform to the BIS or IEC
or other international specifications, wherever such specifications are available and
applicable.

2.0 Quality and Workmanship
Solar PV modules are designed to last 25 years or more. It is therefore essential
that all system components and parts, including the mounting structures, cables,
junction boxes, distribution boxes and other parts also have a life cycle of at least
25 years. Therefore all works shall be undertaken with the highest levels of quality
and workmanship. During inspection special attention will be given to neatness of
work execution and conformity with quality and safety norms. Non-compliant
works will have to be redone at the cost of the Installer.

3.0 System Sizing
As  per  the  solar  net  metering  orders  of  the  Bihar  ,  crediting  of  energy  for  the
purpose of net-metering is limited to the maximum peak capacity of the grid
connected rooftop solar PV system to be installed by any eligible consumer shall
not exceed 100% of the sanctioned connected load / contract demand of the
consumer.
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Chapter 2- Scope of Work

Scope of Work
Site survey and Layout planning
Design, development and supply of all components of the SPV power system

Transportation of SPV Power system up to a project location
Installation  and  commissioning  of  SPV  Power  system  up  to  AC  distribution
board along with Net-metering including supply of bi-directional meters with
necessary arrangement for integration grid and protection during absence of
grid supply.
Training of the staff

Maintenance (CMC) during warranty period of 5 years
The successful Contractor shall carry out all detailed survey and investigation
and shall furnish every bit of detailed design& drawing, layout for all relevant
Civil, Mechanical & Electrical etc works etc complete in all respects, based on
all relevant BIS Codes and other applicable Manuals, standards etc.
All design and drawings shall be vetted by Employer/ Employer’s
Representative. Contractor has to submit the drawings and designs to
Employer/ Employer’s Representative providing adequate time for checking of
design  and  drawings.  .  The  submission  will  be  carried  out  and  the  comments
will be provided within the maximum time frame of 14 days

Employer may recommend any Designs/ Drawings for further proof checking
by IIT Patna/ NIT Patna or any other 3rd party as will be approved by the Chief
Executive Officer, Bihar Sharif Smart City Limited (BSSCL) at the risk and
cost of the Contractor.

The Specifications, brands, type, size for all works as incorporated in the tender
document are indicative and Bidder shall provide the same brands or equivalent
as approved by the Employer/ Employer’s representative.
Bidder must adhere to complete specifications, type, size, brand of all civil,
mechanical & electrical etc materials and works in an exhaustive manner,
intended to be provided by the Bidder, without any omission. The material
datasheet  shall  be  submitted  along  with  required  test  reports  &  samples  and
comparison with the specification as mentioned in the bid document for each of
the material for approval by Employer/ Employer’s representative.

Scope of Supply:
The SPV power plants should be supplied & installed by the companies as per
specifications given in the document which comply with the latest guidelines of
BERC,  BREDA,  SBPPCL,  MNRE,  and  GoI.  Following  parts  for  each  SPV
projects are mainly required to be supplied:

SPV Module of capacity ranging from 100Wp and above
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Power conditioning Unit (PCU) 1KW and above

PVC insulated Copper cables as per BIS Codes for AC & DC inter
connections.

Junction Boxes with surge arrestors and MCB.

Structure for solar PV project, MS Galvanized / Aluminium.

O&M manual and warranty card in English Language

3.5c x185 sq mm 1100V PVC armoured aluminium cable as per IS 1554
( part -1).

Any other part as per site requirement.

WARRANTY

The Solar power projects including the battery shall be warranted for five years
after the date of commissioning of the project for replacement in case of any
manufacturing, operation failure, non-performance as per design standards.

The PV module(s) shall be warranted for a minimum period of 25 years from the
date of commissioning of the project. The PV modules must be warranted for their
output  peak  watt  capacity,  which  should  not  be  less  than  90% at  the  end  of  Ten
(10) years and 80% at the end of twenty five (25) years

The Warranty Card to be supplied with the system must contain the details of the
system.

Maintenance during Warrantee period of five years:
a. Schedule visit of the supplier’s engineer to the site on quarterly basis for

maintenance/ assessing the maintenance requirements.

b. Visit to the site on call basis to provide maintenance services within three days of
lodging of complaint.

c. Corrective & remedial maintenance services to set right the malfunction of the
SPV-projects include supply and replacement of all damaged parts/ components
including electronics/ charge controller, Inter connected cables/ parts and fuse etc.
with new parts.

OPERATION & MAINTENANCE MANUAL
An Operation, Instruction and Maintenance Manual, in English & Hindi
Languages should be provided with the Solar PV projects. The following
minimum details must be provided in the Manual:

Basic principles of Photovoltaic.

A small write-up (with a block diagram) on the Solar PV project - its components,
PV module, battery, electronics and luminary and expected performance shall be
provided.

Type, Model number, Voltage & capacity of the battery, used in the system.

The make, model number, country of origin and technical characteristics of all the
component are required to be provided.
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Clear  instructions  on  regular  maintenance  and  troubleshooting  of  the  Solar  PV
Projects.

DO's and DONT's.

Name and address of the contact person for repair and maintenance, in case of non-
functionality of the SPV Projects.
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Chapter 3- Specifications and Standards

GENERAL TECHNICAL SPECIFICATIONS-

The General Technical Specifications must comply to the Govt of India
regulations/standards and in addition to comply to with Net Metering Policy
and Regulations of BERC.

A. SPV MODULES :

Indigenously manufactured PV modules should be used.
The PV module should have crystalline silicon solar cells and must have a
certificate of testing conforming to IEC 61215 Edition II / BIS 14286 from an
NABL or IECQ   accredited Laboratory.
The power output of the module(s) under STC should be a minimum of 100 Wp at
a load voltage* of 16.4 ± 0.2 V. Vnom 12V.
The  open  circuit  voltage*  of  the  PV  modules  under  STC  should  be  at  least  21.0
Volts.
The module efficiency should not be less than 14 %.
The terminal box on the module should have provision for opening to replace the
cable, if required.
PV modules must be warranted for their output peak watt capacity which should
not be less than 90 % at the end of 10 years and 80% at the end of 25 years.

B. IDENTIFICATION AND TRACEABILITY
Each PV module used in any solar power project must use a RF identification tag.
The following information must be mentioned in the RFID used on each module

(This should be inside the laminate and must be able to withstand harsh
environmental conditions.)

Name of the Manufacturer of PV module
Name of the manufacturer of Solar Cells.
Month and year of the manufacture (separately for solar cells and module).
Country of origin (separately for solar cells and module).
I-V curve for the module.
Peak wattage, Im, Vm and FF for the module.
Unique serial no and model no of the module.
Date and year of obtaining IEC PV module qualification certificate.
Name of test lab issuing IEC certificate
Other relevant information on traceability of solar cells and module as per
ISO 9000 series.

C. BALANCE OF SYSTEM (BOS):

Cables should confirm to applicable standards i.e. IEC 60189, IS 694/ IS1554,
IS/IEC 69947.

Switches / Circuit Breakers / Connector should confirm to IS/IEC 60947 part
I,II,III,EN 0521 standards
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Junction Boxes should confirm to IP 65 for outdoor / IP 21 for indoor use and
IEC  62208 standards.
SPV system design should confirm to IEC 62124 standards
Installation of systems should confirm to IEC 60364-7-712 standards

D. POWER CONDITIONING UNIT (PCU)
The PCU should  convert  DC power  produced  by  SPV modules,  in  to  AC power
and adjust the voltage & frequency levels to suit the local grid conditions. The
inverter shall interconnect and feed power to the LT power supply of the building
and also shall have the provision to power critical loads.
Common Technical Specification:

Control Type : Voltage source, microprocessor assisted, output
regulation

Output voltage : Single Phase, 230 V ac (+12.5 %, - 20 % V ac)
: 3 phase, 415 V ac (+12.5 %, - 20 % V ac)

Frequency : 50 Hz (+3 Hz, -3 Hz)
Total Harmonic Distortion  : less than 3%

Operating temperature Range : 0 to 55 deg C

E. INVERTER STANDARDS :
Inverter should comply with IEC 61683/IS 61683 for efficiency and Measurements
and should comply IEC 60068-2 (1, 2, 14, 30) / Equivalent BIS Standard for
environmental testing. Inverter should supervise the grid condition continuously
and in the event of grid failure (or) under voltage (or) over voltage, Solar System
should be disconnected by the circuit Breaker / Auto switch provided in the
inverter.
Power Control: MPPT

Other important Features/Protections required in the INVERTER

Automatic morning wake-up and nightly shutdown

Mains (Grid) over-under voltage and frequency protection

Fool proof protection against ISLANDING.

Included authentic tracking of the solar array’s maximum power operation
voltage (MPPT).

Array ground fault detection.

LCD and piezoelectric keypad operator interface Menu driven

Automatic fault conditions reset for all parameters like voltage, frequency
and/or black out.

Surge arresters on AC and DC terminals for over voltage protection from
lightning-induced surges.
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INVERTER should be rated to operate at 0 –55 deg. Centigrade unless
provision for air conditioning is included in INVERTER

All parameters should be accessible through an industry standard
communication link.

Overload capacity (for 10 sec) should be 150 % of continuous rating

F. HARMONICS STANDARD :
As per the standard of IEEE 519, the permissible individual harmonics level shall
be less than 3% (for both voltage and current harmonics) and Total
Harmonics  Distortion  (THD)  for  both  voltage  and  current  harmonics  of  the
system shall be less than 5%.

Technical and interconnection requirements

Overall conditions of State Distribution/Supply State Distribution/Supply
Service Code Code
Overall Grid Central Electricity Central Electricity
Standards Authority (Grid Standard) Authority (Grid Standard)

Regulations 2010 Regulations 2010
Equipment BIS / IEC / IEEE BIS / IEC / IEEE
Meters Central Electricity Central Electricity

authority (Installation & authority (Installation &
operation of meters) operation of meters)
Regulation 2006 as Regulation 2006 as
amended time to time amended time to time

Safety and supply Central Electricity Central Electricity
Authority(measures of Authority(measures of
safety and electricity safety and electricity
supply) Regulations, supply) Regulations, 2010
2010

Harmonic Requirement IEEE 519 CEA IEEE 519 CEA (Technical
Harmonic Current (Technical Standards for Standards for

Connectivity of the Connectivity of the
Distributed Generation Distributed Generation
Resources) Regulations 2013 Resources) Regulations 2013

Synchronization IEEE 519 CEA Connectivity
of the Distributed Generation
Resources) Regulations 2013

Photovoltaic system must
frequency synchronization
device. Every time the
generating station is
synchronized to the electricity
system. It shall not cause
voltage fluctuation greater
than+/- 5% at point of
connection.
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Voltage IEEE 519 CEA The voltage-operating
(Technical Standards for window should minimize
Connectivity of the nuisance tripping and
Distributed Generation should be under operating
Resources) Regulations range of 80% to 110% of
2013 the nominal connected

voltage. Beyond a
clearing time of 2 second,
the photovoltaic system
must isolate itself from the
grid.

Flicker IEEE-519
CEA(Technical Standards
for Connectivity of the
Distribution Generation
Resources) Regulations 2013

Operation of Photovoltaic
system should not cause
voltage flicker in excess of the
limits stated in IEC 61000
standards or other equivalent
Indian standards, if any.

Frequency IEEE 519 CEA When the Distribution
(Technical Standards for system frequency
Connectivity of the deviates outside the
Distributed Generation specified conditions (50.5
Resources) Regulations Hz on upper side and
2013 47.5 Hz on lower side),

There should be over and
under frequency trip
functions with a clearing
time of 0.2 seconds.

DC injection IEEE 519 CEA Photovoltaic system
(Technical Standards for should not inject DC
Connectivity of the power more than 0.5% of
Distributed Generation full rated output at the
Resources) Regulations interconnection point or
2013 1% of rated inverter

output current into
distribution system under
any operating conditions.
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Power Factor IEEE 519 CEA While the output of the
(Technical Standards for inverter is greater than
Connectivity of the 50%, a lagging power
Distributed Generation factor of greater than 0.9
Resources) Regulations should operate.
2013

Islanding and IEEE 519 CEA The photovoltaic system
Disconnection (Technical Standards for in the event of fault,

Connectivity of the voltage or frequency
Distributed Generation variations must
Resources) Regulations island/disconnect itself
2013 within IEC standard on

stipulated period.
Overload and IEEE 519 CEA The inverter should have
Overheat (Technical Standards for the facility to

Connectivity of the automatically switch off in
Distributed Generation case of overload or
Resources) Regulations overheating and should
2013 restart when normal

conditions are restored.
Paralleling Device IEEE 519 CEA Paralleling device of

(Technical Standards for photovoltaic system shall
Connectivity of the be capable of
Distributed Generation withstanding 220% of the
Resources) Regulations normal voltage at the
2013 interconnection point.

G. ELECTRICAL SAFETY, EARTHING AND PROTECTION

Internal Faults: In built protection for internal faults including excess temperature,
commutation failure, overload and cooling fan failure (if fitted) is obligatory.
Galvanic  Isolation:  Galvanic  Isolation  is  required  to  avoid  any  DC  component  being
injected into the grid and the potential for AC components appearing at the array.
Over Voltage Protection: Over Voltage Protection against atmospheric lightning discharge
to the PV array is required. Protection is to be provided against voltage fluctuations in the
grid itself and internal faults in the power conditioner, operational errors and switching
transients.
Earth fault supervision: An integrated earth fault device shall have to be provided to detect
eventual earth fault on DC side and shall send message to the supervisory system.
Cabling practice: Cable connections must be made using PVC Cu cables, as per BIS
standards. All cable connections must be made using suitable terminations for effective
contact. The PVC Cu cables must be run in GL trays with covers for protection.
Fast acting semiconductor type current limiting fuses at the main bus-bar to protect from
the grid short circuit contribution.
The INVERTER shall include an easily accessible emergency OFF button located at an
appropriate position on the unit.
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The INVERTER shall include ground lugs for equipment and PV array grounding. The DC
circuit ground shall be a solid single point ground connection in accordance with WEC
69042.
All exposed surfaces of ferrous parts shall be thoroughly cleaned, primed, and painted or
otherwise suitably protected to survive a nominal 30 years design life of the unit. The
INVERTER enclosure shall be weatherproof and capable of surviving climatic changes and
should keep the INVERTER intact under all conditions in the room where it will be
housed. The INVERTER shall be located indoor and should be either wall/ pad mounted.
Moisture condensation and entry of rodents and insects shall be prevented in the
INVERTER enclosure.
Components and circuit boards mounted inside the enclosures shall be clearly identified
with appropriate permanent designations, which shall also serve to identify the items on the
supplied drawings.
All doors, covers, panels and cable exists shall be gasketed or otherwise designed to limit
the entry of dust and moisture. All doors shall be equipped with locks. All openings shall
be provided with grills or screens with openings no larger than 0.95 cm. (about 3x8 inch).
In  the  design  and  fabrication  of  the  INVERTER  the  site  temperature  (5O  to  55O  C),
incident sunlight and the effect of ambient temperature on component life shall be
considered carefully. Similar consideration shall be given to the heat sinking and thermal
for blocking diodes and similar components.

H. SOLAR PV MODULES MOUNTING STRUCTURE

1.1 The PV modules shall be mounted on fixed metallic structures having adequate strength
and appropriate design, which can withstand the load of the modules and high wind
velocities. The support structure shall be hot dip galvanized steel or aluminum.

1.2 Detailed specifications for the mounting structure are given below:

Wind velocity withstanding capacity 150km/hour
Structure material Hot dip Galvanized steel with minimum

galvanization thickness of 120 microns or
Aluminum alloy

Bolts  ,  nuts,  fasteners,  panel
mounting clamps

Stainless steel SS 304

Mounting arrangement for RCC flat
roofs

With removable concrete ballast made of pre-
fabricated PCC(1:2:4), M 15

Mounting arrangement for metal
sheet roofs

Mounting directly on the sheet metal ensuring
stability  and  wind  withstanding  capacity  or
penetrating the sheet metal and fixing to the
sub-structure, ensuring that the roof remains
water proof

Mounting arrangement for elevated
structure

The elevated structure has to be surely anchored
to the supporting surface concrete foundations
of appropriate weight and depth for elevated
structures mounted directly on the ground
bolted with Anchor bolts of appropriate strength
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for elevated structure mounted on RCC
structure

Mounting arrangement for ground
installations

With removable concrete ballast made of pre-
fabricated PCC (1:2:4), M 15 assuring enough
ground clearance to prevent damage of the
module through water, animals and other
environmental factors

Installation The structures shall be designed for simple
mechanical on site installation. There shall be
no requirement of welding or complex
machinery at the installation site

Minimum distance between roof
edge and mounting structure

0.6m

Access for panel cleaning and
maintenance

All solar panels must be accessible from the top
for  cleaning  and  from  the  bottom  for  access  to
the module junction box

Panel tilt angle North –south orientation with a fixed tilt angle
of 11-13 degrees (depending on location) south
facing.

1.3 The prospective Installer shall specify installation details of the solar PV modules and the
support structures with lay-out drawings and array connection diagrams. The work
shall be carried out as per the designs approved by the Customer.

I. DATA ACQUISITION SYSTEM / PLANT MONITORING
i. Data  Acquisition  System  shall  be  provided  for  each  of  the  solar  PV  plant  above  10

kWp capacity.
ii. Data Logging Provision for plant control and monitoring, time and date stamped

system data logs for analysis with the high quality, suitable PC. Metering and
Instrumentation for display of systems parameters and status indication to be provided.

iii. Solar Irradiance: An integrating Pyranometer / Solar cell based irradiation sensor
(along with calibration certificate) provided, with the sensor mounted in the plane of
the array. Readout integrated with data logging system.

iv.  Temperature: Temperature probes for recording the Solar panel temperature and/or
ambient temperature to be provided complete with readouts integrated with the data
logging system

v. The following parameters are accessible via the operating interface display in real time
separately for solar power plant:

a. AC Voltage.
b. AC Output current.
c. Output Power
d. Power factor.
e. DC Input Voltage.
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f. DC Input Current.
g. Time Active.
h. Time disabled.
i. Time Idle.
j. Power produced
k. Protective function limits (Viz.-AC Over voltage, AC Under voltage, over

frequency, under frequency ground fault, PV starting voltage, PV stopping
voltage.

vi. All major parameters available on the digital bus and logging facility for energy
auditing through the internal microprocessor and read on the digital front panel at any
time) and logging facility (the current values, previous values for up to a month and the
average values) should be made available for energy auditing through the internal
microprocessor and should be read on the digital front panel. vii. PV array energy
production: Digital Energy Meters to log the actual value of AC/ DC voltage, Current
&  Energy  generated  by  the  PV  system  provided.  Energy  meter  along  with  CT/PT
should be of 0.5 accuracy class.

vii.  Computerized DC String/Array monitoring and AC output monitoring shall be
provided as part of the inverter and/or string/array combiner box or separately.

viii. String  and  array  DC  Voltage,  Current  and  Power,  Inverter  AC  output  voltage  and
current  (All  3  phases  and  lines),  AC  power  (Active,  Reactive  and  Apparent),  Power
Factor and AC energy (All 3 phases and cumulative) and frequency shall be monitored.

ix.  Computerized AC energy monitoring shall be in addition to the digital AC energy
meter.

x. The data shall be recorded in a common work sheet chronologically date wise. The data
file shall be MS Excel compatible. The data shall be represented in both tabular and
graphical form.

xi. All instantaneous data shall be shown on the computer screen.
xii. Software shall be provided for USB download and analysis of DC and AC parametric

data for individual plant.
xiii. Provision for instantaneous Internet monitoring and download of historical data shall be

also incorporated.
xiv. Remote Server and Software for centralized Internet monitoring system shall be also

provided for download and analysis of cumulative data of all the plants and the data of
the solar radiation and temperature monitoring system.

xv. Ambient / Solar PV module back surface temperature shall be also monitored on
continuous basis.

xvi. Simultaneous monitoring of DC and AC electrical voltage, current, power, energy  and
other  data  of  the  plant  for  correlation  with  solar  and environment data shall be
provided.

xvii. Remote Monitoring and data acquisition through Remote Monitoring System software
at the owner with latest software/hardware configuration and service connectivity for
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online / real time data monitoring / control complete to be supplied and operation and
maintenance / control to be ensured by the bidder.

xviii. The bidders shall be obligated to push real-time plant monitoring data on a specified
intervals (say 15 minute) through open protocol at receiver location (cloud server) in
XML/JSON format, preferably. Suitable provision in this regard will be intimated to
the bidders.

J. INTEGRATION OF PV POWER WITH GRID:

The output power from SPV would be fed to the inverters which converts DC produced by
SPV array to AC and feeds it into the main electricity grid after synchronization. In case of
grid failure, or low or high voltage, solar PV system shall be out of synchronization and shall
be disconnected from the grid. Once the DG set comes into service, PV system shall again be
synchronized with DG supply and load requirement would be met to the extent of availability
of power. 4 pole isolation of inverter output with respect to the grid/ DG power connection
need to be provided

K. METER CONFIGURATION OPTIONS
The metering system for rooftop solar system, under net-metering arrangement, shall be as
elaborated below which should be applicable till such time the Central Electricity
Authority notifies the standards in this matter.

The utility meter (Net-meter) has to be bi-directional meter to register both import grid
electricity amount as well as export solar electricity amount.

Bidirectional energy meter with CTs and PT, if required, having the feature of recording
both the import and export of energy, besides other parameters shall be as per CEA
metering regulations or State Grid code as applicable and of the make & specifications as
approved by SBPDCL shall be installed at the point where interconnection is made
between Consumer system and SBPDCL system.
Details of Energy Meters are under.

SR
NO

METER DESCIPTION ACCURACY LOAD OF
CONSUMER

VOLTAGE
LEVEL

1 Single Phase 10-60 A,
whole current

Class-I Up to 7 KW Single Phase LT
230 V

2 3 Phase 10-60 A, whole
current

Class-I More than 7KW
& up to 25 KW

Three Phase LT
400 V

3 LT AC 3-Phase 4- Wires
CT operated static
DLMC compliant energy
meter

Class- 0.5s or
better

More than 25
KW & up to 100
KW

Three Phase LT
400 V

4 HT  TPT  Meter,  DLMS
Compliant & AMR
Compatible

Class- 0.5s or
better

More than 100
KW

Three Phase HT
(11 KV)
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Two Meter Configuration without Storage The metering protocol for ‘Grid connected
rooftop solar PV system without storage’ and location of solar meter and consumer meter
shall be in accordance with the schematic below:-

L. SPV PLANT AND METERING: -
All the equipment associated with solar plant installation like solar PV panels, inverters;
synchronizer, MPPT, batteries, transformers, cables, junction boxes etc shall be brand new
and as per latest specified Indian/IEC standards. Bidirectional energy meter with CTs and
PT, if required, having the feature of recording both the import and export of energy,
besides other parameters shall be as per CEA metering regulations or State Grid code as
applicable and of the make & specifications as approved by SBPDCL shall be installed at
the cost of the SPV plant owner at the point where interconnection is made between
Consumer  system  and  SBPDCL  system.  The  Plant  owner  has  option  to  install  the  meter
and metering equipment procured by SBPDCL or can procure from vendors approved by
SBPDCL. If metering system is procured by Plant owner, then the testing and installation
of  meters  including  CTs  and  PT shall  be  got  carried  out  from SBPDCL as  per  the  latest
departmental instructions and no meter rentals shall be charged. SBPDCL shall seal the
tested bidirectional energy meters as per prevailing practice of SBPDCL.

M. CONNECTIVITY AND PROTECTION: -
Solar Photo Voltaic rooftop systems shall be allowed in house auto synchronization or de
synchronization facility with distribution system of the licensee at generation voltage level.
It will utilize the same service line for excess power injection into the Grid which is
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currently being used by the consumer for drawl of power from utility network and shall
operate in synchronization with SBPDCL system provided that such injection of power
from  the  rooftop  solar  PV  system  shall  not  be  more  than  90%  of  the  total  consumption
from the licensee’s supply by the consumer in a Settlement Period. It shall be mandatory
for  the  solar  rooftop  generator  to  provide  an  appropriate  protection  system  on  their
incoming side or consumer premises with the feature of “Islanding the SPV generator”, so
as to achieve isolation of consumer power-system from utility power-system during grid
failure including protection from voltage / lightning surges. The Power Conditioning Unit
of  the  SPV  plant  shall  have  features  to  filter  out  harmonics  and  other  distortions  before
injecting the energy into SBPDCL system

N. OPERATION AND MAINTENANCE: -
(a) The  solar  plant  shall  comply  with  the  relevant  standards  specified  by  the  MNRE

/BIS and CEA. The responsibility of operation and maintenance of the solar photo
voltaic (SPV) generator including all accessories and apparatus lies with the consumer.
The design and installation of the rooftop SPV should be equipped with appropriately
rated protective devices to sense any abnormality in the system and carry out automatic
isolation  of  the  SPV  from  the  grid.  The  inverters  used  should  meet  the  necessary
quality requirements and should be certified for their quality by appropriate authority;
the protection logics should be tested before commissioning of the plant.

(b) The automatic isolation or islanding protection of SPV should be ensured for, no grid
supply and low or over voltage conditions and within the required response time.
Adequate rated fuses and fast acting circuit breakers on input and output side of the
inverters and disconnect/isolating switches to isolate DC and AC system for
maintenance shall be provided. The consumer should provide for all internal safety and
protective mechanism for earthing, surge, DC ground fault, transients etc.

(c) To prevent back feeding and possible accidents when maintenance works are carried
out by DISCOM personnel, Double pole/Triple pole with neutral isolating disconnect
switches which can be locked by DISCOM personnel should be provided. This is in
addition to automatic sensing and isolating on grid supply failure etc and in addition to
internal  disconnect  switches.  In  the  event  of  DISCOM  LT/HT  supply  failure,  the
consumer has to ensure that there will not be any solar power being fed to the LT/HT
grid  of  DISCOM.  The  consumer  is  solely  responsible  for  any  accident  to  human
beings/animals whatsoever (fatal/non-fatal/departmental/non-departmental) that may
occur due to back feeding from the SPV plant when the grid supply is off.  DISCOM
reserves the right to disconnect the installation at any time in the event of damage to its
grid, meter, etc. or to prevent accident or damage

(d) The consumer shall abide by all the codes and regulations issued by the Commission to
the extent applicable and in force from time to time. The consumer shall comply with
DISCOM/CEA requirements  with  respect  to  safe,  secure  and  reliable  function  of  the
SPV plant and the grid. The power injected into the grid shall be of the required quality
in respect of wave shape, frequency, absence of DC components etc.
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(e) The consumer shall restrict the harmonic generation within the limit specified in the
agreement  or  specified  by  the  Central  Electricity  Authority  as  and  when  such
regulation is issued.

(f) The SPG (individual homes/commercial establishments) may establish LT grid
interactive solar power plant in the roof top or elevated surface with the following
options: (i). Grid interactive solar PV system without battery. (ii). Grid interactive
solar PV system with battery backup.

However, in both the options, features as per section clause (b) & (c) above shall be
available  so  as  to  ensure  islanding  of  the  SPV  system  &  prevent  back  feeding  to  Grid
system of SBPDCL.

(g) The inverter standard shall be such that it should not allow solar power/battery power
to extend to DISCOM’s LT grid on failure of DISCOM’s grid supply, irrespective of
the LT connectivity options. The required inverter standard for three phase and single
phase solar power are furnished in the document. (8) The inverter should be a sine
wave inverter. Harmonic standards shall be as per IEEE 519.    2.13. Penalty or
Compensation: - In case of failure of net metering system, the provisions of penalty or
compensation shall be as per the provisions of the standard of performance regulations
for distribution licensee.

O. INTERCONNECTION WITH THE GRID, STANDARDS & SAFETY

The interconnection of the rooftop solar system with the network of the distribution
licensee shall conform to the standards as provided in Central Electricity Authority
(Technical Standard for Connectivity of the Distributed Generation Resources)
Regulations, 2013 as amended from time to time. 8.2 The interconnection of the rooftop
solar system with the distribution system of the licensee shall conform to the relevant
provisions  of  the  Central  Electricity  Page  8  of  13  Authority  (Measures  relating  to  Safety
and  Electric  Supply),  Regulations,  2010,  as  amended  from  time  to  time.  8.3  The  grid
interactive rooftop solar system may be installed with or without battery backup. Provided
that where the rooftop solar system is installed with battery backup (full load
backup/partial load backup), the inverter shall have separate backup wiring to prevent the
battery/decentralized generation power to flow into the grid in the absence of grid supply
and manual isolation switch shall also be provided. 8.4 The consumer shall be responsible
for safe operation, maintenance and rectification of any defect of the rooftop solar system
up  to  the  point  of  Net  Meter  beyond  which  the  responsibility  of  safe  operation,
maintenance and rectification of any defect in the system, including the Net Meter, shall be
that of the licensee. 8.5 The consumer shall provide appropriate protection for islanding of
SPV system from the network of distribution licensee during grid/supply failure. 8.6 The
licensee shall have the right to disconnect the rooftop
solar system at any time in the event of possible threat/damage, from such rooftop solar
system to its distribution system, to prevent any accident or damage, without any notice.
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Guarantee Tests and Performance Test

The Contractor guarantees that during the Guarantee Test, the Facilities and all parts thereof shall
attain the Functional Guarantees specified in the corresponding Minimum Levels to the Contract
Agreement, subject to and upon the conditions therein specified.

If, for reasons attributable to the Contractor, the minimum level of the Functional Guarantees
specified to the Contract Agreement are not met either in whole or in part, the Contractor shall at its
cost and expense make such changes, modifications and/or additions to the Plant or any part thereof
as may be necessary to meet at least the minimum level of such Guarantees.  The Contractor shall
notify the Employer upon completion of the necessary changes, modifications and/or additions, and
shall request the Employer to repeat the Guarantee Test until the minimum level of the Guarantees
has been met.  If the Contractor eventually fails to meet the minimum level of Functional
Guarantees, the Employer may consider termination of the Contract.

If, for reasons attributable to the Contractor, the Functional Guarantees specified in the to the
Contract Agreement are not attained either in whole or in part, but the minimum level of the
Functional Guarantees specified in the Contract Agreement is met, the Contractor shall, at the
Contractor’s option, either

(a) make such changes, modifications and/or additions to the Facilities or any part thereof
that are necessary to attain the Functional Guarantees at its cost and expense, and shall
request the Employer to repeat the Guarantee Test or

(b) pay liquidated damages to the Employer in respect of the failure to meet the Functional
Guarantees in accordance with the provisions in the corresponding Appendix
(Functional Guarantees) to the Contract Agreement.

The payment of liquidated damages under, up to the limitation of liability specified in the PCC,
shall completely satisfy the Contractor’s guarantees under GCC 47, and the Contractor shall have
no further liability whatsoever to the Employer in respect thereof.  Upon the payment of such
liquidated damages by the Contractor, the Project Manager shall issue the Operational Acceptance
Certificate for the Facilities or any part thereof in respect of which the liquidated damages have
been so paid.

Functional Guarantees of the facilities
(i) Bidders shall state the functional guarantees (e.g., performance, efficiency,

consumption) of the proposed facilities in response to the Technical
Specifications.  Plant and equipment offered shall have a minimum (or a
maximum, as the case may be) level of functional guarantees specified in the
Technical Specifications to be considered responsive.  Bids offering plant and
equipment with functional guarantees less (or more) than the minimum (or
maximum) specified shall be rejected.

(ii) For the purposes of evaluation, the adjustment specified in the Bid Data Sheet will
be added to the bid price for each drop (or excess) in the responsive functional
guarantees offered by the Bidder, below (or above) either a norm of one hundred
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(100) or the value committed in the responsive bid with the most performing
functional guarantees.

Minimum Levels

Notwithstanding the provisions of this paragraph, if as a result of the guarantee test(s),
the following minimum levels of performance guarantees (and consumption
guarantees) are not attained by the Contractor, the Contractor shall at its own cost make
good any deficiencies until the Facilities reach any of such minimum performance
levels, pursuant to GCC 47:

(a) production capacity of the Facilities attained in the guarantee test:  ninety-five
percent (95%) of the guaranteed production capacity.
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Chapter 4: Proposed Locations along with Load

S. No. Building Name Proposed SPV Plant Size
(KW)

1 Old Nagar Nigam Building 20
2 Nalanda College 10
3 Sales Tax Office 7
4 Post Office 20
5 PWD Building 5
6 District Industries Office 2
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PART 3 – Conditions of Contract and
Contract Forms
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Section VIII - General Conditions of Contract
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General Conditions of Contract
A.  General

1. Definitions 1.1 Boldface type is used to identify defined terms.

(a) The Accepted Contract Amount means the amount
accepted in the Letter of Acceptance for the execution
and completion of the Works and the remedying of any
defects.

(b) The Adjudicator is the person appointed jointly by the
Employer and the Contractor to resolve disputes in the
first instance, as provided for in GCC 23.

(c) Employer means the name as specified in the PCC.

(d) Bill of Quantities means the priced and completed Bill
of Quantities forming part of the Bid.

(e) Compensation Events are those defined in GCC Clause
42 hereunder.

(f) The Completion Date is the date of completion of the
Works  as  certified  by  the  Project  Manager,  in
accordance with GCC Sub-Clause 53.1.

(g) The Contract is the Contract between the Employer and
the Contractor to execute, complete, and maintain the
Works. It consists of the documents listed in GCC Sub-
Clause 2.3 below.

(h) The Contractor is the party whose Bid to carry out the
Works has been accepted by the Employer.

(i) The Contractor’s Bid is the completed bidding
document submitted by the Contractor to the Employer.

(j) The Contract Price is the Accepted Contract Amount
stated in the Letter of Acceptance and thereafter as
adjusted in accordance with the Contract.

(k) Days are calendar days; months are calendar months.

(l) Dayworks are varied work inputs subject to payment on
a  time  basis  for  the  Contractor’s  employees  and
Equipment, in addition to payments for associated
Materials and Plant.

(m) A Defect is any part of the Works not completed in
accordance with the Contract.

(n) The Defects Liability Certificate is the certificate issued
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by Project Manager upon correction of defects by the
Contractor.

(o) The Defects Liability Period is the period named in the
PCC pursuant to Sub-Clause 34.1 and calculated from
the Completion Date.

(p) Drawings means the drawings of the Works, as included
in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Employer in
accordance with the Contract, include calculations and
other information provided or approved by the Project
Manager for the execution of the Contract.

(q) The Employer is the party who employs the Contractor
to carry out the Works, as specified in the PCC.

(r) Equipment is the Contractor’s machinery and vehicles
brought temporarily to the Site to construct the Works.

(s) “In writing” or “written” means hand-written, type-
written, printed or electronically made, and resulting in a
permanent record;

(t) The Initial Contract Price is the Contract Price listed in
the Employer’s Letter of Acceptance.

(u) The Intended Completion Date is the date on which it is
intended that the Contractor shall complete the Works.
The Intended Completion Date is specified in the PCC.
The Intended Completion Date may be revised only by
the Project Manager by issuing an extension of time or
an acceleration order.

(v) Materials are all supplies, including consumables, used
by the Contractor for incorporation in the Works.

(w) Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

(x) The Project Manager is the person named in the PCC
(or any other competent person appointed by the
Employer and notified to the Contractor, to act in
replacement of the Project Manager) who is responsible
for supervising the execution of the Works and
administering the Contract.

(y) PCC means Particular Conditions of Contract.

(z) The Site is the area defined as such in the PCC.

(aa) Site Investigation Reports are those that were included
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in the bidding document and are factual and
interpretative reports about the surface and subsurface
conditions at the Site.

(bb) Specification means the Specification of the Works
included in the Contract and any modification or
addition made or approved by the Project Manager.

(cc) The Start Date is given in the PCC. It is the latest date
when the Contractor shall commence execution of the
Works.  It does not necessarily coincide with any of the
Site Possession Dates.

(dd) A Subcontractor is a person or corporate body who has a
Contract with the Contractor to carry out a part of the
work in the Contract, which includes work on the Site.

(ee) Temporary Works are works designed, constructed,
installed, and removed by the Contractor that are needed
for construction or installation of the Works.

(ff) A Variation is an instruction given by the Project
Manager which varies the Works.

(gg) The Works are what the Contract requires the Contractor
to construct, install, and turn over to the Employer, as
defined in the PCC.

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include
all genders. Words indicating the singular also include the
plural and words indicating the plural also include the singular.
Headings have no significance. Words have their normal
meaning under the language of the Contract unless specifically
defined. The Project Manager shall provide instructions
clarifying queries about these GCC.

2.2 If sectional completion is specified  in  the  PCC, references in
the GCC to the Works, the Completion Date, and the Intended
Completion Date apply to any Section of the Works (other than
references to the Completion Date and Intended Completion
Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the
following order of priority:

(a) Agreement,

(b) Letter of Acceptance,

(c) Contractor’s Bid,

(d) Particular Conditions of Contract,
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(e) General Conditions of Contract, including Appendices,

(f) Specifications,
(g) Drawings,

(h) Bill of Quantities, and

(i) any other document listed in the PCC as forming part
of the Contract.

3. Language and
Law

3.1 The language of the Contract and the law governing the
Contract are stated in the PCC.

3.2 Throughout the execution of the Contract, the Contractor shall
comply with the import of goods and services prohibitions in
the Employer’s country when

(a)  as  a  matter  of  law  or  official  regulations,  the  Employer’s
country prohibits commercial relations with that country.

4. Project
Manager’s
Decisions

4.1 Except where otherwise specifically stated, the Project Manager
shall decide contractual matters between the Employer and the
Contractor in the role representing the Employer.

5. Delegation 5.1 Otherwise specified  in  the  PCC, the Project Manager may
delegate any of his duties and responsibilities to other people,
except to the Adjudicator, after notifying the Contractor, and
may revoke any delegation after notifying the Contractor.

6. Communica-
tions

6.1 Communications between parties that  are  referred  to  in  the
Conditions shall be effective only when in writing. A notice
shall be effective only when it is delivered and receipt is
obtained against the delivery of the notice.

7. Subcontracting 7.1 Sub-Contracting shall not be allowed under this contract..

8. Other
Contractors

8.1 The Contractor shall cooperate and share the Site with other
contractors, public authorities, utilities, and the Employer
between the dates given in the Schedule of Other Contractors,
as referred to in the PCC. The Contractor shall also provide
facilities and services for them as described in the Schedule.
The Employer may modify the Schedule of Other Contractors,
and shall notify the Contractor of any such modification.
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9. Personnel and
Equipment

9.1 The Contractor shall employ the key personnel and use the
equipment identified in its Bid, to carry out the Works or other
personnel and equipment approved by the Project Manager. The
Project Manager shall approve any proposed replacement of key
personnel and equipment only if their relevant qualifications or
characteristics are substantially equal to or better than those
proposed in the Bid.

9.2 If the Project Manager asks the Contractor to remove a person
who is a member of the Contractor’s staff or work force, stating
the reasons, the Contractor shall ensure that the person leaves
the Site within seven days and has no further connection with
the work in the Contract.

9.3 If the Employer, Project Manager or Contractor determines, that
any employee of the Contractor be determined to have engaged
in Fraud and Corruption during the execution of the Works,
then that employee shall be removed in accordance with Clause
9.2 above.

10. Employer’s
and
Contractor’s
Risks

10.1 The Employer carries the risks which this Contract states are
Employer’s risks, and the Contractor carries the risks which this
Contract states are Contractor’s risks.

11. Employer’s
Risks

11.1 From the Start Date until the Defects Liability Certificate has
been issued, the following are Employer’s risks:

11.2 The Employer is responsible for the excepted risks which are
(a) in so  far  as they directly affect the execution of the Works
in India, the  risks  of  war,  hostilities, invasion, act of foreign
enemies, rebellion, revolution, insurrection or military  or
usurped power, civil war, riot commotion or disorder (unless
restricted to  the Contractor’s employees) and contamination
from any nuclear fuel or nuclear waste or radioactive toxic
explosive,(b) a cause due  solely  to  the  design  of  the  Works,
other than the Contractor’s design.

11.3 From the Completion Date until the Defects Liability Certificate
has been issued, the risk of loss of or damage to the Works,
Plant, and Materials is an Employer’s risk except loss or
damage due to

(a) a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which
was not itself an Employer’s risk, or

(c) the activities of the Contractor on the Site after the
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Completion Date.

12. Contractor’s
Risks

12.1 From the Starting Date until the Defects Liability Certificate has
been issued, All risks of loss of or damage of physical property
and of personal injury and death which arise during and in
consequence of the performance of the Contract other than the
excepted risks referred to in clause 11.2, are the responsibility
of the Contractor.

13. Insurance 13.1 The Contractor shall provide, in the joint names of the
Employer and the Contractor, insurance cover from the Start
Date to the end of the Defects Liability Period, in the amounts
and deductibles stated  in  the  PCC for the following events
which are due to the Contractor’s risks:

(a) loss of or damage to the Works, Plant, and Materials;

(b) loss of or damage to Equipment;

(c) loss of or damage to property (except the Works, Plant,
Materials, and Equipment) in connection with the
Contract; and

(d) personal injury or death.

13.2 Policies and certificates for insurance shall be delivered by the
Contractor to the Project Manager for the Project Manager’s
approval before the Start Date. All such insurance shall provide
for compensation to be payable in the types and proportions of
currencies required to rectify the loss or damage incurred.

13.3 If the Contractor does not provide any of the policies and
certificates required, the Employer may effect the insurance
which the Contractor should have provided and recover the
premiums the Employer has paid from payments otherwise due
to the Contractor or, if no payment is due, the payment of the
premiums shall be a debt due.

13.4 Alterations to the terms of an insurance shall not be made
without the approval of the Project Manager.

13.5 Both parties shall comply with any conditions of the insurance
policies.

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data
referred to in the PCC, supplemented by any information
available to the Contractor.

15. Contractor to
Construct the

15.1 The Contractor shall construct and install the Works in
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Works accordance with the Specifications and Drawings.

15.2 The Contractor shall be responsible for maintaining the safety of
all activities on the site, including smooth flow of traffic at his
own cost as per  guidelines  including any amendment(s) of  the
IRC/MORT&H/PWD/CPWD.

15.3 In respect of all labour directly or indirectly employed  in  the
work  for  the  performance of the Contractor's part of this
contract, the Contractor shall at his own expense arrange for the
safety provisions as per Safety Code framed from time to time
and shall at his own expense provide for all facilities in
connection  therewith.  In  case the Contractor fails to make
arrangement  and  provide  necessary  facilities  as  aforesaid,
the  Employer  shall  be  at  liberty   to  make   arrangement  and
provide  facilities as aforesaid and recover the costs incurred in
that behalf from the Contractor. The decision of the Engineer in
this regard shall be final and no claim on account of  this shall
be entertained.

16. The  Works  to
Be Completed
by the
Intended
Completion
Date

16.1 The Contractor may commence execution of the Works on the
Start Date and shall carry out the Works in accordance with the
Program submitted by the Contractor, as updated with the
approval of the Project Manager, and complete them by the
Intended Completion Date.

17. Approval by
the Project
Manager

17.1 The Contractor shall submit Specifications and Drawings
showing the proposed Temporary Works to the Project
Manager, for his approval.

17.2 The Contractor shall be responsible for design of Temporary
Works.

17.3 The Project Manager’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

17.4 The Contractor shall obtain approval of third parties to the
design of the Temporary Works, where required.

17.5 All Drawings prepared by the Contractor for the execution of
the temporary or permanent Works, are subject to prior
approval by the Project Manager before this use.

18. Safety 18.1 The Contractor shall be responsible for the safety of all
activities on the Site including personnel and equipment. The
contractors shall follow all the applicable rules and regulations
of the Employer’s country pertaining to the safety of the
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personnel and material.

19. Discoveries 19.1 Anything of historical or other interest or of significant value
unexpectedly discovered on the Site shall be the property of the
Employer. The Contractor shall notify the Project Manager of
such discoveries and carry out the Project Manager’s
instructions for dealing with them.

20. Possession of
the Site

20.1 The Employer shall give possession of all parts of the Site to the
Contractor.   If  possession  of  a  part  is  not  given  by  the  date
stated in the PCC, the  Employer  shall  be  deemed  to  have
delayed the start of the relevant activities, and this shall be a
Compensation Event.

21. Access  to  the
Site

21.1 The Contractor shall allow the Project Manager and any person
authorized by the Project Manager access to the Site and to any
place where work in connection with the Contract is being
carried out or is intended to be carried out.

22. Instructions,
Inspections
and Audits

22.1 The Contractor shall carry out all instructions of the Project
Manager which comply with the applicable laws where the Site
is located.

22.2 The Contractor shall keep, and shall make all reasonable efforts
to cause its personnel to keep, accurate and systematic accounts
and records in respect of the Works in such form and details as
will clearly identify relevant time changes and costs.

22.3 The Contractor shall permit and shall cause its personnel to
permit, the Employer and/or persons appointed by the Employer
to inspect the Site and/or the accounts and records relating to
the performance of the Contract and the submission of the bid,
and to have such accounts and records audited by auditors
appointed by the Employer if requested by the Employer. The
Contractor’s and its ‘Personnel’ attention is drawn to Sub-
Clause 25.1 which provides, inter alia, that acts intended to
materially impede the exercise of the Employer’s inspection and
audit rights provided for under Sub-Clause 22.2 constitute a
prohibited practice subject to contract termination (as well as to
a determination of ineligibility pursuant to the Employer’s
prevailing sanctions procedures).

23. Appointment
of the
Adjudicator

23.1 The Adjudicator shall be appointed jointly by the Employer and
the Contractor, at the time of the Employer’s issuance of the
Letter of Acceptance. If, in the Letter of Acceptance, the
Employer does not agree on the appointment of the Adjudicator,
the Employer will request the Appointing Authority designated
in the PCC, to appoint the Adjudicator within 14 days of
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receipt of such request.

23.2 Should the Adjudicator resign or die, or should the Employer
and the Contractor agree that the Adjudicator is not functioning
in accordance with the provisions of the Contract, a new
Adjudicator shall be jointly appointed by the Employer and the
Contractor.  In case of disagreement between the Employer and
the Contractor, within 30 days, the Adjudicator shall be
designated by the Appointing Authority designated in the PCC
at the request of either party, within 14 days of receipt of such
request.

24. Procedure for
Disputes

24.1 If the Contractor believes that a decision taken by the Project
Manager was either outside the authority given to the Project
Manager by the Contract or that the decision was wrongly
taken, the decision shall be referred to the Adjudicator within 14
days of the notification of the Project Manager’s decision.

24.2 The Adjudicator shall give a decision in writing within 28 days
of receipt of a notification of a dispute.

24.3 The Adjudicator shall be paid by the hour at the rate specified
in the PCC, together with reimbursable expenses of the types
specified in the PCC, and the cost shall be divided equally
between the Employer and the Contractor, whatever decision is
reached by the Adjudicator. Either party may refer a decision of
the Adjudicator to an Arbitrator within 28 days of the
Adjudicator’s written decision. If neither party refers the dispute
to arbitration within the above 28 days, the Adjudicator’s
decision shall be final and binding.

24.4 The arbitration shall be conducted in accordance with the
arbitration procedures published by the institution named and in
the place specified in the PCC.

25. Fraud and
Corruption

25.1 The Employer requires compliance  with  its  policy  in  regard  to
corrupt and fraudulent practices as set forth in Appendix to the
GCC.

25.2 The Employer requires the Contractor to disclose any
commissions or fees that may have been paid or are to be paid
to agents or any other party with respect to the bidding process
or execution of the Contract. The information disclosed must
include at least the name and address of the agent or other party,
the amount and currency, and the purpose of the commission,
gratuity or fee.
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B.  Time Control

26. Program 26.1 Within the time stated in the PCC, after the date of the Letter
of Acceptance, the Contractor shall submit to the Project
Manager for approval a Program showing the general methods,
arrangements,  order,  and  timing  for  all  the  activities  in  the
Works. In the case of a lump-sum contract, the activities in the
Program shall be consistent with those in the Activity Schedule.

26.2 An update of the Program shall be a program showing the actual
progress achieved on each activity and the effect of the progress
achieved on the timing of the remaining work, including any
changes to the sequence of the activities.

26.3 The Contractor shall submit to the Project Manager for approval
an updated Program at intervals no longer than the period
stated  in  the  PCC. If the Contractor does not submit an
updated Program within this period, the Project Manager may
withhold the amount stated in the PCC from the next payment
certificate and continue to withhold this amount until the next
payment after the date on which the overdue Program has been
submitted. In the case of a lump-sum contract, the Contractor
shall provide an updated Activity Schedule within 14 days of
being instructed to by the Project Manager.

26.4 The Project Manager’s approval of the Program shall not alter
the Contractor’s obligations. The Contractor may revise the
Program and submit it to the Project Manager again at any time.
A revised Program shall show the effect of Variations and
Compensation Events.

27. Extension of
the Intended
Completion
Date

27.1 The  Project  Manager  shall  extend the Intended Completion
Date if a Compensation Event occurs or a Variation is issued
which makes it impossible for Completion to be achieved by the
Intended Completion Date without the Contractor taking steps
to  accelerate  the  remaining  work,  which  would  cause  the
Contractor to incur additional cost.

27.2 The Project Manager shall decide whether and by how much to
extend the Intended Completion Date within 21 days of the
Contractor asking the Project Manager for a decision upon the
effect of a Compensation Event or Variation and submitting full
supporting information. If the Contractor has failed to give early
warning of a delay or has failed to cooperate in dealing with a
delay, the delay by this failure shall not be considered in
assessing the new Intended Completion Date.
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28. Acceleration 28.1 When the Employer wants the Contractor to finish before the
Intended Completion Date, the Project Manager shall obtain
priced proposals for achieving the necessary acceleration from
the Contractor. If the Employer accepts these proposals, the
Intended Completion Date shall be adjusted accordingly and
confirmed by both the Employer and the Contractor.

28.2 If the Contractor’s priced proposals for an acceleration are
accepted by the Employer, they are incorporated in the Contract
Price and treated as a Variation.

29. Delays
Ordered by the
Project
Manager

29.1 The Project Manager may instruct the Contractor to delay the
start or progress of any activity within the Works.

30. Management
Meetings

30.1 Either the Project Manager or the Contractor may require the
other to attend a management meeting. The business of a
management meeting shall be to review the plans for remaining
work and to deal with matters raised in accordance with the
early warning procedure.

30.2 The Project Manager shall record the business of management
meetings and provide copies of the record to those attending the
meeting and to the Employer. The responsibility of the parties
for actions to be taken shall be decided by the Project Manager
either at the management meeting or after the management
meeting and stated in writing to all who attended the meeting.

31. Early Warning 31.1 The Contractor shall warn the Project Manager at the earliest
opportunity of specific likely future events or circumstances
that may adversely affect the quality of the work, increase the
Contract Price, or delay the execution of the Works.  The
Project  Manager  may  require  the  Contractor  to  provide  an
estimate of the expected effect of the future event or
circumstance on the Contract Price and Completion Date. The
estimate shall be provided by the Contractor as soon as
reasonably possible.

31.2 The Contractor shall cooperate with the Project Manager in
making and considering proposals for how the effect of such an
event or circumstance can be avoided or reduced by anyone
involved in the work and in carrying out any resulting
instruction of the Project Manager.

C.  Quality Control

32. Identifying 32.1 The Project Manager shall check the Contractor’s work and
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Defects notify the Contractor of any Defects that are found. Such
checking shall not affect the Contractor’s responsibilities. The
Project  Manager  may  instruct  the  Contractor  to  search  for  a
Defect and to uncover and test any work that the Project
Manager considers may have a Defect.

33. Tests 33.1 If the Project Manager instructs the Contractor to carry out a test
not specified in the Specification to check whether any work has
a Defect and the test shows that it does, the Contractor shall pay
for the test and any samples. If there is no Defect, the test shall
be a Compensation Event.

33.2 The Contractor shall constitute quality assurance system to
demonstrate compliance with the requirements of the Contract.
The system shall be in accordance with the details stated in the
Contract.  The  Project  Manager  shall  be  entitled  to  audit  any
aspect of the system.

33.3 Details of all procedures and compliance documents shall be
submitted to the Project Manager for information before each
design and execution stage is commenced. When any document
of a technical nature is issued to the Project Manager, evidence
of the prior approval by the Contractor himself shall be apparent
on the document itself.

33.4 For carrying out mandatory tests as prescribed in the
specifications, the Contractor shall establish field laboratory at
the location decided by Project Manager or Conduct the tests a
repute institute in consultation with the Project Manager. If the
field laboratory is established, the field laboratory will have
minimum of equipment as required to conduct the tests. The
contractor shall be solely responsible for:

i) Carrying out the mandatory tests prescribed in the
Specifications, and

ii) For the correctness of the test results, whether preformed
in his laboratory or elsewhere.

33.5 The Project Manager will be free to conduct surprise, random or
in situ checks any time during the execution and after the
completion of the work but not later than the Defect Liability
Period, so as to have cross check in quality of works/projects and
compliance to specifications and standards at all stages of the
work.

33.6 Nothing in this clause shall reduce the overall responsibility of
the Contractor regarding quality and he shall remain liable for
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any defect in the execution of the Project/Works at all stages.

34. Correction of
Defects   &
Operation and
maintenance

34.1 The Project Manager shall give notice to the Contractor of any
Defects before the end of the Defects Liability Period, which
begins at Completion, and is defined in the PCC. The Defects
Liability Period shall be extended for as long as Defects remain
to be corrected.

34.2 Every  time  notice  of  a  Defect  is  given,  the  Contractor  shall
correct the notified Defect within the length of time specified by
the Project Manager’s notice.

34.3 Operation and Maintenance as specified in the P.C.C.

35. Uncorrected
Defects

35.1 If the Contractor has not corrected a Defect within the time
specified in the Project Manager’s notice, the Project Manager
shall assess the cost of having the Defect corrected, and the
Contractor shall pay this amount.

D.  Cost Control

36. Contract Price 36.1 The Bill of Quantities shall contain priced items for the Works
to be performed by the Contractor. The Bill of Quantities is
used to calculate the Contract Price. The Contractor will be paid
for the quantity of the work accomplished at the rate in the Bill
of Quantities for each item.

37. Changes in the
Contract Price

37.1 The Engineer shall have power to make any variations,
alterations omission, additions to or substitutions for the
original specifications, drawings, designs and instructions that
may appear to be necessary or advisable during the progress of
the work, and the Contractor shall be bound to carry out the
work in accordance with any instructions which may be given
to him in writing, signed by the Engineer. Such alterations/
additions/substitutions shall not invalidate the contract and shall
be carried out by the Contractor on the same conditions in all
respect on which he agreed to do the main work. The time of
completion of the work shall be extended in the proportion that
he altered, additional or substituted works bears to the original
contract work and the certificate of the Engineer shall be
conclusive as to such proportion.

37.2 If the final quantity of the work done differs from the quantity
in the Bill of Quantities for the by more than 25 percent, the
Project Manager shall adjust the rate to allow for the change,
duly considering:

(a) Justification for rate adjustment as furnished by the
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Contractor.

(b) Economies resulting from increase in quantities by way of
reduced plant, equipment and overhead costs.

(c) Entitlement of the Contractor to compensation events where
such events are caused by any additional work.

(d) The revised rates will be applicable to the quantity that
exceeds 25% limit and not on the entire quantity.

37.3 The Project Manager shall not adjust rates from changes in
quantities if thereby the Initial Contract Price is exceeded by
more than 15 percent, except with the prior approval of the
Employer.

37.4 If  requested  by  the  Project  Manager,  the  Contractor  shall
provide the Project Manager with a detailed cost breakdown of
any rate in the Bill of Quantities.

38. Variations 38.1 All Variations shall be included in updated Programs produced
by the Contractor.

38.2 The Contractor shall provide the Project Manager with a
quotation for carrying out the Variation when requested to do so
by  the  Project  Manager.  The  Project  Manager  shall  assess  the
quotation, which shall be given within seven (7) days of the
request or within any longer period stated by the Project
Manager and before the Variation is ordered.

38.3 If the work in the Variation corresponds to an item description
in the Bill of Quantities and if, in the opinion of the Project
Manager, the quantity of work above the limit stated in Sub-
Clause 37.1 or the timing of its execution do not cause the cost
per unit of quantity to change, the rate in the Bill of Quantities
shall be used to calculate the value of the Variation. If the cost
per unit of quantity changes, or if the nature or timing of the
work in the Variation does not correspond with items in the Bill
of Quantities, the quotation by the Contractor shall be in the
form of new rates for the relevant items of work.

38.4 If the Contractor’s quotation is unreasonable, the Project
Manager may order the Variation and make a change to the
Contract Price, which shall be based on the Project Manager’s
own forecast of the effects of the Variation on the Contractor’s
costs.

38.5 If the Project Manager decides that the urgency of varying the
work would prevent a quotation being given and considered
without delaying the work, no quotation shall be given and the
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Variation shall be treated as a Compensation Event.

38.6 The Contractor shall not be entitled to additional payment for
costs that could have been avoided by giving early warning.

38.7 Value Engineering: The Contractor may prepare, at its own
cost, a value engineering proposal at any time during the
performance of the contract. The value engineering proposal
shall, at a minimum, include the following;

(a)   the  proposed  change(s),  and  a  description  of  the
difference to the existing contract requirements;

(b)  a full cost/benefit analysis of the proposed change(s)
including a description and estimate of costs (including
life cycle cost) the Employer may incur in implementing
the value engineering proposal; and

(c)  a description of any effect(s) of the change on
performance/functionality.

The Employer  may accept the value engineering proposal if the
proposal demonstrates benefits that:

(a)  accelerates the contract completion period; or

(b)  reduces the Contract Price or the life cycle costs to the
Employer; or

(c)  improves the quality, efficiency, safety or sustainability
of the Facilities; or

(d)  yields any other benefits to the Employer,

without compromising the functionality of the Works.

If the value engineering proposal is approved by the Employer
and results in:

(a)  a reduction of the Contract Price; the amount to be paid to
the Contractor shall be the percentage specified in the
PCC of the reduction in the Contract Price; or

(b)  an increase in the Contract Price; but results in a
reduction in life cycle costs due to any benefit described
in  (a)  to  (d)  above,  the  amount  to  be  paid  to  the
Contractor shall be the full increase in the Contract Price.

39. Cash Flow 39.1 When the Program, is updated, the Contractor shall provide the
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Forecasts Project Manager with an updated cash flow forecast.  The cash
flow forecast shall include different currencies, as defined in the
Contract, converted as necessary using the Contract exchange
rates.

40. Payment
Certificates

40.1 The Contractor shall submit to the Project Manager monthly
statements with all requisite supporting documents of the
estimated value of the work executed less the cumulative
amount certified previously.

40.2 The requisite supporting documents shall contain, Request For
Inspection (RFIs), measurements and Quantities (jointly
measure by the representative of the Contractor and the
Employer)  of items of work done since last bill, Copies of the
quality control tests in specified format covering the work done
since last bill, copies of the instructions recorded in the
instruction book containing the instructions and compliance
made thereof, covering the work done since last bill, applicable
work done/as built  drawings, details of approvals (as required)
obtained. The contractor shall submit all the bills on the
printed/computerised forms.

40.3 The Project Manager shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

40.4 The value of work executed shall be determined by the Project
Manager.

40.5 The value of work executed shall comprise the value of the
quantities of work in the Bill of Quantities that have been
completed.1

40.6 The value of work executed shall include the valuation of
Variations and Compensation Events.

40.7 The Project Manager may exclude any item certified in a
previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later
information.

41. Payments 41.1 Payments shall be adjusted for deductions for advance
payments and retention. The Employer shall pay the Contractor
the amounts certified by the Project Manager within 28 days of

1  In lump-sum contracts, replace this paragraph with the following:  “The value of work executed shall
comprise the value of completed activities in the Activity Schedule.”
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the date of each certificate.

41.2 If an amount certified is increased in a later certificate or as a
result of an award by the Adjudicator or an Arbitrator, the
Contractor shall be paid interest upon the delayed payment as
set out in this clause. Interest shall be calculated from the date
upon which the increased amount would have been certified in
the absence of dispute.

41.3 Unless otherwise stated, all payments and deductions shall be
paid or charged in the proportions of currencies comprising the
Contract Price.

41.4 Items of the Works for which no rate or price has been entered
in shall not be paid for by the Employer and shall be deemed
covered by other rates and prices in the Contract.

42. Compensation
Events

42.1 The following shall be Compensation Events:

(a) The Employer does not give access to a part of the Site by
the Site Possession Date pursuant to GCC Sub-Clause
20.1.

(b) The Employer modifies the Schedule of Other Contractors
in a way that affects the work of the Contractor under the
Contract.

(c) The  Project  Manager  orders  a  delay  or  does  not  issue
Drawings, Specifications, or instructions required for
execution of the Works on time.

(d) The Project Manager instructs the Contractor to uncover
or to carry out additional tests upon work, which is then
found to have no Defects.

(e) The Project Manager unreasonably does not approve a
subcontract to be let.

(f) Ground conditions are substantially more adverse than
could reasonably have been assumed before issuance of
the Letter of Acceptance from the information issued to
bidders (including the Site Investigation Reports), from
information available publicly and from a visual
inspection of the Site.

(g) The Project Manager gives an instruction for dealing with
an unforeseen condition, caused by the Employer, or
additional work required for safety or other reasons.

(h) Other contractors, public authorities, utilities, or the
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Employer does not work within the dates and other
constraints stated in the Contract, and they cause delay or
extra cost to the Contractor.

(i) The advance payment is delayed.

(j) The effects on the Contractor of any of the Employer’s
Risks.

(k) The Project Manager unreasonably delays issuing a
Certificate of Completion.

42.2 If a Compensation Event would cause additional cost or would
prevent the work being completed before the Intended
Completion Date, the Contract Price shall be reasonably
increased and/or the Intended Completion Date shall be
reasonably extended. The Project Manager shall decide
reasonableness of whether and by how much the Contract Price
shall be increased and whether and by how much the Intended
Completion Date shall be extended.

42.3 As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast cost has
been provided by the Contractor, it shall be assessed by the
Project Manager, and the Contract Price shall be adjusted
accordingly. If the Contractor’s forecast is deemed
unreasonable, the Project Manager shall adjust the Contract
Price based on the Project Manager’s own forecast. The Project
Manager shall assume that the Contractor shall react
competently and promptly to the event.

42.4 The Contractor shall not be entitled to compensation to the
extent that the Employer’s interests are adversely affected by
the Contractor’s not having given admissible early warning or
not having admissibly cooperated with the Project Manager.

43. Tax 43.1 The rates quoted by the Contractor shall be deemed to be
inclusive of all the taxes,  levies, duties etc. including their
variations  as notified  by the concerned authority  from  time to
time, and also of all the new taxes and levies that may  be
imposed  that  the Contractor will have to pay for the
performance of this Contract.  The Project Manager on behalf of
the Employer will perform such duties in regard to the deduction
of such taxes at source as per applicable law.

43.2 The Contractor shall comply with the proper bye-laws and legal
orders  of the  local body or public authority, authority under the
jurisdiction of which the work is executed  and  pay  all fees and
charges for which  he  may  be  liable.  Nothing extra shall be
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payable on this account.

44. Currencies 44.1 Where payments are made in currencies other than the currency
of the Employer’s country specified in the PCC, the exchange
rates used for calculating the amounts to be paid shall be the
exchange rates stated in the Contractor’s Bid.

45. Price
Adjustment

45.1 Prices shall be adjusted for fluctuations in the cost of inputs
only if provided for in the PCC. If so provided, the amounts
certified in each payment certificate, before deducting for
Advance Payment, shall be adjusted by applying the respective
price adjustment factor to the payment amounts due in each
currency. A separate formula of the type specified below
applies to each Contract currency:

Pc = Ac + Bc  Imc/Ioc

where:

Pc is the adjustment factor for the portion of the Contract
Price payable in a specific currency “c.”

Ac and  Bc are coefficients specified  in  the  PCC,
representing the nonadjustable and adjustable portions,
respectively, of the Contract Price payable in that specific
currency “c;” and

Imc is the index prevailing at the end of the month being
invoiced and Ioc is the index prevailing 28 days before Bid
opening for inputs payable; both in the specific currency “c.”

45.2 If  the value of  the index is  changed after  it  has  been used in  a
calculation, the calculation shall be corrected and an adjustment
made in the next payment certificate. The applicable index
value shall be deemed to take account of all changes in cost due
to fluctuations in costs.

46. Retention 46.1 The Employer shall retain from each payment due to the
Contractor the proportion stated in the PCC until Completion
of the whole of the Works.

46.2 Upon the issue of a Certificate of Completion of the Works by
the Project Manager, in accordance with GCC 51.1, half the
total amount retained shall be repaid to the Contractor and half
when the Defects Liability Period has passed and the Project
Manager has certified that all Defects notified by the Project
Manager to the Contractor before the end of this period have
been corrected. The Contractor may substitute retention money
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with an “on demand” Bank guarantee.

47. Liquidated
Damages

47.1 The Contractor shall pay liquidated damages to the Employer at
the rate per day stated in the PCC for  each  day  that  the
Completion Date is later than the Intended Completion Date.
The  total  amount  of  liquidated  damages  shall  not  exceed  the
amount defined in the PCC. The  Employer  may  deduct
liquidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the Contractor’s
liabilities.

47.2 If the Intended Completion Date is extended after liquidated
damages have been paid, the Project Manager shall correct any
overpayment of liquidated damages by the Contractor by
adjusting the next payment certificate.  The Contractor shall be
paid interest on the overpayment, calculated from the date of
payment to the date of repayment, at the rates specified in GCC
Sub-Clause 41.1.

48. Bonus 48.1 The Contractor shall be paid a Bonus calculated at the rate per
calendar day stated in the PCC for each day (less any days for
which the Contractor is paid for acceleration) that the
Completion is earlier than the Intended Completion Date. The
Project Manager shall certify that the Works are complete,
although they may not be due to be complete.

49. Advance
Payment

49.1 The Employer shall make advance payment to the Contractor of
the amounts stated in the PCC by the date stated in the PCC,
against provision by the Contractor of an Unconditional
irrevocable  Bank  Guarantee  in  a  form  and  by  Employer
acceptable to the Employer in amounts and currencies equal to
the advance payment. The Guarantee shall remain effective until
the advance payment has been repaid, but the amount of the
Guarantee shall be progressively reduced by the amounts repaid
by the Contractor. Interest shall be charged at the rate 12% per
annum on the advance payment.

49.2 The Contractor is to use the advance payment only to pay for
Equipment, Plant, Materials, and mobilization expenses required
specifically for execution of the Contract. The Contractor shall
demonstrate that advance payment has been used in this way by
supplying copies of invoices or other documents to the Project
Manager.

49.3 The advance payment shall be repaid by deducting proportionate
amounts from payments otherwise due to the Contractor,
following the schedule of completed percentages of the Works
on a payment basis, but not later than the completion of the
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seventy five  percent (75%) of the initial project time period. No
account shall be taken of the advance payment or its repayment
in assessing valuations of work done, Variations, price
adjustments, Compensation Events, Bonuses, or Liquidated
Damages.

49.4 Secured Advance: The contractor ,on signing an indenture in the
form to be specified by the Project Manager, shall be entitled to
be paid, during the execution of work, upto 75% of the estimated
value of any materials, which, in the opinion of the Project
Manager, are non-perishable, non-fragile, non-combustible and
which have been procured and adequately stored against damage,
but which have not been incorporated in the works at the time of
making advance.

This secured advance is subject to the following:

a. The materials are in accordance with the specification for
works;

b. Such materials have been delivered to site, and are properly
stored and protected against damage or deterioration to
the satisfaction of the Project Manager. The contractor
shall store the bulk material in measurable stacks;

c. The contractor’s records of the requirements, orders, receipt
and use of materials are kept in a form approved by the
Project Manager and such records shall be available for
inspection by the Engineer;

d. The contractor has submitted with his monthly statement the
estimated value of the materials on site together with
such documents as may be required by the Project
Manager for the purpose of valuation of the  materials
and providing evidence of ownership and payment
thereof;

e. Ownership of such materials shall be deemed to vest in the
Employer for which the Contractor has submitted an
Indemnity Bond in an acceptable format; and

49.5 The quantities of materials are not excessive and shall be
used within a reasonable time as determined by the Project
Manager.

50. Securities 50.1 The Performance Security (including additional security for
unbalanced bids) shall be provided to the Employer no later
than the date specified in the Letter of Acceptance and shall be
issued in an amount specified in the PCC, by a bank acceptable
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to the Employer, and denominated in the types and proportions
of the currencies in which the Contract Price is payable. The
Performance Security shall be valid until a date 60 days from
the date of expiry of Defects Liability Period and additional
security for unbalanced bids shall be valid until a date 28 days
from the date of issue of the certificate of completion by the
Project Manager/Employer.

51. Dayworks 51.1 If applicable, the Dayworks rates in the Contractor’s Bid shall
be used only when the Project Manager has given written
instructions in advance for additional work to be paid for in that
way.

51.2 All work to be paid for as Dayworks shall be recorded by the
Contractor on forms approved by the Project Manager.  Each
completed form shall be verified and signed by the Project
Manager within two days of the work being done.

51.3 The Contractor shall be paid for Dayworks subject to obtaining
signed Dayworks forms.

52. Cost of
Repairs

52.1 Loss or damage to the Works or Materials to be incorporated in
the Works between the Start Date and the end of the Defects
Correction periods shall be remedied by the Contractor at the
Contractor’s  cost  if  the  loss  or  damage  arises  from  the
Contractor’s acts or omissions.

E.  Finishing the Contract

53. Completion 53.1 The Contractor shall request the Project Manager to issue a
Certificate of Completion of the Works, and the Project
Manager shall do so upon deciding that the whole of the
Works is completed.

54. Taking Over 54.1 The Employer shall take over the Site and the Works within
seven days of the Project Manager’s issuing a certificate of
Completion.

55. Final Account 55.1 The Contractor shall supply the Project Manager with a
detailed account of the total amount that the Contractor
considers payable under the Contract before the end of the
Defects Liability Period. The Project Manager shall issue a
Defects Liability Certificate and certify any final payment
that is due to the Contractor within 56 days of receiving the
Contractor’s account if it is correct and complete. If it is not,
the Project Manager shall issue within 56 days a schedule that
states the scope of the corrections or additions that are
necessary. If the Final Account is still unsatisfactory after it
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has been resubmitted, the Project Manager shall decide on the
amount payable to the Contractor and issues a payment
certificate.

56. Operating and
Maintenance
Manuals

56.1 If “as built” Drawings and/or operating and maintenance
manuals are required, the Contractor shall supply them by the
dates stated in the PCC.

56.2 If the Contractor does not supply the Drawings and/or
manuals by the dates stated  in  the  PCC pursuant to GCC
Sub-Clause 56.1, or they do not receive the Project Manager’s
approval, the Project Manager shall withhold the amount
stated in the PCC from payments due to the Contractor.

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if
the other party causes a fundamental breach of the Contract.

57.2 Fundamental breaches of Contract shall include, but shall not
be limited to, the following:

a) the Contractor stops work for 28 days when no
stoppage of work is shown on the current Program
and the stoppage has not been authorized by the
Project Manager;

b) the Project Manager instructs the Contractor to
delay the progress of the Works, and the instruction
is not withdrawn within 28 days;

c) the Employer or the Contractor is made bankrupt or
goes into liquidation other than for a reconstruction
or amalgamation;

d) a payment certified by the Project Manager is not
paid by the Employer to the Contractor within 84
days of the date of the Project Manager’s
certificate;

e) the Project Manager gives Notice that failure to
correct a particular Defect is a fundamental breach
of Contract and the Contractor fails to correct it
within a reasonable period of time determined by
the Project Manager;

f) the Contractor does not maintain a Security, which is
required;

g) the Contractor has delayed the completion of the
Works  by  the  number  of  days  for  which  the
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maximum amount of liquidated damages can be
paid, as defined in the PCC; or

h) if the Contractor, in the judgment of the Employer
has engaged in Fraud and Corruption, as defined in
paragrpah 2.2 a of the Appendix A to the GCC, in
competing for or in executing the Contract, then the
Employer may, after giving fourteen (14) days
written notice to the Contractor, terminate the
Contract and expel him from the Site.

57.3 Notwithstanding the above, the Employer may terminate the
Contract for convenience.

57.4 If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site
as soon as reasonably possible.

57.5 When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those
listed under GCC Sub-Clause 56.2 above, the Project
Manager shall decide whether the breach is fundamental or
not.

58. Payment upon
Termination

58.1 If the Contract is terminated because of a fundamental breach
of Contract by the Contractor, the Project Manager shall issue
a certificate for the value of the work done and Materials
ordered less advance payments received up to the date of the
issue of the certificate and less the percentage to apply to the
value  of  the  work  not  completed,  as specified in the PCC.
Additional Liquidated Damages shall not apply.  If the total
amount due to the Employer exceeds any payment due to the
Contractor, the difference shall be a debt payable to the
Employer.

58.2 If the Contract is terminated for the Employer’s convenience
or because of a fundamental breach of Contract by the
Employer, the Project Manager shall issue a certificate for the
value of the work done, Materials ordered, the reasonable cost
of removal of Equipment, repatriation of the Contractor’s
personnel employed solely on the Works, and the
Contractor’s costs of protecting and securing the Works, and
less advance payments received up to the date of the
certificate.

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary
Works, and Works shall be deemed to be the property of the
Employer if the Contract is terminated because of the
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Contractor’s default.

60. Release from
Performance

60.1 If the Contract is frustrated by the outbreak of war or by any
other event entirely outside the control of either the Employer
or the Contractor, the Project Manager shall certify that the
Contract has been frustrated. The Contractor shall make the
Site safe and stop work as quickly as possible after receiving
this certificate and shall be paid for all work carried out
before receiving it and for any work carried out afterwards to
which a commitment was made.

61. Suspension of
Grant by GOI
and/or State
Government of
Bihar

61.1 In the event that the Government of India (GoI) and/or State
Government of Bihar  suspends the  grant to the Employer,
from which part of the payments to the Contractor are being
made:

(a) The Employer is obligated to notify the Contractor of
such suspension within 7 days of having received the
GoI and/or State Government of Bihar ’s suspension
notice.

(b) If the Contractor has not received sums due to it within
the 28 days for payment provided for in Sub-Clause
40.1, the Contractor may immediately issue a 14-day
termination notice.
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Section IX - Particular Conditions of Contract

A. General

GCC 1.1 (c) The financing institution is: Government of India and State
Government of Bihar

GCC 1.1 (q) The Employer is CEO, Bihar Sharif Smart City Limited.

GCC 1.1 (u) The In-tended Completion Date for the whole of the Works shall
be Three (03) Months.

GCC 1.1 (x) The Project Manager is [as nominated by BSSCL]

GCC 1.1 (z) The Site is located at Bihar Sharif

GCC 1.1 (cc) The Start Date shall be As mentioned in LoA.

GCC 1.1 (gg) The work consists of Design, Manufacture, Supply, Installation and
Commissioning of Different Capacity Roof Top Solar PV Power
Projects under Net Metering Policy in Bihar Sharif City (Smart
City Mission)

GCC 2.2 Sectional Completions are: Not Applicable

GCC 2.3(i) The  following  documents  also  form  part  of  the  Contract:
Construction Schedule.

GCC 3.1 The language of the contract is English.

The law that applies to the Contract is the law of India

GCC 5.1 The Project manager may delegate any of his duties and
responsibilities.

GCC 8.1 Schedule of other contractors: None, if obtained during the
implementation period, the same shall be provided to the
Contractor.

GCC 9.1 Key Personnel
GCC 9.1 is replaced with the following:

Key Personnel are the Contractor’s personnel named in this GCC
9.1 of the Particular Conditions of Contract. The Contractor shall
employ the Key Personnel and use the equipment identified in its
Bid, to carry out the Works or other personnel and equipment
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approved by the Project Manager. The Project Manager shall
approve any proposed replacement of Key Personnel and
equipment only if their relevant qualifications or characteristics are
substantially equal to or better than those proposed in the Bid.

[insert the name/s of each Key Personnel agreed by the Employer
prior to Contract signature.]

GCC 9.2 Code of Conduct (ESHS)

The following is inserted at the end of GCC 9.2:

“The reasons to remove a person include behavior which
breaches the Code of Conduct (EHS) (e.g. spreading
communicable diseases, sexual harassment, gender based
violence, illicit activity or crime).”

GCC 13.1 The minimum insurance amounts and deductibles shall be:

(a) for loss or damage to the Works, Plant and Materials: Equal
to the Contract Amount.

(b) for personal injury or death:

(i) of the Contractor’s employees: INR 25 Lakh

(ii) of other people: In accordance with the statutory
requirements applicable to India.

GCC 14.1 Site Data are: None

GCC 20.1 The Site Possession Date(s) shall be: as per the approved
Programme

GCC 23.1 &
GCC 23.2

Appointing Authority for the Adjudicator: Will be finalised later as
agreed mutually.

GCC 24.3 Hourly rate and types of reimbursable expenses to be paid to the
Adjudicator: shall be intimated later.

GCC 24.4 The place of arbitration shall be: Bihar Sharif, India

DISPUTES RESOLUTION MECHANISM

(i) If any dispute or differences of any kind what-so-ever
arise between the Employer, its authorized
representatives and the contractor in connection with or
arising out of this contract or the execution of work,
these shall be resolved as under.

(ii) Whether before its commencement or during the
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progress of Project/Work or after the termination,
abandonment or breach of the contract, the dispute shall,
in the first instance, be referred for settlement to the
Project Manager of the work and he shall, within a
period of sixty (60) days after being requested in writing
by the contractor to do so, convey his decision to the
contractor. Such decision in respect of every matter so
referred shall, subject to arbitration as hereinafter
provided, be final and binding upon the Contractor. In
case the work is already in process, the contractor shall
proceed with the execution of the work on receipt of the
decision of the Project Manager as aforesaid with all due
diligence, whether any of the parties requires arbitration
as hereinafter provided or not.

(iii) If the Project Manager has conveyed his decision to the
contractor and no claim for arbitration has been filed by
the contractor within a period of sixty (60) days from the
receipt of the latter communicating the decision, the said
decision shall be final and binding upon the contractor
and will not be a subject matter of arbitration at all.

(iv) If the Project Manager fails to convey his decision within
a period of sixty days from the date on which the said
request was made by the contractor, he may refer the
dispute for arbitration as hereinafter provided.

(v) All disputes or differences in respect of which the
decision is not final and conclusive shall, at the request
of either party made in communication sent through
registered A.D. post, be referred for arbitration.

(vi) The provisions of the Arbitration and Reconciliation Act,
1996 or any other statuary there under or modification
thereof and for the time being in force shall apply to the
arbitration proceedings under this clause.

(vii) The Employer shall have the authority to change the
arbitrator on an application by either the contractor or the
Engineer requesting change of arbitrator giving reasons
thereof, either before the start of the arbitration
proceedings or during the course of such proceedings.
The arbitration proceedings would stand suspended as
soon as an application for change of Arbitrator is filed
before the Employer and a notice thereof is given by the
applicant to the Arbitrator. The Employer after hearing
both the parties may pass a speaking order rejecting the
application or accepting to change the arbitrator or
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simultaneously, appointing a technical officer as
Arbitrator  under  the  contract.  The  new  arbitrator  so
appointed may enter upon the reference afresh or he may
continue the hearings from the point these were
suspended before the previous arbitrator.

(viii) The reference to the arbitrator shall be made by the
claimant party within one hundred twenty (120) days
from  the  date  of  dispute  of  claim  arises  during  the
execution of work. If the claim pertains to rates or
recoveries introduced in the final bill, the reference to the
arbitrator shall be made within six calendar months from
the date of payment of the final bill to the contractor or
from the date a registered notice is sent to the contractor
to the effect that his final bill is ready by the Engineer
(whose decision in this respect shall be final and
binding) whichever is earlier.

(ix) It shall be an essential term of this contract that in order
to avoid frivolous claims, the party invoking arbitration
shall specify the disputes based upon facts and
calculations stating the amount claimed under each claim
and shall furnish a “deposit-at-call” for ten percent
(10%) of the amount claimed, on a scheduled bank in the
name  of  the  Arbitrator,  by  his  official  designation  who
shall keep the amount in deposit till the announcement of
the award. In the event of an award in favour of the
claimant, the deposit shall be refunded to him in
proportion to the amount awarded with respect to the
amount claimed and the balance, if any, shall be forfeited
and paid to the other party.

(x) The  Arbitrator/Arbitral  Tribunal  shall  give  a  reasoned
award for each claim/counter claim

(xi) The independent claims of the party other than one
seeking arbitration as also the counter claims of any
party shall be entertained by the arbitrator.

(xii) The work under the contract shall continue during the
arbitration proceedings.

(xiii)  The stamp fee due on the award shall be payable by the
party as desired by the Arbitrator/Arbitral Tribunal  and
in the event of such party’s default , the stamp fee shall
recoverable from another sum due to such party under
this or any other contract.
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(xiv) Neither  party  shall  be  entitled  to  bring  a  claim  for
arbitration, if it is not filed as per the time period already
specified or within six (06)  months of the following:-

a) of the date of completion of the work as certified by
the Project manager or

b) of the date of abandonment of the work or breach of
contract under any of its clauses, or

c) of its non-commencement or non-resumption of
work  within  10  days  of  written  notice  for
commencement or resumption as applicable, or

d) of the cancellation, termination or withdrawal of the
work from the contractor in whole or in part and/or
revision for closure of the contract, or

e) Of receiving an intimation from the Project
Manager that the final payment due or recover from
the contractor had been determined, for the purpose
of payment/adjustment whichever is the latest. If the
matter is not referred to arbitration within the period
prescribed above, all the rights and claims of either
party under the contract shall be deemed to have
been fortified and absolutely barred by the time for
arbitration and even for civil litigation.

(xv) No question relating to this contract shall be brought
before any civil court without first invoking and
completing the arbitration proceedings, if he issue is
covered by the scope of arbitration under the contract.
The pending arbitration proceedings shall not disentitle
the Project Manager to terminate the contract and to
make alternate arrangement for completion of the works.

(xvi) The Arbitrator/Arbitral Tribunal shall be deemed to have
entered on the reference on the day, notice is issued to the
parties fixing the first date of hearing. The arbitrator/
Arbitral Tribunal may, from time to time, with the consent
of the parties enlarge the initial time for making and
publishing the award. However, Arbitrator/Arbitral
Tribunal shall make all out efforts to decide each claim
within a period of 6 months from the date of initiation.

(xvii) The expiry to the contractual time limit, whether
originally fixed or extended, shall not invalidate the
provisions of this clause.
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B. Time Control

GCC 26.1 The Contractor shall submit for approval a Program for the Works
within 15days from the date of the Letter of Acceptance.

GCC 26.2 EHS Reporting

Inserted at the end of GCC 26.2:

“In addition to the progress report, the Contractor shall also
provide a report on the Environmental, Health and Safety (EHS)
metrics. In addition to Appendix A reports, the Contractor shall
also provide immediate notification to the Project Manager of
incidents in the following categories. Full details of such
incidents shall be provided to the Project Manager within the
timeframe agreed with the Project Manager.

(h) confirmed or likely violation of any law or
international agreement;

(i) any fatality or serious (lost time) injury;

(j) significant adverse effects or damage to private
property (e.g. vehicle accident, damage from fly
rock, working beyond the boundary)

(k) major pollution of drinking water aquifer or damage
or destruction of rare or endangered habitat
(including protected areas) or species; or

(l) any allegation of sexual harassment or sexual
misbehaviour, child abuse, defilement, or other
violations involving children.

GCC 26.3 The period between Program updates is 30 days.

The amount to be withheld for late submission of an updated
Program is Indian Rupees Two lakh Fifty Thousand only
(INR2,50,000/-)

C. Quality Control

GCC 34.1 The Defects Liability Period is: 1 year from the date of completion
of work in all respect and issuance of the Completion Certificate.

Add the following clause after clause 34.3
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Operation and maintenance:

 34.4 The operation and maintenance period is 5 year from the
date of completion of Works as per schedule mentioned in section
VII- Works Requirement.

D. Cost Control

GCC 38.2 At the end of 38.2 add after the first sentence:

“The Contractor shall also provide information of any EHS risks
and impacts of the Variation.”

GCC 38.8 Variation

Extra items of work are Items, which are completely new and in
addition to the items in contract.

Substituted items are items which are taken up in lieu of those
already provided in the contract. These are with partial
modification in items of work in the contract. If an agreement
item is completely changed, the new time taken up in lieu of it is
an Extra Item.

Wordings of extra/substituted items sanctioned by competent
authorities should be properly formulated so as to reflect the
exact mode of execution in the field.

No extra/substituted item should be executed without the prior
approval of the authority who accorded the technical sanction.

Fixation of rates shall be made as per the provisions of the 38.2
38.3, 38.4 of GCC

GCC 38.7 If the value engineering proposal is approved by the Employer the
amount to be paid to the Contractor shall be 5% (five percent) of
the reduction in the Contract Price. The amount shall be paid after
the completion of the project taking the final contract amount in
consideration.

GCC 38.7 In the first paragraph insert new sub-paragraph (d):

“(d) a description of the proposed work to be performed, a
programme for its execution and sufficient EHS information to
enable an evaluation of EHS risks and impacts;”

GCC 40
Add new GCC 40.8
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“40.8 The payment for the operation and maintenance shall be
made  quarterly  on  pro-rata  basis.  The  Contractor  shall  submit  the
quarterly bill supported with requisite documents to the Project
Manager mentioning the details of the operation and maintenance
done during the quarter. The payment will be made by the Project
Manager clause 41 of the G.C.C.”

GCC 44.1 The currency of the Employer’s country is: Indian Rupees.

GCC 45.1 The Contract is not subject to price adjustment in accordance with
GCC Clause 45.

GCC 46.1 The proportion of payments retained is: 5% (five Percent)]

GCC 47.1 The liquidated damages for the whole of the Works are 0.10 %
(zero point one percent) per day. The maximum amount of
liquidated damages for the whole of the Works is 10% (ten
percent) of the final Contract Price.

The Contractor shall ensure due diligence to achieve progress of
work not less than that indicated in the following milestones:

a) Lapse of 25% of the Contractual time- 10%

b) Lapse of 50% of the Contractual time- 30%

c) Lapse of 75% of the Contractual time- 65%

d) Lapse of 100% of the Contractual time-100%

In addition to the above, the works would be carried out and the
BSSCL would back charge the bidder along with a markup of
20% on the actual cost incurred to carry out the said work.

GCC 47 Add New GCC 47.3

“Clause 47.3- In case of continued default or shortfall in progress,
the Project Manager may go on further enhancing the levy of
liquidated damages, each time limited to 1% of the amount of
contract per week of further default subject to maximum limit of
five (5) percent of the Contract value.

GCC 48.1 Not Applicable

GCC 49.1 The Advance Payments shall be: Ten percent (10%) against the
unconditional irrevocable BG of 110% of the Value.

GCC 50.1 The Performance Security amount is 5% of the Contract Amount.
Additional performance security of 10% for the unbalanced bid.
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GCC 51 Not Applicable

E. Finishing the Contract

GCC 56.1 The date by which operating and maintenance manuals are required
is 30 days before the completion of the Contract period.

The date by which “as built” drawings are required is 15 days after
the completion of the Contract period or with the Final Bill
whichever is earlier.

GCC 56.2 The amount to be withheld for failing to produce “as built”
drawings and/or operating and maintenance manuals by the date
required in GCC 58.1 is Indian Rupees 20.00 (twenty) Lakhs.

GCC 57.2 (g) The maximum number of days is100 days.

GCC 58.1 The percentage to apply to the value of the work not completed,
representing the Employer’s additional cost for completing the
Works, is 20% (twenty percent).
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Section X - Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The
forms for Performance Security and Advance Payment Security, when required, shall only be
completed by the successful Bidder after contract award.

Table of Forms

Letter of Acceptance ......................................................................................................... 131
Contract Agreement .......................................................................................................... 132
Performance Security - Bank Guarantee ............................................................................ 134
Advance Payment Security ................................................................................................ 136
Indenture For Secured Advances ....................................................................................... 138
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NOTIFICATION OF AWARD

Letter of Acceptance

[on letterhead paper of the Employer]

. . . . . . . [date]. . . . . . .

To: . . . . . . . . . . [ name and address of the Contractor] . . . . . . . . . .

Subject: . . . . . . . . . . [Notification of Award Contract No].  . . . . . . . . . .

This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . .
. . . . . .[insert name of the contract and identification number, as given in the PCC] . .
. . . . . . . . for the Accepted Contract Amount of . . . . . . . . .[insert amount in numbers
and words and name of currency], as corrected and modified in accordance with the
Instructions to Bidders is hereby accepted by Bihar Sharif Smart City Limited(BSCL)..

You are requested to furnish the Performance Security within 28 days in accordance
with the Conditions of Contract, using for that purpose the of the Performance Security
Form included in Section X - Contract Forms, of the bidding document.

[Choose one of the following statements:]

We accept that __________________________[insert the name of Adjudicator
proposed by the Bidder] be appointed as the Adjudicator.

[or]

We do not accept that _______________________[insert the name of the Adjudicator
proposed by the Bidder] be appointed as the Adjudicator, and by sending a copy of this
Letter of Acceptance to ________________________________________[insert name
of the Appointing Authority], the Appointing Authority, we are hereby requesting such
Authority to appoint the Adjudicator in accordance with ITB 50.1 and GCC 23.1.

Authorized Signature:   .......................................................................................................................

Name and Title of Signatory:   ............................................................................................................

Name of Agency:   ..............................................................................................................................

Attachment:  Contract Agreement
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Contract Agreement

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . .
Bihar Sharif Smart City Limited  (hereinafter “the Employer”), of the one part, and . . . . .
[name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part:

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract].
.  .  .  .should be executed by the Contractor, and has accepted a Bid by the Contractor for
the execution and completion of these Works and the remedying of any defects therein,

The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part
of this Agreement. This Agreement shall prevail over all other Contract documents.

(a) the Letter of Acceptance

(b) the Letter of Bid Technical and Financial Parts

(c) the addenda Nos ________(if any)

(d) the Particular Conditions of Contract

(e) the General Conditions of Contract, including Appendices;

(f) the Specification

(g) the Drawings

(h) Bill of Quantities; and

(i) any other document listed in the PCC as forming part of the Contract;

3. In consideration of the payments to be made by the Employer to the Contractor as
specified in this Agreement, the Contractor hereby covenants with the Employer to
execute the Works and to remedy defects therein in conformity in all respects with the
provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects therein, the Contract
Price or such other sum as may become payable under the provisions of the Contract at the
times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be
executed in accordance with the laws of . . . . . [India]. . . . .on the day, month and
year specified above.
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Signed by: Signed by:
for and on behalf of the Employer for and on behalf the Contractor

in the
presence of:

in the
presence of:

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date
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Performance Security - Bank Guarantee

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Employer]

Date: _ [Insert date of issue]

PERFORMANCE GUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that _ [insert name of Contractor, which in the case of a joint
venture shall be the name of the joint venture] (hereinafter called "the Applicant") has
entered into Contract No. [insert reference number of the contract] dated [insert date] with
the Beneficiary, for the execution of _ [insert name of contract and brief description of
Works] (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]
(______) [insert amount in words],1 such sum being payable in the types and proportions of
currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s
complying demand supported by the Beneficiary’s statement, whether in the demand itself or
in a separate signed document accompanying or identifying the demand, stating that the
Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing
to prove or to show grounds for your demand or the sum specified therein.

This  guarantee  shall  expire,  no  later  than  the  ….  Day of  ……, 2… 2, and any demand for
payment under it must be received by us at this office indicated above on or before that date.

_____________________
[signature(s)]

1  The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount
specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the
currency(cies) of the Contract or a freely convertible currency acceptable to the Beneficiary.

2 Insert the date twenty-eight days after the expected completion date as described in GCC Clause 53.1. The
Employer should note that in the event of an extension of this date for completion of the Contract, the
Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be
in writing and must be made prior to the expiration date established in the guarantee. In preparing this
guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate
paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed
[six months][one year], in response to the Beneficiary’s written request for such extension, such request to
be presented to the Guarantor before the expiry of the guarantee.”
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Note:  All italicized text (including footnotes) is for use in preparing this form and
shall be deleted from the final product.
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Advance Payment Security
 Demand Guarantee

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [Insert name and Address of Employer]

Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered into
Contract No. [insert reference number of the contract] dated [insert date] with the
Beneficiary, for the execution of [insert name of contract and brief description of Works]
(hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, an advance
payment in the sum [insert amount in figures] () [insert amount in words] is to be made
against an advance payment guarantee.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]|
(                    ) [insert amount in words]1 upon receipt by us of the Beneficiary’s complying
demand supported by the Beneficiary’s statement, whether in the demand itself or in a
separate signed document accompanying or identifying the demand, stating either that the
Applicant:

(a) has used the advance payment for purposes other than the costs of mobilization in
respect of the Works; or

(b) has failed to repay the advance payment in accordance with the Contract conditions,
specifying the amount which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor of
a certificate from the Beneficiary’s bank stating that the advance payment referred to above
has been credited to the Applicant on its account number [insert number] at [insert name
and address of Applicant’s bank].

1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated
either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible
currency acceptable to the Employer.
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The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Applicant as specified in copies of interim statements or
payment certificates which shall be presented to us.  This guarantee shall expire, at the latest,
upon our receipt of a copy of the interim payment certificate indicating that ninety (90)
percent of the Accepted Contract Amount, less provisional sums, has been certified for
payment, or on the [insert day] day of [insert month], 2 [insert year],2 whichever is earlier.
Consequently, any demand for payment under this guarantee must be received by us at this
office on or before that date.

____________________
[signature(s)]

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.

2 Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event
of an extension of the time for completion of the Contract, the Employer would need to request an extension
of this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the
expiration date established in the guarantee. In preparing this guarantee, the Employer might consider
adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a
one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the
Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the
expiry of the guarantee.”
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Indenture For Secured Advances

(For use in cases in which the contract is for finished work and the Contractor has entered
into an agreement for the execution of a certain specified quantity of work in a given time)

This indenture made the day of______ , 20 ____BETWEEN_____ (hereinafter called
the Contractor which expression shall  where the context so admits or implies be deemed to
include his executors, administrators and assigns) or the one part and Employer of the other
part.

Whereas by an agreement dated__________ (hereinafter called the said agreement)
the Contractor has agreed.

AND WHEREAS the Contractor has applied to the Employer that he may be allowed
advanced on the security of materials absolutely belonging to him and brought by him to the
site of the works the subject of the said agreement for use in the construction of such of the
works as he has undertaken to executive at rates fixed for the finished work (inclusive of the
cost of materials and labour and other charges).

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of
Rupees on the security of materials the quantities and other particulars of which are detailed
in Accounts of Secured Advances attached to the Running Account bill for the said works
signed by the Contractor on and the Employer has reserved to himself the option of making
any further advance or advances on the security of other materials brought by the Contractor
to the site of the said work.

NOW THIS INDENTURE WITNESSETH that in pursuance of the said agreement
and in consideration of the sum of Rupees ___________________on or before the execution
of these presents paid to the Contractor by the Employer (the receipt where of the Contractor
doth hereby acknowledge) and of such further advances (if any) as may be made to him as a
for  said  the  Contractor  doth  hereby  covenant  and  agree  with  the  President  and  declare  as
follows:

1. That  the  said  sum  of  Rupees  so  advanced  by  the  Employer  to  the  Contractor  as
aforesaid and all or any further sum of sums advanced as aforesaid shall be employed
by the Contractor in or towards expending the execution of the said works and for no
other purpose whatsoever.

2. That the materials details in the said Account of Secured Advances which have been
offered to and accepted by the Employer as security are absolutely the Contractor’s
own propriety and free from encumbrances of any kind and the Contractor will not
make any application for or receive a further advance on the security of materials
which  are  not  absolutely  his  own property  and  free  from encumbrances  of  any  kind
and the Contractor indemnified the Employer against all claims to any materials in
respect of which an advances has be made to him as aforesaid.

3. That the materials detailed in the said account of Secured Advances and all other
materials on the security of which any further advance or advances may hereafter be
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made as aforesaid (hereafter called the said materials) shall be used by the Contractor
solely  in  the  execution  of  the  said  work  in  accordance  with  the  directions  of  the
project Manager.

4. That the Contractor shall make at his own cost all necessary and adequate
arrangements for the proper watch, safe custody and protection against all risks of the
said materials and that until used in construction as aforesaid the said materials shall
remain  at  the  site  of  the  said  works  in  the  Contractor’s  custody  and  on  his  own
responsibility and shall at all times be open to inspection by the Project Manager or
any officer authorized by him.

In the event of the said materials or any part thereof being stolen, destroyed or
damaged or becoming deteriorated in a greater degree than is due to reasonable use
and wear thereof the Contractor will forthwith replace the same with other materials
of like quality or repair and make good the same required by the Project Manager.

5. That the said materials shall not be any account be removed from the site of the said
works except with the written permission of the Project Manager or an officer
authorized by him on that behalf.

6. That the advances shall be repayable in full when or before the Contractor receives
payment from the Employer of the price payable to him for the said works under the
terms and provisions of the said agreement. Provided that if any intermediate
payments are made to the Contractor on account of work done than on the occasion
of each such payment the Employer will be a liberty to make a recovery from the
Contractor’s  bill  for  such  payment  by  deducting  there  from  the  value  of  the  said
materials than actually used in the construction and in respect of which recovery has
not been made previously, the value for this purpose being determined in respect of
each description of materials at the rates at which the amounts of the advances made
under these presents were calculated.

7. That if the Contractor shall at any time make any default in the performance or
observance in any respect of any of the terms and provisions of the said agreement or
of these presents the total amount of the advance or advances that may still be owing
of the Employer shall immediately on the happening of such default be repayable by
the Contractor to be the Employer together with interest thereon at twelve per cent
(12%) per annum from the date or respective dates of such advance or advances to the
date of repayment and with all costs, charges, damages and expenses incurred by the
Employer  in  or  for  the  recovery  thereof  or  the  enforcement  of  this  security  or
otherwise by reason of the default of the Contractor and the Contractor hereby
covenants and agrees with the Employer to reply and pay the same respectively to him
accordingly.

8. That the Contractor hereby charges all the said materials with the repayment to the
Employer  of  the  said  sum  of  Rupees  and  any  further  sum  of  sums  advanced  as
aforesaid and all costs, charges, damages and expenses payable under these presents
PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding
anything in the said agreement and without prejudice to the power contained therein if
and whenever the covenant for payment and repayment here-in- before contained
shall become enforceable and the money owing shall not be paid in accordance there
with  the  Employer  may  at  any  time  thereafter  adopt  all  or  any  of  the  following
courses as he may deem best:
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a. Seize and utilize the said materials or any part thereof in the completion of the
said works on behalf of the Contractor in accordance with the provisions in
that behalf contained in the said agreement debiting the Contractor with the
actual cost of effecting such completion and the amount due to the Contractor
with the value of work done as if he had carried it out in accordance with the
said agreement and at the rates thereby provided. If the balance is against the
Contractor, he is to pay same to the Employer on demand.

b. Remove and sell by public auction the seized materials or any part thereof and
out of the moneys arising from the sale retain all the sums aforesaid repayable
or payable to the Employer under these presents and pay over the surplus (if
any) to the Contractor.

c. Deduct all or any part of the moneys owing out of the security deposit or any
sum due to the Contractor under the said agreement.

9. That except in the event of such default on the part of the Contractor as aforesaid
interest on the said advance shall not be payable.

10. That in the event of any conflict between the provisions of these presents and the said
agreement the provisions of these presents shall prevail and in the event of any
dispute or difference arising over the construction or effect of these presents the
settlement of which has not been here-in-before expressly provided for the same shall
be referred to the Employer whose decision shall be final and the provision of the
Indian Arbitration Act for the time being in force shall apply to any such reference.









Tender : BSSCL 4/18-19/ BIHARSHARIF SMART CITY LIMITED

Announcement Date : 18-10-2018

Work: 1

Description Of Work : Design, Manufacture, Supply, Installation and Commissioning of
Different Capacity Roof Top Solar PV Power Projects under Net Metering
Policy in Bihar Sharif City

Title : Refer NIT

Stage: Twostage,Technocommercial-Cost

Region: DUDA Nalanda

Estimated cost : Rs: 36,40,000.00

Cost of BOQ : Rs: 5,000

EMD : Rs: 72,800

COT : GENERAL

Request of Tender Document From: 20-10-2018 11:00

Request of Tender Document To: 27-11-2018 17:00

Issue of Tender Document From: 20-10-2018 11:01

Issue of Tender Document To: 27-11-2018 17:01

Tender Closing Date and Time: 27-11-2018 17:15

Opening Date : Techno Commercial Open :30-11-2018 15:00

Remarks : Refer NIT

Tender Hosted by :  
biharsharifsmartcitylimited@gmail.com

Contact No 9470488668

*NA - Not Available

Tender Notification

 







 
  

 

  

Biharsharif Smart City Limited 

CIN - U93000BR2018SGC038181 
Registered Office - First Floor, Administrative Building, Biharsharif Municipal Corporation, Nalanda 

 biharsharifsmartcitylimited@gmail.com   +91-6112-232272 

Ref……………………….. Date…..…/….…/………… 

To Download Request for Bid 

Tender : BSSCL 4/18-19 (Design, Manufacture, Supply, Installation and Commissioning of Different Capacity Roof Top Solar 

PV Power Projects under Net Metering Policy in Bihar Sharif City- (Smart City Mission) 

 

Link as below:- 

https://nagarseva.bihar.gov.in/biharsharif/cache/SHOW_DOCS/RFB_SolarRoofTop.pdf 

 

*** 








