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.  

  

Smart City Ahmedabad Development Limited  
CEO, Smart City Ahmedabad Development Ltd (SCADL),  Ahmedabad 

Municipal Corporation, Sardar Patel Bhavan, Danapith, Ahmedabad, 

Gujarat 380001 

 

  

 
 

Corrigendum 2 

Tender No: 1 Smart City Ahmedabad Development Ltd (SCADL) 241853 

241853- Notice Inviting RFP for Selection of Implementation Agency for Supply, 

Installation, Commissioning and operation & maintenance of Pan city ICT Infrastructure 

and Integrated Command and Control Center for Smart City Ahmedabad (Gujarat) – 

Smart city Ahmedabad Development Ltd(SCADL) 

 
 
Post due considerations to the queries received, relevant updates have been made to the 
RFP and this corrigendum in the form of revised RFP has been consequently released. 
 

 

# Information Details 

1 Online Price Bid Submission Date 14/03/2017 up to 17:00 Hrs 

2 
Technical Bid Submission (in Hard Copy) 
Filled-in Technical Bid  along with Bid Fee, 
EMD and other documents 

In Sealed envelope strictly by RPAD/ Postal Speed 
Post/ Courier on or before 15/03/2017 17:00 Hrs to 
CEO Smart City Ahmedabad Development Ltd 
(SCADL),  Ahmedabad Municipal Corporation, 
Sardar Patel Bhavan, Danapith, Ahmedabad, Gujarat 
380001 with necessary documents (Tender Fee, 
EMD, etc.) as mentioned in the RFP 

3 
Date & Time of opening of Technical 
& Commercial bid 

To be intimated to the qualified bidders 

4 Contact person and email id smartcity@ahmedabadcity.gov.in 

 

 

 

Consultant: 
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Bid Processing Fee: Rs. 50,000/- (Rupees Fifty Thousand only) 

 
 
 

  
 

 

 

 

 

 

 

Invited By: 
Smart City Ahmedabad Development Limited 
Ramanbhai Patel Bhavan, Usmanpura 
Ahmedabad 
Gujarat- 380013 
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DISCLAIMER 
 

The information contained in this Request for Proposal document (“RFP”) whether subsequently provided 
to the bidders, (“Bidder/s”) verbally or in documentary form by Smart City Ahmedabad Development 
Limited (henceforth referred to as “SCADL” in this document) or any of its employees or advisors, is 
provided to Bidders on the terms and conditions set out in this RFP document and any other terms and 
conditions subject to which such information is provided. 

 

This RFP document is not an agreement and is not an offer or invitation to any party. The purpose of this 
RFP is to provide the Bidders or any other person with information to assist the formulation of their financial 
offers (“Bid”). This RFP includes statements, which reflect various assumptions and assessments arrived at 
by SCADL in relation to this scope. This Tender document does not purport to contain all the information 
each Bidder may require. This Tender document may not be appropriate for all persons, and it is not 
possible for the Chief Executive Officer, SCADL and their employees or advisors to consider the objectives, 
technical expertise and particular needs of each Bidder. The assumptions, assessments, statements and 
information contained in the Bid documents, may not be complete, accurate, adequate or correct. Each 
Bidder must therefore conduct its own analysis of the information contained in this RFP and to seek its own 
professional advice from appropriate sources. 

 

Information provided in this Tender document to the Bidder is on a wide range of matters, some of which 
may depend upon interpretation of law. The information given is not intended to be an exhaustive account 
of statutory requirements and should not be regarded as a complete or authoritative statement of law. 
SCADL accepts no responsibility for the accuracy or otherwise for any interpretation of opinion on law 
expressed herein. 

 

SCADL and their employees and advisors make no representation or warranty and shall incur no liability to 
any person, including the Bidder under law, statute, rules or regulations or tort, the principles of restitution 
or unjust enrichment or otherwise for any loss, cost, expense or damage which may arise from or be 
incurred or suffered on account of anything contained in this RFP or otherwise, including the accuracy, 
reliability or completeness of the RFP, and any assessment, assumption, statement or information 
contained therein or deemed to form part of this RFP or arising in any way in this Selection Process. 

 

SCADL also accepts no liability of any nature whether resulting from negligence or otherwise howsoever 
caused arising from reliance of any Bidder upon the statements contained in this RFP.SCADL may in its 
absolute discretion, but without being under any obligation to do so, can amend or supplement the 
information in this RFP. 

 

The issue of this RFP document does not imply that SCADL is bound to select a Bidder or to appoint the 
Selected Bidder (as defined hereinafter), for implementation and SCADL reserves the right to reject all or 
any of the Bidders or Bids without assigning any reason whatsoever. 

The Bidder shall bear all its costs associated with or relating to the preparation and submission of its Bid 
including but not limited to preparation, copying, postage, delivery fees, expenses associated with any 
demonstrations or presentations which may be required by SCADL or any other costs incurred in connection 
with or relating to its Bid. All such costs and expenses will remain with the Bidder and SCADL shall not be 
liable in any manner whatsoever for the same or for any other costs or other expenses incurred by a Bidder 
in preparation for submission of the Bid, regardless of the conduct or outcome of the Selection process. 
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Important Dates 
 
 

RFP for Implementation Agency for Supply, Installation, Commissioning and 
operation & maintenance for of Pan city ICT Infrastructure and Integrated Command 
and Control Center for Smart City Ahmedabad (Gujarat) 

1. Contract Period 5 Years 

 
2. 

 
Delivery 

Services to be offered as per schedule from the date of the 
Acceptance of LoI/ Work Order 

 
3. 

Bid Due date 14/03/2017 up to 17:00 Hrs 

 
4. 

Date & Time of opening of Technical 
& Commercial stage 

 Will be intimated to the qualified bidders at a later date. 

 
5. 

 

Venue of opening of Technical & 
Commercial Bid/s 

 2nd Floor, Conference Hall – 1, Danapidth, Ahmedabad 
Municipal Corporation office, Gujarat. 

 

    6. 
 

Bid Processing Fees (Non‐refundable) 
 

Rs. 50,000/‐ (Fifty Thousand Only) By Demand Draft 

7. Bid security (EMD) 
EMD of Rs. 2,00,00,000 (Rupees Two  Crores only) shall be 
either in form of Demand Draft and or Bank guarantee of 
any nationalized / scheduled bank  

8.    SCADL Contact person    Email id : smartcity@ahmedabadcity.gov.in   

 

NOTE: Please address all queries and 
correspondence to: 

 
Chief Executive Officer 

Smart City Ahmedabad Development Limited 
Ramanbhai Patel Bhavan, Usmanpura 

Ahmedabad 
Gujarat- 380013, 

 
- 

E‐mail:  smartcity@ahmedabadcity.gov.in   
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Proposal   in   the   form   of   BID   is   requested   for   the   item(s) in   complete   accordance   with   the 
documents/attachments as per following guidelines. 
 
 This is a Bid for Implementation Agency for Supply, Installation, Commissioning and operation & 

maintenance for of Pan city ICT Infrastructure and Integrated Command and Control Center 
 Bidder shall upload their bids on https://www.amc.nprocure.com. 
 The Bid Security and non‐refundable bid processing fees in a separate sealed envelope super 

scribed with the bid document number to SCADL Office. 
 The bid shall specify time schedule of various activities. 
 Bids complete in all respects should be uploaded on or before the BID DUE DATE. 
 Services offered should be strictly as per requirements mentioned in this Bid document. 
 Please spell out any unavoidable deviations, Clause/ Article‐wise in your bid under the heading 

Deviations. 
 Once quoted, the bidder shall not make any subsequent price changes, whether resulting or arising 

out of any technical/commercial clarifications sought regarding the bid, even if any deviation or 
exclusion may be specifically stated in the bid. Such price changes shall render the bid liable 
for rejection. However, SCADL reserve the right to revised financial offer. 

 The duration of the Contract period for this activity will be of 5 years. 
 

In addition to this RFP, the following sections attached are part of Bid Documents. 
 

Section – 1 Project Profile 

Section – 2 Scope of Work 

Section – 3 Eligibility Criteria 

Section – 4 Instructions to the Bidders 

Section – 5 Price Bid 

Section – 6 Formats and Annexures  

Section – 7 SLA Agreement 

 

Instruction to the bidders for online bid submission: 
 

 Tender documents are available only in electronic format which Bidders can download free of 
cost from the website www.ahmedabadcity.gov.in and https://amc.nprocure.com  

 The bids have been invited through e‐tendering route i.e. the eligibility criteria, technical and 
financial stages shall be submitted online on the website https://amc.nprocure.com. 

 Bidders who wish to participate in this bid will have to register on https://amc.nprocure.com. 
Further bidders who wish to participate in online bids will have to procure Digital Certificate as 
per Information Technology Act 2000 using which they can sign their electronic bids. Bidders can 
procure the same from (n) code solutions – a division of GNFC Ltd., or any other agency licensed by 
Controller of Certifying Authority, Govt. of India. Bidders who already have a valid Digital 
Certificate need not procure a new Digital Certificate. 

 In case of any clarifications required, please contact on email ID of SCADL at  
smartcity@ahmedabadcity.gov.in  

 

 

 

 

 

http://www.amc.nprocure.com./
https://amc.nprocure.com/
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DEFINITIONS 
 

In this document, the following terms shall have following respective meanings: 

 
1. “User Acceptance Test (UAT)” means the User Acceptance Testing of the ordered product and services on 

completion of installation and commissioning as per the requirement. 

2. “Acceptance Test Document” means a document, which defines procedures for testing the installed and 

commissioned product and services against requirements laid down in the Agreement. 

3. “Agreement” means the Service Level Agreement to be signed between the successful bidder and SCADL 

including all attachments, appendices, all documents incorporated by reference thereto together with any 

subsequent modifications/changes/corrigendum’s, the RFP, the bid offer, the acceptance and all related 

correspondences, clarifications, presentations. 

4. “Authorized Representative/ Agency” shall mean any person/ agency authorized by either of the parties. 

5. “AMC” shall stand for Ahmedabad Municipal Corporation. 

6. “Bidder” means any agency who fulfils the requirement laid in the RFP documents and is possess the 

required expertise and experience as per the RFP document. The word Bidder when used in the pre‐award 

period shall be synonymous with Bidder, and when used after award of the Contract shall mean the 

successful Bidder with whom SCADL signs the Service Level Agreement for executing the project. 

7. “Center” means Zonal Offices of AMC  

8. “CCC” means Command and Control Center 

9. “Contract” is used synonymously with Agreement. 

10. “Corrupt Practice” means the offering, giving, receiving or soliciting of anything of value or influence the 

action of a public official in the process of Contract execution. 

11. “Default Notice” means the written notice of Default of the Agreement issued by one Party to the other in 

terms hereof. 

12. “Fraudulent Practice” means a misrepresentation of facts in order to influence a procurement process or 

the execution of a Contract and includes collusive practice among Bidders (prior to or after Bid submission) 

designed to establish Bid prices at artificial non‐ competitive levels and to deprive SCADL/AMC of the 

benefits of free and open competition. 

13. “Final Acceptance Test (FAT)” means the acceptance testing of all the commissioned project components 

at all specified locations. 

14. “Good Industry Practice” means the exercise of that degree of skill, diligence and prudence which would 

reasonably and ordinarily be expected from a reasonably skilled and experienced Operator engaged in the 

same type of undertaking under the same or similar circumstances. 
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15. “Go Live Date” means the date on which the FAT of all the project component’s as per the Work order has 

been successfully completed. 

16. “GoI” shall stand for Government of India. 

17. “GIS” shall stand for Geographical Information Systems 

18. “Implementation Period” shall mean the period from the date of signing of the Agreement and up to the 

issuance of Final Acceptance Certificate. 

19. "Law" shall mean any act, notification, by‐law, rules and regulations, directive, ordinance, order or 

instruction having the force of law enacted or issued by the Central Government and/ or the Government 

of Gujarat or any other Government or regulatory authority or political subdivision of government agency. 

20. “LoI” means Letter of Intent, which constitutes the intention of the SCADL to place the Purchase Order with 

the successful bidder. 

21. “Work order” shall mean a formal order issued by SCADL to the successful bidder covering delivery 

timelines, SLA and other terms and conditions. 

22. "Operator" means the entity/company providing the services / executing the project under the Agreement 

and is used synonymous with Bidder/Successful Bidder. 

23. “O&M Period” means period of 5 years starting with the successful, installation and commissioning and 

FAT of the project components. The date of start of O&M shall start from the (Go Live) date i.e from the 

date of successful FAT of all the equipment at all the site locations as per the work Order. 

24. “OEM” Shall stand for Original Equipment manufacturer 

25. “PoC” shall stand Proof of Concept. 

26. “Period of Agreement" means 5 years’ period starting with the commissioning of all Hardware and software 

ordered as per the Scope of work for the Ahmedabad Smart City Project.  

27. Request for Proposal”, means the detailed notification seeking a set of solution(s), services(s), materials 

and/or any combination of them. 

28. “Requirements” shall mean and include schedules, details, description, statement of technical data, 

performance characteristics, standards (Indian as well as International) as applicable and specified in the 

Agreement. 

29. “Site” means the location(s) for which the Contract will be signed and where the service shall be provided 

as per agreement. 

30. "Service" means provision of Contracted service viz., operation, maintenance and associated services for 

Ahmedabad Smart City Project. 

31. "Service Down Time" (SDT) means the time period when specified services/network segments with 

specified technical and operational requirements as mentioned in this document are not available to 
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SCADL. The network shall be operational on all days of a year and 24‐ hours/ day with in the uptime 

specified in the Service Level Agreement (SLA). The network is considered as operational when all Centers 

at all tiers/ levels are working, providing all/ specified services as mentioned in full capacity at all locations 

in the network. 

32. “SCADL” means Smart City Ahmedabad Development Limited  

33. "Third Party Agency" means any agency, if/as appointed by SCADL for monitoring the Ahmedabad Smart 

City Project during commissioning and operation. 

34. “Termination Notice” means the written notice of termination of the Agreement issued by one Party to the 

other in terms hereof. 

35. “Unplanned downtime” means an instance other than the planned down time in which ordered services 

are not available to SCADL. 

36. "Uptime" means the time period when specified services with specified technical and service standards as 

mentioned in Section‐5 are available to SCADL and its user organizations. The uptime will be calculated as 

follows: 

“Total time in a quarter (in minutes) less total Service Down time (in minutes) in the quarter” 

37. "% Uptime" means ratio of 'up time' (in minutes) in a quarter to Total time in the quarter (in minutes) 

multiplied by 100. 
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SECTION ‐1 PROJECT PROFILE 
 
 

1.1 Introduction and Background  
The City of Ahmedabad has emerged as Gujarat’s core city in technological development and innovation. 
The city has established its position as a pioneer in implementing numerous Smart initiatives in areas 
ranging from transit, e-Governance, solid waste management to water supply and many more. 
Additionally, Ahmedabad has been selected among the top 20 smart cities in India for which it receives 
funding from Ministry of Urban Development (MoUD) for projects under its smart city proposal. 
Ahmedabad smart city proposal includes several Pan City and Area Based Development initiatives with 
a focus on both infrastructure and ICT advancements in the city and at strategic locations. 
 

Most of the ICT initiatives have been identified with a predominant objective to improve public safety 
and surveillance, traffic management, public services quality, and real time tracking of services. SCADL  
envisage to implement a Pan- city ICT Infrastructure project majorly covering various components like: 
 

 City wide network/connectivity 
 Creation of city wide IT Infrastructure,  
 City surveillance system, 
 Smart Sensors,  
 Wi-Fi hotspots and 
 Digital board/panel 

 

1.2 About Ahmedabad Municipal Corporation 
 
The Ahmedabad Municipal Corporation (AMC) is the Urban Local Body for the city of Ahmedabad and is 
administering its responsibilities under the BPMC Act. AMC is equipping the city with high quality 
communication, transit and utility networks which aims to improve the quality of life of its citizens, 
provide ease of doing business and generally raise the level of social and economic development of its 
citizens. In order to meet the deficiencies of the present system, namely, lack of integrated systems, 
inefficient work procedures, lack of up-to-date and accurate databases, lack of data sharing, etc., ICT 
initiatives such as the Integrated Command and Control Center along with smart features with specific 
focus on traffic regulation, surveillance and real time tracking of services have been proposed by the 
administration of AMC. 
 

1.3 About Smart City Ahmedabad Development Limited   
 

As per the GoI guidelines, Ahmedabad Municipal Corporation has formed a separate Special Purpose 
Vehicle (SPV) as Smart City Ahmedabad Development Limited (SCADL) for the implementation of 
projects under the smart city mission for the city of Ahmedabad. This SPV shall carry end to end 
responsibility for vendor selection, implementation and operationalization of various smart city projects. 
 

1.4 About the Project 
One of the primary objective of SCADL under the Smart City initiative is to enhance the safety and 
security, improve efficiency of municipal services and promote a better quality of life for residents, 
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 Ahmedabad desires to foster the development of a robust network infrastructure that supports digital 
applications and ensures network connectivity is available throughout the city and in government 
departments. There is an undoubted necessity to: -   
 Improve the city security 
 Track vital data such as pollution levels, water levels, traffic 
 Integrate emergency services such as fire, police, ambulance etc. 
 Be adept with intelligent solutions for disaster management and city operations. 
 Ensure access to and have better tracking of all electronic public services that the city administration 

delivers to its citizen. 
  

Hence, a robust pan city ICT Infrastructure backbone for ensuring high-speed access connectivity and 
serve these needs of the city is a must. 
 
The city-wide network/connectivity project will not be the part of scope of work of this RFP. AMC is in 
the process of implementing the city-wide network in phased manner and as part of the first phase laying 
of own Optical Fiber Network at a stretch of around 170 km along the BRTS corridor has already begun. 
This OFC network will act as the backbone of the city-wide network. The primary function of city wide 
network is to connect all AMC offices, city civic centers, urban health centers, schools and municipal 
buildings, thereby reducing future bandwidth costs. 
 
1.5 Project Objective: 

 
The Pan city ICT Infrastructure is essentially intended to provide a high-speed connectivity at 
Government offices and public places through creation of Wi-Fi hotspots to support/implement all the 
smart solutions, city surveillance system, transformation of static boards to digital boards. The project 
objectives broadly are as follows: 
 
 To provide inexpensive and pervasive connected infrastructure all across the city 
 To provide city surveillance system for effective management of city 
 To provide internet facility to the citizens across the public places through creation of Wi-Fi hotspots 
 To transform static board with digital boards which allows AMC to disseminate smart information 

to the citizens across the city and also multifold increase in revenue generation. 
 To boost digital inclusion among departments and citizens 
 To provide 24*7 uninterrupted connectivity across the city 
 To establish a medium for quick data gathering from multiple sources and faster decision making 
 To act as a channel for integration of all the city services 
 To enable the government to have advanced communication products/platforms and better 

security and surveillance systems 
 
1.6 Benefits envisaged: 
 

A pan city ICT infrastructure will support the inclusion of almost all digital assets onto a common 
platform, which will ensure confluence of data from multiple sources, applications, sensors, objects and 
people. The establishment of this project will provide high quality, reliable, cost effective and ICT 
Infrastructure to the city administration. It will be the provider of various smart solutions under the smart 
city mission for the city like smart surveillance system, Smart parking, smart traffic monitoring system, 
Sensors, Digital boards, Wi-Fi hotspots and availability of high speed connectivity. This project will have 
multifold benefits across the government departments and the effect will be felt by citizens. Some of the 
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key benefits are: 
 Government will have increased operational, financial efficiency and effectiveness 
 Educational institutions would have improved connectivity across schools and universities 
 City and Community center facilities will have improved connectivity for providing on-line services 
 Police department will have high-quality video connections allowing for a greater security and 

surveillance 
 Traffic management will be improved with automated traffic surveillance systems 
 Fire departments will have the ability to direct staff remotely and utilize the reliable communication 

infrastructure for quick responses  
 Environmental monitoring of factors such as air pollution or rain/monsoon detection will be easier 

and reliable 
 Healthcare services and hospitals will be able to utilize next generation applications, devices and 

processes such as tele-medicine to serve the citizens 
 Waste water management will be made possible with SCADA connectivity 

 

1.7 Stakeholders 

The implementation and successful execution of this project, will require support and involvement from 
multiple stakeholders. The project requires collaboration between multiple stakeholders for its 
successful execution. It is therefore important to understand the various stakeholders envisioned to be 
part of this project and the role that they are expected to play. Following are the critical stakeholders 
whose involvement will drive the project and enable the establishment of a strong project governance: 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Ahmedabad 
Municipal Corporation 

Ahmedabad Smart 
City SPV 

Implementation Partner 

End Users 

Police 

Education 

Health 

Fire 

eGovernance 
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SECTION‐2: ELIGIBILITY CRITERIA 
 

The bidder must possess the requisite experience, strength and capabilities in providing services 
necessary to meet the requirements as described in the RFP document. Keeping in view the 
complexity and volume of the work involved, following criteria are prescribed as the eligibility 
criteria for the bidder interested in undertaking the project. The bidder must also possess 
technical know-how and financial ability that would be required to successfully provide System 
Integration,  Operation and Maintenance services sought by the SCADL for the entire contract 
duration. The Bids must be complete in all respect and should cover entire scope of work as 
stipulated in the bid document. This invitation to bid is open to all bidders who qualify the eligibility 
criteria as given below: 

 

S/N Specific Requirements Documents Required 

1 

Bidder/Lead Bidder and Consortium partner should be a 
company registered under Companies Act, 1956 and should 
have been operating for the last five years as on bid issuance 
date. 

Certificates of incorporation 
& 

Self‐Declaration Certificates 

2 

Bidder/Lead Bidder should be an established IT /Telecom 
System Integrator and should have been engaged in setting-up 
and Operations & Maintenance Services of Network (Active or 
Passive) and Data Centres for a period of at least five years as 
on bid issuance date. 

Work Orders / Client Certificates 
confirming year and area of 
activity should be enclosed. 

3 

The bidder/Lead Bidder must have annual turnover of at least 
Rs. 500 Crores for each of the last three financial years as on 31st 
March, 2016. 
 
Average Annual Turnover of the bidder generated solely from 
supply/service for (active and passive) Networking (setting up or 
O&M) and Data Centre (setting up or O&M) during each of the 
last three financial years, should be at least Rs. 250 crores. 
 
In case Bidder is a wholly owned / 100 % subsidiary, the 
turnover of Parent company would be considered for eligibility 
 

Audited and Certified Balance 
Sheet and Profit/Loss Account of 
last 3 Financial Years should be 
enclosed. 
 
CA certificate mentioning 
turnover of the bidder should be 
enclosed. 

4 

The Consortium Partner ( non-lead bidder) should have average 

annual turnover of at least Rs. 30 crores from ICT or ITES in last 

three financial years (ending 31 March 2016) 

For a 100% subsidiary, parent company average annual 
turnover would be considered for evaluation purposes. 

Audited and Certified Balance 
Sheet and Profit/Loss Account of 
last 3 Financial Years should be 
enclosed. 
 
CA certificate mentioning 
turnover of the bidder should be 
enclosed. 

5 
The bidder/Lead Bidder must have positive net worth and 
should be Profit making in each of the last three financial years 
as on 31st March, 2016 

Audited and Certified Balance 
Sheet and Profit/Loss Account of 
last 3 Financial Years should be 
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S/N Specific Requirements Documents Required 

enclosed. 
CA certificate mentioning net 
profit of the bidder should be 
enclosed. 

6 

The bidder or Any of the Consortium partner should have 
demonstrable expertise and experience in executing at least 
ONE project of Network Integration / Systems Integration/Data 
Centre (setting up or O&M) anytime during last five years as on 
bid issuance date, having a minimum value of Rs. 50 crores or 
TWO projects having a minimum value of Rs. 25 crores each. 

 
Note: In case Bidder is a wholly owned subsidiary, the 
experience of Parent company would be considered for 
eligibility 

Details of such projects 
undertaken along with clients’ 
on-going/completion 
certification/ letter should be 
enclosed. 
Undertaking from the Parent 
company to support its wholly 
owned subsidiary. 

7 

The bidder or Any of the Consortium partner  should have 
demonstrable expertise and experience of setting up or O&M of 
integrated control room/city wide control room/emergency 
response centre with  One such Project having minimum 20 
seating capacity 

Or 
Data Center (minimum 400 core computing capacity)/ 2000 Plus 
WAN Node during last three years as on bid issuance date. 
 
Note: In-house projects for their own corporations executed by 
the bidder shall not be considered for above purpose. 
Note: In case Bidder is a wholly owned subsidiary, the experience 
of Parent company would be considered for eligibility 

Copies of work order and the 
client certificates for 
satisfactory completion of 
project. 
 
Undertaking from the Parent 
company to support its wholly 
owned subsidiary 

8 

Bidder or OEM should not be blacklisted by any Ministry of 
Government of India or by Government of any other State in 
India or by Government of Gujarat or any of the Government 
PSUs at the time of bidding. 

Certificate / affidavit mentioning 
that the Bidder is not blacklisted 
by any Ministry of Government 
of India or by Government of any 
State in India or by Government 
of Gujarat or any of the 
Government PSUs. Self-
Declaration Form must be 
submitted  

9 

OEMs of proposed equipment/components should have their 
own registered office in India as per the prevalent/ applicable 
laws of India and be in operation in India for last five years as on 
the bid issuance date.  
Registered offices by way of Joint ventures, Franchise, agency, 
distribution partners will not be considered. 
a.) OEMs for networking devices at aggregation layer and data 

Undertaking & copies of 
supporting documents from the 
Bidder confirming the 
compliance along with the OEM 
authorization. 
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S/N Specific Requirements Documents Required 

center layer should be one of the top five from the 
GARTNER list of top five companies for data center 
networking  

b.) OEM for other networking equipment’s should be in the 
top Five positions in terms of market share in India as per 
latest available IDC report or should be present in latest 
Gartner magic Quadrant. 

c.) OEM for storage and servers should be from companies 
featuring in Gartner magic quadrant in leadership position.  

10 
The bidder should have a Permanent Office in Ahmedabad  

or 
Should setup in 45 days from the award of Work Order. 

Copies of any two of the 
followings: 
Property Tax / Electricity / 
Telephone Bill / VAT/ CST 
Registration /Lease agreement. 
Or 
Undertaking to open Office in 
Gujarat 

 
Note:  

 The Bidder must attach valid documents in support to their Technical and Financial 
capabilities/strength, as mentioned above. Without proper supporting documents, the Bid 
proposals are liable to be rejected. 

 The bidder should submit authorization certificate of Original Equipment Manufacturer (OEM) (or 
multiple OEMs) specific to the bid. The bidder should have a back-to-back support 
agreement/arrangement for services including supply of spare parts etc. with the OEMs of 
products like Networking devices, Servers, storage, Digital panel/board etc. which includes the 
post-sales support activities for the entire project period. 

 All the proposed equipment should not be declared End-of-Support by the OEMs for next 7 years 
and should not be end of production for next one year from the date of bid submission. 

 The MAF is required for Routers, Switches, Firewall, SAN, SAN Switch, NMS, Servers etc. being 
supplied under this project. 
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Section- 3: SCOPE OF WORK 
 
Smart City Ahmedabad Development limited (SCADL) seeks proposal from the interested bidder to 
bid for the “RFP for Implementation Agency for Supply, Installation, Commissioning and 
operation & maintenance for of Pan City ICT Infrastructure and Integrated Command and 

Control Center for Smart City Ahmedabad”. SCADL envisaged to create a pan city ICT 

infrastructure for effective and efficient implementation of Ahmedabad Smart city project. It is 
envisaged to implement various smart solutions like Integrated Command and Control Center, Smart 
surveillance system, Smart traffic management system, Public Wi-Fi hotspots, LED/Digital Display 
panel/boards, and various type of sensors, smart lighting etc. riding on the Pan city ICT infrastructure 
created under this project. 
 
As mentioned above in project profile SCADL and Police Department, Ahmedabad are the two major 
stakeholders of the entire project. Wherein Police department will be utilizing video feeds for 
intelligent traffic management of the entire city and SCADL will be utilizing video feeds and other 
sensor deployed under the project for efficient and effective management of the entire city. 
 
  

3.1 Smart City Solution Architecture 
The overall Smart City solution architecture of the components envisaged under the ““Pan City ICT 
Infrastructure” is as given below. 
 
3.1.1 Data Center Layer 
The data center layer will house centralized computing power required to store, process and analyze 
the data to decipher actionable information. This layer includes servers, storage, ancillary network 
equipment elements, security devices and corresponding management tools. It will be scalable to 
cater to the increasing computing and storage needs in future. 
 
3.1.2 Command and Control Layer 
The command center and control units will enable citizens and administrators alike to get a holistic 
view of city conditions. Such control units will take shape of either an exhaustive command center 
or control applications which can be viewed over a web browser or available in form of a mobile 
application. The implementation vendor will have to develop a command center at a site location 
determined by AMC and web/ mobile based viewing tools for understanding the ambient city 
conditions. 
 
3.1.3 Network Layer 
The secured network layer will serve as the backbone for the project and provide connectivity to 
gather data from sensors and communicate messages to display devices and actuators. It will support 
the Wi-Fi services and other smart elements (sensors and displays) at given locations. The network 
layer will be scalable such that additional sensors, actuators, display devices can be seamlessly added 
and more Wi-Fi spots created in future. Provisioning of bandwidth will not be included in the scope 
of the Implementation Vendor; however, all electronics required at the edge locations to use the 
bandwidth will be included in the scope of the system integrator. 
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3.1.4 Smart Application and Integration Layer 
The smart applications layer will contain data aggregation and management systems (rules engines, 
alerting systems, diagnostics systems, control systems, messaging system, events handling system), 
and reporting / dashboard system to provide actionable information to city administrators and 
citizens. It will be an evolving layer with applications added and integrated as and when new 
applications are developed at AMC. While aspects of ambient conditions within the city will be 
gathered through various sensors deployed, some city specific data will come from other 
government and non-government agencies. It is through the integration layer – that data will be 
exchanged to and from the under lying  
 
architecture components and other data from system developed by government (such as police 
department, meteorological department, street lights department, water department, irrigation 
department, transport organizations within Ahmedabad , etc.) and non-government agencies. 
 

3.1.5 Sensor Layer 
The sensor layer will help the city administration gather information about the ambient city 
conditions or capture information from the edge level devises like, cameras, etc. Ahmedabad city is 
expected to have multiple environmental sensors across the city, to measure ambient conditions 
such as light intensity, temperature, water level (for chronic flood spots), air pollution, noise pollution 
and humidity. 
 

3.1.6 Service Delivery and Consumption Layer 
The output field devices layer will contain display devices or bi-directional (input & output) devices 
connected to the network which will be used by citizens to consume - and for administrators to 
provide - actionable information. Such field devices include digital messaging boards, environmental 
data displays, PA systems etc. 
 

3.1.7 Security Layer 
As ambient conditions, actuators and display devices are now connected through a network, security 
of the entire system becomes of paramount significance and the system integrator will have to 
provide: 
 

 Infrastructure security- including policies for identity and information security policies 

 Network security- including policies and practices adopted to prevent and monitor 
unauthorized access, misuse, modification, or denial of a computer network and network 
accessible resources, etc. 

 Identity and Access Management – including user authentication, authorization, SSL & Digital 
Signatures for systems developed under the scope of work 

 Application security- including hosting of government websites and other Cloud based services, 
adoption of Technical Standards for Interoperability Framework and other standards published 
by GoI for various e-Governance applications 

 End device security, including physical security of all end devices such as display boards, kiosks 
etc. 
 

Following security parameters should be included for all smart elements, but not limited to: 
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 Identity and access management 

 User/administrator audit log activity (logon, user creation, date-time of PA announcements, 
voice recording etc.) 

 Secured data storage (storage of video/image/voice/location/data captured by various smart 
elements) 

 SSL/TLS encryption for web and mobile application based interfaces for sensitive data transfer 

 Protection against Denial of Service (DoS) and Interference attacks to public Wi-Fi Devices and 
other components under scope of work 

 

3.2 Broad Scope of Work 
The scope of work under this RFP is broadly divided into two components: 
 

A. System Integration Component: Design, Supply, Installation, Commissioning of IT and Non-IT 
Infrastructure to be deployed Pan City under the Ahmedabad Smart City project. 

B. Operations & Maintenance Component: Operation and Maintenance of entire infrastructure 
(IT and Non-IT) installed as per the scope of work of this RFP. 

 
 

A) System Integration Component: 
As described, this is a pan city ICT infrastructure project. The bidder is responsible for design, supply, 
installation, commissioning of various smart solution components.  In order to effectively describes 
the scope of work under the system integration component it is further divided into following sub-
components:  
 
1) Smart City Surveillance System (SCSS) 
2) Area Traffic Control System 
3) Wi-Fi Hotspot @ Public places 
4) LED Display Board/Screen 
5) Smart Sensors and Smart Parking  
6) Smart Street Lighting 
7) Command and Control center 
8) IT infrastructure for City wide network  

Selected Bidder is responsible for below mentioned indicative list of activities applicable for all the 
components/sub-components of the project but not limited to: - 

 Detailed feasibility study and actual site survey for Poles, CCTV Cameras (including Type and 
quantity), Wi-Fi access points, Sensors (Including Type and QTY), Digital Boards/panels, 
Positioning of junction box, Smart Street Lighting Poles, source of power supply, last mile 
cabling route, kind of coupling needed to mount cameras and other end devices etc. 

 Design, supply, installation, testing, commissioning of all the hardware (IT & Non-IT) and software 
inclusive of cables and all applicable accessories required for the successful completion of the 
entire projects as per the scope of work and technical specification of the RFP at the respective 
locations. 

 Setting up and operations of command and control center. 

 Obtaining the required permissions from the authorities/local bodies. However, AMC will provide 
adequate assistance/support as and when required. 
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 Comprehensive Last mile connectivity (including supply, installation & commissioning of required 
material/hardware) between utilities and nearby Junction box (connectivity medium like CAT-
6/fiber as per the feasibility study report) including supply of active components and passive 
components within the junction box  

 Civil Work (Supply, Erection and commissioning) of Non-IT infrastructure like 
poles/frames/fixtures/housing etc. with proper electrical earthing (as per IS-3043) wherever 
required based on the feasibility study report.  

 Bidder has to ensure that on completion of work, site has to be restored to its original condition 
as per rules / provisions of respective local bodies/authorities. 

 Integration of entire solutions with the various smart city components/applications/solutions for 
achievement of overall objective of Ahmedabad smart city project. An indicative Bill of Material 
(BoM) is defined in Financial Bid format However, bidder has to provision all the required 
hardware/software/services which may have been inadvertently missed out to successfully run 
the entire system.  

 The Bidder will have to suitable size the PoE Switches based on the power rating of the camera 
(all Types) being proposed under the project.   

 OEMs connected with captioned Project found indulging in attempting to influence the processes 
by directly contacting the Authority officials, ostensibly in order to promote/lobby their own 
products for selection of vendors of any kind will be considered against the spirit of Ethical 
Practices and Good Industry Practices & will be considered for debarring your organizations from 
AMC as well as in other smart cities. 
 

 OEM Support:  

 The bidder should submit authorization certificate of Original Equipment Manufacturer 
(OEM) (or multiple OEMs) specific to the bid. The bidder should have a back-to-back support 
agreement/arrangement for services including supply of spare parts etc. with the OEMs of 
products like Networking devices, Servers, CCTV cameras, Digital panel/board etc. which 
includes the post-sales support activities for the entire project period. 

 The bidder shall furnish undertaking confirming compliance to technical specifications and 
complete functional requirements as stated in the bid document, interoperability and 
performance guarantee for the complete solution, comprising of overall proposed solutions 
taking complete ownership and responsibility of the complete solution and all equipment 
proposed from OEMs.  
 

 Operation and maintenance of entire project (IT, Non-IT and Software) as per the scope of work 
for the period of 5 years from the date of Go Live. 

 The IP Pool for the project will be provided by the SCADL. 

 Actual power/electricity required will be provided by SCADL. However, extension till the last 
mile/actual utility will be in the scope of successful bidder. 

 The RoW (Right of Way) permission, as required for the digging, laying and reinstatement of 
underground cables and foundations shall be provided by AMC and will have to be factored in 
and paid for by the bidder in the commercials. 

 Government of Gujarat is in the process of coming up with a state-wide Government of Gujarat 
is in the process of coming up with a state-wide Surveillance project, successful bidder will be 
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responsible for integration entire solution procured under this project with any such centralized 
system that may come in the future. 

 The system integrator will also be responsible for data migration from the existing 
applications/systems such as CSITMS, e- Challan as they exist in Ahmedabad city, etc. in the 
proposed solution.  
 
The system integrator will be responsible for integrating AMC applications such as Integrated 
Transit Management System (ITMS) and Automatic Fare Collection System (AFCS) for BRTS and 
AMTS, ERP system, GIS, complaint redressal system (CCRS), solid waste management system, 
SCADA system, etc. 
The SI will be responsible for integrating the infrastructure that is part of scope of this tender 
with the existing applications of Govt. of Gujarat such as e-Gujcop, Vahan, Sarathi, e-governance 
application of AMC to allow business processing for following functions where in the applications 
mentioned above will be the data sources, along with the end devices being planned in this RFP 
to create business processes for following functionalities:  
 

1. Generation of challans for violation of traffic rules 
2. Smart Parking 
3. Sensors based applications 
4. Surveillance System 
5. Other Smart City functionality leveraging Infrastructure of this bid. 

 

1) Smart City Surveillance System (SCSS) 
SCADL plans to build a Smart City Surveillance System (SCSS) providing city-wide CCTV surveillance 
infrastructure capable of feature like Face Detection, Video based analytics, etc. A robust city wide 
surveillance system will enable SCADL and Police department to keep a watch on sensitive areas of 
the city through a centrally integrated operations and monitoring on one application layer. Further, 
SCSS will provide advanced level of digital security and surveillance system. 
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**Feed/Message to Police Van is optional 
 

 Bidder is responsible for Design, supply, installation, testing, commissioning of entire smart city 
surveillance system including of all the components like cameras, video management system as 
per the technical specification and scope of work of this RFP during the contract duration. 

 It is envisaged that Smart City Surveillance System should be IP based surveillance system 
installed at selected locations for smart traffic management system and citizen safety via 
surveillance. 

 Detailed list of location for Ahmedabad Municipal Corporation/SCADL are mentioned in 
Annexure-A. Detailed list of location for Ahmedabad Police are mentioned in Annexure-B.  
However, while doing detailed feasibility study and site survey activity bidder is required to 
include type and quantities of camera required at each location. 

 The proposed video surveillance system will involve setting up of IP based outdoor security 
cameras across various locations in the Ahmedabad City. The video surveillance infrastructure 
under the project shall be created for the two project stakeholder namely SCADL and the Police 
Department, Ahmedabad, The Video feeds from the surveillance cameras shall be stored at 
their respective Control Centre i.e. CCC at Paldi  for SCADL/AMC and Traffic Control center at 
the CP office Ahmedabad for Police Department. 

 Further, the same data shall also be  viewed their respective Control Centre i.e. CCC at Paldi  
and MC Viewing Center located at Municipal Commissioner Office at Danapith for SCADL/AMC 
and Traffic Control center at the CP office Ahmedabad for Police Department  

 The Proposed solution should allow the storage of video feeds at various locations based on 
the IP addresses given to the cameras. 

 Bidder is responsible for Integration of smart city surveillance system with command and control 
center of SCADL and command/monitoring center of Police department and other 
project/solution/initiatives under the Ahmedabad smart city project. 
 

 Cameras:  

 Cameras being the core of the entire Surveillance system, it is important that their selection 
is carefully done to ensure suitability & accuracy of the information captured on the field 
and is rugged, durable & compact.  

 These cameras need to work on 24 X 7 X 365 basis during all weather conditions and transmit 
video feeds to the data center and should be capable to capture the video feeds at a lower 
FPS during the lean period. However, Police Department may take the regular review of the 
requirements for video resolution, FPS and may change these numbers to suit certain 
specific requirements (for example, there could be a situation when certain cameras are 
required to be viewed at higher FPS for specific period. 

 The cameras will have the functionality to zoom in and pan out on a specific predefined field 
in its viewing area, detect and track motion etc. 

 The complete tracking of a ‘wanted’ vehicle identified or flagged by Police should be possible 
on the GIS map. 

 Positioning of Cameras should be such that it covers the entire road/lane available at the 
respective locations. 

 Cameras should be installed on proper pole/Gantry at the locations finalized by the SCADL. 
However, there are locations in the city where poles are already installed/available. It is 
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envisaged that selected bidder should cover the exact availability and requirement of setting 
up of new poles in their detailed feasibility status report.  
 

 Information security policy Bidder is also responsible for preparing the Information security 
policy of the project with in three months from the date of kick-off which will be further reviewed 
and approved by the Ahmedabad city police department. 

 Proposed solution of smart city surveillance including fixed cameras, network based digital 
recording system and the centralized software should be from reputed and approved 
manufacturer which can be integrated to any other manufacturer having ONVIF supported 
hardware and VMS software. The bidder should submit the OEM Authorization for the same 
along with the technical bid. 

 The proposed Video Management System shall provide a complete end-to-end solution for 
security surveillance application. The control center shall allow an operator to view live / 
recorded video from any camera on the IP Network. 

 The Surveillance System should not have any limit on the number of cameras to be connected 
for Surveillance, Monitoring and recording.  

 The Surveillance System shall support distributed viewing of any camera in the system using 
Video walls or big screen displays.  

 The VMS should support viewing of multiple cameras in one screen or viewing of one camera 
feed on one screen based on user selection. Multiple camera views will support 2*2, 3*3, 4*4, 
5*5, 6*6, or alternatively 3*2, 4*3, 5*4, 6*5, 7*6, 8*6 camera feeds on the same screen. On a 
video wall, it would be possible to show up to 500 or more camera feeds on to the wall at the 
same time, auto sequencing to bring all feeds and then to pan in and zoon on one or more 
cameras simultaneously on the video wall.  

 The Surveillance System shall support alarm management. The alarm management shall allow 
for the continuous monitoring of the operational status and event-triggered alarms from system 
servers, cameras and other external devices. 

 It should be possible to integrate the Surveillance System with 3rd-party software, to enable the 
users to develop customized applications for enhancing the use of video surveillance solution. 
For e.g., integrating alarm management to initiate SMS, E-Mail, VoIP call, etc. 

 The bidder should also confirm that the proposed solution will integrate with any supported 
hardware and software without any interfacing problems. 

 SCADL has also envisaged to strengthen the smart city surveillance system with implementation 
of following systems: - 
a) City Surveillance System: The City surveillance system shall cover the following capabilities: 

 Implementation of CCTV surveillance system covering entire city with focus on state of art 
security system covering major traffic junctions, municipal parks, tourist places and key 
gathering places through the Video Camera feeds at the Command and Control Centre. 

 To receive collaborative videos from different locations (airport, railway stations, roadways, 
temples, malls, metro stations, fair, festivals etc.) and to display the selected videos on videos 
on wall and store them, if required. 

  To have capability to display high resolution satellite imagery and vector maps. To show the 
camera, Wi-Fi Hotspot, LED display screen locations on the map.  

 Detection of vehicles moving on the wrong side of the Road. 
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 Bidder is also responsible for integration of existing CCTV cameras installed in the city by 
SCADL /Home department. 

 

 

 

b) Face Recognition System:  

 Bidder is responsible for supply, installation and commissioning of face detection system at 
the Data Center/CCC. 

 Bidder is responsible for integration of the system with existing database of state and 
national crime records such as e-GujCop, CCTNS etc.  

 The system should be able to generate alarm, send email and SMS automatically to the 
authorized personnel on their registered Numbers and email ids on identification of 
preloaded face image(s) by the system. 

 The system should also be able to trace the blacklisted persons on the map with date and 
time stamp. 

 Face Recognition/identification system should be capable enough to match criminal 
photograph in live/stored video. 
 

c) Video Analytics System: - 

 SCADL envisages to implement video analytics system on pilot basis at 10 major 
junctions/locations in the Ahmedabad city for live feed analytics. This is separate from the 
VMS based analytics for red light, over speeding, traffic rule violations etc., functionalities 
which have been asked as part of scope of work. This analytics layer, being separate from 
the functionalities sought under city surveillance solution, this will allow rule based alert 
generation on live feed. It will work on set of rules pre-programmed.  

 The video analytics software should be capable enough to perform following tasks: 

 Object detection: should be able to detect Un-identified/Abandoned/unattended 
objects. 

 Attribute based search for Objects and People such as vehicle color, cloth color, size, 
height etc. 

 Object Origin detection i.e. to detect the unattended object from the time it first 
appeared on the view of the camera. 

 The alerts generated by this video analytics system should be automatically registered in 

the CCC application’s list of events and incidents. 

 

d) Signboards for CCTV camera locations: 

 It is necessary that the CCTV Camera locations should have some standardized signs 
informing the public of the existence of CCTV cameras. This will bring about the 
transparency on installation of CCTV cameras and no one would be able to later complaint 
for the breach of privacy.  The specifications for the signboards are provided in the technical 
and functional specifications section. 
 

e) Storage/Recording Requirements:  

 It is proposed that the storage solution should be modular enough to ensure compliance to 
the changes in storage/recording policy, to be evolved upon initial deployment of the 
system. 
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 The video feeds would be kept in two storage formats i.e. primary for 15 days and 
secondary for 30 days. After 30 days, the video feeds would be overwritten unless it is 
flagged or marked by the Police/appropriate authority for investigation or any other 
purpose. The video feeds of all relevant cameras capturing the incident in question would 
be stored until the Police/appropriate authority deem it good for deletion. Further, 
incidents that are flagged by the Police or any court order, the video of the relevant portion 
from all relevant cameras should be stored/archived separately for investigation purposes. 

 Regardless of the above, the image of the License plate extracted by ANPR software, along 
with the timestamp and location of the image capture will be stored for a period of 3 
months. 

 Full audit trail of reports to be maintained for 90 days. 

 Every CCTV feed should be retrievable using IP of the camera, based on geo-location. The 
storage should be configured in such a way that in future when the state government 
creates a state wide CCTV surveillance project (SASGUJ), the feeds of CCTV cameras should 
be able to be pulled in from the VMS  through the camera API, the successful bidder will 
have to publish such API’s for the SASGUJ project. This would require virtualized storage 
coupling with the new surveillances infrastructure that will be created under the SASGUJ 
Project.  

 Retrieval time for any data/video feeds stored should be max. 1 hours  

 The Recording Servers / System, once configured, shall run independently of the Video 
Management system and continue to operate in the event that the Management system is 
off-line. 

 The system shall support storage of H.264/H.265, MJEPG or better compression formats for 
all IP cameras connected to the system. 

 The system should not limit amount of storage to be allocated for each connected device. 

 The on-line storage capability shall be transparent and allow Clients to browse and access 
recordings without the need to restore the video to a local hard drive for access. 
 

2) Area Traffic Control System: 
Area traffic Control System (ATCS) uses a centralized algorithm based logic to regulate the traffic and 
identify the traffic volume based on video analytic technique to monitor the traffic behavior on 
various corridors of the city, based on the real-time data collected by the systems. The key objectives 
of the ATC system are as follows: 

I. Enhancing the traffic management capabilities of the city 
II. Reduce vehicle congestion on roads based on optimized signaling 

III. Efficiently detect red light, over speeding identify vehicle registration number 
IV. Increased travel speed through coordinated red Lights & optimized signaling 
V. Reduce violation trends 

VI. Optimize traffic signal timings for reducing travel time delayed 
 

 

Followings are the key components of (ATCS): - 
a) Speed Detection System: - 

 This system shall be taken up as a project at 62 locations with cameras installed at identified 
locations on the freeways covering entire road. The list of these locations is attached in 
Annexure F. 
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 The Vehicle Speed Detection system should be a camera based Video analytics system wherein 
the speed of the vehicle is automatically calculated and violations is detected based on the 
permissible speed limits. 

 The Automatic Speed Detection application (Including ANPR) will have to be integrated with 
the various application and Databases like e- Gujcop, e- challan, RTO, home/Police department 
etc. such that e-challans can be generated by the system through an automated process. 

 The Speed Violation system should be capable of measuring speeds up to 120 Km/Hour for 
both (Two & Four Wheeler’s) or higher with minimum accuracy of 90% in detecting speed limit 
violations and photographing the incident and reading the vehicle No. plate in various formats 
including Gujarati font.  

 The details of limits of speed violations will be shared with the successful bidder by the traffic 
police department. 

 The system should be able to generate an alarms /alerts based on the vehicles status and 
category like “Wanted”, “Suspicious”, “Stolen” etc. as categorized by the database. 

 The system should be capable enough to process the speed violations activity through the raw 
feed at the CCC, and the details of violation like Speed Violation data, alert and videos/photo 
feed should be stored at the command and control center. Every violation should 
automatically create a challan, a report in the format to be provided and create image/ video 
snippets of duration to be specified and such report should be stored automatically with due 
indexing.  
 

b) Red Light Violation Detection System: -  
 The RLVD system should use the Video/Image processing techniques to identify the red-light 

violations. 

 The RLVD system Including ANPR capabilities should be integrated with the various application 
and Databases like e-GujCop, VAHAN, and e-Challan application (to be developed under this 
project) etc.  such that e-Challans can be generated by the system through an automated 
process. 

 The RLVD system and related videos as well as the surveillance video feed should go to the 
CCC, wherein the Red-Light violation and its Number plate detection shall take place in real 
time. 

 The system should be capable of identifying & capturing of vehicles traveling through a 
signalized intersection during the ‘red’ signal phase during 24x7 (both day and Night) and 
recording a series of violation images that track the whole violation event. 

 The system should be able to capture the image of the violating Vehicle along with the active 
Red Light (in red colour), as a proof of the violation.  

 The system should be able to perform OCR (optical character recognition) of number plates 
(Read and Detect) written in English, hindi, gujarati with character in standard or non-standard 
fonts, unusual characteristics like Different size characters, font, colors, special characters etc. 

 The system should be able to do simultaneous monitoring of multiple lanes and should be able 
to identify multiple Red Light Violations simultaneously within the same lane/ Road. 

 The RLVD system has to be integrated with the Red Light Signaling System controlled and 
should be able to sense the Red-light signal and identify violators based on it.  

 ‘Scene’ images will be captured the red signal in the direction of vehicle’s travel. 
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 The System should be able to identify and log Red Light Violations with minimum accuracy of 
90%    

 The System should be able to read and identify the Registration plate of the vehicle violating 
the Red Light through the ANPR system.  

 The system should be able to capture and provide Video Feed from the RLVD application 
(Server side) for a duration for which the RED Signal is active for that section of the Road.  

 System should also have built in smart algorithm for identification of the defaulter for other 
types of challaning such as without Helmet, without seat belt, with 50% accuracy in first year 
of operation which is to increase by 10% every year etc. 

 The system should be able to generate various MIS reports like vehicle(s) made rule violations, 
Vehicle details, violation type along with date and time stamp, week / Month / Year wise 
reports. 

 

c) Automatic Number Plate Recognition (ANPR) System: -  

 The proposed ANPR System shall enable monitoring of vehicle flow. The system shall support 
real-time detection of vehicles, reading of its number plate and conversion of the same into 
alphanumeric text. 

 The proposed system should be able to generate an auto alarms /alerts based on the vehicles 
status and category as specified by the database. 

 The proposed ANPR system has to be integrated with various Applications/ Databases of the 
e-GujCop application of the Police department, e- challan etc. for verification/checking and 
fetching the required vehicle information. 

 The proposed system should be able to store the image of vehicle, number plate and also able 
to create a record of vehicle no., Date & time stamp, locations etc. in DBMS. 

 The proposed ANPR system and related videos as well as the surveillance video feed should 
go to the command and control rooms whereas the processing and recording of the video 
footage of ANPR shall take place at intersection itself. 

 The proposed System should be able to detect and recognize the English alphanumeric License 
plate in standard fonts and formats of all the vehicles. 

 The proposed system should be capable to perform OCR (optical character recognition) of 
number plates (Detect and Read) written in English and Gujarati language with character in 
standard or non-standard fonts, unusual characteristics like different size characters, font, 
colors, special characters etc. 

 The Accuracy of ANPR system should be more than 90% in case of standard English 
Alphanumeric Font and High Security Registration plates and 75% for Hindi Devnagari and 
Gujarati scripts, the system should be able to capture the Registration Plate of a vehicle 
moving at a speed of up to 120 Km/hour with the same level of accuracy. 

 The system database should allow to advance search the database with different set of criteria 
while conducting post incident analysis/investigations. 

 The proposed system should be able to generate various MIS reports like vehicle flow, 
detected vehicle category wise reports, etc. 

 The system  should be able to plot the camera locations on to the city map (open source digital 
Map / the Maps provided by AMC, bhulekh map etc.) in case of any 
stolen/suspected/wanted/Hot listed vehicle has been identified by the ANPR system at any or 
multi camera locations, such that the pictorial view of the data on the map along with the date 
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and time stamp of the event shall give meaningful insight to the alert generated and the 
monitoring of the same can be done in a better way. 
 

 
Logical Diagram for the ANPR System  

 
 

d) e-Challan System: -  

 The successful bidder is required to develop a “e- Challan system/solution” based on the 
laws/rules of Motor Vehicle Act of central/state government. 

 Successful bidder is responsible for end-to-end designing, planning, supply, implementation, 
testing, commissioning and maintenance of entire e-Challan system. 

 It is envisaged that successful bidder will have to submit a detailed Functional Requirement 
document and software requirement specification covering each and every aspect of the 
system required to successfully run the system. 

 e-Challan system should be able to automatically generate e-challan’s based on the laws/rules 
of Motor Vehicle Act of central/state government for the violations detected by the 
surveillance system. It should also have a provision/interface for manual e- challan generation 
for violations captured through video feeds and field level. Should the government makes 
changes in laws pertaining to traffic management during the O&M period of the contract, the 
bidder will have to carry out such changes without any additional cost.  

 It should be integrated with the all the required databases/systems for auto generation of e-
Challan like RTO system, VMS system and other required resources. 

 The successful bidder is required to submit the SoPs, documents, FAQ along with all the 
patches and upgrades of the system.  

 Application development must be documented in detail and the code/script should be 
properly annotated with comments etc.   

 The “web based e-Challan” payment module has to be developed by the successful bidder and 
integrated with a Payment Gateway (to be provided by SCADL) for the online payment of the 
challans by the citizens through multiple mode i.e. Debit/Credit Card/Internet 
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Banking/wallet/Janmitra card (under the Common Card payment system program of SCADL) 
etc. 

 The system should also have the provision for integration of the e-challan system with an SMS 
gateway for Intimating the offenders/violators at the various steps such as at the time of 
generation of challan, Payment due, payment made etc.  

 The system should be able to generate MIS reports based on the type/ Date /time/Location of 
offences, as may be required for the day to day activity. 

 The bidder has to provide sufficient number of laser printer so that challan can be printed 
automatically.  

 Bidder has to assume that approximately 500,000 challans on monthly basis total for the sizing 
of the Desktops and Printers. 

 The Successful bidder will also have to publish the API’s for the integration of Violation 
information with RTO Database (Vahan, Sarathi) /e- Gujcop application 
 

e) Adaptive Traffic Signal Control System 

SCADL has envisaged to implement Adaptive Traffic signal control system consist of traffic 

sensors (detectors), intelligent algorithm based traffic controllers for real time-adaptive traffic 

management. This shall be taken up as a Pilot project with initially 10 locations (crossroads with 

four way *2/3 lane each traffic) and as per the results shall be replicated further across the city 

However, successful bidder is required to integrate the same with the proposed solution of this 

contract. Adaptive Traffic Control system will have the following functional features: 

 ATCS should be able to sense the volume of the Traffic automatically at each of the junction 

movement nodes through the means of camera based algorithms mounted on the LPU(s) at 

the Traffic junction 

 Accordingly, it should be able to control the Traffic signal to give way to the side of the traffic 

with high volumes 

 The system should have a provision of a manual override in case of use by the Traffic Police 

personnel in case of special VIP movement and system failures 

 
 

f) Public Address System 

 The PA system should be integrated with the surveillance 
system which enables the Traffic Police at Traffic Control 
Center and at the Control and Command Center to make 
appropriate announcements to the traffic at the remote 
junctions through the public-address system. The PA system 
is integrated with surveillance system and installed in such a 
manner that the Traffic Police at Control and Command 
Center and CCC is comfortably able to announce at any of the 
junctions by watching the live video stream from 
Surveillance system installed at the Traffic junctions.  

 The list of locations where public address systems are to be 
deployed by are given in Annexure E. 

 The PA system will receive the signals from the Traffic Command Center and Command and 
Control Center and send these signals to the amplifiers and then to the speakers 
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connected to the amplifiers. The signals include both announcements and the control 
information. The PA systems at Traffic Junctions will be connected to the TCC (Traffic Control 
Center) and CCC through the proposed connectivity. 
 

3) Wi-Fi Hotspot at Public places: - 
 

SCADL aims at providing internet facility at public places to its citizens via setting up of Wi-Fi hotspots 
at the public places like Parks, Tourist Places and other public places spread across the city. 
 

 The Bidder is responsible for setting up of Wi-Fi Hotspot including supply installation and O&M 
of all the required hardware and software as per the technical specification and scope of work of 
the RFP.  

 Detailed list of locations along with the no. of Access points at each location is shared in Annexure 
D. 

 It system should support features such as user authentication, access etc. through OTP (One Time 
Password) on mobile no. & email. It should be capable to put a cap on the user session and 
amount of data consumed, regulate bandwidth besides allowing users to buy in the extras usage 
access. Thereby it shall be required to be integrated with a Payment and SMS Gateway along with 
a centralized billing mechanism. The proposed solution should have an appropriate billing 
application/mechanism for the users opting for paid packages plan beyond threshold limit. 

 The proposed solution should be on a “Cloud based model” inclusive of all the components like 
WLAN Controller, Authentication, Authorization and Accounting (AAA), RADIUS, SMS Gateway, 
Payment Gateway, customization and branding of services, integration with any third-party 
services as and when required).  

 The proposed cloud based solution should be fully secured and as per WPC 
regulations/guidelines. The responsibility for keeping the required Logs to meet the compliance 
with all Regulatory and Legal guidelines issued by Department of Telecommunications/TRAI from 
time to time shall be with the Service Provider selected through the Network Connectivity tender 
by SCADL/AMC. 

 The cloud enabled solution should support AP of any make or model, else the successful bidder 
will have to rewrite and add firmware to the Access Points and make it compatible to its 
controller. Bidder must note that SCADL will procure APs in future of any make and model and it 
will be the responsibility of the current successful bidder to integrate such with current controller 
and WI FI management of the network and run such.  

 Also the bidder will be responsible for making future procured Access points compatible with 
cloud based controller and make those Access Points functional. 

 Successful bidder will be responsible for O&M of Wi-Fi APs to be set up in future and will be paid 
an amount equal to 10% of the purchase price of AP per year for O&M responsibility.  

 Future agency will work under supervision of successful bidder and the current bidder will 
approve the FAT for the newly added AP’s.   

 The proposed solution should allow firmware/ patch upgrade and monitoring from a central 
location.  

 

4) LED Display Boards/screen: 

SCADL plans to implement Digital board (LED) across the city converting existing static boards with 
digital boards and identifying various new vicinities in the city where with the help of putting digital 
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boards SCADL able to create a vibrant night life view.  

 Implementation of digital boards will generate a multifold revenue simultaneously it will also use 
in disseminating various key public information. These boards can be used for display of various 
information/data collected through Smart sensors like environmental sensor, parking sensors, 
surveillance cameras, and Area traffic control systems installed across the city. 

 The bidder is responsible for design, supply, installation, commission and O&M of all required 
Hardware (outdoor Digital board/ LED Screen(s), Controller, Media Player, Indian Standard PDU, 
work station, etc.) and central software like Digital Media Manager, Digital Media Player required 
for successful implementation of the system as per the scope of work and technical specification 
of the RFP. 

 The system should be capable to display warnings, traffic advice, route guidance and emergency 
messages to motorists/Citizens from the Traffic/Command and Control Center in real time. 

 The Display board Media Manger at the CCC should be able to communicate with the remote 
controller through the network. It should send out command data to the display board controller 
and to confirm normal operation of the board. In return, the display Board media manager should 
receive status data from the Display board controller. 

 The tentative list of locations is mentioned in Annexure C. However, actual size of each Digital 
board to be installed will depends upon the feasibility study report done by the bidder. 

 The bidder is required to bring all the necessary tools and techniques required for the installation 
and commissioning of digital boards.  

 Bidder will have to do necessary electrical earthing with adherence to the required standard like  
IS-3043, wherever required. 

 The bidder shall ensure that the proposed digital boards/LED screens should provide best quality 
of resolution with clear visuals without effected from Day light & Night vision and should work in 
all weather conditions. The LED shall come in two formats Type 1 & Type 2 as per the 
specification. 

 Desired sizes in meters are 9*4.5 and 8*3 for other locations in the city. However, actual size will 
have to be finalized based on the feasibility/ survey report. The successful bidder will have to 
bring in the complete solution pertaining to the LED display boards including its mounting 
structure, Pole/ Gantry inclusive of all civil/ electrical /erection work that may be required for 
successful commissioning of the display board. 
 

5) Smart Sensors: 
Smart environment sensors will gather data about pollution, temperature, rains, and levels of gases 
in the city (pollution), air quality, water quality and any other events on a daily basis. It is for 
information of citizens and administration to further take appropriate actions during the daily course 
/ cause of any event. SCADL is looking at implementation of various categories of smart sensors for 
effective monitoring and management of the city utilities. 

 Bidder is responsible for design, supply, installation, commissioning and O&M of Hardware and 
software required as per the scope of work and technical specification of the RFP. 

 Various environment sensors shall sense the prevailing environment conditions and send the 
data to the integrated control system where real time data resides and the same shall be made 
available to various other departments and applications for decision making. 

 The list of locations will be shared with the successful bidder. However, the final list of location 
may vary based on the feasibility study report done by bidder. 
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 Sensors should be installed in a proper weather proof housing without effecting its working 
condition. 

 Sensors should have a real time automatic data transmission mechanism at various locations like 
command and control center, digital boards. 

 SCADL is planning to install Followings categories of sensors: - 
 

a) Smart Environmental Sensors 
 Bidder is responsible for supply, installation, commissioning and O&M of following types 

of Environmental sensors: 
 Ambient Air quality 
 Temperature and 

 Humidity levels 
 Water quality 

 The sensors should be able to provide dual feed, one for local display and one for 
centralized command and control center 

 Proposed solution should allow to store the data from sensors in a hard disk or computer 
placed at command and control center or central location. 

 
b) Smart Parking Sensor & Space Availability system: 

 Objective: The smart parking solution should enable SCADL to obtain real time situational 
awareness about the occupancy of parking lot. It will also provide real time location based 
view to citizens about proximity of parking lots and availability of parking lots. Further, it 
will enable SCADL or any other appointed third party to facilitate generation of parking 
receipts and tickets based on occupancy of parking lots. 

 SCADL envisages to build a software solution as a service which shall be geo layered. Users 
of this system will be parking owners at malls, multiplexes, cinema halls and paid parking 
places etc. 

 SCADL/AMC will enable the various parking owners to take up this parking solution for 
better utility, occupancy and revenue as well as convenience to the citizens. 

 The solution will allow creation of multiple users (parking owners), pull in their parking 
capacities and utilization based on real time interface. The service will be given to parking 
facility owners, managers who will have flexibility of either doing manual feeding for 
capacity at their end or set up sensors (of any make or model) and push availability / 
occupancy statistics automatically in to the solution so built.  

 Broad Scope: Bidder is also required to supply, install, commissioning and O&M of Smart 
Parking Sensors as per the scope of work and technical specification of the RFP. 

 The proposed sensors should be installed at the location which will be shared with the 
successful bidder is also responsible for development & Maintenance of Mobile 
Application and web portal integrated with the Smart parking sensors which will provide 
the real-time availability of parking space at the various parking facility. 

 The hardware for end point sensors will be open standard. 

 Bidder is required to bring required hardware for successful hosting of the mobile 
application and web portal. 

 Proposed solution should allow registration of Parking lot, details of parking owner and 
parking space inventory at the time of registration. 
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 Proposed solution should be integrated with Digital Map (open source digital Map / the 
Maps provided by AMC, bhulekh map etc.)  of the Ahmedabad City and users should be 
directed to the nearby available parking space through GPS navigation. 

 Developer will create either a separate mobile app as solution for parking in Ahmedabad 
or will integrate the parking availability – information as a service in existing mobile app of 
Ahmedabad city for citizens. Available parking will be displayed on map interface.  

 The said parking system developed by the successful bidder under this project, shall be 
taken up by Govt. of Gujarat for deployment across the state based on the success and 
applicability. The bidder will have to handover the source code for the said parking solution 
to the Govt. of Gujarat, however the support for the same shall be provided by the 
successful bidder. 

 The backend algorithm should then calculate the available parking space based on the 
simple formula as below: 
Total Available Parking space in a parking Lot (A) = (Total Parking capacity of a particular 
parking Lot) (B) - (Total No. Vehicles which has entered and not exited the parking lot) (C)  

Or 
Total Available Parking space in a parking Lot i.e. A = B-C 

 

 Sensors should be installed at the entry and exit point of the parking lot. 
 

6) Smart Street Lighting: 
As a part of the Smart City Initiative, SCADL envisages to install Smart Street lighting across the 

BRTS corridor routes. The List of locations for deployment of this solution will be shared with 

the successful bidder. Please note that the bidder scope includes the O&M (operations and 

maintenance) of the Smart Street lighting solution. 

 

Smart Street light monitoring and control system should comprise of the following:  

 A luminary equipped with an external control node which will On/Off/Dim as per the 

command given and which can log all the critical parameters of the street light fixture 

connected to it.  

 A Wireless Gateway unit that wirelessly collects the data from all the street light 

controllers in its vicinity through an open communication protocol. The gateway is 

placed inside the feeder pillar or on the pole and communicates it to the servers through 

CPU. 

 The communication between the Gateway and central server is through GPRS / GSM / 

Ethernet / WIFI based communication. 

 A very powerful yet intuitive web-based software is considered for the interface 

between the City managers and the Smart Lights. City managers can install this on the 

server and securely access it from anywhere using a web browser with proper 

authorization. 
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7) Command and Control Center (CCC): 
 Looking at the huge volume of information generation with the help of pan city ICT 

infrastructure it is envisaged to have a Centralized Integrated Command and Control 
Center for Ahmedabad Smart City project. All the smart solution, network, components 
will converge at the central command and control center. 

 Integrated Command and Control Centre (CCC) involves leveraging on the information 
provided by various departments and providing a comprehensive response mechanism for 
the day-to-day challenges across the city. CCC shall be a fully integrated, web-enabled 
solution that provides seamless incident – response management, collaboration and geo-
spatial display. 

 The CCC shall facilitate the viewing and controlling mechanism for the selected field 
locations in a fully automated environment for optimized monitoring, regulation and 
enforcement of services. The CCC shall be accessible by operators and concerned 
authorized entities with necessary role based authentication credentials. 

 
 Bidder is responsible for setting up and O&M of entire Command and Control center including all 

the, hardware and software, interior work for setting-up of CCC at physical space provided by 
SCADL, Network Cabling, Electrical Works, Video Wall, Furniture’s and Fixtures, Building 
Management System, CCTV Surveillance system of the CCC, Access Control System etc. as per the 
scope of work and technical specification of RFP. 

 The Command & Control solution should be implemented and complied to the industry open 
standards based Commercial-of-the-shelf (COTS) products. 

 Activities at the CCC will comprise of monitoring services, incident management, Response as per 
the defined SoP’s with defined escalation procedures etc. as per the requirement laid out in the 
RFP. 

 Bidder is responsible for integration of Command Control Centre with various existing smart city 
solution like ITMS, CSITMS, City Dashboard and any other projects/its components that may 
come up during the course of the contract. 
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 The successful bidder will have to provide all necessary Software, Databases, Hardware, 
Network Infrastructure, Active and Passive Connectivity, Power Backup including all IT 
infrastructure that may be required for the CCC for the entire contract duration. 

 The CCC will manage and monitor entire project and services. All the Information and data 
collected through various components of the smart city project will be viewable through a 
centralized VMS/Application.  

 Activities at the CCC will comprise of monitoring services, incident management with defined 
escalation procedures, etc. 

 All hardware & software procured should be from reputed OEMs with license, support and 
warranty for the complete project/contract period. 

 Bidder should seek confirmation from SCADL before installation and commissioning of the 
solutions, Technical Architecture and Equipment’s at CCC. 

 Training: bidder is responsible for providing training as mentioned below: 

 Training to the employees of SCADL or SCADL’s appointed agencies on application related 
operations and basic troubleshooting & reports generation etc.  

 Bidder will have to bear all the cost associated with the conducting such training programs. 
However, the space for such training’s shall be provided by SCADL  

 Training sessions should be conducted on a requisite mix of theory & practical operations. 
The trainings should be conducted in Hindi, English and Gujarati. 

 Initially the bidder will be required to impart training to the personnel’s designated (approx. 
20 nos.) by SCADL/AMC for one month, thereafter a similar training will be repeated once 
every quarter for the contract duration. 

 Video Wall: A state of the art LED video wall facility should be installed at CCC. Followings are the 
functional requirement of video wall: - 

 The video wall shall use multi‐monitor (e.g., different monitor can display different input 
source) and split screen (e.g., several intersections can be displayed on one monitor) display 
technology to provide the flexibility to accept audio and video inputs Camera system, TV 
signal, recorded video, and Laptop computer. 

 Should have provision for live monitoring and control of various modules of the ITS including 
dashboard of CSITMS and ITMS. 

 The system should have Integration with existing control centres in the city & other services 
(with provision for future scalability in terms of systems to be integrated and extent of 
integration with existing systems) 

 Surveillance  

 Traffic 

 AMTS / BRTS 

 Monsoon Control Centre 

 Environment / Pollution Monitoring Sensors 

 SCADA Systems 

 E-Governance (City Civic Center module, Document and Workflow 

Management System, Property tax module, Birth and Death Registration 

module, License module, Building permission module, Water connection 

module, Accounts module, Audit module, Solid Waste Management module, 
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Welfare Schemes module, Employee Self Service module, Human Resource 

Management System module, Legal module, Project Systems (Engineering) 

module, Hospital Management System, Municipal Secretary module, Asset 

Management module, Land & Estate Management module, Material 

Management module, Central Workshop module, Web portal, Procurement 

module, AMTS module, Medical College module) including complaint 

redressal system (CCRS) 

 Solid waste management system   

 GIS system (multiple layers such as property, over ground utilities, roads, 

underground utilities, etc.) 

The applications stack with which the CCC is expected to integrate is as below: 

 

# Application 
Name  

Software 
Vendor  

Contract 
Expiry  

Webserver Software 
(Name)  

Database 
Software (Name)  

Integratio
n through   

          
1  

E-
Governance  

M/s TCS  Apr 22 (5 
years O&M 
post go-live, 
Go-live 
expected in 
April 17)  

DIGIGOV Framework - 
JSP,HTML,CSS,Javascript(
COTS/Bespoke 
application ) with 
application server 
WebSphere  

IBM DB2  API/web 
service  

          
2  

GIS system  M/s 
Nascent  

Apr 22 (5 
years O&M 
post go-live, 
Go-live 
expected in 
April 17)  

ESRI ArcGIS Server 
Standard & Extensions 
(DIE, NA, 3D, SA)  

Enterprise DB - 
Post Gre SQL  

API/web 
service  

          
3  

ITMS/AFCS - 
BRTS  

M/s 
(n)Code 
Solutions -
NEC  

May 24 (7 
years O&M 
post go-live, 
Go-live 
expected in 
May 17)  

Java based application 
with web server Apache 
Tomcat  

Post Gre SQL  API/web 
service  

          
4  

SCADA 
Systems  

Chetas 
Control 
Systems 
Private 
limited  

 O&M starts 
from       1 
APR 2017 to 
31 March 
2022 

Rockwell Automation –
Factory talk view  

MS SQL server  API/web 
service  

          
5  

Solid waste 
manageme
nt  

Infinium 
solutionz  

  .NET  based application 
with web server IIS  

MS SQL server  API/web 
service  
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# Application 
Name  

Software 
Vendor  

Contract 
Expiry  

Webserver Software 
(Name)  

Database 
Software (Name)  

Integratio
n through   

          
6  

AMC 
Surveillance 
System  

(n)Code 
Solutions  

Nov 2016  VMS- Milestone (AMC) - 
VMS- Nice(Police)  

MS SQL Server  API/web 
service  

         
7  

CSITMS  L&T    VMS- Nice(Police)  MS SQL Server  API/web 
service  

          
8  

Rain gauge 
Sensors at 
Monsoon 
Control 
Room at 
Paldi  

Komoline   .NET based application in 
C# Sharp 

 
API/web 
service 

 

 The system at CCC shall provide the capability for multiple web-based display consoles to 
configure, manage, display, and control various components of ITS solution for 
administrative and operations purpose. 

 All applications that are part of ITMS should be accessible from the CCC. The Work Stations 
will be web-enabled, provide for appropriate User Access (Role based, read only/ Read write) 
and other security controls.  

 Additionally, there will be video wall deployed for the Municipal Commissioner viewing at 
the AMC HQ at Danapidth  
 

 Integrated Dashboard for the Entire Project Component: The successful bidder is required to 
develop a centralized dashboard for entire smart city project for the reporting and viewing of all 
the project components and Key performance indicators of systems such as city surveillance 
system, ITMS, Sensors, Smart Parking Solution, Wi-Fi Access points, etc. through a single interface 
with the following capabilities: 

 Should be able to integrate all the existing services/utilities currently being used by the City 
administration and with the capability to add and integrate upcoming smart city application/ 
components to be brought by the SCADL. 

 Should be able to provide a distinct view of all the integrated utilities/services through a 
single console/interface in a clear and hassle free manner. 

 Should be able to provide all possible status and details of the end utilities/components 
deployed throughout the city through a single interface   

 The system should provide a mechanism to configure and monitor Service Levels for 
monitored key performance indicators which are used to configure the business process 
lifecycle. 

 The system should be able to provide a mechanism to trigger actions towards the incident 
management system when the Service Levels for monitored key performance indicators are 
breached using different color combinations. IT should also provide an easy to navigate user 
interface for managing incidents, events, profiles, groups, alarms, KPI’s etc. 
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 The system should provide the tools to assemble personalized dashboard views of 
information pertinent to critical incidents, emergencies and operations of command centre. 

 The system should be able to monitor live deployed event applications for performance 
usage and planning statistics in a graphical interface, including CPU, memory, connection 
and Queues etc. 

 
 

 

 The dashboard should provide filtering capabilities that enable end users to dynamically 
filter the data in their dashboard based upon criteria such as Alarm, event, status, KPIs etc. 
The dashboard shall have capabilities to drill down in to the datasets and visual 
representations. 

 The system should be implemented using industry open standards based commercial off the 
shelf products 

  For entire solution, there are broadly two category of user groups, in addition to the citizens 
who will consume information as a service. Police authorities will have access to some 
components of solution and municipal authorities will have access to some other 
components of the solution. Their access modules will overlap. The system should be 
designed in such a way that role based access can be created for each functionality of the 
solution.   

 An indicative list of use cases which the SI will be required to implement as part of the CCC 
system are detailed out below. As and when the system expands and more applications get 
added the SI is required to be open to all such subsequent additions. 
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# Function Use Case Stakeholder 
for Use Case 

1 Traffic View ambient condition at a given traffic signal. The view 
would include: Overall 360 degree view, edge view of 180 
degree and specific lane views. 

Police 

2 Traffic View ambient condition at a corridor. The view would include: 
specific arm of carriage way across multiple signals in a 
corridor. 

Police 

3 Traffic View cycle times for signals (where adaptive traffic control has 
been implemented) across all junctions in the city with a facility 
to drill down. 

SCADL/ AMC 

4 Traffic View ambient volume count across all junctions in the city with 
a facility to drill down volume count on each arm. 

SCADL/ AMC 

5 Traffic Track movement of a flagged vehicle (with number tagged as 
Wanted”, “Suspicious”, “Stolen” ) across the city on map with 
relevant video feeds 

Police 

6 Traffic View the violations (red light, speed, etc.) per traffic signal with 
a facility to drill down. The view should allow the facility to 
change the time scale from 1 hr. to 1 year, with daily, weekly, 
monthly, quarterly and yearly views available. 

Police 

7 Traffic View the eChallans generated per traffic signal with a facility to 
drill down. The view should allow the facility to change the 
time scale from 1 hr. to 1 year, with daily, weekly, monthly, 
quarterly and yearly views available. 

Police 

8 Traffic View the list of repeat violators. The view should allow the 
facility to change the time scale from 1 hr. to 1 year, with daily, 
weekly, monthly, quarterly and yearly views available. 

Police 

9 Traffic View the vehicle volumes across traffic signals. The view should 
allow the facility to change the time scale from 1 hr. to 1 year, 
with daily, weekly, monthly, quarterly and yearly views 
available. 

Police 

10 Traffic View traffic violation count super imposed on the map. The 
view should allow the facility to change the time scale from 1 
hr. to 1 year, with daily, weekly, monthly, quarterly and yearly 
views available. 

Police 

11 Traffic View traffic volume count super imposed on the map. The view 
should allow the facility to change the time scale from 1 hr. to 1 
year, with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

12 Safety View camera feeds across the city with cameras on a sample 
basis appearing across the video wall. The view should have 
provision to auto select new set of cameras after pre 
configured time. 

Police 
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# Function Use Case Stakeholder 
for Use Case 

13 Safety View all camera feeds in vicinity of selected camera based on 
geographical selection of the area. The geographical selection 
can be in terms of a polygon or could be linear. 

Police 

14 Safety View and playback recording from past (based on availability in 
storage) of a specific camera or cameras defined in a 
geography. 

Police 

15 Safety Identify unattended objects, baggage, vehicle in a given camera 
feed with help of analytics 

Police 

16 Safety Perform people search based on description/sketch/full length 
photograph 

Police 

17 Safety View network of cameras on the map, including incidents 
detected and resolved. The view should allow the facility to 
change the time scale from 1 hr. to 1 year, with daily, weekly, 
monthly, quarterly and yearly views available. 

Police 

18 Safety Auto identify a specific camera and show the feed based on 
data / threshold from traffic/ display/ sensor subsystems. 

Police 

19 Connecti
vity 

View consumption patterns of data across Wi-Fi access points SCADL/ AMC 

20 Connecti
vity 

View list of URLs accessed from a public IP based on a given 
time frame and IP address 

SCADL/ AMC 

21 Connecti
vity 

View the coverage and usage patterns superimposed on the 
city map. The view should allow the facility to change the time 
scale from 1 hr. to 1 year, with daily, weekly, monthly, 
quarterly and yearly views available. 

SCADL/ AMC 

22 Connecti
vity 

View connectivity status of all field devices superimposed on 
the city map. 

SCADL/ AMC 

23 Connecti
vity 

View the bandwidth utilization of all field devices 
superimposed on the city map. 

SCADL/ AMC 

24 Display View the messages displayed at the LED display boards in a 
specific area of the city. The geographical selection can be in 
terms of a polygon or could be linear. 

SCADL/ AMC 

25 Display View all the messages displayed on a given display board. The 
view should allow the facility to change the time scale from 1 
hr. to 1 year, with daily, weekly, monthly, quarterly and yearly 
views available. 

SCADL/ AMC 

26 Display Change the message to be displayed on a specific display 
board, display board in an area or across the city. 

SCADL/ AMC 

27 Display View the advertisements displayed at the LED display boards in 
a specific area of the city. The geographical selection can be in 
terms of a polygon or could be linear. 

SCADL/ AMC 

28 Display View all the advertisements displayed on a given display board. 
The view should allow the facility to change the time scale from 

SCADL/ AMC 
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# Function Use Case Stakeholder 
for Use Case 

1 hr. to 1 year, with daily, weekly, monthly, quarterly and 
yearly views available. 

29 Sensor View NOX levels across the city, view threshold breaches, and 
view data superimposed on a map. The view should allow the 
facility to change the time scale from 1 hr. to 1 year, with daily, 
weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

30 Sensor View SO2 levels across the city, view threshold breaches, and 
view data superimposed on a map. The view should allow the 
facility to change the time scale from 1 hr. to 1 year, with daily, 
weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

31 Sensor View CO2 levels across the city, view threshold breaches, and 
view data superimposed on a map. The view should allow the 
facility to change the time scale from 1 hr. to 1 year, with daily, 
weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

32 Sensor View O2 levels across the city, view threshold breaches, and 
view data superimposed on a map. The view should allow the 
facility to change the time scale from 1 hr. to 1 year, with daily, 
weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

33 Sensor View noise levels across the city, view threshold breaches, and 
view data superimposed on a map. The view should allow the 
facility to change the time scale from 1 hr. to 1 year, with daily, 
weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

34 Sensor View ambient light levels across the city, view threshold 
breaches, and view data superimposed on a map. The view 
should allow the facility to change the time scale from 1 hr. to 1 
year, with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

35 Sensor View humidity light levels across the city, view threshold 
breaches, and view data superimposed on a map. The view 
should allow the facility to change the time scale from 1 hr. to 1 
year, with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

36 Sensor View UV light levels across the city, view threshold breaches, 
and view data superimposed on a map. The view should allow 
the facility to change the time scale from 1 hr. to 1 year, with 
daily, weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

37 Light View luminaire light status across the city, view threshold 
breaches, and view data superimposed on a map. The view 
should allow the facility to change the time scale from 1 hr. to 1 
year, with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 
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# Function Use Case Stakeholder 
for Use Case 

38 Light View light sensor status across the city, view threshold 
breaches, and view data superimposed on a map. The view 
should allow the facility to change the time scale from 1 hr. to 1 
year, with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

39 Light View luminaire outage status across the city, view threshold 
breaches, and view data superimposed on a map. The view 
should allow the facility to change the time scale from 1 hr. to 1 
year, with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

40 Parking View occupied, free parking spots across all the parking lots 
integrated with CCC on city map with a drill down facility. 

SCADL/ AMC 

41 Parking View all the 100% occupied parking lots across the city on city 
map with a drill down facility. 

SCADL/ AMC 

42 Transit View the feeds received from ITMS system (form both BRTS 
and AMTS buses) on the city map. 

SCADL/ AMC 

43 Transit View the feeds received from AFCS system (form both BRTS 
and AMTS buses) on the city map. 

SCADL/ AMC 

44 Transit View in bus camera feeds, station camera feeds as received 
from ITMS system. 

SCADL/ AMC 

45 Transit View threshold breaches and incidents from the IMTS system 
on the city map. 

SCADL/ AMC 

46 Civic 
Center 

View the aggregate transactions performed at a given civic 
center on the city map. The view should allow the facility to 
change the time scale from 1 hr. to 1 year, with daily, weekly, 
monthly, quarterly and yearly views available. 

SCADL/ AMC 

47 Civic 
Center 

View the rating of civic centers based on collections, services 
offered and staff availability on the city map. The view should 
allow the facility to change the time scale from 1 hr. to 1 year, 
with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

48 Civic 
Center 

View the feeds received from ERP system on the city map. SCADL/ AMC 

49 Property 
Tax 

View the tax collected on the city map. The view should allow 
the facility to change the time scale from 1 hr. to 1 year, with 
daily, weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

50 Property 
Tax 

View the tax to be collected and shortfall (from tax value) on 
the city map. The view should allow the facility to change the 
time scale from 1 hr. to 1 year, with daily, weekly, monthly, 
quarterly and yearly views available. 

SCADL/ AMC 

51 Property 
Tax 

View turnaround times for collection of property tax on the city 
map. The view should allow the facility to change the time 

SCADL/ AMC 
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# Function Use Case Stakeholder 
for Use Case 

scale from 1 hr. to 1 year, with daily, weekly, monthly, 
quarterly and yearly views available. 

52 Property 
Tax 

View the feeds received from ERP system on the city map. SCADL/ AMC 

53 Birth 
Registrat
ion  

View normal births registered on the city map. The view should 
allow the facility to change the time scale from 1 hr. to 1 year, 
with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

54 Birth 
Registrat
ion  

View abnormal births on the city map. The view should allow 
the facility to change the time scale from 1 hr. to 1 year, with 
daily, weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

55 Birth 
Registrat
ion  

View turnaround times for issuance of certificate on the city 
map. The view should allow the facility to change the time 
scale from 1 hr. to 1 year, with daily, weekly, monthly, 
quarterly and yearly views available. 

SCADL/ AMC 

56 Birth 
Registrat
ion  

View the feeds received from ERP system on the city map. SCADL/ AMC 

57 Death 
Registrat
ion 

View deaths registered on the city map. The view should allow 
the facility to change the time scale from 1 hr. to 1 year, with 
daily, weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

58 Death 
Registrat
ion 

View turnaround times for issuance of certificate on the city 
map. The view should allow the facility to change the time 
scale from 1 hr. to 1 year, with daily, weekly, monthly, 
quarterly and yearly views available. 

SCADL/ AMC 

59 Death 
Registrat
ion 

View the feeds received from ERP system on the city map. SCADL/ AMC 

60 License View the licenses (unique view for each license type) expired 
(not renewed) on the city map. The view should allow the 
facility to change the time scale from 1 hr. to 1 year, with daily, 
weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

61 License View the licenses (unique view for each license type) issued on 
the city map. The view should allow the facility to change the 
time scale from 1 hr. to 1 year, with daily, weekly, monthly, 
quarterly and yearly views available. 

SCADL/ AMC 

62 License View the license turnaround times (unique view for each 
license type) issued licenses on the city map. The view should 
allow the facility to change the time scale from 1 hr. to 1 year, 
with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

63 License View the feeds received from ERP system on the city map. SCADL/ AMC 
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# Function Use Case Stakeholder 
for Use Case 

64 Building 
Permissi
on 

View the building permissions (unique view for each license 
type) issued on the city map. The view should allow the facility 
to change the time scale from 1 hr. to 1 year, with daily, 
weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

65 Building 
Permissi
on 

View the building permission turnaround times (unique view 
for each license type) issued licenses on the city map. The view 
should allow the facility to change the time scale from 1 hr. to 1 
year, with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

66 Building 
Permissi
on 

View the demand required (water, waste, sewerage, etc.) as a 
result of building permissions given in the city on the city map. 

SCADL/ AMC 

67 Building 
Permissi
on 

View the feeds received from ERP system on the city map. SCADL/ AMC 

68 Water View water related grievances on the city map. The view 
should allow the facility to change the time scale from 1 hr. to 1 
year, with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

69 Water View the distribution network status on the city map. SCADL/ AMC 

70 Water View the distribution volumes on the city map. SCADL/ AMC 

71 Water View the feeds received from ERP system on the city map. SCADL/ AMC 

72 Water View the feeds received from SCADA system on the city map. SCADL/ AMC 

73 Water View the underground utility network on the map. SCADL/ AMC 

74 Account
s  

View the spending pattern across the budget heads with a 
facility to drill down. The view should allow the facility to 
change the time scale from 1 hr. to 1 year, with daily, weekly, 
monthly, quarterly and yearly views available. 

SCADL/ AMC 

75 Account
s  

View area wise budget spent across the city on a city map. SCADL/ AMC 

76 Account
s  

View the feeds received from ERP system on the city map. SCADL/ AMC 

77 Solid 
Waste 

View waste related grievances on the city map. The view 
should allow the facility to change the time scale from 1 hr. to 1 
year, with daily, weekly, monthly, quarterly and yearly views 
available. 

SCADL/ AMC 

78 Solid 
Waste 

View movement of pick up vehicles on the city map. SCADL/ AMC 

79 Solid 
Waste 

View the feeds received from ERP system on the city map. SCADL/ AMC 

80 Solid 
Waste 

View the feeds received from Solid Waste Management system 
on the city map. 

SCADL/ AMC 
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# Function Use Case Stakeholder 
for Use Case 

81 Welfare 
Schemes 

View the benefits issued (unique view for each benefit) issued 
on the city map. The view should allow the facility to change 
the time scale from 1 hr. to 1 year, with daily, weekly, monthly, 
quarterly and yearly views available. 

SCADL/ AMC 

82 Welfare 
Schemes 

View the feeds received from ERP system on the city map. SCADL/ AMC 

83 Project 
Systems 

View the project status (physical completion and financial 
completion) for each ongoing project in the city. 

SCADL/ AMC 

84 Project 
Systems 

View the feeds received from ERP system on the city map. SCADL/ AMC 

85 Hospital View the feeds received from ERP system on the city map. SCADL/ AMC 

86 Material 
Manage
ment 

View the feeds received from ERP system  on the city map. SCADL/ AMC 

87 Procure
ment  

View the feeds received from ERP system on the city map. SCADL/ AMC 

88 Grievanc
es 

View outstanding grievances based on number of outstanding 
days on the city map. The view should allow the facility to 
change the time scale from 1 hr. to 1 year, with daily, weekly, 
monthly, quarterly and yearly views available. 

SCADL/ AMC 

89 Grievanc
es 

View open grievances, closed grievances, in progress 
grievances on the city map. The view should allow the facility 
to change the time scale from 1 hr. to 1 year, with daily, 
weekly, monthly, quarterly and yearly views available. 

SCADL/ AMC 

90 Sewerag
e 

View the underground network on the map. SCADL/ AMC 

91 Storm 
Water 

View the underground network on the map. SCADL/ AMC 

92 Assets View geo tagged movable assets on the map based on their 
classification. 

SCADL/ AMC 

93 Assets View non-civic infrastructure assets on the map based on their 
classification. 

SCADL/ AMC 

94 Assets View civic infrastructure assets on map based on their 
classification 

SCADL/ AMC 

 

 Furniture’s, Fixtures, Operator Console and CCC Infrastructure: As mentioned above System 
Integrator is responsible for setting up and O&M of CCC. System Integrator is also responsible for 
supply, installation and O&M of various furniture’s and fixtures for smooth operations of CCC. 
Followings is the minimum indicative list of items; However, the bidder will have to provide any 
other item inadvertently missed out: 
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 Workstations, chairs, storage unit, adjustable monitor mounting arrangements, Power 
backup, network connections including patch cable. I/O boxes etc. for smooth Operations at 
the CCC 

 The bidder will have to make a careful assessment in terms of structure design, ergonomics, 
positing according to the Video Wall etc. and propose other necessary items to be supplied 
under the CCC setup. 

 Each operator shall be provided with one workstation with three monitors for surveillance 
along with one intercom line.  

 Collaborative Monitoring: - The Bidder has to provide a solution which will have a collaborative 
framework for receiving video feeds from various systems and sub-systems of public and private 
establishments like malls, airport, railway stations, bus stands, temples, forts, local shopkeepers 
etc. The list of establishment shall be provided by SCADL /Police Department from time to time. 

 As a part of the collaborative monitoring effort, the system shall also facilitate citizens after 
authentication (e.g. OTP) to upload video feeds to the CCTV System. This upload of video 
shall be subject to administrative and technical checks so that frivolous and defamatory 
videos are not uploaded in the system. 

 VMS shall have provision to ensure that such video feeds are continuously streamed on one 
of the display of the Video Wall. 

 Further, during fairs and festivals in the city the bidder may have to integrate the video feeds 
for such events for surveillance purpose on adhoc basis. The bidder is expected to enable 
the command and control center for live viewing and storing of the feed. 

 

 Centralized Helpdesk: -  

 The bidder under the scope of the project will have to set up a centralized helpdesk at the 
Command and Control Center. A minimum of 5 helpdesk personnel must be provided. 

 It is envisaged that the centralized helpdesk, functioning as proposed below, would be 
managed by the bidder. The solution, including the infrastructure, shall serve following 
objectives: 

 Act as the Point of Contact for the users of Surveillance System 

 Own an Incident throughout its Lifecycle 

 Communicate effectively with SCADL/AMC, Police / Home Dept. Officers and IT 
support teams. 

 Maintain high user satisfaction levels 

 Maintain the SLA statistics & submit quarterly report to SCADL/AMC, Police / Home 
Department 

 A general process flow for the helpdesk management is depicted in the flowchart given as 
follows bidder shall have to prepare and submit a detailed Helpdesk Policy in consultation 
with all the stakeholders prior to the Go Live. 
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8) IT infrastructure for City wide network  

A city-wide IT infrastructure is the core backbone of any pan city/ smart city project. Looking at the 
volume and size of the Ahmedabad smart city project SCADL envisaged to implement pan city IT 
infrastructure. 

 System Integrator is responsible for design, supply, installation, configure, testing, 
commissioning, integrate (wherever required) and operation & maintenance for 5 years of all the 
systems (Hardware-active & passive; Software) as per the scope of work and technical 
specification of the RFP. 

 Carry out installation of active and passive components and accessories supplied as per standards 
for successful integration and implementation of the systems at each site connected under this 
RFP. 

 Configuring and fine-tuning of subsystems to achieve overall optimal network performance and 
highest security. 

 Bidder should have proposed a comprehensive solution for city wide IT infrastructure. However, 
below are indicative/minimum (but not limited to) list of components bidder is required provide 
as a part of entire solution: - 

 Network equipment 

 Wireless equipment, if required 

 Erection of mast/poles/Gantry  

 Video surveillance systems (VMS) 

 LED Display Screen(s) 

 Network, video management Controller, hardware (Server) 

 Storage hardware 

 Computer hardware and Accessories 

 All system and application software  

 The bidder shall depute adequate skilled resources to ensure that the implementation and 
commissioning activities are carried out on schedule. 

 The bidder shall submit a detailed test plan and test cases for each solution, that will be used to 
carry out the UAT (user acceptance test) and FAT (final acceptance test) 
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 As part of the project completion documentation, the bidder shall submit the documentation, 
which should at least contain: - 

 As-implemented configurations 

 As-implemented architecture and topology diagrams 

 Standard operating procedures for administration of the installed devices.   

 Bidder needs to design network architecture as per the client requirement using industry best 
practices. 

 Bidder should ensure availability of all the patches and updates released by OEM of the product 
during the contract durations. 

 The bidder will have to make an assessment of the deployment of the end points switch’s based 
on the no. of end points devices such as camera’s, access points etc. to be deployed at the site 
locations. 

 Electrical cabling from the input source and up to the equipment to be kept at each location, rack 
etc. as the case may be, shall be the responsibility of bidder. 
 

9) Integration with Network Connectivity 
 The bidder will be responsible to integrate the different network connectivity as a backbone 

which are as below: 
o AMC’s Fiber optic network along the BRTS corridor 
o Lease circuit and internet connectivity procured through a separate tender 

 

10) Implementation Timeline 

10.1 Implementation timelines 
 

S/N Deliverables Timeline 

1.  
a. Signing of contract agreement 

b. Submission of performance Bank Guarantee 

Within 15 calendar Days from date 

of issuance of LOI/ Work order 

2.  

Feasibility study / Site Survey Report, 

implementation roadmap, plan and execution 

strategy document (including sites, fixtures, 

specification of end devices, coupling types etc.) 

Within 30 calendar days of 

issuance of LOI/Work order 

3.  

Delivery of Site Infrastructure like Access Points, 

Cameras, Switches, LED Display Screens, Sensors, 

Junction Boxes, UPS etc. at central location 

/Vendors Warehouse or any other component 

required for smooth functioning of these devices . 

These devices can be controlled from a central 

software until the DC, CCC and TCC deployment  

1st Lot:  25% of the Work order – 

within 60 days 

2nd Lot: 50% of the Work order -

within 90 days** 

Final Lot: 100% of the Work order –

within 120 days** 

**from the date of issuance of 

LoI/work order 

4.  Delivery of the IT and Non IT Equipment for central Within 90 days from the date of 
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S/N Deliverables Timeline 

Infrastructure for CCC, TCC, data Center 

(hardware/software)  at a central location/Vendors 

Warehouse 

issuance of the LoI/Work Order 

5.  

Proof of concept for 50 AP and 50 CCTV cameras, 

with VMS detection and challan generation for 

speed limit violation and RLVD, ANPR (Instead of 

central side solution for the application, cloud 

based solution allowed for the POC, Will have to 

use CCTV camera and Aps from 3 different OEMs 

each), eGovernance integration ( as per scope of 

PoC) 

30 days from LoI/Work order 

6.  

Development/Customization and testing of the 

proposed software / Mobile Application(s) (central 

side infrastructure) 

Within 120 calendar days from the 

date of issuance of LOI/ Work 

order  

7.  
Installation and Commissioning and FAT of 

hardware/software at end point Locations 

Within 180 calendar days from the 

date of issuance of LOI/ Work 

order  

Note: Proof of Concept (PoC):  

 Successful bidder has to successfully demonstrate the proposed solution with in the 30 days 

from the date of LoI (letter of Intent). SCADL/AMC is not liable to pay/reimburse any type of 

cost incurred by the successful bidder pertaining to the PoC. 

 During PoC successful bidder is required to deploy at least 50 AP’s, CCTV camera-50 nos. with 

all systems (ANPR, RLVD, Speed Violation,) at the locations specified by AMC/SCADL. 

 The POC shall be done to showcase the requirements of the said system(s) as specified under 

the scope of work and in compliance to the technical specification as laid down in this RFP  

 However, there shall be an evaluation matrix as mentioned below for assessing the 

capabilities of each of the system under consideration for POC, the bidder will have to 

successfully qualify the POC (Minimum 80 marks out of 100 marks) based on the parameters 

defined below. Incase if the successful bidder fails to achieve minimum benchmark as 

mentioned than in that case he has to re-demonstrate the PoC within next 15 days (all 

component’s or part of the system/component) which will have to go through evaluation 

procedure again and successfully qualify the same. 

 Please note that if the successful bidder fails to complete Proof of concept in 30 days or 

perform as per the requirement of SCADL even after second attempt of 15 days, then his 

EMD, Performance Bank Guarantee will be forfeited, contract terminated, and work will be 

assigned to L2 bidder, subject to his acceptance, at cost to the successful bidder. The 
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successful bidder will be further blacklisted from participation in future government 

contracts. 

 The proof of Concept will be marked based on the marking criteria on the components given 

below: 

# Component Functionality to be Demonstrated Maximu
m Marks 

1 Wi-Fi Access 
Point 

Range Covered: 50 meters (Marks will be given commensurate to 
the observed range, for example in case the range observed is 35 m 
then the marks given will be 70%, in case range observed is 20 
meters then the marks given will be 40%. Formula used will be: 
Observed Range/ 50 meters (%)).In order to test Wi-Fi services 
devices such as mobile phone and tablets will be used. 
 

5 
 
 
 
 
 

2 Wi-Fi Access 
Point 

Concurrent users: 50 (Marks will be given commensurate to the 
actual concurrent users supported, for example in case 20 
concurrent users are supported then marks given will be 40%, in 
case 30 concurrent users are supported then marks given will be 
60%. Formula used will be: Actual Concurrent users/ 50 (%)). The 
successful bidder will have to provide 50 Mbps connectivity at access 
point during the pilot phase for testing purposes. In order to test Wi-
Fi services devices such as mobile phone and tablets will be used. 
 

5 

3 ANPR 
(Automatic 
Number Plate 
Recognition 
)System 

Number plate accuracy (English during day time 11:00 am to 4:00 
pm): 75% (Marks will be given commensurate to the overall accuracy 
observed, in case accuracy observed is 30%, then the marks given 
will be 40% of maximum marks. Formula used will be: Observed 
Accuracy (%)/ 75 (%)) 
 

5 

4 ANPR 
(Automatic 
Number Plate 
Recognition ) 
System 

Number plate accuracy (Gujarati or Hindi during day time 11:00 am 
to 4:00 pm): 60% (Marks will be given commensurate to the overall 
accuracy observed, in case accuracy observed is 30%, then the marks 
given will be 50% of maximum marks. Formula used will be: 
Observed Accuracy (%)/ 60 (%)) 
 

5 

5 ANPR 
(Automatic 
Number Plate 
Recognition ) 
System 

Number plate accuracy (English during night time 8:00 pm to 11:00 
pm): 75% (Marks will be given commensurate to the overall accuracy 
observed, in case accuracy observed is 30%, then the marks given 
will be 40% of maximum marks. Formula used will be: Observed 
Accuracy (%)/ 75 (%)) 
 

5 

6 ANPR 
(Automatic 
Number Plate 

Number plate accuracy (Gujarati or Hindi during night time 8:00 pm 
to 11:00 pm): 60% (Marks will be given commensurate to the overall 
accuracy observed, in case accuracy observed is 30%, then the marks 

5 
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# Component Functionality to be Demonstrated Maximu
m Marks 

Recognition 
)System 

given will be 50% of maximum marks. Formula used will be: 
Observed Accuracy (%)/ 60 (%)) 
 

7 RLVD (Red 
Light Violation 
Detection) 
System 

Violation detection (During day time 11:00 am to 4:00 pm post 10 
seconds of signal turning red) accuracy: 70% (Marks will be given 
commensurate to the overall accuracy observed, in case accuracy 
observed is 30%, then the marks given will be 42.8% of maximum 
marks. Formula used will be: Observed Accuracy (%)/ 70 (%)) 
 

5 

8 RLVD (Red 
Light Violation 
Detection) 
System 

Violation detection (During night time 8:00 pm to 11:00 pm post 10 
seconds of signal turning red) accuracy: 70% (Marks will be given 
commensurate to the overall accuracy observed, in case accuracy 
observed is 30%, then the marks given will be 42.8% of maximum 
marks. Formula used will be: Observed Accuracy (%)/ 70 (%)) 
 

5 

9 Speed 
Violation 

Violation detection (During day time 11:00 am to 4:00 pm) accuracy: 
70% 
(Marks will be given commensurate to the overall accuracy 
observed, in case accuracy observed is 30%, then the marks given 
will be 42.8% of maximum marks) (For a violation speed on 60 
Km/Hr.; Speeds ranging from 50 Km to 70 km will be used to 
measure violation. Formula used will be: Observed Accuracy (%)/ 70 
(%)) 
 

5 

10 Speed 
Violation 

Violation detection (During night time 8:00 pm to 11:00 pm) 
accuracy: 70% 
(Marks will be given commensurate to the overall accuracy 
observed, in case accuracy observed is 30%, then the marks given 
will be 42.8% of maximum marks) (For a violation speed on 70 
Km/Hr.; Speeds ranging from 60 Km to 80 km will be used to 
measure violation. Formula used will be: Observed Accuracy (%)/ 70 
(%)) 
 

5 

11 Command 
Center 

Integration with Egovernance solution (Property Tax): Daily 
collection against threshold set for collections (100% marks for live 
API based integration; 50% marks for batch file based integration) 
 

5 

12 Command 
Center 

Integration with Egovernance solution (Birth Certificate): Number of 
birth certificates provided since last 7 days (100% marks for live API 
based integration; 50% marks for batch file based integration) 
 

5 
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# Component Functionality to be Demonstrated Maximu
m Marks 

13 Make & Model Adherence to submitted Make & Model of all IT as well as non IT 
components (Marks will be given based on compliance of products 
from datasheet against specification in RFP, if 50% products comply, 
then marks provided will be 50%. The components such as Wi-Fi 
access points, ANPR cameras, RLVD cameras and speed gun will be 
tested for PoC post RFP compliance only.) 

20 

14 Team Final team as per submitted manpower in proposal (Marks will be 
given based on vetting of manpower resources against RFP 
requirements, if 50% manpower resources comply, then marks 
provided will be 50%) 
 

20 

  Total 100 

  Marks required for successful pilot 80 

 

10.2 Project Deliverables 
 

Key Activities Deliverables 

1 Project Kick off 1. Project Plan  

2. Risk Management and Mitigation Plan 2 Deployment of manpower 

3 Assess the requirement of IT Infrastructure and 

Non IT Infrastructure 

1. Functional Requirement Specification 

document 

2. System Requirement Specification document  

3. Requirements Traceability Matrix 

4. Site Survey Report 

5. Engineering Drawings for Command Center 

6. Layout drawings for Smart Components to 

deployed on street 

4 Assessment of Business processes (From an 

assessment perspective for CCC) 

5 Assessment of requirement of Software  

requirements 

6 Assess the  Integration requirement  

7 Assess the connectivity requirement all 

locations (including Building) 

8 Assessment of  network laying requirement  

9 Assessment of training requirement 

10 Formulation of Solution Architecture 1. Location wise Bill of Quantity in detail 

2. HLD documents  

3. LLD documents (which include ER diagrams, 

database designs, GUI design, data definitions, 

etc.) 

4. Application architecture documents. 

11 Creation of Detail Drawing  

12 Detailed Design of Smart City Solutions 

13 Development of test cases (Unit, System 

Integration and User Acceptance) 
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Key Activities Deliverables 

14 Preparation of final bill of quantity and material 5. Technical Architecture documents. 

6. Network Architecture documents. 

7. Test Plans 

8. SoPs for the command center 

9. Change management Plan 

15 SoP preparation for command center based on 

extensive consultation with all stakeholders 

16 Helpdesk setup 1. IT and Non IT Infrastructure Installation 

Report 

2. Completion of UAT and closure of 

observations report 

3. Training Completion report 

4. Application deployment and configuration 

report 

5. Software License documents 

6. Hardware warranty documents 

17 Physical Infrastructure setup  

18 Procurement  of Equipment , edge devices, 

COTS software (if any), Licenses 

19 IT  and Non IT Infrastructure Installation   

20 Development, Testing and Production 

environment setup 

21 Software Application customization (if any) 

22 Development of Bespoke  Solution (if any) 

23 Data Migration 

24 Integration with Third party services/application 

(if any) 

25 Unit and User Acceptance Testing  

26 Implementation of Solutions 

27 Preparation of User Manuals , training 

curriculum and training materials 

28 Role based training(s) on the Smart City 

Solutions  

29 SoP implementation 1.      Integration Testing Report 

30 Integration with GIS 

31 Integration of solutions with  Command and 

Control Centre 

32 Go Live 1.     Go-Live Report 

33 Operation and Maintenance of IT, Non IT 

infrastructure and Applications 

1. Detailed plan for monitoring of SLAs and 

performance of the overall system 

2. Fortnightly Progress Report  

3. Monthly SLA Monitoring Report and 

Exception Report 

34 SLA and Performance Monitoring  

35 Logging, tracking and resolution of issues. 

36 Application enhancement 
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Key Activities Deliverables 

37 Patch & Version Updates 4. Quarterly security Report 

5. Issues logging and resolution report 

6. Operations manual for all components 

38 Helpdesk services 

 
 Roles and Responsibilities Matrix 
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Project Inception Phase 

1 Project Kick Off  R/A C C I I I I C I 

2 Deployment of 

manpower R/A C C I I I I C I 

Requirement Phase 

3 Assessment and 

Detailing the 

requirement of 

IT Infrastructure 

and Non IT 

Infrastructure R/A C C C C C C C C 

4 Assessment and 

Detailing of 

Business 

processes for 

CCC functions R/A C C I I I C C I 

5 Assessment and 

Detailing of 

Software 

Requirements   R/A C C I I I C C I 

6 Assessment and 

Detailing of the  

Integration 

requirement  R/A C C C C I C C C 
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7 Assessment and 

Detailing of the 

connectivity 

requirement all 

locations  R/A C C C I I C C I 

8 Assessment the 

Network laying 

requirement  C C C R/A I I C C I 

9 Assessment of 

training needs R/A C C I I I C C I 

Design Phase 

10 Detailing of 

Solution 

Architecture R/A C C C I I C C I 

11 Creation of 

Detail 

Engineering 

Drawing  R/A C C C I I C C I 

12 Detailed Design 

of Smart City 

Solutions R/A C C C I I C C I 

13 Development of 

test cases (Unit, 

System 

Integration, User 

Acceptance and 

Load Testing) R/A C C C I I C C I 

14 Detailing of bill 

of quantity at 

location R/A C C C C I C C I 

15 SoP preparation R/A C C C C C C C I 

Development  Phase 
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16 Helpdesk setup R/A C C I I I I C I 

17 Physical 

Infrastructure 

setup  R/A C C I I I I C I 

18 Procurement  of 

Equipment , 

edge devices, 

COTS software (if 

any), Licenses R/A C C I I I I C I 

19 IT  and Non IT 

Infrastructure 

Installation   R/A C C I I I I C I 

20 Development, 

Testing and 

Production 

environment 

setup R/A C C I I I I C I 

21 Software 

Application 

customization (if 

any) R/A C C I I I I C I 

22 Development of 

Bespoke  

Solution (if any) R/A C C I I I I C I 

23 Data Migration R/A C C I I I I C I 

24 Integration with 

Third party 

services/applicati

on (if any) R/A C C I I I I C I 

25 Unit and User 

Acceptance 

Testing  R/A C C I I I I C I 



58 
 

# 

K
ey

 A
ct

iv
it

ie
s 

Su
cc

es
sf

u
l B

id
d

er
 

A
M

C
 

SA
D

C
L 

N
e

tw
o

rk
 V

en
d

o
rs

 

El
ec

tr
ic

it
y 

P
ro

vi
d

er
s 

O
th

er
 U

ti
lit

ie
s 

P
o

lic
e 

P
M

C
 

Ex
is

ti
n

g 
IC

T 
V

en
d

o
rs

 

at
 A

M
C

 

26 Implementation 

of Solutions R/A C C I I I I C I 

27 Preparation of 

User Manuals , 

training 

curriculum and 

training 

materials R/A C C I I I I C I 

28 Role based 

training(s) on the 

Smart City 

Solutions  R/A C C I I I I C I 

Integration Phase 

29 SoP 

implementation R/A C C C C C C C I 

30 Integration with 

GIS R/A C C C C C C C I 

31 Integration of 

solutions with  

Command and 

Control Centre R/A C C C C C C C I 

Go –Live 

32 Go Live R/A C C I I I I C I 

Operation and Maintenance 

33 Operation and 

Maintenance of 

IT, Non IT 

infrastructure 

and Applications R/A C C I I I I C I 

34 SLA and 

Performance 

Monitoring  C C A I I I I R I 
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35 Logging, tracking 

and resolution of 

issues. R/A C C I I I I C I 

36 Application 

enhancement R/A C C I I I I C I 

37 Patch & Version 

Updates R/A C C I I I I C I 

38 Helpdesk 

services 
R/A C C I I I I C I 

Note: All decisions will be taken by AMC/SCADL which will be abided by all the stakeholders in the 
above matrix. 

 
 

B) Operations and Maintenance (O&M) of the Project 
 

The bidder shall be responsible for the overall management of the IT and Non-IT Infrastructure and 
enabling infrastructure maintenance services / facility management services at all Site locations for 
ensuring adherence of SLAs. Bidder shall provide the Operations and Maintenance Services for a 
period of 5 years following the Go Live date. The bidder shall be responsible for following: 
 

 The Successful bidder shall be responsible for operating, managing and monitoring the SCADL 
network for any fault/ issues/ failure such that the citywide network can be maintained close to 
100 %. For better Network availability, preventive maintenance activity is required to be carried 
out at least once in a quarter which includes configuration backup and software up 
gradation/updation. Up gradation/Updation will be part of the back to back warranty support 
from the OEM.  

 Successful Bidder is required to submit preventive maintenance schedule of all equipment to 
SCADL. After performing preventive maintenance activities, successful bidder is required to 
submit the report of the same. All such activities should be done preferably during non-working 
hours. 

 As part of the Operations and Maintenance services, the bidder shall provide support for the 
software, hardware, and other infrastructure provided as part of this RFP. The bidder shall also 
provide services comprising of but not limiting to the following: 

 Operations and maintenance services for the IT and Non-IT Infrastructure supplied or 
commissioned by the bidder at the designated locations as defined in this RFP document 
during the contract period. 
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 Support for each end point where the utility such as Surveillance, Wi-Fi, Display boards, 
sensors etc. 

 The services shall be rendered onsite from the designated premises. To provide the support 
at the locations where the infrastructure will be rolled out. 

 The scope of work under O&M is not limited to the IT and Non-IT Infrastructure components 
deployed by the successful bidder but it also includes O&M for any additional 
equipment/devices/hardware/software related to the project supposed to be procured 
during the contract period of 5 years by SCADL/AMC.   

 O&M charges for any such additional work shall be paid at 2% per annum of the cost of such 
additional equipment/devices/hardware/ software component. Further successful bidder is 
required to comply with the overall SLA requirement of contract for any such additional SoW. 
 

 Warranty Support: - As part of the warranty services bidder shall provide:  

 Bidder shall provide a comprehensive warranty and on-site free service warranty for 5 years 
from the date of FAT for all equipment supplied under the project. 

 Bidder shall obtain the 5-year product warranty and 5 year onsite free service warranty 
from OEM on all licensed software, computer hardware, peripherals, networking 
equipment and other equipment for providing warranty support. 

 Bidder shall provide the comprehensive manufacturer's warranty and support in respect of 
proper design, quality and workmanship of all hardware, equipment, accessories etc. 
covered by the RFP. Bidder must warrant all hardware, equipment, accessories, spare parts, 
software etc. procured and implemented as per this RFP against any manufacturing defects 
during the warranty period. 

 Bidder shall provide the performance warranty in respect of performance of the installed 
hardware and software to meet the performance requirements and service levels in the 
RFP. 

 Bidder is responsible for sizing and procuring the necessary hardware and software licenses 
as per the performance requirements provided in the RFP. During the warranty period 
bidder, shall replace or augment or procure higher-level new equipment or additional 
licenses at no additional cost in case the procured hardware or software is not adequate to 
meet the service levels. 

 Mean Time between Failures (MTBF): If during contract period, any equipment has a 
hardware failure on four or more occasions in a period of less than three months, it shall 
be replaced by equivalent or higher-level new equipment by the bidder at no cost. For any 
delay in making available the replacement and repaired equipment for inspection, delivery 
of equipment or for commissioning of the systems or for acceptance tests / checks on per 
site basis, SCADL reserves the right to charge a penalty. 

 The bidder will also cover the failure of the end point equipment’s due to earthing or power 
fluctuations under this warranty/AMC. It is the responsibility of the bidder to undertake 
preventive maintenance of the supplied UPS and proper earthing to avoid this risk 

 During the warranty period bidder, shall maintain the systems and repair / replace at the 
installed site, at no charge, all defective components that are brought to the bidders notice. 

 The bidder shall as far as possible repair/ replace the equipment at site. 
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 Warranty should not become void, if SCADL buys, any other supplemental hardware from 
a third party and installs it within these machines under intimation to the bidder. However, 
the warranty will not apply to such supplemental hardware items installed. 

 The bidder shall carry out Preventive Maintenance (PM), including cleaning of interior and 
exterior, of all hardware and testing for virus, if any, and should maintain proper records at 
each site for such PM. Failure to carry out such PM will be a breach of warranty and the 
warranty period will be extended by the period of delay in PM. 

 Bidder shall monitor warranties to check adherence to preventive and repair maintenance 
terms and conditions. 

 Bidder shall ensure that the warranty complies with the agreed Technical Standards, 
Security Requirements, Operating Procedures, and Recovery Procedures. 

 Bidder shall have to stock and provide adequate onsite and offsite spare parts and spare 
component to ensure that the uptime commitment as per SLA is met.  

 Bidder shall develop and maintain an inventory database to include the registered 
hardware warranties 

 Network operations, Services and Maintenance 

 The services as per the scope of the contract shall include maintaining the network 
equipment; ensuring running of the services (As laid down in the Scope of Work) with 
availability in line with the SLA and Round-the-clock Network monitoring. This shall include: 

 Equipment Configuration Management 

 Upgrading IOS 

 Maintaining access control list for the CCC 

 Complete IP Management of the entire Network 

 Regular review of Network and its components, end point devices and nodes 

 Regular reports as required by SCADL and authorized agency  

 Regular backup of NMS server and router configurations 

 Upgrading Patches on all equipment’s including NMS-Servers, network & Security 
Devices and hardening of network & security devices 

 The Successful bidder is required to maintain uptime of the network between the DC, 
Zonal office, CCC and the Junction point to meet the SLA. In case the network uptime is 
not maintained due to non-availability of link/Bandwidth by Service provider, bidder is 
required to produce documentary proof (Service Desk Complaints/Incidents or Vendor 
assigned Tickets) in terms of certificate of downtime of network link/b/w from the 
service providers. In case bidder fails to provide such documentary proof the same shall 
be treated as non-performance of SLA and would be liable for penalty. 

 The Successful bidder will be responsible for setting up the QoS parameters (Quality of 
Service) for the entire SCADL network for the various data types i.e. Voice, Video, Data, 
prioritize and manage them as per the requirement of the project from time to time. 

 Successful bidder will have to do operational liasoning with stake holders (link 
providers, state government, local bodies, third party agencies / consultants 
appointed/identified by SCADL) to keep the link up & running. 

 In case SCADL decides to migrate the network to IPv6, the successful bidder shall 
prepare the migration plan and execute the same as per the timeline mutually agreed 
between SCADL and successful bidder. 
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 Bidder has to provide UPS & Battery Health Reports in every quarter after completing 
proactive maintenance every quarter. 

 Under the scope of this RFP, the successful bidder has to setup a Command and control 
center to control and monitor the project operations from a central location and the 
same has to be operated and maintained, as prescribed: 
 Cooling requirement of the operational equipment at DC control room need to be 

maintained. 
 Proper electrification along with proper earthing (Standard IS-3043) and anti-static 

flooring, structured cabling for proper management of cables need to be 
maintained at the CCC. Successful bidder has to ensure proper earthing as per IS-
3043 at any point of time during O&M Operations. 

 Cabling with proper tagging as per cabling standards with network diagrams need 
to be maintained at CCC. 

 Bidder shall deploy Building Management System (BMS) with features of rodent 
repellent, fire detection and extinguisher and water leakage detection and 
prevention and ensure Cleanliness, hygiene and safety at CCC. BMS to be a 
centralized Monitoring Tool with its Hardware/Sensors 

 NMS for SLA and Performance Reporting 

 The Successful bidder shall operate and maintain a Network Management System (NMS) 
and SLA and Performance Monitoring System for the complete AMC backbone at CCC 
centrally. 

 The NMS system shall be configured to automatically discover all manageable elements of 
the Smart City Ahmedabad Network  

 All network components shall be configured to alert the centralized NMS server in case of 
any events, so as to reflect real status of all network components and links across the Smart 
City Ahmedabad network 

 The NMS should also poll all network devices and other IT and Non-IT components in Smart 
City Ahmedabad network through IP/SNMP at regular intervals in order to determine their 
status and working. 

 The functional requirements of the NMS system are as follows: 
 

 Alarm Correlation & Root Cause Analysis Capabilities 
 Solution should provide alarm correlation and facilitate reduction of total number 

of alarms displayed by means of intelligent alarm correlation, suppression and root 
cause analysis techniques built in to the system. The system must ensure reduction 
in MTTR by means of advanced event correlation, filtering and root cause analysis.  

 Alarm Filtering should allow flexible filtering rules for NOC staff to filter the alarms 
by category, severity, elements, duration, by user, by views, by geography or by 
end utility. 

 Ability to apply severity to alarms according to predefined rules. 
 It should be possible to add description to the alarms.  
 The system should be able to clearly identify configuration changes as root cause 

of network problems 
 It should be possible to convert Critical Alarms into Incidents for auto ticket 

generation. 
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 Network Fault and Performance Management 
 The Network Management function must monitor performance across 

heterogeneous networks from one end of the enterprise to the other. 
 The Network Management function should have a graphical topological display of 

all discovered network devices in real time.  
 The proposed Network Fault Management solution must also provide network 

asset inventory reports 
 The proposed Network Fault Management solution must support extensive 

discovery mechanisms and must easily discover new devices using mechanisms 
such as SNMP Trap based discovery. It must also allow for inclusion and exclusion 
list of IP address or devices from such discovery mechanisms 

 The proposed solution must provide sufficient reports that identify unused ports in 
the managed network  

 It should show live interface connections between discovered network devices and 
must be able to do mapping of LAN and WAN connectivity with granular visibility 
up to individual port levels. 

 It should be able to automatically generate a notification in the event of a link 
failure to ensure proper handling of link related issues. 

 The proposed solution must scale to large networks while supporting a single web 
interface for access to reports.  
  

 Network Performance Reporting 
  
 Solution should be able to collect Key performance measurements and statistics 

from all network domains and store it. This data is to be used for evaluation of 
performance of the end to end network infrastructure/services. 

 Solution should be able to do Trend analysis from the performance data. 
 Should be able to generate web-based reports both near real time and historical 

data for the network. 
 It should be possible to view live report and support historical storage of 

aggregated data for one year and data backup. 
 Proposed solution should be able to also provide a threshold and profile capability 

on the KPIs monitored on the network in order to understand the impact of failures 
and degradations which eventually results in downtime/network unavailability. 

 Customizable Reporting should be possible without the need for additional 
reporting engine. 

 It should have a secured interface with role based access and privileges. 
 Should be able to present the reports through web and also generate “pdf” / CSV / 

reports of the same. 
 The solution should allow aggregation of historical data. 

 Service level Management 
 
 Solution should support comprehensive SLA management platform  
 Manage service levels for delivery and support of business services 
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 Must allow creating and applying various operational level parameters to Incidents, 
Requests, Changes, and Release management modules. 

 Real-time visualization of service level targets, agreement compliance data, 
penalties and rewards. 

 The SLM module should integrate with incident and problem management to 
automate escalation, and notification activities based on response and resolution 
targets 

 It should also integrate with change management to provide access to service level 
agreement details, implementation windows, change blackout periods, and 
availability requirements 

 The application should have a predefined/customizable field to indicate & track the 
progress/status of the lifecycle of ticket(s). It should contain predefined status 
codes and allow defining new status codes. 

 The tool should provide an audit trail, tracking & monitoring for record information 
and updates from opening through fulfilment to closure For example: IDs of 
individuals or groups opening, updating & closing records; dates / times of status 
& activities updates, etc. 
 

 Dashboard Reporting 
 The Solution should provide a centralized Dashboard that picks up relevant 

business metrics from the service management solution giving at-a-glance visibility 
to key operational initiatives. 

 SCADL’s assigned staff members should be able to graphically view the health of 
their business services and its related ticket KPI’s pertaining to different categories 
and departments configured in Service Desk. 

 These dashboards need to be dynamic that allows user to drag and drop these 
metrics and create custom dashboards without any coding. 

 The Dashboards should support rich formatting capabilities to represent the data 
in different chart formats. 
 

 Successful bidder shall provide the following 
 NMS reports including Bandwidth utilization report & Link up-time report & 

network equipment health check report on a monthly basis. 
 Network Device Performance Report for each zone, junction and end device and 

other priority offices on Weekly, Monthly basis. 
 New Location Connectivity –Weekly, Monthly 
 Asset Report Location wise – Monthly 
 Vendor SLA Violation Report – Weekly, Monthly 
 Audit Report – Quarterly 
 Network Utilization Report – Monthly 
 Network performance after Integration (with other network) Reports – every 6 

month. 
 Device level incidence report- Weekly, Monthly 
 Preventive Maintenance Report – Quarterly 
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 Bidder should also provide on-line Dash board where; SCADL can get summary view of 
the entire project and its components and Connectivity and Health Status. 

 Successful bidder would generate and provide Reports as stated below periodically. 
Bidder shall also be under obligation to provide any other reports as asked by SCADL. 

 

 Implementation, Operations and Services & Maintenance of New Junctions and end points 
 

 In case SCADL desires to set up the new Junction points for the deployment of any of the 
end point utilities, the charges shall be paid to successful bidder as per the unit price quoted 
in the price bid. The Complete setup including supply of additional hardware, software 
installation, commissioning will have to be done by the successful bidder during the 
contract period. After implementation of the said location, Operation, Services and 
maintenance of new Junctions/utilities will be applicable at the quoted unit rate of 
operation, service and maintenance as per the rate as defined in this bid. 

 Any such new Junctions locations will have to include into the main system and discovered 
in the NMS, and treated as an existing node. 

 Thereafter any such locations shall be treated as part of the project and will be monitored 
under the same SLA’s as defined for this project. 
 

 License Management  
 

 All the software licenses should be in the name of Smart City Ahmedabad Development 
Limited, Ahmedabad. 

 Successful bidder shall keep the record of all the software licenses and track software usage 
throughout the IT setup so as to effectively manage the risk of effective usage of software’s.  

 The successful bidder shall avoid the unauthorized usage of Licensed Software. In the event 
of any claim asserted by Third Party of Infringement of Copyright, Patent or Trademark 
arising from the use of IT components or software, the successful bidder shall be entirely 
responsible to extinguish such a claim.  If the successful bidder fails to comply and the 
SCDAL is required to pay the compensation to the Third Party resulting from such 
infringement, the O&M agency shall be responsible for the compensation including all 
expenses, court costs and lawyer fees. 
 

 

 MIS Reports 

 The successful bidder shall submit the reports on a regular basis (the reports may be soft 
copy / hard copy or both, as required by SCDAL from time to time) in a mutually decided 
format. The following is only an indicative list of MIS reports that may be submitted to the 
SCADL: 

 Hotspot Wise Bandwidth Utilization, total traffic, per user data log, 

 Overall Network Bandwidth Utilization. 

 Summary of resolved, unresolved and escalated issues / complaints  

 Component wise Report (Server, Network, Security devices, other utility hardware, 
Backup, Website Updation, etc.)  

 SLA Reports 

 Log of preventive / scheduled maintenance undertaken 

 Any other report as may be required from time to time 
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 Database Administration & Management Services: The activities shall include, but not limited to the 
following: 

 End-to-end management of different database(s) to be deployed under this project on an 
ongoing basis to ensure smooth functioning of the same. 

 Management of changes to database schema, disk space, storage, user roles. 

 Conduct code and configuration reviews to provide tuning inputs to the State / User 
Department in order to improve the application performance or resolve bottlenecks if any. 
The DBA is expected to monitor the performance parameters of the database and identify 
bottlenecks, security flaws. etc., and suggest improvements to the developer. The DBA is 
also expected to troubleshoot database related issues in coordination with the developer 

 Performance monitoring and tuning of the databases on a regular basis including, 
preventive maintenance of the database as required.  

 Regular backups for all databases in accordance with the backup and archive policies and 
conduct recovery whenever required with appropriate permissions.  

 Continuous monitoring and periodic review of Database Logs, to identify performance 
bottlenecks, suspicious activities, signs of compromise, etc. 

 Use of DBA tools related to performing database creation, maintenance, and database 
monitoring tasks. 

 

 O&M of Physical Infrastructure: All the devices installed as part of the physical infrastructure 
should be monitored and managed on a 24x7x365 basis. The physical infrastructure management 
and maintenance services shall include, but not limited to the following: 

 Operation and management of Building Management System. Proactive monitoring of the 
entire Physical infrastructure installed at through Building Management Software.  

 Management of Physical Access to the premises as per the policies set by the SCDAL. 

 Monitoring, recording and reporting usual and unusual movements in and around the 
premises. 

 Material inward/ outward control as per policies set by the SCDAL. 

 Monitoring and managing safety and surveillance equipment like CCTV, Access Control, Fire 
detection and Suppression etc. at the CCC. 

 Issuing access control as per approval from the SCADL. 

 Reporting incidents to the SCADL. 

 Co-ordinate with respective trusted personnel and communicate with authorized 
maintenance personnel for various utilities at the CCC as required.  

 Manage and monitor Diesel level/ requirements at its full capacity of the DG Set. Prevent 
the contamination of diesel by diesel bug or any other microorganisms. Diesel is 
consumable item, which will be charged on actual basis.  

 Vendor Co-ordination for various physical Infrastructure components   

 The bidder shall install a mechanism which will generate logs for diesel consumed through 
the use of tamper proof automatic measurement. 

 Component that is reported to be down on a given date should be either fully repaired or 
replaced by temporary substitute (of equivalent or higher configuration) within the time 
frame indicated in the Service Level Agreement (SLA). In case the selected bidder fails to 
meet the above standards of maintenance, there will be a penalty as specified in the SLA. 
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 The selected bidder shall also maintain records of all maintenance of the system and shall 
maintain a logbook on-site that may be inspected by SCDAL or authorized authority. 

 CCTV footage is to be kept to meet legal, regulatory, ISO Policies compliance requirements. 
The record retention period shall be as per policies of SCDAL.  

 Ensure availability of the physical Infrastructure including Power, Cooling, CCTV, Access 
Control, Intelligent Racks, Fire detection and suppression systems, Rodent Repellent 
systems, Water leak Detection Systems and other components included as part of physical 
Infrastructure related services for the CCC.  

 For the Physical infrastructure installed at site locations such as Junction boxes, Poles, 
Towers, casings etc. the Successful bidder will have to keep a check of such items and 
maintain the same from weather conditions, rodents etc. for the entire duration of the 
contract.  

 Proactive and reactive maintenance, repair or replacement of defective components (IT and 
Non-IT/ Hardware and Software) related to Physical Infrastructure systems and sub-
systems. The cost of repair and replacement shall be borne by the selected bidder. IT and 
Non-IT hardware here refers to systems such as IT and non-IT hardware and software being 
used for maintaining and monitoring Physical Infrastructure e.g. BMS, Access control, etc.  

 The selected bidder shall have back-to-back arrangement with the OEMs and shall provide 
a copy of the service level agreement signed with respective OEMs.  

 The Bidder shall maintain documentation for installation, testing, commissioning of any 
system/sub-systems that is installed or upgraded.  

 Acceptance test shall be carried out for any system that is installed and/or upgraded. 

 The bidder shall carry out comprehensive fire drills as per Policy/Guidelines specified by 
SCDAL and submit drill reports to SCDAL on regular intervals.   

 Bidder shall record all the incidents/issues related to physical infrastructure services, 
security, systems and Sub-systems.  

 The bidder shall carry out Risk assessment of the Physical Infrastructure as per 
Policy/Guidelines specified by SCDAL and provide a Risk Assessment report including 
recommendations.  

 The bidder shall provide training to resources deployed at periodically.  

 Full compliance to all the policies, procedures, processes, guidelines, Government- Acts, 
Rules & Regulations, etc. The bidder shall provide full compliance/adherence of all activities 
performed by them, to the aforementioned statutes, without any additional cost to SCDAL. 

 The successful bidder will be responsible for the integration of the Cameras with the 
recording servers and ensure that at least 15 days on primary and 30 days on the secondary 
storage units.  

 Manpower Requirement: 

 The minimum requirement of manpower resources, their qualification and responsibility of 
each resource is given below. The bidder has to ensure that appropriate qualified 
manpower with requisite skill sets is deputed for the project.  

 The bidder shall depute the resources as per the requirements for carrying out the O&M 
Activity and maintaining the SLA. This is minimum indicative list of resources and based on 
actual requirements, the bidder may deploy any number of resources to meet the SLA. The 
SCDAL shall not pay any cost for additional resources required to operate, maintain, 
monitor & manage the project as per the SLA.  
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 In case deputed employee/staff is not available or is on leave, the bidder is required to 
provide the alternative personnel with same or higher technical capabilities of the non-
available personnel. 

 The manpower deployment for the project should only be done after a proper written 
approval/permission from SCADL. The bidder will have to replace any person, if not found 
suitable for the job. 

 The manpower to be deployed under this project should be without any criminal 
background / record. SCADL/AMC reserves the right to carry out background check of the 
personnel proposed on the Project for verification of criminal record, at the beginning of 
deployment or during deployment. 

 All the manpower shall have to undergo training from the successful bidder for at least 15 
working days on the working, understanding and Operations of project components. 
Training should also cover dos & don’ts and will have few sessions from the SCADL and  
Police Department officers on right approaches for monitoring the feeds & providing 
feedback to SCADL, Police Personnel and other associated government agencies. 

 

S/N Designation Qty Roles & Responsibilities Desired Qualification 

1 

Nodal officer/ 
Project 

Manager- 
Operations  

1 

 Overall in-charge of Project 
Implementation, O&M of the complete 
project infrastructure. 

 Coordinating with third party agencies, 
bandwidth operators and 
software/equipment’s vendors. 

 Should be the single point contact 
(SPOC) for managerial responsibilities 
and direct interface with SCDAL. 

 Responsible for ensuring timely delivery 
of deliverables for each of the project 
components.  

 BE /B. Tech (CS or IT) 
with M.Tech/MBA/ 
PMP 

 10+ Years of Post 
Qualification 
Experience in large 
scale ICT 
infrastructure 
projects. 

 Relevant Exp.: 5+ 
Years of experience 
as a project 
manager of large 
scale ICT 
infrastructure or 
WAN/MAN Projects. 
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S/N Designation Qty Roles & Responsibilities Desired Qualification 

2 

Technical 
Manager cum 

Network 
Expert 

1 

 Responsible for overall management of 
the IT Infrastructure of the project  

 Should be responsible for effective 
Technical Resource management, 
System & Resource planning, based on 
business forecast 

 Responsible for overall deployment, 
Integration, upkeep and maintenance of 
all the IT components including 
hardware, software, Databases etc.  

 BE /B. Tech (EC) with 
CCNP or higher 
certification 

 7+ Years of Post 
Qualification 
Experience in large 
scale ICT 
infrastructure 
projects. 

 Relevant Exp.: 3+ 
Years of experience 
as a network 
manager of large 
scale ICT 
infrastructure 
WAN/MAN Projects. 

3 

In-Charge 
Command & 

Control 
Center  

01 

 Overall In-charge Operation and 
Maintenance of CCC. 

 Co-ordination with various stakeholders 
/ agencies for resolution of 
issues/problems etc. 

 Responsible for end to end functioning 
and uptime of CCC and its related 
infrastructures 

 BE /B. Tech (EC/IT) 
with MBA 

 7+ Years of Post 
Qualification 
Experience in large 
scale ICT 
infrastructure 
projects. 

 Relevant Exp.: Must 
have an experience 
of managing 
command and 
control center 

4 

Manager 
Operations-
CCC & TCC 

 

02 
 Managing day-to-day activity and 

operations of CCC 

 Technical expertise in managing  

 BE /B. Tech (EC/IT) 

 5+ Years of Post 
Qualification 
Experience in ICT 
infrastructure 
projects. 

 Should have working 
experience of 
proposed or similar 
OEM technology of 
CCC system 
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S/N Designation Qty Roles & Responsibilities Desired Qualification 

5 
VMS software 

Expert  
03 

 Responsible for managing the end to 
end Video Management software and 
services. 

 Expert in generation of various MIS 
reports on regular basis or on demand. 

 Should act as a technical software expert 
handholding employees working on 
software and perform required trouble 
shooting activities 

 Need to configure/re-configure smart 
utilities on the software and dashboard 

 BE /B. Tech 
(EC/CS/IT) 

 5+ Years of Post 
Qualification 
Experience in 
surveillance 
projects. 

 Should have working 
experience of 
proposed or similar 
VMS Software 

6 

Video 
analytics 
software 

expert at TCC 
 

02 

 Responsible for working on different 
modules of smart surveillance system 
i.e. RLVD, Face Detection, Speed 
Detection etc. 

 Need to work pro-actively and generate 
various MIS report on demand or 
regularly 

 BE /B. Tech 
(EC/CS/IT) 

 3+ Years of Post 
Qualification 
Experience in 
surveillance 
projects. 

 Should have working 
experience of 
proposed or similar 
system/software 

7 
Network cum 

security 
Administrator   

2 

 The resource should be able to 
administrate and manage the NMS Tools  

 Managing and monitoring Network 
operations 

 Responsible for monitoring of 
adherence to defined SLA by vendors by 
making effective utilization of deployed 
NMS tools 

 BE /B. Tech (EC) with 
CCNP or higher 
certification 

 4+ Years of Post 
Qualification 
Experience in large 
scale ICT 
infrastructure 
projects. 

 Relevant Exp.: 2+ 
Years of experience 
of working of NMS 
Tool 
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S/N Designation Qty Roles & Responsibilities Desired Qualification 

8 

Storage and 
Backup 

Engineer 

 

02 

 Backup of operating system, database 
and application as per stipulated 
policies. 

 Monitoring and enhancement of the 
performance of scheduled backups, 
schedule regular testing of backups and 
ensure adherence to related retention 
policies. 

 Ensuring prompt execution of on-
demand backups of volumes, files and 
database applications whenever 
required. 

 Real-time monitoring, log maintenance 
and reporting of backup status on a 
regular basis. Prompt problem 
resolution in case of failures in the 
backup processes. 

 Media management including, but not 
limited to, tagging, cross-referencing, 
storing, Retrieving, archival logging, 
testing, and vaulting in fire proof 
cabinets. 

 BE/B.Tech/MCA in 
computer science/ 
IT 

 5+ years of Post 
Qualification 
experience 

 3+ years of 
experience in NAS/ 
SAN or TMS backup 
environment 

9 
Network 

Engineers  
07 

 Installation, commissioning, 
Troubleshooting, of all the network 
equipment available in the area of a 
zonal office 

 Maintenance, Monitor & Support for 
network equipment of zonal, ward, 
Junctions/locations offices. 

 Regular update of software patches, 
antivirus etc. 

 Any other activities as and when 
required. 

 BE /B. Tech with 
CCNA or higher 
certification 

 2+ years of similar 
type post 
qualification 
experience 
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S/N Designation Qty Roles & Responsibilities Desired Qualification 

10 
Engineer – 

Server 
Management 

02 

 Managing server infrastructure installed 
under the project 

 Responsible for system configuration, 
scalability, performance, load balancing, 
OS administration / management, 
troubleshooting & Debugging and 
monitoring of servers. 

 Implement the back-up plan for storing 
and retrieving of data, maintain servers, 
machines and also responsible in 
resolving the real time (RT) requests as 
per SLA. 

 BE /B. Tech (IT/CS) 
 2+ years of similar 

type post 
qualification 
experience 

11 
Database 

Administrator 
02 

 Responsible for database 
administration, and application change 
management procedure. 

 Responsible for management of 
database repository, creation, deletion, 
modification, backup and restore of 
databases and their tables. 

 BE /B. Tech (IT/CS) 
 2+ years of similar 

type post 
qualification 
experience 

12 

Operators for 
CCC/Helpdesk 

 

5 

 

 Responsible for performing Day to day 
operator job of CCC/helpdesk 

 Any other activities as and when 
required and instructed. 

 Any Graduate with 
proficiency of 
handling computer 
operator job 

 Proficient in 
English, Hindi and 
Gujarati language 

 2+ Years of 
Experience of 
working as a 
Computer Operator 
for any centralized 
Operations center/ 
Helpdesk/Customer 
Support 
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S/N Designation Qty Roles & Responsibilities Desired Qualification 

13 

Manpower at 
Traffic 

Command 
Centre 

(At least 5 in  
shift 1 and for 
other shift SI 

can decide on 
no but not 
less than 2) 

5 

 Responsible for performing Day to day 
operator job of Traffic Command 
Centre  

 Any other activities as and when 
required and instructed. 

 Any Graduate with 
proficiency of 
handling computer 
operator job 

 Proficient in 
English, and 
Gujarati language 

 2+ Years of 
Experience of 
working as a 
Computer Operator 
for any centralized 
Operations center 

14 
Software  

Developers 
3 

 Application development during the 
O&M phase of the solution, for 
additional functionalities, variation in 
existing functionalities 

 

 Minimum 6 years of 
experience as 
developer in the 
programming 
language used for 
the applications 

Note: 

These are the minimum indicative list of type and quality of resources required. However, bidder is 
free to put additional manpower wherever required for the necessary Operations, maintenance and 
support to comply with the required service levels as per the RFP/contract agreement with no extra 
cost to the SCDAL. 
 

3.3 Detailed Scope of work and key design considerations 
 
3.3.1. Inception Phase 

 
The SI will be responsible for preparation of detailed project plan. The plan shall address at the 
minimum the following: 
 

i. Define an organized set of activities for the project and identify the interdependence 
between them. 

ii. Resource planning and loading for each phase/activity. This must also indicate where 
each resource would be based during that phase, i.e. onsite at the AMC office or off site 
at SI premises. 

iii. Establish and measure resource assignments and responsibilities 
iv. Highlight the milestones and associated risks 
v. Communicate the project plan to stakeholders with meaningful reports. 
vi. Measure project deadlines and performance objectives. 
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vii. Project Progress Reporting.  During the implementation of the project, the SI should 
present weekly reports.  This report will be presented in the steering committee meeting 
to AMC.  The report should contain at the minimum the under mentioned:  

a. Results accomplished during the period (weekly) 
b. Cumulative deviations from the schedule date as specified in the finalized 

Project Plan 
c. Corrective actions to be taken to return to planned schedule of progress 
d. Plan for the next week 
e. Proposed revision to planned schedule provided such revision is 

necessitated by reasons beyond the control of SI 
f. Support needed 
g. Issues/Concerns 
h. Risks/Show stoppers along with mitigation 

viii. Identify the activities that require the participation of client personnel (including 
AMC, the Program Management Unit etc.) and communicate their time requirements 
and schedule early enough to ensure their full participation at the required time. 
 

3.3.2. Requirement Phase 

 
The SI must perform the detailed assessment of the business requirements and IT 

Solution requirements as mentioned in this RFP. Based on the understanding and its 

own individual assessment, SI shall develop & finalize the Requirement Specifications 

(RS) in consultation with AMC and its representatives. While doing so, SI at least is 

expected to do following:  

a. SI shall study and revalidate the requirements given in the RFP with AMC and submit 

as an exhaustive Requirement Specifications document. 

b. SI shall develop the FRS and SRS documents.  

c. SI shall develop and follow standardized template for requirements capturing and 

system documentation. 

d. SI must maintain traceability matrix from SRS stage for the entire implementation. 

e. SI must get the sign off from user groups formed by AMC. 

f. For all the discussion with AMC team, SI shall be required to be present at AMC office 

with the requisite team members. 

g. Prior to starting the site clearance, the SI shall carry out survey of field locations as for 

buildings, structures, fences, trees, existing installations, etc.  

h. The infrastructure of street ICT infrastructure may need to be dismantled and 

replaced with the new systems which are proposed and required under the scope of 

the project. The infrastructure like poles, cantilevers, cabling, aspects, electronics at 

junctions – switches and routers, etc. should be reused to derive economies for the 

project with prior approval of AMC. The dismantled infrastructure shall be delivered 

at the AMC designated location without damage at no extra cost.  
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i. All existing road signs which are likely to be effected by the works are to be carefully 

taken down and stored. Signs to be re-commissioned shall be cleaned, provided with 

new fixings where necessary and the posts re-painted in accordance with AMC 

guidelines. Road signs, street name plate, etc. damaged by the SI during their 

operation shall be repaired or replaced by SI at no additional cost. 

j. The SI shall directly interact with electricity boards for provision of mains power 

supply at all desired locations for field solution. AMC shall facilitate the same. The 

recurring electricity charges will be reimbursed by AMC as per actual consumption. 

 

3.3.3. Design Phase 

The SI shall build the solution as per the Design Considerations. The solution proposed by SI 

should comply with the design considerations requirements as mentioned therein.  

 

3.3.4. Development Phase 

The SI shall carefully consider the scope of work and provide a solution that best meets the 

project’s requirements. Considering the scope set in this RFP, the SI shall carefully consider 

the solutions it proposes and explicitly mention the same in the technical proposal. The 

implementation of the application software will follow the procedure mentioned below: 

a. Software Products (Configuration and Customization): In case SI proposes software 

products the following need to be adhered: 

i. SI will be responsible for supplying the application and licenses of related software 

products and installing the same so as to meet project requirements.  

ii. The SI shall perform periodic audits to measure license compliance against the 

number of valid End User software licenses consistent with the terms and 

conditions of license agreements, volume purchase agreements, and other 

mutually agreed upon licensed software terms and conditions. The SI shall report 

any exceptions to license terms and conditions at the right time to AMC. However, 

the responsibility of license compliance solely lies with the SI. Any financial penalty 

imposed on AMC during the contract period due to license non-compliance shall 

be borne by SI. 

iii. SI shall also supply any other tools & accessories required to make the integrated 

solution complete as per requirements. For the integrated solution, the SI shall 

supply: 

a) Software & licenses. 

b) Supply tools, accessories, documentation and provide a list of the same. Tools 

and accessories shall be part of the solution. 

c) System Documentation: System Documentation both in hard copy and soft 

copy to be supplied along with licenses and shall include but not limited to 

following.  Documentation to be maintained, updated and submitted to AMC 

regularly : 
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o Functional Requirement Specification (FRS) 

o High level design of whole system  

o Low Level design for whole system / Module design level 

o System Requirements Specifications (SRS) 

o Any other explanatory notes about system 

o Traceability matrix  

o Technical and product related manuals 

o Installation guides 

o User manuals 

o System administrator manuals 

o Toolkit guides and troubleshooting guides 

o Other documents as prescribed by AMC 

o Quality assurance procedures 

o Change management histories 

o Version control data 

o SOPs, procedures, policies, processes, etc. developed for AMC 

o Programs : 

  

 All programs must have explanatory notes for understanding 

 Version control mechanism 

 All old versions to be maintained  

o Test Environment : 

 Detailed Test methodology document 

 Module level testing 

 Overall System Testing 

 Acceptance test cases 

(These documents need to be updated after each phase of project and to be maintained updated 

during entire project duration. The entire documentation will be the property of AMC.) 

3.3.5. Integration & Testing Phase 

The Command and control center should be integrated with feeds of all 

tracks/component deployed under this Ahmedabad Project. The SI shall provide the 

testing strategy including traceability matrix, test cases and shall conduct the testing of 

various components of the software developed/customized and the solution as a 

whole. The testing should be comprehensive and should be done at each stage of 

development and implementation.  

 

3.3.6. Go-Live Preparedness and Go-Live  

a. SI shall prepare and agree with AMC, the detailed plan for Go-Live (in-line with AMC’s 

implementation plan as mentioned in RFP). 

b. The SI shall define and agree with AMC, the criteria for Go-Live. 
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c. The SI shall ensure that all the data migration is done from existing systems. 

d. SI shall submit signed-off UAT report (issue closure report) ensuring all issues raised during 

UAT are being resolved prior to Go-Live.  

e. SI shall ensure that Go –Live criteria as mentioned in User acceptance testing of Project is 

met and SI needs to take approval from AMC team on the same. 

f. Go-live of the application shall be done as per the finalized and agreed upon Go-Live plan. 

 

3.3.7. Project Management & Facilities Management Services 

The SI will be required to provide facilities management services to support the AMC and Police 

Department officials in performing their day-to-day functions related to this system. SI is required to 

depute a dedicated, centralised project management and technical team for the overall project 

management and interaction with AMC and Police Department.  

 

3.3.7.1. Basic Infrastructure Services 

Following services shall be provided by the SI under the basic infrastructure services: 

1. Ensure availability of the  infrastructure (both physical and IT) including but not limited to 

Power, Cooling, Racks, Storage and other peripheral equipment installed at the time of 

Project commissioning as per the SLAs. 

2. Ensure scalability in terms of availability of racks and supporting infrastructure. 

3. Proactive and reactive maintenance, repair and replacement of defective components 

(physical and other peripheral IT infrastructure) installed for the Project through this RFP. 

The cost for repair and replacement shall be borne by the SI. 

4. Any component (Physical & IT installed at the time of Project commissioning) that is 

reported to be faulty / non-functional on a given date should be either fully repaired or 

replaced by temporary substitute (of equivalent configuration) within the time frame 

agreed upon in the Service Level Agreement (SLA). 

5. Proactive monitoring of the entire basic infrastructure installed. 

6. SI shall maintain records of the maintenance of the basic infrastructure and shall maintain 

a logbook on-site that may be inspected by the AMC and Traffic Police at any time. 

 

3.3.7.2. Network Monitoring Services 

The activities shall include: 

1. SI shall provide services for management of project to maintain performance at optimum 

levels on a 24 x 7 basis. 

2. SI shall monitor and administer the network. 

3. SI shall create and modify VLAN, assignment of ports to appropriate applications and 

segmentation of traffic. 

4. SI shall carry out break fix maintenance of the LAN cabling or maintenance work requiring 

civil work. 
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3.3.7.3. Integration Testing 

This shall be a black-box testing role primarily to ensure that the application to be deployed does not 

disrupt the Ahmedabad operations and affect other Ahmedabad infrastructure in terms of 

performance and security. The technical tasks to be carried out shall be as follows: 

1. Functional Testing: Ensuring that the application functionality as described by the AMC 

and Traffic Police works adequately. The functional testing of application will necessarily 

be minimal as this is a core responsibility of the Supplier. 

2. Performance Testing: Ensuring that the application meets expressed performance 

requirements on the Ahmedabad servers by using performance test tools and 

performance monitoring tools. 

3. Security Testing: Testing for exploitable application security weaknesses that undermine 

the application security or the security of the infrastructure. 

 

3.3.7.4. Vendor Management Services 

The activities shall include: 

1. Coordination with all the project stakeholders to ensure that all project activities are 

carried out in a timely manner. 

2. SI shall coordinate and follow-up with all the relevant vendors to ensure that the issues 

are resolved in accordance with the SLAs agreed upon with them. 

3. SI shall also ensure that unresolved issues are escalated to respective departments. 

4. SI shall maintain database of the various vendors with details like contact person, 

telephone nos., escalation matrix, response time and resolution time commitments etc. 

5. SI shall draw a consolidated quarterly SLA performance report across vendors for 

consideration of the AMC and Traffic Police. 

 

3.3.7.5. Network Management 

The objective of this service is to ensure continuous operation and upkeep of the LAN & WAN 

infrastructure of the project including all active and passive components. The selected SI shall be 

responsible to coordinate with Network Service Provider for network related issues between CCC, DC, 

and Traffic Junctions.  

 

3.3.7.6. Physical Infrastructure Management and Maintenance Services 

All the devices that will be installed in the project as part of the physical infrastructure should be 

SNMP enabled and shall be centrally and remotely monitored and managed on a 24x7x365 basis. 

Industry leading infrastructure management solution should be deployed to facilitate monitoring and 

management of the Infrastructure on one integrated console. The physical infrastructure 

management and maintenance services shall include: 

1. Proactive and reactive maintenance, repair and replacement of defective components (IT 

and Non-IT/ Hardware and Software). The cost for repair and replacement shall be borne 

by the SI. 
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2. The Successful Bidder shall have to stock and provide adequate (not less than 5 % of the 

quantity deployed) onsite and offsite spare parts and spare component to ensure that the 

uptime commitment as per SLA is met. To provide this service it is important for the SI to 

have back to back arrangement with the OEMs. The SI needs to provide a copy of the 

service level agreement signed with the respective OEMs. 

3. Component that is reported to be down on a given date should be either fully repaired or 

replaced by temporary substitute (of equivalent configuration) within the time frame 

indicated in the Service Level Agreement (SLA). In case the selected SI fails to meet the 

above standards of maintenance, there will be a penalty as specified in the SLA. 

4. The selected SI shall also maintain records of all maintenance of the system and shall 

maintain a logbook on-site that may be inspected by the AMC and Traffic Police at any 

time. 

  

3.3.8. Exit Management 

a. This sets out the provisions, which will apply on expiry or termination of the Master Service 

Agreement, the Project Implementation, Operation and Management SLA.  

b. In the case of termination of the Project Implementation and/or Operation and Management, 

the Parties shall agree at that time whether, and if so during what period, the provisions of 

this Schedule shall apply. 

c. The Parties shall ensure that their respective associated entities carry out their respective 

obligations set out in this Exit Management Schedule. 

 

3.3.8.1.1. Cooperation and Provision of Information 

During the exit management period: 

a. The SI will allow the AMC or its nominated agency access to information reasonably required 

to define the then current mode of operation associated with the provision of the services to 

enable the AMC to assess the existing services being delivered; 

b. Promptly on reasonable request by the AMC, the SI shall provide access to and copies of all 

information held or controlled by them which they have prepared or maintained in 

accordance with this agreement relating to any material aspect of the services (whether 

provided by the System integrator or sub-contractors appointed by the SI). The AMC shall be 

entitled to copy of all such information. Such information shall include details pertaining to 

the services rendered and other performance data. The SI shall permit the AMC or its 

nominated agencies to have reasonable access to its employees and facilities, to understand 

the methods of delivery of the services employed by the SI and to assist appropriate 

knowledge transfer. 

 

3.3.8.1.2. Confidential Information, Security and Data 

a. The SI will promptly on the commencement of the exit management period supply to the 

AMC or its nominated agency the following: 
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 information relating to the current services rendered and customer and performance data 

relating to the performance of sub-contractors in relation to the services; 

 documentation relating to Intellectual Property Rights; 

 documentation relating to sub-contractors; 

 all current and updated data as is reasonably required for purposes of AMC or its 

nominated agencies transitioning the services to its Replacement SI in a readily available 

format nominated by the AMC, its nominated agency; 

 all other information (including but not limited to documents, records and agreements) 

relating to the services reasonably necessary to enable AMC or its nominated agencies, or 

its Replacement SI to carry out due diligence in order to transition the provision of the 

Services to AMC or its nominated agencies, or its Replacement System integrator (as the 

case may be). 

b. Before the expiry of the exit management period, the SI shall deliver to the AMC or its 

nominated agency all new or up-dated materials from the categories set out in Schedule 

above and shall not retain any copies thereof, except that the SI shall be permitted to retain 

one copy of such materials for archival purposes only. 

 

3.3.8.1.3. Transfer of Certain Agreements 

On request by the AMC or its nominated agency the SI shall effect such assignments, transfers, 

licenses and sub-licenses AMC, or its Replacement SI in relation to any equipment lease, maintenance 

or service provision agreement between SI and third party lessors, vendors, and which are related to 

the services and reasonably necessary for the carrying out of replacement services by the AMC or its 

nominated agency or its Replacement SI. 

 

3.3.8.1.4. General Obligations of the SI 

a. The SI shall provide all such information as may reasonably be necessary to effect as seamless 

a handover as practicable in the circumstances to the AMC or its nominated agency or its 

Replacement SI and which the SI has in its possession or control at any time during the exit 

management period. 

b. For the purposes of this Schedule, anything in the possession or control of any SI, associated 

entity, or sub-contractor is deemed to be in the possession or control of the SI. 

c. The SI shall commit adequate resources to comply with its obligations under this Exit 

Management Schedule. 

 

3.3.8.1.5. Exit Management Plan 

a. The SI shall provide the AMC or its nominated agency with a recommended exit management 

plan ("Exit Management Plan") which shall deal with at least the following aspects of exit 

management in relation to the MSA as a whole and in relation to the Project Implementation, 

and the Operation and Management SLA. 
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 A detailed program of the transfer process that could be used in conjunction with a 

Replacement SI including details of the means to be used to ensure continuing provision 

of the services throughout the transfer process or until the cessation of the services and 

of the management structure to be used during the transfer;  

 plans for the communication with such of the SI's sub-contractors, staff, suppliers, 

customers and any related third party as are necessary to avoid any material detrimental 

impact on the AMC’s operations as a result of undertaking the transfer; 

 (if applicable) proposed arrangements for the segregation of the SI's networks from the 

networks employed by AMC and identification of specific security tasks necessary at 

termination;  

 Plans for provision of contingent support to AMC, and Replacement SI for a reasonable 

period after transfer. 

b. The SI shall re-draft the Exit Management Plan annually thereafter to ensure that it is kept 

relevant and up to date. 

c. Each Exit Management Plan shall be presented by the SI to and approved by the AMC or its 

nominated agencies. 

d. The terms of payment as stated in the Terms of Payment Schedule include the costs of the SI 

complying with its obligations under this Schedule. 

e. In the event of termination or expiry of MSA, and Project Implementation, each Party shall 

comply with the Exit Management Plan. 

f. During the exit management period, the SI shall use its best efforts to deliver the services. 

g. Payments during the Exit Management period shall be made in accordance with the Terms of 

Payment Schedule. 

h. This Exit Management plan shall be furnished in writing to the AMC or its nominated agencies 

within 90 days from the Effective Date of this Agreement. 

 

3.4. Compliance to Standards & Certifications 

 

a. For a large and complex set up such as the Project, it is imperative that the highest standards 

applicable are adhered to. In this context, the SI will ensure that the entire Project is 

developed in compliance with the applicable standards.  

b. During project duration, the SI will ensure adherence to prescribed standards as provided 

below: 

#.  Component/Application/System  Prescribed Standard  

1.  Information Security  ISO 27001 

2.  IT Infrastructure Management  ITIL specifications  

3.  Service Management  ISO 20000 specifications  

4.  Project Documentation  IEEE/ISO/CMMi (where applicable) specifications 

for documentation  



82 
 

 

c. Apart from the above the SI need to ensure compliance of the project with Government of 

India IT security guidelines including provisions of: 

 The Information Technology Act, 2000” and amendments thereof and  

 Guidelines and advisories for information security published by Cert-In/MeitY 

(Government of India) issued till the date of publishing of tender notice. Periodic changes 

in these guidelines during project duration need to be complied with.  

d. While writing the source code for application modules the SI should ensure high-quality 

documentation standards to improve the readability of the software module. An illustrative 

list of comments that each module contained within the source file should be preceded by is 

outlined below: 

 The name of the module 

 The date when module was created  

 A description of what the module does  

 A list of the calling arguments, their types, and brief explanations of what they do  

 A list of required files and/or database tables needed by the module  

 Error codes/Exceptions 

 Operating System (OS) specific assumptions 

 A list of locally defined variables, their types, and how they are used  

 Modification history indicating who made modifications, when the modifications were 

made, and what was done.  

e. Apart from the above SI needs to follow appropriate coding standards and guidelines 

inclusive of but not limited to the following while writing the source code - 

 Proper and consistent indentation 

 Inline comments 

 Structured programming 

 Meaningful variable names 

 Appropriate spacing 

 Declaration of variable names 

 Meaningful error messages 

f. Quality Audits 

 AMC, at its discretion, may also engage independent auditors to audit any/some/all 

standards/processes. The SI shall support all such audits as per calendar agreed in 

advance. The result of the audit shall be shared with the SI who has to provide an effective 

action plan for mitigations of observations/non-compliances, if any. 
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3.5. Project Management and Governance 

3.5.1. Project Management Office (PMO) 

A Project Management office will be set up during the start of the project. The PMO will, at 

the minimum, include a designated full time Project Manager from SI. It will also include key 

persons from other relevant stakeholders including members of AMC and other 

officials/representatives by invitation. The operational aspects of the PMO need to be handled 

by the SI including maintaining weekly statuses, minutes of the meetings, 

weekly/monthly/project plans, etc.  

PMO will meet formally on a weekly basis covering, at a minimum, the following agenda items:  

i. Project Progress 

ii. Delays, if any – Reasons thereof and ways to make-up lost time 

iii. Issues and concerns 

iv. Performance and SLA compliance reports; 

v. Unresolved and escalated issues;  

vi. Project risks and their proposed mitigation plan 

vii. Discussion on submitted deliverable 

viii. Timelines and anticipated delay in deliverable if any 

ix. Any other issues that either party wishes to add to the agenda. 

During the development and implementation phase, there may be a need for more frequent 

meetings and the agenda would also include: 

i. Module development status 

ii. Testing results  

iii. IT infrastructure procurement and deployment status 

iv. Status of setting up/procuring of the Helpdesk, DC hosting 

v. Any other issues that either party wishes to add to the agenda. 

Bidder shall recommend PMO structure for the project implementation phase and operations 

and maintenance phase.  

3.5.2. Steering Committee  

The Steering Committee will consist of senior stakeholders from AMC, its nominated agencies 

and SI. SI will nominate its Smart City vertical head to be a part of the Project Steering 

Committee. 

The SI shall participate in monthly Steering Committee meetings and update Steering 

Committee on Project progress, Risk parameters (if any), Resource deployment and plan, 

immediate tasks, and any obstacles in project. The Steering committee meeting will be a forum 

for seeking and getting approval for project decisions on major changes etc. 

All relevant records of proceedings of Steering Committee should be maintained, updated, 

tracked and shared with the Steering Committee and Project Management Office by SI. 

During the development and implementation phase of the project, it is expected that there 

will be at least fortnightly Steering Committee meetings. During the O&M phase, the meetings  
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will be held at least once a quarter. Other than the planned meetings, in exceptional cases, 

AMC may call for a Steering Committee meeting with prior notice to the SI. 

 

3.5.3. Project Monitoring and Reporting 

The SI shall circulate written progress reports at agreed intervals to AMC and other 

stakeholders. Project status report shall include Progress against the Project Management 

Plan, status of all risks and issues, exceptions and issues along with recommended resolution 

etc.   

Other than the planned meetings, in exceptional cases, project status meeting may be called 

with prior notice to the Bidder. AMC reserves the right to ask the bidder for the project review 

reports other than the standard weekly review reports 

 

3.5.4. Risk and Issue management 

The SI shall develop a Risk Management Plan and shall identify, analyse and evaluate the 

project risks, and shall develop cost effective strategies and action plans to mitigate those 

risks. 

The SI shall carry out a Risk Assessment and document the Risk profile of AMC based on the 

risk appetite and shall prepare and share an Enterprise Risk Register. The SI shall develop an 

issues management procedure to identify, track, and resolve all issues confronting the project. 

The risk management plan and issue management procedure shall be done in consultation 

with AMC. 

The SI shall monitor, report, and update the project risk profile. The risks should be discussed 

with AMC and a mitigation plan be identified during the project review/status meetings. The 

Risk and Issue management should form an agenda for the Project Steering Committee 

meetings as and when required. 

 

3.5.5. Governance procedures 

SI shall document the agreed structures in a procedures manual. 

3.5.6. Planning and Scheduling 

The SI will prepare a detailed schedule and plan for the entire project covering all tasks and 

sub tasks required for successful execution of the project. The SI has to get the plan approved 

from AMC at the start of the project and it should be updated every week to ensure tracking 

of the progress of the project.  

The project plan should include the following: 

1. The project break up into logical phases and sub-phases; 

2. Activities making up the sub-phases and phases;  

3. Components in each phase with milestones; 

4. The milestone dates are decided by AMC in this RFP. SI cannot change any of the 

milestone completion dates. SI can only propose the internal task deadlines while keeping 
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the overall end dates the same. SI may suggest improvement in project dates without 

changing the end dates of each activity. 

5. Key milestones and deliverables along with their dates including those related to delivery 

and installation of hardware and software; 

6. Start date and end date for each activity; 

7. The dependencies among activities; 

8. Resources to be assigned to each activity; 

9. Dependency on AMC 

 

3.5.7. License Metering / Management 

The SI shall track software usage throughout the IT setup so as to effectively manage the risk of 

unauthorized usage or under-licensing of software installed at the CCC, and DC. This may be carried 

out through the use of standard license metering tools. 

 

3.6. Change Management & Control 

3.6.1. Change Orders / Alterations / Variations 

a. The SI agrees that the requirements given in the Bidding Documents are minimum 

requirements and are only indicative. The vendor would need to etch out the details at 

the time of preparing the design document prior to actual implementation. It shall be the 

responsibility of the SI to meet all the requirements of technical specifications contained 

in the RFP and any upward revisions and/or additions of quantities, specifications sizes 

given in the Bidding Documents required to be made during execution of the works, shall 

not constitute a change order and shall be carried out without a change order and shall 

be carried out without any time and cost effect to Purchaser.  

b. Further upward revisions and or additions required to make SI’s selected equipment and 

installation procedures to meet Bidding Documents requirements expressed and to make 

entire facilities safe, operable and as per specified codes and standards shall not 

constitute a change order and shall be carried out without any time and cost effect to 

Purchaser.  

c. Any upward revision and/or additions consequent to errors, omissions, ambiguities, 

discrepancies in the Bidding Documents which the SI had not brought out to the 

Purchaser’s notice in his bid shall not constitute a change order and such upward revisions 

and/or addition shall be carried out by SI without any time and cost effect to Purchaser.  

 

3.6.2. Change Order  

a. The Change Order will be initiated only in case (i) the Purchaser directs in writing the SI 

to include any addition to the scope of work covered under this Contract or delete any 

part of the scope of the work under the Contract, (ii) SI requests to delete any part of the 

work which will not adversely affect the operational capabilities of the facilities and if the 

deletions proposed are agreed to by the Purchaser and for which cost and time benefits 
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shall be passed on to the Purchaser, (iii) the Purchaser directs in writing the SI to 

incorporate changes or additions to the technical specifications already covered in the 

Contract.  

b. Any changes required by the Purchaser over and above the minimum requirements given 

in the specifications and drawings etc. included in the Bidding Documents before giving 

its approval to detailed design or Engineering requirements for complying with technical 

specifications and changes required to ensure systems compatibility and reliability for 

safe operation (As per codes, standards and recommended practices referred in the 

Bidding Documents) and trouble free operation shall not be construed to be change in 

the Scope of work under the Contract. 

c. Any change order as stated in Clause 2 a. comprising an alteration which involves change 

in the cost of the works (which sort of alteration is hereinafter called a “Variation”) shall 

be the Subject of an amendment to the Contract by way of an increase or decrease in the 

schedule of Contract Prices and adjustment of the implementation schedule if any.  

d. If parties agree that the Contract does not contain applicable rates or that the said rates 

are inappropriate or the said rates are not precisely applicable to the variation in 

question, then the parties shall negotiate a revision of the Contract Price which shall 

represent the change in cost of the works caused by the Variations. Any change order 

shall be duly approved by the Purchaser in writing.  

e. Within ten (10) working days of receiving the comments from the Purchaser or the 

drawings, specification, purchase requisitions and other documents submitted by the SI 

for approval, the SI shall respond in writing, which item(s) of the Comments is/are 

potential changes(s) in the Scope of work of the RFP document covered in the Contract 

and shall advise a date by which change order (if applicable) will be submitted to the 

Purchaser.  

f. Any integrations with future systems at AMC (not listed as a part of current scope) will be 

done through the change management process. The SI will have to quote man month 

efforts for each of the integration components and the same will be vetted by AMC/ 

SCADL or its appointed PMC. 

 

3.7. Testing and Acceptance Criteria  

 

a. SI shall demonstrate the following mentioned acceptance criteria prior to acceptance of 

the solution as well as during project operations phase, in respect of scalability and 

performance etc. The SI may propose further detailed Acceptance criteria which the 

AMC will review. Once AMC provides its approval, the Acceptance criteria can be 

finalized. In case required, parameters might be revised by AMC in mutual agreement 

with bidder and the revised parameters shall be considered for acceptance criteria. A 

comprehensive system should be set up that would have the capability to log & track the 

testing results, upload & maintain the test cases and log & track issues/bugs identified.  
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b. The following table depicts the details for the various kinds of testing envisaged for the 

project: 

Type of 

Testing 

Responsibility Scope of Work  

System  

Testing 

SI 1. SI to perform System testing  

2. SI to prepare test plan and test cases and maintain it. AMC 

may request the SI to share the test cases and results 

3. Should be performed through manual as well as automated 

methods 

4. Automation testing tools to be provided by SI. AMC doesn’t 

intend to own these tools 

Integration 

Testing 

SI 1. SI to perform Integration testing  

2. SI to prepare and share with AMC the Integration test plans 

and test cases 

3. SI to perform Integration testing as per the approved plan 

4. Integration testing to be performed through manual as well 

as automated methods 

5. Automation testing tools to be provided by SI. AMC doesn’t 

intend to own these tools 

Performan

ce and load  

Testing  

 SI 

 AMC / Project 

Management 

Consultant  

1. SI to do performance and load testing. 

2. Various performance parameters such as transaction 

response time, throughput, page loading time should be 

taken into account. 

3. Load and stress testing of the Project to be performed on 

business transaction volume 

4. Test cases and test results to be shared with AMC. 

5. Performance testing to be carried out in the exact same 

architecture that would be set up for production. 

6. SI need to use performance and load testing tool for testing. 

AMC doesn’t intend to own these tools. 

 AMC or appointed PMC to monitor/validate the 

performance testing. Cost for such audits to be paid by AMC. 

Security 

Testing 

(including 

Penetratio

n and 

Vulnerabili

ty testing) 

 SI 

 AMC  

1. The solution should demonstrate the compliance with 

security requirements as mentioned in the RFP including but 

not limited to security controls in the application, at the 

network layer, network, data centre(s), security monitoring 

system deployed by the SI 

2. The solution shall pass vulnerability and penetration testing 

for rollout of each phase.  The solution should pass web 
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Type of 

Testing 

Responsibility Scope of Work  

application security testing for the portal, mobile app and 

other systems and security configuration review of the 

infrastructure.   

3. SI should carry out security and vulnerability testing on the 

developed solution. 

4. Security testing to be carried out in the exact same 

environment/architecture that would be set up for 

production.  

5. Security test report and test cases should be shared with 

AMC 

6. Testing tools if required, to be provided by SI. AMC doesn’t 

intend to own these tools 

7. During O&M phase, penetration testing to be conducted on 

yearly basis and vulnerability assessment to be conducted on 

half-yearly basis.  

AMC will also involve PMC to perform the audit/review/monitor 

the security testing carried out by SI. Cost for such auditors to be 

paid by AMC. 

User 

Acceptanc

e Testing 

of Project 

 AMC  1. AMC to perform User Acceptance Testing  

2. SI to prepare User Acceptance Testing test cases 

3. UAT to be carried out in the exact same 

environment/architecture that would be set up for 

production  

4. SI should fix bugs and issues raised during UAT and get 

approval on the fixes from AMC before production 

deployment 

5. Changes in the application as an outcome of UAT shall not be 

considered as Change Request. SI has to rectify the 

observations. 

 Note: 

a. Bidder needs to provide the details of the testing strategy and approach including details 

of intended tools/environment to be used by SI for testing in its technical proposal. AMC 

does not intend to own the tools.  

b. The SI shall work in a manner to satisfy all the testing requirements and adhere to the 

testing strategy outlined. The SI must ensure deployment of necessary resources and 

tools during the testing phases. The SI shall perform the testing of the solution based on 

the approved test plan, document the results and shall fix the bugs found during the 

testing. It is the responsibility of SI to ensure that the end product delivered by the SI 
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meets all the requirements specified in the RFP. The SI shall take remedial action based 

on outcome of the tests. 

c. The SI shall arrange for environments and tools for testing and for training as envisaged. 

Post Go-Live; the production environment should not be used for testing and training 

purpose. If any production data is used for testing, it should be masked and it should be 

protected. Detailed process in this regard including security requirement should be 

provided by the SI in its technical proposal. The process will be finalized with the selected 

bidder. 

d. All tools/environment required for testing shall be provided by the SI.  

e. SI needs to prepare and provide all requisite information/documents to AMC and ensure 

that there is no delay in overall schedule. 

f. The cost of rectification of non-compliances shall be borne by the SI. 

 

3.7.1. Final Acceptance Testing 

The final acceptance shall cover a representative sample of goods supplied, after successful testing by 

the AMC and Traffic Police or its PMU; a Final Acceptance Test Certificate (FAT) shall be issued by the 

AMC and Traffic Police to the SI. 

Prerequisite for Carrying out FAT activity: 

1. Detailed test plan shall be developed by the SI and approved by AMC. This shall be 

submitted by SI before FAT activity to be carried out. 

2. All documentation related to Ahmedabad Project and relevant acceptance test document 

(including IT Components, Non IT Components etc.) should be completed & submitted 

before the final acceptance test to the AMC and Traffic Police. 

3. The training requirements as mentioned should be completed before the final acceptance 

test. 

4. Successful hosting of Application, NMS and MIS Software. 

5. For both IT & Non-IT equipment’s / software manuals / brochures / Data Sheets / CD / 

DVD / media for all the Ahmedabad Project supplied components. 

The FAT shall include the following: 

1. All hardware and software items must be installed at respective sites as per the 

specification. 

2. Availability of all the defined services shall be verified. 

3. The SI shall be required to demonstrate all the features / facilities / functionalities as 

mentioned in the RFP. 

4. The SI shall arrange the test equipment required for performance verification, and will 

also provide documented test results. 

5. The SI shall be responsible for the security audit of the established system to be carried 

out by a certified third party as agreed by AMC. 

Any delay by the SI in the Final Acceptance Testing shall render him liable to the imposition of 

appropriate Penalties. However, delays identified beyond the control of SI shall be 
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considered appropriately and as per mutual agreement between AMC and SI.  In the event the SI is 

not able to complete the installation due to non-availability of bandwidth from the bandwidth service 

providers, the Supplier and AMC may mutually agree to redefine the Network so the SI can complete 

installation and conduct the Final Acceptance Test within the specified time. 

 

3.8. Smart City-Design Consideration 

3.8.1. Key Design Considerations 

Key design considerations taken into account are as follows –  

 Designed for 24x7 online availability of application. 

 Scalable solution on open protocols 

 API based architecture for Integration with other web applications and Mobile applications 

The key guiding principles considered for building the integrated solution are the following: 

 Continuous adoption of rapidly evolving Technology - Technology evolves too fast and 

Government projects similar to Smart City with its long procurement cycles do not align 

naturally to adapt to this trend. Also, any changes to existing implementations require 

contract changes, new RFP (Request for Proposal), etc. Hence the entire system would be 

built to be open (standards, open API, plug-n-play capabilities), components coupled loosely 

to allow changes in sub-system level without affecting other parts, architected to work 

completely within a heterogeneous compute, storage, and multi-vendor environment. 

 Selection of best solution at best rate as and when required - Large integrated systems of 

Smart City operations should be designed to get best cost and performance advantages of 

natural technology curve (constant increase of speed and decrease of cost) and still aligned 

to open procurement practices of the Government. For this to happen, architecture should 

be open and vendor neutral, use commodity hardware, and designed for horizontal scale. 

This allows buying of commodity compute, storage, etc. only when needed at best price. 

 Distributed Access and Multi-channel service delivery -With high penetration of mobile 

devices and very large percentage of internet usage using mobile devices, it is imperative 

that the Smart City applications provide multiple channels of service delivery to its 

stakeholders. An important consideration is that the access devices and their screen 

capabilities (including browser variations) are numerous and constantly evolve. Hence, it is 

imperative to design the system such that the ecosystem of Smart City-integrated mobile 

apps also evolves. 

 Security and privacy of data - Security and privacy of data within the integrated Project will 

be foundational keeping in view of the sensitivity of data and critical nature of the 

infrastructure envisioned to be built for Smart City operations. Security and privacy of data 

should be fundamental in design of the system without sacrificing utility of the system. When 

creating a system of this scale, it is imperative that handling of the sensitivity and criticality 

of data are not afterthoughts, but designed into the strategy of the system from day one. 

 Provision of a Sustainable, Scalable Solution- The motive of the technological  
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enhancements to provide a system that would be sustainable for the next few years. The 

expectation is that the system should sustain at least 7 years from GO-Live. The solution 

would be done keeping in mind the scalability of the system.. Every component of AMC 

system needs to scale horizontally to very large volume of data. The Recovery Point 

Objective for Disaster Management Solution will be 1 Hr, and Recovery Time Objective for 

Disaster Management Solution will be 4 Hrs. 

 API Approach- AMC has decided to adopt Open API as the guiding paradigm to achieve the 

above goals. Though AMC system would develop a portal but that would not be the only way 

for interacting with the AMC system as the stakeholders via his choice of third party 

applications, which will provide all user interfaces and convenience via desktop, mobile, 

other interfaces, will be able to interact with the AMC system. These applications will 

connect with the AMC system via secure AMC system APIs. This architectural approach has 

been taken as the UI based integration through a ubiquitous web portal requires manual 

interaction and does not fit most consumption scenarios. The following benefits are 

envisaged from API based integration, 

o Consumption across technologies and platforms(mobile, tablets, desktops, etc.) 

based on the individual requirements 

o Automated upload and download of data 

o Ability to adapt to changing taxation and other business rules and end user usage 

models 

o Integration with customer software (GIS, Accounting systems).  

 Business Rule Driven Approach-All configurations including policy decisions, business 

parameters, rules, etc. shall be captured in a central place within the system. The system 

shall provide facility to the decision makers to add new or edit/delete existing policies or 

make changes with appropriate permission control and audit trace. Managing these in a 

central repository ensures only once source of truth is used across many application servers 

and reduces issues of inconsistent application behaviour. Decoupling of the business 

parameters/rules/master data from the rest of the solution architecture and making them 

configurable allows for a great deal of flexibility.  

 Data Distribution Service-As a future roadmap it is envisaged that the functionalities 

provided by the AMC Project should be available as services that could be offered to other 

stakeholders on request. Keeping this in mind the system shall be able to provide data on 

subscription-publication basis. The organization of the information exchange between 

modules is fundamental to publish-subscribe (PS) systems. The PS model connects 

anonymous information producers (publishers) with information consumers (subscribers). 

The overall distributed application (the PS system) is composed of processes. The goal of the 

DDS architecture is to facilitate efficient distribution of data in a distributed system. 

Participant using DDS can ‘read’ or ‘write’ data efficiently and naturally with a typed 

interface. Underneath, the DDS middleware will distribute the data so that each reading 

participant can access the ‘most current’ values.  
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3.8.2. Guiding Architecture Principle 

The IT architecture principles defined in this section are the underlying general rules and 

guidelines that will drive the subsequent development, use and maintenance of architectural 

standards, frameworks and future state target architecture.  

AMC system will be built on the following core principles: 

3.8.2.1. Platform Approach 

It is critical that a platform based approach is taken for any large scale application development, 

to ensure adequate focus and resources on issues related to scalability, security and data 

management. Building an application platform with reusable components or frameworks across 

the application suite provides a mechanism to abstract all necessary common features into a 

single layer. Hence the AMC system is envisaged as a faceless system with 100% API driven 

architecture at the core of it. AMC portal will be one such application on top of these APIs, rather 

than being fused into the platform as a monolithic system. 

Open APIs designed to be used form the core design mechanism to ensure openness, multi-user 

ecosystem, specific vendor/system independence, and most importantly providing tax payers 

and other ecosystem players with choice of using innovative applications on various devices 

(mobile, tablet, etc.) that are built on top of these APIs. 

3.8.2.2. Openness 

Adoption of open API, open standards and wherever prudent open source products are of 

paramount importance for the system. This will ensure the system to be lightweight, scalable and 

secure. Openness comes from use of open standards and creating vendor neutral APIs and interfaces 

for all components.  All the APIs will be stateless. Data access must be always through APIs, no 

application will access data directly from the storage layer or data access layer. For every internal 

data access also (access between various modules) there will be APIs and no direct access will be 

there. 

3.8.2.3. Data as an enterprise asset 

Information is a high value asset to be leveraged across the organization to improve performance 

and decision making. Accurate information would ensure effective decision making and improved 

performance 

Effective and careful data management is of high importance and top priority should be placed on 

ensuring where data resides, that its accuracy can be relied upon, and it can obtained when and 

where needed. 

3.8.2.4. Performance 

A best of breed solution using the leading technologies of the domain should be proposed in the 

solution ensuring the highest levels of performance. It will also ensure that the performance of 

various modules should be independent of each other to enhance the overall performance and also 

in case of disaster, performance of one module should not impact the performance other modules. 

The solution should be designed in a manner that the following can be achieved: 

 Modular design to distribute the appropriate system functions on web and app server 

 Increase in-memory Operations (use static operations) 
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 Reduce number of I/O operations and N/w calls using selective caching 

 Dedicated schemas for each function making them independent and avoiding delays due to 

other function accessing the same schema. 

 Solution should provide measurable and acceptable performance requirements for users, 

for different connectivity bandwidths. 

 The solution should provide optimal and high performance Portal Solution satisfying 

response time for slow Internet connections and different browsers. 

3.8.2.5. Scalability 

The component in the architecture will be capable of being scaled up to more user requests or 

handling more no. of input resources in various modules. Even inclusion of additional application 

functionalities can be catered to by upgrading the software editions with minimal effort. 

Forward and backward integration (in terms of functions - components, applications, devices, 

geographical coverage and volume) with all smart city components across the 7+1 layers defined in 

the overall solution architecture. Such forward or backward integration could take place at any of 

the layers defined in the over architecture viz. sensor and actuator layer, network layer, data center 

layer, application layer, integration layer, service delivery layer, command center layer, visualisation 

layer and security layer. 

The design of the system to consider future proofing the systems for volume handling requirements 

 The application functions to be divided logically and developed as Modular solution. 

 The system should be able to scale horizontally & vertically. 

 Data Volume- Ability to support volume growth in content post system implementation & 

content migration. 

 Functionality – Ability to extend functionality of the solution without significant impact to 

the existing functional components and infrastructure. 

 Loose coupling through layered modular design and messaging - The architecture would 

promote modular design and layered approach with clear division of responsibility and 

separation of concerns at the data storage, service and integration layer in order to achieve 

desired interoperability without any affinity to platforms, programming languages and 

network technologies. The architecture has to be scalable, maintainable and flexible for 

modular expansion as more citizen and business services are provided through the Project.  

 

Each of the logical layers would be loosely coupled with its adjacent layers 

 Data partitioning and parallel processing - Project functionality naturally lends itself for 

massive parallel and distributed system. For linear scaling, it is essential that entire system 

is architected to work in parallel within and across machines with appropriate data and 

system partitioning. Choice of appropriate data sources must be made to ensure there is 

absolutely no “single point of bottleneck” in the entire system including at the database and 

system level to scale linearly using commodity hardware. 

 Horizontal scale for compute, Network and storage – Project architecture must be such that 
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all components including compute, network and storage must scale horizontally to ensure 

that additional resources (compute, storage, network etc.) can be added as and when 

needed to achieve required scale. 

 

3.8.2.6. No Vendor lock-in and Replace-ability 

Specific OEM products may only be used when necessary to achieve scale, performance and 

reliability. Every such OEM component/service/product/framework/SI pre-existing product or work 

must be wrapped in a vendor neutral API so that at any time the OEM product can be replaced 

without affecting rest of the system. In addition, there must be at least 2 independent OEM products 

available using same standard before it can be used to ensure system is not locked in to single vendor 

implementation. 

3.8.2.7. Security 

The security services will cover the user profile management, authentication and authorization 

aspects of security control. This service run across all the layers since service components from 

different layers will interact with the security components. All public contents should be made 

available to all users without authentication. The service will authenticate users and allows access to 

other features of the envisaged application for which the user is entitled to. 

The system should be designed to provide the appropriate security levels commiserate with the 

domain of operation. Also the system will ensure data confidentiality and data integrity.  

The application system should have the following 

 A secure solution should be provided at the hardware infrastructure level, software level, 

and access level.  

 Authentication, Authorization & Access Control: 3 factors (User ID & Password, Biometric, 

and Digital Signature) security mechanisms should be implemented to enable secure login 

and authorized access. 

 Encryption Confidentiality of sensitive information and data of users and portal 

information should be ensured.  

 Appropriate mechanisms, protocols, and algorithms necessary to protect sensitive and 

confirmation data and information both during communication and storage should be 

implemented.  

 Data security policies and standards to be developed and adopted across the Smart City 

departments and systems 

 In order to adequately provide access to secured information, security needs must be 

identified and developed at the data level. Database design must consider and incorporate 

data integrity requirements. 

 Role based access for all the stake holders envisaged to access and use the system 

 Appropriate authentication mechanism adhering to industry good practice of Password 

Policies etc. 

 Ability to adopt other authentication mechanism such as Electronic Signature Certificates 
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 Authorization validity to be ensured for the users providing the Data to the system. Data 

should be accepted only from the entity authorized 

 Data should be visible only to the authorized entity 

 Audit trails and Audit logging mechanism to be built in the system to ensure that user action 

can be established and can investigated if any can be aided(e.g. Logging of IP Address etc.) 

 Data alterations etc. through unauthorized channel should be prevented. 

  Industry good practice for coding of application so as to ensure sustenance to the 

Application Vulnerability Assessment 

System must implement various measures to achieve this including mechanisms to ensure 

security of procurement data, spanning from strong end-to-end encryption of sensitive data, use 

of strong PKI national standards encryption, use of HSM (Hardware Security Module) appliances, 

physical security, access control, network security, stringent audit mechanism, 24x7 monitoring, 

and measures such as data partitioning and data encryption. 

Activities such as anti-spoofing (no one should be able to masquerade for inappropriate access), 

anti-sniffing (no one should be able get data and interpret it), anti-tampering (no one should be 

able to put/change data which was not meant to be put/changed) should be taken care for data 

in transit, as well as data at rest, from internal and external threats. 

3.8.2.8. User Interface 

The architecture and application solutions to be designed should promote simplicity and ease of 

use to the end users while still meeting business requirements. It should provide a simpler and 

more cost-effective solution. Reduces development time and makes the solution easier to 

maintain when changes in requirements occur. 

This will be accomplished by the implementation of rich User Interfaces along with its integration 

with the DMS, Relational Data Store, Messaging and other external applications.  

 Efficient and layout design are the key considerations that enhance usability which should 

be factored in while designing the application. Standard and consistent usability criteria must 

be defined. An intuitive, user friendly, well-articulated navigation method for the 

applications greatly enhances the usability of the application. 

 Effective information dissemination 

 Enhanced functionalities including personalized delivery of content, collaboration and 

enriching GUI features 

 Ability to perform a simple search within 10 seconds on 1 mbps connectivity and a complex 

search (combining four terms) within 15 seconds regardless of the storage capacity or 

number of files and records on the system. 

 Mobile Application Platform 

o Applications and services including all appropriate channels such as SMS/USSD/IVRS and 

development of corresponding mobile applications to the applications and services 

leveraging the Mobile Service Delivery Gateway (MSDG) and Mobile App Store.  

o Application platform should support the following smart phone mobile OS (Android 4.0 and 

above, iOS 4, 5 and above, Windows Phone OS 8.0 and above, Mobile Web App)  
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o Support the target packaging components like (Mobile Website, Hybrid App, Native App, 

Web App and Application Development, Eclipse tooling platforms)  

o Support the ability to write code once and deploy on multiple mobile operating systems  

o Support integration with native device API  

o Support utilization of all native device features  

o Support development of applications in a common programing language  

o Support integration with mobile vendor SDKs for app development and testing  

o Support HTML5, CSS3, JS features for smartphone devices  

o Support common protocol adapters for connection to back office systems (i.e. HTTP, HTTPS, 

SOAP, XML for format)  

o Support JSON to XML or provide XHTML message transformations  

o Support multi-lingual and language internalization  

o Support encrypted messaging between server and client components  

3.8.2.9. Reliability  

This is a very crucial system and data are of high sensitivity, the data transfer and data 

management should be reliable to keep the confidence of the stakeholders. The system should 

have appropriate measures to ensure processing reliability for the data received or accessed 

through the application. 

It may be necessary to mainly ensure the following 

 Prevent processing of duplicate incoming files/data 

 Unauthorized alteration to the Data uploaded in the AMC system should be prevented 

 Ensure minimum data loss(expected zero data loss) 

3.8.2.10. Manageability 

It is essential that the application architecture handles different failures properly; be it a 

hardware failure, network outage, or software crashes. The system must be resilient to failures 

and have the ability to restart, and make human intervention minimal. 

All layers of the system such as application, infrastructure must be managed through automation 

and proactive alerting rather than using 100’s of people manually managing. 

The entire application must be architected in such a way that every component of the system is 

monitored in a non-intrusive fashion (without affecting the performance or functionality of that 

component) and business metrics are published in a near real-time fashion. This allows data 

centre operators to be alerted proactively in the event of system issues and highlight these issues 

on a Network Operations Centre (NoC) at a granular level. The solution should be envisaged to 

utilize various tools and technologies for management and monitoring services. There should be 

management and monitoring tools to maintain the SLAs.  

3.8.2.11. Availability 

The solution design and deployment architecture will ensure that the application can be deployed 

in a centralized environment offering system High Availability and failover. 

The solution should meet the following availability requirements 

 Load Balanced across two or more Web Server avoiding single point of failure 
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 Deployment of multiple application instances should be possible 

 Distributed or load balanced implementation of application to ensure that availability of 

services is not compromised at any failure instance. 

 Network, DC, DR should be available as per the SLAs. 

3.8.2.12. SLA driven solution 

Data from connected smart devices to be readily available (real-time), aggregated, classified and 

stored, so as not to delay the business processes of monitoring and decision making, and will 

enable appropriate timely sharing across the Smart City organization. 

Readily available and consumed device data will facilitate timely access of analytics reports at 

every level and department of the Smart City and provide timely analysis of data as well as 

monitoring of KPIs through SLAs resulting in effective service delivery and improved decision 

making.  

3.8.2.13. Reconstruction of truth  

System should not allow database/system administrators to make any changes to data. It should 

ensure that the data and file (data at rest) that is kept in the systems has tamper resistance 

capacity and source of truth (original data of invoices and final returns) could be used to 

reconstruct derived data such as ledgers and system generated returns. System should be able 

to detect any data tampering through matching of hash value and should be able to reconstruct 

the truth. 

 Services/solutions should be flexible and extensible to respond to, accommodate and adapt 

to changing business needs and unanticipated requirements easily. Consolidate and simplify 

technology applications wherever possible to minimize complexity. Ongoing application, 

database and server consolidation may be required. 

 Software should use meta-data to configure itself (using declarations rather than coding). 

 The infrastructure should support an environment that allows applications to start small, 

grow quickly, and operate inexpensively. An adaptable infrastructure provides the capability 

to add to the current infrastructure with minimum inconvenience to the user. 

 The IT architecture should be designed to support the overall SLA requirements around 

scalability, availability and performance. 

 Each application should be performance tested to identify performance issues. The potential 

performance bottlenecks need to be identified and cost-effective paths for performance 

improvements should be provided for these identified problem areas. 

 The system infrastructure should be architected considering failover requirements and 

should ensure that a single server or network link failure does not bring down the entire 

system. 

 The system should be reliable handling every request and yield a response. It should handle 

error and exception conditions effectively  

 

3.8.2.14. Street ICT Infrastructure 
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 The SI shall comply with lightning-protection and anti –interference measures for system 

structure, equipment type selection, equipment earthing, power, signal cables laying. The SI 

shall describe the planned lightning-protection and anti –interference measures in the 

feasibility report. Corresponding lightning arrester shall be erected for the entrance cables 

of power line, video line, data transmission cables. All crates shall have firm, durable shell. 

Shell shall have dustproof, antifouling, waterproof function & should capable to bear certain 

mechanical external force. Signal separation of low and high frequency; equipment’s 

protective field shall be connected with its own public equal power bodies; small 

size/equipment signal lightning arrester shall be erected before the earthling. The Internal 

Surge Protection Device for Data Line Protection shall be selected as per zone of protection 

described in IEC 62305, 61643-11/12/21, 60364-4/5. Data line protection shall be used for 

security system, server data path and other communication equipment. Data line protection 

shall be installed as per zone defined in IEC 62305.Type 1 device shall be installed between 

zone 0B and zone 1. Type 2 devices shall be installed before the equipment in zone 2 and 3 

 All electrical components are to be earthen by connecting two earth tapes from the frame 

of the component ring and will be connected via several earth electrodes. The cable arm will 

be earthen through the cable glands. The entire applicable IT infrastructure i.e. signal 

junction or command centre shall have adequate earthing. Further, earthling should be done 

as per Local state national standard in relevance with IS standard. 

 Earthing should be done for the entire power system and provisioning should be there to 

earth UPS systems, Power distribution units, AC units, etc. so as to avoid a ground 

differential. AMC shall provide the necessary space required to prepare the earthing pits. 

 All metallic objects on the premises that are likely to be energized by electric currents should 

be effectively grounded. 

 There should be enough space between data and power cabling and there should not be any 

cross wiring of the two, in order to avoid any interference, or corruption of data. 

 The earth connections shall be properly made. 

 A complete copper mesh earthing grid needs to be installed for the server farm area, every 

rack need to be connected to this earthing grid. A separate earthing pit needs to be in place 

for this copper mesh.  

 Provide separate earthing pits for Servers, & UPS as per the standards. 

 The System Integrator shall provide the Junction Boxes, poles and cantilever to mount the 

field sensors like the cameras, traffic sensors, traffic light aspects, active network 

components, controller and UPS at all field locations, as per the specifications given in the 

RFP.  

 The Junction Box needs to be appropriately sized in-order to accommodate the systems 

envisaged at the Junctions.  

 The Junction Box for UPS with Battery bank needs to be considered separately 

 It should be noted that the SI would have designed the Junction box keeping in mind the 

scalability requirements of  project  
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 The junction box should be designed in a way that, separate compartment will be available 

for separate system (i.e.  Controller, Mini server, Active component, etc.). Each 

compartments shall have lock & key facility. There should be provision made to integrate 

the systems if required. 

 The System Integrator shall provide standardized cabling for all devices and subsystems in 

the field and Command Center. The SI shall study the reusability of existing cables already 

being used at the sites and submit a cable reusability report to AMC and identify which cables 

may be utilized and which ones require replacement to ensure successful operations of the 

system as per the SLAs defined. The report will also contain the cable migration plan. 

  SI shall ensure the installation of all necessary cables and connectors between the field 

sensors /devices assembly, outstation junction box, for pole mounted field sensors /devices 

the cables shall be routed down the inside of the pole and through underground duct to the 

outstation cabinet.  

 All cables shall be clearly labelled with indelible indications that can clearly be identified by 

maintenance personnel. The proposed cables shall meet the valid directives and standards. 

 Cabling must be carried out per relevant BIS standards. All cabling shall be documented in a 

cable plan by the SI. 

 Ensure redundancy at critical points 

 Support peak loads 

 SI will not procure Infrastructure including Hardware, COTS Software licenses and other system 

software etc. at the start of the project, but will procure as per the prescribed schedule.  

 SI shall optimize procurement of ICT infrastructure i.e. the equipment shall not be procured 

earlier than its requirement.  

 Virtualization technologies to be used to reduce the physical space required for hosting 

 ICT infra deployed should be dedicated for the project and SI shall not use the same for any other 

purpose.  

 SI to ensure warranties/AMCs are procured for all the hardware components for entire duration 

of the project. For software components the support from OEM to be obtained for prescribed 

components. There should be a mechanism to verify these details on annual basis. 

 

3.8.2.15. Integration Architecture 

This section recommends the proposed integration architecture aligning with the overarching 

architectural principles. 

The following are the integration specifications for the various integration scenarios - 

Real-time integration 

All the Smart City applications will be deployed in the Data Center while any external application 

of the Smart City ecosystem will reside in outside premises. 

The need for a Service Oriented Architecture (SOA) is felt that will facilitate AMC in defining an 

enterprise integration platform. An SOA platform will help in data exchange across applications 

in real-time mode (both synchronous and asynchronous), promote loose coupling with 
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ease of maintenance and change, facilitate rapid composition of complex services, achieve 

scalability through modularity, and improved business visibility. 

SOA is an architectural style that allows the integration of heterogeneous applications & users 

into flexible service delivery architecture. Discrete business functions contained in enterprise 

applications could be organized as layers of interoperable, standards-based shared "services" 

that can be combined, reused, discovered and leveraged by other applications and processes. 

The following are the various integration modes and techniques that could be leveraged - 

 SOAP web service based interfacing technique (or other equivalent techniques) could  be 

leveraged as the real-time point to point synchronous integration mode with external or third 

party systems. The following integration points could be considered for interfacing - 

o Payment gateway of the authorized banks to enable authorized users make financial 

transactions for the Smart City services availed by them. This should support a unified 

interface to integrate with all Payment Service Providers using web services over secured 

protocols. 

o SMS application, acting as the SMS Gateway, will make use of APIs for SMS communication 

to GSM network using the GSM modem, which can be both event-driven as well as time-

driven. The API will be exposed to initiate the broadcasting or alert notification. 

o Social Media Apps and data stores to exchange photos, videos and message feeds, based on 

interactions with Citizens and Business as well as comments/posts to inform stakeholders  

o IVR/Customer Support solution with ERP and Transactional Data Repository to exchange 

citizen and business demographic, registration and payment data as well as transactional 

data related to citizen services and municipal operations. 

 Message based interfacing technique could  be leveraged for real-time asynchronous integration 

mode. The following integration points could be considered for message based interfacing - 

o Central LDAP with ERP to synchronize data 

o Payment solution and ERP to exchange payment data for tracking of beneficiary’s payment 

transactions against different services (citizen, workers, transporter, vendor), master data 

(employee, vendor/supplier, location, facilities, price table) 

o Employee attendance data with ERP (HR Module) to capture data pertaining to employee 

location and attendance 

o Departmental applications with ERP (Asset Management module) to exchange data for 

procurement and maintenance of any assets or infrastructure items for each department. 

o Municipal operations application with ERP (Material Management module) to capture 

materials related transaction and inventory data for public works 

o Other government applications with Smart City application to exchange data for government 

procurement, public health schemes, welfare schemes, citizen health, etc. 

 RESTful API service based interfacing technique will be leveraged for the following integration 

areas- 

o Access and use of various services provided by the different departments for citizens and 

business community will be done through a RESTful, stateless API layer. 
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o Access and use of various internal functions related to operations and administration of 

Smart City for departmental and AMC employees will be done through a RESTful, stateless 

API layer  

 Data integration in batch mode will be through ETL. The following integration points could be 

considered for ETL based data integration - 

o Initial data migration to cleanse, validate and load the data extracted from source systems 

into target tables 

o Data load from all the individual transactional systems like ERP, Grievance Redressal to 

central enterprise data warehouse solution for aggregation, mining, dashboard reporting 

and analytics. 

Process Integration layer of the AMC solution will automate complex business processes or 

provide unified access to information that is scattered across many systems. Process Integration 

will provide a clean separation between the definition of the process in the process model, the 

execution of the process in the process manager, and the implementation of the individual 

functions in the applications. This separation will allow the application functions to be reused in 

many different processes. 

An enterprise service bus (ESB) is a software architecture model used for designing and 

implementing the interaction and communication between mutually interacting software 

applications in Service Oriented Architecture. As software architecture model for distributed 

computing it is a variant of the more general client server software architecture model and 

promotes strictly asynchronous message oriented design for communication and interaction 

between applications. Its primary use is in Enterprise Application Integration of heterogeneous 

and complex landscapes. Following are the requirement for an ESB system: 

 The solution should support static/deterministic routing, content-based routing, rules-based 

routing, and policy-based routing, as applicable in various business cases. 

 The solution should have capabilities to receive input message in heterogeneous formats from 

various different systems, interpret those messages, process and transform those messages to 

generate output and feed them to various different clients as per formats applicable. 

o The solution should have features to communicate across different services, process them 

and expose as single aggregate service to facilitate business functionality 

o ESB should support SOA standards such as XML, XSLT, BPEL, web services standards and 

messaging standards. 

o ESB should support all industry standards interfaces for interoperability between different 

systems 

There are four integration gateways envisaged as part of the solution design. The key 

requirements with respect to each of these are mentioned below: 

SMS Gateway: SMS services are envisaged to be made available as part of the solution design. 

The service provider may integrate the solution with MSDG, and use the services available 

through it, or deploy its own SMS Gateway services at  no extra charge to AMC, but it is a 

mandatory requirement that all the SMS based services (alerts and notifications) should 
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be available as part of the solution. Following are some of the key requirements for the SMS 

services through the solution: 

 Should contain required details/information and targeted to the applicant or designated officers 

of tax departments and other stakeholders and users as per prevailing TRAI norms 

 Facilitate access through access codes for different types of services 

 Support automated alerts that allows to set up triggers that will automatically send out reminders 

 Provide provision for International SMS 

 Provide provision to receive messages directly from users 

 Provide provision for personalized priority messages 

 Resend the SMS in case of failure of the message 

 Provide messaging templates 

Email Services: Email services are envisaged to be made available as part of the solution design 

to send alerts/intimations/automated messages to registered email ids, based on preferences 

set up/opted by individual users. An authenticated SMTP mail service (also known as a SMTP 

relay or smart host) is envisaged to be integrated with the solution for sending mail from the 

solution, and delivered to intended inbox. Support antispam features. 

Payment Gateway & Common City Card (CCPS): The solution is envisaged to have integration 

with payment gateways, to enable authorized Users make financial transactions, as per rights 

and privileges provided to him/her. The service provider is required to make the provisions for 

integration with such third party gateways and provide payment services, as per requirement of 

the AMC. Some of the key features of payment gateway are mentioned below: 

 Should support secure integration with Payment Service Providers 

 Should support a unified interface to integrate with all Payment Service Providers 

 Should support integration with Payment Service Providers using web services and over HTTP/S 

protocol 

 Should manage messages exchange between UI and payment service providers 

 Should support beneficiary’s payment transactions tracking against various services 

 Should support bank accounts reconciliation 

 Should provide logs for all transactions performed through the Payment Gateway for future 

financial dispute resolution that might arise between entities and either beneficiaries or Payment 

Service Providers 

 Should maintain and keep transactions logs for time period required and specified by the financial 

regulations followed in country 

 Should support redundant Payment Discovery 

 Should submit Periodic Reconciliation Report to government entities 

 Should support transaction reports to monitor and track payments 

 Should support real-time online credit card authorization for merchants 

 Should support compliance with emerging trends and multiple payment options such debit card, 

credit card, cash cards and other payment gateways 
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 Should provide fraud screening features 

 Should support browser based remote administration 

 Should support multicurrency processing and settlement directly to merchant account 

 Should support processing of one-time or recurring transactions using tokenization 

 Should support real time integration with SMS and emails 

IVR Services: IVR services are envisaged as part of Call Centre facility, which will be integrated 

with the solution, to provide information and services to the people who would contact the Call 

Centre: Some of the key features of the IVR services are mentioned below: 

 Should provide multi-lingual content support 

 Should facilitate access through access codes for different types of services 

 Should support Web Service Integration 

 Should support Dual Tone Multi Frequency (DTMF) using telephone touchpad - in-band and out-

of-band 

 Should support for Voice Extensible Markup Language (VoiceXML) 

 Should support speech recognition that interprets spoken words as texts (Advanced Speech 

Recognition). 

 Should support playing of pre-recorded sounds 

 Should support redirection to human assistance, as per defined rules 

 Should be able to generate Data Records – (CDRs) and have exporting capabilities to other 

systems 

 Should provide provision for voice mailbox and voice recognition 

There are multiple ways of integration of the solution with other systems is envisaged. These may 

be through Web Services, Message Queuing, File based or API based. The integration and data 

sharing mechanism may be either in Batch Mode or Needs basis (synchronous or asynchronous). 

Some of the key requirements of the interface/integration are mentioned below: 

o Interface Definition 

o Interface Owner 

o Interface Type 

o Interface Format 

o Frequency 

o Source System 

o API/Service/Store Procedure 

o Entitlement Service 

o Consuming System 

o Interface Layout (or) Schema 

 Should have provision for exceptional scenarios 

 Should have syntax details such as data type, length, mandatory/option, default values, range 

values etc. 

 Error code should be defined for every validation or business rule 
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 Inputs and outputs should be defined 

 Should be backward compatible to earlier datasets 

 Data exchange should provide transactional assurance 

 Response time and performance characteristics should be defined for data exchange 

 The failover scenarios should be identified 

 Data exchange should be auditable 

3.9. Security 

Data exchange should abide by all laws on privacy and data protection Security Architecture 

This section recommends the proposed security architecture aligning with the overarching 

architectural principles. The basic tenets of Smart City security architecture are the design 

controls that protect confidentiality, integrity and availability of information and services for all 

the stakeholders.  

3.9.1.1. User Security and Monitoring 

Authentication & Authorization 

A strong authentication mechanism should be considered to protect unauthorized access to the 

Smart City applications. Consider use of at least two of the following forms of authentication 

mechanism: 

 Something you know, such as a password, PIN etc. 

 Something you have, such as a smart card, hardware security token etc. 

 Something you are, such as a fingerprint, a retinal scan, or other biometric methods 

Levels of Authentication 

Based on the security requirements the following levels of authentication should be evaluated.  

 For applications handling sensitive data it is recommended that in the least one factor 

authentication key in the form of a password is essential. Strong password complexity rules 

should be enforced to ensure confidentiality and integrity of the data 

 For applications handling highly sensitive data it is recommended that two factor authentication 

mechanisms should be considered. The first line of defence is the password conforming to the 

password complexity rules'. Along with the password next user has to provide a one-time 

password which varies for each session. One time passwords are valid for each session and it is 

not vulnerable to dictionary, phishing, interception and lots of other attacks. A counter 

synchronized One-Time Password (OTP) solution could be used for this purpose. 

Authorization 

Authorization of system users should be enforced by access controls. It is recommended to 

develop access control lists. Consider the following approach for developing access control list - 

 Establish groups of users based on similar functions and similar access privilege.  

 Identify the owner of each group 

 Establish the degree of access to be provided to each group 

3.9.1.2. Data Security  

Traditional Structured Enterprise Data 
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SI should protect Integrated Project information against unauthorized access, denial of service, 

and both intentional and accidental modification. Data security, audit controls and integrity must 

be ensured across the data life cycle management from creation, accessed, viewed, updated and 

when deleted (or inactivated). This provides a proactive way to build defences against possible 

security vulnerabilities and threats, allowing errors to be corrected and system misuse to be 

minimized. 

The implications for adhering to an effective data security and integrity guideline related to the 

Project are the following – 

 Data security policies and standards to be developed and adopted across AMC Smart City 

applications and stakeholders 

 Data security controls to be put in place to restrict access to enterprise data based on roles and 

access privileges. Data audit logs should be maintained for audit trail purposes. Security controls 

will be able to be reviewed or audited through some qualitative or quantitative means for 

traceability and to ensure that risk is being maintained at acceptable levels. 

 In order to adequately provide access to secured information, security needs must be identified 

and developed at the data level, not the application level. Database design must consider and 

incorporate data integrity requirements. 

 Procedures for data sharing need to be established. Data integrity during data synchronization 

needs to be ensured across the enterprise. 

 Audit Capabilities: The system provides for a system-wide audit control mechanism that works in 

conjunction with the RDBMS.  

 Maintaining Date/Time Stamp and User Id: Every transaction, with a date and time and User ID, 

is captured. The system allows generating various audit reports for verification.  

 Access Log: The AMC Project should have extensive inbuilt security and access control 

mechanisms. Based on this, the system keeps track of the various functions accessed by any 

users. 

Audit Trail & Audit Log 

Audit trails or audit logs should be maintained. Log information is critical in identifying and 

tracking threats and compromises to the environment.  

There are a number of devices and software that should be logged which include hardware & 

software based firewalls, web servers, authentication servers, central/domain controllers, 

database servers, mail servers, file servers, routers, DHCP servers etc.  

It is essential to decide what activities and events should be logged. The events which ideally 

should be captured include 

 Create, read, update and delete of confidential information; 

 User authentication and authorization activities in the system, granting, modification or revoking 

of user access rights; 

 Network or service configuration changes; 
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 Application process start up, shutdown or restart, abort, failure or abnormal terminations, failure 

of network services; 

 Detection of suspicious activities such as from Intrusion Detection and Prevention system, anti-

virus, anti-spyware systems etc. 

3.9.1.3. Application Security  

 Project must comply with the Application Security Plan and security guidelines of Government of 

India as applicable 

 Secure coding guidelines should be followed. Secure coding guidelines should include controls 

against SQL injection, command injection, input validation, cross site scripting, directory 

traversal, buffer overflows, resource exhaustion attacks etc. OWASP Top 10 standard should be 

mapped in the secure coding guidelines to cover all major vulnerabilities.  

 Validation checks should be incorporated into the application to detect any corruption of 

information through processing errors or deliberate acts. 

 Data output from an application should be validated to ensure that the processing of stored 

information is correct and appropriate to the circumstances 

 Should implement secure error handling practices in the application 

 Project should have Role based access, encryption of user credentials. Application level security 

should be provided through leading practices and standards including the following:  

o Prevent SQL Injection Vulnerabilities for attack on database 

o Prevent XSS Vulnerabilities to extract user name password (Escape All Untrusted Data in 

HTML Contexts and Use Positive Input Validation) 

o Secure Authentication and Session Management control functionality shall be provided 

through a Centralize Authentication and Session Management Controls and Protect Session 

IDs from XSS 

o Prevent Security Misconfiguration Vulnerabilities (Automated scanners shall be used for 

detecting missing patches, misconfigurations, use of default accounts, unnecessary services, 

etc. maintain Audits for updates 

o Prevent Insecure Cryptographic Storage Vulnerabilities (by encrypt off-site backups, ensure 

proper key storage and management to protect keys and passwords, using a strong 

algorithm) 

o Prevent Failure to Restrict URL Access Vulnerabilities (By providing authentication and 

authorization for each sensitive page, use role-based authentication and authorization 

and make authentication and authorization policies configurable 

o Prevent Insufficient Transport Layer Protection Vulnerabilities (enable SSL for all 

sensitive pages, set the secure flag on all sensitive cookies and secure backend 

connections 

o Prevent Id Redirects and Forwards Vulnerabilities 



107 
 

o For effective prevention of SQL injection vulnerabilities, SI should have monitoring 

feature of database activity on the network and should have reporting mechanism to 

restrict or allow the traffic based on defined policies. 

3.9.1.4. Infrastructure Security  

The following focused initiatives to discover and remedy security vulnerabilities of the IT systems 

of AMC Smart City should be considered to proactively prevent percolation of any threat vectors 

-  

 Deploy anti-virus software to all workstations and servers to reduce the likelihood of security 

threats; 

 Deploy perimeter security technologies e.g. enterprise firewalls to reduce the likelihood of any 

security threat; 

 Deploy web content filtering solutions to prevent threats from compromised websites to help 

identify and block potentially risky web pages; 

 Perform periodic scanning of the network to identify system level vulnerabilities 

 Establish processes for viewing logs and alerts which are critical to identify and track threats and 

compromises to the environment. The granularity and level of logging must be configured to 

meet the security management requirements. 

 Deploy technology to actively monitor and manage perimeter and internal information security. 

 Deploy network Intrusion Detection System (IDS) on the perimeter and key points of the network 

and host IDS to critical systems. Establish process to tune, update, and monitor IDS information. 

 Deploy security automation techniques like automatic provisioning of firewall policies, privileged 

accounts, DNS, application identity etc. 

Network Security for Smart Devices 

The core principles of security for any smart device network rest on the three most important 

data security concerns of confidentiality, integrity and authentication. Hence the security for 

smart device networks should primarily focus on the protection of the data itself and network 

connections between the nodes. From a network perspective, following are to be considered for 

designing the smart devices network - 

 Protection of fair access to communication channels (i.e. media access control) 

 Concealing of physical location of the nodes 

 Defence against malicious resource consumption, denial of service, node capturing and node 

injection 

 Provision for secure routing to guard the network from the effects of bad nodes 

 Protection of the mobile code 

Smart devices have a triple role in most networks - data collectors, processors and traffic 

forwarders for other devices in the network. The typical attacks for which countermeasures are 

to be defined and implemented are: Radio Jamming, Nodes Reporting Wrong Data, Data 

Aggregation Attacks and Battery Attacks. 
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The following guidelines need to be considered for security enhancement of smart devices and 

their networks: 

 Use of IP-based network for smart devices 

 Use of Link Layer Security for password-based access control and encryption 

 Protection of smart devices nodes behind a firewall for carrying out SSL-based application data 

transfer and mechanism to avoid distributed DoS attacks 

 Public-key-based authentication of individual devices to the network and provisioning them for 

secure communications 

 Conformance of the security solution to the standards of IETF, IEC and IEEE to ensure maximum 

security and interoperability, with support for the following commonly used protocols at a 

minimum - IPSec/IKE, SSH and SSL/TLS 

3.10. Software Development Lifecycle  

Continuous Build 

The Ahmedabad Project should be highly modular and parallel development should be carried 

out for faster execution using industry’s best Software Development Lifecycle practices. All 

application modules within the same technology platform should follow a standardized build and 

deployment process.  

A dedicated ‘development / customization’ environment should be proposed and setup. The SI 

must provision separate development and testing environment for application development and 

testing. Any change, modifications in any module must follow industry standard processes like 

change management, version control and release management in large and complex application 

development environment.  

Application source code could be maintained in source control and could be broken up into a 

number of projects. Source control projects are created to abstract related set of modules or 

feature that can be independently included in another application.  

It is a mandatory to create, update and maintain all relevant documentation throughout the 

contract duration. Also it should be ensured that a bug tracking toll is maintained for proper 

tracking of all bugs fixes as per various tests conducted on the application. 

 

3.11. Quality Assurance 

A thorough quality check is proposed for the Ahmedabad Project and its modules, as per standard 

Software Development Life Cycle (SDLC). SI is expected to lay down a robust Quality Assurance 

program for testing of the developed application for its functionality, performance and security 

before putting in production environment. The program must include an overall plan for testing 

and acceptance of system, in which specific methods and steps should be clearly indicated and 

approved by AMC. SI is required to incorporate all suggestions / feedback provided after the 

elaborate testing of the system, within a pre-defined, mutually agreed timeline.  SI must 

undertake the following: 

 Outline the methodology that will be used for testing the system. 
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 Define the various levels or types of testing that will be performed for system. 

 Provide necessary checklist/documentation that will be required for testing the system. 

 Describe any technique that will be used for testing the system. 

 Describe how the testing methodology will conform to the requirements of each of the 

functionalities and expected outcome. 

 Indicate / demonstrate to AMC that all applications installed in the system have been tested. 

 

3.11.1. Performance and Load Testing 

SI is expected to implement performance and load testing with following features: 

 Testing workload profiles and test scenarios based on the various functional requirements should 

be defined. Application as well as system resource utilization parameters that need to be 

monitored and captured for each run also needs to be defined.  

 Should support application testing and API testing including HTTP(s), web services, mobile 

applications and different web 2.0 frameworks such as Ajax/Flex/HTML5. 

 SI should perform the load testing of Ahmedabad Project for multiple workload profiles, multiple 

scenarios, and user loads to handle the envisaged users of the system.  

 Different activities before load testing i.e. identification of work load profiles, scenarios, 

information capturing report formats, creation of testing scripts, infrastructure detailing and 

workload profile should be prepared before the start of actual load testing exercise.  

 Solution parameters needs to be tuned based on the analysis of the load testing reports. The 

tuning process could be iterative until the issues are closed. Multiple load runs needs to be 

executed for users to simulate different scenarios, such as peak load (year end, quarter end, etc.), 

load generation within the LAN, Load generation across WAN or mobile network simulator while 

introducing configurable latency/jitter/packet loss etc.  

 Should eliminate manual data manipulation and enable ease of creating data-driven tests.  

 Should provide capability to emulate true concurrent transactions. 

 Should identify root cause of performance issues at application or code level. Include code 

performance analysis to quickly pinpoint component-level bottlenecks: Slowest classes and 

methods, most frequently called methods, most costly (aggregate time spent for each method), 

response time variance etc. 

 Should be able to monitor various system components e.g. Server (OS, Web, Application & 

Database) Monitoring, Network (between Client & Server) Delay Monitoring, Network Devices 

(Firewall, Switch & Router) Monitoring during the load test without having to install any data 

capturing agents on the monitored servers/components  

 Should correlate response times and system performance metrics to provide quick insights in to 

root cause of performance issues. 

 Reports on following parameters (but not limited to) such as transaction response time, 

transaction per second (Passed), user interface rendering time, transaction per second (Failed), 
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web transaction breakdown graphs, hits per second, throughput, HTTP responses per Second, 

pages downloaded per second, system infrastructure performance metrics etc. 

 Should provide End-to-End system performance analysis based on defined SLAs.   Should monitor 

resource utilization including memory leakage, CPU overload and network overload. Should have 

the ability to split end-to-end response time for Network & Server(s) and provide drill-down 

capability to identify and isolate bottlenecks. 

 

3.12. Common guidelines regarding compliance of systems/equipment 

1. The specifications mentioned for various IT / Non-IT components are indicative requirements 

and should be treated for benchmarking purpose only. SIs are required to undertake their 

own requirement analysis and may propose higher specifications that are better suited to the 

requirements. 

2. In case of addition/update in number of license for the Integrated Command and Control 

Center (CCC) software and VMS licenses for Cameras, the SI is required to meet of technical 

specifications contained in the RFP and for the upward revisions and/or additions of licenses 

are required. The software licenses provided should be perpetual and at enterprise level such 

that SCADL or AMC (or any entity as determined by SCADL) can use the software products 

irrespective of number of users and number of field devices (Sensors, cameras, etc.) or 

number of cores of computer. Additions to users or filed devices or number cores will have 

to be done at no additional cost. 

3. Any manufacturer and product name mentioned in the Tender should not be treated as a 

recommendation of the manufacturer / product.  

4. None of the IT / Non-IT equipment’s proposed by the SI should be End of Life product. It is 

essential that the technical proposal is accompanied by the OEM certificate in the format 

given in Volume I of this Tender, where-in the OEM will certify that the product is not end of 

life product & shall support for at least 6 years from the date of Bid Submission. 

5. All IT Components should support IPv4 and IPv6 

6. Technical Bid should be accompanied by OEM’s product brochure / datasheet. SIs should 

provide complete make, model, part numbers and sub-part numbers for all 

equipment/software quoted, in the Technical Bid. 

7. SI should ensure that only one make and model is proposed for one component (for each line 

item) in Technical Bid.  

8. SIs should ensure complete warranty and support for all equipment from OEMs. All the back-

to-back service agreements should be submitted along with the Technical Bid. 

9. All equipment, parts should be original and new. 

10. The user interface of the system should be a user friendly Graphical User Interface (GUI). 

11. Critical core components of the system should not have any requirements to have proprietary 

platforms and should conform to open standards. 
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12. For custom made modules, industry standards and norms should be adhered to for coding 

during application development to make debugging and maintenance easier. Object oriented 

programming methodology must be followed to facilitate sharing, componentizing and 

multiple-use of standard code. Before hosting the application, it shall be subjected to 

application security audit (by any of the CERTIN empaneled vendors) to ensure that the 

application is free from any vulnerability; and approved by the AMC/ SCADL / Police 

Department. 

13. All the Clients Machines / Servers shall support static assigned IP addresses or shall obtain IP 

addresses from a DNS/DHCP server. 

14. The Successful SI should also propose the specifications of any additional servers / other 

hardware, if required for the system.  

15. The indicative architecture of the system is given in this volume. The Successful SI must 

provide the architecture of the solution it is proposing.  

16. The system servers and software applications will be hosted in Data Centers as specified in 

the Bid. It is important that the entire set of Data Center equipment are in safe custody and 

have access from only the authorized personnel and should be in line with the requirements 

& SLAs defined in the Tender. 

17. The Data Center is required to adhere to uptime requirements and service levels of a Tier – 3 

Data Center (DC). 

18. Additionally the DR would be required to be managed by the SI line with the requirements & 

SLAs defined in the Tender. 

19. The Servers provided should meet industry standard performance parameters (such as CPU  

Utilisation of 60 percent or less, disk utilisation of 75 percent or less). In case any non-

standard computing environment is proposed (such as cloud), detail clarification needs to be 

provided in form of supporting documents, to confirm (a) how the sizing has been arrived at 

and (b) how SLAs would be met.  

20. SI is required to ensure that there is no choking point / bottleneck anywhere in the system 

(end-to-end) and enforce performance and adherence to SLAs. SLA reports must be 

submitted as specified in the Bid without fail. 

21. All the hardware and software supplied should be from the reputed Original Equipment 

Manufacturers (OEMs). SCADL reserves the right to ask replacement of any hardware / 

software if it is not from a reputed brand and conforms to all the requirements specified in 

the tender documents. 

22. Cameras and the Video Management / Video Analytics Software should be ONVIF Core 

Specification ‘2.X’ or ‘S’ compliant and provide support for ONVIF profiles such as Streaming, 

Storage, Recording, Playback, and Access Control. 

23. System Integrator shall place orders on various OEMs directly and not through any sub-

contractor / partner. All licenses should be in the name of the AMC 
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SECTION‐ 4:  
 

PART-I: Instruction to Bidder’s 
 

1) COST OF BIDDING 
1.1 The Bidder shall bear all costs associated with the preparation and submission of the Bid and Ahmedabad 

Municipal Corporation will in no case be responsible for those costs, regardless of the conduct or outcome 
of the bidding process. 
 

1.2 Bidder is requested to pay Rs. 50,000 as a bid processing fee (Non‐refundable) in the form of demand 
draft in favor of “SCADL” payable at Ahmedabad along with the EMD cover. In case of non‐receipt of bid 

processing fees & EMD the bid will be rejected by SCDAL as non‐responsive. 
 

2) BIDDING DOCUMENTS 
Bidder can download the bid document and further amendment if any freely available on 
https://www.ahmedabadcity.gov.in and https://www.amc.nprocure.com and upload the same on 
https://www.amc.nprocure.com on or before due date of the tender. Bidder is expected to examine all 
instructions, forms, terms, and specifications in the bidding documents. Failure to furnish all information 
required by the bidding documents or submits a Bid not substantially responsive to the bidding documents 
in every respect may result in the rejection of the Bid. Under no circumstances physical bid will be 
accepted. 
 

 

3) CLARIFICATION ON BIDDING DOCUMENTS 
 

3.1 A prospective Bidder requiring any clarification of the bidding documents may seek clarifications by 
submitting queries on “email Id: smartcity@ahmedabadcity.gov.in _” prior to the date of Pre-Bid Meeting.  

3.2 SCDAL will discuss the queries received from the interested bidders in the Pre-Bid Meeting and respond 
the clarifications by uploading on the website https://www.ahmedabadcity.gov.in  

3.3 No further clarification what so ever will be entertained after the pre‐ bid meeting. 
3.4 The interested bidder should send the queries as per the following format: 

 

Bidder’s Request For Clarification 
Name of Organization submitting 

request 
Name & position of person 

submitting request: 
Address of organization 

including phone, fax, email 
points of contact 

S/N 
Bidding Document Reference 

(Clause /page) 
Content of RFP requiring 

clarification 
Points of Clarification required 

1    
2    

 
4) CONSORTIUM CLAUSE 

 Consortium of up to 2 members (lead bidder plus one additional consortium members) is allowed with 
fulfilment of Serial No. 1 (Company Registration), and Serial no. 8 (Backlisting) of the Section-2 i.e. 
Eligibility Criteria of the RFP/Bid. 

 Further, Bidder is required to submit the Consortium agreement and other supporting documents along 
with the Bid. 

5) AMENDMENT OF BIDDING DOCUMENTS 

5.1 At any time prior to the deadline for submission of bids, SCDAL for any reason, whether at its own 
initiative or in response to the clarifications requested by prospective bidders may modify the bidding 
documents by amendment & put on our websites. 

https://www.ahmedabadcity.gov.in/
https://www.amc.nprocure.com/
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5.2 All prospective bidders are requested to browse our website & any amendments/ corrigendum/ 
modification will be notified on our website and such modification will be binding on them. 

5.3 In order to allow prospective bidders a reasonable time to take the amendment into account in preparing 

their bids, SCDAL at its discretion, may extend the deadline for the 
 

6) LANGUAGE OF BID 
The Bid prepared by the Bidder, as well as all correspondence and documents relating to the Bid 

exchanged by the Bidder and SCDAL shall be in English. Supporting documents and printed literature 
furnished by the bidder may be in another language provided they are accompanied by an accurate 
translation of the relevant pages in English. For purposes of interpretation of the bid, the translation shall 
govern. 
 
 

7) DOCUMENT COMPRISING THE BID 
6.1 The Bid prepared by the Bidder shall comprise of the following documents: 

(a) Bid Security/EMD and Bid Processing Fee: The bid security of EMD of Rs. 2,00,00,000 (Rupees Two 
Crores only) shall be either in form of Demand Draft and or Bank guarantee of any nationalized / 
scheduled bank and bid processing fee of Rs. 50,000/- (Rupees Fifty Thousand only)by Demand Draft 
in favor of “SCADL” are to be submitted physically in sealed envelope clearly mentioning that “EMD 

and Bid Processing Fee for  at SCDAL on the address mentioned on cover page of this RFP document. 
(b) Pre-qualification Bid: In support of eligibility, a bidder must submit the following documents: 

1) Format 1: Pre-qualification Bid Letter 

2) Format 2: General information about the Bidder 

3) Format 3: Detailed checklist for Eligibility dully filled in along with the supporting documents 

4) Format 4: Declaration Regarding Blacklisting  

5) Format 5: Undertaking for Acceptance of Terms and Conditions of RFP 

6) Format 6: Annual Sales Turnover Statement 

7) Format 7: Completion of Projects of Prescribed Nature and Size 

(c) Technical Bid: The Technical Bid besides the other requirements of the RFP, shall comprise: 

1) Format 8: Technical Bid Letter 

2) Format 9: Technical Compliance Sheet 

3) Format 10: Relationship with OEM 

4) Format 11: Proposed Technical Solution 

5) Format 12: Project Management Plan 

6) Format 13: Core Project Team 

(d) Financial Bid: The Financial Bid, besides the other requirements of the RFP, shall comprise of the 

following: a 

1) Format 14: Financial Bid Letter 

2) Format-15: Price Bid 

6.2 The Pre-Qualification Bid, Technical Bid and Financial Bid must be submitted online through the e-
tendering website of http://amc.nprocure.com using digital signature. 
 

 

8) BID FORMS 
 

7.1 Wherever a specific form is prescribed in the Bid document, the Bidder shall use the form to provide 
relevant information. If the form does not provide space for any required information, space at the end 

http://amc.nprocure.com/
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of the form or additional sheets shall be used to convey the said information. Failing to upload the 
information in the prescribed format, the bid is liable for rejection. 

 

7.2 For all other cases, the Bidder shall design a form to hold the required information. 
 

7.3 SCDAL shall not be bound by any printed conditions or provisions in the Bidder’s Bid Forms 
 

9) FRAUDULENT & CORRUPT PRACTICE 
 

8.1 Fraudulent practice means a misrepresentation of facts in order to influence a procurement process or 
the execution of a Contract and includes collusive practice among Bidders (prior to or after Bid submission) 

designed to establish Bid prices at artificial non‐competitive levels and to deprive the SCDAL of the 
benefits of free and open competition. 

8.2 “Corrupt Practice” means the offering, giving, receiving or soliciting of anything of value, pressurizing to 
influence the action of a public official in the process of Contract execution. 

8.3 SCDAL will reject a proposal for award and may forfeit the E.M.D. and/or Performance Guarantee if it 
determines that the bidder recommended for award has engaged in corrupt or fraudulent practices in 
competing for, or in executing, contract(s). 
 

10)  LOCAL /SITE CONDITIONS 
9.1 It will be incumbent upon each Bidder to fully acquaint itself with the local conditions and other relevant 

factors of Project which would have any effect on the performance of the contract and / or the cost. The 
Bidders are advised to visit the locations like AMC Zonal offices, ward offices, junctions etc. (at their own 
cost) and due-diligence should be conducted before the pre-bid meeting/ bid-submission. 

9.2 The Bidder is expected to make a site visit to obtain for itself all information that may be necessary for 
preparing the bid and entering into contract. 

9.3 Failure to obtain the information necessary for preparing the bid and/or failure to perform activities that 
may be necessary for providing the services before entering into contract will in no way relieve the 
Successful Bidder from performing any work in accordance with the RFP documents. 

9.4 It will be imperative for each Bidder to fully inform themselves of all legal conditions and factors which 
may have any effect on the execution of the contract as described in the RFP Documents. SCADL shall not 
entertain any request for clarification from the Bidder regarding such conditions. 

9.5 It is the responsibility of the Bidder that such factors have properly been investigated and considered 
while submitting the bid proposals and that no claim whatsoever including those for financial adjustment 
to the contract awarded under the RFP Documents will be entertained by SCADL and that neither any 
change in the time schedule of the contract nor any financial adjustments arising thereof shall be 
permitted by SCADL on account of failure of the Bidder to appraise themselves of local laws and site 
conditions. 

 

11) LACK OF INFORMATION TO BIDDER 
 

The Bidder shall be deemed to have carefully examined all contract documents to his entire satisfaction. 
Any lack of information shall not in any way relieve the Bidder of his responsibility to fulfil his obligation 
under the Contract. 

 

12) CONTRACT OBLIGATIONS 
If after the award of the contract the Bidder does not sign the contract or fails to furnish the Performance 
Bank Guarantee (PBG) within fifteen working days from the date of award and if the operations are not 
started within fifteen working days after submission of PBG, SCADL reserves the right to cancel the 
contract and apply all remedies available under the terms and conditions of this contract. 

 

13) BID PRICE 
12.1 The priced bid should indicate the prices in the format/price schedule only. 
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12.2 Offered prices should be exclusive of VAT/Sales Tax/Service Tax and inclusive of levies such as Excise, 
Insurance, FOR destination (anywhere in the Gujarat state). 

12.3 Prices shall be written in both words and figures. In the event of difference, the price in words shall be 
valid and binding.  

 

12.4 If there is a discrepancy between the unit price and the total price that is obtained by multiplying the 
unit price and quantity, the unit price shall prevail and the total price shall be corrected. If the Bidder 
does not accept the correction of the errors, its bid will be rejected. 

 

12.5 Any discrepancy relating to prices quoted in the offer across different sections of the bid, only prices 
given in the prescribed format given at Price Schedule of this RFP shall prevail. 

 

12.6 Discount if offered, should not be mentioned separately. It should be included in Price Bid. 
 

12.7 Any effort by a bidder or bidder’s agent / consultant or representative howsoever described to influence 
the SCADL in any way concerning scrutiny / consideration / evaluation / comparison of the bid or decision 
concerning award of contract shall entail rejection of the bid. 

 

12.8 Unit rates should be quoted separately for each item. Quantities can be increased or decreased by SCADL 
and bidder has to supply deviated quantities at the rates prescribed and approved by the SCADL in the 
tender document. 

 

14) BID CURRENCY 
The prices should be quoted in Indian Rupees. Payment for the supply, installation and commissioning of 
leased line & Raw Internet bandwidth as specified in the agreement shall be made in Indian Rupees only. 

 

15) BID SECURITY / EARNEST MONEY DEPOSIT (EMD) 
14.1 The Bidder shall furnish, as part of the Bid, a Bid security for the amount of EMD of Rs. 2,00,00,000 

(Rupees Two Crores only) shall be either in form of Demand Draft and or Bank guarantee of any 
nationalized / scheduled bank which shall be submitted in the form of Demand Draft OR in the form of 
an unconditional Bank Guarantee (which should be valid for 9 months from the last date of bid 
submission) of any Nationalized Bank (issued by Ahmedabad branches only) in the name of “Ahmedabad 
Municipal Corporation.” payable at Ahmedabad (as per prescribed format given at Format 14) and must 
be submitted along with the covering letter. The un‐priced bid will be opened subject to the confirmation 
of valid Bid security. 

14.2 Unsuccessful Bidder's Bid security will be refunded within thirty (30) days from the award of work to the 
successful bidder. 

14.3 The successful Bidder's Bid security will be discharged upon the Bidder signing the Contract/Agreement, 
and furnishing the Performance Bank Guarantee. 

14.4 The Bid security may be forfeited at the discretion of SCADL, on account of one or more of the following 
reasons if: 

a. The Bidder withdraws their Bid during the period of Bid validity specified on the Bid letter 
form. 

b. Bidder does not respond to requests for clarification of their Bid. 
c. Bidder fails to co‐operate in the Bid evaluation process, and 
d. In case of a successful Bidder, the said Bidder fails: 

 To sign the Agreement in time 

 To furnish Performance Bank Guarantee 
 

 

16) PERIOD OF VALIDITY OF BIDS 
15.1 Bids shall remain valid for 180 days after the date of Bid opening prescribed by MC. A Bid valid for a 

shorter period shall be rejected as non‐responsive. 
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15.2 In exceptional circumstances, SCADL may solicit Bidder's consent to an extension of the period of validity. 
The request and the responses thereto shall be made in writing. The Bid security shall also be suitably 
extended. A Bidder’s request to modify the Bid will not be permitted. 

 

17) BID DUE DATE 
16.1 Bid must be received by the SCADL at the address specified in the Request for Proposal (RFP) not later 

than the date specified in the RFP. 
 

16.2 The SCADL may, as its discretion, on giving reasonable notice by fax, cable or any other written 
communication to all prospective bidders who have been issued the bid documents, extend the bid due 
date, in which case all rights and obligations of the SCADL and the bidders, previously subject to the bid 
due date, shall thereafter be subject to the new bid due date as extended. 

 

18) LATE BID 
Bidder would not be able to upload or submit the bid after the bid due date/time. 

 

19) MODIFICATION AND WITHDRAWAL OF BID 
 

18.1 The Bidder may modify or withdraw its Bid before the due date and time of Bid's submission on e-
tendering website https://amc.nprocure.com 

18.2 Bidders are not allowed to modify the bids submitted subsequent to the deadline of bid submission.  
 

20) OPENING OF BIDS BY SCADL 
 

19.1 Bids will be opened in the presence of Bidder’s representatives, who choose to attend. The Bidder’s 
representatives who are present shall sign a register evidencing their attendance. 

 

19.2 The Bidder’s names, bid modifications or withdrawals, discounts and the presence or absence of relevant 
Bid security and such other details as the SCADL officer at his/her discretion, may consider appropriate, 
will be announced at the opening. 

 

19.3 Immediately after the closing time, the SCADL contact person shall open the Un‐Priced Bids and list them 
for further evaluation. 

 

21) CONTACTING SCADL 
 

20.1 Bidder shall not approach SCADL/AMC officers outside of office hours and/ or outside SCALDAMC office 
premises, from the time of the Bid opening to the time the Contract is awarded. 

 

20.2 Any effort by a bidder to influence SCADL /AMC officers in the decisions on Bid evaluation, bid 
comparison or contract award may result in rejection of the Bidder's offer. If the Bidder wishes to bring 
additional information to the notice of the SCADL/AMC, it should do so in writing. 

22) REJECTION OF BIDS 
21.1 Besides other conditions and terms highlighted in the RFP document, bids may be rejected under the 

following circumstances: 
(a) Pre-qualification Rejection Criteria 

1) Bids submitted without or with improper Bid Security (EMD) and Bid Processing fee. 

2) Bids which do not conform to unconditional validity of the bid as prescribed in the bid. 

3) If the information provided by the Bidder is found to be incorrect / misleading at any stage / 

time during the Tendering Process. 

4) Any effort on the part of a Bidder to influence the bid evaluation, bid comparison or contract 

award decisions. 

5) Bids without proper documents/evidences as asked for in the pre-qualification bid as 

mentioned in the RFP Document. 

https://amc.nprocure.com/
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(b) Technical Rejection Criteria 

1) Technical Bid containing financial details. 

2) Revelation of Prices in any form or by any reason before opening the Financial Bid. 

3) Failure to furnish all information required by the RFP Document or submission of a bid not 

substantially responsive to the Bid Document in every respect. 

4) Bidders not quoting for the complete scope of Work as indicated in the Bid documents, 

addendum (if any) and any subsequent information given to the Bidder. 

5) Bidders not complying with the Technical and General Terms and conditions as stated in the 

RFP Documents. 

6) Bidders not conforming to unconditional acceptance of full responsibility of providing services 

in accordance with the Scope of work and Service Level Agreements of this RFP. 

7) If the bid does not confirm to the timelines indicated in the RFP Document. 

(c) Financial Rejection Criteria 

1) Incomplete Price Bid 

2) Price Bids that do not conform to the Bid’s price bid format. 

(d) SCADL reserves the right to reject any Bid, and to annul the bidding process and reject all bids at any 

time prior to award of Contract, without thereby incurring any liability to the affected Bidder(s) or 

any obligation to inform the affected Bidder(s) of the grounds for such decision. 
 

23) EVALUATION METHODOLOGY 
 

23.1 SCADL will form a Committee which will evaluate the proposals submitted by the bidders for a detailed 
scrutiny. During evaluation of proposals, SCADL, may, at its discretion, ask the bidders for clarification of 
their Proposals. 

23.2 Pre-Qualification evaluation: 

 Bidders who have submitted the valid EMD and non-refundable bid processing fee shall be considered 
for further evaluation. If bidders fail to submit the bid security and non-refundable bid processing fee as 
per this RFP document, the Bid shall be out rightly rejected. 

 
 

23.3 Financial Bid evaluation: 

 The Financial Bids of Eligible bidder (As per the Eligibility Criteria) only would be opened and evaluated 
to determine the L1 (lowest) bidder. All other Commercial bids will be returned un-opened. 

24) AWARD OF CONTRACT 
 

24.1 Award Criteria: The Criteria for selection will be the lowest cost to the SCADL amongst the eligible 
bidders. SCADL may negotiate the prices with L1 Bidder, under each item/head offered by Bidder. 

 

24.2 SCADL’s right to vary requirements at time of award: SCADL reserves the right at the time of award to 
increase or decrease quantity for the requirements originally specified in the document without any 
change in Bid rate or other terms and conditions. 

 

24.3 Upon the selection of the successful bidder, LoI will be released to successful bidder within 7 calendar 
days In case, if lowest bidder does not accept the award of contract or found to be involved in corrupt 
and/or fraudulent practices, the next lowest bidder will be awarded the contract. In such scenario, the 
lowest bidder has to borne the difference between lowest prices and next lowest prices. 

 

25) NOTIFICATION OF AWARD AND SIGNING OF CONTRACT 
 

25.1 Prior to expiration of the period of Bid validity, SCADL will notify the successful Bidders and issue LoI.  
25.2 The contract Performance Bank Guarantee (PBG) has to be submitted within fifteen (15) working days 



119 
 

of receipt of LoI. The PBG shall be equal to the 10% of total contract value as per the clause no. 33 of this 
section. 

 

26) FORCE MAJEURE 
 

26.1 Force Majeure shall mean any event or circumstances or combination of events or circumstances that 
materially and adversely affects, prevents or delays any Party in performance of its obligation in 
accordance with the terms of the Agreement, but only if and to the extent that such events and 
circumstances are not within the affected party's reasonable control, directly or indirectly, and effects of 
which could have prevented through Good Industry Practice or, in the case if construction activities 
through reasonable skill and care, including through the expenditure of reasonable sums of money. 

 

26.2 Any events or circumstances meeting the description of the Force Majeure which have same effect upon 
the performance of any contractor shall constitute Force Majeure with respect to the Service Provider. 
The Parties shall ensure compliance of the terms of the Agreement unless affected by the Force Majeure 
Events. The Service Provider shall not be liable for forfeiture of its implementation / Performance 
guarantee, levy of Penalties, or termination for default if and to the extent that it’s delay in performance 
or other failure to perform its obligations under the Agreement is the result of Force Majeure. 

 

26.3 Force Majeure Events: The Force Majeure circumstances and events shall include the following events 
to the extent that such events or their consequences (it being understood that if a causing event is within 
the reasonable control of the affected party, the direct consequences shall also be deemed to be within 
such party's reasonable control) satisfy the definition as stated above. Without limitation to the 
generality of the foregoing, Force Majeure Event shall include following events and circumstances and 
their effects to the extent that they, or their effects, satisfy the above requirements: 

 

a) Natural events (“Natural Events”) to the extent they satisfy the foregoing requirements including: 
 

1) Any material effect on the natural elements, including lightning, fire, earthquake, cyclone, 
flood, storm, tornado, or typhoon; 

2) Explosion or chemical contamination (other than resulting from an act of war); 
3) Epidemic such as plague; 
4) Any event or circumstance of a nature analogous to any of the foregoing. 

 

b) Other Events (“Political Events”) to the extent that they satisfy the foregoing requirements 
including: 
Political Events which occur inside or Outside the State of Gujarat or involve directly the State 
Government and the Central Government (“Direct Political Event”), including: 

 

1) Act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, 
blockade, embargo, revolution, riot, insurrection, civil commotion, act of terrorism or 
sabotage; 

2) Strikes, work to rules, go‐slows which are either widespread, nation‐ wide, or state‐wide or 
are of political nature; 

3) Any event or circumstance of a nature analogous to any of the foregoing. 
 

26.4 FORCE MAJEURE EXCLUSIONS: Force Majeure shall not include the following event(s) and/or 
circumstances, except to the extent that they are consequences of an event of Force Majeure: 

 a. Unavailability, late delivery 
 b. Delay in the performance of any contractor, sub‐contractors or their agents; 
 

26.5 PROCEDURE FOR CALLING FORCE MAJEURE: The Affected Party shall notify to the other Party in writing 
of the occurrence of the Force Majeure as soon as reasonably practicable, and in any event within 5 (five) 
days after the Affected Party came to know or ought reasonably to have known, of its occurrence and 
that the Force Majeure would be likely to have a material impact on the performance of its obligations 
under the Agreement. 
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27) CONTRACT OBLIGATIONS 
27.1 Once a contract is confirmed and signed, the terms and conditions contained therein shall take 

precedence over the Bidder’s bid and all previous correspondence. 
27.2 Amendments to the Contract may be made by mutual agreement by both the Parties. No variation in or 

modification in the terms of the contract shall be made except by written amendment signed by both 
the parties. All alterations and changes in the contract will take into account prevailing rules, regulations 
and laws applicable in the State of Gujarat. 
 

28) USE OF CONTRACT/AGREEMENT DOCUMENTS AND INFORMATION 
 

28.1 The successful bidder shall not without prior written consent from SCADL disclose the Agreement or any 
provision thereof or any specification, plans, drawings, pattern, samples or information furnished by or 
on behalf of SCADL in connection therewith to any person other than the person employed by the 
successful bidder in the performance of the Agreement. Disclosure to any such employee shall be made 
in confidence and shall extend only as far as may be necessary for such performance. 

 

28.2 The Successful bidder shall not without prior written consent of SCADL make use of any document or 
information made available for the project except for purposes of performing the Agreement. 

 

28.3 All project related documents issued by SCADL other than the contact/Agreement itself shall remain the 
property of SCADL and Originals and all copies shall be returned to SCADL on completion of the successful 
bidder’s performance under the Agreement, if so required by the SCADL. 

 

29) REPRESENTATIONS AND WARRANTIES 
 

29.1 Representations and Warranties by the Successful bidder: 

 It is a company duly organized and validly existing under the laws of India and has all requisite legal 
power and authority and corporate authorizations to execute the Agreement and carry out the terms, 
conditions and provisions hereof. It has in full force and effect all requisite clearances, approvals and 
permits necessary to enter into the Agreement and perform its obligations hereof. 

 The Agreement and the transactions and obligations hereof do not contravene its constitutional 
documents or any law, regulation or government directive and will not contravene any provisions of, 
or constitute a default under, any other Agreement or instrument to which it is a party or by which it 
or its property may be bound or any of its obligations or undertakings by which it or any of its assets 
are bound or cause a limitation on its powers or cause it to exceed its authorized powers. 

 There is no pending or threatened actions, suits or proceedings affecting the Successful bidder or its 
affiliates or any of their respective assets before a court, governmental agency, commission or 
arbitrator or administrative tribunal which affects the Successful bidder's ability to perform its 
obligations under the Agreement; and neither successful bidder nor any of its affiliates have immunity 
from the jurisdiction of a court or from legal process (whether through service of notice, attachment 
prior to judgment, attachment in aid of execution or otherwise). 

 The Successful bidder confirms that all representations and warranties of the Operator set forth in 
the Agreement are true, complete and correct in all respects. 

 No information given by the Successful bidder in relation to the Agreement, project documents or any 
document comprising security contains any material wrong‐statement of fact or omits to state as fact 
which would be materially averse to the enforcement of the rights and remedies of SCADL or which 
would be necessary to make any statement, representation or warranty contained herein or therein 
true and correct. 

 All equipment including replacement parts, spares and any other material to be installed, used by the 
successful bidder in the Smart City Ahmedabad  Network shall be new. All equipment shall conform 
to the codes, standards and regulations applicable to networking facilities and benefit from the usual 
manufacturer’s guarantees. 
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29.2 Representations and Warranties by SCADL 

 It has full legal right; power and authority to execute the Ahmedabad smart city project and to enter 
into and perform its obligations under the Agreement and there are no proceedings pending. 

 The Agreement has been duly authorized, executed and delivered by SCADL and constitutes valid, 
legal and binding obligation of SCADL. 

 The execution and delivery of the Agreement with the Successful bidder does not violate any statutory 
judgment, order, decree, regulation, right, obligation or rule of any court, government authority or 
arbitrator of competent jurisdiction applicable in relation to SCADL, its assets or its administration. 

 

30) RESOLUTION OF DISPUTES 
 

30.1 If any dispute arises between the Parties hereto during the subsistence or thereafter, in connection with 
the validity, interpretation, implementation or alleged material breach of any provision of the Agreement 
or regarding a question, including the questions as to whether the termination of the Contract 
Agreement by one Party hereto has been legitimate, both Parties hereto shall endeavor to settle such 
dispute amicably. 

30.2 The attempt to bring about an amicable settlement is considered to have failed as soon as one of the 
Parties hereto, after reasonable attempts [which attempt shall continue for not less than 30 (thirty) 
days], give 15 days’ notice thereof to the other Party in writing. 

 

30.3 In the case of such failure the dispute shall be referred to a sole arbitrator or in case of disagreement as 
to the appointment of the sole arbitrator to three arbitrators, two of whom will be appointed by each 
Party and the third appointed by the two arbitrators. The place of the arbitration shall be Ahmedabad, 
Gujarat. 

30.4 The Arbitration proceeding shall be governed by the Arbitration and Conciliation Act of 1996 as amended. 
The proceedings of arbitration shall be in English language. The arbitrator’s award shall be substantiated 
in writing. The arbitration tribunal shall also decide on the costs of the arbitration procedure. 

30.5 The Parties hereto shall submit to the arbitrator’s award and the award shall be enforceable in any 
competent court of law. 

 

31) TAXES & DUTIES 
 

Successful bidder shall fully familiarize itself about the applicable Domestic taxes (such as VAT, Sales Tax, 

Service Tax, Income Tax, duties, fees, levies, etc.) on amount payable by SCADL under the contract.  The 
successful bidder shall pay such domestic tax, duties, fees and other impositions (wherever applicable) levied 
under the applicable law. The billing should be done in Gujarat only. 
 

32) BOOKS & RECORDS 
Successful bidder shall maintain adequate Documents Related to project’s physical materials & equipment 
for inspection and audit by SCADL during the terms of Contract until expiry of the performance guarantee. 

 

33) PERFORMANCE BANK GUARANTEE OF THE CONTRACT 
33.1 The Performance Bank Guarantee (PBG) has to be submitted within 15 (fifteen) working days of receipt 

of award.  
33.2 The contract Performance Bank Guarantee (PBG) has to be submitted within fifteen (15) calendar days 

of receipt of LoI. The PBG shall be equal to the 10% of total contract value valid up to 180 days beyond 
the expiry of contract. 

 

33.3 The performance guarantee will be in the form of bank guarantee towards faithful performance of the 
contract obligation, and performance of the services during contract period. In case of poor and 
unsatisfactory field services, SCADL shall invoke the PBG. 

 

33.4 The Performance Guarantee shall be valid for a period of 180 days beyond Contract period and shall be 
denominated in Indian Rupees and shall be in the form of an unconditional Bank Guarantee issued by all 
Public-sector banks and private banks such as IDBI Bank, UTI Bank, HDFC Bank, ICICI Bank having branch 

in Ahmedabad in the format provided, to be submitted Within 15 working days of receipt of 
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award. 
33.5 The Performance Guarantee shall be discharged by SCADL and returned to the Successful bidder within 

30 days from the date of expiry of the Performance Bank Guarantee. 
 

PART-II: General Terms and Conditions:  
 

34) PAYMENTS TERMS 
 

34.1 Payment Schedule 
 

S/N Activity Payment (%) 

1 

Hardware/Material component as per Schedule I of financial bid 

Successful Installation, commissioning & FAT  

of the Central Infrastructure (CCC, TCC and 

Data Center) 

20% of the sum total of schedule I of financial 

bid 

Successful Installation, commissioning & FAT 

of each 25% the Site equipment (camera, Wi-

Fi Hotspot, LED Display screens etc.) 

15% of the sum total of schedule I of financial 

bid 

Successful Installation, commissioning & FAT  

of 100 % the Site equipment (camera, Wi-Fi 

Hotspot) 

10% of the sum total of schedule I of financial 

bid 

Balance 10% as part of Quarterly Payments 

along with the payment’s for O&M  

10% of the sum total of schedule I of financial 

bid to be divided and paid as 20 equated 

quarterly installments along with O&M Payment 

2 

Operations & Maintenance as per Schedule II of financial bid 

Operational & Maintenance support during 

the contract period of 5 years  

20 equal Quarterly Installments after the end of 

each quarter. 

 
Note: Payment milestones are independent of each individual activity. 

             
34.2 Payment Procedure 

a) Hardware/Material Component 

1) The successful bidder shall raise the component wise invoice against the milestones achieved (as 

mentioned above in the payment schedule) and submit the invoice to SCADL. 

2) The successful bidder shall submit 2 original copies of invoices along with the necessary 

supporting documents confirming milestone achieved and other documents as required by SCADL 

for processing of invoices. Invoice should be raised in English language only. 

3) SCADL shall verify the Invoices raised against the milestone achieved and shall make the payment. 

b) O&M Component 

1) The payments to the successful bidder will be made quarterly at the end of each quarter on 

acceptance of the invoice by the SCADL or its designated agency.  

2) The invoice would be processed for release of payment within 45 days after due verification of 

the invoice and other supporting documents by SCADL or its designated agency.  
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3) In case the processing of the invoice gets delayed beyond 45 days from the date of acceptance of 

invoice, the successful bidder would be paid an adhoc amount of 50% of invoice value and the 

remaining amount would be released after getting clarifications, due verification and imposition 

of penalty, if any. 

34.3 Payment shall be made in Indian Rupees. While making payment, necessary income tax and service tax 
deductions will be made. 

 
 

35) SERVICE TERMS 
 

35.1 The entire scope of the work depends on the technical skill and experience in management of the same 
level or kind of infrastructure. It is mandatory for Bidder to deploy qualified professional to install, 
commission & maintain the Circuits, as defined under scope of work. The Bidder has to submit regular 
schedule of technical man power availability & get it approved by SCADL, before deployment. 

35.2 The Bidder need to manage & maintain various records related to the services extended to the 
Government. 

35.3 If required, the Bidder may need to coordinate and approach various agencies working for SCADL. 
35.4 The Bidder needs to maintain the required security of the network as per the DIT/TRAI Security 

guidelines. 
35.5 The Bidder is responsible to maintain documentation on the progress of the work and will have to update 

the same on regular basis. Service Provider will have to submit the progress reports regularly, as per the 
guide line issued by SCADL. 

35.6 The Bidder need to make its own arrangement for establishing outside/field communication. SCADL will 
not provide any external / outgoing facility to another network. 

 

36) SUCCESSFUL BIDDER’S OBLIGATIONS 
36.1 The Successful bidder would be required to Supply, Install, Commission, maintain and manage the assets 

created under this project under the Ahmedabad Smart City Mission on behalf of SCADL. It will be the 
successful bidder’s responsibility to ensure compliance to the requirements in accordance with and in 
strict adherence to the terms of the RFP and the Contract. 

36.2 In addition to the aforementioned, the successful bidder shall: 
a) Perform the Services specified by SCADL and make available the necessary equipment / facilities / 

services as may be necessary to comply with the ‘Scope of work’ requirements as specified in the bid 

and changes thereof.  

b) The Successful bidder shall ensure that its team is competent, professional and possesses the requisite 

qualifications and experience appropriate to the task they are required to perform under this Contract. 

The Successful bidder shall ensure that the Services are performed in accordance with the terms hereof 

and to the direction given by SCADL and as per the requirements stated in the contract and bid 

document. Nothing in this Contract relieves the Successful bidder from its liabilities or obligations 

under this Contract to provide the Services in accordance with SCADL directions and requirements as 

stated in the Contract and the Bid to the extent accepted by SCADL and the Successful bidder shall be 

liable for any non-performance, non- compliance, breach or other loss and damage resulting either 

directly or indirectly by or on account of its team. 

c) The Successful bidder’s representatives shall have all the powers requisite for the performance of 

services under this contract. The Successful bidder’s representatives shall liaise with SCADL’s 

representatives for the proper coordination and timely completion of the works and on any other 

matters pertaining to the works. The Successful bidder will extend full co-operation to SCADL’s 

representatives in the manner required by them for supervision / inspection / observation of the 

facilities, equipment / material, procedures, performance, reports and records pertaining to the works. 
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Successful bidder shall also have complete charge of the Successful bidder’s personnel engaged in the 

performance of the works and to ensure internal discipline, compliance of rules, regulations and safety 

practices. Successful bidder shall also co-ordinate and co-operate with the other Service Providers / 

Vendors of SCADL working at the site/offsite for activities related to planning, execution of scope of 

work and providing services under this contract. 

36.3 Reporting Progress: 
a) The Successful bidder shall monitor progress of all the activities specified in the contract and submit 

monthly progress report about various aspects of the work to SCADL as per Scope of Work. SCADL on 

mutual agreement between both parties may change the periodicity of such reports. Extracts of the 

progress report to be termed, as “Executive Summary” shall be submitted in 3 copies, along with 3 

copies of monthly progress report. The same is required to be submitted in soft copy as well. Formats 

for such reporting shall be discussed at the Kick-off meeting. 

b) The facilities / services and / or Labour to be provided by the Successful bidder under the Contract and 

the manner and speed of execution and maintenance of the work are to be conducted in a manner to 

the directions given by SCADL and as per the requirements stated in the contract and bid document in 

accordance with the Contract. Should the rate of progress of the work compliance to the requirements 

of the SCADL or their facilities or any part of them at any time fall behind the stipulated time for 

completion or is found to be too slow to ensure completion of the works or insufficient for satisfactory 

operations of the project, SCADL shall so notify the Successful bidder in writing. 

c) The Successful bidder shall reply to the written notice giving details of the measures they propose to 

take to expedite the progress so as to complete the works by the prescribed time. The Successful bidder 

shall not be entitled to any additional payment for taking such steps. If at any time it should appear to 

SCADL that the actual progress of work does not conform to the approved plan the Successful bidder 

shall produce at the request of SCADL a revised plan showing the modification to the approved plan 

necessary to ensure completion of the works within the time for completion or steps initiated to ensure 

compliance/improvement to the stipulated requirements. 

36.4 Knowledge of Site Conditions: 
a) The Successful bidder’s undertaking of this Contract shall be deemed to mean that the Successful 

bidder possesses the knowledge of entire project and O&M related requirements as stipulated in the 

RFP. 

b) The Successful bidder shall be deemed to have understood the requirements and have satisfied itself 

with the data contained in the RFP Document, the quantities and nature of the works and materials 

necessary for the completion of the works, etc. and in-general to have obtained itself all necessary 

information of all risks, contingencies and circumstances affecting its obligations and responsibilities 

therewith under the Contract and its ability to perform it. 

c) Successful bidder shall be deemed to have satisfied itself as to the correctness and sufficiency of the 

Contract Price for the works. The consideration provided in the Contract for the Successful bidder 

undertaking the works shall cover all the Successful bidder’s obligation and all matters and things 

necessary for proper execution and maintenance of the works in accordance with the Contract and for 

complying with any instructions which SCADL may issue in accordance with the connection therewith 

and of any proper and reasonable measures which Successful bidder takes in the absence of specific 

instructions from SCADL. 
 

37) APPLICATION OF THE TERMS AND CONDITIONS 
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These general conditions shall apply to the extent that they are not superseded by provisions in other 
parts of the contract. For interpretation of any clause in the RFP or Contract Agreement, the interpretation 
of the SCADL shall be final and binding on the bidders. 

 

38) STANDARDS 
The successful bidder shall give the services and carry out their obligations under the Contract with due 
diligence, efficiency and economy in accordance with generally accepted professional standards and 
practices. The successful bidder shall always act in respect of any matter relating to this contract as faithful 
advisor to SCADL. The successful bidder shall abide by all the provisions/Acts/Rules etc. of Information 
Technology prevalent in the country as on the date of the requirements and design submissions.  The 
equipment’s and services supplied under this contract shall conform to the standards mentioned in the 
requirement specifications. 

 

39) PATENT RIGHTS 
The successful bidder shall indemnify SCADL /AMC against all third-party claims of infringement of patent, 
trademark or industrial design rights arising from the use of the equipment’s and services or any part 
thereof. 

 

40) INCIDENTAL SERVICES: The successful bidder may be required to provide any or all of the following services 
related to the scope of this RFP: 
40.1 Furnish detailed manuals for each appropriate unit of the supplied equipment and services. 
40.2 Perform or supervise or maintain and/ or repair the supplied equipment and services, for a period of 

time agreed by SCADL and the successful bidder, provided this service shall not relieve the successful 
bidder of any warranty obligations under this contract. 

 

41) DELIVERY AND DOCUMENTTION  
41.1 The successful bidder shall submit all the deliverables on due date as per the delivery schedule agreed 

between parties.  
41.2 No party shall, without the other party’s prior written consent, disclose contract, drawings, 

specifications, plan or other documents to any person other than an entity employed by the affected 
party for the performance of the contract.   

41.3 In case of the termination of the contact, all the documents prepared by the successful bidder under this 
contract shall become the exclusive property of SCADL. The successful bidder may retain a copy of such 
documents, but shall not use anywhere, without taking permission, in writing, from SCADL.  

41.4 SCADL reserves right to grant or deny such permission. Delivery of the equipment’s and services and 
associated documents shall be made by the successful bidder in accordance with the terms specified by 
SCADL in RFP. 

 

42) CHANGE ORDERS 
42.1 Hardware/Material Component: SCADL may at any time, by a written order given to the successful bidder 

make changes within the general scope of the contract in any one or more of the following: 
a) Configuration or specifications of the equipment. 
b) Change in address for delivery of equipment. 

42.2 During the O&M period: SCADL may at any time, by a written order given to the successful bidder make 
changes within the general scope of the contract in any one or more of the following during the contract 
period: 
a) Change in address of Junctions/Locations for providing O&M services. 
b) The services to be provided by the successful bidder. 
c) Change in QoS parameters at any office location or across all locations. 

 Any changes in application will be treated as a part of continuous O&M and will not be paid for. However, 
procurement of new devices will be at a cost as repeat order, and in case of procurement of devices / 
software from other agency for integration with this solution, the bidder will be responsible for O&M of 
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such. For the additional work for such later procurement, the successful bidder will be paid 2% for the 
central side infrastructure and at the rate of 10% per annum for the end point devices.  

43) ASSIGNMENT 
The successful bidder shall not assign, in whole or in part, his obligations to perform under the contract, 
to any other party or persons, except with SCADL’s prior written consent. The permission, if any, of SCADL 
has to be taken before award of the contract. 

 

44) SUB CONTRACT 
The successful bidder would provide the services on its own and no back-to-back sub-contracting shall be 
allowed. However, if sub-contracting for specialized work is required, the successful bidder will take prior 
permission from SCADL. 

 

45) PROJECT TAKEOVER 
SCADL or any agency authorized by SCADL has the right to take over the operations and management 
even before the expiry of 5 years in case the successful bidder fails to perform any obligations under the 
contract. 

 

46) INAPPROPRIATE UDE OF NETWORK 
The successful bidder shall not use the network facilities/ equipment installed for any other purpose/ use 
than that of the functions assigned by the SCADL. 

 

47) TERMINATION FOR DEFAULT 
47.1 SCADL may, without prejudice to any other remedy for breach of contract can terminate the contract, in 

whole or in part after giving 30 day’s prior written notice of default sent to the successful bidder: 
a) If the successful bidder fails to deliver any or all of the equipment’s and services within the time 

periods specified in the contract, or any extension thereof granted by SCADL OR 
b) If the successful bidder fails to perform any obligations under the contract. 

 

48) TERMINATION FOR INSOLVENCY 
48.1 SCADL may at any time terminate the contract by giving written notice to the successful bidder, without 

compensation to the successful bidder, if the successful bidder becomes bankrupt or otherwise 
insolvent, provided that such termination will not prejudice or affect any right of action or remedy which 
has accrued or will accrue thereafter to SCADL. 

48.2 In the event of termination as per clause above (47 & 48), SCADL reserves the right to take suitable action 
against successful bidder against their default including revoking the PBG and risk purchase clause etc. 
 

49) GOVERNING LANGUAGE 
The contract shall be written in English. All correspondence and other documents pertaining to the 
contract, which are exchanged by the parties, shall be written in the same language. 
 

50) APPLICABLE LAW 
Applicable Law means the laws and any other instruments having the force of law in India as they may be 
issued and in force from time to time. The contracts shall be interpreted in accordance with the laws of 
the Union of India and that of the State of Gujarat. 
 

51) NOTICES 
Any notice by one party to the other pursuant to the contract shall be sent in writing by registered post 
only to the addresses as defined under this contract. A notice shall be effective when delivered or on the 
notice’s effective date, whichever is later. 
 

52) BACK UP SUPPORT 
Successful bidder shall furnish details of the back-up engineering and network support that will be 
available to SCADL. If the maintenance of the equipment, after expiry of the contract period, is taken over 
either by SCADL or any other person/ agency to be nominated by SCADL, the Successful bidder shall be 
responsible for provisioning of spare parts and back-up maintenance support required by SCADL or that 
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agency, and shall continue to make available the spare parts. 
 

53) INSURANCE 
The equipment’s supplied under this contract shall be fully insured by the successful bidder against loss 
or damage incidental to manufacture or acquisition, transportation, storage, delivery and installation. The 
successful bidder will have to procure insurance for all the assets supplied/installed under this 
RFP/contract on behalf of SCADL C within six months form the date of kick-off meeting. SCADL shall 
provide authorization to the successful bidder to procure insurance. 

 

54) MANUALS, DATA AND INFORMATION 
Complete information relating to installation, maintenance, service, support, and troubleshooting of 
equipment and services should be supplied by the successful bidder. 
 

55) INSPECTION AND TESTING 
55.1 The bidder will have to offer the inspection after delivering and installing the equipment at the locations 

specified in the RFP. 
55.2 Any deviation found in the specification of the delivered equipment after inspection from the tender 

specifications will lead to the cancellation of the order, forfeiture of PBG and prohibition in the 
participation in the future purchases of SCADL. 

55.3 The SCADL’s right to inspect, test and, where necessary, reject the Goods after the Goods arrival at 
Customer Sites shall in no way be limited or waived by reason of the Goods having previously been 
inspected, tested and passed by the Purchaser or its representative prior to the Goods shipment. 

 

56) LIMITATION OF LIABILITY 
56.1 Successful bidder’s cumulative liability for its obligations under the contract shall not exceed the contract 

value and the successful bidder shall not be liable for incidental, consequential, or indirect damages 
including loss of profit or saving. 

56.2 If the contract is partially completed, then in such case successful bidder’s cumulative liability will not 
exceed the contract value of remaining/pending work of the contract. 

 

57) CONFIDENTIALITY 
57.1 Successful bidder should understand and agrees that all materials and information marked and identified 

by SCADL as ‘Confidential’ are valuable assets of SCADL and are to be considered SCADL’s proprietary 
information and property. Successful bidder will treat all confidential materials and information provided 
by SCADL with the highest degree of care necessary to ensure that unauthorized disclosure does not 
occur. Successful bidder will not use or disclose any materials or information provided by SCADL without 
SCADL’s prior written approval. 

57.2 Successful bidder shall not be liable for disclosure or use of any materials or information provided by 
SCADL or developed by successful bidder which is: 
a) possessed by successful bidder prior to receipt from SCADL, other than through prior disclosure by 

SCADL, as documented by successful bidder's written records; 

b) published or available to the general public otherwise than through a breach of Confidentiality; or 

c) Obtained by successful bidder from a third party with a valid right to make such disclosure, provided 

that said third party is not under a confidentiality obligation to SCADL or 

d) Developed independently by the successful bidder. 

57.3 In the event that successful bidder is required by judicial or administrative process to disclose any 
information or materials required to be held confidential hereunder, successful bidder shall promptly 
notify SCADL and allow SCADL a reasonable time to oppose such process before making disclosure. 

57.4 successful bidder understands and agrees that any use or dissemination of information in violation of 
this Confidentiality Clause will cause SCADL irreparable harm, may leave SCADL with no adequate remedy 
at law and SCADL is entitled to seek to injunctive relief. 

57.5 SCADL does not wish to receive the Confidential Information of successful bidder, and 
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successful bidder agrees that it will first provide or disclose information which is not confidential. Only 
to the extent that SCADL requests Confidential Information from successful bidder, then successful 
bidder will furnish or disclose Confidential Information. 

57.6 Nothing herein shall be construed as granting to either party any right or license under any copyrights, 
inventions, or patents now or hereafter owned or controlled by the other party. The requirements of use 
and confidentiality set forth herein shall survive the expiration, termination or cancellation of this RFP. 
Confidential Information disclosed under this contract shall be subject to confidentiality obligations for 
a period of two years following the initial date of disclosure. Nothing contained in this contract shall limit 
the successful bidder from providing similar services to any third parties or reusing the skills, know-how, 
and experience gained by the employees in providing the services contemplated under this contract. 
 

58) SEVERABILITY 
If any term, clause or provision of the agreement shall be judged to be invalid for any reason whatsoever 
such invalidity shall not affect the validity or operation of any other term, clause or provision of the 
agreement and such invalid term clause or provision shall be deemed to have been deleted from the 
agreement and if the invalid portion is such that the remainder cannot be sustained without it, both 
parties shall enter into discussions to find a suitable replacement to the clause that shall be legally valid. 

 

59) CONTRACT PERIOD 
The O&M contract shall remain valid for a period of five years from the date of commissioning of O&M 
operations and end with the date of completion of five years of service. However, SCADL reserves a right 
to terminate the contract in accordance with the termination provision contained in the contract by 
sending a notice to the bidder in the events of non-performance, security violations and non-compliance. 
 

60) SUCCESSFUL BIDDER’S TEAM 
60.1 The successful bidder shall submit an organization chart showing the proposed organization / manpower 

not less than the proposal made in the proposed technical solution of the RFP, to be established by the 
successful bidder for execution of the work / facilities including the identities and Curriculum-Vitae of the 
key personnel to be deployed during Kick-off meeting. The successful bidder shall promptly inform SCADL 
in writing of any revision or alteration in such organization chart. 

60.2 The successful bidder shall be responsible for the deployment, transportation, accommodation and other 
requirements of all its employees required for the execution of the work and for all costs / charges in 
connection thereof. 

60.3 The successful bidder shall provide and deploy manpower on the Site for carrying out the work, only those 
manpower resources who are skilled and experienced in their respective trades and who are competent 
to execute or manage / supervise the work in a proper and timely manner as per the RFP. 

60.4 SCADL may at any time object to and ask successful bidder to remove/replace an employee 
(supervisor/authorized representative/any subordinate) from the site or any persons deployed by its sub-
contracted agency, if in the opinion of SCADL, the person for professional incompetence or negligence, 
has misconducted himself or his deployment is otherwise considered undesirable by SCADL, the successful 
bidder shall forthwith remove and shall not again deploy that person in question at the work site of SCADL. 

60.5 SCADL shall state to the successful bidder in writing its reasons for any request or requirement pursuant 
to this clause. 

60.6 The successful bidder shall maintain backup personnel and shall promptly provide replacement of every 
person removed pursuant to this section with an equally competent substitute from the pool of backup 
personnel. 

60.7 In case of change in its team composition owing to attrition the successful bidder shall ensure a reasonable 
amount of time-overlap in activities to ensure proper knowledge transfer and handover/takeover of 
documents and other relevant materials between the outgoing and the new member. 

 

61) CONTRACT ADMINISTRATION 
61.1 Either party may appoint any individual / organization as their authorized representative through a written 
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notice to the other party. Each representative shall have the authority to: 
a) Exercise all of the powers and functions of his / her Party under this Contract other than the power to 

amend this Contract and ensure the proper administration and performance of the terms hereof and 
b) Bind his or her Party in relation to any matter arising out of or in connection with this Contract. 
c) The successful bidder along with the members of sub-contracted agency / third party shall be bound 

by all undertakings and representations made by the authorized representative of the successful bidder 
and any covenants stipulated hereunder with respect to this Contract for and on their behalf. 

d) For the purpose of execution or performance of the obligations under this Contract SCADL’s 
Representative would act as an interface with the nominated representative of the successful bidder.  

e) Successful bidder shall comply with any instructions that are given by SCADL’s Representative during 
the course of this Contract in relation to the performance of its obligations under the terms of this 
Contract and the RFP. 

f) A Committee comprising of representatives from SCADL and the successful bidder shall meet on a 
mutually agreed time or quarterly basis to discuss any issues / bottlenecks being encountered.  

 

62) RIGHT OF MONITORING, INSPECTION AND PERIODIC AUDIT 
62.1 SCADL or its designated agency reserves the right to inspect and monitor / assess the progress / 

performance / maintenance of the project/various activities as per the SoW at any time during the course 
of the Contract. SCADL may demand and upon such demand being made SCADL shall be provided with 
any document, data, material or any other information which it may require to assess the progress of the 
project/delivery of services. 

62.2 SCADL shall also have the right to conduct, either itself or through its designated agency/representative 
as it may deem fit, an audit to monitor the performance of the successful bidder of its obligations / functions 
in accordance with the standards committed to or required by SCADL and the successful bidder undertakes 
to cooperate with and provide to SCADL or its designated agency, all the required documents and other 
details for this purpose. Any deviations or contravention identified as a result of such audit/assessment 
would need to be rectified by the successful bidder failing which SCADL may without prejudice to any other 
rights that it may have issued a notice of default.  
 

63) INFORMATION SECURITY 
63.1 The Successful bidder shall not carry and / or transmit any material, information, layouts, diagrams, 

storage media or any other goods / material in physical or electronic form, which are proprietary to or 
owned by SCADL, without prior written permission from SCADL. 

63.2 The Successful bidder shall adhere to the Information Security policy developed by Central government 
as well as state government or any other competent authority as described by them. 

63.3 Successful bidder acknowledges that SCADL business data and other SCADL proprietary information or 
materials, whether developed by SCADL or being used by SCADL pursuant to a license agreement with a 
third party (the foregoing collectively referred to herein as “proprietary information”) are confidential and 
proprietary to SCADL and Successful bidder agrees to use reasonable care to safeguard the proprietary 
information and to prevent the unauthorized use or disclosure thereof, which care shall not be less than 
that used by Successful bidder to protect its own proprietary information.  

63.4 Successful bidder recognizes that the goodwill of SCADL depends, among other things, upon Successful 
bidder keeping such proprietary information confidential and that unauthorized disclosure of the same by 
Successful bidder could damage SCADL and that by reason of Implementation Agency’s duties hereunder. 
Successful bidder may come into possession of such proprietary information even though Successful 
bidder does not take any direct part in or furnish the services performed for the creation of said 
proprietary information and shall limit access thereto to employees with a need to such access to perform 
the services required by this agreement. Successful bidder shall use such information only for the purpose 
of performing the said services. 

63.5 Successful bidder shall, upon termination of this agreement for any reason or upon demand by SCADL, 
whichever is earlier return any and all information provided to Successful bidder by SCADL including any 
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copies or reproductions, both hard copy and electronic. 
 

 

64) RELATIONSHIP BETWEEN THE PARTIES 
64.1 Nothing in this Contract constitutes any fiduciary relationship between SCADL and Successful Bidder’s 

Team or any relationship of employer-employee, principal and agent, or partnership, between SCADL and 
Successful bidder. 

64.2 No Party has any authority to bind the other Party in any manner whatsoever except as agreed under the 
terms of this Contract. 

64.3 SCADL has no obligations to the Successful Bidder’s Team except as agreed under the terms of this 
Contract. 

 

65) SPECIAL TERMS AND CONDITIONS 
65.1 Second hand Equipment: Any proposed equipment’s shall be new and no second-hand equipment shall 

be accepted. Occurrence of such an event, will amount to mischief and fraudulence and the Bidder shall 
be liable for penal action which may be to the extent of termination of contract and forfeiture of PBG. 

65.2 Acceptance Test: A Testing Committee shall be constituted comprising of officers duly authorized by 
SCADL and/or any third-party agency appointed by it. The acceptance tests shall be carried at each site by 
the committee. 
 

66)  FINAL ACCEPTANCE TEST (FAT) 
66.1 The Equipment shall be deemed to be commissioned, subject to successful FAT. Availability of all the 

defined services shall be verified. The Successful bidder shall be required to demonstrate all the 
features/facilities/functionalities as mentioned in the RFP for each site. 

66.2 The FAT for the ANPR, RLVD, Speed Detections, Video Analytics applications shall only be considered done 
when the minimum accuracy percentage as mentioned in the Scope of work is met by the said systems 
during the FAT.  

66.3 The discovery of the equipment on EMS/NMS tool would be part of FAT. 
66.4 All documentation as defined should be completed before the final acceptance test. 
66.5 On successful completion of the final acceptance and on satisfaction of SCADL with the working of the 

system, the acceptance certificate signed by SCADL will be issued to the Successful bidder. 
66.6 The date on which final acceptance certificate is issued shall be deemed to be date of successful 

commission of the equipment. Any delay by the Successful bidder in commissioning of equipment’s shall 
render the Successful bidder liable to the imposition of appropriate liquidated damages. 

 

67) DELAY IN IMPLEMENTATION 
67.1 The timeline for implementation of entire Project including Hardware procurement, installation, 

commissioning and successful FAT is 180 Days from the date of signing of the contract. The Successful 
bidder is expected to convene kick-off meeting within 15 working days of award of contract. 

67.2 Successful Implementation shall be certified by the SCADL after carrying out Final acceptance test as 
mentioned earlier. 

67.3 If the Successful bidder fails to comply with the time schedule, the Successful bidder shall be liable to pay 
penalty as mentioned in Section-5 of RFP/Bid document. 

67.4 The delay due to force majeure situation shall be excluded from the calculation of delay. 
 

68) SLA MONITORING 
68.1 SCADL may designate any agency/team for SLA management and monitoring. This agency shall monitor 

the SLA parameters and generate reports on regular basis. SCADL reserves the right to periodically change 
the measurement points and methodologies used. 

68.2 The Successful bidder shall establish an Enterprise/Network Management System for monitoring and 
measurement of the SLA parameters prescribed as per this RFP/contract document. 

 

69) EXIT MANAGEMENT 
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69.1 Purpose 
a) This clause sets out the provisions which will apply upon completion of the contract period or upon 

termination of the agreement for any reasons. The Parties shall ensure that their respective associated 

entities, in case of SCADL, any third party appointed by SCADL and in case of the Successful bidder, the 

sub-contractors, carry out their respective obligations set out in this Exit Management Clause. 

b) The exit management period starts 3 months before the expiry of contract or in case of termination of 

contract, the date on which the notice of termination is sent to the Successful bidder.  

c) The exit management period ends on the date agreed upon by SCADL or one year after the beginning 

of the exit management period, whichever is earlier. 

d) The Parties shall ensure that their respective associated entities, authorized representative of or its 

nominated agencies and the vendor carry out their respective obligations set out in this Exit 

Management Clause. 

e) Before the expiry of the exit management period, the Successful bidder shall deliver to SCADL or its 

nominated agencies all new or up-dated materials from the categories, and shall not retain any copies 

thereof, except that the Successful bidder shall be permitted to retain one copy of such materials for 

archival purposes only. 

69.2 Cooperation and Provision of Information 
a) During the exit management period: 

(i) The Successful bidder will allow SCADL or any third party appointed by SCADL, access to information 

reasonably required to define the then current mode of operation associated with the provision of 

the services to enable SCADL or any third party appointed by SCADL to assess the existing services 

being delivered; 

(ii) Promptly on reasonable request by SCADL or any third party appointed by SCADL, the Successful 

bidder shall provide access to and copies of all information held or controlled by them which they 

have prepared or maintained in accordance with the “Contract”, the Project Plan, SLA and Scope of 

Work, relating to any material aspect of the services. SCADL or any third party appointed by SCADL 

shall be entitled to copy all such information. Such information shall be limited to the details 

pertaining to the scope under the contract. The successful bidder shall permit SCADL or any third 

party appointed by SCADL to have reasonable access to its employees and facilities as reasonably 

required by SCADL or any third party appointed by SCADL to understand the methods of delivery of 

the services employed by the Successful bidder and to assist appropriate knowledge transfer. 

(iii) Before the end of exit management period, the Successful bidder will ensure a successful trial run 

of Network administration, Facility management including helpdesk management etc. by SCADL or 

by any third party appointed by SCADL. 

b) Confidential Information, Security and Data 

(i) The Successful bidder will promptly, on the commencement of the exit management period, supply 

to SCADL or any third party appointed by SCADL the following: 

 Information relating to the current services rendered and performance data relating to the 

performance of sub-contractors/ bandwidth providers in relation to the services. 

 Documentation related to Intellectual Property Rights. 

 All confidential information related to SCADL. 

 Documentation relating to sub-contractors. 
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 All current and updated SCADL data as is reasonably required by SCADL or any third party 

appointed by SCADL for purposes of transitioning the services to SCADL or any third party 

appointed by SCADL, in a format prescribed by SCADL or any third party appointed by SCADL. 

 All other information (including but not limited to documents, records and agreements) 

relating to the services reasonably necessary to enable SCADL or any third party appointed by 

SCADL, to carry out due diligence in order to transition the provision of the Services to SCADL 

or any third party appointed by SCADL, (as the case may be). 

(ii) Before the expiry of the exit management period, the Successful bidder shall deliver to SCADL or 

any third party appointed by SCADL all new or up-dated materials from the categories set out 

above and shall not retain any copies thereof. 

(iii) Before the expiry of the exit management period, unless otherwise provided under the “Contract”, 

SCADL or any third party appointed by SCADL shall deliver to the Successful bidder all forms of 

“Successful bidder’s” confidential information which is in the possession or control of SCADL or any 

third party appointed by SCADL. 

c) Right of Access to Premises 

(i) At any time during the exit management period, where Assets are located at the Successful 

bidder’s premises, the Successful bidder will be obliged to give reasonable rights of access to (or, 

in the case of Assets located on a third party's premises, procure reasonable rights of access to) 

SCADL or any third party appointed by SCADL in order to take stock of the Assets. 

(ii) The Successful bidder shall also give SCADL or any third party appointed by SCADL, right of 

reasonable access to its premises and shall procure SCADL or any third party appointed by SCADL, 

rights of access to relevant third party premises during the exit management period and for such 

period of time following termination or expiry of the “Contract” as is reasonably necessary to 

migrate the services to SCADL or any third party appointed by SCADL. 

d) General Obligations of the Successful bidder 

(i) The Successful bidder shall provide all such information as may reasonably be necessary to bring 

into effect seamless handover as practicable in the circumstances to SCADL or any third party 

appointed by SCADL and which the Successful bidder has in its possession or control at any time 

during the exit management period. 

(ii) For the purposes of this Clause, anything in the possession or control of any Successful bidder, 

associated entity, or sub-contractor is deemed to be in the possession or control of the Successful 

bidder. 

(iii) The Successful bidder shall commit adequate resources to comply with its obligations under this 

Exit Management Clause. 

69.3 Exit Management Plan 
(a) The Successful bidder shall provide SCADL or any third party appointed by SCADL with a recommended 

exit management plan ("Exit Management Plan") which shall deal with at least the following aspects of 

exit management in relation to the “Contract” as a whole and in relation to the Project Plan, SLA and 

Scope of Work. 

(b) A detailed programme of the transfer process that could be used in conjunction with SCADL or any 

third party appointed by SCADL including details of the means to be used to ensure continuing 

provision of the services throughout the transfer process and of the management structure to be used 

during the transfer. 
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(c) Plans for the communication with such of the Successful bidder’s sub-contractors, staff, suppliers, 

customers and any related third party as are necessary to avoid any material detrimental impact on 

SCADL’s operations as a result of undertaking the transfer. 

(d) Identification of specific security tasks necessary at termination. 

(e) Plans for provision of contingent support to SCADL or any third party appointed by SCADL for a 

reasonable period after transfer for the purposes of seamlessly replacing the Services. 

(i) The Successful bidder shall re-draft the Exit Management Plan annually to ensure that it is kept 

relevant and up to date. 

(ii) Each Exit Management Plan shall be presented by the Successful bidder to and approved by SCADL 

or any third party appointed by SCADL. 

(iii) In case of expiry or termination of contract, each Party shall comply with the Exit Management 

Plan. 

(iv) During the exit management period, the Successful bidder shall use its best efforts to deliver the 

services. 

(v) Payments during the Exit Management period shall be made in accordance with the Terms of 

Payment Clause. 

(vi) This Exit Management plan shall be furnished in writing to SCADL or any third party appointed by 

SCADL within 90 days from the Effective Date of “Contract”. 

70) INDEMNITY 
Successful Bidder will defend and/or settle any claims against SCADL that allege that Bidder branded 
product or service as supplied under this contract infringes the intellectual property rights of a third party. 
Successful   Bidder will rely on Customer’s prompt notification of the claim and cooperation with our 
defense.  Bidder may modify the product or service so as to be non-infringing and materially equivalent, 
or we may procure a license. If these options are not available, we will refund to Customer the amount 
paid for the affected product in the first year or the depreciated value thereafter or, for support services, 
the balance of any pre-paid amount or, for professional services, the amount paid. Bidder is not 
responsible for claims resulting from any unauthorized use of the products or services.  This section shall 
also apply to deliverables identified as such in the relevant Support Material except that Bidder is not 
responsible for claims resulting from deliverables content or design provided by Customer. 

 

71) RISK PURCHASE 
SCADL on identifying any material breach of contract by Bidder, shall give Bidder a cure period of 90 days 
to correct the breach. If Bidder fails to cure the breach in the said time duration and accept its inability to 
correct, SCADL may terminate the part of the contract that is breached and employ a third party to do the 
work on behalf of SCADL. Bidder shall not be liable for any compensation for the work executed this way. 
Bidder shall execute the balance part of work as agreed under the contract. 
 

72) APPROVALS / CLEARANCES 
 

72.1 Necessary approvals/ clearances concerned authorities, for establishing the proposed project are to be 
obtained by the Bidder, in case if any assistance is required from SCADL the same shall be extended 
accordingly after due consideration. 

72.2 Necessary approvals / clearances from concerned authorities, as required, for fire protection, 
government duties / taxes are to be obtained by the Bidder. 

72.3 Necessary approvals / clearances, from concerned authorities (like Nagarpalikas, Public Works 
Department (PWD), Department of Irrigation, State Electricity Board etc. for “Right of way”), as required, 
are to be obtained by the bidder for to meet the system requirements. However, SCADL will help in getting 
such grants and approvals from the concerned government departments. 

72.4 Necessary approvals/ clearances from DoT/TEC/TRAI/ Concerned authorities/BSNL/any service provider, 
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for establishing the network and connecting different Network elements/ports to BSNL/ any service 
provider’s circuits, shall be obtained by the Bidder. 

 

73) PROJECT IMPLEMENTATION 
 

73.1 SCADL or its designated agency will be responsible for project monitoring and all inspection, installation, 
commissioning and acceptance of work will be undertaken by them. All Invoices, Vouchers, Bills for 
supplied goods and services by the Service Provider under the scope of the work will be verified 
measured and accepted by such designated agency, for release of payment. 

 

73.2 As part of implementation the successful bidder shall provide details of equipment that will be 
incorporated in the proposed system, material and manpower as required. The location for storing spare 
parts and quantity, if any, there on should also be clearly indicated. 

73.3 The successful bidder will implement the project strictly as per the plan approved by SCADL. The 
successful bidder shall install and implement the proposed system at such locations as may be selected 
by SCADL within 16 weeks from the date of kick-off meeting. The successful bidder will have to complete 
provisional Acceptance Test of the equipment to the satisfaction of SCADL. This period may be extended 
depending upon the fulfilment of Conditions Precedent. 

73.4 The successful bidder shall provide the necessary technical support, Standard Operating Procedure (SOP) 
and other information to SCADL and its user organizations in implementing the proposed system 
applications. SCADL at any time during the currency of the Agreement should have access to the 
proposed sites. 

73.5 The successful bidder shall arrange to obtain all statutory permission (If any) at no cost to the SCADL. 
73.6 The successful bidder may have to work during Holidays and Sundays, according to the urgency of work. 

The Service Provider will obtain such permission on his own in consultation with the SCADL. It will be the 
responsibility of the Service Provider to co‐ordinate with all other stakeholders working with SCADL in 
order to obtain NOC required to execute the job. 

73.7 The successful bidder shall not disturb or damage the exiting network of communication. If in case any 
damage to the network is done, the same shall be corrected with no extra cost. The agency shall also be 
responsible for paying penalty, as imposed by the service owner to which the damage is incurred. 

73.8 In case of the material/solution supplied and installed is rejected owing to its non‐conformity to the 
specification or due to the poor quality of workmanship, the same shall be replaced promptly. 

73.9 Any damage caused to the property of SCADL while executing the job shall be solely responsibility of 
successful bidder's. In case any damage to the property is caused, the same will be recovered from the 
successful bidder. No extra cost shall be paid to the successful bidder for such reasons. 

73.10 The successful bidder shall have to furnish the documentation of the work undertaken in consultation 
with SCADL representative. 3 sets of such documentation should be provided before the issue of 
completion certificate. 

73.11 It is a turnkey project. The successful bidder shall be fully responsible for implementing the Project in 
totality and should include the items and their prices, if not included in Schedule of Requirement to 
complete the project on turnkey basis. Any claim whatsoever in this regard will not be entertained later 
on. 

73.12 In the event of the delay in delivery of contracted services or services is not satisfactory the SCADL may 
procure goods/ services from else ware as prescribed in bid and successful bidder shall be liable without 
limitations for the difference between the cost of such substitution and the price set forth in the contract 
for the goods involved i.e. at the risk and cost of the successful bidder. 

73.13 SCADL or its representatives reserves the right to visit any working site of the successful bidder with prior 
intimation. The concern successful bidder has to make necessary arrangement for the same. 

73.14 The successful bidder shall be responsible and take required insurance for all of their representations 
working on the site at their own cost. SCADL will not be responsible for any loss or damage to any of the 
representatives of the successful bidder during the said contract. 

73.15 All work shall be performed and executed by the successful bidder in strict conformity 
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with the engineer‐in‐charge / representative from SCADL and any relative instruction issued to the 
Service Provider by the SCADL from time to time. 

73.16 SCADL shall associate few engineers / technicians during installation and commissioning work. The 

successful bidder shall ensure proper participation of the nominated personnel from SCADL and train 
them on the related system. 

73.17 The successful bidder, will have to coordinate with the various stakeholder and Operators engaged with 
SCADL for execution of Ahmedabad Smart City Project for timely completion & commissioning of sites. 

 
 

74) THIRD PARTY AGENCY 
SCADL appointed PMC would monitor the project during implementation, commissioning and operation. The 
Agency will also conduct Final Acceptance Test as per the technical requirement of the Agreement and will 
issue the Certificate of Completion of each proposed site. Third Party Agency will verify the services provided 
by the successful bidder under the Agreement. The successful bidder will have to coordinate and co‐operate 
with such agency. 
 

 
 

75) PROVISION OF SPACE / UTILITIES 
75.1 Necessary Raw electrical AC power supply at every site will be provided by the SCADL.  
75.2 SCADL may decide at its discretion to change the location of sites during implementation or after 

implementation but during the Agreement period. The services shall be operational within a period of 
15 days from the date the said request is made by SCADL. 

75.3 SCADL shall reimburse the actual cost of relocation incurred by the successful bidder as verified by the  
designated Agency. 

75.4 The entry and exit to the site for the equipment and personnel of the successful bidder shall be in 
accordance with Security Rules and Regulations that may apply to the Government Campus where the 
site is located. 

75.5 SCADL shall allow or obtain the required permission to enable the successful bidder employees or its 
authorized personnel to enter in the premises where the Services are provided for related activities. This 
shall be in accordance with Security Rules and Regulations that may apply to the Government Campus 
where the site is located. 

 

76) WORK/SUB CONTRACT TO START-UPS AS PER POLICY GUIDELINES OF DEPT. OF S&T, GOVT. OF GUJARAT 
 

As per the provision in Electronics & IT/ITeS Start-up Policy Resolution No. ITS/10/2015/5284/IT dated 6th 
June, 2016 issued by Department of Science & Technology; in e-Governance project undertaken by 
Government Departments or its Boards, Corporations or parastatal bodies getting grants from the 
Government, the chosen solution provider or system integrator will pass on job work or will outsource part of 
the work of a value ranging between 5% to 10% of the Service components of the project such as Installation 
of equipment, service and repair etc. to the eligible start-ups/SME’s and to students of short listed Technical 
Colleges in Gujarat with their firm registered in the state of Gujarat . In such arrangements, the responsibility 
of meeting SLAs (Service Level Agreements) will continue to belong to the solution provider or the system 
integrator. 
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Section 5: SLA & Penalties 
 

 SLA defines the terms of the successful bidder’s responsibility in ensuring the performance of the 
network based on the agreed performance indicators as detailed in the agreement. Successful bidder 
has to co‐ordinate with ISP and get the complaint closed and also has to produce documentary 
evidence regarding failure of Bandwidth by ISP & not by Network equipment’s. 

 The table below summarizes the performance indicators for the services to be offered by the bidder- 
 

S/N SLA Terms Description 

1 
Network 
Backbone 

‘Network Backbone’ refers to Internet Protocol (IP) based routing infrastructure at 

which, successful bidder has installed network devices for city Wide Area Network. 

2 Uptime 

‘Uptime’ refers to network backbone availability across various segments of City 
wide area network i.e. between Zonal office and ward offices and ward offices and 
junction/locations. “%Uptime” means ratio of ‘up time’ (in minutes) in a month to 
Total time (in minutes) in the month multiplied by 100.  

3 Latency 
‘Latency’ refers to the average time required for round-trip packet transfers between 
Selected Junctions/locations on the selected portions of the network Backbone 
during a calendar month. 

4 Packet Loss 
‘Packet Loss’ refers to the average percentage of IP packets transmitted between 
Selected Junctions/locations during a calendar month that are not successfully 
delivered. 

5 
Planned Network 

Outage 

‘Planned Network Outage’ refers to unavailability of network services due to 
infrastructure maintenance activities such as configuration changes, up gradation or 
changes to any supporting infrastructure. Details related to such planned outage shall 
be approved by the SCADL or authorized authority and shall be notified to all the 
concerned stakeholder in advance (at least five working days). It is desirable that such 
outage shall be taken on Sundays or other Government holidays to the extent 
possible. 

6 
Unplanned 

Network Outage 
‘Unplanned Network Outage’ refers to an instance in which no traffic can pass in or 
out through which users are connects to the network Backbone 

7 
Not keeping man-

power 

If successful bidder does not deploy the required specified quantity & quality of 
manpower as per RFP or a person deployed is not reporting to the duty, there would 
be a penalty per person per day as defined in below table and will be deducted from 
the quarterly payment 

8 

Accuracy of 
ANPR/RLVD/Speed 

Detection/Face 
Recognition 

System 

a) SCADL or its nominated agency shall once in a month visit the CCC to check the 
accuracy of the said systems on random basis and mark out the difference if found 
lower than the accuracy level as per the SoW. Each such instance of accuracy lower 
than the defined limit shall be counted as an “instance” for penalty calculation  

9 

Incidence 
Resolution 
(Network) 

The network outage, security or performance related issues impacting the network 
availability/performance and leading to unavailability of the services. Resolution of 
incidence as per below priority Levels: 

 L1 Level Severity: Impacting DC or Command & Control Center.  

 L2 Level Severity: impacting one or more Zones. 

 L3 Level Severity: Impacting one or Junctions/ Endpoints/ Offices 

 L4 Level Severity: Impacting one or more end devices/utilities  
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S/N SLA Terms Description 

# Severity Initial Response Time Issue Resolution Time 

1 Level 1 15 Mins 1 Hour 

2 Level 2 30 Mins 2 Hours 

3 Level 3 60 Mins 6 Hours 

4. Level 4 240 Mins 24 Hours 
 

10 
Incidence 

Resolution (DC) 

 Priority Level 1 Incident - Within 1 hr. 

 Priority Level 2 Incident - Within 12 hr. 

 Priority Level 3 Incident - Within 24 hr. 

 Note: Incidents will be logged in the Helpdesk and the O&M Agency will have to 
resolve the incident and provide necessary updates through the Help Desk Portal 
and co-ordinate with the stakeholders. Root Cause should be identified for all 
incidents; if root cause is not identified then additional penalties will be levied. 

11 Security Breach 

 Detection of security Breach - within 30 minutes 

 Mitigation of Security Breach - within 1 hr. from the time of Breach 

 Note: The security breach will include but not limited to successful penetration of 
any Virus, trojan, malwares, zero-day attacks, intrusion, Denial of Service Attacks, 
etc., up to the server level. In case of any compromise of data due to the Security 
Breach then double penalty will be levied (this will not be counted within the 
maximum penalty cap limit). 

12 
Request 

Resolution (DC) 

 Priority Level 1 Incident - Within 2 hr. 

 Priority Level 2 Incident - Within 24 hr. 

 Priority Level 3 Incident - Within 36 hr. 

 Note: Requests (like password reset, firewall port opening, hardening, etc.) will be 
logged in the Helpdesk and the successful bidder will have to resolve the request 
and provide necessary updates through the Help Desk Portal and co-ordinate with 
the stakeholders. 

 

 Appropriate Penalties will be recovered from the quarterly payment if successful bidder is not able to 
achieve required Service levels as mentioned below: 

 

S/
N 

SLA Target Penalties 

1 
Delay in Delivery 

of Hardware 
As per Implementation 

Time Lines  

 0.5% of Contract value of undelivered/delayed 
Items  (as per Schedule-I & II of Price BID) per 
week or part thereof for delay in delivery  

 Delay beyond 90days SCADL may terminate the 
contract and Forfeit the PBG. 

2 

Delay in 
Implementation: 
Installation and 
Commissioning 

and FAT of 
hardware/softwa
re at Central and 

Site Location 

As per Implementation 
Time Lines  

 0.75% of Contract value of delayed part (as per 
Schedule-I & II of Price BID) per week or part 
thereof for delay in implementation  

 Delay Beyond 150 days SCADL may terminate 
the contract and Forfeit the PBG) 

 

 The Overall Penalty for Schedule I & II shall be capped at 10 % of the contract value or 20 % 
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of the unpaid item, whichever is less. However maximum cap is 10 % of the contract value (Schedule I & 
II )  
 

S/
N 

SLA Target Penalties 

1 
Network availability 
between Zonal and 
Junctions/locations 

99.74% 

 99.74% or Better= NIL 

 99.50% to 99.73%=0.25% of QP 

 99.00 to 99.49% = 0.50% of QP 

 less than 99% = 0.75% of QP 

2 

Availability/Uptime of 
End Points like CCTV 
camera/ Wi-Fi APs/ 
Sensors/LED Display 

panel/ etc. 

99.00% 

 99.00% or Better= NIL 

 98.50% to 98.99%=0.50% of QP 

 98.00 to 99.49% = 1.00% of QP 

 less than 98% = 1.50% of QP 

3 
Not keeping required 

Manpower 
As per SLA 

 Management level staffs like PM/ Manager: 5000/- 
per day per person for un-sanctioned/ non-reporting 

 All other staffs other than computer operator: 
1000/- per day per person for un-sanctioned/ non-
reporting 

 Computer operator: Rs. 500/- per day per person for 
un-sanctioned/ non- reporting 

 Above charges are in addition to deduction of actual 
wages for the period of absence based on the rate 
schedule 

4 

Accuracy of 
ANPR/RLVD/Speed 

Detection/Face 
Recognition System 

As per SLA  Rs. 100,000/- per “Instance” per month  

5 

Delay in resolution of 
support/incidents for 

the devices installed by 
the bidder 

As per SLA 

 Level 1: 0.25% of QP for every 2 Hours Delay in 
resolution. 

 Level 2: 0.25% of QP for every 3 Hours delay in 
resolution; 

 Level 3: 0.25% of QP for every 6 Hours delay in 
resolution 

 Level 4: 0.25% of QP for every 8 Hours delay in 
resolution 

6 
Time Line for Retrieval 

from the Storage 

Maximum 4 
Hours for per 

request is 
allowed 

 0.50 % of the QP for every instance of delay beyond 
4-hours 

 Note: Data Retrieval Request Through a Request Log 
Mechanism 

7 
Uptime of all IT 

components & services 
under scope 

99.741% (at 
each individual 

component 
level) 

 For each component 
99.241-99.741 - 1.0% of QP; 98.741-99.241 - 2.0% of 
QP 
And so on If the uptime goes below 96.741, additional 
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S/
N 

SLA Target Penalties 

penalty of 1% will be charged on QP for each slab 
1% downtime. 

8 
Uptime of all non-IT 

Components & services 
under scope 

99.741% (at 
each individual 

component 
level) 

 99.249-99.749 - 0.5% of QP; 98.749-99.249 - 1.0% of 
QP 
And so on If the uptime goes below 96.749%, 
additional penalty of 0.5% will be charged on QP for a 
slab of 1%. 

9 Security Breach As per SLA 
 3% Of QP for every 30 Minutes delay in detection and 

additional 1% for every 1 hr. delay in the mitigation of 
security breach 

10 
Request Resolution 

(DC) 
As per SLA 

 Level 1 Incident 0.25% of QP for every 2 hr. delay in 
resolution; Level 2 Incident 0.25% of QP for every 12 
Hr. delay in resolution; Level 3 Incident 0.25% of QP 
for every 18 hrs. delay in resolution 

11 
Incident Resolution 

(DC) 
As per SLA 

 Level 1 Incident 0.25% of QP for every 2 hr. delay in 
resolution; Level 2 Incident 0.25% of QP for every 6 Hr. 
delay in resolution; Level 3 Incident 0.25% of QP for 
every 12 hrs. delay in resolution 

 

 Successful Bidder shall be paid Quarterly Payment (QP) as per the services provided to SCADL. The 
overall penalty would be generally capped at 10% of QP amount. If the cap of overall penalty is 
reached in two consecutive quarters, the penalty cap for the third quarter onwards, for each quarter 
will increase by 5% over the penalty cap for the preceding quarter till it reaches 25% of the QP. In 
addition to the applicable penalty and the provisions pertaining to closure/termination of contract, 
the SCADL shall be within its rights to undertake termination of contract if or anytime the penalty 
increases by 20 % of the QP. Once the penalty cap has increased beyond 10%, if the bidder through 
better performance delivery for any quarter, brings the leviable penalty below 10% then the 
computation of the 1st of the 2 consecutive quarters as referred above will reset and will begin 
afresh. Availability will be calculated on a quarterly basis. 

 
Note:   The above clause for penalties due to delay in FAT shall only be applicable for the delay attributed 
solely to the successful bidder as per his roles and responsibilities, delay due to other reasons shall not be 
considered. 
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Format 1 – Pre-Qualification Bid Letter 

To, 

CEO, SCADL 

Smart City Ahmedabad Development Limited 

Ramanbhai Patel Bhavan, Usmanpura 

Ahmedabad 

Gujarat- 380013. 

 

Sir/ Madam, 

Sub:  “Selection of Implementing Agency for Supply, Installation, Commissioning and operation 

& maintenance for of Pan city ICT Infrastructure and Integrated Command and Control Center for 

Smart City Ahmedabad, Gujarat”  

Reference: RFP No: <Bid REFERENCE NUMBER> Dated <DD/MM/YYYY> 

We, the undersigned Bidder, having read and examined in detail the entire Bid documents do 

hereby propose to provide the services as specified in the above referred Bid document number 

along with the following: 

1. Earnest Money Deposit (EMD): We have enclosed an EMD in the form of a Demand Draft/ Bank 

Guarantee no.  _________________   dated xx/xx/xxxx for Rs. ----------------------drawn 

on____________________ . This EMD is liable to be forfeited in accordance with the 

provisions of this RFP. 

2. Contract Performance Bank Guarantee: We hereby declare that in case the contract is awarded 

to us, we shall submit the contract performance bank guarantee in the form and General terms 

Conditions mentioned in this RFP and Contract document. 

3. We hereby declare that our bid is made in good faith, without collusion or fraud and the 

information contained in the bid is true and correct to the best of our knowledge and belief. 

4. We understand that our bid is binding on us and that you are not bound to accept a bid you 

receive. 

 

Thanking you,  

       Yours 

faithfully, 

          (Signature of the Bidder)  

 

Seal Date: 

Name & Designation: 

Business Address: 
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Format 2 – General Information about the Bidder 

 

Details of the Bidder 

1 Name of the Bidder & Address of the Bidder  

2 Status of the Company (Public Ltd/ Pvt. Ltd)  

3 Details of Incorporation of the Company 
Date: 

Ref. # 

4 Details of Commencement of Business 
Date: 

Ref. # 

5 Company Identification Number (CIN)  

6 Registered Office of the Company:  

7 
Composition of the Board of Directors of the Company. 
Please furnish Name, Designation and their DIN. 

 

8 
Name of Company Secretary of the Company and his/her 
Membership No. 

 

9 
Name and address of the Statutory Auditors of Company 
for the Financial years 2013-14, 2014-15 and 2015-16. 

 

10 Valid Value Added Tax Registration No. & Date  

11 Valid Service Tax Registration No. & Date  

12 Permanent Account Number (PAN)  

13 
Name & Designation of the contact person to whom all 
references shall be made regarding this tender 

 

14 Telephone No. (with STD Code)  

15 E-Mail of the contact person:  

16 Fax No. (with STD Code)  

17 Website  

18 

Financial Details (as per audited Balance Sheets) (in Crore) 

Year 2013-2014 2014-2015 2015-2016 

Net Worth    

Total Turnover    

PAT    
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Format 3 – Compliance & Eligibility Criteria Check list 

 

S/N 
Specific 

Requirements 
Documents 

Required 
Compliance Yes/No 

Supporting Documents 
Attached or Not 

1     

2     

 

--------xxx------- 
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Format 4 – Declaration Letter regarding Black listing 

 

To, 

CEO, SCADL 

Smart City Ahmedabad Development Limited 

Ramanbhai Patel Bhavan, Usmanpura 

Ahmedabad 

Gujarat- 380013. 

 
Sir/ Madam, 

 
 I have carefully gone through the Terms & Conditions contained in the RFP 

Document [No________________________] regarding “Selection of Implementing Agency for 

Supply, Installation, Commissioning and operation & maintenance for of Pan city ICT 

Infrastructure and Integrated Command and Control Center for Smart City Ahmedabad, Gujarat” 

for a period of five years. I hereby declare that my company has not been blacklisted by any 

Ministry of Government of India or by Government of any State in India or by Government of 

Gujarat or any of the Government PSUs.  

 I further certify that I am the Director/Company Secretary and am therefore, 

competent in my Company to make this declaration. 

   Yours faithfully, 

 

         (Signature of the Bidder) 

 
Name & Designation 
Seal  
DIN/Membership No.  
Date: 
Business Address: 

--------xxx------- 
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Format 5 – Unconditional Acceptance of RFP terms and conditions 

To, 

CEO, SCADL 

Smart City Ahmedabad Development Limited 

Ramanbhai Patel Bhavan, Usmanpura 

Ahmedabad 

Gujarat- 380013. 

 

Sir/ Madam, 

  I have carefully gone through the Terms & Conditions contained in the RFP 

Document [No________________________] regarding “Selection of Implementing Agency for 

Supply, Installation, Commissioning and operation & maintenance for of Pan city ICT 

Infrastructure and Integrated Command and Control Center for Smart City Ahmedabad, 

Gujarat” for a period of five years. I declare that all the terms and conditions and provisions of 

this RFP Document including Scope of Work and SLAs are acceptable to my company.  

 I further certify that I am the Director/Company Secretary and am therefore, 

competent in my Company to make this declaration. 

 Yours faithfully, 

 

 (Signature of the Bidder)  

 

Name & Designation: 

Seal DIN/Membership No.: 

Date: 

Business Address: 

--------xxx------- 
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Format 6 – Annual Sales Turnover Statement 

(On Applicant’s Statutory Auditor’s letterhead) 

Date: __/__/____ 

This is to certify that we M/s______________________________________ are the statutory 

Auditors of M/s_____________________________ and that the below mentioned calculations 

are true as per the Audited Financial Statements of M/s___________________________ for the 

below mentioned years. 

S/N Turnover 2013-2014 2014-2015 2015-2016 

1 Annual Turnover as per Profit and Loss Account    

2 Net worth as per Audited Balance Sheet    

3 
Turnover generated solely from Networking 
(setting up or O&M) and Data Centre (setting up or 
O&M) 

   

4 Net Profit as per Profit & Loss Account    

Note: Please upload the Copy of the audited Annual Accounts of the company for the last three years 

including Balance sheet, Profit & Loss A/c, Directors’ Report and Statuary Auditor’s Report. 

--------xxx------- 
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Format 7 – Statement of Projects completed of Prescribed Nature & Size 

Please fill one separate form for each project according to pre-qualification criteria/eligibility criteria: 

- 

S/N Criteria Project 

1 Implementer Company  

2 Customer’s Name  

3 Scope of the Project 
Please provide scope of the project, highlight 
Key Result Areas expected and achieved 

4 Value of Project  

5 
Did the project involve implementation and/or 
maintenance of WAN or Data Centre 

Yes/No 

6 Total No. of nodes  

7 Completion certificate Yes/No 

9 Customer Contact Person’s detail  

A Name  

B Designation  
C Email  
D Phone  

E Fax  
F Mailing address  

Note: 

1. The Copies of work order and the client certificates for satisfactory completion of the 
 project and showing the order value and cost. 

2. Completion certificate of prescribed nature and size as mentioned to be uploaded 

-------xxx------- 
 

  



149 
 

Format 8 – Technical Bid Letter 

(Shall be submitted on Bidder’s letterhead duly signed by Authorized signatory) 

          Date: __/__/____ 

 
To, 
 
CEO, SCADL 

Smart City Ahmedabad Development Limited 

Ramanbhai Patel Bhavan, Usmanpura 

Ahmedabad 

Gujarat- 380013. 
 

Sir/ Madam, 
 

Sub: “Selection of Implementing Agency for Supply, Installation, Commissioning and operation 
& maintenance for of Pan city ICT Infrastructure and Integrated Command and Control Center 
for Smart City Ahmedabad, Gujarat” 
 

Reference: RFP No: <Bid REFERENCE NUMBER> Dated <DD/MM/YYYY> 
 
 We, the undersigned Bidder, having read and examined in detail the entire Bid 
documents do hereby propose to provide the services as specified in the above referred Bid 
document number along with the following: 
1. We declare that all the services shall be performed strictly in accordance with the bid 

documents. Further we agree that additional conditions or assumptions, if any, found in the 
RFP documents shall not be given effect to. 

2. We agree to abide by this bid for a period of 180 days from the date of financial bid opening 
or for any further period for which bid validity is extended and it shall remain binding upon 
us and Bid may be accepted at any time before the expiration of that period. 

3. We hereby declare that our bid is made in good faith, without collusion or fraud and the 
information contained in the bid is true and correct to the best of our knowledge and belief. 

4. We understand that our bid is binding on us and that you are not bound to accept a bid you 
receive. 
 

Thanking you,  
Yours faithfully, 

 
 

          (Signature of the Bidder)  
 
Seal Date: 
Name & Designation: 
Business Address: 
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-------xxx------- 
Format 9 – Technical Compliance Sheet 

S/N Name of Item Make Model 
Supporting 
Documents 

(uploaded or Not) 

1     

2     

3     

4     

-------xxx------- 
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Format 10 – Relationship with OEM 

Bidder needs to enclose the authorization on OEM’s letterhead for direct OEM support for major 
critical equipment’s like routers, switch network device etc. During the contract period, if OEM 
declares any equipment as end of support for any reasons, OEM has to replace that equipment 
with better or equivalent products without any cost to SCADL. OEM has to also submit on their 
letter head, complete details on the support available for the equipment, their end of  ssupport 
dates and replacement model if any. Format enclosed: 

 

“Format for Certificate of Support from OEM” 
 

To,           Dated: __/__/____ 

 
CEO, SCADL 

Smart City Ahmedabad Development Limited 

Ramanbhai Patel Bhavan, Usmanpura 

Ahmedabad 

Gujarat- 380013. 
 

Subject: Support for “<Name of OEM>” Inventory installed and in use for” 
______________________” 
 
Reference: RFP No: <Bid Ref. NUMBER> Dated <DD/MM/YYYY> 
 

Certified that the hardware / software proposed by M/s _______, for which our company, 
“Name of OEM” is the OEM, has been quoted for support in the bid. 
 

Subject to existence of valid pre-purchased support contract with “<Name of OEM>” we 
undertake to provide the following:   
 

1. TAC Support for operation, maintenance and upgrade of the quoted product on 24 x 
7 basis up to _________________. 

2. RMA replacement when required identified and approved by “Name of OEM” 
Technical Team (with an equivalent or upgrade model) 

3. Full support towards migration to IPV6 for the ____________network by studying, 
planning, designing and recommending the migration path and methodology.  

We also certify that the Bidder and “Name of OEM” have agreed to execute agreement in the 
above respect subject to the Bidder being selected for the Project and Bidder loading support 
order on “Name of OEM”, a copy of same shall be shared with you, with in 1 month of ordering 
of support by Bidder. 
For Partner            For 
OEM 
Authorized signatory of Bidder             Authorized signatory of OEM   
 
 

<<BILL OF MATERIAL>>-------xxx------- 
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Format 11 – Proposed Technical Solution 

 

1. The Bidder is required to describe the proposed Technical Solution in this section. Following 

should be captured in the explanation: 

 Clear articulation and description of the design and technical solution and various 

components including  Infrastructure architecture, Application architecture, data 

Architecture and physical street layer architecture  

 Extent of compliance to functional and technical requirements specified in the scope of 

work 

 Technical Design and clear articulation of benefits to Govt. of various components of the 

solution vis-à-vis other options available. 

 Strength of the Bidder to provide services including examples or case-studies of similar 

solutions deployed for other clients. 

 Clearly articulate the Strategy and Approach and Methodology for Design, Installation, 

Configuration and Maintenance of hosted components, data recovery, hosting 

infrastructure of the project.  

 Approach and Methodology for Management of SLA Requirements specified in the bid. 

Bidder is required to clearly articulate how the SLA requirements would be adhered. 

 Detailed Project Plan with timelines, resource allocation, milestones etc. for supply, 

installation and commissioning of the various project components. 

 Strength of the Bidder to provide services including examples or case-studies of similar 

solutions deployed for other clients 

 Integration approach with existing Infrastructure 

 Bidder shall provide a detailed project plan with timelines, handing over and taking over 

process, resource allocation, milestones etc. for setting up of required ICT infrastructure 

and its Operations & Maintenance. 
 

2. The Bidder should provide detailed design and sizing calculation for the following listing all 

assumptions that have been considered: 

 Supply, Installation and commissioning of ICT Infrastructure  

 Operations & Maintenance 

o Help Desk Services 

o Escalation Plan 

o Training Content and Schedules 

o System Maintenance & Management 

o Network / Security Administration 

o Backup & Restoration 

3. Bill of Material: This document should give details of all the proposed IT and Non-IT 

components, without specifying the costs. Please note that the bid shall get disqualified if 
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Bidder gives price details in the technical document. 

4. Make & Model of all IT as well as non IT components along with datasheets highlighting the 

Technical Specification parameters in each datasheet for compliances 

5. CVs of the Key Manpower proposed  

 

 
 
 

-------xxx------- 
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Format 12 – Project Management Plan 

 Description of Project Management Plan 
The Bidder shall give a detailed description of Project Management Plan it plans to implement 

as part of the Project “_________________________________________________________”. 

Any Best practices that it would use could also be mentioned. Typical questions that would need 

to be answered include: 

 
1. What kind of hierarchy for Project Management does the Bidder propose? 

2. What issues generally arise with regard to Project management of WAN and Data Centre 

Projects? 

3. How   the   Bidder   plans   to   mitigate   any   risks   with   regard   to   project management? 

4. How Bidder proposes to deploy manpower for Upgradation and O&M Operations? 

5. Take Over Plan  

-------xxx------- 
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Format 13 – Core Project Team 

 

 
Bidder shall provide a detailed description of the proposed Core Project Team to be deployed 

for the O&M of project “________________________________”. The description should 

include details about the Project Team hierarchy and a detailed explanation of the role to be 

played by each individual that would be part of the O&M team. 

 
 
 
 
 

-------xxx------- 
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Format 14 – Financial Bid Letter 

 

 

To, 
 

CEO, SCADL 

Smart City Ahmedabad Development Limited 

Ramanbhai Patel Bhavan, Usmanpura 

Ahmedabad 

Gujarat- 380013. 

 

Sir/ Madam, 
 

Subject: “Selection of Implementing Agency for Supply, Installation, Commissioning and 

operation & maintenance for of Pan city ICT Infrastructure and Integrated Command 

and Control Center for Smart City Ahmedabad, Gujarat” 

Reference: RFP No: <Bid REFERENCE NUMBER> Dated <DD/MM/YYYY> 
 
 
  We, the undersigned Bidder, having read and examined in detail all the Bid documents 

in respect of “Selection of Implementing Agency for Supply, Installation, Commissioning and 

operation & maintenance for of Pan city ICT Infrastructure and Integrated Command and 

Control Center for Smart City Ahmedabad, Gujarat” do hereby propose to provide services as 

specified in the Tender documents number <Bid REFERENCE NUMBER> Dated <DD/MM/YYYY> 
 

1. PRICE & VALIDITY 

 All the prices mentioned in our Bid are in accordance with the terms as specified in 
the Bid documents. All the prices and other terms and conditions of this Bid are valid 
for a period of 180 calendar days from the date of opening of the financial Bids. 

 We hereby confirm that our Bid prices are exclusive all taxes. However, all the 
applicable taxes are quoted separately under relevant sections. 

 We have studied the clause relating to Indian Income Tax and hereby declare that if 
any Income Tax, surcharge on Income Tax, Professional and any other corporate 
Tax is altered under the law, we shall pay the same. 
 

2. UNIT RATES 
 

 We have indicated in the relevant schedules enclosed the unit rates for the purpose 
of on account of payment as well as for price adjustment in case of any increase 
to / decrease from the scope of work under the contract. 
 

3. DEVIATIONS 
 

 We declare that all the services shall be performed strictly in accordance with the 
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Bid Documents Further we agree that additional conditions, if any, found in the bid 
documents, shall not be given effect to. 
 

4. TENDER PRICING 
 

 We further confirm that the prices stated in our bid are in accordance with your 
Instruction to Bidders included in RFP document. 
 

5. QUALIFYING DATA 
 

 We confirm having submitted the information as required by you in your Instruction 
to Bidders. In case you require any other further information/documentary proof 
in this regard before evaluation of our bid, we agree to furnish the same in time 
to your satisfaction. 

6. BID PRICE 

 We declare that our Bid Price is for the entire scope of the work as specified in 
the Schedule of Requirements and RFP documents. These prices are indicated in Price 
Bid of this Section attached with our bid as part of the RFP. 

 
7. CONTRACT PERFORMANCE GUARANTEE BOND 

 

 We hereby declare that in case the contract is awarded to us, we shall submit 
the contract performance guarantee bond in the form prescribed in Format 16- 
Proforma and as per Section 25 - General Terms and Conditions. 
 

8. We hereby declare that our Bid is made in good faith, without collusion or fraud and the 
information contained in the Tender is true and correct to the best of our knowledge and 
belief. 

 

9. We understand that our Bid is binding on us and that you are not bound to accept a bid you 
receive. 

 

10. We confirm that no Technical deviations are attached here with this Financial offer.  
 

Thanking you, 
          Yours faithfully, 
 
 
  (Signature of the Bidder)  

           

Name & Designation:  

Seal Date: 

Business Address: 
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Format 15 

 

Format of Earnest Money Deposit in the form of Bank Guarantee 

 
Ref: Bank Guarantee No. 

Date: 
 
To,  

 

CEO, SCADL 

Smart City Ahmedabad Development Limited 

Ramanbhai Patel Bhavan, Usmanpura 

Ahmedabad 

Gujarat- 380013. 

 
Whereas ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ (here in after called "the Bidder") has 
submitted its bid dated ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ in response to” RFP for Selection of Implementing Agency 
for Supply, Installation, Commissioning and operation & maintenance for of Pan city ICT 
Infrastructure and Integrated Command and Control Center for Smart City Ahmedabad, Gujarat” 
the KNOW ALL MEN by these presents that WE ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ having our registered office at ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ (hereinafter called "the Bank") are bound unto the Ahmedabad Municipal 
Corporation in the sum of ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ for which payment well and truly to be made to 
Ahmedabad Municipal Corporation, the Bank binds itself, its successors and assigns by these 
presents. Sealed with the Common Seal of the said Bank this ‐‐‐‐‐‐‐‐‐‐‐‐‐‐day of ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ ‐‐
‐‐2016. 

 
THE CONDITIONS of this obligation are: 
1. The E.M.D. may be forfeited: 

a. if a Bidder withdraws its bid during the period of bid validity 
b. Does not accept the correction of errors made in the tender document; 
c. In case of a successful Bidder, if the Bidder fails: 

i. To sign the Contract as mentioned above within the time limit stipulated by purchaser 
or 

ii. To furnish performance bank guarantee as mentioned above or 
iii. If the bidder is found to be involved in fraudulent practices. 
iv. If the bidder fails to submit the copy of purchase order & acceptance thereof. 

 
We undertake to pay to the Purchaser up to the above amount upon receipt of its first written 
demand, without SCADL/ Purchaser having to substantiate its demand, provided that in its 
demand SCADL will specify that the amount claimed by it is due to it owing to the occurrence 
of any of the abovementioned conditions, specifying the occurred condition or conditions. 
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This guarantee will remain valid up to 9 months from the last date of bid submission. The Bank 
undertakes not to revoke this guarantee during its currency without previous consent of the 
OWNER/PURCHASER and further agrees that the guarantee herein contained shall continue to be 
enforceable till the OWNER/PURCHASER discharges this guarantee 

 
The Bank shall not be released of its obligations under these presents by any exercise by the 
OWNER/PURCHAER of its liability with reference to the matters aforesaid or any of them or by 
reason or any other acts of omission or commission on the part of the OWNER/PURCHASER or any 
other indulgence shown by the OWNER/PURCHASEor by any other matter or things. 

 
The Bank also agree that the OWNER/PUCHASER at its option shall be entitled to enforce this 
Guarantee against the Bank as a Principal Debtor, in the first instance without proceeding against 
the SELLER and not withstanding any security or other guarantee that the OWNER/PURCHASER 
may have in relation to the SELLER’s liabilities. 

 
Dated at on this day of _2017. 

 
  
 

Signed and delivered by 
  
 

For & on Behalf of 
 
 
 

Name of the Bank & 
Branch & Its official 
Address 

 
 
Approved Bank: Any Nationalized Bank operating in India having branch at Ahmedabad. 
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 Format 16: Format for Performance Bank Guarantee 

 
Ref:                          Bank Guarantee No. 
                         Date: 
 
To, 
 

CEO, SCADL 

Smart City Ahmedabad Development Limited 

Ramanbhai Patel Bhavan, Usmanpura 

Ahmedabad 

Gujarat- 380013. 

 
Dear Sir, 
 
 WHEREAS............................. (Name of Bidder) hereinafter called “the Bidder" has undertaken, in pursuance of 

Agreement dated, (hereinafter referred to as "the Agreement for “RFP for Selection of Implementing 
Agency for Supply, Installation, Commissioning and operation & maintenance for of Pan city ICT 
Infrastructure and Integrated Command and Control Center for Smart City Ahmedabad, Gujarat  

”, for the M/s Smart City Ahmedabad Development Limited (“SCADL”) 
 

AND WHEREAS it has been stipulated in the said Agreement that the  Bidder shall furnish a Bank Guarantee 
("the Guarantee") from a scheduled bank for the sum specified therein as security for implementing PROJECT. 
 

1. WHEREAS we __________ ("the Bank", which expresSion shall be deemed to include it successors and 
permitted as Signs) have agreed to give the Gujarat ISP Services Limited ("GISL") the Guarantee: 
 
THEREFORE the Bank hereby agrees and affirms as follows: 

 

The Bank hereby irrevocably and unconditionally guarantees the payment of all sums due and payable 
by the Bidder to SCADL under the terms of their Agreement dated _______________.  Provided, 
however, that the maximum liability of the Bank towards SCADL under this Guarantee shall not, under 
any circumstances, exceed __________________________________ in aggregate. 

 

2. In pursuance of this Guarantee, the Bank shall, immediately upon the receipt of a written notice from 
SCADL in that behalf and without delay/demur or set off, pay to SCADL any and all sums demanded 
by SCADL under the said demand notice, subject to the maximum limits specified in Clause 1 above.  
A notice from SCADL to the Bank shall be sent by Registered Post (Acknowledgement Due) at the 
following address: 
_________________________ 
_________________________ 
_________________________ 
Attention Mr. _____________. 
 

3. This Guarantee shall come into effect immediately upon execution and shall remain in force for a 
period of    months from the date of its execution.  The Bank shall extend the Guarantee for a further 
period which may mutually decided by the bidder and SCADL. 

 

The liability of the Bank under the terms of this Guarantee shall not, in any manner whatsoever, be 
modified, discharged, or otherwise affected by: 
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- Any change or amendment to the terms and conditions of the Contract or the execution of any 
further Agreements.  

- Any breach or non-compliance by the Bidder with any of the terms and conditions of any 
Agreements/credit arrangement, present or Future, between Bidder and the Bank. 

4. The BANK also agrees that SCADL at its option shall be entitled to enforce this Guarantee against the 
Bank as a Principal Debtor, in the first instance without proceeding against the BIDDER and not 
withstanding any security or other guarantee that SCADL may have in relation to the Bidder’s 
liabilities. 
 

5. The BANK shall not be released of its obligations under these presents by reason of any act of omission 
or commission on the part of SCADL or any other indulgence shown by SCADL or by any other matter 
or thing whatsoever which under law would, but for this provision, have the effect of relieving the 
BANK. 

 

6. This Guarantee shall be governed by the laws of India and the courts of Ahmedabad shall have 
jurisdiction in the adjudication of any dispute which may arise hereunder.   

 
 
Dated this ………………. Day of ……………………..,2017 
 
Witness 
 
 
(Signature)        (Signature) 
 
(Name)         Bank Rubber Stamp 
                 (Name) 
 (Official Address)       Designation with Bank Stamp 
         Plus Attorney as per Power of  
         Attorney No. 
Dated: 
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Draft Contract Agreement 
 

This AGREEMENT is made at __________, Ahmedabad, Gujarat, on this ____ day of _____, ____, 

BETWEEN  

-----------------------------, hereinafter referred to as "Client", or "SCADL" (which expression unless 

repugnant to the context therein shall include its administrator and permitted assignees) of the FIRST 

PART; 

AND 

-----------------------------, a company registered under the Companies Act, 1956, having its registered 

office at -----------------------------, hereinafter referred to as “Systems Integrator” or “SI” or “Vendor”, 

(which expression unless repugnant to the context therein, shall include its successors, 

administrators, executors and permitted assignees), of the SECOND PART. 

 

Whereas SCADL has envisaged to implement COMMAND AND CONTROL CENTER AND SMART 

FEATURES IN AHMEDABAD CITY 

 

And whereas SCADL published the RFP to seek services of a reputed IT firm as a System Integrator 

for Design, Development, Implementation & Maintenance of COMMAND AND CONTROL CENTER 

AND SMART FEATURES IN AHMEDABAD CITY 

 

And whereas M/s. ------------------------- has submitted its proposal for “SELECTION OF 

IMPLEMENTATION AGENCY FOR INTEGRATED COMMAND AND CONTROL CENTER AND SMART 

FEATURES IN AHMEDABAD CITY”; 

 

AND whereas SCADL has selected M/s………………………as successful bidder and issued Letter of Intent 

dated ………………..to the successful bidder who in turn signed and returned the same as a token of 

acceptance of Letter of Intent. 

 

And whereas SCADL and M/s. --------------------------- have decided to enter into this Agreement on the 

terms and conditions stipulated hereinafter. 

NOW, THEREFORE, in consideration of the premises covenants and promises contained herein and 

other good and valuable considerations, the receipt and adequacy of which is hereby acknowledged, 

the parties intending to be bound legally, IT IS HEREBY AGREED between the Parties as follows:  

1. Definitions  

In this Agreement, the following terms shall be interpreted as indicated, - 

(a) “SCADL” means Smart City Ahmedabad Development Limited; 

 

(b) “Contract” means this Agreement entered into between SCADL and the Systems Integrator 

including all attachments and annexure thereto and all documents incorporated by reference 

therein;  
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(c) “Systems Integrator” means M/s. ----------------- interchangeably referred to as “SI” in the 

contract; and 

 

(d) “RFP” means the Tender Published by SCADL (Ref. No. ------) and the subsequent Corrigenda 

/ Clarifications issued.  

 

(e) "Go Live or successful completion of implementation of the project" date means the 16th day 

after the date on which the proposed project stream becomes operational after successful 

conclusion of all acceptance tests to the satisfaction of SCADL. 

 

(f) "Deliverable" means any action / output generated by the SI while discharging their 

contractual obligations. This would include information and all the other services rendered as 

per the scope of work and as per the SLAs. 

 

(g) "Assets" refer to all the hardware / Software / furniture / data / documentations / manuals / 

catalogs / brochures / or any other material procured, created or utilised by the SI for the 

Ahmedabad City ‘Smart Elements’ Project. 

 

2. Interpretation  

The documents forming this Agreement are to be taken as mutually explanatory of one another. 

The following order shall govern the priority of documents constituting this Agreement, in the 

event of a conflict between various documents, the documents shall have priority in the following 

order: 

 this Agreement;  

 Scope of Services for the Systems Integrator (hereby annexed as Annexure I) 

 Detail Commercial proposal of the Systems Integrator accepted by SCADL (hereby 

annexed as Annexure II) 

 Clarification & Corrigendum Documents published by SCADL subsequent to the RFP for 

this work (hereby annexed as Annexure III) 

 RFP Document of SCADL for this work (hereby annexed as Annexure IV) 

 LoI issued by the SCADL to the successful bidder (hereby annexed as Annexure V); and 

 Successful bidder’s “Technical Proposal” and “Commercial Proposal” submitted in 

response to the RFP (hereby annexed as Annexure VI).  

 

3. Term of the Agreement 

The term of this agreement shall be a period of 5 years from the date of Go-Live of all Project 

Components.  
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In the event of implementation period getting extended beyond implementation timelines, for 

reasons not attributable to the Systems Integrator, SCADL reserves the right to extend the term 

of the Agreement by corresponding period to allow validity of contract for 5 years from the date 

of successful completion of implementation of all the project components. (Note: Delay caused 

due to any reason not in control of the SI would not be attributed to the project period.) 

 

SCADL also reserves the right to extend the contract at its sole discretion for additional duration, 

beyond the 5 years of post-implementation period. Terms and conditions of such an extension 

shall be prepared by SCADL and finalized in mutual discussion with the SI. 

 

4. Work Completion timelines and Fees 

Milestones and Payment Schedules for Implementation Phase 

Based on findings of the Feasibility Study done by the SI, the SI may propose a change in the number 

of sites or individual units to be deployed in each phase as well as overall scope and a consequent 

change in phasing. AMC also retains the right to suo-moto change the number of sites or individual 

units to be deployed for each scope item. The final decision on change in phasing and related change 

in payment schedules shall be at the discretion of AMC. 

 

77) PAYMENTS TERMS 
 
34.4 Payment Schedule’ 

S/N Activity Payment (%) 

1 

Hardware/Material component as per Schedule I  of financial bid 

Successful Installation, commissioning & FAT  

of the Central Infrastructure (CCC, Data 

Center) 

20% of the sum total of schedule I of financial 

bid 

Successful Installation, commissioning & FAT 

of each 25% the Site equipment (camera, Wi-

Fi Hotspot, LED Display screens etc.) 

15% of the sum total of schedule I of financial 

bid 

Successful Installation, commissioning & FAT  

of 100 % the Site equipment (camera, Wi-Fi 

Hotspot) 

10% of the sum total of schedule I of financial 

bid 

Balance 10% as part of Quarterly Payments 

along with the payment’s for O&M  

10% of the sum total of schedule I of financial 

bid to be divided and paid as 20 equated 

quarterly installments along with O&M Payment 

2 

Operations & Maintenance as per Schedule II of financial bid 

Operational & Maintenance support during 

the contract period of 5 years  

20 equal Quarterly Installments after the end of 

each quarter. 

             Note: Payment milestones are independent of each individual activity. 
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34.5 Payment Procedure 

c) Hardware/Material Component 

4) The successful bidder shall raise the component wise invoice (based on Work order) 

against the milestones achieved (as mentioned above in the payment schedule) and 

submit the invoice to SCADL. 

5) The successful bidder shall submit 2 original copies of invoices (based on Work order) 

along with the necessary supporting documents confirming milestone achieved and other 

documents as required by SCADL for processing of invoices. Invoice should be raised in 

English language only. 

6) SCADL shall verify the Invoices raised against the milestone achieved and shall make the 

payment. 

d) O&M Component 

4) The payments to the successful bidder will be made quarterly at the end of each quarter 

on acceptance of the invoice by the SCADL or its designated agency.  

5) The invoice would be processed for release of payment within 45 days after due 

verification of the invoice and other supporting documents by SCADL or its designated 

agency.  

6) In case the processing of the invoice gets delayed beyond 45 days from the date of 

acceptance of invoice, the successful bidder would be paid an adhoc amount of 50% of 

invoice value and the remaining amount would be released after getting clarifications, 

due verification and imposition of penalty, if any. 

34.6 Payment shall be made in Indian Rupees. While making payment, necessary income tax and 
service tax deductions will be made. 

 

5. Scope Extension 

SCADL reserves right to extend the scope of services for the price & timelines as given in Annexure 

II & Annexure III to this Agreement. The SLAs applicable to this Contract shall be liable for the 

additional items too. 

 

6. Service Level Agreement (SLA) 

SCADL is looking at a very professional approach in the project implementation and its 

operations. System Integrator is expected to match these expectations of the service levels given 

in Annexure IV of this agreement. Any non-adherence to the SLAs would lead to the penalty, to 

be calculated as per the details given in Annexure III to this agreement. 

 

7. Use & Acquisition of Assets during the term 

System Integrator shall 
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 Take all reasonable & proper care of the entire hardware & software, network or any other 

information technology infrastructure components used for the project & other facilities 

leased/owned by the system integrator exclusively in terms of the delivery of the services as 

per this Agreement (hereinafter the “Assets”  which include all the hardware / Software / 

furniture / data / documentations / manuals / catalogs / brochures / or any other material 

procured, created or utilized by the SI or the SCADL for the Ahmedabad City Surveillance 

Project in proportion to their use & control of such Assets which will include all 

upgrades/enhancements & improvements to meet the needs of the project arising from time 

to time; Note: Hardware upgrades outside the RFP scope would not be part of the original 

contract and would be catered through change request. Assets would be owned by the SCADL 

however, the System Integrator would be custodian of the same during the entire contract 

period and would take care of all wear-tear, insurance, theft etc. so that the SLAs are not 

affected. 

 Maintain sufficient spare inventory at all times, for all items of importance; 

 Keep all the tangible Assets in good & serviceable condition (reasonable wear & tear 

excepted) &/or the intangible Assets suitably upgraded subject to the relevant standards as 

stated in of the RFP to meet the SLAs mentioned in the contract & during the entire term of 

the Agreement. 

 Ensure that any instructions or manuals supplied by the manufacturer of the Assets for use 

of Assets & which are provided to the system integrator will be followed by the System 

integrator & any person who will be responsible for the use of the Asset;  

 Take such steps as  may be recommended by the manufacturer of the Assets & notified to 

the system integrator or as may be necessary to use the Assets in a safe manner; 

 Provide a well-prepared documentation for users in the manual, a clear plan for training, 

education & hand holding the users & shall form part of hand holding phase until bringing up 

the users to use software solution with speed & efficiency;  

 To the extent that the Assets are under the control of the system integrator, keep the Assets 

suitably housed & in conformity with any statutory requirements from time to time applicable 

to them,  

 Provide and facilitate access to SCADL or its nominated agencies & any persons duly 

authorized by him/her to enter any land or premises on which the Assets are for the time 

being sited so as to inspect the same, subject to any reasonable requirements;  

 Not, knowingly or negligently use or permit any of the Assets to be used in contravention of 

any statutory provisions or regulation or in any way contrary to law;  

 Use the Assets exclusively for the purpose of providing the Services as defined in the contract;  

 Use the Assets only in accordance with the terms hereof & those contained in the SLAs; 
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 Maintain standard forms of comprehensive insurance including liability insurance, system & 

facility insurance & any other insurance for the Assets, data, software, etc. in the joint names 

of SCADL & the System Integrator, where SI shall be designated as the 'loss payee' in such 

insurance policies; SI shall be liable to pay premium for the insurance policy & shall ensure 

that each & every policy shall keep updated from time to time. 

 Ensure the integration of the software with hardware to be installed and the current Assets 

in order to ensure the smooth operations of the entire solution architecture to provide 

efficient services to SCADL of this Project in an efficient and speedy manner; & 

 Obtain a sign off from SCADL or its nominated agencies at each stage as is essential to close 

each of the above considerations. 

 

Ownership of the Assets shall vest with SCADL on Go Live of the project. Ownership of any asset, 

created during the contractual period after go Live, shall also vest with SCADL upon creation of 

such asset. System Integrator shall not use SCADL data to provide services for the benefit of any 

third party, as a service bureau or in any other manner. Six months prior to the expiry of the 

contract (of the respective work streams), there shall be joint inspection by a team of SCADL and 

SI to assess the damages to the assets, if any. If damage to the assets is found unacceptable to 

the SCADL, then corresponding penalty/liquidated damages shall be recovered from SI from the 

fees payable. 

  

8. Security and safety 

 The System Integrator will comply with the directions issued from time to time by SCADL and 

the standards related to the security and safety in so far as it applies to the provision of the 

Services. 

 System Integrator shall also comply with the SCADL Project's information technology security 

and standard policies in force from time to time as applicable. 

 System Integrator shall use reasonable endeavors to report forthwith in writing to all the 

partners / contractors about the civil and criminal liabilities accruing due to by unauthorized 

access (including unauthorized persons who are employees of any Party) or interference with 

SCADL's data, facilities or Confidential Information. 

 The System Integrator shall upon reasonable request by SCADL or his/her nominee(s) 

participate in regular meetings when safety and information technology security matters are 

reviewed. 

 System Integrator and its partners / sub-contractors shall promptly report in writing to each 

other and SCADL any act or omission which they are aware that could have an adverse effect 

on the proper conduct of safety and information technology security at SCADL's Facilities. 

 

9. Indemnity 

The System Integrator agrees to indemnify and hold harmless SCADL, its officers, employees and 
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agents(each a “Indemnified Party”) promptly upon demand at any time and from time to time, 

from and against any and all losses , claims, damages, liabilities, costs (including reasonable 

attorney’s fees and disbursements) and expenses (collectively, “Losses”) to which the 

Indemnified Party may become subject, in so far as such losses directly arise out of, in any way 

relate to, or result from  

i. Any mis-statement or any breach of any representation or warranty made by the System 

Integrator or  

ii. The failure by the System Integrator to fulfil any covenant or condition contained in this 

Agreement, including without limitation the breach of any terms and conditions of this 

Agreement by any employee or agent of the System Integrator. Against all losses or 

damages arising from claims by third Parties that any Deliverable (or the access, use or other 

rights thereto), created System Integrator pursuant to this Agreement, or any equipment, 

software, information, methods of operation or other intellectual property created by 

System Integrator or sub-contractors pursuant to this Agreement, or the SLAs (I) infringes a 

copyright, trade mark, trade design enforceable in India, (II) infringes a patent issued in 

India, or (III) constitutes misappropriation or unlawful disclosure or use of another Party's 

trade secretes under the laws of India (collectively, "Infringement Claims"); provided, 

however, that this will not apply to any Deliverable (or the access, use or other rights 

thereto) created by (A) "Implementation of Project by itself or through other persons other 

than System Integrator or its sub-contractors; (B) Third Parties (i.e., other than System 

Integrator or sub-contractors) at the direction of SCADL, or  

iii. any compensation / claim or proceeding by any third party against SCADL arising out of any 

act, deed or omission by the System Integrator or  

iv. Claim filed by a workman or employee engaged by the System Integrator for carrying out 

work related to this Agreement. For the avoidance of doubt, indemnification of Losses 

pursuant to this section shall be made in an amount or amounts sufficient to restore each 

of the Indemnified Party to the financial position it would have been in had the losses not 

occurred. 

v. Any payment made under this Agreement to an indemnity or claim for breach of any 

provision of this Agreement shall include applicable taxes. 

 

 

10. Third Party Claims 

 

a. Subject to Sub-clause (b) below, the System Integrator (the "Indemnified Party") from and 

against all losses, claims litigation and damages on account of bodily injury, death or damage 

to tangible personal property arising in favor or any person, corporation or other entity 
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(including the Indemnified Party) attributable to the Indemnifying Party's performance or 

non-performance under this Agreement or the SLAs. 

b. The indemnities set out in Sub-clause (a) above shall be subject to the following conditions: 

i) The Indemnified Party, as promptly as practicable, informs the Indemnifying Party in 

writing of the claim or proceedings and provides all relevant evidence, documentary or 

otherwise; 

ii) The Indemnified Party shall, at the cost and expenses of the Indemnifying Party, give 

the Indemnifying Party all reasonable assistance in the defense of such claim including 

reasonable access to all relevant information, documentation and personnel.  The 

indemnifying party shall bear cost and expenses and fees of the Attorney on behalf of 

the Indemnified Party in the litigation, claim. 

iii) if the Indemnifying Party does not assume full control over the defense of a claim as 

provided in this Article, the Indemnifying Party may participate in such defense at its 

sole cost and expense, and the Indemnified Party will have the right to defend the claim 

in such manner as it may deem appropriate, and the cost and expense of the 

Indemnified Party will be borne and paid by the Indemnifying Party. 

iv. The Indemnified Party shall not prejudice, pay or accept any proceedings or claim, or 

compromise any proceedings or claim, without the written consent of the Indemnifying 

Party; 

v.  system integrator hereby indemnify & hold indemnified the SCADL harmless from & 

against any & all damages, losses, liabilities, expenses including legal fees & cost of 

litigation in connection with any action, claim, suit, proceedings as if result of claim 

made by the third party directly or indirectly arising out of or in connection with this 

agreement. 

vi. all settlements of claims subject to indemnification under this Article will: (a) be entered 

into only with the consent of the Indemnified Party, which consent will not be 

unreasonably withheld & include an unconditional release to the Indemnified Party 

from the claimant for all liability in respect of such claim; & (b) include any appropriate 

confidentiality agreement prohibiting disclosure of the terms of such settlement; 

Viii. The Indemnified Party shall take steps that the Indemnifying Party may reasonably 

require to mitigate or reduce its loss as a result of such a claim or proceedings; &  

ix.   In the event that the Indemnifying Party is obligated to indemnify an Indemnified Party 

pursuant to this Article, the Indemnifying Party will, upon payment of such indemnity 
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in full, be subrogated to all rights & defenses of the Indemnified Party with respect to 

the claims to which such indemnification relates; 

x.   In the event that the Indemnifying Party is obligated to indemnify the Indemnified Party 

pursuant to this Article, the Indemnified Party will be entitled to invoke the 

Performance Bank Guarantee, if such indemnity is not paid, either in full or in part, & 

on the invocation of the Performance Bank Guarantee, the Indemnifying Party shall be 

subrogated to all rights & defenses of the Indemnified Party with respect to the claims 

to which such indemnification relates. 

 

11. Publicity 

Any publicity by the SI in which the name of SCADL is to be used should be done only with 

the explicit written permission of the CEO, SCADL.  

 

12. Warranties 

a. The System Integrator warrants and represents to SCADL that: 

i. It has full capacity and authority and all necessary approvals to enter into and to 

perform its obligations under this Agreement; 

ii. This Agreement is executed by a duly authorized representative of the System 

Integrator; 

iii. It shall discharge its obligations under this Agreement with due skill, care and diligence 

so as to comply with the service level agreement. 

 

b. In the case of the SLAs, the System Integrator warrants and represents to SCADL, that: 

 the System Integrator has full capacity and authority and all necessary approvals to 

enter into and perform its obligations under the SLAs and to provide the Services; 

 The SLAs have been executed by a duly authorized representative of the System 

Integrator; 

 The System Integrator is experienced in managing and providing works similar to the 

Services and that it will perform the Services with all due skill, care and diligence so as 

to comply with service level agreement; 

 The Services will be provided and rendered by appropriately qualified, trained and 

experienced personnel as mentioned in the RFP; 

 System Integrator has and will have all necessary licenses, approvals, consents of third 

Parties free from any encumbrances and all necessary technology, hardware and 

software to enable it to provide the Services; 
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 The Services will be supplied in conformance with all laws, enactments, orders and 

regulations applicable from time to time; 

 System Integrator will warrant that the goods supplied under the contract are new, 

unused, of the most recent higher version /models and incorporate all recent 

improvements in design and materials unless provided otherwise in the contract.  The 

System Integrator further warrants that the goods supplied under this contract shall 

have no defects arising from design, materials or workmanship. 

 The overall system design shall be such that there is no choking point / bottleneck 

anywhere in the system (end-to-end) which can affect the performance / SLAs. 

 

Subject to the fulfillment of the obligations of the System Integrator as provided for in sub 

clause (viii) above, in the event that such warranties cannot be enforced by SCADL, the System 

Integrator will enforce such warranties on behalf of SCADL and pass on to SCADL, the benefit 

of any other remedy received in relation to such warranties. 

 

c. Notwithstanding what has been stated elsewhere in this Agreement and the Schedules 

attached herein, in the event the System Integrator is unable to meet the obligations pursuant 

to the implementation of the Project, Operations and Maintenance Services and any related 

scope of work as stated in this Agreement and the Schedules attached herein, SCADL will have 

the option to invoke the Performance Guarantee after serving a written notice of thirty (30) 

days on the system Integrator. 

 

13. Force Majeure & Vandalism 

In the event that any Damages to items due to Vandalism (physical Majeure attack by public, 

tampering of equipment by AMC / SCADL staff or traffic police staff and damage due to accidents) 

or due to Force Majeure events (such as earthquake, fire, natural calamities, war, act of God) of 

any kind during Warranty Period and Maintenance Period shall be the liability of SCADL. In such 

case, SCADL/Authority shall request the successful Bidder to repair/replace the damaged unit 

and reinstall the same. All costs towards the same shall be reimbursed by SCADL/Authority to the 

successful Bidder less of insurance proceeds if need of replacement so arise then replacement 

shall be on tender rates only. 

 

The System Integrator shall not be liable for forfeiture of its Performance Guarantee, imposition 

of liquidated damages or termination for default, if and to the extent that it’s delay in 

performance or other failure to perform its obligations under the contract is the result of an 

event of Force Majeure. For purposes of this Clause, “Force Majeure” means an event beyond 

the “reasonable” control of the System Integrator, not involving the System Integrator’s fault or 

negligence and not foreseeable. Such events may include Acts of God & acts of Government of 
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India in their sovereign capacity. 

For the SI to take benefit of this clause it is a condition precedent that the SI must promptly notify 

the SCADL, in writing of such conditions and the cause thereof within 2 calendar days of the Force 

Majeure event arising. SCADL, or the consultant / committee appointed by the SCADL shall study 

the submission of the SI and inform whether the situation can be qualified one of Force Majeure. 

Unless otherwise directed by the SCADL in writing, the SI shall continue to perform its obligations 

under the resultant Agreement as far as it is reasonably practical, and shall seek all reasonable 

alternative means for performance of services not prevented by the existence of a Force Majeure 

event. 

In the event of delay in performance attributable to the presence of a force majeure event, the 

time for performance shall be extended by a period(s) equivalent to the duration of such delay.  

If the duration of delay continues beyond a period of 30 days, SCADL and the SI shall hold 

consultations with each other in an endeavor to find a solution to the problem. 

Notwithstanding anything to the contrary mentioned above, the decision of the SCADL shall be 

final and binding on the SI. 

 

14. Resolution of Disputes 

The SCADL and the SI shall make every effort to resolve amicably, by direct informal negotiation, 

any disagreement or dispute arising between them under or in connection with the Agreement. 

If after 30 days from the commencement of such informal negotiations, the SCADL and the SI are 

unable to resolve amicably such dispute, the matter will be referred to the Chairman, SCADL, and 

his / her opinion shall be taken.  

 

If the SI doesn’t agree with the opinion of the Chairman, SCADL, matter shall be referred to two 

Arbitrators: one Arbitrator to be nominated by SCADL and the other one to be nominated by the 

SI. In the case of the said Arbitrators not agreeing, then the matter will be referred to an umpire 

to be appointed by the Arbitrators in writing before proceeding with the reference. The award of 

the Arbitrators, and in the event of their not agreeing, the award of the Umpire appointed by 

them shall be final and binding on the parties. Proceedings under this clause shall be subject to 

applicable law of the Arbitration and Reconciliation Act, 1996 and the venue of such arbitration 

shall be Ahmedabad. Cost of arbitration shall be borne by each party proportionately. However, 

expenses incurred by each party in connection with the preparation, presentation shall be borne 

by the party itself. The provisions of this clause shall survive termination of this Agreement. 

 

15. Limitation of Liability towards SCADL 

The SI's liability under the resultant Agreement shall be determined as per the Law in force for 

the time being. The SI shall be liable to the SCADL for loss or damage occurred or caused or likely 

to occur on account of any act of omission on the part of the SI and its employees, including loss 

caused to AMC / SCADL on account of defect in goods or deficiency in services on the part of SI 

or his agents or any person / persons claiming through or under said SI. However, such 
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liability of SI shall not exceed the total contract value. 

This limitation of liability shall not limit the SI’s liability, if any, for damage to Third Parties caused 

by the SI or any person or firm acting on behalf of the SI in carrying out the scope of work 

envisaged herein. 

 

16. Conflict of Interest 

A conflict of interest is any situation that might cause an impartial observer to reasonably 

question whether SI actions are influenced by considerations of your firm’s interest at the cost 

of Government. 

The SI shall disclose to the SCADL in writing, all actual and potential conflicts of interest that exist, 

arise or may arise (either for the Systems Integrator or its Team) in the course of performing 

Services as soon as it becomes aware of such a conflict. However, I shall hold SCADL's interest 

paramount, without any consideration for future work, and strictly avoid conflict of interest with 

other assignments. 

17. Data Ownership 

All the data created as the part of the project shall be owned by SCADL. The SI shall take utmost 

care in maintaining security, confidentiality and backup of this data. Access to the data / systems 

shall be given by the SI only as per the IT Security Policy, approved by SCADL. SCADL / its 

authorized representative(s) shall conduct periodic / surprise security reviews and audits, to 

ensure the compliance by the SI Vendor to data / system security. 

 

18. Intellectual Property Rights 

(A) For the customized solution developed for the project, IPR of the solution would belong 

exclusively to the SCADL.. SI shall also submit all the necessary instructions for incorporating 

any modification / changes in the software and its compilation into executable / installable 

product. SCADL may permit the SI, right to use the customized software for any similar 

project being executed by the same SI, with payment of reasonable royalty to SCADL for the 

same. 

  

(B) Deliverables provided to SCADL by System Integrator during the course of its performance 

under this Agreement, all rights, title and interest in and to such Deliverables, shall, as 

between System Integrator and SCADL, immediately upon creation, vest in SCADL. To the 

extent that the System Integrator Proprietary Information is incorporated within the 

Deliverables, System Integrator and its employees engaged hereby grant to SCADL a 

worldwide, perpetual, irrevocable, non-exclusive, transferable, paid-up right and license to 

use, copy, modify (or have modified), use and copy derivative works for the benefit of and 

internal use of SCADL. 

 

19. Fraud and Corruption 
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SCADL requires that SI must observe the highest standards of ethics during the execution of 

the contract. In pursuance of this policy, SCADL defines, for the purpose of this provision, the 

terms set forth as follows: 

a. “Corrupt practice” means the offering, giving, receiving or soliciting of anything of value 

to influence the action of SCADL in contract executions. 

b. "Fraudulent practice" means a mis-presentation of facts, in order to influence a 

procurement process or the execution of a contract, to SCADL, and includes collusive 

practice among bidders (prior to or after Proposal submission) designed to establish 

Proposal prices at artificially high or non-competitive levels and to deprive SCADL of the 

benefits of free and open competition. 

c. “Unfair trade practices” means supply of services different from what is ordered on, or 

change in the Scope of Work. 

d. “Coercive Practices” means harming or threatening to harm, directly or indirectly, 

persons or their property to influence their participation in the execution of contract. 

 

If it is noticed that the SI has indulged into the Corrupt / Fraudulent / Unfair / Coercive 

practices, it will be a sufficient ground for SCADL for termination of the contract and initiate 

black-listing of the vendor. 

 

20. Exit Management 

(i) Exit Management Purpose 

This clause sets out the provisions, which will apply during Exit Management period. The 

Parties shall ensure that their respective associated entities carry out their respective 

obligations set out in this Exit Management Clause. 

The exit management period starts, in case of expiry of contract, at least 6 months prior 

to the date when the contract comes to an end or in case of termination of contract, on 

the date when the notice of termination is sent to the SI. The exit management period 

ends on the date agreed upon by the SCADL or Six months after the beginning of the exit 

management period, whichever is earlier. 

 

(ii) Confidential Information, Security and Data 

Systems Integrator will promptly on the commencement of the exit management period, 

supply to the SCADL or its nominated agencies the following: 

a) Information relating to the current services rendered and performance data relating 

to the performance of the services; Documentation relating to Surveillance Project, 

Project’s Intellectual Property Rights; any other data and confidential information 

related to the Project; 

b) Project data as is reasonably required for purposes of the Project or for transitioning 

of the services to its Replacing Successful Bidder in a readily available format. 
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c) All other information (including but not limited to documents, records and 

agreements) relating to the services reasonably necessary to enable the SCADL and its 

nominated agencies, or its Replacing Vendor to carry out due diligence in order to 

transition the provision of the Services to SCADL or its nominated agencies, or its 

Replacing Vendor (as the case may be). 

 

(iii) Employees 

Promptly on reasonable request at any time during the exit management period, the 

Successful Bidder shall, subject to applicable laws, restraints and regulations (including in 

particular those relating to privacy) provide to SCADL a list of all employees (with job titles 

and communication address) of the Successful Bidder, dedicated to providing the services 

at the commencement of the exit management period; To the extent that any Transfer 

Regulation does not apply to any employee of the Successful Bidder, SCADL or Replacing 

Vendor may make an offer of contract for services to such employee of the Successful 

Bidder and the Successful Bidder shall not enforce or impose any contractual provision 

that would prevent any such employee from being hired by the SCADL or any Replacing 

Vendor. 

 

(iv) Rights of Access to Information 

At any time during the exit management period, the Successful Bidder will be obliged to 

provide an access of information to SCADL and / or any Replacing Vendor in order to make 

an inventory of the Assets (including hardware / Software / Active / passive), 

documentations, manuals, catalogs, archive data, Live data, policy documents or any 

other material related to the Surveillance Project. 

 

(v) Exit Management Plan 

Successful Bidder shall provide SCADL with a recommended exit management plan ("Exit 

Management Plan") within 90 days of signing of the contract, which shall deal with at 

least the following aspects of exit management in relation to the SLA as a whole and in 

relation to the Project Implementation, the Operation and Management SLA and Scope 

of work definition. 

a) A detailed program of the transfer process that could be used in conjunction with a 

Replacement Vendor including details of the means to be used to ensure continuing 

provision of the services throughout the transfer process or until the cessation of the 

services and of the management structure to be used during the transfer; 

b) Plans for the communication with such of the Successful Bidder, staff, suppliers, 

customers and any related third party as are necessary to avoid any material 

detrimental impact on Project’s operations as a result of undertaking the transfer; 

c) Plans for provision of contingent support to the Surveillance Project and Replacement 

Vendor for a reasonable period (minimum one month) after transfer. 
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d) Successful Bidder shall re-draft the Exit Management Plan annually to ensure that it is 

kept relevant and up to date. 

e) Each Exit Management Plan shall be presented by the Successful Bidder to and 

approved by SCADL or its nominated agencies. 

f) The terms of payment as stated in the Terms of Payment Schedule include the costs 

of the Successful Bidder complying with its obligations under this Schedule. 

g) During the exit management period, the Successful Bidder shall use its best efforts to 

deliver the services. 

h) Payments during the Exit Management period shall be made in accordance with the 

Terms of Payment Schedule. 

 

(vi) Transfer Cost 

On premature termination of the contract for reasons other than those mentioned in 

section 23.a (Termination for Default), the Successful Bidder shall be paid the depreciated 

book value of the infrastructure cost and the other assets (as per the Asset Register). The 

depreciation rates and method followed will be as per Income Tax Rules. 

Note: Amount to be payable by SI on premature termination of contract = 

Pending amount to be paid against services delivered + Depreciated Book Value of the 

Assets as per Income Tax Rules – Applicable Penalty / Liquidated Damages   

21. Termination of Contract 

SCADL may, without prejudice to any other remedy under this Contract and applicable law, 

reserves the right to terminate for breach of contract by providing a written notice of 30 days 

stating the reason for default to the SI and as it deems fit, terminate the contract either in whole 

or in part: 

 If the SI fails to deliver any or all of the project requirements / operationalization / go-live of 

the project within the time frame specified in the contract; or  

 If the SI fails to perform any other obligation(s) under the contract. 

 

Prior to providing a notice of termination to the SI, SCADL shall provide the SI with a written 

notice of 30 days instructing the SI to cure any breach/ default of the Contract, if SCADL is of the 

view that the breach may be rectified. 

 

On failure of the SI to rectify such breach within 30 days, SCADL may terminate the contract by 

providing a written notice of 30 days to the SI, provided that such termination will not prejudice 

or affect any right of action or remedy which has accrued or will accrue thereafter to SCADL.  In 

such event the SI shall be liable for penalty/liquidated damages imposed by the SCADL.  The 

performance Guarantee shall be forfeited by the SCADL 

 

Consequences of Termination 

In the event of termination of this contract, SCADL is entitled to impose any such 
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obligations and conditions and issue any clarifications as may be necessary to ensure an efficient 

transition and effective continuity of the services which the SI shall be obliged to comply with and 

take all available steps to minimize the loss resulting from that termination/ breach, and further 

allow and provide all such assistance to SCADL and/ or succeeding vendor, as may be required, to 

take over the obligations of the SI in relation to the execution / continued execution of the 

requirements of this contract. 

 

Plans and drawings 

All plans, drawings, specifications, designs, reports and other documents prepared by the Vendor 

in the execution of the contract shall become and remain the property of SCADL and before 

termination or expiration of this contract the SI shall deliver all such documents, prepared under 

this contract along with a detailed inventory thereof, to SCADL. 

 

22. Miscellaneous 

a) Confidentiality 

“Confidential Information" means all information including Project Data (whether in 

written, oral, electronic or other format) which relates to the technical, financial and 

operational affairs, business rules, citizen information, video footages, alert information, 

any police department data, products, processes, data, crime / criminal secrets, design 

rights, know-how and personnel of each Party and its affiliates which is disclosed to or 

otherwise learned by the other Party or its consortium partners or subcontractors (whether 

a Party to the contract or to the SLA) in the course of or in connection with the contract 

(including without limitation such information received during negotiations, location visits 

and meetings in connection with the contract or to the SLA) or pursuant to the contract to 

be signed subsequently. 

 

Except with the prior written permission of SCADL, the Systems Integrator (including all 

consortiums or partners) and its Personnel shall not disclose such confidential information 

to any person or entity not expected to know such information by default of being 

associated with the project, nor shall the Systems Integrator and it’s Personnel make public 

the recommendations formulated in the course of, or as a result of the Project.  

 

a. The System Integrator recognizes that during the term of this Agreement, sensitive data 

will be procured & made available to it, its Sub contractors & agents & others working 

for or under the System Integrator. Disclosure or usage of the data by any such recipient 

may constitute a breach of law applicable causing harm not only to SCADL / AMC whose 

data is used but also to its stakeholders. System Integrator, its Subcontractors & agents 

are required to demonstrate utmost care, sensitivity & strict confidentiality. Any breach 

of this Article will result in SCADL & its nominees receiving a right to seek injunctive 

relief & damages from the System Integrator. 
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b.  Each Party agrees as to any Confidential Information disclosed by a Party to this 

Agreement (the "Discloser") to the other Party to this Agreement (the "Recipient") &  

i.  to take such steps necessary to protect the Discloser's Confidential information from 

unauthorized use, reproduction & disclosure, as the Recipient takes in relation to its 

own Confidential Information of the same type, but in no event less than reasonable 

care; 

ii.  to use such Confidential Information only for the purposes of this Agreement or as 

otherwise expressly permitted or expressly required by this Agreement or as 

otherwise permitted by the Discloser in writing; &  

iii.  not, without the Discloser's prior written consent, to copy the Confidential 

Information cause or allow it to be copied, directly or indirectly, in whole or in part, 

except as otherwise expressly provided in this Agreement, or as required in 

connection with Recipient's use as permitted under this Article, or as needed for the 

purposes of this Agreement, or as needed for the purposes of this Agreement, 

provided that any proprietary legends & notices (whether of the Discloser or of a 

Third Party) are not removed or obscured; &  

iv.  Not, to disclose, transfer, publish or communicate the Confidential Information in 

any manner, without the Discloser's prior written consent, to any person except as 

permitted under this Agreement. 

 

c.  The restrictions of this Article shall not apply to confidential Information that: 

i.  is or becomes generally available to the public through no breach of this Article by 

the Recipient; &  

ii.  Was in the recipient's possession free of any obligation of confidence prior to the 

time of receipt of it by the Recipient hereunder; &  

iii.  Is developed by the Recipient independently of any of discloser's Confidential 

Information; &  

iv.  Is rightfully obtained by the Recipient from third Parties authorized at that time to 

make such disclosure without restriction; &  

v.  is identified in writing by the Discloser as no longer proprietary or confidential; or vi. 

Is required to be disclosed by law, regulation or Court Order, provided that the 

recipient gives prompt written notice to the Discloser of such legal & regulatory 

requirement to disclose so as to allow the Discloser reasonable opportunity to 

contest such disclosure. 

d.  to the extent that such disclosure is required for the purposes of this Agreement, either 

Party may disclose Confidential Information to: 

i.  its employees, agents & independent contractors & to any of its affiliates & their 

respective independent contractors or employees; & 
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ii.  its professional advisors & auditors, who require access for the purposes of this 

Agreement, whom the relevant Party has informed of its obligations under this 

Article & in respect of whom the relevant Party has informed of its obligations under 

this Article has used commercially reasonable efforts to ensure that they are 

contractually obliged to keep such Confidential Information confidential on terms 

substantially the same as set forth in this Article. Either Party may also disclose 

confidential Information or any entity with the other Party's prior written consent. 

e.  The provisions of this Article shall survive three years post expiration or any earlier 

termination of this Agreement.  

f.  confidential Information shall be & remain the property of the Discloser & nothing in this 

Article shall be construed to grant either Party any right or license with respect to the 

other Party's confidential Information otherwise than as is expressly set out in this 

Agreement. 

g.  Subject as otherwise expressly provide in this Agreement all Confidential information in 

tangible or electronic form under the control of the Recipient shall either be destroyed, 

erased or returned to the Discloser promptly upon the earlier of: (i) the written request 

of the Disclose, or, (ii) termination or expiry of this Agreement or, in respect of the SLAs, 

the termination or expiry of the SLAs. Notwithstanding the forgoing, both Parties may 

retain, subject to the terms of this Article, reasonable number of copies of the other 

Party's Confidential Information solely for confirmation of compliance with the 

confidentiality obligations of this Agreement. 

h.  Neither Party is restricted by the provisions of this clause from using (including using to 

provide products or perform services on behalf of third Parties) any ideas, concepts, 

know-how & techniques that are related to the Recipient's employees or agents (and not 

intentionally memorized for the purpose of later recording or use) (collectively, the 

"residuals"). This Article shall not permit the disclosure or use by either Party or any 

financial (including business plans), statistical, product, personnel or customer data or 

the other Party. Each party agrees not to disclose the source of the Residuals. 

 

i.  Both Parties agree that monetary damages would not be a sufficient remedy for any 

breach of this clause by the other Party & that SCADL & system integrator, as 

appropriate, shall be entitled to equitable relief, including injunction & specific 

performance as a remedy for any such breach. Such remedies shall not be deemed to be 

the exclusive remedies for a breach by a Party of this clause, but shall be in addition to 

all other remedies available at law or equity to the damaged Party. 

j.  in connection with the Services, System Integrator may from time to time undertake one 

or more quality assessment reviews for the purpose of improving the SCADL Project. In 

order for such reviews to be frank & candid, for the greatest benefit to both SCADL & 

System Integrator, they shall be kept confidential to the greatest extent possible. The 

Parties agree that any documentation created in connection with such quality 
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assessment reviews shall be confidential Information of System Integrator which is 

licensed to SCADL for any internal use except that in no event shall such documentation 

or the results of such reviews be discoverable or admissible (or used for any purpose) in 

any arbitration or legal proceedings against System integrator related to this Agreement 

or the Services. 

 

A Non-disclosure agreement shall be signed separately between the Systems Integrator and 

SCADL. 

 

b) Standards of Performance 

The SI shall provide the services and carry out their obligations under the Contract with due 

diligence, efficiency and professionalism/ethics in accordance with generally accepted 

professional standards and practices. The SI shall always act in respect of any matter 

relating to this contract. The SI shall abide by all the provisions/Acts/Rules/Regulations, 

Standing orders, etc. of Information Technology as prevalent in the country.  The SI shall 

also conform to the standards laid down by AMC or SCADL or Government of Gujarat or 

Government of India from time to time. 

 

c) Sub Contracts 

All the personnel working on the project and having access to the Servers / data should be 

on payroll of the Systems Integrator. Sub-contracting / out sourcing would be allowed only 

for work like 

- Passive Networking & Civil Work during implementation, 

- FMS staff for non- IT support during post-implementation 

-   Services of professional architect for design of command / viewing centers 

-   Services delivered by the respective Product Vendors / OEMs   

 

The bidder is expected to provide details of the sub-contractors for the work which is 

allowed as mentioned in the clause. Use of personnel not on payroll of the SI shall be 

considered as sub-contracting. 

 

The SI shall take prior approval from SCADL for sub-contracting any allowed work as 

mentioned in clause, if not already specified in the proposal and approved by SCADL. Such 

sub-contracting shall not relieve the SI from any liability or obligation under the Contract. 

The SI shall solely responsible for the work carried out by subcontracting under the 

contract.  

 

d) Care to be taken while working at Public Place 
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SI should follow instructions issued by concerned Competent Authority and SCADL from 

time to time for carrying out work at public places. SI should ensure that there is no damage 

caused to any private or public property. In case such damage is caused, SI shall 

immediately bring it to the notice of concerned organization and SCADL in writing and pay 

necessary charges towards fixing of the damage. SI should also ensure that no traffic 

congestion/public inconvenience is caused while carrying out work at public places. 

 

SI shall ensure that its employees/representatives don’t breach privacy of any citizen or 

establishment during the course of execution or maintenance of the project. 

 

e) Compliance with Labor regulations 

The SI shall pay fair and reasonable wages to the workmen employed by him, for the 

contract undertaken by him and comply with the provisions set forth under the Minimum 

wages Act and the Contract Labor Act 1970. 

 

 

f) Independent Contractor 

Nothing in this Agreement shall be construed as establishing or implying any partnership or 

joint venture or employment relationship between the Parties to this Agreement. Except as 

expressly stated in this Agreement nothing in this Agreement shall be deemed to constitute 

any Party as the agent of any other Party or authorizes either Party (i) to incur any expenses 

on behalf of the other Party, (ii) to enter into any engagement or make any representation 

or warranty on behalf of the other Party, (iii) to pledge the credit of or otherwise bind or 

oblige the other Party, or (iv) to commit the other Party in any manner whatsoever in each 

case without obtaining the other Party's prior written consent. 

 

g) Waiver 

A waiver of any provision or breach of this Agreement must be in writing and signed by an 

authorized official of the Party executing the same. No such waiver shall be construed to 

affect or imply a subsequent waiver of the same provision or subsequent breach of this 

Agreement. 

 

h) Notices 

Any notice or other document, which may be given by either Party under this Agreement, 

shall be given in writing in person or by pre-paid recorded delivery post. 

In relation to a notice given under this Agreement, any such notice or other document shall 

be addressed to the other Party's principal or registered office address as set out below 

SCADL: 

CEO, SCADL 

Smart City Ahmedabad Development Limited 
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Ramanbhai Patel Bhavan, Usmanpura 

Ahmedabad 

Gujarat- 380013 

 

Systems Integrator:  

------------------------------ 

------------------------------ 

Tel: ------------------------ 

Fax: -----------------------  

 

Any notice or other document shall be deemed to have been given to the other Party when 

delivered (if delivered in person) if delivered between the hours of 9.30 am and 5.30 pm at 

the address of the other Party set forth above or on the next working day thereafter if 

delivered outside such hours, and 7 calendar days from the date of posting (if by letter). 

 

i) Performance Guarantee 

The SI shall submit performance guarantee which is unconditional & irrevocable equal to 

10% of the order value of the contract in the format prescribed in RFP issued by any of the 

Nationalized Banks Only. The performance guarantee shall be valid for the term agreement 

& shall be renewed & maintained by the SI for the term of the agreement & extension, if 

any. The performance guarantee shall be forfeited / liquidated by the SCADL as a penalty 

in the event of failure to complete obligations or breach of any of the conditions by the SI. 

 

 

j) Personnel/Employees 

i. Personnel/employees assigned by System Integrator to perform the services shall be 

employees of System Integrator or its sub-contractors, & under no circumstances will 

such personnel be considered as employees of SCADL. System Integrator shall have the 

sole responsibility for supervision & control of its personnel & for payment of such 

personnel's employee's entire compensation, including salary, legal deductions 

withholding of income taxes & social security taxes, worker's compensation, employee 

& disability benefits & the like & shall be responsible for all employer obligations under 

all laws as applicable from time to time. The SCADL shall not be responsible for the 

above issues concerning to personnel of System Integrator. 

ii.  System Integrator shall use its best efforts to ensure that sufficient System Integrator 

personnel are employed to perform the Services, & that, such personnel have 

appropriate qualifications to perform the Services. SCADL or its nominated agencies 

shall have the right to require the removal or replacement of any system Integrator 

personnel performing work under this Agreement. In the event that SCADL requests 

that any System Integrator personnel be replaced, the substitution of such personnel 
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shall be accomplished pursuant to a mutually agreed upon schedule & upon clearance 

of the personnel based on profile review & upon schedule & upon clearance of the 

personnel based on profile review & personal interview by SCADL or its nominated 

agencies, within not later than 30 working days. System Integrator shall depute quality 

team for the project & as per requirements, SCADL shall have the right to ask System 

Integrator to change the team. 

iii.  Management (Regional Head / VP level officer) of System Integrator needs to be 

involved in the project monitoring & should attend the review meeting at least once in 

a month. 

iv. The profiles of resources proposed by System Integrator in the technical proposal, which 

are considered for Technical bid evaluation, shall be construed as 'Key Personnel' & the 

System Integrator shall not remove such personnel without the prior written consent 

of SCADL. For any changes to the proposed resources, System Integrator shall provide 

equivalent or better resources (in terms of qualification & experience) in consultation 

with SCADL. 

v. Except as stated in this clause, nothing in this Agreement will limit the ability of System 

Integrator freely to assign or reassign its employees; provided that System Integrator 

shall be responsible, at its expense, for transferring all appropriate knowledge from 

personnel being replaced to their replacements. SCADL shall have the right to review & 

approve System Integrator's plan for any such knowledge transfer. System Integrator 

shall maintain the same standards for skills & professionalism among replacement 

personnel as in personnel being replaced. 

vi. Each Party shall be responsible for the performance of all its obligations under this 

Agreement & shall be liable for the acts & omissions of its employees & agents in 

connection therewith. 

  

k) Variations & Further Assurance 

a. No amendment, variation or other change to this Agreement or the SLAs shall be valid 

unless made in writing & signed by the duly authorized representatives of the Parties to 

this Agreement. 

 

b. Each Party to this Agreement or the SLAs agree to enter into or execute, without 

limitation, whatever other agreement, document, consent & waiver & to do all other 

things which shall or may be reasonably required to complete & deliver the obligations 

set out in the Agreement or the SLAs. 

 

l) Severability & Waiver 

a. if any provision of this Agreement or the SLAs, or any part thereof, shall be found by any 

court or administrative body of competent jurisdiction to be illegal, invalid or 

unenforceable the illegality, invalidity or unenforceability of such provision or part 
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provision shall not affect the other provisions of this Agreement or the SLAs or the 

remainder of the provisions in question which shall remain in full force & effect. The 

relevant Parties shall negotiate in good faith in order to agree to substitute any illegal, 

invalid or unenforceable provision with a valid & enforceable provision which achieves 

to the greatest extent possible the economic, legal & commercial objectives of the illegal, 

invalid or unenforceable provision or part provision within 7 working days. 

b. No failure to exercise or enforce & no delay in exercising or enforcing on the part of either 

Party to this Agreement or the SLAs of any right, remedy or provision of this Agreement 

or the SLAs shall operate as a waiver of such right, remedy or provision in any future 

application nor shall any single or partial exercise or enforcement of any right, remedy 

or provision preclude any other or further exercise or enforcement of any other right, 

remedy or provision. 

 

m) Entire Agreement 

This MSA, the SLAs & all schedules appended thereto & the contents & specifications of the 

of the RFP subsequent corrigenda issued thereon & clarification (undertakings) accepted 

by the SCADL constitute the entire agreement between the Parties with respect to their 

subject matter. 

 

n) Survivability 

The termination or expiry of this Agreement or the SLAs for any reason shall not affect or 

prejudice any terms of this Agreement, or the rights of the Parties under them which are 

either expressly of by implication intended to come into effect or continue in effect after 

such expiry or termination.  

 

o) The stamp duty payable for the contract shall be borne by the Systems Integrator. 

 

p) Deliverables will be deemed to be accepted by SCADL if no communication from the 

department is made to the SI after 30 days of delivery, provided the delivery is made to the 

designated officer and clearly highlighted in at least 3 weekly project progress reports 

 

23. Applicable Law 

The contract shall be governed by the laws and procedures prescribed by the Laws prevailing 

and in force in India, within the framework of applicable legislation and enactment made from 

time to time concerning such commercial dealings/processing. All legal disputes are subject to 

the jurisdiction of Ahmedabad courts only. 

 

IN WITNESS whereof the parties hereto have signed this on the day, month and year first herein 

above written. 
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Signed, sealed and delivered  

By ------------------------- 

------------------------------, 

For and on behalf of the Governor of the  

State of Gujarat 

 

Signed, sealed and delivered  

By ----------------------------- 

For and on behalf of the “Systems Integrator”, 

---------------------------------------------- 

    

Witnesses: 

(1)  

(2)  

 

Attachments to the Agreement: 

1) Scope of Services for the Systems Integrator (Annexure I) 

2) Detail Commercial proposal of the Systems Integrator accepted by SCADL (Annexure II) 

3) Corrigendum Document published by SCADL subsequent to the RFP for this work (Annexure III) 

4) RFP Document of SCADL for this work (Annexure IV) 

5) LoI issued by the SCADL to the successful bidder (Annexure V) 

 
The successful bidder’s “Technical Proposal” and “Commercial Proposal” submitted in response to 
the RFP (Annexure VI) 
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Annexure A - Locations for AMC/SCADL Cameras 

# Zone Entity Type Location  Latitude  Longitude 

1 South Ward Office DANILIMDA As per KMZ 
file 

As per KMZ 
file 

2 North Ward Office INDIA_COLONY As per KMZ 
file 

As per KMZ 
file 

3 East Ward Office NIKOL As per KMZ 
file 

As per KMZ 
file 

4 East Ward Office RAMOL_HATHIJAN As per KMZ 
file 

As per KMZ 
file 

5 Central Ward Office SHAHIBAG As per KMZ 
file 

As per KMZ 
file 

6 South Ward Office LAMBHA As per KMZ 
file 

As per KMZ 
file 

7 North Ward Office THAKKARBAPANAGAR As per KMZ 
file 

As per KMZ 
file 

8 Central Ward Office KHADIA As per KMZ 
file 

As per KMZ 
file 

9 West Ward Office NAVRANGPURA As per KMZ 
file 

As per KMZ 
file 

10 Central Ward Office JAMALPUR As per KMZ 
file 

As per KMZ 
file 

11 North Ward Office SAIJPUR_BOGHA As per KMZ 
file 

As per KMZ 
file 

12 North Ward Office KUBERNAGR As per KMZ 
file 

As per KMZ 
file 

13 West Ward Office VASNA As per KMZ 
file 

As per KMZ 
file 

14 West Ward Office PALDI As per KMZ 
file 

As per KMZ 
file 

15 New 
West 

Ward Office MAKTAMPURA As per KMZ 
file 

As per KMZ 
file 

16 East Ward Office BHAIPURA As per KMZ 
file 

As per KMZ 
file 

17 South Ward Office MANINAGAR As per KMZ 
file 

As per KMZ 
file 

18 New 
West 

Ward Office THALTEJ As per KMZ 
file 

As per KMZ 
file 

19 East Ward Office KHOKHRA As per KMZ 
file 

As per KMZ 
file 

20 New 
West 

Ward Office GHATLODIA As per KMZ 
file 

As per KMZ 
file 

21 West Ward Office RANIP As per KMZ 
file 

As per KMZ 
file 

22 New 
West 

Ward Office GOTA As per KMZ 
file 

As per KMZ 
file 

23 New 
West 

Ward Office BODAKDEV As per KMZ 
file 

As per KMZ 
file 
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# Zone Entity Type Location  Latitude  Longitude 

24 New 
West 

Ward Office SARKHEJ As per KMZ 
file 

As per KMZ 
file 

25 New 
West 

Ward Office VEJALPUR As per KMZ 
file 

As per KMZ 
file 

26 New 
West 

Ward Office JODHPUR As per KMZ 
file 

As per KMZ 
file 

27 West Ward Office S_P_STADIUM As per KMZ 
file 

As per KMZ 
file 

28 West Ward Office NEW_WADAJ As per KMZ 
file 

As per KMZ 
file 

29 West Ward Office SABARMATI As per KMZ 
file 

As per KMZ 
file 

30 West Ward Office CHANDKHEDA As per KMZ 
file 

As per KMZ 
file 

31 Central Ward Office DARIYAPUR As per KMZ 
file 

As per KMZ 
file 

32 North Ward Office Runway As per KMZ 
file 

As per KMZ 
file 

33 South Ward Office ISANPUR As per KMZ 
file 

As per KMZ 
file 

34 South Ward Office INDRAPURI As per KMZ 
file 

As per KMZ 
file 

35 South Ward Office VATVA As per KMZ 
file 

As per KMZ 
file 

36 South Ward Office BAHERAMPURA As per KMZ 
file 

As per KMZ 
file 

37 East Ward Office GOMTIPUR As per KMZ 
file 

As per KMZ 
file 

38 East Ward Office AMRAIWADI As per KMZ 
file 

As per KMZ 
file 

39 North Ward Office BAPUNAGAR As per KMZ 
file 

As per KMZ 
file 

40 East Ward Office VASTRAL As per KMZ 
file 

As per KMZ 
file 

41 East Ward Office ODHAV As per KMZ 
file 

As per KMZ 
file 

42 North Ward Office NARODA As per KMZ 
file 

As per KMZ 
file 

43 Central Ward Office ASARWA As per KMZ 
file 

As per KMZ 
file 

44 North Ward Office SARASPUR_RAKHIYAL As per KMZ 
file 

As per KMZ 
file 

45 West Ward Office NARANPURA As per KMZ 
file 

As per KMZ 
file 

46 New 
West 

Ward Office SHAHPUR As per KMZ 
file 

As per KMZ 
file 

47 New Ward Office CHANDLODIA As per KMZ As per KMZ 
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# Zone Entity Type Location  Latitude  Longitude 

West file file 

48 East Ward Office VIRATNAGAR As per KMZ 
file 

As per KMZ 
file 

49 North Zonal Office North Zone As per KMZ 
file 

As per KMZ 
file 

50 South Zonal Office South Zone As per KMZ 
file 

As per KMZ 
file 

51 East Zonal Office East Zone As per KMZ 
file 

As per KMZ 
file 

52 Central Zonal Office Central Zone As per KMZ 
file 

As per KMZ 
file 

53 West Zonal Office West zone As per KMZ 
file 

As per KMZ 
file 

54 New 
West 

Zonal Office New West Zone As per KMZ 
file 

As per KMZ 
file 

55 New 
West 

UHC B J MEDICAL COLLEAGE As per KMZ 
file 

As per KMZ 
file 

56 North UHC BAPUNAGAR GENERAL 
HOSPITAL 

As per KMZ 
file 

As per KMZ 
file 

57 South UHC L G HOSPITAL As per KMZ 
file 

As per KMZ 
file 

58 South UHC RUKSHMANI HOSPITAL As per KMZ 
file 

As per KMZ 
file 

59 North UHC SHARDABEN HOSPITAL As per KMZ 
file 

As per KMZ 
file 

60 West UHC V S HOSPITAL As per KMZ 
file 

As per KMZ 
file 

61 East UHC VIRATNAGAR  As per KMZ 
file 

As per KMZ 
file 

62 East UHC BHAIPURA As per KMZ 
file 

As per KMZ 
file 

63 East UHC GOMTIPUR As per KMZ 
file 

As per KMZ 
file 

64 East UHC RAJPUR As per KMZ 
file 

As per KMZ 
file 

65 East UHC RAKHIAL As per KMZ 
file 

As per KMZ 
file 

66 East UHC VASTRAL As per KMZ 
file 

As per KMZ 
file 

67 East UHC RAMOL As per KMZ 
file 

As per KMZ 
file 

68 North UHC BAPUNAGAR As per KMZ 
file 

As per KMZ 
file 

69 East UHC AMRAIWADI As per KMZ 
file 

As per KMZ 
file 

70 East UHC NIKOL As per KMZ 
file 

As per KMZ 
file 
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# Zone Entity Type Location  Latitude  Longitude 

71 Central UHC DARIAPUR As per KMZ 
file 

As per KMZ 
file 

72 Central UHC MADHUPURA As per KMZ 
file 

As per KMZ 
file 

73 Central UHC KALUPUR As per KMZ 
file 

As per KMZ 
file 

74 Central UHC KHADIA As per KMZ 
file 

As per KMZ 
file 

75 Central UHC RAIKHAD As per KMZ 
file 

As per KMZ 
file 

76 Central UHC JAMALPUR As per KMZ 
file 

As per KMZ 
file 

77 New 
West 

UHC SHAHPUR As per KMZ 
file 

As per KMZ 
file 

78 Central UHC DUDHESHWAR As per KMZ 
file 

As per KMZ 
file 

79 Central UHC GIRDHARNAGAR As per KMZ 
file 

As per KMZ 
file 

80 South UHC BEHRAMPURA As per KMZ 
file 

As per KMZ 
file 

81 South UHC DANILIMDA As per KMZ 
file 

As per KMZ 
file 

82 South UHC KANKARIA As per KMZ 
file 

As per KMZ 
file 

83 South UHC LAMBHA As per KMZ 
file 

As per KMZ 
file 

84 South UHC VATVA As per KMZ 
file 

As per KMZ 
file 

85 South UHC INDRAPURI As per KMZ 
file 

As per KMZ 
file 

86 South UHC MANINAGAR As per KMZ 
file 

As per KMZ 
file 

87 South UHC GHODASAR  As per KMZ 
file 

As per KMZ 
file 

88 South UHC ISANPUR As per KMZ 
file 

As per KMZ 
file 

89 South UHC KHOKHARA As per KMZ 
file 

As per KMZ 
file 

90 West UHC PALDI As per KMZ 
file 

As per KMZ 
file 

91 West UHC VASNA As per KMZ 
file 

As per KMZ 
file 

92 West UHC AMBAVADI As per KMZ 
file 

As per KMZ 
file 

93 West UHC NAVRANGPURA As per KMZ 
file 

As per KMZ 
file 

94 West UHC STADIUM As per KMZ As per KMZ 
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# Zone Entity Type Location  Latitude  Longitude 

file file 

95 West UHC NARANPURA As per KMZ 
file 

As per KMZ 
file 

96 West UHC OLD WADAJ As per KMZ 
file 

As per KMZ 
file 

97 West UHC NAVA WADAJ As per KMZ 
file 

As per KMZ 
file 

98 West UHC SABARMATI As per KMZ 
file 

As per KMZ 
file 

99 West UHC CHANDKHEDA As per KMZ 
file 

As per KMZ 
file 

100 New 
West 

UHC GHATLODIA As per KMZ 
file 

As per KMZ 
file 

101 New 
West 

UHC CHANDLODIA As per KMZ 
file 

As per KMZ 
file 

102 West UHC RANIP As per KMZ 
file 

As per KMZ 
file 

103 New 
West 

UHC THALTEJ As per KMZ 
file 

As per KMZ 
file 

104 New 
West 

UHC VEJALPUR As per KMZ 
file 

As per KMZ 
file 

105 New 
West 

UHC BODAKDEV As per KMZ 
file 

As per KMZ 
file 

106 New 
West 

UHC JODHPUR As per KMZ 
file 

As per KMZ 
file 

107 New 
West 

UHC SARKHEJ As per KMZ 
file 

As per KMZ 
file 

108 West UHC KALI As per KMZ 
file 

As per KMZ 
file 

109 New 
West 

UHC GOTA As per KMZ 
file 

As per KMZ 
file 

110 North UHC SARASPUR As per KMZ 
file 

As per KMZ 
file 

111 Central UHC ASARWA As per KMZ 
file 

As per KMZ 
file 

112 North UHC SARDARNAGAR As per KMZ 
file 

As per KMZ 
file 

113 North UHC THAKKARNAGAR As per KMZ 
file 

As per KMZ 
file 

114 North UHC SAIJPUR As per KMZ 
file 

As per KMZ 
file 

115 North UHC NARODA MUTHIYA As per KMZ 
file 

As per KMZ 
file 

116 North UHC KRISHNANAGAR As per KMZ 
file 

As per KMZ 
file 

117 North UHC KUBERNAGAR As per KMZ 
file 

As per KMZ 
file 
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# Zone Entity Type Location  Latitude  Longitude 

118 North UHC NARODA ROAD As per KMZ 
file 

As per KMZ 
file 

119 North UHC INDIA COLONY As per KMZ 
file 

As per KMZ 
file 

120 North UHC NOBALNAGAR As per KMZ 
file 

As per KMZ 
file 

121 South UHC VATVA As per KMZ 
file 

As per KMZ 
file 

122 North UHC NARODA MUTHIYA As per KMZ 
file 

As per KMZ 
file 

123 New 
West 

UHC SHAHPUR As per KMZ 
file 

As per KMZ 
file 

124 Central UHC MADHUPURA As per KMZ 
file 

As per KMZ 
file 

125 East UHC GOMTIPUR As per KMZ 
file 

As per KMZ 
file 

126 New 
West 

UHC SARKHEJ CHC As per KMZ 
file 

As per KMZ 
file 

127 West UHC CHANDKHEDA CHC As per KMZ 
file 

As per KMZ 
file 

128 East Dumping Ground Gomtipur DR Pumping Station As per KMZ 
file 

As per KMZ 
file 

129 Central Dumping Ground Shaiking Tower DR.Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

130 East Dumping Ground Rakhial Drainage Pumping Staion As per KMZ 
file 

As per KMZ 
file 

131 South Dumping Ground Bag E Firdos Drainage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

132 East Dumping Ground Nikol Drainage Pumping Station As per KMZ 
file 

As per KMZ 
file 

133 East Dumping Ground Odhav_B Drainage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

134 East Dumping Ground Odhav-E Drainage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

135 East Dumping Ground Odhav-A Drainage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

136 West BRTS Depot Chandkheda,  As per KMZ 
file 

As per KMZ 
file 

137 South BRTS Depot ITO As per KMZ 
file 

As per KMZ 
file 

138 South BRTS Depot Chandola Talab  As per KMZ 
file 

As per KMZ 
file 

139 East BRTS Depot Odhav As per KMZ 
file 

As per KMZ 
file 

140 New 
West 

Fire Stations Bodakdev Fire Station As per KMZ 
file 

As per KMZ 
file 

141 East Fire Stations Gomtipur Fire Station As per KMZ As per KMZ 
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file file 

142 Central Fire Stations Jamalpur Fire Station As per KMZ 
file 

As per KMZ 
file 

143 South Fire Stations Jasodanagar Fire Station As per KMZ 
file 

As per KMZ 
file 

144 South Fire Stations Maninagar Fire Station As per KMZ 
file 

As per KMZ 
file 

145 South Fire Stations Memnagar Fire station As per KMZ 
file 

As per KMZ 
file 

146 Central Fire Stations Danapith Fire Station As per KMZ 
file 

As per KMZ 
file 

147 North Fire Stations Naroda Fire Station As per KMZ 
file 

As per KMZ 
file 

148 East Fire Stations Odhav Fire Station As per KMZ 
file 

As per KMZ 
file 

149 Central Fire Stations Panchkuva Fire Station As per KMZ 
file 

As per KMZ 
file 

150 West Fire Stations Sabarmati Fire Station As per KMZ 
file 

As per KMZ 
file 

151 Central Fire Stations Shahpur Fire Station As per KMZ 
file 

As per KMZ 
file 

152 Central Municipal Parks lokmanya tilak garden As per KMZ 
file 

As per KMZ 
file 

153 Central Municipal Parks tirthankar udhyan As per KMZ 
file 

As per KMZ 
file 

154 Central Municipal Parks late jethabhai parmar As per KMZ 
file 

As per KMZ 
file 

155 Central Municipal Parks hitendra desai As per KMZ 
file 

As per KMZ 
file 

156 Central Municipal Parks rajendra park As per KMZ 
file 

As per KMZ 
file 

157 Central Municipal Parks dariyakhan ghumat garden As per KMZ 
file 

As per KMZ 
file 

158 West Municipal Parks River front Garden  As per KMZ 
file 

As per KMZ 
file 

159 Central Municipal Parks Astodiya garden As per KMZ 
file 

As per KMZ 
file 

160 Central Municipal Parks jagannath temple As per KMZ 
file 

As per KMZ 
file 

161 Central Municipal Parks Asavalli garden As per KMZ 
file 

As per KMZ 
file 

162 Central Municipal Parks madhubaugh As per KMZ 
file 

As per KMZ 
file 

163 Central Municipal Parks hajipura garden As per KMZ 
file 

As per KMZ 
file 

164 Central Municipal Parks raghnathji purohit garden As per KMZ 
file 

As per KMZ 
file 
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165 East Municipal Parks late ramlal rupala As per KMZ 
file 

As per KMZ 
file 

166 North Municipal Parks bhimrav garden As per KMZ 
file 

As per KMZ 
file 

167 North Municipal Parks soneria garden As per KMZ 
file 

As per KMZ 
file 

168 East Municipal Parks late manubhai parmar As per KMZ 
file 

As per KMZ 
file 

169 North Municipal Parks bapunagar post office garden As per KMZ 
file 

As per KMZ 
file 

170 East Municipal Parks hathikhai garden As per KMZ 
file 

As per KMZ 
file 

171 East Municipal Parks Madhuvan Garden, Nr.Sugyan 
School, Viratnagar 

As per KMZ 
file 

As per KMZ 
file 

172 East Municipal Parks Gayatri Vatika Udhyan, 
Opp.Ambica Nagar School 

As per KMZ 
file 

As per KMZ 
file 

173 East Municipal Parks Shree Public Park, Nr.Khodiar 
Mandir 

As per KMZ 
file 

As per KMZ 
file 

174 East Municipal Parks Shrijee Public Park As per KMZ 
file 

As per KMZ 
file 

175 East Municipal Parks Sad Guru Garden, Nikol As per KMZ 
file 

As per KMZ 
file 

176 East Municipal Parks Dhruv Public Park, Vastral gate As per KMZ 
file 

As per KMZ 
file 

177 East Municipal Parks Kailash Van, Nr.Gor na Kuva, 
Maninagar (East) 

As per KMZ 
file 

As per KMZ 
file 

178 East Municipal Parks Nr. Jain Derasar Garden As per KMZ 
file 

As per KMZ 
file 

179 West Municipal Parks Sheth T B Park (Parimal garden), 
Nr.Chadavad Police chowki 

As per KMZ 
file 

As per KMZ 
file 

180 West Municipal Parks Dus Bungla Garden, Gulbai Tekra As per KMZ 
file 

As per KMZ 
file 

181 West Municipal Parks Dr.Vanikar Udhyan (Mithakhali 
garden), Mithakhali Gam 

As per KMZ 
file 

As per KMZ 
file 

182 West Municipal Parks Sheth B G Park (Bhikhabhai 
garden), Nr.Ellisbridge 

As per KMZ 
file 

As per KMZ 
file 

183 West Municipal Parks Sachivalay Garden, Gulbai Tekra As per KMZ 
file 

As per KMZ 
file 

184 West Municipal Parks Prahladbhai Patel Joggers Park, 
Ishvar Bhuvan 

As per KMZ 
file 

As per KMZ 
file 

185 West Municipal Parks Gitabaug, Nr.Gitabaug Tubewell 
St. 

As per KMZ 
file 

As per KMZ 
file 

186 West Municipal Parks Late Atmaram Mancharam 
Gujjar Udhyan (Fatehpura 
garden), Nr.Fatehpura Tubewell 
St. 

As per KMZ 
file 

As per KMZ 
file 

187 West Municipal Parks Sheth Manjulal S Udhyan, Paldi As per KMZ As per KMZ 
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Char Rasta, Paldi file file 

188 West Municipal Parks Sharda Mandir Garden, Sharda 
Mandir Road, Paldi 

As per KMZ 
file 

As per KMZ 
file 

189 West Municipal Parks Dhanvantari Aruvedic Udhyan, 
Opp.Prashan Park Soc. 

As per KMZ 
file 

As per KMZ 
file 

190 West Municipal Parks Chandra Shekhar Azad Garden, 
Nr.Azad Soc. 

As per KMZ 
file 

As per KMZ 
file 

191 West Municipal Parks Saurabh Garden, Nr.St.Xavier 
Loyla School 

As per KMZ 
file 

As per KMZ 
file 

192 West Municipal Parks Late Popatlal Chotalal Dani 
Udhyan, Shreyas Crossing 

As per KMZ 
file 

As per KMZ 
file 

193 West Municipal Parks Bansidhar Garden, Nr.Bansidhar 
Soc. 

As per KMZ 
file 

As per KMZ 
file 

194 West Municipal Parks Prof.Chaitanya Khambholja 
Udhyan (Prajapati garden), 
Nr.Vasna Bus-Stand 

As per KMZ 
file 

As per KMZ 
file 

195 West Municipal Parks Vasna Telephone Exchange 
Garden 

As per KMZ 
file 

As per KMZ 
file 

196 West Municipal Parks Usmanpura Garden, 
Nr.Usmanpura Zonal Off. 

As per KMZ 
file 

As per KMZ 
file 

197 West Municipal Parks Maharshi Arvind Ghosh Udhyan, 
Kameshvar Mahadev, Ankur 

As per KMZ 
file 

As per KMZ 
file 

198 West Municipal Parks Pragatinagar Garden, 
Opp.Guj.Housing Board Off. 

As per KMZ 
file 

As per KMZ 
file 

199 West Municipal Parks Vande Matram Udhyan, 
Nr.Swastik School 

As per KMZ 
file 

As per KMZ 
file 

200 West Municipal Parks Senior Citizen Park, Bhimjipura As per KMZ 
file 

As per KMZ 
file 

201 West Municipal Parks Lalabhai Chaganbhai Patel 
Udhyan, Nr.Tiger Flats 

As per KMZ 
file 

As per KMZ 
file 

202 West Municipal Parks Late Shyamaldas Lallubhai Patel 
Udhyan, Ramnagar 

As per KMZ 
file 

As per KMZ 
file 

203 West Municipal Parks Motera Lake As per KMZ 
file 

As per KMZ 
file 

204 North Municipal Parks Sant Shree Santram Das Udhyan, 
B/h. Urvashi Bunglow, 

As per KMZ 
file 

As per KMZ 
file 

205 North Municipal Parks Madhav Udhyan, Nr.Payalnagar 
Soc. 

As per KMZ 
file 

As per KMZ 
file 

206 North Municipal Parks Sardar Patel Udhyan, 
Nr.Saurashtra Soc. 

As per KMZ 
file 

As per KMZ 
file 

207 North Municipal Parks Oxizon Park,Behind Satyam 
Drainage Pumping Station 

As per KMZ 
file 

As per KMZ 
file 

208 North Municipal Parks Garden Nr. Vraj Bhumi Soc. Nr. 
Kubernagar ITI Under Bridge 

As per KMZ 
file 

As per KMZ 
file 

209 North Municipal Parks Sant Shree Kanvararam Saheb 
Mu. Udhyan 

As per KMZ 
file 

As per KMZ 
file 
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210 North Municipal Parks Late Revabhai Parmar Garden 
(Manchani Masjid garden), 
Opp.Ambar Cinema 

As per KMZ 
file 

As per KMZ 
file 

211 Central Municipal Parks Sumel-5, Under Chamunda 
Bridge, Nr. Chamanpura Cross 
Road 

As per KMZ 
file 

As per KMZ 
file 

212 South Municipal Parks Behrampura Udhyan, Nr. 
S.T.Workshop 

As per KMZ 
file 

As per KMZ 
file 

213 South Municipal Parks Garden Nr.Ghodasar Smruti 
Mandir 

As per KMZ 
file 

As per KMZ 
file 

214 South Municipal Parks Garden Opp. Pandit Din Dayal 
Circle 

As per KMZ 
file 

As per KMZ 
file 

215 South Municipal Parks Garden Opp. Pandit Din Dayal 
Circle 

As per KMZ 
file 

As per KMZ 
file 

216 South Municipal Parks Late Ramniklal V Bhatt Udhyan, 
Gordhanwadi Tekra 

As per KMZ 
file 

As per KMZ 
file 

217 South Municipal Parks Dr.Baba Saheb Ambedkar 
Udhyan, Nr.Jogni Mata Mandir, 
Majur Gam 

As per KMZ 
file 

As per KMZ 
file 

218 South Municipal Parks Chandubhai Bhavsar Muni. 
Udhyan Nr.Best High School 

As per KMZ 
file 

As per KMZ 
file 

219 South Municipal Parks Rashmi Shukla Udhyan, 
Gordhanwadi 

As per KMZ 
file 

As per KMZ 
file 

220 South Municipal Parks Tusharbhai Deshmukh Muni. 
Udhyan, Opp.Sakriba Party Plot,  
Nr.C.T.M.Char Rasta 

As per KMZ 
file 

As per KMZ 
file 

221 South Municipal Parks Garden Opp. Girivar Bunglows, 
Nr. CTM 

As per KMZ 
file 

As per KMZ 
file 

222 South Municipal Parks Late Shambhubhai Jagabhai 
Udhyan 

As per KMZ 
file 

As per KMZ 
file 

223 South Municipal Parks Laxminarayan Garden As per KMZ 
file 

As per KMZ 
file 

224 South Municipal Parks Garden Nr. Partheshvar Appt. 
Nr. Sitabaug Soc. 

As per KMZ 
file 

As per KMZ 
file 

225 New 
West 

Municipal Parks Sadipani Public Park, Opp. 
Chayaghar Chavni 

As per KMZ 
file 

As per KMZ 
file 

226 New 
West 

Municipal Parks Chitra Public Park, Opp.Ghoyel 
Plaza 

As per KMZ 
file 

As per KMZ 
file 

227 New 
West 

Municipal Parks Rohini Public Park, B/h.Jude 
Bunglows 

As per KMZ 
file 

As per KMZ 
file 

228 New 
West 

Municipal Parks Ashvini Public Park, 
Nr.Simandhar Tower 

As per KMZ 
file 

As per KMZ 
file 

229 New 
West 

Municipal Parks Sarvan Public Park, Nr.Shrijee 
dairy 

As per KMZ 
file 

As per KMZ 
file 

230 New 
West 

Municipal Parks Panchamrut Public Park, 
Nr.Soham Tower 

As per KMZ 
file 

As per KMZ 
file 

231 New Municipal Parks Surbhi Public Park, Ghoyal As per KMZ As per KMZ 
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West Tower, Nr.Sandesh Press file file 

232 New 
West 

Municipal Parks Swastik Public Park, Ghoyal 
Tower, Nr.Sandesh Press 

As per KMZ 
file 

As per KMZ 
file 

233 New 
West 

Municipal Parks Indra Public Park, Sarkari 
Vasahat 

As per KMZ 
file 

As per KMZ 
file 

234 New 
West 

Municipal Parks Bodakdev Garden As per KMZ 
file 

As per KMZ 
file 

235 New 
West 

Municipal Parks Nova Village Lake As per KMZ 
file 

As per KMZ 
file 

236 New 
West 

Municipal Parks Saptrushi Public Park, B/h.I.O.C. 
Petrol Pump 

As per KMZ 
file 

As per KMZ 
file 

237 New 
West 

Municipal Parks Keval Public Park, 
B/h.Bhagyoday Bank 

As per KMZ 
file 

As per KMZ 
file 

238 New 
West 

Municipal Parks Utsav Public Park, Nr.Rahul 
Tower 

As per KMZ 
file 

As per KMZ 
file 

239 New 
West 

Municipal Parks Parth Public Park, Nr.Hetvi 
Tower 

As per KMZ 
file 

As per KMZ 
file 

240 New 
West 

Municipal Parks Varahi Public Park, Riddhi Tower As per KMZ 
file 

As per KMZ 
file 

241 New 
West 

Municipal Parks Visvamitra Public Park, 
B/h.Vasraj Tower 

As per KMZ 
file 

As per KMZ 
file 

242 New 
West 

Municipal Parks Dhyan Public Park, Opp.Malav 
Talav 

As per KMZ 
file 

As per KMZ 
file 

243 New 
West 

Municipal Parks Vidur Public Park, Opp.Malav 
Talav 

As per KMZ 
file 

As per KMZ 
file 

244 New 
West 

Municipal Parks Kirtan Public Park, Revti Tower, 
Ramdev Nagar Cross Rd. 

As per KMZ 
file 

As per KMZ 
file 

245 New 
West 

Municipal Parks Pujan Public Park, B/h.Rudra 
Bunglows, Nr.Ashish School 

As per KMZ 
file 

As per KMZ 
file 

246 New 
West 

Municipal Parks Mukta Public Park, 
Nr.Ashvamegh Bunglows No.6 

As per KMZ 
file 

As per KMZ 
file 

247 New 
West 

Municipal Parks Swami Public Park As per KMZ 
file 

As per KMZ 
file 

248 New 
West 

Municipal Parks Amrut Public Park As per KMZ 
file 

As per KMZ 
file 

249 New 
West 

Municipal Parks Pacha Lake As per KMZ 
file 

As per KMZ 
file 

250 New 
West 

Municipal Parks Bhairavi Public Park, 
Visramnagar 

As per KMZ 
file 

As per KMZ 
file 

251 New 
West 

Municipal Parks Pandav Public Park, Nr.Nand 
Bunglows 

As per KMZ 
file 

As per KMZ 
file 

252 New 
West 

Municipal Parks Kautilya Public Park, Nr.Water 
Tank 

As per KMZ 
file 

As per KMZ 
file 

253 New 
West 

Municipal Parks Sadhna Public Park, Nr.Nalanda 
School 

As per KMZ 
file 

As per KMZ 
file 

254 New 
West 

Municipal Parks Sargam Public Park, Nr.Nalanda 
School 

As per KMZ 
file 

As per KMZ 
file 
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255 New 
West 

Municipal Parks Meghanand Public Park, 
Nr.K.K.Nagar 

As per KMZ 
file 

As per KMZ 
file 

256 New 
West 

Municipal Parks Kalptaru Public Park, Nr.Mandir As per KMZ 
file 

As per KMZ 
file 

257 New 
West 

Municipal Parks Parijat Public Park, Vasoya Park As per KMZ 
file 

As per KMZ 
file 

258 New 
West 

Municipal Parks Vivekanand Public Park, Viveka 
Chowk 

As per KMZ 
file 

As per KMZ 
file 

259 New 
West 

Municipal Parks Memnagar Lake As per KMZ 
file 

As per KMZ 
file 

260 New 
West 

Municipal Parks R.C.Technical Garden (Transist 
Pond) 

As per KMZ 
file 

As per KMZ 
file 

261 New 
West 

Municipal Parks Sarthi Public Park, Nr.Memnagar 
Lake 

As per KMZ 
file 

As per KMZ 
file 

262 New 
West 

Municipal Parks Upasna Public Park, Opp.Shiv 
Temple 

As per KMZ 
file 

As per KMZ 
file 

263 New 
West 

Municipal Parks Chandan Public Park, Nr.Umang 
School 

As per KMZ 
file 

As per KMZ 
file 

264 New 
West 

Municipal Parks Palas Public Park, Nr.Lov-Kush 
Tower 

As per KMZ 
file 

As per KMZ 
file 

265 New 
West 

Municipal Parks Tulshi Public Park, Nr.Surdhara 
Bunglows 

As per KMZ 
file 

As per KMZ 
file 

266 New 
West 

Municipal Parks Kandarb Public Park, Nr.Jay 
Ambe Nagar 

As per KMZ 
file 

As per KMZ 
file 

267 New 
West 

Municipal Parks Vaman Public Park, Gulab Tower 
Road 

As per KMZ 
file 

As per KMZ 
file 

268 New 
West 

Municipal Parks Lake Garden on Sola-Science City 
Rd. 

As per KMZ 
file 

As per KMZ 
file 

269 New 
West 

Municipal Parks Altiyas Garden As per KMZ 
file 

As per KMZ 
file 

270 New 
West 

Municipal Parks Virat Public Park, Nr.Balolnagar As per KMZ 
file 

As per KMZ 
file 

271 New 
West 

Municipal Parks Vaibhai Public Park, Nr.School As per KMZ 
file 

As per KMZ 
file 

272 New 
West 

Municipal Parks Vedant Public Park, Nr.Nagar 
Palika Off. 

As per KMZ 
file 

As per KMZ 
file 

273 New 
West 

Municipal Parks Vidhata Public Park, 
Nr.Kamdhanu Soc. 

As per KMZ 
file 

As per KMZ 
file 

274 New 
West 

Municipal Parks Varun Public Park, Nr.Railway 
Track 

As per KMZ 
file 

As per KMZ 
file 

275 New 
West 

Municipal Parks Vedant Public Park, 
Opp.Jivandhara Soc. 

As per KMZ 
file 

As per KMZ 
file 

276 New 
West 

Municipal Parks Mahara Public Park, Nr.Keshav 
Bunglows 

As per KMZ 
file 

As per KMZ 
file 

277 New 
West 

Municipal Parks Vasisth Public Park, Nr.Novex 
Soc. 

As per KMZ 
file 

As per KMZ 
file 

278 New Municipal Parks Marichi Public Park, Nr.Maulik As per KMZ As per KMZ 
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West Tenament file file 

279 New 
West 

Municipal Parks Jodhpur Plot As per KMZ 
file 

As per KMZ 
file 

280 New 
West 

Municipal Parks Garden Opp. Vidhyanagar 
School, Nr. Vrajj Dham, Prerna 
Tirth Drasar Road 

As per KMZ 
file 

As per KMZ 
file 

281 New 
West 

Municipal Parks Bhakti Public Park, Taranga Hill 
Soc. 

As per KMZ 
file 

As per KMZ 
file 

282 New 
West 

Municipal Parks Pancham Public Park, 
Nr.Chandlodia bridge 

As per KMZ 
file 

As per KMZ 
file 

283 New 
West 

Municipal Parks Chandlodia Public Park-I, 
Nr.Chandlodia Nagar Palika 

As per KMZ 
file 

As per KMZ 
file 

284 New 
West 

Municipal Parks Sarkhej Roja Garden, Nr.Roja 
Lake 

As per KMZ 
file 

As per KMZ 
file 

285 New 
West 

Municipal Parks Lake Garden Nr.Dev City As per KMZ 
file 

As per KMZ 
file 

286 New 
West 

Municipal Parks Garden Nr. SIMS Hospital, Scince 
City Road 

As per KMZ 
file 

As per KMZ 
file 

287 North Bus Depot (GSRTC) Bapunagar As per KMZ 
file 

As per KMZ 
file 

288 South Bus Depot (GSRTC) Chandola As per KMZ 
file 

As per KMZ 
file 

289 South Bus Depot (GSRTC) Bareja As per KMZ 
file 

As per KMZ 
file 

290 Central Bus Depot (GSRTC) Geeta Mandir GSRTC Bus Depots As per KMZ 
file 

As per KMZ 
file 

291 West Bus Depot (GSRTC) Ranip GSRTC Bus Depots As per KMZ 
file 

As per KMZ 
file 

292 North Bus Depot (GSRTC) Krishnanagar GSRTC Bus Depots As per KMZ 
file 

As per KMZ 
file 

293 South Bus Depot (GSRTC) Maninagar GSRTC Bus Depots As per KMZ 
file 

As per KMZ 
file 

294 West Bus Depot (GSRTC) Paldi GSRTC Bus Depots As per KMZ 
file 

As per KMZ 
file 

295 West Bus Depot (GSRTC) Nehru Nagar GSRTC Bus Depots As per KMZ 
file 

As per KMZ 
file 

296 Central Railway Station Kalupur Railway station As per KMZ 
file 

As per KMZ 
file 

297 West Railway Station Sabarmati Railway station As per KMZ 
file 

As per KMZ 
file 

298 South Railway Station Maninagar Railway station As per KMZ 
file 

As per KMZ 
file 

299 Central Railway Station Ahmedabad Junction, Laxmi 
Bazar, Khadia, Ahmedabad, 
Gujarat 380002 

As per KMZ 
file 

As per KMZ 
file 

300 North Sensors-Water:WDS Bhilvas (Old) As per KMZ 
file 

As per KMZ 
file 
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301 New 
West 

Sensors-Water:WDS Vaishnodevi MBR As per KMZ 
file 

As per KMZ 
file 

302 South Sensors-Water:WDS Moni Hotel As per KMZ 
file 

As per KMZ 
file 

303 New 
West 

Sensors-Water:WDS Nava Vanzar As per KMZ 
file 

As per KMZ 
file 

304 South Sensors-Water:WDS Vatva-EWS As per KMZ 
file 

As per KMZ 
file 

305 South Sensors-Water:WDS Lambha-Indira Nagar_V-2 As per KMZ 
file 

As per KMZ 
file 

306 South Sensors-Water:WDS Lambha-Gamtal As per KMZ 
file 

As per KMZ 
file 

307 North Sensors-Water:WDS Shrenam Resi. As per KMZ 
file 

As per KMZ 
file 

308 South Sensors-Water:WDS Sohang Hills As per KMZ 
file 

As per KMZ 
file 

309 South Sensors-Water:WDS Danilimda-Jalghar As per KMZ 
file 

As per KMZ 
file 

310 East Sensors-Water:WDS Vivekanand Nagar As per KMZ 
file 

As per KMZ 
file 

311 East Sensors-Water:WDS Hattijan As per KMZ 
file 

As per KMZ 
file 

312 East Sensors-Water:WDS Vinoba Bhave Nagar As per KMZ 
file 

As per KMZ 
file 

313 East Sensors-Water:WDS Vinzol As per KMZ 
file 

As per KMZ 
file 

314 East Sensors-Water:WDS Ramol-Sattalvdi As per KMZ 
file 

As per KMZ 
file 

315 East Sensors-Water:WDS Odhav-FB-81 As per KMZ 
file 

As per KMZ 
file 

316 East Sensors-Water:WDS Odhav-Jogeshwar As per KMZ 
file 

As per KMZ 
file 

317 East Sensors-Water:WDS Odhav-Panchayat As per KMZ 
file 

As per KMZ 
file 

318 North Sensors-Water:WDS New Potaliya As per KMZ 
file 

As per KMZ 
file 

319 New 
West 

Sensors-Water:WDS Mahatma Gandhi As per KMZ 
file 

As per KMZ 
file 

320 New 
West 

Sensors-Water:WDS Science City As per KMZ 
file 

As per KMZ 
file 

321 New 
West 

Sensors-Water:WDS Bhadaj As per KMZ 
file 

As per KMZ 
file 

322 New 
West 

Sensors-Water:WDS Shilaj As per KMZ 
file 

As per KMZ 
file 

323 New 
West 

Sensors-Water:WDS Bodakdev Torrent As per KMZ 
file 

As per KMZ 
file 

324 New Sensors-Water:WDS Mamtpura As per KMZ As per KMZ 
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West file file 

325 West Sensors-Water:WDS Narmanpura As per KMZ 
file 

As per KMZ 
file 

326 New 
West 

Sensors-Water:WDS Fatehwadi As per KMZ 
file 

As per KMZ 
file 

327 New 
West 

Sensors-Water:WDS Royal As per KMZ 
file 

As per KMZ 
file 

328 New 
West 

Sensors-Water:WDS Muskan Garden As per KMZ 
file 

As per KMZ 
file 

329 New 
West 

Sensors-Water:WDS TP. 204 As per KMZ 
file 

As per KMZ 
file 

330 South Sensors-Water:WDS J.Gaonthan As per KMZ 
file 

As per KMZ 
file 

331 New 
West 

Sensors-Water:WDS Satellite As per KMZ 
file 

As per KMZ 
file 

332 New 
West 

Sensors-Water:WDS Sayona City As per KMZ 
file 

As per KMZ 
file 

333 New 
West 

Sensors-Water:WDS Gajraj As per KMZ 
file 

As per KMZ 
file 

334 New 
West 

Sensors-Water:WDS Vande Mataram As per KMZ 
file 

As per KMZ 
file 

335 West Sensors-Water:WDS BAPS As per KMZ 
file 

As per KMZ 
file 

336 West Sensors-Water:WDS Akash As per KMZ 
file 

As per KMZ 
file 

337 New 
West 

Sensors-Water:WDS Jagatpura As per KMZ 
file 

As per KMZ 
file 

338 West Sensors-Water:WDS AMC (Sadar Patel) As per KMZ 
file 

As per KMZ 
file 

339 North Sensors-Water:WDS Kalapi Nahar As per KMZ 
file 

As per KMZ 
file 

340 Central Sensors-Water:WDS Civil As per KMZ 
file 

As per KMZ 
file 

341 Central Sensors-Water:WDS MES As per KMZ 
file 

As per KMZ 
file 

342 Central Sensors-Water:WDS Barfiwala Bhavan (Shahpur) As per KMZ 
file 

As per KMZ 
file 

343 North Sensors-Water:WDS Noble Nagar As per KMZ 
file 

As per KMZ 
file 

344 North Sensors-Water:WDS Naroda Memco As per KMZ 
file 

As per KMZ 
file 

345 East Sensors-Water:WDS Odhav-2 (Fire) As per KMZ 
file 

As per KMZ 
file 

346 East Sensors-Water:WDS Odhav-Varigruh As per KMZ 
file 

As per KMZ 
file 

347 East Sensors-Water:WDS Odhav-1 (Ambika) As per KMZ 
file 

As per KMZ 
file 
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348 East Sensors-Water:WDS Muktidham As per KMZ 
file 

As per KMZ 
file 

349 East Sensors-Water:WDS Nikol-Krishna Park As per KMZ 
file 

As per KMZ 
file 

350 North Sensors-Water:WDS Bapunagar-Anand Flat As per KMZ 
file 

As per KMZ 
file 

351 North Sensors-Water:WDS Bapu Nagar As per KMZ 
file 

As per KMZ 
file 

352 North Sensors-Water:WDS Thakarbappa Nagar As per KMZ 
file 

As per KMZ 
file 

353 East Sensors-Water:WDS Nikol-102 As per KMZ 
file 

As per KMZ 
file 

354 East Sensors-Water:WDS Nikol-101 As per KMZ 
file 

As per KMZ 
file 

355 North Sensors-Water:WDS Naroda TP-2 As per KMZ 
file 

As per KMZ 
file 

356 North Sensors-Water:WDS Naroda Jalpa As per KMZ 
file 

As per KMZ 
file 

357 North Sensors-Water:WDS Hanspura As per KMZ 
file 

As per KMZ 
file 

358 West Sensors-Water:WDS Vyaswadi As per KMZ 
file 

As per KMZ 
file 

359 North Sensors-Water:WDS Naroda Gam As per KMZ 
file 

As per KMZ 
file 

360 North Sensors-Water:WDS Saijpur Old As per KMZ 
file 

As per KMZ 
file 

361 North Sensors-Water:WDS Krisna Nagar As per KMZ 
file 

As per KMZ 
file 

362 East Sensors-Water:WDS Nikol Lilanagar As per KMZ 
file 

As per KMZ 
file 

363 North Sensors-Water:WDS Asarva Housing As per KMZ 
file 

As per KMZ 
file 

364 North Sensors-Water:WDS Sonariya As per KMZ 
file 

As per KMZ 
file 

365 North Sensors-Water:WDS Potliya As per KMZ 
file 

As per KMZ 
file 

366 North Sensors-Water:WDS Naroda-TP 12 As per KMZ 
file 

As per KMZ 
file 

367 North Sensors-Water:WDS Naroda Fire As per KMZ 
file 

As per KMZ 
file 

368 North Sensors-Water:WDS Meghaninagar As per KMZ 
file 

As per KMZ 
file 

369 North Sensors-Water:WDS Gurukrupa Nagar As per KMZ 
file 

As per KMZ 
file 

370 North Sensors-Water:WDS Saijpur New As per KMZ 
file 

As per KMZ 
file 

371 North Sensors-Water:WDS Bangla Area As per KMZ As per KMZ 
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file file 

372 North Sensors-Water:WDS C-Ward As per KMZ 
file 

As per KMZ 
file 

373 North Sensors-Water:WDS G-Ward As per KMZ 
file 

As per KMZ 
file 

374 Central Sensors-Water:WDS Batata Mill Dariapur As per KMZ 
file 

As per KMZ 
file 

375 Central Sensors-Water:WDS Krishna Cinema (Relief Road) As per KMZ 
file 

As per KMZ 
file 

376 Central Sensors-Water:WDS Jaganath As per KMZ 
file 

As per KMZ 
file 

377 Central Sensors-Water:WDS Madhubag As per KMZ 
file 

As per KMZ 
file 

378 Central Sensors-Water:WDS Aastodia As per KMZ 
file 

As per KMZ 
file 

379 Central Sensors-Water:WDS Prem Darwaja As per KMZ 
file 

As per KMZ 
file 

380 Central Sensors-Water:WDS Lal Darwaja As per KMZ 
file 

As per KMZ 
file 

381 Central Sensors-Water:WDS Ranchhodpura As per KMZ 
file 

As per KMZ 
file 

382 Central Sensors-Water:WDS Shahibag As per KMZ 
file 

As per KMZ 
file 

383 South Sensors-Water:WDS Saptrushi As per KMZ 
file 

As per KMZ 
file 

384 South Sensors-Water:WDS Kankria Football Ground As per KMZ 
file 

As per KMZ 
file 

385 South Sensors-Water:WDS Jashoda Nagar As per KMZ 
file 

As per KMZ 
file 

386 South Sensors-Water:WDS Rajeshwari As per KMZ 
file 

As per KMZ 
file 

387 South Sensors-Water:WDS Prakash Nagar As per KMZ 
file 

As per KMZ 
file 

388 South Sensors-Water:WDS Ram Rahim Tekra As per KMZ 
file 

As per KMZ 
file 

389 South Sensors-Water:WDS New Suburban As per KMZ 
file 

As per KMZ 
file 

390 South Sensors-Water:WDS Dhor Bazar As per KMZ 
file 

As per KMZ 
file 

391 South Sensors-Water:WDS Meera Pragati As per KMZ 
file 

As per KMZ 
file 

392 South Sensors-Water:WDS Pilot Dairy As per KMZ 
file 

As per KMZ 
file 

393 Central Sensors-Water:WDS Kantodia Vas As per KMZ 
file 

As per KMZ 
file 

394 North Sensors-Water:WDS Saraspur S.C.L. Housing As per KMZ 
file 

As per KMZ 
file 
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395 North Sensors-Water:WDS Chamanpura As per KMZ 
file 

As per KMZ 
file 

396 North Sensors-Water:WDS Asarva Village As per KMZ 
file 

As per KMZ 
file 

397 West Sensors-Water:WDS Panchasheel As per KMZ 
file 

As per KMZ 
file 

398 West Sensors-Water:WDS Vasana Shahvadi As per KMZ 
file 

As per KMZ 
file 

399 West Sensors-Water:WDS Keshavnagar As per KMZ 
file 

As per KMZ 
file 

400 West Sensors-Water:WDS Dharamnagar As per KMZ 
file 

As per KMZ 
file 

401 West Sensors-Water:WDS Navarangpura As per KMZ 
file 

As per KMZ 
file 

402 West Sensors-Water:WDS Sharda As per KMZ 
file 

As per KMZ 
file 

403 West Sensors-Water:WDS Azad Society As per KMZ 
file 

As per KMZ 
file 

404 West Sensors-Water:WDS Nagari As per KMZ 
file 

As per KMZ 
file 

405 West Sensors-Water:WDS Ellisbridge As per KMZ 
file 

As per KMZ 
file 

406 West Sensors-Water:WDS Fatehpura As per KMZ 
file 

As per KMZ 
file 

407 West Sensors-Water:WDS Sahidvan As per KMZ 
file 

As per KMZ 
file 

408 West Sensors-Water:WDS Jawahar Nagar As per KMZ 
file 

As per KMZ 
file 

409 West Sensors-Water:WDS Niyojan Nagar As per KMZ 
file 

As per KMZ 
file 

410 New 
West 

Sensors-Water:WDS Mem Nagar As per KMZ 
file 

As per KMZ 
file 

411 West Sensors-Water:WDS S.P. Stadium As per KMZ 
file 

As per KMZ 
file 

412 New 
West 

Sensors-Water:WDS Sola Road As per KMZ 
file 

As per KMZ 
file 

413 West Sensors-Water:WDS Ankur As per KMZ 
file 

As per KMZ 
file 

414 West Sensors-Water:WDS Pragati Nagar As per KMZ 
file 

As per KMZ 
file 

415 West Sensors-Water:WDS Usmanpura As per KMZ 
file 

As per KMZ 
file 

416 West Sensors-Water:WDS Nava Vadaj As per KMZ 
file 

As per KMZ 
file 

417 West Sensors-Water:WDS Sreenath As per KMZ 
file 

As per KMZ 
file 

418 West Sensors-Water:WDS Harijanashram As per KMZ As per KMZ 
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file file 

419 West Sensors-Water:WDS Gitabaug As per KMZ 
file 

As per KMZ 
file 

420 West Sensors-Water:WDS Gulbaitekra As per KMZ 
file 

As per KMZ 
file 

421 East Sensors-Water:WDS Odhav-Arbuda Nagar As per KMZ 
file 

As per KMZ 
file 

422 East Sensors-Water:WDS Kasiba Nagar As per KMZ 
file 

As per KMZ 
file 

423 East Sensors-Water:WDS Bhaipura-Jogeshwari As per KMZ 
file 

As per KMZ 
file 

424 South Sensors-Water:WDS Isanpur-Gulkomasol As per KMZ 
file 

As per KMZ 
file 

425 South Sensors-Water:WDS Narol TCIDS As per KMZ 
file 

As per KMZ 
file 

426 South Sensors-Water:WDS Vatva Rly Crossing As per KMZ 
file 

As per KMZ 
file 

427 South Sensors-Water:WDS Bag-E-firdos-CTM As per KMZ 
file 

As per KMZ 
file 

428 East Sensors-Water:WDS Bag-E-Firdos (Vastral) As per KMZ 
file 

As per KMZ 
file 

429 South Sensors-Water:WDS Narol-Gam As per KMZ 
file 

As per KMZ 
file 

430 South Sensors-Water:WDS Shahvadi As per KMZ 
file 

As per KMZ 
file 

431 South Sensors-Water:WDS Vatva Gam As per KMZ 
file 

As per KMZ 
file 

432 South Sensors-Water:WDS Vatva Nigam As per KMZ 
file 

As per KMZ 
file 

433 South Sensors-Water:WDS Smurti Mandir As per KMZ 
file 

As per KMZ 
file 

434 South Sensors-Water:WDS Ghodaser As per KMZ 
file 

As per KMZ 
file 

435 North Sensors-Water:WDS Sardar Nagar (Hansol) As per KMZ 
file 

As per KMZ 
file 

436 North Sensors-Water:WDS Bhilvas New As per KMZ 
file 

As per KMZ 
file 

437 East Sensors-Water:WDS Gomtipur-Rajpur As per KMZ 
file 

As per KMZ 
file 

438 East Sensors-Water:WDS Daxini Society As per KMZ 
file 

As per KMZ 
file 

439 East Sensors-Water:WDS Gomtipur-Drainage As per KMZ 
file 

As per KMZ 
file 

440 East Sensors-Water:WDS Khokhra As per KMZ 
file 

As per KMZ 
file 

441 East Sensors-Water:WDS Silver Cotton Mill As per KMZ 
file 

As per KMZ 
file 
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442 East Sensors-Water:WDS Sukhram Nagar As per KMZ 
file 

As per KMZ 
file 

443 East Sensors-Water:WDS TP.10 As per KMZ 
file 

As per KMZ 
file 

444 East Sensors-Water:WDS Gomtipur-Hathikhai As per KMZ 
file 

As per KMZ 
file 

445 East Sensors-Water:WDS Rakhiyal Housing As per KMZ 
file 

As per KMZ 
file 

446 East Sensors-Water:WDS Laxmi Narayan As per KMZ 
file 

As per KMZ 
file 

447 East Sensors-Water:WDS Subhash Market As per KMZ 
file 

As per KMZ 
file 

448 East Sensors-Water:WDS Satyam Nagar As per KMZ 
file 

As per KMZ 
file 

449 East Sensors-Water:WDS Rakhiyal Village As per KMZ 
file 

As per KMZ 
file 

450 West Sensors-Water:WDS Chand-GHB As per KMZ 
file 

As per KMZ 
file 

451 West Sensors-Water:WDS Sailganga As per KMZ 
file 

As per KMZ 
file 

452 West Sensors-Water:WDS Chand-Sreenath As per KMZ 
file 

As per KMZ 
file 

453 West Sensors-Water:WDS Chand-Motera As per KMZ 
file 

As per KMZ 
file 

454 New 
West 

Sensors-Water:WDS Vejalpur-Devas As per KMZ 
file 

As per KMZ 
file 

455 New 
West 

Sensors-Water:WDS Vejalpur-Sharddha As per KMZ 
file 

As per KMZ 
file 

456 New 
West 

Sensors-Water:WDS Jodhpur-Pramukh As per KMZ 
file 

As per KMZ 
file 

457 New 
West 

Sensors-Water:WDS Vejalpur-Suryanagar As per KMZ 
file 

As per KMZ 
file 

458 New 
West 

Sensors-Water:WDS Ambli-ADB As per KMZ 
file 

As per KMZ 
file 

459 New 
West 

Sensors-Water:WDS Jhodhpur-ADB As per KMZ 
file 

As per KMZ 
file 

460 New 
West 

Sensors-Water:WDS Bodakdev ADB As per KMZ 
file 

As per KMZ 
file 

461 New 
West 

Sensors-Water:WDS Thaltej ADB As per KMZ 
file 

As per KMZ 
file 

462 New 
West 

Sensors-Water:WDS Sola ADB As per KMZ 
file 

As per KMZ 
file 

463 New 
West 

Sensors-Water:WDS Ghatlodiya-Jantanagar As per KMZ 
file 

As per KMZ 
file 

464 New 
West 

Sensors-Water:WDS Gota Bandhan (Sola_Fb-91) As per KMZ 
file 

As per KMZ 
file 

465 New Sensors-Water:WDS Sarkhej-Khumbharvas As per KMZ As per KMZ 
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West file file 

466 New 
West 

Sensors-Water:WDS Sanklit Nagar As per KMZ 
file 

As per KMZ 
file 

467 New 
West 

Sensors-Water:WDS Vejalpur-Baldevnagar As per KMZ 
file 

As per KMZ 
file 

468 New 
West 

Sensors-Water:WDS Vejalpur-Shaivali As per KMZ 
file 

As per KMZ 
file 

469 New 
West 

Sensors-Water:WDS Vejalpur-Salpara As per KMZ 
file 

As per KMZ 
file 

470 New 
West 

Sensors-Water:WDS Vejalpur-Gamtal As per KMZ 
file 

As per KMZ 
file 

471 New 
West 

Sensors-Water:WDS Vejalpur-Sarabhai As per KMZ 
file 

As per KMZ 
file 

472 New 
West 

Sensors-Water:WDS Vejalpur-Prahaladnagar As per KMZ 
file 

As per KMZ 
file 

473 New 
West 

Sensors-Water:WDS Anandnagar As per KMZ 
file 

As per KMZ 
file 

474 New 
West 

Sensors-Water:WDS Jhodhpur-Gokulwas As per KMZ 
file 

As per KMZ 
file 

475 New 
West 

Sensors-Water:WDS Vastrapur (Payal) As per KMZ 
file 

As per KMZ 
file 

476 New 
West 

Sensors-Water:WDS Bodakdev Zonal Office As per KMZ 
file 

As per KMZ 
file 

477 New 
West 

Sensors-Water:WDS Bodakdev Trilok As per KMZ 
file 

As per KMZ 
file 

478 West Sensors-Water:WDS Memnagar As per KMZ 
file 

As per KMZ 
file 

479 New 
West 

Sensors-Water:WDS Sola LT (Chanakyapuri) As per KMZ 
file 

As per KMZ 
file 

480 New 
West 

Sensors-Water:WDS Thaltej Nilkanth Mahadev As per KMZ 
file 

As per KMZ 
file 

481 New 
West 

Sensors-Water:WDS Ghatlodiya-Sattadhar As per KMZ 
file 

As per KMZ 
file 

482 New 
West 

Sensors-Water:WDS Ghatlodia-Gamtal As per KMZ 
file 

As per KMZ 
file 

483 New 
West 

Sensors-Water:WDS Ghatlodiya-Vidhata As per KMZ 
file 

As per KMZ 
file 

484 New 
West 

Sensors-Water:WDS Gota KCT As per KMZ 
file 

As per KMZ 
file 

485 New 
West 

Sensors-Water:WDS Kali Gamtal As per KMZ 
file 

As per KMZ 
file 

486 New 
West 

Sensors-Water:WDS Nirnaynagar-Chandlodia As per KMZ 
file 

As per KMZ 
file 

487 West Sensors-Water:WDS New Ranip-Balolnagar As per KMZ 
file 

As per KMZ 
file 

488 New 
West 

Sensors-Water:WDS Kali-Santosh Nagar As per KMZ 
file 

As per KMZ 
file 
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489 New 
West 

Sensors-Water:WDS Kali-Bhut Bangla As per KMZ 
file 

As per KMZ 
file 

490 East Sensors-Water:Pumping 
Station 

Gomtipur DR Pumping Station As per KMZ 
file 

As per KMZ 
file 

491 Central Sensors-Water:Pumping 
Station 

Shaiking Tower DR.Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

492 East Sensors-Water:Pumping 
Station 

Rakhial Drainage Pumping Staion As per KMZ 
file 

As per KMZ 
file 

493 South Sensors-Water:Pumping 
Station 

Bag E Firdos Drainage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

494 East Sensors-Water:Pumping 
Station 

Nikol Drainage Pumping Station As per KMZ 
file 

As per KMZ 
file 

495 East Sensors-Water:Pumping 
Station 

Odhav_B Drainage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

496 East Sensors-Water:Pumping 
Station 

Odhav-E Drainage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

497 East Sensors-Water:Pumping 
Station 

Odhav-A Drainage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

498 North Sensors-Water:Pumping 
Station 

Naroda Muthiya Sewage 
Pumping Station 

As per KMZ 
file 

As per KMZ 
file 

499 North Sensors-Water:Pumping 
Station 

Naroda GIDC Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

500 North Sensors-Water:Pumping 
Station 

Naroda Gayatri Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

501 North Sensors-Water:Pumping 
Station 

Naroda Satyam Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

502 North Sensors-Water:Pumping 
Station 

Saijpur  Sewage Pumping Station As per KMZ 
file 

As per KMZ 
file 

503 West Sensors-Water:Pumping 
Station 

Meghaninagar Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

504 Central Sensors-Water:Pumping 
Station 

Chamanpura Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

505 North Sensors-Water:Pumping 
Station 

Kubernagar G ward  Sewage 
Pumping Station 

As per KMZ 
file 

As per KMZ 
file 

506 North Sensors-Water:Pumping 
Station 

Kubernagar Maya Cenema 
Sewage Pumping Station 

As per KMZ 
file 

As per KMZ 
file 

507 North Sensors-Water:Pumping 
Station 

Sardar Nagar Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

508 West Sensors-Water:Pumping 
Station 

Ambavadi (Bhadreshwar) 
Sewage Pumping Station 

As per KMZ 
file 

As per KMZ 
file 

509 North Sensors-Water:Pumping 
Station 

Chiloda Sewage Pumping Station As per KMZ 
file 

As per KMZ 
file 

510 East Sensors-Water:Pumping 
Station 

East Zone As per KMZ 
file 

As per KMZ 
file 

511 East Sensors-Water:Pumping 
Station 

Odhav(new ) Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

512 East Sensors-Water:Pumping Odhav Ambikanagar Sewage As per KMZ As per KMZ 
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Station Pumping Station file file 

513 East Sensors-Water:Pumping 
Station 

Odhav Rabarivasahat Sewage 
Pumping Station 

As per KMZ 
file 

As per KMZ 
file 

514 East Sensors-Water:Pumping 
Station 

Odhav Chhotalal Sewage 
Pumping Station 

As per KMZ 
file 

As per KMZ 
file 

515 East Sensors-Water:Pumping 
Station 

Arbudanagar Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

516 East Sensors-Water:Pumping 
Station 

Amraivadi Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

517 North Sensors-Water:Pumping 
Station 

Rakhiyal Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

518 East Sensors-Water:Pumping 
Station 

Gomtipur Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

519 East Sensors-Water:Pumping 
Station 

Hathijan Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

520 East Sensors-Water:Pumping 
Station 

Viratnagar Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

521 East Sensors-Water:Pumping 
Station 

Nikol(New) Jivanvadi Sewage 
Pumping Station 

As per KMZ 
file 

As per KMZ 
file 

522 East Sensors-Water:Pumping 
Station 

South Zone As per KMZ 
file 

As per KMZ 
file 

523 South Sensors-Water:Pumping 
Station 

Bagefirdosh Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

524 South Sensors-Water:Pumping 
Station 

Indrapuri Sewage Pumping 
Station(New) 

As per KMZ 
file 

As per KMZ 
file 

525 South Sensors-Water:Pumping 
Station 

Vatva Nigam Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

526 South Sensors-Water:Pumping 
Station 

Vatva Navana Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

527 South Sensors-Water:Pumping 
Station 

Isanpur (1)Mony Hotel Sewage 
Pumping Station 

As per KMZ 
file 

As per KMZ 
file 

528 South Sensors-Water:Pumping 
Station 

Isanpur (2)Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

529 South Sensors-Water:Pumping 
Station 

Maninagar Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

530 South Sensors-Water:Pumping 
Station 

Baherampura Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

531 South Sensors-Water:Pumping 
Station 

New Suburban Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

532 South Sensors-Water:Pumping 
Station 

Narol Shahvadi Suburban 
Sewage Pumping Station 

As per KMZ 
file 

As per KMZ 
file 

533 South Sensors-Water:Pumping 
Station 

Danilimda Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

534 East Sensors-Water:Pumping 
Station 

Central Zone As per KMZ 
file 

As per KMZ 
file 

535 Central Sensors-Water:Pumping 
Station 

Jamalpur Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 
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536 Central Sensors-Water:Pumping 
Station 

Dariyapur Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

537 Central Sensors-Water:Pumping 
Station 

Girdharnagar Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

538 Central Sensors-Water:Pumping 
Station 

Shahpur Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

539 Central Sensors-Water:Pumping 
Station 

Shahibag Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

540 West Sensors-Water:Pumping 
Station 

West  Zone  As per KMZ 
file 

As per KMZ 
file 

541 West Sensors-Water:Pumping 
Station 

Keshavnagar Sewage Pumping 
Station 

As per KMZ 
file 

As per KMZ 
file 

542 West Sensors-Water:Pumping 
Station 

Shantivan Sewage Pumping 
Station, Paldi 

As per KMZ 
file 

As per KMZ 
file 

543 West Sensors-Water:Pumping 
Station 

Sharda Sewage Pumping Station, 
Paldi 

As per KMZ 
file 

As per KMZ 
file 

544 West Sensors-Water:Pumping 
Station 

Terminal Pumping  As per KMZ 
file 

As per KMZ 
file 

545 West Sensors-Water:Pumping 
Station 

Vasana Terminal Sewage 
Pumping Station(for 78 MLD 
STP) 

As per KMZ 
file 

As per KMZ 
file 

546 West Sensors-Water:Pumping 
Station 

Vasana Terminal Sewage 
Pumping Station(for 126 MLD 
STP) 

As per KMZ 
file 

As per KMZ 
file 

547 West Sensors-Water:Pumping 
Station 

Pirana Terminal Sewage 
Pumping Station (For 181 MLD 
Lagun STP) 

As per KMZ 
file 

As per KMZ 
file 

548 West Sensors-Water:Pumping 
Station 

Pirana Terminal Sewage 
Pumping Station (For 180  MLD 
ASB STP) 

As per KMZ 
file 

As per KMZ 
file 

549 South Sensors-Water:Pumping 
Station 

Vinzol Terminal Sewage 
Pumping Station (For 70 MLD 
STP) 

As per KMZ 
file 

As per KMZ 
file 

550 West Sensors-Water:Pumping 
Station 

Vasana Terminal Sewage 
Pumping Station (For 240 MLD 
STP) 

As per KMZ 
file 

As per KMZ 
file 

551 West Sensors-Water:Pumping 
Station 

Pirana Terminal Sewage 
Pumping Station (For GIDC) 

As per KMZ 
file 

As per KMZ 
file 

552 New 
West 

UHC Gota As per KMZ 
file 

As per KMZ 
file 

553 West UHC S.P.Stadium As per KMZ 
file 

As per KMZ 
file 

554 East UHC vastral As per KMZ 
file 

As per KMZ 
file 

555 West UHC Paldi As per KMZ 
file 

As per KMZ 
file 

556 South UHC lambha As per KMZ 
file 

As per KMZ 
file 
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557 South UHC baherampura As per KMZ 
file 

As per KMZ 
file 

558 West UHC kali As per KMZ 
file 

As per KMZ 
file 

559 North UHC Sardarnagar As per KMZ 
file 

As per KMZ 
file 

560 East UHC khokhra As per KMZ 
file 

As per KMZ 
file 

561 South UHC arbudanagar As per KMZ 
file 

As per KMZ 
file 

562 New 
West 

UHC bodakdev As per KMZ 
file 

As per KMZ 
file 

563 South UHC lambha As per KMZ 
file 

As per KMZ 
file 

564 South UHC lambha As per KMZ 
file 

As per KMZ 
file 

565 South UHC vatva As per KMZ 
file 

As per KMZ 
file 

566 East UHC amraiwadi As per KMZ 
file 

As per KMZ 
file 

567 New 
West 

UHC ambawadi As per KMZ 
file 

As per KMZ 
file 

568 South UHC baherampura As per KMZ 
file 

As per KMZ 
file 

569 West UHC naranpura As per KMZ 
file 

As per KMZ 
file 

570 West UHC vasna As per KMZ 
file 

As per KMZ 
file 

571 Central UHC DUDHESHWAR As per KMZ 
file 

As per KMZ 
file 

572 West UHC SABARMATI As per KMZ 
file 

As per KMZ 
file 

573 South UHC BEHRAMPURA As per KMZ 
file 

As per KMZ 
file 

574 South UHC DANILIMDA As per KMZ 
file 

As per KMZ 
file 

575 East UHC Vastral As per KMZ 
file 

As per KMZ 
file 

576 East Sensors-Water:WDS Adinath Nagar (Bhavani Nagar) As per KMZ 
file 

As per KMZ 
file 

577 Central Sensors-Water:WDS Dudheshwar As per KMZ 
file 

As per KMZ 
file 

578 East Sensors-Water:WDS Vastral As per KMZ 
file 

As per KMZ 
file 

579 South Sensors-Water:WDS FP. 204 As per KMZ 
file 

As per KMZ 
file 

580 Central Sensors-Water:WDS Jamalpur As per KMZ As per KMZ 
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file file 

581 South Sensors-Water:WDS Behrampura As per KMZ 
file 

As per KMZ 
file 

582 South Tourist Spot Kankaria Lake As per KMZ 
file 

As per KMZ 
file 

583 West Tourist Spot Gandhi Ashram As per KMZ 
file 

As per KMZ 
file 

584 New 
West 

Tourist Spot Science City As per KMZ 
file 

As per KMZ 
file 

585 New 
West 

Schools CHANDLODIYA - 1 PRIMARY 
SCHOOL 

23.0807027
78 

72.5508166
67 

586 New 
West 

Schools GHATLODIYA - 1  PRIMARY 
SCHOOL 

23.0685131
08 

72.5401444
44 

587 New 
West 

Schools GHATLODIYA - 2  PRIMARY 
SCHOOL 

23.0685152
76 

72.5402305
56 

588 South Schools GYASPUR PRIMARY SCHOOL 22.9682500
00 

72.5381611
11 

589 South Schools GYASPUR BHATHA PRIMARY 
SCHOOL 

22.9873141
92 

72.5230234
10 

590 New 
West 

Schools JODHPUR PRIMARY SCHOOL - 1 23.0161611
11 

72.5209444
44 

591 New 
West 

Schools JODHPUR PRIMARY SCHOOL - 2 23.0161166
67 

72.5209722
22 

592 New 
West 

Schools RAMDEVNAGAR PRIMARY 
SCHOOL 

23.0270527
78 

72.5204388
89 

593 New 
West 

Schools MEMADPURA PRIMARY SCHOOL 23.0178111
11 

72.4940472
22 

594 New 
West 

Schools MAKARABA  PRIMARY SCHOOL -
2 

22.9958111
11 

72.5077027
78 

595 New 
West 

Schools NEHRUNAGAR PRIMARY 
SCHOOL 

22.9904000
00 

72.5060194
44 

596 New 
West 

Schools MAKTAMPUR PRIMARY SCHOOL 22.9936666
67 

72.5232777
78 

597 West Schools MEMNAGAR PRI. SCHOOL - 2 23.0486388
89 

72.5387722
22 

598 West Schools NIRYANNAGAR PRIMARY 
SCHOOL] 

23.0762805
56 

72.5605888
89 

599 South Schools PIPALJ PRIMARY SCHOOL 22.9556639
73 

72.5494722
69 

600 West Schools RANIPI PRI. SCHOOL - 2 23.0811916
67 

72.5771916
67 

601 West Schools RANIP PRI. SCHOOL - 8 23.0838138
89 

72.5786666
67 

602 West Schools RANIPI PRI. SCHOOL - 3 23.0852236
74 

72.5807865
09 

603 West Schools RANIPI PRI. SCHOOL - 4 23.0778924
21 

72.5731278
72 
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604 West Schools SABARMATI JAIL PRIMARY 
SCHOOL 

23.0780222
22 

72.5851055
56 

605 New 
West 

Schools SARKHEJ BRANCH SCHOOL - 2 22.9795777
78 

72.5049611
11 

606 New 
West 

Schools SARKHEJ KANYA SCHOOL - 2 22.9797888
89 

72.5038777
78 

607 New 
West 

Schools SARKHEJ KUMAR SCHOOL - 1 22.9797805
56 

72.5037666
67 

608 New 
West 

Schools GHELJIPURA  PRI. SCHOOL - 23.0015833
33 

72.4794611
11 

609 North Schools SAIJPUR PRIMARY SCHOOL 22.9607055
56 

72.5587555
56 

610 New 
West 

Schools SARKARI VASAHAT VASTRAPUR  
PRI 

23.0431467
62 

72.5325284
93 

611 New 
West 

Schools VASTRAPUR PRI. SCHOOL - 2 23.0365939
52 

72.5310527
78 

612 New 
West 

Schools PAY CENTER SCHOOL VEJALPUR 23.0040500
00 

72.5162583
33 

613 New 
West 

Schools VASTRAPUR RAILWAY STATION 23.0060444
44 

72.5157333
33 

614 New 
West 

Schools VEJALPUR PRIMARY SCHOOL 2 23.0039694
44 

72.5163138
89 

615 New 
West 

Schools RAVINAGAR PRIMARY SCHOOL - 
2 

23.0033916
67 

72.5318277
78 

616 New 
West 

Schools SANKLITNAGAR PRIMARY 
SCHOOL -2 

22.9930027
78 

72.5187666
67 

617 New 
West 

Schools SANKLITNAGAR URDU PRI.SCH-
18 

22.9930388
73 

72.5194666
67 

618 East Schools NIKOL PRI.SCHOOL 23.0420555
56 

72.6643444
44 

619 East Schools VIDHYANAGAR PRI SCHOOL 23.0139972
22 

72.6590861
11 

620 East Schools NAVA NARODA GUJ PRI SCHOOL 23.0718805
56 

72.6657833
33 

621 East Schools NAVA NARODA HINDI PRI 
SCHOOL 

23.0718611
11 

72.6657694
44 

622 East Schools ADINATH NAGAR PRI SCHOOL 23.0160861
11 

72.6616083
33 

623 Central Schools KHADIYA-2 23.0246583
33 

72.5960055
56 

624 Central Schools KHADIYA-10 23.0217333
33 

72.5971444
44 

625 Central Schools KHADIYA-14 23.0210083
33 

72.5945333
33 

626 Central Schools KHADIYA-28 23.0218166
67 

72.5967250
00 

627 Central Schools MUNICIPLE GIRLS HIGH SCHOOL 23.0227888 72.5879277
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89 78 

628 Central Schools JAMALPUR-2 23.0225194
44 

72.5882305
56 

629 Central Schools JAMALPUR-24 23.0227250
00 

72.5881388
89 

630 Central Schools MADHABAG-1 23.0208222
22 

72.6013083
33 

631 Central Schools KALUPUR-2 23.0321027
78 

72.5900388
89 

632 Central Schools KALUPUR-6 23.0307500
00 

72.5908750
00 

633 Central Schools KALUPUR-19 23.0317222
22 

72.5884694
44 

634 Central Schools KALUPUR-22 23.0295444
44 

72.5917916
67 

635 Central Schools KALUPUR H.2 23.0317277
78 

72.5884694
44 

636 Central Schools KALUPUR-17 23.0321000
00 

72.5900305
56 

637 Central Schools DARIYAPUR -U 2 23.0340611
11 

72.5970722
22 

638 Central Schools DARIYAPUR-8 23.0350500
00 

72.5878138
89 

639 Central Schools DARIYAPUR-16 23.0333944
44 

72.5915500
00 

640 Central Schools DARIYAPUR-18 23.0355361
11 

72.5910333
33 

641 Central Schools SHAHPUR U-4 23.0279972
22 

72.5830416
67 

642 Central Schools SHAHPUR U-5 23.0355027
78 

72.5810861
11 

643 Central Schools SHAHPUR-1 23.0382777
78 

72.5851416
67 

644 Central Schools SHAHPUR-4 23.0360305
56 

72.5813250
00 

645 Central Schools SHAHPUR-5 23.0391861
11 

72.5791500
00 

646 Central Schools SHAHPUR-7 23.0377750
00 

72.5796250
00 

647 Central Schools SHAHPUR-11 23.0307250
00 

72.5794666
67 

648 Central Schools SHAHPUR-15 23.0387972
22 

72.5813527
78 

649 Central Schools SHAHPUR-U-1- 23.0361361
11 

72.5812277
78 

650 Central Schools SHAHPUR-U-10- 23.0306388
89 

72.5779777
78 
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651 Central Schools RAIKHAD-4 23.0154833
33 

72.5826027
78 

652 Central Schools RAIKHAD-8 23.0196111
11 

72.5784888
89 

653 Central Schools RAIKHAD-10 23.0148000
00 

72.5797305
56 

654 Central Schools BAHERAMPURA-5 23.0127972
22 

72.5794666
67 

655 Central Schools RAIKHAD U.6 23.0157888
89 

72.5805888
89 

656 Central Schools MAHALAXMI PRAYOGIK SCHOOL 23.0201222
22 

72.5828305
56 

657 Central Schools JAMALPUR PRIMARY SCHOOL - 4 23.0193166
67 

72.5876638
89 

658 Central Schools JAMALPUR PRIMARY SCHOOL - 7 23.0159111
11 

72.5882888
89 

659 Central Schools JAMALPUR PRIMARY SCHOOL - 
16 

23.0160277
78 

72.5878305
56 

660 Central Schools JAMALPUR URDU - 1 23.0126305
56 

72.5818416
67 

661 Central Schools JAMALPUR URDU - 4 23.0121500
00 

72.5852527
78 

662 Central Schools JAMALPUR URDU - 6 23.0169833
33 

72.5898777
78 

663 Central Schools JAMALPUR URDU - 8 23.0175888
89 

72.5843944
44 

664 Central Schools JAMALPUR URDU - 10 23.0120750
00 

72.5851111
11 

665 Central Schools JAMALPUR URDU - 14 23.0157222
22 

72.5869833
34 

666 Central Schools JAMALPUR GUJ SCHOOL - 9 23.0162861
11 

72.5847833
33 

667 Central Schools JAMALPUR GUJ SCHOOL - 11 23.0178111
11 

72.5845944
44 

668 West Schools ELISBRIDGE - 2 23.0153916
67 

72.5593055
56 

669 West Schools ELISBRIDGE - 6 23.0136250
00 

72.5676166
67 

670 West Schools ELISBRIDGE -12 23.0079944
44 

72.5586833
33 

671 West Schools ELISBRIDGE -14 23.0184194
44 

72.5679527
78 

672 West Schools ELISBRIDGE - 22 23.0114916
67 

72.5668166
67 

673 West Schools ELISBRIDGE - 28 23.0060361
11 

72.5650583
33 

674 West Schools VASANA -1 23.0030194 72.5472694
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44 44 

675 West Schools VASANA -3 23.0054222
22 

72.5446916
67 

676 West Schools VASANA -5 23.0033638
89 

72.5473527
78 

677 West Schools VASANA SCHOOL NO 7 As per KMZ 
file 

As per KMZ 
file 

678 West Schools VEJALPUR GUJ PUBLIC SCHOOL     

679 West Schools ELISBRIDGE - 17 23.0240277
78 

72.5468916
67 

680 West Schools ELISBRIDGE - 26 23.0178833
33 

72.5548305
56 

681 West Schools ELLISBRIDGE - 29     

682 West Schools ELISBRIDGE - 4 23.0304333
33 

72.5677416
67 

683 West Schools ELISBRIDGE - 7 23.0289305
56 

72.5546972
22 

684 West Schools ELISBRIDGE - 10 23.0367555
56 

72.5647888
89 

685 West Schools NARANPURA GUJ - 4 23.0509777
78 

72.5625277
78 

686 West Schools NARANPURA HINDI 1 23.0507722
22 

72.5626083
33 

687 West Schools NARANPURA HINDI 3 23.0564638
89 

72.5405027
78 

688 West Schools NARANPURA - 1 23.0536472
22 

72.5539611
11 

689 West Schools NARANPURA - 6 23.0563555
56 

72.5402166
67 

690 West Schools NAVA VADAJ - 1 23.0619666
67 

72.5655583
33 

691 West Schools NAVA VADAJ - 3 23.0624111
11 

72.5654083
33 

692 West Schools NAVA VADAJ - 9 23.0700861
11 

72.5653944
44 

693 West Schools NAVA VADAJ HINDI - 1 23.0701083
33 

72.5651944
44 

694 West Schools GANDHINAGAR GUJ - 2 23.0567638
89 

72.5635361
11 

695 West Schools SABARMATI - 2 23.0776555
56 

72.5929388
89 

696 West Schools SABARMATI - 3 23.0836111
11 

72.5947777
78 

697 West Schools SABARMATI - 5 23.0907333
33 

72.5852250
00 

698 West Schools SABARMATI - 7 23.0854805
56 

72.5912888
89 
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699 West Schools SABARMATI - 10 23.0809222
22 

72.5926861
11 

700 West Schools SABARMATI HINDI - 1 23.0906805
56 

72.5852277
78 

701 West Schools SABARMATI HINDI - 3 23.0809583
33 

72.5925222
22 

702 West Schools SABARMATI TAMIL - 2 23.0905861
11 

72.5852805
56 

703 Central Schools DUDHESHWAR - 3 23.0443083
33 

72.5822833
33 

704 Central Schools DUDHESHWAR - 6 23.0474027
78 

72.5780222
22 

705 Central Schools DUDHESHWAR - HINDI 1 23.0442055
56 

72.5824444
44 

706 Central Schools DUDHESHWAR - URDU - 1 23.0476222
22 

72.5781333
33 

707 West Schools VADAJ - 1 23.0540916
67 

72.5736583
33 

708 West Schools VADAJ - 3 23.0539944
44 

72.5737333
33 

709 West Schools MAHATMA GANDHI - 1 23.0622555
56 

72.5805027
78 

710 West Schools KESHAVNAGAR - 1 23.0664277
78 

72.5841944
44 

711 West Schools USMANPURA - 2 23.0471333
33 

72.5709972
22 

712 West Schools VADAJ HINDI 1     

713 West Schools RAMDEVPRJI TEKARA SCHOOL 23.0586277
78 

72.5747472
22 

714 Central Schools SHAHIBAUG - 1 23.0513027
78 

72.5867388
89 

715 Central Schools SHAHIBAUG - 4 23.0551638
89 

72.5936583
33 

716 Central Schools SHAHIBAUG - 6 23.0493611
11 

72.5912111
11 

717 Central Schools BARDOLPURA - 1 23.0411416
67 

72.5927222
22 

718 Central Schools SHAHIBAUG HINDI - 1 23.0493500
00 

72.5913166
66 

719 Central Schools AMARPURA HINDI - 1 23.0405611
11 

72.5917305
56 

720 Central Schools SHAHIBAUG URDU - 1 23.0511277
78 

72.5864500
00 

721 Central Schools PRITAMPURA - 1 23.0475777
78 

72.5993305
56 

722 Central Schools JAHANGIRPURA GUJ - 1 23.0491805
56 

72.6024444
44 
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723 Central Schools MEGHANINAGAR HINDI - 1 23.0571416
67 

72.6207416
67 

724 Central Schools ASARWA HINDI 5 23.0485416
67 

72.6163972
22 

725 Central Schools PRITAMNAGAR GUJ - 3 23.0518527
78 

72.5990250
00 

726 Central Schools ASARWA HINDI 9 23.0450083
33 

72.6084166
67 

727 Central Schools PRITAMPURA HINDI - 1 23.0516138
89 

72.5989833
33 

728 Central Schools ASARWA - 4 23.0423250
00 

72.6044277
78 

729 Central Schools ASARWA - 8 23.0442527
78 

72.6152583
33 

730 Central Schools ASARWA - 11 23.0491055
56 

72.6087944
44 

731 Central Schools ASARWA - 15 23.0488944
44 

72.6089777
78 

732 Central Schools ASARWA - 18 23.0433944
44 

72.6068388
89 

733 Central Schools ASARWA PRI SCHOOL-3 23.0422833
33 

72.6041972
22 

734 Central Schools ASARWA GUJRATI SCHOOL NO 
23 

23.0486694
44 

72.6162166
67 

735 North Schools ASARWA - 9 23.0503305
56 

72.6206583
33 

736 North Schools ASARWA HINDI - 1 23.0444527
78 

72.6151944
44 

737 North Schools ASARWA MARATHI - 2 23.0490305
56 

72.6217888
89 

738 North Schools MEGHANINAGAR - 1 23.0576194
44 

72.6164111
11 

739 North Schools MEGHANINAGAR - 3 23.0575222
22 

72.6164111
11 

740 North Schools NARODA ROAD - 1 23.0509111
11 

72.6267916
67 

741 Central Schools SARASPUR - 1 23.0321388
89 

72.6097972
22 

742 Central Schools SARASPUR - 3 23.0296277
78 

72.6121333
33 

743 Central Schools SARASPUR - 9 23.0319250
00 

72.6094393
45 

744 Central Schools SARASPUR - 13 23.0332731
03 

72.6086154
26 

745 Central Schools AMDUPURA - 1 23.0345416
67 

72.6042416
67 

746 Central Schools SARASPUR URDU - 1 23.0345194 72.6041027
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44 78 

747 Central Schools SARASPUR URDU - 3 23.0287305
56 

72.6113416
67 

748 Central Schools SARASPUR URDU - 5 23.0374722
22 

72.6124750
00 

749 Central Schools SARASPUR - 19 23.0294194
44 

72.6121944
44 

750 Central Schools SARASPUR - 6 23.0287305
56 

72.6113611
11 

751 Central Schools SARASPUR -7 23.0353472
22 

72.6189527
78 

752 Central Schools SARASPUR -11 23.0396527
78 

72.6217805
56 

753 Central Schools SARASPUR -21 23.0353527
78 

72.6189222
22 

754 Central Schools SARASPUR HINDI - 4 23.0299361
11 

72.6119166
67 

755 Central Schools SARASPUR HINDI - 6 23.0396472
22 

72.6216138
89 

756 North Schools KUBERNAGAR AMB G - 1 23.0720916
67 

72.6366500
00 

757 North Schools KUBERNAGAR AMB H - 1 23.0664722
22 

72.6312666
67 

758 North Schools KUBERNAGAR AMB M - 1 23.0665000
00 

72.6314555
56 

759 North Schools KUBERNAGAR ENGLISH - 1 23.0762777
78 

72.6415694
44 

760 North Schools KUBERNAGAR GUJ 4 23.0763972
22 

72.6436027
78 

761 North Schools KUBERNAGAR ENGLISH - 4 23.0692500
00 

72.6431444
44 

762 North Schools KUBERNAGAR HINDI SHALA NO 
4 

23.0759944
44 

72.6419666
67 

763 North Schools SARDAR HINDI SHALA NO - 1 23.0797583
33 

72.6322666
67 

764 North Schools HANSOL GUJ SH NO-1 23.0833944
44 

72.6226833
33 

765 North Schools SARDAR ENG NO - 1 23.0796583
33 

72.6315472
22 

766 North Schools SADARNAGAR GUJ-1 23.0797388
89 

72.6321888
89 

767 North Schools KOTARPUR SHALA NO. 1  As per KMZ 
File 

As per KMZ 
File  

768 North Schools SAIJPUR GUJ SHALA NO 1 23.0664361
11 

72.6386500
00 

769 North Schools SAIJPUR GUJ SHALA NO 5 23.0598444
44 

72.6393527
78 
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770 North Schools SAIJPUR GUJ SHALA NO 6 23.0599227
18 

72.6403076
45 

771 North Schools SAIJPUR HINDI SHALA NO1 23.0537527
78 

72.6281305
56 

772 North Schools THAKKARBAPA GUJ SHALA - 1 23.0422861
11 

72.6435694
44 

773 North Schools KRUSHNANAGAR GUJ SHALA 1 23.0545083
33 

72.6440583
33 

774 North Schools KRUSHNANAGAR HINDI SHALA 1 23.0580666
67 

72.6441555
56 

775 North Schools S.R.P. MA. S.N. 1 23.0582777
78 

72.6496888
89 

776 North Schools THAKKARBAPA NAGAR ENG 1 23.0421416
67 

72.6435083
33 

777 North Schools S.R.P. GUJ. SCH. NO. 1 23.0581638
89 

72.6497638
89 

778 North Schools CHHARA GUJ SHALA 1 23.0692722
22 

72.6435388
89 

779 North Schools NARODA GUJ 1 23.0742916
67 

72.6564250
00 

780 North Schools MUTHIYA GUJ 1 23.0955111
11 

72.6786194
44 

781 North Schools NOBAL NAGAR GUJ 1 23.0880388
89 

72.6576888
89 

782 North Schools NOBAL NAGAR GUJ 3 23.0857972
22 

72.6547111
11 

783 North Schools NARODA GUJ 4 23.0712666
67 

72.6543083
33 

784 North Schools NOBALNAGAR HINDI SCHOOL 2 23.0877567
60 

72.6594886
91 

785 North Schools BAPUNAGAR - 1 23.0329055
56 

72.6280666
67 

786 North Schools BAPUNAGAR - 3 23.0340444
44 

72.6327750
00 

787 North Schools BAPUNAGAR - 7 23.0317833
33 

72.6353555
56 

788 North Schools BAPUNAGAR - 9 23.0315638
89 

72.6299583
33 

789 North Schools BAPUNAGAR - 13 23.0357777
78 

72.6263861
11 

790 North Schools BAPUNAGAR HINDI - 4 23.0314111
11 

72.6299222
22 

791 North Schools BAPUNAGAR HINDI - 5 23.0356750
00 

72.6263750
00 

792 North Schools BAPUNAGAR HINDI - 8 23.0314638
89 

72.6356638
89 

793 North Schools RAKHIYAL - 1 23.0230527 72.6194388
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78 89 

794 North Schools SARASPUR HINDI - 1 23.0257222
22 

72.6127250
00 

795 North Schools BAPUNAGAR HINDI - 1 23.0288694
44 

72.6229777
78 

796 North Schools BAPUNAGAR URDU - 5 23.0238138
89 

72.6278666
67 

797 North Schools BAPUNAGAR URDU - 7 23.0237805
56 

72.6280611
11 

798 North Schools BAPUNAGAR URDU - 9 23.0236611
11 

72.6333388
89 

799 North Schools RAKHIYAL ENGLISH - 1 23.0254111
11 

72.6213555
56 

800 North Schools BAPUNAGAR - 5 23.0290361
11 

72.6232972
22 

801 North Schools RAKHIYA HINDI SCH NO. 1 23.0254666
67 

72.6213638
89 

802 East Schools GOMTIPUR - 2 23.0190333
33 

72.6142694
44 

803 East Schools GOMTIPUR - 4 23.0221500
00 

72.6042305
56 

804 East Schools GOMTIPUR - 6 23.0168500
00 

72.6142750
00 

805 East Schools RAJPUR - 1 23.0151861
11 

72.6064972
22 

806 East Schools RAJPUR - 3 23.0140583
33 

72.6129194
44 

807 East Schools RAJPUR - 9 23.0163500
00 

72.6086888
89 

808 East Schools GOMTIPUR H - 1 23.0190166
67 

72.6142972
22 

809 East Schools GOMTIPUR U - 1 23.0143722
22 

72.6121361
11 

810 East Schools GOMTIPUR U - 3 23.0221250
00 

72.6041083
33 

811 East Schools RAJPUR - 7 23.0135333
33 

72.6210388
89 

812 East Schools RAJPUR - 11 23.0167583
33 

72.6142722
22 

813 East Schools RAJPUR - 17 23.0167166
67 

72.6355194
44 

814 East Schools RAJPUR -H - 1 23.0192444
44 

72.6075111
11 

815 East Schools RAJPUR H - 2 23.0165555
56 

72.6084611
11 

816 East Schools RAJPUR H - 5 23.0133111
11 

72.6208444
44 
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817 East Schools RAJPUR U - 1 23.0163555
56 

72.6125583
33 

818 East Schools RAJPUR U - 3 23.0162944
44 

72.6084472
22 

819 East Schools RAJPUR U - 7 23.0161500
00 

72.6125833
33 

820 East Schools RAKHIYAL URDU - 1 23.0218111
11 

72.6213833
33 

821 East Schools SUNDARAMNAGAR URDU 
SCHOOL NO 2 

    

822 East Schools AMRAIWADI - 1 23.0055250
00 

72.6257916
67 

823 East Schools AMRAIWADI - 5 23.0056638
89 

72.6258416
67 

824 East Schools AMRAIWADI - 9 23.0102694
44 

72.6341861
11 

825 East Schools AMRAIWADI - 11 23.0060722
22 

72.6257138
89 

826 East Schools AMRAIWADI - 16 23.0099527
78 

72.6312638
89 

827 East Schools AMRAIWADI HINDI - 5 23.0059305
56 

72.6259333
34 

828 East Schools AMRAIWADI HINDI - 7 23.0102555
55 

72.6310138
89 

829 East Schools KHOKHARA HINDI - 4 22.9915888
89 

72.6182083
33 

830 East Schools KHOKHARA GUJ - 12 22.9918222
22 

72.6183944
44 

831 East Schools KHOKHARA MARATHI - 3 22.9927055
56 

72.6164472
22 

832 East Schools AMRAIWADI HINDI - 4 23.0020805
56 

72.6254750
00 

833 East Schools AMRAIWADI TAMIL - 1 23.0021777
78 

72.6252388
89 

834 East Schools AMRAIWADI MARATHI - 4 23.0060361
11 

72.6259361
11 

835 East Schools AMRAIWADI GUJ - 7 23.0022111
11 

72.6251444
44 

836 East Schools PURUSHO. NAGAR HINDI - 1 23.0318333
33 

72.6453500
00 

837 East Schools THAKKAR HI SCHOOL - 1 23.0399861
11 

72.6429472
22 

838 East Schools PURSHOTTAM PRI SCHOOL 1 23.0318277
77 

72.6455722
23 

839 East Schools ODHAV GUJ SHALA NO 1 23.0266166
67 

72.6633916
67 

840 East Schools ODHAV GUJ SHALA NO 4 23.0297055 72.6648750
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56 00 

841 East Schools KARSANNAGAR GUJ - 1 23.0198944
44 

72.6465805
56 

842 East Schools G.I.D.C. GUJ SCHOOL NO - 2 23.0207861
11 

72.6590555
56 

843 East Schools AMBIKA GUJ SCH. NO - 1 23.0297000
00 

72.6543305
56 

844 East Schools ODHAV HINDI 1 23.0296222
22 

72.6647388
89 

845 East Schools G.I.D.C. HINDI SCHOOL NO - 1 23.0207166
67 

72.6590611
11 

846 East Schools AMBIKA HINDI SCHOOL NO - 1 23.0298138
89 

72.6545750
00 

847 East Schools ODHAV GUJ. SCHOOL - 3 23.0129444
44 

72.6517527
78 

848 East Schools KARSHANNAGAR HINDI SCH 1 23.0197527
78 

72.6468388
89 

849 East Schools ODHAV HINDI-3 23.0128722
22 

72.6518472
22 

850 East Schools KARSHAN NAGAR GUJ-3 23.0196777
78 

72.6467638
89 

851 South Schools KHOKHARA - 2 23.0013000
00 

72.6196750
00 

852 South Schools KHOKHARA - 4 22.9998388
89 

72.6183972
22 

853 South Schools KHOKHARA HINDI - 2 23.0012777
78 

72.6198083
33 

854 South Schools KHOKHARA MARATHI - 2 22.9998500
00 

72.6186333
33 

855 South Schools KHOKHARA TAMIL - 1 22.9998388
89 

72.6184666
67 

856 South Schools AMRAIWADI HINDI - 1 23.0067500
00 

72.6361416
67 

857 South Schools MANINAGAR - 1 22.9945388
89 

72.6081000
00 

858 South Schools MANINAGAR - 4 22.9899555
56 

72.6146166
67 

859 South Schools MANINAGAR - 6 22.9989000
00 

72.6069416
67 

860 South Schools KANKARIA - 4 23.0126111
11 

72.5958500
00 

861 South Schools MILLATNAGAR GUJ - 1 22.9936444
44 

72.5967111
11 

862 South Schools KANKARIYA-1 23.0100750
00 

72.5956555
56 

863 South Schools KANKARIYA-6 23.0055638
89 

72.5933805
56 
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864 South Schools KANKARIYA-8 23.0038305
56 

72.5936277
78 

865 South Schools KANKARIYA-9 23.0122305
56 

72.5916277
78 

866 South Schools KANKARIYA URDU-3 22.9937750
00 

72.5966888
89 

867 South Schools KANKARIYA URDU- 5 22.9937333
33 

72.5966694
44 

868 South Schools BAHERAMPURA-1 23.0080916
67 

72.5867333
33 

869 South Schools BAHERAMPURA-3 23.0083138
89 

72.5824666
67 

870 South Schools BAHERAMPURA-9 23.0043611
11 

72.5839750
00 

871 South Schools BAHERAMPURA-11 23.0078416
67 

72.5867944
44 

872 South Schools BAHERAMPURA-13 22.9913555
56 

72.5697527
78 

873 South Schools BAHERAMPURA-15 23.0042583
33 

72.5772888
89 

874 South Schools BAHERAMPURA-17 23.0042583
33 

72.5777277
78 

875 South Schools BAHERAMPURA H-1 23.0081027
78 

72.5824666
67 

876 South Schools BAHERAMPURA URDU-1 23.0040861
11 

72.5840222
22 

877 South Schools BAHERAMPURA URDU-5 23.0044027
78 

72.5776000
00 

878 South Schools DANLIMDA-1 22.9964916
67 

72.5842972
22 

879 South Schools DANLIMDA-3 22.9964638
89 

72.5840500
00 

880 South Schools MILLATNAGAR URDU-1 22.9936833
33 

72.5969027
78 

881 South Schools DANLIMDA URDU-1 22.9968194
44 

72.5841333
33 

882 South Schools CHANDOLA URDU SCH 1 22.9803916
67 

72.5853722
22 

883 South Schools CHANDOLA GUJ SCH 1 22.9802166
67 

72.5853194
44 

884 South Schools DANILIMDA GUJ SCH 5 22.9926944
45 

72.5774694
44 

885 South Schools DANILIMDA URDU SCH 3 22.9927305
56 

72.5776194
44 

886 South Schools BAGEPHIRDOSH-1 23.0014500
00 

72.6442333
33 

887 South Schools AMRAIWADI-4 23.0069055 72.6361833
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56 33 

888 South Schools GHODASAR-2 22.9866777
78 

72.6142916
67 

889 South Schools AMRAIWADI-H.9 23.0005361
11 

72.6294527
78 

890 South Schools BAGEPHIRDOSH-H.1 23.0016472
22 

72.6442083
33 

891 South Schools BAGEPHIRDOS M.2 23.0015083
33 

72.6442250
00 

892 South Schools AMRAIWADI GUJ SCH -13 23.0006611
11 

72.6294638
89 

893 South Schools JASODANAGAR GUJARATI-1 22.9795055
56 

72.6270777
78 

894 South Schools VIVEKA NAGARGUJARTI-1 22.9392805
56 

72.6663416
67 

895 South Schools HATHIJAN GUJARATI S.N.2 22.9430611
11 

72.6684694
44 

896 South Schools VINZOL-2 22.9459861
11 

72.6689583
34 

897 South Schools VINOBABHAVE-1 22.9302666
67 

72.6230222
22 

898 South Schools VINOBABHAVE M.2 22.9302638
89 

72.6229861
11 

899 South Schools VINOBABHAVE H.1 22.9302777
78 

72.6232666
67 

900 South Schools SHAHVADI-2 22.9824664
16 

72.5543775
54 

901 South Schools RANIPUR-2 22.9694444
44 

72.5759916
67 

902 South Schools ISHANPUR-1 22.9777944
44 

72.5968111
11 

903 South Schools VATAVA-1 22.9522750
00 

72.6139888
89 

904 South Schools VATAVA H-1 22.9530944
44 

72.6132388
89 

905 South Schools VATAVA URDU-2 22.9530638
89 

72.6132805
56 

906 South Schools NAROL GUJ SCH NO. 1 22.9620027
78 

72.5940666
67 

907 South Schools VATVA SCHOOL NO. 5 22.9521361
11 

72.6138888
89 

908 South Schools VATVA SCHOOL NO. 3 22.9640777
78 

72.6246416
67 

909 South Schools GANESHNAGAR PIPALAJ GUJ 
SCHOOL NO 1 

22.9746555
56 

72.5607694
44 

910 South Schools KUMARI HINA VORA PRI. 
SCHOOL 

22.9729861
11 

72.6199222
22 
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911 South Schools VATVA HINDI SCHOOL NO.4 22.9750051
45 

72.6023777
78 

912 South Schools ISHANPUR PUBLIC SCHOOL As per KMZ 
file 

As per KMZ 
file 

913 North BRT Route Traffic Signal Ashirwad Estate As per KMZ 
file 

As per KMZ 
file 

914 West BRT Route Traffic Signal Avani Bhavan As per KMZ 
file 

As per KMZ 
file 

915 Central BRT Route Traffic Signal Bahucharaji Mataji nu Mandir As per KMZ 
file 

As per KMZ 
file 

916 South BRT Route Traffic Signal Bhairavnath As per KMZ 
file 

As per KMZ 
file 

917 West BRT Route Traffic Signal Bhavasar Hostel As per KMZ 
file 

As per KMZ 
file 

918 East BRT Route Traffic Signal Bhikshuk Gruh As per KMZ 
file 

As per KMZ 
file 

919 South BRT Route Traffic Signal Brahmakumari Chowk As per KMZ 
file 

As per KMZ 
file 

920 North BRT Route Traffic Signal Chamunda As per KMZ 
file 

As per KMZ 
file 

921 West BRT Route Traffic Signal Chandranagar As per KMZ 
file 

As per KMZ 
file 

922 East BRT Route Traffic Signal Chotalal ni Chali As per KMZ 
file 

As per KMZ 
file 

923 West BRT Route Traffic Signal Dada Saheb na Pagla As per KMZ 
file 

As per KMZ 
file 

924 Central BRT Route Traffic Signal Dhal ni Pol As per KMZ 
file 

As per KMZ 
file 

925 West BRT Route Traffic Signal Dharninagar As per KMZ 
file 

As per KMZ 
file 

926 Central BRT Route Traffic Signal Dudheshwar Bridge As per KMZ 
file 

As per KMZ 
file 

927 West BRT Route Traffic Signal Dungarshi Nagar As per KMZ 
file 

As per KMZ 
file 

928 West BRT Route Traffic Signal Ganesh Bunglow As per KMZ 
file 

As per KMZ 
file 

929 South BRT Route Traffic Signal Gokulnath/ Mira Cinema As per KMZ 
file 

As per KMZ 
file 

930 East BRT Route Traffic Signal Gomtipur As per KMZ 
file 

As per KMZ 
file 

931 Central BRT Route Traffic Signal Hanumanpura As per KMZ 
file 

As per KMZ 
file 

932 East BRT Route Traffic Signal Haraniyawas As per KMZ 
file 

As per KMZ 
file 

933 West BRT Route Traffic Signal Himmatlal Park As per KMZ 
file 

As per KMZ 
file 

934 New BRT Route Traffic Signal Hotel Landmark As per KMZ As per KMZ 
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West file file 

935 New 
West 

BRT Route Traffic Signal ISRO Colony As per KMZ 
file 

As per KMZ 
file 

936 New 
West 

BRT Route Traffic Signal ISRO Gate As per KMZ 
file 

As per KMZ 
file 

937 South BRT Route Traffic Signal Jay hind As per KMZ 
file 

As per KMZ 
file 

938 West BRT Route Traffic Signal Jay Mangal As per KMZ 
file 

As per KMZ 
file 

939 New 
West 

BRT Route Traffic Signal Jodhpur Char Rasta As per KMZ 
file 

As per KMZ 
file 

940 East BRT Route Traffic Signal Jogeshwari Road As per KMZ 
file 

As per KMZ 
file 

941 New 
West 

BRT Route Traffic Signal Jyantilal Park (Adiraj Bunglow) As per KMZ 
file 

As per KMZ 
file 

942 East BRT Route Traffic Signal Kalindri Masjid As per KMZ 
file 

As per KMZ 
file 

943 New 
West 

BRT Route Traffic Signal Kalupur Bank As per KMZ 
file 

As per KMZ 
file 

944 South BRT Route Traffic Signal kankaria 2 As per KMZ 
file 

As per KMZ 
file 

945 West BRT Route Traffic Signal Keshavbaug As per KMZ 
file 

As per KMZ 
file 

946 East BRT Route Traffic Signal Kharikat Canal As per KMZ 
file 

As per KMZ 
file 

947 South BRT Route Traffic Signal Khodiyarnagar As per KMZ 
file 

As per KMZ 
file 

948 South BRT Route Traffic Signal Krishna bhaug As per KMZ 
file 

As per KMZ 
file 

949 New 
West 

BRT Route Traffic Signal Labour Colony As per KMZ 
file 

As per KMZ 
file 

950 Central BRT Route Traffic Signal Majur Gam As per KMZ 
file 

As per KMZ 
file 

951 West BRT Route Traffic Signal Manekbag Hall As per KMZ 
file 

As per KMZ 
file 

952 South BRT Route Traffic Signal Maninagar Char Rasta As per KMZ 
file 

As per KMZ 
file 

953 South BRT Route Traffic Signal Maninagar Railway Crossing As per KMZ 
file 

As per KMZ 
file 

954 Central BRT Route Traffic Signal Mehndi Kuva As per KMZ 
file 

As per KMZ 
file 

955 West BRT Route Traffic Signal Motera Cross Road As per KMZ 
file 

As per KMZ 
file 

956 South BRT Route Traffic Signal Mukesh Industry As per KMZ 
file 

As per KMZ 
file 

957 North BRT Route Traffic Signal Naroda Fire Station As per KMZ 
file 

As per KMZ 
file 
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958 South BRT Route Traffic Signal National Cloth Factory As per KMZ 
file 

As per KMZ 
file 

959 Central BRT Route Traffic Signal NR Patel Park As per KMZ 
file 

As per KMZ 
file 

960 East BRT Route Traffic Signal Odhav Fire Station As per KMZ 
file 

As per KMZ 
file 

961 South BRT Route Traffic Signal Pasabhai ni Chali As per KMZ 
file 

As per KMZ 
file 

962 East BRT Route Traffic Signal Patel Mill As per KMZ 
file 

As per KMZ 
file 

963 South BRT Route Traffic Signal Pir Kamal Masjid As per KMZ 
file 

As per KMZ 
file 

964 West BRT Route Traffic Signal PRL As per KMZ 
file 

As per KMZ 
file 

965 Central BRT Route Traffic Signal Ramapir no tekro As per KMZ 
file 

As per KMZ 
file 

966 East BRT Route Traffic Signal Ramrajya Nagar As per KMZ 
file 

As per KMZ 
file 

967 South BRT Route Traffic Signal Ranipur Paitya As per KMZ 
file 

As per KMZ 
file 

968 Central BRT Route Traffic Signal Raykhad As per KMZ 
file 

As per KMZ 
file 

969 West BRT Route Traffic Signal Sahjanad Char Rasta As per KMZ 
file 

As per KMZ 
file 

970 New 
West 

BRT Route Traffic Signal Satadhar Char Rasta As per KMZ 
file 

As per KMZ 
file 

971 South BRT Route Traffic Signal Shah Alam As per KMZ 
file 

As per KMZ 
file 

972 New 
West 

BRT Route Traffic Signal Shivanand Ashram As per KMZ 
file 

As per KMZ 
file 

973 East BRT Route Traffic Signal Soma Textile As per KMZ 
file 

As per KMZ 
file 

974 West BRT Route Traffic Signal St. Xaviers Corner As per KMZ 
file 

As per KMZ 
file 

975 East BRT Route Traffic Signal Sulekhram Mill As per KMZ 
file 

As per KMZ 
file 

976 West BRT Route Traffic Signal Supath Bunglow As per KMZ 
file 

As per KMZ 
file 

977 East BRT Route Traffic Signal Tejendra Complex As per KMZ 
file 

As per KMZ 
file 

978 South BRT Route Traffic Signal Vallabhwadi As per KMZ 
file 

As per KMZ 
file 

979 Central Junctions/Cross Roads ACB Cut As per KMZ 
file 

As per KMZ 
file 

980 West Junctions/Cross Roads Acher Cross road As per KMZ 
file 

As per KMZ 
file 

981 North Junctions/Cross Roads Airport Colony As per KMZ As per KMZ 
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file file 

982 West Junctions/Cross Roads Ambawadi Circle As per KMZ 
file 

As per KMZ 
file 

983 North Junctions/Cross Roads Ambikamil Cross road As per KMZ 
file 

As per KMZ 
file 

984 South Junctions/Cross Roads Amikunj Cross Road As per KMZ 
file 

As per KMZ 
file 

985 South Junctions/Cross Roads Amraiyawadi Cross road As per KMZ 
file 

As per KMZ 
file 

986 West Junctions/Cross Roads Ankur Cross Road As per KMZ 
file 

As per KMZ 
file 

987 South Junctions/Cross Roads Anmol Tower Cut As per KMZ 
file 

As per KMZ 
file 

988 South Junctions/Cross Roads Anupan Cross Road As per KMZ 
file 

As per KMZ 
file 

989 Central Junctions/Cross Roads APMC Junction As per KMZ 
file 

As per KMZ 
file 

990 South Junctions/Cross Roads Apsara Cinema Cross road As per KMZ 
file 

As per KMZ 
file 

991 North Junctions/Cross Roads Asarwa Chakla As per KMZ 
file 

As per KMZ 
file 

992 West Junctions/Cross Roads Ashok vihar circle As per KMZ 
file 

As per KMZ 
file 

993 South Junctions/Cross Roads Avkar Hall Cross road As per KMZ 
file 

As per KMZ 
file 

994 North Junctions/Cross Roads Badiyakaka Cross road As per KMZ 
file 

As per KMZ 
file 

995 North Junctions/Cross Roads Bajrang Ashram Teen rasta As per KMZ 
file 

As per KMZ 
file 

996 South Junctions/Cross Roads BB lake Cross road As per KMZ 
file 

As per KMZ 
file 

997 East Junctions/Cross Roads Bhadbanjan Cross Road As per KMZ 
file 

As per KMZ 
file 

998 North Junctions/Cross Roads Bhagav Cross Road As per KMZ 
file 

As per KMZ 
file 

999 West Junctions/Cross Roads Bhimjipura Junction As per KMZ 
file 

As per KMZ 
file 

100
0 

South Junctions/Cross Roads Bhulabhai Park Cross road As per KMZ 
file 

As per KMZ 
file 

100
1 

Central Junctions/Cross Roads BJ Medical College T As per KMZ 
file 

As per KMZ 
file 

100
2 

West Junctions/Cross Roads C N Vidhalaya/ Excise Chowki 
Junction 

As per KMZ 
file 

As per KMZ 
file 

100
3 

Central Junctions/Cross Roads Canton Mant Junction As per KMZ 
file 

As per KMZ 
file 

100
4 

North Junctions/Cross Roads Chamanpur Chakla As per KMZ 
file 

As per KMZ 
file 
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100
5 

New 
West 

Junctions/Cross Roads Chanakyapuri Bridge As per KMZ 
file 

As per KMZ 
file 

100
6 

New 
West 

Junctions/Cross Roads Chirag auto/ Kargil Cross road 
Junction 

As per KMZ 
file 

As per KMZ 
file 

100
7 

Central Junctions/Cross Roads Civil Chawki Teen rasta As per KMZ 
file 

As per KMZ 
file 

100
8 

South Junctions/Cross Roads Cozy Hotel Cross road As per KMZ 
file 

As per KMZ 
file 

100
9 

Central Junctions/Cross Roads CP Office Shahibag Junction As per KMZ 
file 

As per KMZ 
file 

101
0 

North Junctions/Cross Roads CSD Depo T As per KMZ 
file 

As per KMZ 
file 

101
1 

Central Junctions/Cross Roads Dadhichi Bridge In As per KMZ 
file 

As per KMZ 
file 

101
2 

Central Junctions/Cross Roads Dadhichi Bridge Out As per KMZ 
file 

As per KMZ 
file 

101
3 

West Junctions/Cross Roads Darpan Academy Tran Rasta 
(Riverfront Entry) 

As per KMZ 
file 

As per KMZ 
file 

101
4 

East Junctions/Cross Roads Dmart Cross Road As per KMZ 
file 

As per KMZ 
file 

101
5 

East Junctions/Cross Roads Everest Cinema Cross Road As per KMZ 
file 

As per KMZ 
file 

101
6 

West Junctions/Cross Roads Excise Chowki As per KMZ 
file 

As per KMZ 
file 

101
7 

West Junctions/Cross Roads Flower Garden In As per KMZ 
file 

As per KMZ 
file 

101
8 

West Junctions/Cross Roads Flower Garden Out As per KMZ 
file 

As per KMZ 
file 

101
9 

South Junctions/Cross Roads Football ground Cross road As per KMZ 
file 

As per KMZ 
file 

102
0 

Central Junctions/Cross Roads FSL Cross Road As per KMZ 
file 

As per KMZ 
file 

102
1 

North Junctions/Cross Roads Galaxy Cross Road As per KMZ 
file 

As per KMZ 
file 

102
2 

Central Junctions/Cross Roads Gandhi Bridge In As per KMZ 
file 

As per KMZ 
file 

102
3 

Central Junctions/Cross Roads Gandhi Bridge Out As per KMZ 
file 

As per KMZ 
file 

102
4 

West Junctions/Cross Roads Ganthiyad Chandkheda  As per KMZ 
file 

As per KMZ 
file 

102
5 

South Junctions/Cross Roads Gautamnagar cross road As per KMZ 
file 

As per KMZ 
file 

102
6 

South Junctions/Cross Roads Gayatri Dairy Teen rasta As per KMZ 
file 

As per KMZ 
file 

102
7 

Central Junctions/Cross Roads Gevar Circle As per KMZ 
file 

As per KMZ 
file 

102 Central Junctions/Cross Roads Girdhar nagar Junction As per KMZ As per KMZ 
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8 file file 

102
9 

West Junctions/Cross Roads Girish Colddrinks Junction As per KMZ 
file 

As per KMZ 
file 

103
0 

South Junctions/Cross Roads Govindwadi Cross road As per KMZ 
file 

As per KMZ 
file 

103
1 

West Junctions/Cross Roads GST Railway Crossing Cross road As per KMZ 
file 

As per KMZ 
file 

103
2 

North Junctions/Cross Roads Gujarat Bottling Cross road As per KMZ 
file 

As per KMZ 
file 

103
3 

New 
West 

Junctions/Cross Roads Gurudwara Teen Rasta As per KMZ 
file 

As per KMZ 
file 

103
4 

North Junctions/Cross Roads Hansol Lavadi As per KMZ 
file 

As per KMZ 
file 

103
5 

East Junctions/Cross Roads Haribhai Gopani Cross road As per KMZ 
file 

As per KMZ 
file 

103
6 

West Junctions/Cross Roads Havmore Cross Road As per KMZ 
file 

As per KMZ 
file 

103
7 

New 
West 

Junctions/Cross Roads Hebatpur Circle As per KMZ 
file 

As per KMZ 
file 

103
8 

New 
West 

Junctions/Cross Roads Himalaya Mall Junction As per KMZ 
file 

As per KMZ 
file 

103
9 

West Junctions/Cross Roads Indra residency Junction As per KMZ 
file 

As per KMZ 
file 

104
0 

West Junctions/Cross Roads IOC Junction As per KMZ 
file 

As per KMZ 
file 

104
1 

Central Junctions/Cross Roads Jamalpur ST Depo, Cross road 
opposite BSNL Office 

As per KMZ 
file 

As per KMZ 
file 

104
2 

South Junctions/Cross Roads Jayamala Junction As per KMZ 
file 

As per KMZ 
file 

104
3 

New 
West 

Junctions/Cross Roads Judges Bunglow cross road 
Junction 

As per KMZ 
file 

As per KMZ 
file 

104
4 

South Junctions/Cross Roads Kabristan Circle  As per KMZ 
file 

As per KMZ 
file 

104
5 

East Junctions/Cross Roads Kalidas Cross Road As per KMZ 
file 

As per KMZ 
file 

104
6 

South Junctions/Cross Roads Kankariya -3 Junction As per KMZ 
file 

As per KMZ 
file 

104
7 

East Junctions/Cross Roads Keshavnagar Railway Bridge As per KMZ 
file 

As per KMZ 
file 

104
8 

North Junctions/Cross Roads Keval Kantha Cross Road As per KMZ 
file 

As per KMZ 
file 

104
9 

South Junctions/Cross Roads Khodiyar Mandir Cross road As per KMZ 
file 

As per KMZ 
file 

105
0 

South Junctions/Cross Roads Khokhra Circle As per KMZ 
file 

As per KMZ 
file 

105
1 

North Junctions/Cross Roads Kotarpur Waterworks teen rasta As per KMZ 
file 

As per KMZ 
file 
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105
2 

West Junctions/Cross Roads Lakhudi Lavadi As per KMZ 
file 

As per KMZ 
file 

105
3 

South Junctions/Cross Roads Little Star Junction As per KMZ 
file 

As per KMZ 
file 

105
4 

West Junctions/Cross Roads Lodge Cross Road As per KMZ 
file 

As per KMZ 
file 

105
5 

East Junctions/Cross Roads Manchani Masjid As per KMZ 
file 

As per KMZ 
file 

105
6 

New 
West 

Junctions/Cross Roads Mansi Cross Road Junction As per KMZ 
file 

As per KMZ 
file 

105
7 

East Junctions/Cross Roads Mariyam BB Cross Road As per KMZ 
file 

As per KMZ 
file 

105
8 

Central Junctions/Cross Roads Master Colony In As per KMZ 
file 

As per KMZ 
file 

105
9 

Central Junctions/Cross Roads Master Colony Out As per KMZ 
file 

As per KMZ 
file 

106
0 

New 
West 

Junctions/Cross Roads Mehmadpura T Junction As per KMZ 
file 

As per KMZ 
file 

106
1 

West Junctions/Cross Roads Memnagar Fire station  As per KMZ 
file 

As per KMZ 
file 

106
2 

North Junctions/Cross Roads Mohan Cinema Cross Road As per KMZ 
file 

As per KMZ 
file 

106
3 

West Junctions/Cross Roads Motera Stadium Cross road As per KMZ 
file 

As per KMZ 
file 

106
4 

West Junctions/Cross Roads Mount Carmel Junction As per KMZ 
file 

As per KMZ 
file 

106
5 

North Junctions/Cross Roads Nana Chiloda Gam Cross road As per KMZ 
file 

As per KMZ 
file 

106
6 

West Junctions/Cross Roads Naranpura Gaon Teen Rasta 
(Mata Mandir ke pas) 

As per KMZ 
file 

As per KMZ 
file 

106
7 

North Junctions/Cross Roads Naroda Gam Circle As per KMZ 
file 

As per KMZ 
file 

106
8 

West Junctions/Cross Roads Navrangpura Cross Road As per KMZ 
file 

As per KMZ 
file 

106
9 

West Junctions/Cross Roads Navrangpura railway crossing 
cross road 

As per KMZ 
file 

As per KMZ 
file 

107
0 

South Junctions/Cross Roads Neel Telecom T As per KMZ 
file 

As per KMZ 
file 

107
1 

South Junctions/Cross Roads New Cotton Cross Road As per KMZ 
file 

As per KMZ 
file 

107
2 

New 
West 

Junctions/Cross Roads NFD Cross Road Junction As per KMZ 
file 

As per KMZ 
file 

107
3 

West Junctions/Cross Roads NID Junction As per KMZ 
file 

As per KMZ 
file 

107
4 

South Junctions/Cross Roads Nikol SP Ring Road As per KMZ 
file 

As per KMZ 
file 

107 East Junctions/Cross Roads Odhav Ring road Cross road As per KMZ As per KMZ 
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5 file file 

107
6 

Central Junctions/Cross Roads Old High Court As per KMZ 
file 

As per KMZ 
file 

107
7 

West Junctions/Cross Roads opposite Chadawad Chowki As per KMZ 
file 

As per KMZ 
file 

107
8 

South Junctions/Cross Roads Opposite RAF Camp As per KMZ 
file 

As per KMZ 
file 

107
9 

North Junctions/Cross Roads Palm Hotel SP Ring Road As per KMZ 
file 

As per KMZ 
file 

108
0 

West Junctions/Cross Roads Panchshil Cross Road Junction As per KMZ 
file 

As per KMZ 
file 

108
1 

West Junctions/Cross Roads Parasnagar Teen Rasta As per KMZ 
file 

As per KMZ 
file 

108
2 

Central Junctions/Cross Roads Picnic House Tran Rasta As per KMZ 
file 

As per KMZ 
file 

108
3 

South Junctions/Cross Roads Pirana Cross road As per KMZ 
file 

As per KMZ 
file 

108
4 

Central Junctions/Cross Roads Prem Darwaja As per KMZ 
file 

As per KMZ 
file 

108
5 

North Junctions/Cross Roads Raghunath Party Plot. Bajrang 
Supermarket Cross Road 

As per KMZ 
file 

As per KMZ 
file 

108
6 

New 
West 

Junctions/Cross Roads Rahul Tower Junction As per KMZ 
file 

As per KMZ 
file 

108
7 

East Junctions/Cross Roads Raipur Mill Cross Road As per KMZ 
file 

As per KMZ 
file 

108
8 

Central Junctions/Cross Roads Rajashana Hospital As per KMZ 
file 

As per KMZ 
file 

108
9 

East Junctions/Cross Roads Rajpur Toll naka cross road As per KMZ 
file 

As per KMZ 
file 

109
0 

Central Junctions/Cross Roads Raksha Shakti Circle As per KMZ 
file 

As per KMZ 
file 

109
1 

Central Junctions/Cross Roads Rameshwar Junction As per KMZ 
file 

As per KMZ 
file 

109
2 

East Junctions/Cross Roads Ramol SP Ring Road(Adani 
Circle) 

As per KMZ 
file 

As per KMZ 
file 

109
3 

New 
West 

Junctions/Cross Roads Ratnasagar Junction As per KMZ 
file 

As per KMZ 
file 

109
4 

West Junctions/Cross Roads Riverfront Walkway (Both Sides 
of River) Entries 

As per KMZ 
file 

As per KMZ 
file 

109
5 

West Junctions/Cross Roads Sabarmati Police Station Cut As per KMZ 
file 

As per KMZ 
file 

109
6 

New 
West 

Junctions/Cross Roads Sachin Tower Junction As per KMZ 
file 

As per KMZ 
file 

109
7 

Central Junctions/Cross Roads Sarkari litho Press Junction As per KMZ 
file 

As per KMZ 
file 

109
8 

West Junctions/Cross Roads Saurabh Cross Road As per KMZ 
file 

As per KMZ 
file 
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109
9 

Central Junctions/Cross Roads Shahibaug Chowki As per KMZ 
file 

As per KMZ 
file 

110
0 

Central Junctions/Cross Roads Sheela Lekh Cross road As per KMZ 
file 

As per KMZ 
file 

110
1 

East Junctions/Cross Roads Silver Mill Cross road As per KMZ 
file 

As per KMZ 
file 

110
2 

New 
West 

Junctions/Cross Roads Silver Star Cross Road As per KMZ 
file 

As per KMZ 
file 

110
3 

South Junctions/Cross Roads Sonal Cinema cross road As per KMZ 
file 

As per KMZ 
file 

110
4 

New 
West 

Junctions/Cross Roads Subhash Chowk Cross Road As per KMZ 
file 

As per KMZ 
file 

110
5 

East Junctions/Cross Roads Sukharam Nagar Cross road As per KMZ 
file 

As per KMZ 
file 

110
6 

New 
West 

Junctions/Cross Roads Suradhara cross road Junction As per KMZ 
file 

As per KMZ 
file 

110
7 

West Junctions/Cross Roads Swastik Cross Road Junction As per KMZ 
file 

As per KMZ 
file 

110
8 

North Junctions/Cross Roads Thakkar nagar cross road As per KMZ 
file 

As per KMZ 
file 

110
9 

West Junctions/Cross Roads Thakor Bhai Hall Cross road As per KMZ 
file 

As per KMZ 
file 

111
0 

East Junctions/Cross Roads Topi Mill dhal Cross Road As per KMZ 
file 

As per KMZ 
file 

111
1 

West Junctions/Cross Roads Towards Subhas Bridge to 
Kehsavnagar Road 

As per KMZ 
file 

As per KMZ 
file 

111
2 

New 
West 

Junctions/Cross Roads Ujala Circle  As per KMZ 
file 

As per KMZ 
file 

111
3 

Central Junctions/Cross Roads Under Bridge circle As per KMZ 
file 

As per KMZ 
file 

111
4 

East Junctions/Cross Roads Untwadi Chali ST Stand Road 
near Water tank 

As per KMZ 
file 

As per KMZ 
file 

111
5 

West Junctions/Cross Roads Usmanpura Garden Tran Rasta As per KMZ 
file 

As per KMZ 
file 

111
6 

West Junctions/Cross Roads Vadaj Samshangruh Riverfront 
Entry 

As per KMZ 
file 

As per KMZ 
file 

111
7 

East Junctions/Cross Roads Vaikunth Dham Cross road As per KMZ 
file 

As per KMZ 
file 

111
8 

New 
West 

Junctions/Cross Roads Valinath Chowk Junction As per KMZ 
file 

As per KMZ 
file 

111
9 

East Junctions/Cross Roads vastral Cross Road As per KMZ 
file 

As per KMZ 
file 

112
0 

West Junctions/Cross Roads Vijayanagar Cross Road As per KMZ 
file 

As per KMZ 
file 

112
1 

West Junctions/Cross Roads Vishwakarma college  As per KMZ 
file 

As per KMZ 
file 

112 Central Junctions/Cross Roads Vithalanagar Junction As per KMZ As per KMZ 
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2 file file 

112
3 

New 
West 

Junctions/Cross Roads YMCA Cut As per KMZ 
file 

As per KMZ 
file 

112
4 

Central Riverfront Police 
Locations 

Gandhi Bridge In As per KMZ 
file 

As per KMZ 
file 

112
5 

Central Riverfront Police 
Locations 

Gandhi Bridge Out As per KMZ 
file 

As per KMZ 
file 

112
6 

Central Riverfront Police 
Locations 

Master Colony In As per KMZ 
file 

As per KMZ 
file 

112
7 

Central Riverfront Police 
Locations 

Master Colony Out As per KMZ 
file 

As per KMZ 
file 

112
8 

Central Riverfront Police 
Locations 

Dadhichi Bridge In As per KMZ 
file 

As per KMZ 
file 

112
9 

Central Riverfront Police 
Locations 

Dadhichi Bridge Out As per KMZ 
file 

As per KMZ 
file 

113
0 

Central Riverfront Police 
Locations 

Picnic House Tran Rasta As per KMZ 
file 

As per KMZ 
file 

113
1 

East Riverfront Police 
Locations 

Keshavnagar Railway Bridge As per KMZ 
file 

As per KMZ 
file 

113
2 

West Riverfront Police 
Locations 

Vadaj Samshangruh Riverfront 
Entry 

As per KMZ 
file 

As per KMZ 
file 

113
3 

West Riverfront Police 
Locations 

Towards Subhas Bridge to 
Kehsavnagar Road 

As per KMZ 
file 

As per KMZ 
file 

113
4 

West Riverfront Police 
Locations 

Darpan Academy Tran Rasta 
(Riverfront Entry) 

As per KMZ 
file 

As per KMZ 
file 

113
5 

West Riverfront Police 
Locations 

Usmanpura Garden Tran Rasta As per KMZ 
file 

As per KMZ 
file 

113
6 

West Riverfront Police 
Locations 

Riverfront Walkway (Both Sides 
of River) Entries 

As per KMZ 
file 

As per KMZ 
file 

113
7 

West Riverfront Police 
Locations 

Flower Garden In As per KMZ 
file 

As per KMZ 
file 

113
8 

West Riverfront Police 
Locations 

Flower Garden Out As per KMZ 
file 

As per KMZ 
file 
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# Zone Location Type Locations Name Latitude Longitude 

1 West BRT Route Traffic 
Signal 

AEC As per KMZ 
file 

As per KMZ 
file 

2 North Junctions/Cross Roads Airport Circle As per KMZ 
file 

As per KMZ 
file 

3 East BRT Route Traffic 
Signal 

Ajit Mill As per KMZ 
file 

As per KMZ 
file 

4 West BRT Route Traffic 
Signal 

Akhbarnagar As per KMZ 
file 

As per KMZ 
file 

5 New 
West Junctions/Cross Roads 

Ambli Circle 
As per KMZ 
file 

As per KMZ 
file 

6 South 
Junctions/Cross Roads Anandwadi Circle 

As per KMZ 
file 

As per KMZ 
file 

7 West BRT Route Traffic 
Signal 

Andhjanmamdal As per KMZ 
file 

As per KMZ 
file 

8 West Camera: CSITMS Anjali Cross Roads As per KMZ 
file 

As per KMZ 
file 

9 South Camera: CSITMS Aslali Circle As per KMZ 
file 

As per KMZ 
file 

10 Centra
l 

BRT Route Traffic 
Signal 

Astodia Darwaja As per KMZ 
file 

As per KMZ 
file 

11 North Junctions/Cross Roads Bapunagar cross road Junction As per KMZ 
file 

As per KMZ 
file 

12 East 
Junctions/Cross Roads 

Barcelona Circle 
As per KMZ 
file 

As per KMZ 
file 

13 New 
West 

Camera: CSITMS Bopal Circle As per KMZ 
file 

As per KMZ 
file 

14 West BRT Route Traffic 
Signal 

Chandkheda As per KMZ 
file 

As per KMZ 
file 

15 South Camera: CSITMS CTM As per KMZ 
file 

As per KMZ 
file 

16 Centra
l Junctions/Cross Roads Dadhichi Bridge U-Turn 

As per KMZ 
file 

As per KMZ 
file 

17 North Camera: CSITMS Dastan Circle As per KMZ 
file 

As per KMZ 
file 

18 North Camera: CSITMS Dehgam Circle As per KMZ 
file 

As per KMZ 
file 

19 Centra
l 

BRT Route Traffic 
Signal 

Delhi Darwaja As per KMZ 
file 

As per KMZ 
file 

20 West Junctions/Cross Roads Delight cross road Junction As per KMZ 
file 

As per KMZ 
file 

21 West 
Junctions/Cross Roads 

Dhodka Badarkha Circle 
As per KMZ 
file 

As per KMZ 
file 

22 Centra
l Junctions/Cross Roads Ellisbridge River Front T 

As per KMZ 
file 

As per KMZ 
file 

23 Centra
l Junctions/Cross Roads Ellisbridge U-Turn 

As per KMZ 
file 

As per KMZ 
file 
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24 South BRT Route Traffic 
Signal 

Express Highway Junction As per KMZ 
file 

As per KMZ 
file 

25 East Junctions/Cross Roads Garibanagar Junction As per KMZ 
file 

As per KMZ 
file 

26 Centra
l 

Camera: CSITMS Geeta mandir ST Stand As per KMZ 
file 

As per KMZ 
file 

27 Centra
l 

Junctions/Cross Roads Ghee kanta Junction As per KMZ 
file 

As per KMZ 
file 

28 Centra
l 

BRT Route Traffic 
Signal 

Gol Limda (AMC Office) As per KMZ 
file 

As per KMZ 
file 

29 East Camera: CSITMS Hatkeshwar Circle As per KMZ 
file 

As per KMZ 
file 

30 New 
West Junctions/Cross Roads 

Hebatpur Circle 
As per KMZ 
file 

As per KMZ 
file 

31 West BRT Route Traffic 
Signal 

Helmet As per KMZ 
file 

As per KMZ 
file 

32 West Junctions/Cross Roads Income Tax Junction As per KMZ 
file 

As per KMZ 
file 

33 North Camera- Police 
Survillance  

Indira Bridge Circle As per KMZ 
file 

As per KMZ 
file 

34 South BRT Route Traffic 
Signal 

Isanpur As per KMZ 
file 

As per KMZ 
file 

35 New 
West 

Camera: CSITMS Iscon Cross Road As per KMZ 
file 

As per KMZ 
file 

36 Centra
l 

Junction/Cross Road Jamalpur U Turn As per KMZ 
file 

As per KMZ 
file 

37 West Camera: CSITMS Janpath T As per KMZ 
file 

As per KMZ 
file 

38 South BRT Route Traffic 
Signal 

Jashodanagar As per KMZ 
file 

As per KMZ 
file 

39 West 
Junctions/Cross Roads Juna Vadaj Circle 

As per KMZ 
file 

As per KMZ 
file 

40 Centra
l Junctions/Cross Roads Kadgdapith Police Station T 

As per KMZ 
file 

As per KMZ 
file 

41 Centra
l 

Camera- Police 
Survillance  

Kalupur Railway Station Entry-Exit 
Gate 

As per KMZ 
file 

As per KMZ 
file 

42 Centra
l 

Junctions/Cross Roads Kalupur railway station Junction As per KMZ 
file 

As per KMZ 
file 

43 South Camera: CSITMS Kamod Circle As per KMZ 
file 

As per KMZ 
file 

44 New 
West 

Junctions/Cross Roads Kargil Cross road Junction As per KMZ 
file 

As per KMZ 
file 

45 North 
Junctions/Cross Roads 

Katwada GIDC Circle 
As per KMZ 
file 

As per KMZ 
file 

46 Centra
l 

Camera: CSITMS Khamasa Circle - Khamasa As per KMZ 
file 

As per KMZ 
file 

47 Centra Junctions/Cross Roads Khanpur darvaja As per KMZ As per KMZ 
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l file file 

48 North BRT Route Traffic 
Signal 

Krishna nagar As per KMZ 
file 

As per KMZ 
file 

49 South 
Junctions/Cross Roads 

Lal Gebi Hathijan Circle 
As per KMZ 
file 

As per KMZ 
file 

50 North 
Junctions/Cross Roads 

Limbadiya Gam Circle 
As per KMZ 
file 

As per KMZ 
file 

51 Centra
l Junctions/Cross Roads Madhupura Dhobighat T 

As per KMZ 
file 

As per KMZ 
file 

52 West Junctions/Cross Roads Mahalakshmi Cross Road Junction As per KMZ 
file 

As per KMZ 
file 

53 North Camera: CSITMS Mother Dairy Circle As per KMZ 
file 

As per KMZ 
file 

54 East Junctions/Cross Roads Nagar well hanuman Junction As per KMZ 
file 

As per KMZ 
file 

55 Centra
l Junctions/Cross Roads Naran Ghat 

As per KMZ 
file 

As per KMZ 
file 

56 North BRT Route Traffic 
Signal 

Naroda Paitya As per KMZ 
file 

As per KMZ 
file 

57 South Junctions/Cross Roads Narol Junction As per KMZ 
file 

As per KMZ 
file 

58 West Junctions/Cross Roads Nehru Bridge Junction As per KMZ 
file 

As per KMZ 
file 

59 West BRT Route Traffic 
Signal 

New CG Road As per KMZ 
file 

As per KMZ 
file 

60 New 
West 

Camera: CSITMS Ognaj Circle As per KMZ 
file 

As per KMZ 
file 

61 New 
West 

Camera: CSITMS Pakwan Cross Road As per KMZ 
file 

As per KMZ 
file 

62 West Junctions/Cross Roads Paldi Junction As per KMZ 
file 

As per KMZ 
file 

63 West Junctions/Cross Roads Panchwati Junction As per KMZ 
file 

As per KMZ 
file 

64 West Junctions/Cross Roads Pari Cross Road Junction As per KMZ 
file 

As per KMZ 
file 

65 West Junctions/Cross Roads Powerhouse Circle As per KMZ 
file 

As per KMZ 
file 

66 North Junctions/Cross Roads Prabodra Raval Circle As per KMZ 
file 

As per KMZ 
file 

67 West BRT Route Traffic 
Signal 

Pragati Nagar As per KMZ 
file 

As per KMZ 
file 

68 New 
West 

Junctions/Cross Roads Prahalanagara T. Points Junction As per KMZ 
file 

As per KMZ 
file 

69 East BRT Route Traffic 
Signal 

Rabari Colony As per KMZ 
file 

As per KMZ 
file 

70 Centra
l 

Camera: CSITMS Raipur Cross Road As per KMZ 
file 

As per KMZ 
file 
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71 Centra
l Junctions/Cross Roads Revdi Bajar Char Rasta 

As per KMZ 
file 

As per KMZ 
file 

72 New 
West 

Camera: CSITMS Sanand Circle As per KMZ 
file 

As per KMZ 
file 

73 New 
West 

Camera: CSITMS Sanathal Circle As per KMZ 
file 

As per KMZ 
file 

74 Centra
l 

Camera: CSITMS Sarangpur Circle As per KMZ 
file 

As per KMZ 
file 

75 West 
Junctions/Cross Roads 

Sarkehj Circle 
As per KMZ 
file 

As per KMZ 
file 

76 New 
West 

Camera: CSITMS Science City Circle As per KMZ 
file 

As per KMZ 
file 

77 Centra
l 

Camera: CSITMS Shahibaug under Bridge T As per KMZ 
file 

As per KMZ 
file 

78 Centra
l 

Camera- Police 
Survillance  

ShahibaugDafnala Cross Road As per KMZ 
file 

As per KMZ 
file 

79 Centra
l 

Junctions/Cross Roads Shantipura Circle As per KMZ 
file 

As per KMZ 
file 

80 West BRT Route Traffic 
Signal 

Sharstri nagar As per KMZ 
file 

As per KMZ 
file 

81 West BRT Route Traffic 
Signal 

Shivranjini As per KMZ 
file 

As per KMZ 
file 

82 West Junctions/Cross Roads Shyamal Cross road Junction As per KMZ 
file 

As per KMZ 
file 

83 New 
West Junctions/Cross Roads 

Sola Bhagvat Circle 
As per KMZ 
file 

As per KMZ 
file 

84 East Camera: CSITMS Soni ni Chali Cross Road As per KMZ 
file 

As per KMZ 
file 

85 West Junctions/Cross Roads Stadium Junction As per KMZ 
file 

As per KMZ 
file 

86 Centra
l 

Junctions/Cross Roads Subhash Bridge Circle As per KMZ 
file 

As per KMZ 
file 

87 West Junctions/Cross Roads Swastik Cross Road Junction As per KMZ 
file 

As per KMZ 
file 

88 East 
Junctions/Cross Roads T.B. Nagar Circle 

As per KMZ 
file 

As per KMZ 
file 

89 West Camera: CSITMS Tapovan Circle As per KMZ 
file 

As per KMZ 
file 

90 New 
West 

Camera: CSITMS Thaltej Circle As per KMZ 
file 

As per KMZ 
file 

91 West Junctions/Cross Roads Usmanpura Junction As per KMZ 
file 

As per KMZ 
file 

92 New 
West 

Camera: CSITMS Vaishnodevi Circle As per KMZ 
file 

As per KMZ 
file 

93 West Junctions/Cross Roads Vasna Junction As per KMZ 
file 

As per KMZ 
file 

94 Centra Junctions/Cross Roads Vijli Ghar Junction As per KMZ As per KMZ 
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# Zone Location Type Locations Name Latitude Longitude 

l file file 

95 East BRT Route Traffic 
Signal 

Virat Nagar As per KMZ 
file 

As per KMZ 
file 

96 West Camera: CSITMS Visat teen Rasta As per KMZ 
file 

As per KMZ 
file 

97 West Junctions/Cross Roads Vishala Junction As per KMZ 
file 

As per KMZ 
file 

98 West BRT Route Traffic 
Signal 

Vyas Vadi As per KMZ 
file 

As per KMZ 
file 

99 West 
Junctions/Cross Roads 

Zundal Circle 
As per KMZ 
file 

As per KMZ 
file 

10
0 

Centra
l Camera: CSITMS 

Jamalpur Circle 
As per KMZ 
file 

As per KMZ 
file 
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Annexure C – List of locations for Display Board/Panels 

# Zone Location Type Locations Name Latitude Longitude Display Board 
(VMS) 

Qty Remarks 

1 North UHC BAPUNAGAR 
GENERAL 
HOSPITAL 

23.027753 72.625613 1 Monopole 
9x4.5 

2 West UHC V S HOSPITAL 23.020676 72.571017 1 Monopole 
9x4.5 

3 East UHC VIRATNAGAR  23.025872 72.635873 1 Monopole 
9x4.5 

4 West UHC SABARMATI 23.083155 72.590605 1 Monopole 
9x4.5 

5 West UHC KALI 23.103989 72.56832 1 Monopole 
9x4.5 

6 Central Hospital V S HOSPITAL As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

7 South Hospital L G HOSPITAL As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

8 Central Bus Depot (GSRTC) Geeta Mandir 
GSRTC Bus Depots 

As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

9 Central Railway Station Kalupur Railway 
station 

As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

10 North Junctions/Cross Roads Airport Road 
Sadarbajar 

As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

11 East BRT Route Traffic 
Signal 

Ajit Mill As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

12 West BRT Route Traffic 
Signal 

Akhbarnagar As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

13 West BRT Route Traffic 
Signal 

Andhjanmamdal As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

14 West Camera: CSITMS Anjali Cross Roads As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

15 West Junctions/Cross Roads Asharm Road Bata As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

16 North BRT Route Traffic 
Signal 

Ashok Mill As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

17 Central BRT Route Traffic 
Signal 

Astodia Darwaja As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

18 East BRT Route Traffic 
Signal 

Bapunagar 
Approach 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

19 New West BRT Route Traffic 
Signal 

Bhuyang Dev Char 
Rasta 

As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

20 West Junctions/Cross Roads Body Line Cross 
Road Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

21 West BRT Route Traffic 
Signal 

Chandkheda As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

22 Central Camera: CSITMS Civil Hospital, 
Shahibaug 

As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 
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# Zone Location Type Locations Name Latitude Longitude Display Board 
(VMS) 

Qty Remarks 

23 West Junctions/Cross Roads Commerce cross 
road/ AG Chowki 
Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

24 Central Junctions/Cross Roads CP Office Shahibag 
Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

25 Central Junctions/Cross Roads Dafnala Junction As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3  

26 South BRT Route Traffic 
Signal 

Danilimda As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

27 Central Junctions/Cross Roads Dariyapur Darwaja As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

28 South BRT Route Traffic 
Signal 

Express Highway 
Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

29 Central Junctions/Cross Roads GayatriMandir As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

30 Central Junctions/Cross Roads Ghee kanta 
Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

31 South BRT Route Traffic 
Signal 

Ghodasar As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

32 Central BRT Route Traffic 
Signal 

Gol Limda (AMC 
Office) 

As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

33 West Junctions/Cross Roads Gujarat Uni. Bus 
Stand 

As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

34 New West BRT Route Traffic 
Signal 

Gulab Tower As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

35 West BRT Route Traffic 
Signal 

Gulbai Tekra As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

36 New West Junctions/Cross Roads Gurukul Junction As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

37 West BRT Route Traffic 
Signal 

Helmet As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

38 South Junctions/Cross Roads Hirabhai Tower 
Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

39 North Camera- Police 
Survillance  

Indira Bridge 
Circle 

As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

40 New West Camera: CSITMS Iscon Cross Road As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

41 South BRT Route Traffic 
Signal 

Jawahar Chowk As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

42 New West Junctions/Cross Roads Jivaraj Park cross 
road Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

43 Central Junctions/Cross Roads Kalupur railway 
station Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

44 South BRT Route Traffic 
Signal 

Kankaria 1 As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 
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# Zone Location Type Locations Name Latitude Longitude Display Board 
(VMS) 

Qty Remarks 

45 New West Junctions/Cross Roads Kargil Cross road 
Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

46 North BRT Route Traffic 
Signal 

Krishna nagar As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

47 West Junctions/Cross Roads Law Garden 
Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8X3 

48 South BRT Route Traffic 
Signal 

Maninagar 
Railway Station 

As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

49 North BRT Route Traffic 
Signal 

Memco As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

50 West Junctions/Cross Roads Mithakali Six 
roads 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

51 North Junctions/Cross Roads Naroda Bethak As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

52 North BRT Route Traffic 
Signal 

Naroda Paitya As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

53 South Junctions/Cross Roads Narol Junction As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

54 West BRT Route Traffic 
Signal 

Nehru Circle As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

55 New West Junctions/Cross Roads Ognaj UHC As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

56 West BRT Route Traffic 
Signal 

ONGC As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

57 New West Camera: CSITMS Pakwan Cross 
Road 

As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

58 West Junctions/Cross Roads Paldi Junction As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

59 West UHC kali As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

60 West UHC SABARMATI As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

61 West Junctions/Cross Roads Panchwati 
Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

62 West Junctions/Cross Roads Panjara pol Cross 
road 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

63 East BRT Route Traffic 
Signal 

Rabari Colony As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

64 Central Camera: CSITMS Raipur Cross Road As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

65 East BRT Route Traffic 
Signal 

Rakhiyal As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

66 South BRT Route Traffic 
Signal 

Rambaug As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

67 New West BRT Route Traffic Ramdev Nagar As per As per 1 Gantry 
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# Zone Location Type Locations Name Latitude Longitude Display Board 
(VMS) 

Qty Remarks 

Signal KMZ file KMZ file 8x3 

68 West Junctions/Cross Roads RTO office gate As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

69 New West Junctions/Cross Roads Sal Hospital 
Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

70 Central Camera: CSITMS Sarangpur Circle As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

71 New West Camera: CSITMS Science City Circle As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

72 West BRT Route Traffic 
Signal 

Sharstri nagar As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

73 West BRT Route Traffic 
Signal 

Shivranjini As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

74 Central Junctions/Cross Roads St. Xavier's School, 
Mirzapur 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

75 West Junctions/Cross Roads Stadium Junction As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

76 New West BRT Route Traffic 
Signal 

Star Bajar As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

77 Central Junctions/Cross Roads Subhash Bridge 
Circle 

As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

78 West Junctions/Cross Roads Swastik Cross 
Road Junction 

As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

79 North BRT Route Traffic 
Signal 

Thakkarbapa 
nagar 

As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

80 New West Camera: CSITMS Thaltej Circle As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

81 West Junctions/Cross Roads Town Hall 
Junction 

As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

82 South BRT Route Traffic 
Signal 

Trupti Hotel As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

83 West Junctions/Cross Roads University As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

84 West BRT Route Traffic 
Signal 

Vadaj As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

85 West Junctions/Cross Roads Vasna Junction As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 

86 East Junctions/Cross Roads vatva GIDC As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

87 West Municipal Parks Law Garden As per 
KMZ file 

As per 
KMZ file 

1 Monopole 
9x4.5 

88 Central BRT Route Traffic 
Signal 

Victoria Garden As per 
KMZ file 

As per 
KMZ file 

1 Gantry 
8x3 

89 West Junctions/Cross Roads Vijay Cross road 
Junction 

As per 
KMZ file 

As per 
KMZ file 

2 Gantry 
8x3 
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Annexure D - List of locations for Wi-Fi hotspots 

# Zone Location Type Location Name Latitude Longitude 

1 North Zonal Office North Zone, Office As per KMZ 
file 

As per KMZ 
file 

2 South Zonal Office South Zone, Office As per KMZ 
file 

As per KMZ 
file 

3 East Zonal Office East Zone, Office As per KMZ 
file 

As per KMZ 
file 

4 Central Zonal Office Central Zone, Office As per KMZ 
file 

As per KMZ 
file 

5 West Zonal Office West zone, Office As per KMZ 
file 

As per KMZ 
file 

6 New West Zonal Office New West Zone, Office As per KMZ 
file 

As per KMZ 
file 

7 Central Hospital V S HOSPITAL As per KMZ 
file 

As per KMZ 
file 

8 South Hospital L G HOSPITAL As per KMZ 
file 

As per KMZ 
file 

9 Central Municipal Parks sardar baugh As per KMZ 
file 

As per KMZ 
file 

10 East Municipal Parks Madhuvan Garden, Nr.Sugyan 
School, Viratnagar 

As per KMZ 
file 

As per KMZ 
file 

11 East Municipal Parks Gayatri Vatika Udhyan, 
Opp.Ambica Nagar School 

As per KMZ 
file 

As per KMZ 
file 

12 East Municipal Parks Shree Public Park, Nr.Khodiar 
Mandir 

As per KMZ 
file 

As per KMZ 
file 

13 East Municipal Parks Sad Guru Garden, Nikol As per KMZ 
file 

As per KMZ 
file 

14 East Municipal Parks Dhruv Public Park, Vastral gate As per KMZ 
file 

As per KMZ 
file 

15 East Municipal Parks Kailash Van, Nr.Gor na Kuva, 
Maninagar (East) 

As per KMZ 
file 

As per KMZ 
file 

16 West Municipal Parks Sheth T B Park (Parimal garden),  As per KMZ 
file 

As per KMZ 
file 

17 West Municipal Parks Motera Lake As per KMZ 
file 

As per KMZ 
file 

18 North Municipal Parks Madhav Udhyan, Nr.Payalnagar 
Soc. 

As per KMZ 
file 

As per KMZ 
file 

19 South Municipal Parks Garden Nr.Ghodasar Smruti 
Mandir 

As per KMZ 
file 

As per KMZ 
file 

20 New West Municipal Parks Vastrapur Lake Garden, 
Vastrapur Gam 

As per KMZ 
file 

As per KMZ 
file 

21 West Municipal Parks River front Garden (West) As per KMZ 
file 

As per KMZ 
file 

22 West Municipal Parks River front Garden (East) As per KMZ 
file 

As per KMZ 
file 

23 South Municipal Parks Kamla Nehru Udhyan, 
Uttamnagar 

As per KMZ 
file 

As per KMZ 
file 
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# Zone Location Type Location Name Latitude Longitude 

24 West AMTS Terminal Juna Vadaj AMTS Terminal As per KMZ 
file 

As per KMZ 
file 

25 Central AMTS Terminal Lal Darwaja AMTS Terminal As per KMZ 
file 

As per KMZ 
file 

26 West AMTS Terminal University Bus stop As per KMZ 
file 

As per KMZ 
file 

27 South College Khokhara Dental College As per KMZ 
file 

As per KMZ 
file 

28 West College Nagari Hospital college As per KMZ 
file 

As per KMZ 
file 

29 West College NHL Medial College As per KMZ 
file 

As per KMZ 
file 

30 North College SCL Nursing College As per KMZ 
file 

As per KMZ 
file 

31 South College Swanim Medical Cllege As per KMZ 
file 

As per KMZ 
file 

32 East Municipal Parks Beti Bachao Garden, Nikol As per KMZ 
file 

As per KMZ 
file 

33 West Municipal Parks Flower Garden, riverfront As per KMZ 
file 

As per KMZ 
file 

34 West Municipal Parks Law Garden As per KMZ 
file 

As per KMZ 
file 

35 North Municipal Parks Neharu Park Kubernagar Ward As per KMZ 
file 

As per KMZ 
file 

36 New West Hall Bodakdev Auditorium As per KMZ 
file 

As per KMZ 
file 

37 South Hall Mangal Pande Auditorium As per KMZ 
file 

As per KMZ 
file 

38 West Hall Tagor Hall As per KMZ 
file 

As per KMZ 
file 

39 West Hall Town Hall As per KMZ 
file 

As per KMZ 
file 

40 North Hospital SCL Hospital As per KMZ 
file 

As per KMZ 
file 

41 South Lake Kankariya Lake As per KMZ 
file 

As per KMZ 
file 

42 West Library MJ Library  As per KMZ 
file 

As per KMZ 
file 

43 West Office River Front House As per KMZ 
file 

As per KMZ 
file 

44 West Sports Complex Sardar patel Stedium As per KMZ 
file 

As per KMZ 
file 

45 North Sports Complex Vir Savarkar Sports Complex As per KMZ 
file 

As per KMZ 
file 
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Annexure E - List of locations for Public Address system 

# Zone Location Type Location Name Latitude Longitude 

1 Central BRT Route Traffic 
Signal 

Victoria Garden As per 
KMZ file 

As per KMZ 
file 

2 New West BRT Route Traffic 
Signal 

Bhuyang Dev Char Rasta As per 
KMZ file 

As per KMZ 
file 

3 New West BRT Route Traffic 
Signal 

Gulab Tower As per 
KMZ file 

As per KMZ 
file 

4 New West BRT Route Traffic 
Signal 

Patel Dairy As per 
KMZ file 

As per KMZ 
file 

5 New West BRT Route Traffic 
Signal 

Sola Bus Stop As per 
KMZ file 

As per KMZ 
file 

6 North BRT Route Traffic 
Signal 

Ashok Mill As per 
KMZ file 

As per KMZ 
file 

7 North BRT Route Traffic 
Signal 

Dhanushdhari Mandir As per 
KMZ file 

As per KMZ 
file 

8 North BRT Route Traffic 
Signal 

Krishna nagar As per 
KMZ file 

As per KMZ 
file 

9 North BRT Route Traffic 
Signal 

Memco As per 
KMZ file 

As per KMZ 
file 

10 North BRT Route Traffic 
Signal 

Naroda Paitya As per 
KMZ file 

As per KMZ 
file 

11 North BRT Route Traffic 
Signal 

Naroda UHC As per 
KMZ file 

As per KMZ 
file 

12 North BRT Route Traffic 
Signal 

Vijay Park As per 
KMZ file 

As per KMZ 
file 

13 West BRT Route Traffic 
Signal 

Dharam Nagar As per 
KMZ file 

As per KMZ 
file 

14 West BRT Route Traffic 
Signal 

Helmet As per 
KMZ file 

As per KMZ 
file 

15 West BRT Route Traffic 
Signal 

Maenkbaug Society As per 
KMZ file 

As per KMZ 
file 

16 West BRT Route Traffic 
Signal 

Nehru Circle As per 
KMZ file 

As per KMZ 
file 

17 West BRT Route Traffic 
Signal 

Ramnagar As per 
KMZ file 

As per KMZ 
file 

18 West BRT Route Traffic 
Signal 

Ranip As per 
KMZ file 

As per KMZ 
file 

19 West BRT Route Traffic 
Signal 

Vadaj As per 
KMZ file 

As per KMZ 
file 

20 Central Camera- Police 
Survillance  

JillaPanchayat Cross Road, 
KaranjBhavan 

As per 
KMZ file 

As per KMZ 
file 

21 New West Camera- Police 
Survillance  

Below Sola Over Bridge As per 
KMZ file 

As per KMZ 
file 

22 Central Camera: CSITMS Jamalpur circle As per 
KMZ file 

As per KMZ 
file 

23 Central Camera: CSITMS Khamasa Circle - Khamasa As per 
KMZ file 

As per KMZ 
file 

24 Central Camera: CSITMS Sarangpur Circle As per As per KMZ 
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# Zone Location Type Location Name Latitude Longitude 
KMZ file file 

25 New West Camera: CSITMS Ognaj Circle As per 
KMZ file 

As per KMZ 
file 

26 New West Camera: CSITMS Pakwan Cross Road As per 
KMZ file 

As per KMZ 
file 

27 New West Camera: CSITMS Sanand Circle As per 
KMZ file 

As per KMZ 
file 

28 New West Camera: CSITMS Vaishnodevi Circle As per 
KMZ file 

As per KMZ 
file 

29 North Camera: CSITMS Ruby T  As per 
KMZ file 

As per KMZ 
file 

30 Central Hospital V S HOSPITAL As per 
KMZ file 

As per KMZ 
file 

31 Central Junctions/Cross Roads Badiya Limbdi Junction As per 
KMZ file 

As per KMZ 
file 

32 Central Junctions/Cross Roads Cama Hotel near Khanpur As per 
KMZ file 

As per KMZ 
file 

33 Central Junctions/Cross Roads Khanpur darvaja As per 
KMZ file 

As per KMZ 
file 

34 Central Junctions/Cross Roads Relief Cinema Junction As per 
KMZ file 

As per KMZ 
file 

35 Central Junctions/Cross Roads Relief Road, Kalupur police station As per 
KMZ file 

As per KMZ 
file 

36 Central Junctions/Cross Roads Rentiyavadi Shahpur  As per 
KMZ file 

As per KMZ 
file 

37 Central Junctions/Cross Roads Rupali Junction As per 
KMZ file 

As per KMZ 
file 

38 Central Junctions/Cross Roads Shahpur Junction As per 
KMZ file 

As per KMZ 
file 

39 Central Junctions/Cross Roads Shantipura Circle As per 
KMZ file 

As per KMZ 
file 

40 Central Junctions/Cross Roads St. Xavier's School, Mirzapur As per 
KMZ file 

As per KMZ 
file 

41 Central Junctions/Cross Roads Vijli Ghar Junction As per 
KMZ file 

As per KMZ 
file 

42 New West Junctions/Cross Roads Boot Bhawani Bus stand As per 
KMZ file 

As per KMZ 
file 

43 New West Junctions/Cross Roads Gota Bridge Neeche Char rasta As per 
KMZ file 

As per KMZ 
file 

44 New West Junctions/Cross Roads Himalaya Mall Junction As per 
KMZ file 

As per KMZ 
file 

45 New West Junctions/Cross Roads Jivaraj Park cross road Junction As per 
KMZ file 

As per KMZ 
file 

46 New West Junctions/Cross Roads Juhanpura cross road As per 
KMZ file 

As per KMZ 
file 

47 New West Junctions/Cross Roads Kargil Cross road Junction As per 
KMZ file 

As per KMZ 
file 



248 
 

# Zone Location Type Location Name Latitude Longitude 

48 New West Junctions/Cross Roads Makraba Dhal (Opposite Reliance 
Petrol Pump Teen rasta) 

As per 
KMZ file 

As per KMZ 
file 

49 New West Junctions/Cross Roads Mukti Dham Teen Rasta As per 
KMZ file 

As per KMZ 
file 

50 New West Junctions/Cross Roads Opposite Amber Tower Cross road As per 
KMZ file 

As per KMZ 
file 

51 New West Junctions/Cross Roads Sarkhej Dhal As per 
KMZ file 

As per KMZ 
file 

52 New West Junctions/Cross Roads Sims Hospital Cross Road (Science 
City Road) 

As per 
KMZ file 

As per KMZ 
file 

53 New West Junctions/Cross Roads Sindhubhawan Cross Road Near 
Jhampadi Mata Mandir   

As per 
KMZ file 

As per KMZ 
file 

54 New West Junctions/Cross Roads Teen Rasta over Chandlodiya 
Bridge  

As per 
KMZ file 

As per KMZ 
file 

55 New West Junctions/Cross Roads Umiya Hall Teen rasta As per 
KMZ file 

As per KMZ 
file 

56 North Junctions/Cross Roads Bajrang Ashram Teen rasta As per 
KMZ file 

As per KMZ 
file 

57 North Junctions/Cross Roads Hansol Cross Road As per 
KMZ file 

As per KMZ 
file 

58 North Junctions/Cross Roads Hansol Lavadi As per 
KMZ file 

As per KMZ 
file 

59 North Junctions/Cross Roads Hari darshan teen rasta As per 
KMZ file 

As per KMZ 
file 

60 North Junctions/Cross Roads Indika pava Teen rasta As per 
KMZ file 

As per KMZ 
file 

61 North Junctions/Cross Roads Nirmalpura Cross Road near 
chamunda bridge 

As per 
KMZ file 

As per KMZ 
file 

62 North Junctions/Cross Roads Potaliya Cross Road As per 
KMZ file 

As per KMZ 
file 

63 North Junctions/Cross Roads Rajavir Circle As per 
KMZ file 

As per KMZ 
file 

64 North Junctions/Cross Roads Surna Karkhana Teen rasta As per 
KMZ file 

As per KMZ 
file 

65 North Junctions/Cross Roads Suvidha Park Junction As per 
KMZ file 

As per KMZ 
file 

66 North Junctions/Cross Roads Vora na rosa pase As per 
KMZ file 

As per KMZ 
file 

67 West Junctions/Cross Roads Ambawadi Circle As per 
KMZ file 

As per KMZ 
file 

68 West Junctions/Cross Roads Pari Cross Road Junction As per 
KMZ file 

As per KMZ 
file 

69 West Junctions/Cross Roads Sardar Patel statue Junction As per 
KMZ file 

As per KMZ 
file 

70 West Junctions/Cross Roads Vasna Junction As per 
KMZ file 

As per KMZ 
file 

71 Central 
Public Address System 

Drurani nagar Junction 
As per 
KMZ file 

As per KMZ 
file 
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72 Central 
Public Address System University Circle Shahapur 

As per 
KMZ file 

As per KMZ 
file 

73 Central 
Public Address System Shahapur Bhahai Center 

As per 
KMZ file 

As per KMZ 
file 

74 Central 
Public Address System Shahapur Torrent Power 

As per 
KMZ file 

As per KMZ 
file 

75 Central 
Public Address System Tran Khuniya Mirzapur 

As per 
KMZ file 

As per KMZ 
file 

76 Central 
Public Address System Pankor Naka 

As per 
KMZ file 

As per KMZ 
file 

77 Central 
Public Address System JP Khan Chowk 

As per 
KMZ file 

As per KMZ 
file 

78 Central 
Public Address System Bhadra Plaza 

As per 
KMZ file 

As per KMZ 
file 

79 Central 
Public Address System Tran Darwaja 

As per 
KMZ file 

As per KMZ 
file 

80 Central 
Public Address System Law Garden Gymkhana 

As per 
KMZ file 

As per KMZ 
file 

81 Central 
Public Address System Bhai Kaka Hall 

As per 
KMZ file 

As per KMZ 
file 

82 Central 
Public Address System Baliyadev Temple Char Rasta 

As per 
KMZ file 

As per KMZ 
file 

83 New West 
Public Address System 

HebTpur Cross road Junction 
As per 
KMZ file 

As per KMZ 
file 

84 New West 
Public Address System Joy Books 

As per 
KMZ file 

As per KMZ 
file 

85 New West 
Public Address System Kalgi Circle 

As per 
KMZ file 

As per KMZ 
file 

86 New West 
Public Address System Didi Dining Hall 

As per 
KMZ file 

As per KMZ 
file 

87 New West 
Public Address System TV 9 Char Rasta 

As per 
KMZ file 

As per KMZ 
file 

88 West 
Public Address System Kocharbaug Ashram 

As per 
KMZ file 

As per KMZ 
file 

89 West 
Public Address System Mahedi-Navaj Hall 

As per 
KMZ file 

As per KMZ 
file 

90 West 
Public Address System Pravin Nagar 

As per 
KMZ file 

As per KMZ 
file 

91 West 
Public Address System Jivraj Mehta Hospital Char Rasta 

As per 
KMZ file 

As per KMZ 
file 

92 West 
Public Address System Dinesh Chamber Cross Road 

As per 
KMZ file 

As per KMZ 
file 

93 West Public Address System V S HOSPITAL 23.020676 72.571017 

94 New West 
Public Address System 

Sola bus stop Junction As per 
KMZ file 

As per KMZ 
file 

95 West 
Public Address System 

Zilla Panchayat As per 
KMZ file 

As per KMZ 
file 
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# Zone Location Type Location Name Latitude Longitude 

1 North Junctions/Cross Roads Airport Circle As per KMZ 
file 

As per KMZ 
file 

2 East BRT Route Traffic Signal Ajit Mill As per KMZ 
file 

As per KMZ 
file 

3 Central Junctions/Cross Roads APMC Junction As per KMZ 
file 

As per KMZ 
file 

4 South Camera: CSITMS Aslali Circle As per KMZ 
file 

As per KMZ 
file 

5 West BRT Route Traffic Signal Avani Bhavan As per KMZ 
file 

As per KMZ 
file 

6 South Junctions/Cross Roads Avkar Hall Cross road As per KMZ 
file 

As per KMZ 
file 

7 North Junctions/Cross Roads Bajrang Ashram Teen rasta As per KMZ 
file 

As per KMZ 
file 

8 New 
West 

Camera- Police 
Survillance  

Below Sola Over Bridge As per KMZ 
file 

As per KMZ 
file 

9 South BRT Route Traffic Signal Bhairavnath As per KMZ 
file 

As per KMZ 
file 

10 Central Junctions/Cross Roads Cama Hotel near Khanpur As per KMZ 
file 

As per KMZ 
file 

11 West BRT Route Traffic Signal Chandranagar As per KMZ 
file 

As per KMZ 
file 

12 West Camera: CSITMS Chiman bhai Bridge As per KMZ 
file 

As per KMZ 
file 

13 South Junctions/Cross Roads Cozy Hotel Cross road As per KMZ 
file 

As per KMZ 
file 

14 South Camera: CSITMS CTM As per KMZ 
file 

As per KMZ 
file 

15 South BRT Route Traffic Signal Danilimda As per KMZ 
file 

As per KMZ 
file 

16 West BRT Route Traffic Signal Dharninagar As per KMZ 
file 

As per KMZ 
file 

17 South BRT Route Traffic Signal Ghodasar As per KMZ 
file 

As per KMZ 
file 

18 South BRT Route Traffic Signal Gokulnath/ Mira Cinema As per KMZ 
file 

As per KMZ 
file 

19 New 
West 

Junctions/Cross Roads Gota Bridge Neeche Char rasta As per KMZ 
file 

As per KMZ 
file 

20 South Junctions/Cross Roads Govindwadi Cross road As per KMZ 
file 

As per KMZ 
file 

21 North Junctions/Cross Roads Hansol Lavadi As per KMZ 
file 

As per KMZ 
file 

22 New 
West 

Junctions/Cross Roads Hebatpur Circle As per KMZ 
file 

As per KMZ 
file 

23 West BRT Route Traffic Signal Helmet As per KMZ 
file 

As per KMZ 
file 
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24 South BRT Route Traffic Signal Isanpur As per KMZ 
file 

As per KMZ 
file 

25 New 
West 

BRT Route Traffic Signal ISRO Gate As per KMZ 
file 

As per KMZ 
file 

26 South BRT Route Traffic Signal Jawahar Chowk As per KMZ 
file 

As per KMZ 
file 

27 New 
West 

BRT Route Traffic Signal Jodhpur Char Rasta As per KMZ 
file 

As per KMZ 
file 

28 New 
West 

Junctions/Cross Roads Juhanpura cross road As per KMZ 
file 

As per KMZ 
file 

29 South Junctions/Cross Roads Kankariya -3 Junction As per KMZ 
file 

As per KMZ 
file 

30 New 
West 

Junctions/Cross Roads Kargil Cross road Junction As per KMZ 
file 

As per KMZ 
file 

31 West BRT Route Traffic Signal Manekbag Hall As per KMZ 
file 

As per KMZ 
file 

32 South BRT Route Traffic Signal Maninagar Char Rasta As per KMZ 
file 

As per KMZ 
file 

33 New 
West 

Junctions/Cross Roads Mehmadpura T Junction As per KMZ 
file 

As per KMZ 
file 

34 North BRT Route Traffic Signal Memco As per KMZ 
file 

As per KMZ 
file 

35 South BRT Route Traffic Signal Mukesh Industry As per KMZ 
file 

As per KMZ 
file 

36 North BRT Route Traffic Signal Naroda Paitya As per KMZ 
file 

As per KMZ 
file 

37 South Junctions/Cross Roads Narol Junction As per KMZ 
file 

As per KMZ 
file 

38 West Junctions/Cross Roads NID Junction As per KMZ 
file 

As per KMZ 
file 

39 New 
West 

Camera: CSITMS Ognaj Circle As per KMZ 
file 

As per KMZ 
file 

40 New 
West 

Camera: CSITMS Pakwan Cross Road As per KMZ 
file 

As per KMZ 
file 

41 West Junctions/Cross Roads Panchwati Junction As per KMZ 
file 

As per KMZ 
file 

42 South Junctions/Cross Roads Pirana Cross road As per KMZ 
file 

As per KMZ 
file 

43 New 
West 

Junctions/Cross Roads Prahalanagara T. Points 
Junction 

As per KMZ 
file 

As per KMZ 
file 

44 South Camera: CSITMS Pushpakunj Circle , Maninagar As per KMZ 
file 

As per KMZ 
file 

45 West BRT Route Traffic Signal Ranip As per KMZ 
file 

As per KMZ 
file 

46 North Camera: CSITMS Ruby T  As per KMZ 
file 

As per KMZ 
file 

47 New Camera: CSITMS Sanathal Circle As per KMZ As per KMZ 



252 
 

# Zone Location Type Location Name Latitude Longitude 

West file file 

48 Central Camera: CSITMS Sarangpur Circle As per KMZ 
file 

As per KMZ 
file 

49 South BRT Route Traffic Signal Shah Alam As per KMZ 
file 

As per KMZ 
file 

50 New 
West 

Junctions/Cross Roads Sindhubhawan Cross Road Near 
Jhampadi Mata Mandir   

As per KMZ 
file 

As per KMZ 
file 

51 New 
West 

Junctions/Cross Roads Sola Bhagvat Circle As per KMZ 
file 

As per KMZ 
file 

52 East Camera: CSITMS Soni ni Chali Cross Road As per KMZ 
file 

As per KMZ 
file 

53 West BRT Route Traffic Signal Vadaj As per KMZ 
file 

As per KMZ 
file 

54 New 
West 

Camera: CSITMS Vaishnodevi Circle As per KMZ 
file 

As per KMZ 
file 

55 East Junctions/Cross Roads vatva GIDC As per KMZ 
file 

As per KMZ 
file 

56 Central BRT Route Traffic Signal Victoria Garden As per KMZ 
file 

As per KMZ 
file 

57 New 
West 

Junctions/Cross Roads YMCA Cut As per KMZ 
file 

As per KMZ 
file 

58 South Junction/Cross Road Niketube Cross Road As per KMZ 
file 

As per KMZ 
file 

59 South Junction/Cross Road Chandola Barrel Market As per KMZ 
file 

As per KMZ 
file 

60 North Junction/Cross Road Bwteen Camp Sadar – Golden 
Cattar Darwaja Army 
Cantonment 

As per KMZ 
file 

As per KMZ 
file 

61 Central Junction/Cross Road Between Vallabhsadan cut 0- 
Gujarat Sahitya Parishad cut 
(river front west road) 

As per KMZ 
file 

As per KMZ 
file 

62 South Junction/Cross Road Apparel park (at the end of 
Khokhara bridge) 

As per KMZ 
file 

As per KMZ 
file 
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