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SECTION I 

List of Important Dates of Bids for Construction Related to Project under ASCL 

 

 

1 

 

Name of Work:  

 

 

 

Development of Major road in ABD area 

under Smart City Mission including 

Operation and Maintenance of 05 years at 

Agra, Utter Predesh 

2 Completion Period for construction: AS PER NIT including rainy Season. 

3 Date of Issue of Notice Inviting Bid. 06.10.2018 

4 
Period and Places of Availability of 

Bidding Documents From: 

06.10.2018 To 29.10.2018 Till 17:30 Hrs 

On line on http://etender.up.nic.in 

5 Time, and Date of Pre-bid meeting, 

 

 

Date: 17.10.2018 Time – 04:00 P.M  

At Office of Agra Smart City Limited, Agra 

Nagar Nigam, Agra. 

6 
Deadline for Receiving Bids online 

only, 
Date 29.10.2018 Time– 05:30 P.M. 

7 
Time and Date for opening Technical 

Bid/Bids online, 

Date 31.10.2018 Time:- 04.00 PM onwards 

At Office of Agra Smart City Limited, ASCL, 

Agra. 

8 
Time and Date of opening Financial 

Bids online 
Date to be notified after technical  evaluation 

9 Last Date of Bid Validity 90 days from date of submission of Bid 

10 Officer inviting Bids 
Office of the Chief Executive Officer, Agra 
Smart City Limited, Agra 
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Notice Inviting Tender 

 
No- 01/ASCL/ REHABILATION OF MAJOR ROAD/Oct-18  Dated 03.10.2018  
 

1. The CEO, Agra Smart City Limited, Agra on behalf of Governorment of Uttar Pradesh 

invites the Item rate bids online from the eligible and approved Contractors registered with 

UP PWD, class ‘A’, The Bidder may submit bids for any or all of the works. Bidders 

are advised to note the minimum qualification criteria specified in Clause 4 of the 

Instructions to Bidders to qualify for the award of the contract.  
2.  

S 

N 

Name of Work Estimated cost 

(Rs) 

EMD (Rs) Cost of 

Document 

(in Rs.) 

Address of the 

Executing the 

work 

1 2 3 4 5 6 

1. Development of 

Major Road in 

ABD Area under 

Smart City Mission 

including 5 years 

Operation and 

Maintenance Agra 

Uttar Pradesh. 

92,55,33,440.00 1,85,11,000.00 Rs.15,000 

+18% GST 

ABD area 

under Smart 

City Mission, 

Agra 

3. Time allowed for completion of Whole work is 27 Month, including rainy season. 
4. The bids shall remain valid for acceptance for a period of THREE MONTHS days from the 

last date of submission of Bids. Bids once submitted cannot be withdrawn. 

5. Bids must be accompanied by non-refundable fee as indicated in Column 5 of the above 

table, in the form of Demand Draft on any Schedule bank, for amount indicated in 

favour of “Chief Executive Officer, Agra Smart City Limited, Agra” payable at Agra. 

A set of bidding documents (SBD) will be available online on website 

http://etender.up.nic.in. 
6. Bids must be submitted online on or before 05:30 PM on dated 29.10.2018 and the 

technical bids will be opened online, dated 31.10.2018 at 04:00 PM. If the office happens to 

be closed on the date of opening of the bids as specified, the bids will be opened online on 

the next working day, at the same time and validity of bid will be considered from the 

original date. The date and time of opening of the financial bid shall be notified on website. 

The Financial bids shall be accordingly opened online. 

7. A pre-bid meeting shall be held in the Agra Smart City Limited Agra, Conference Hall, 

Agra for the work on date 17.10.2018 at 04.00 PM corresponding to the respective package 

to clarify the issues and to answer questions on any matter that may be raised at that stage. 

8. Bids must be accompanied with security of the amount specified for the work in the table.  

Bid security will have to be in any one of the forms as specified in the bidding document 

and shall be valid for 45 days beyond the validity of the bid. Bid security pledged in favour 

of “Chief Executive Officer, Agra Smart City Limited, Agra. 

9. No Engineer of Gazetted rank or other Gazetted officer employed in Engineering or 

Administrative duties in an Engineering Department of the State / Central Government is 

allowed to work as a Contractor for a period of two years after his retirement from 

Government service, without Government permission. This contract is liable to be cancelled 

if either the Contractor or any of his employees is found any time to be such a person who 

had not obtained the permission of the Government as aforesaid before submission of the 

tender or engagement in the Contractor’s service. 

10. Bid documents and other details consisting of qualification information and eligibility 

criterion of bidders, plans, specifications, drawings, the schedule of quantities of the various 

http://etender.up.nic.in/
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classes of work to be done and the set of terms & conditions of contract to be complied with 

by the Contractor can be seen in the office of the CEO, Agra Smart City Ltd., Agra between 

hours of 11.00 am and 04.00 PM on any working day between 06.10.2018 & 29.10.2018. 

11. Any bidder who is having criminal record is not allowed to participate in the bidding 

process. 

12. Any bidder who is registered with the state Bar Council is not allowed to participate in the 

bidding process. 

13. Each bidder is required to furnish an affidavit online on a non-judicial stamp paper of Rs. 

100/-giving all information on prescribed Performa required for evaluation of the bidding 

capacity of the bidder. 

14. Bidder must submit scan copy of original information/document on prescribed Performa i.e., 

T4, T5, T6 with each bid original must be produced when asked for at the time of opening 

of the bid. 

15. Bidder’s must comply with as per G.O. No. 3070/78-2-2018-42IT/2017 (22) date 

03.01.2018 Non Compliance will be treated as failure. To the condition of the bid and 

as a valid reason to disqualify the bid’s. And bid security should be submitted in the 

office of Chief Executive Officer, Agra Smart City Limited, Agra after opening 

Technical & Financial bid of participating work. 
16. 1% Labour Cess will be deducted from the Contractor Bill. 

17. The Extra Security /Performance Guarantee will be accepted as per G.O. No. 622/23-12-

202-2Audit/08TC-2Lucknow Dated 08.06.2012. 

A. Up to 10 Percent below Rates on BOQ @ 0.50 % Per 1 % below Rate. 

B. In case of Bidders Quote the Rate More Than 10% below on BOQ Then Bidder Has to 

Provide Extra Security @ 1% Per 1% Below Rate 

18. GST Shall Be Applicable As Per G.O.No 1614/23-10-2017-12(Samanya)/2017 Date 

09.11.2017 
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Section 2: Instructions to Bidders 

Table of Clauses 

 
Clause A. General Clause D. Submission of Bids 

1 Scope of Bid 20 Deadline for Submission of Bids 

2 Source of Funds 21 Late Bids 

3 Eligible Bidders  E. Bid Opening 

4 Qualification of the Bidder  22 Bid Opening 

5 One Bid per Bidder 23 Process to be Confidential 

6 Cost of Bidding 24 Clarification of Bids and 

Contracting the Employer 

7 Site Visit 25 Examination of bids and 

Determination of Responsiveness 

 B. Bidding Documents and 

Evaluation 

26 Correction of Errors 

8 Content of Bidding Documents 27 Evaluation and Comparison of 

Bids 

9 Clarification of Bidding 

Documents 

28 Preference for Domestic Bidders 

10 Amendment of Bidding 

Documents 

 F. Award of Contract 

 C. Preparation of Bids 29 Award Criteria 

11 Language of Bid 30 Employer's Right to Accept any 

Bid and to Reject any or all Bids 

12 Documents Comprising the Bid 31 Notification of Award 

13 Bid Prices 32 Performance Security 

14 Currencies of Bid and Payment 33 Advances 

15 Bid Validity 34 Corrupt or Fraudulent Practices 

16 Earnest Money 35 Return of Security Deposite 

17 Alternative Proposals by Bidders 36 Completion Certificate 

18 Format and Signing of Bid   

19 Sealing and Marking of Bids   
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Online Submission 

Instructions to Bidders (ITB) 

A. General 

 

1. Scope of Bid  

1.1. The Employer as defined in the Appendix to ITB invites bids for the construction of 

Works as described in these documents and referred to as “the works”. The name and 

identification number of the works is provided in the Appendix to ITB. The bidders may 

submit bids for any or all of the works detailed in the table given in the Notice Inviting 

Tender. Bid for each work should be submitted separately.  

1.2.  The successful Bidder will be expected to complete the Works by the Intended 

Completion Date specified in the Part I General Conditions of Contract.  

1.3. Throughout these documents, the terms “bid” and “tender” and their derivatives (bidder/ 

tendered, bid/ tender, bidding/ tendering, etc.) are synonymous.  

2.  Source of Funds  

2.1. The Government of the State U.P. as defined in the Appendix to ITB has decided to 

undertake the works of construction of roads  

2.2.  The Government of the State has decided to provide funds for the construction of the 

roads.  

3. Eligible Bidders  
 

3.1.  This Invitation for Bids is open to all bidders as defined in the Appendix to ITB.  

3.2. Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 

practices by the Central Government, the State Government or any public undertaking, 

autonomous body, authority by whatever name called under the Central or the State 

Government.  

3.3. Any bidders having criminal record is not allowed to participate in the online bidding 

process. Any person who is having criminal cases against him or involved in the 

organized crime or gangster activities or Mafia or Goonda or Anti social activity 

are strictly prohibited to participate in the bidding process. If it is established that any 

bidder has criminal record, his bid shall be automatically cancelled.  

3.4. The bidder has to produce attested true copies of the solvency & character certificates 

issued by the competent authority with the bid document along with an affidavit 

verifying that these two documents are valid. However, these original certificates should 

be produced by them at the time of opening the bids. If the competent authority is not 

satisfied after comparing attested copies with the originals, it may reject the bid as if the 

required documents were not produced all.  

The bidder has also to produce self declaratory affidavit (on the attached prescribed 

proforma) in original with the bid documents.  

3.5. Any bidder who is an Advocate and Registered with any State Bar Council Shall not be 

allowed to participate in the bidding. If it is established that the contractor is registered 

with the state bar council, his bid shall be automatically cancelled.  

4. Qualification of the Bidder  
4.1. All bidders shall provide in Section 3, Forms of Bid and Qualification information, a 

preliminary description of the proposed work method and schedule, including drawings 

and charts, as necessary.  

4.2. All bidders shall include the following information and documents with their bids in 

Section 3, Qualification Information unless otherwise stated in the Appendix to ITB:  

(a) copies of original documents defining the constitution or legal status, place of 

registration, and principal place of business; written power of attorney of the signatory 

of the Bid to commit the Bidder;  
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(b) Total monetary value of civil construction works performed for each of the last five 

years; 

(c)  Experience in works of a similar nature and size for each of the last five years, and 

details of works in progress or contractually committed with certificates from the 

concerned officer  or equivalent;  

(d) Evidence of ownership of major items of construction equipment named in Clause 4.4 B 

(b) (i) of ITB or evidence of arrangement of possessing them on hire/lease/buying as 

defined therein. 

(e) Details of the technical personnel proposed to be employed for the Contract having the 

qualifications defined in Clause 4.4 (b) (ii) of ITB for the construction. 

(f)  Reports on the financial standing of the Bidder, such as profit and loss statements and 

auditor's reports for the past three years;  

(g) an undertaking that the bidder will be able to invest a minimum of cash up to the 

percentage (defined in the Appendix to ITB) of the contract price of works, during the 

implementation of the works;  

(h) Evidence of access to line(s) of credit and availability of other financial resources/ 

facilities (10 percent of the contract value) certified by banker (the certificate being not 

more than 3 months old.)  

(i) Authority to seek references from the Bidder's bankers; 

(j)  information regarding any litigation or arbitration during the last five years in which 

the Bidder is involved, the parties concerned, the disputed amount, and the matter;  

(k) Proposal for subcontracting the components of the works for construction/ Up gradation 

aggregating not more than 25% of the contract price: -and  

(l) The proposed methodology and program of construction, backed with equipment and 

material planning and deployment, duly supported with broad calculations and Quality 

Management Plan proposed to be adopted, justifying their capability of execution and 

completion of the work as per technical specifications and within the stipulated period 

of completion. . 

4.3. Bids from joint venture with three consortium partner allowed. 
4.4. A To qualify for award of the Contract, each bidder should have in the last five years:  

a) Achieved in any one year a minimum financial turnover (in all cases of civil 

engineering construction works only) volume of construction work of at least the 

amount equal to the estimated cost of works(excluding maintenance cost for five years 

for which bid has been invited. The turnover will be indexed at the rate of 8 percent for 

a year.  

b) Satisfactorily completed, as prime Contractor, at least one similar work equal in value to 

one-third of the estimated cost of work (excluding maintenance cost for five years) for 

which the bid is invited, or such higher amount as may be specified in the Appendix to 

ITB. 

4.4.B  (a) Each bidder must attach:  

(i) The current income-tax clearance certificate;  

(ii) An affidavit that the information furnished with the bid documents is correct in all 

respects; and  

(iii) Such other certificates as defined in the Appendix to ITB. Failure to produce the 

certificates shall make the bid non-responsive.  

(b) Each bidder must demonstrate:  

(i) Availability for construction work, of the owned, key equipment stated in the 

Appendix to ITB including equipment required for establishing field laboratory to 

perform mandatory tests, and those stated in the Appendix to ITB;  

(ii) Availability for construction work of technical personnel as stated in the Appendix 

to ITB.  
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(iii) Liquid assets and /or credit facilities, net of other contractual commitments and 

exclusive of any advance payments which may be made under the Contract, of not less 

than the amount specified in the Appendix to ITB;  

(c) The bidder must not have in his employment:  

(i) The near relations (defined as first blood relations, and their spouses, of the bidder or 

the bidder’s spouse) of persons listed in the Appendix to ITB.  

(ii) Without Government permission, any person who retired as gazetted officer within 

the last two years of the rank and from the departments listed in the Appendix to ITB.  

4.4.C    To qualify for a package of contracts made up of this and other contracts for which bids 

are invited in the Notice Inviting Tender, the bidder must demonstrate having 

experience and resources sufficient to meet the aggregate of the qualifying criteria for 

the individual contracts. 

4.5. Sub contractors experience and resources shall not be taken into account in 

determining the bidder‟s compliance with the qualifying criteria except to the extent 

stated in 4.4 A above 

4.6.  Bidders who meet the minimum qualification criteria will be qualified only if their 

available bid capacity for construction work is equal to or more than the total bid 

value. The available bid capacity will be calculated as under:  

 

Assessed Available Bid capacity = ( A*N*M -B )  

 

Where  

A = Maximum value of civil engineering works executed in any one year during the 

last five years (updated to the price level of the last year at the rate of 8 percent a year) 

taking into account the completed as well as works in progress.  

 

N = Number of years prescribed for completion of the works for which bids are 

invited (period up to 6 months to be taken as half-year and more than 6 months as one 

year).  

 

M = M is taken 2.5  

 

B = Value, at the current price level, of existing commitments and on-going works to 

be completed during the period of completion of the works for which bids are invited. 

  

Note: The statements showing the value of existing commitments and on-going works 

as well as the stipulated period of completion remaining for each of the works listed 

should be countersigned by the Engineer in charge, not below the rank of an Executive 

Engineer or equivalent.  

 

4.7. Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have:  

(i) Made misleading or false representations in the forms, statements, affidavits and 

attachments submitted in proof of the qualification requirements; and/or  

(ii) Record of poor performance such as abandoning the works, not properly completing 

the contract, inordinate delays in completion, litigation history, or financial failures etc.  

(iii) Participated in the previous bidding for the same work and had quoted 

unreasonably high or low bid prices and could not furnish rational justification for it to 

the Employer.  

 

5. One Bid per Bidder  
5.1. Each Bidder shall submit only one Bid for one work. A Bidder who submits more than 

one Bid will cause the proposals with the Bidder's participation to be disqualified.  
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6. Cost of Bidding  
6.1. The Bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will, in no case, be responsible or liable for those costs.  

 

7. Site Visit  
7.1. The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and 

familiarize himself with the Site of Works and its surroundings including source of earth, water, 

road aggregates etc. and obtain all information that may be necessary for preparing the Bid and 

entering into a contract for construction of the Works. The costs of visiting the Site shall be at 

the Bidder's own expense. He may contact the person whose contact details are given in the 

Appendix to ITB. 

B.  Bidding Documents  
8. Content of Bidding Documents  

8.1. The set of bidding documents comprises the documents listed below and addenda issued 

in accordance with Clause 10 of ITB.  

1. Notice Inviting Tender  

2. Instructions to Bidders 

3. Qualification Information  

4. Conditions of Contract  

(Part I General Conditions of Contract, and Contract Data; Part II Special Conditions of 

Contract)  

5. Specifications  

6. Drawings  

7. Bill of Quantities  

8. Form of Bid 

9. Form of Acceptance, Form of Agreement, Issue of Notice to Proceed with the 

Work, form of Unconditional Bank Guarantee.  

8.2. Bidding document will be available online on the website http://etender.up.nic.in.  

8.3. The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms and specifications, bill of quantities, forms and drawings in 

the Bid Document. Failure to comply with the requirements of Bid Documents shall be 

at the bidder’s own risk. Pursuant to clause 25 hereof, bids, which are not substantially 

responsive to the requirements of the Bid Documents, shall be rejected.  

9. Clarification of Bidding Documents and Pre-bid Meeting  

9.1. A prospective bidder requiring any clarification of the bidding document may notify the 

employer in writing or by cable (“cable” includes Telex and facsimile) at the employer 

address indicated in the Notice inviting tenders. The Employer will respond to any 

request for clarification received earlier than 10 Days prior to the dead line for 

submission of bid. Copies of the employer’s response will be forwarded to all 

purchasers of the bidding documents, including a description of the enquiry, but without 

identifying its source 

9.2.  If a pre-bid meeting is to be held, the bidder or his authorized representative is invited 

to attend it. Its date, time and address are given in the Appendix to ITB.  

9.2.1. The purpose of the meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

9.2.2. The bidder is requested to submit any questions in writing or by cable so as to reach the 

Employer not later than one week before the meeting.   

9.2.3. Minutes of the meeting, including the text of the questions raised (without identifying the source 

of the enquiry) and the responses given will be transmitted online (or otherwise). Any 

modifications of the bidding documents listed in Clause 8.1 of ITB, which may become 

necessary as a result of the pre-bid meeting shall be made by the Employer exclusively online 

through the issue of an Addendum pursuant to Clause 10 of ITB and not through the minutes of 

the pre-bid meeting. 
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9.2.4. Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder.  

10. Amendment of Bidding Documents  

10.1. Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda online.  

10.2. Any addendum thus issued shall be part of the bidding documents.  

10.3. To give prospective bidders reasonable time in which to take an addendum into account 

in preparing their bids, the Employer shall extend, as necessary, the deadline for 

submission of bids, in accordance with Clause 20.2 of ITB.  

C.  Preparation of Bids  
11. Language of Bid  

11.1. All documents relating to the Bid shall be in the language specified in the Appendix to 

ITB.  

12. Documents Comprising the Bid  

12.1. The Bid submitted by the Bidder shall be in two separate parts:  

Part I  This shall be named Technical Bid and shall comprise of:  

I. Earnest Money; 

II. Qualification information, supporting documents, affidavit and undertaking 

as specified in Clause 4 of ITB. 

III.  Undertaking that the bid shall remain valid for the period specified in clause 

15.1 of ITB. 

IV.  Any other information / documents required to be completed and submitted 

by bidders, as specified in the appendix to ITB, and 

V.  An affidavit affirming that information he has furnished in the bidding 

document is correct to the best of his knowledge and belief.  

Part II. It shall be named Financial Bid and shall comprise of:  

i) Form of Bid as specified in Section 6; 

ii) Priced bill of quantities for items specified in Section 7;  

12.2. The following documents, which are not submitted with the bid, will be deemed to be 

bid is non responsive.  

section   particulars  

1. Notice inviting Tender  

2. Instruction to the bidders  

3. Conditions of Contract 

4.  Contract Data  

5. Specifications  

6. Drawings  

13. Bid Prices  
13.1. The Contract shall be for the whole Works, as described in Clause 1. 1 of ITB, based on 

the priced Bill of Quantities submitted by the Bidder.  

13.2. The Bidder shall adopt the Item Rate Method as specified in the Appendix to ITB; only 

the same option is allowed to all the Bidders. Item Rate Method requires the bidder to 

quote a rates for each item specified in the Appendix to ITB.  

13.3. All duties, taxes, royalties and other levies payable by the Contractor under the 

Contract, or for any other cause, shall be included in the rates, prices, and total Bid price 

submitted by the Bidder (except GST).  

13.4. The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract 

and shall not be subject to adjustment. 

14. Currencies of Bid  
14.1. The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

15. Bid Validity  
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15.1. Bids shall remain valid for a period of ninety days after the deadline date for bid 

submission specified in Clause 20 of ITB. A bid valid for a shorter period shall be 

rejected by the Employer as non-responsive. 

15.2. In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified additional 

period. The request and the bidders‟ responses shall be made in writing or by cable. A 

bidder may refuse the request without forfeiting his Earnest Money. A bidder agreeing 

to the request will not be required or permitted to modify his bid, but will be required to 

extend the validity of his earnest money for a period of the extension, and in compliance 

with Clause 16 of ITB in all respects. 

16. Earnest Money  
16.1. The Bidder shall furnish, as part of the Bid, Earnest Money, in the amount specified in 

the Appendix to ITB.  

16.2. The Earnest Money shall, at the Bidder’s option, be in the form of Fixed Deposit 

Receipt of a scheduled commercial bank, NSC, Post office saving Bank issued in favor 

of the name given in the Appendix to ITB. The Fixed Deposit Receipt shall be valid for 

six months or more after the last date of receipt of bids. Other forms of Earnest Money 

acceptable to the Employer are stated in the Appendix to ITB. Earnest money will be 

deposited, physically, with officer calling tender, before last date of submission of 

tender. A scanned copy of earnest money document will be submitted along with the 

tender  

16.3. Any bid not accompanied by an acceptable Earnest Money, unless exempted in terms 

given in the Appendix to ITB, shall be rejected by the Employer as non-responsive. 

16.4.  The Earnest Money of unsuccessful bidders will be returned within 28 days of the end 

of the Bid validity period specified in Clause 15.1 of ITB.  

16.5. The Earnest Money of the successful Bidder will be discharged when the Bidder has 

signed the Agreement and furnished the required Performance Security.  

16.6. The Earnest Money may be forfeited:  
a) If the Bidder withdraws the Bid after bid opening (technical bid) during the period 

of Bid validity;  

b) In the case of a successful Bidder, if the Bidder fails within the specified time limit 

to  

i. Sign the Agreement; and/or  

ii. Furnish the required Performance Security.  

17. Alternative Proposals by Bidders  
17.1. Bidders shall submit offers that comply with the requirements of the bidding 

documents, including the Bill of Quantities and the basic technical design as indicated 

in the drawings and specifications. Alternative proposals will be rejected as non-

responsive. 

18. Format and Signing of Bid  
18.1. The Bidder shall submit one set of the bid comprising of the documents as described in 

Clause 12 of ITB.  

18.2. The Bid shall be submitted on line and shall be digitally signed by a person or persons 

duly authorized to sign on behalf of the Bidder, pursuant to Clause 4.3(a) of ITB. The 

person or persons signing the Bid shall sign all pages of the Bid. 

 

 D. Submission of Bids  
 

19. Sealing and Marking of Bids  
19.1. The Bidder shall have to bid on line separately for Technical and financial bid . 

Technical Bid: To be opened on AS PER NIT (Date and time of Technical Bid opening 

as per clause 22.1 of ITB.) Financial Bid: Not to be opened except with the approval of 

the Employer.  
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20. Deadline for Submission of Bids  
20.1. Complete Bids (including Technical and Financial) must be received by the Employer 

in the Appendix to ITB not later than the date and time indicated in the Appendix to 

ITB.  

20.2. The Employer may extend the deadline for submission of bids by issuing an amendment 

in accordance with Clause 10.3 of ITB, in which case all rights and obligations of the 

Employer and the bidders previously subject to the original deadline will then be subject 

to the new deadline.  

21. Late Bids  
21.1. No Provision/Consideration on Late Bid/Bids Submission 

.  

E. Bid Opening and Evaluation  

 

22. Bid Opening  
22.1. The Employer will open the bids received, on line in the presence of the bidders/ 

bidder’s representatives who choose to attend at the time, date and place specified in the 

Appendix to ITB. In the event of the specified date for the submission of bids being 

declared a holiday for the Employer, the Bids will be opened at the appointed time 

online on the next working day. 

22.2.  The technical bid shall be opened online. 

22.3.  The Employer will prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with Clause 22.3 of ITB. 

22.4.  Evaluation of the technical bids with respect to bid security, qualification information 

and other information furnished in Part I of the bid in pursuant to Clause 12.1 of ITB, 

shall be taken up and completed within Ten working days of the date of bid opening, 

and a list will be drawn up of the responsive bids whose financial bids are eligible for 

consideration.  

22.5. The Employer shall inform, by E-mail (or otherwise the bidders, whose technical bids 

are found responsive, date, time and place of opening as stated in the Appendix ITB. In 

the event of the specified date being declared a holiday for the Employer, the bids will 

be opened at the appointed time online on the next working day through they or their 

representative, may attend the meeting of opening of financial bids. 

22.6. At the time of the opening of the “Financial Bid”, the names of the bidders whose bids 

were found responsive in accordance with clause 22.5 of ITB will be announced. The 

financial bids of only these bidders will be opened. The responsive bidder’s names, the 

Bid prices, the total amount of each bid, and such other details as the Employer may 

consider appropriate will be announced by the Employer at the time of bid opening. 

Any Bid price, which is not read out and recorded, will not be taken into account in Bid 

Evaluation. 

22.7. The Employer shall prepare the minutes of the opening of the Financial Bids.  

 

23. Process to be Confidential  

23.1. Information relating to the examination, clarification, evaluation, and comparison of 

bids and recommendations for the award of a contract shall not be disclosed to bidders 

or any other persons not officially concerned with such process until the award to the 

successful Bidder has been announced. Any attempt by a Bidder to influence the 

Employer’s processing of bids or award decisions may result in the rejection of his Bid  

24. Clarification of Bids and Contacting the Employer  

24.1. No Bidder shall contact the Employer on any matter relating to its bid from the time of 

the bid opening to the time the contract is awarded.  

24.2. Any attempt by the bidder to influence the Employer’s bid evaluation, bid comparison 

or contract award decision may result in the rejection of his bid.  
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25. Examination of Bids and Determination of Responsiveness  

25.1. During the detailed evaluation of “Technical Bids”, the Employer will determine 

whether each Bid (a) meets the eligibility criteria defined in Clauses 3 and 4; (b) has 

been properly signed; (c) is accompanied by the required securities; and (d) is 

substantially responsive to the requirements of the bidding documents. During the 

detailed evaluation of the “Financial Bids”, the responsiveness of the bids will be 

further determined with respect to the remaining bid conditions, i.e., priced bill of 

quantities, technical specifications and drawings.  

25.2. A substantially responsive “Financial Bid” is one that conforms to all the terms, 

conditions, and specifications of the bidding documents, without material deviation or 

reservation. A material deviation or reservation is one (a) which affects in any 

substantial way the scope, quality, or performance of the Works; (b) which limits in any 

substantial way, inconsistent with the bidding documents, the Employer’s rights or the 

Bidder’s obligations under the Contract; or (c) whose rectification would affect unfairly 

the competitive position of other Bidders presenting substantially responsive bids.  

25.3. If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer, 

and may not subsequently be made responsive by correction or withdrawal of the 

nonconforming deviation or reservation 

26. Correction of Errors  
26.1. Bids determined to be substantially responsive will be checked by the Employer for any 

arithmetic errors. Errors will be corrected by the Employer as follows:  

a) Where there is a discrepancy between the rates in figures and in words, the rate 

in words will govern; and  

b) Where there is a discrepancy between the unit rate and the line item total 

resulting from multiplying the unit rate by the quantity, the unit rate as quoted 

will govern.  

26.2. The amount stated in the Bid will be adjusted by the Employer in accordance with the 

above procedure for the correction of errors and shall be considered as binding upon the 

Bidder. If the Bidder does not accept the corrected amount, the Bid will be rejected, and 

the Earnest money shall be forfeited in accordance with Clause 16.6(b) of ITB.  

 

27. Evaluation and Comparison of Bids  
27.1. The Employer will evaluate and compare only the bids determined to be substantially 

responsive in accordance with Clause 25 of ITB.  

27.2. In evaluating the bids, the Employer will determine for each Bid the evaluated Bid price 

by adjusting the Bid price by making correction, if any, for errors pursuant to Clause 26 

of ITB 

27.3. If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s 

estimate of the cost of work to be performed under the contract, the Employer may 

require the Bidder to produce detailed price analyses for any or all items of the Bill of 

Quantities, to demonstrate the internal consistency of those prices with the construction 

methods and schedule proposed. After evaluation of the price analyses, the Employer 

may require that the amount of the performance security set forth in Clause 32 of ITB 

be increased at the expense of the successful Bidder to a level sufficient to protect the 

Employer against financial loss in the event of default of the successful Bidder under 

the Contract. The amount of the increased performance security shall be decided at the 

sole discretion of the Employer, which shall be final, binding and conclusive on the 

bidder.  

27.4. If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s 

estimate of the cost of routine maintenance of works to be performed for five years 

under the contract, the Employer may require the Bidder to produce detailed price 

analyses for routine maintenance. After its evaluation, the Employer may require that 

the amount of the performance security set forth in Clause 32 be increased at the 
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expense of the successful Bidder to a level sufficient to protect the Employer against 

financial loss in the event of default of the successful Bidder under the Contract. The 

amount of the increased performance security shall be decided at the sole discretion of 

the Employer, which shall be final, binding and conclusive on the bidder.  

 

28. Price Preference  
28.1. There will be no price preference to any bidder.  

 

F.  Award of Contract 

29. Award Criteria  
29.1. Subject to Clause 31 of ITB, the Employer will award the Contract to the Bidder whose 

Bid has been determined:  

i. to be substantially responsive to the bidding documents and who has offered the 

lowest evaluated Bid price, provided that such Bidder has been determined to be 

(a) eligible in accordance with the provisions of Clause 3 of ITB, and (b) 

qualified in accordance with the provisions of Clause 4 of ITB; and  

ii. To be within the available bid capacity adjusted to account for his bid price 

which is evaluated the lowest in any of the packages opened earlier than the one 

under consideration.  

30. Employer’s Right to accept any Bid and to Reject any or all Bids  

30.1. Notwithstanding Clause 29 above, the Employer reserves the right to accept or reject 

any Bid, and to cancel the bidding process and reject all bids, at any time prior to the 

award of Contract, without thereby incurring any liability to the affected Bidder or 

bidders or any obligation to inform the affected Bidder or bidders of the grounds for the 

Employer’s action.  

 

31. Notification of Award and Signing of Agreement.  

31.1.1. The bidder whose Bid has been accepted will be notified of the award by the Employer 

prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by 

registered letter. This letter (hereinafter and in the Part I General Conditions of Contract 

called the “Letter of Acceptance”) will state the sum that the Employer will pay to the 

Contractor in consideration of the execution, completion by the Contractor as prescribed 

by the Contract (hereinafter and in the Contract called the “Contract Price”). 

 

31.2. The notification of award will constitute the formation of the Contract, subject only to 

the furnishing of a performance security in accordance with the provisions of Clause 32. 

31.3.  The Agreement will incorporate all agreements between the Employer and the 

successful Bidder. It will be signed by the Employer and the successful Bidder after the 

performance security is furnished. 

31.4. Upon the furnishing by the successful Bidder of the Performance Security, the 

Employer will promptly notify the other Bidders that their Bids have been unsuccessful.  

32. Performance Security  
32.1. Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder 

shall deliver to the Employer a Performance Security of five percent of the Contract 

Price, for the period of one years and the time for completion of works plus additional 

security for unbalanced Bids in accordance with Clauses 27.3 and 27.4 of ITB and 

Clause 46 Part I General Conditions of Contract and sign the contract.  

32.2. The performance security shall be either in the form of a Bank Guarantee or fixed 

deposit Receipts, in favour of “Chief Executive Officer, Agra Smart City Limited 

Payable at Agra, U.P., from a Scheduled Commercial Bank. 

32.3.  Failure of the successful Bidder to comply with the requirements of Clause 32.1.shall 

constitutes sufficient grounds for cancellation of the award and forfeiture of the Earnest 
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Money. He will also be debarred from participating future bids under U.P. P.W.D. for 

one year.  

33. Advances:  
33.1. The employer will provide mobilization advances and advance against security of 

equipment as provided in Part I General Condition of Contract.  

 

34. Corrupt or Fraudulent Practices  
The Employer requires the bidders/Contractors to strictly observe the laws against fraud 

and corruption in force in India, namely, Prevention of Corruption Act, 1988. 

 

35. Return of Security Deposit & Retention Money:  

Security Deposit shall be returned only after issuance of Virtual Completion Certificate by 

Engineer in charge / Project Management Consultant for the project. The schedule for 

returning the Security Deposit & Retention Money shall be as specified hereunder. 

 

1. The return of SD shall start after 1 year of operation and maintenance (from date of 

issuance of Completion Certificate) of the road as specified in Detailed Tender Notice. 

 

2. The SD shall be released on successful completion of operation and maintenance of the 
road during that period as specified in Detailed Tender Notice. 

 

 

3. Starting from completion of year 1 of O&M, the SD shall be returned at the rate of 1% 
every year (Total 5 % in 5 years) after submission of equivalent Bank Guarantee by the 
contractor for balance period of operation and maintenance. 

 

36. Completion Certificate:  

It is obligatory for the contractor to obtain the completion certificate within 01 (one) months 

of completion of time period or valid extension period. Only 90 % payment for the work shall 

be released to the contractor upon 100 % physical work completion. Upon completion of 90 % 
physical work, the contractor shall apply for Completion Certificate and balance amount of 10 

% shall be released along with Completion Certificate and Final Bill. It shall be mandatory on 

the contractor to receive completion certificate from ASCL / Consultant within 01 months of 

completion of Tender Period or Valid Extension Period failing which suitable amount shall be 

deducted from his Security Deposit as directed by the Engineer- in – Charge. 

 

If during any period the contractor fails to complete the operation and maintenance of the 

work as specified in the Detailed Tender Notice, the cost of this work shall be deducted from 

the balance SD payable to the contractor. 
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Appendix to Invitation To Bidders (ITB) 
Instructions to Bidders  

Clause Reference  

(1.1)  The Employer is CEO, Agra Smart City Limited Represented by : CEO, Agra 

Smart City Limited Agra.  

(1.1)  The Works is Construction of following road with allied works as shown below 

FOR THE WORK: Development of Major Road in ABD Area under Smart City 

Mission including 5 years Operation and Maintenance Agra Uttar Pradesh. 

(2.1)  The State is Uttar Pradesh  

(3.1)   Eligible Bidders Are: contractors registered with CPWD or Public Works 

Department in class A or any Uttar Pradesh Govt. department  or Other State 

Govt. department certificate. 

(4.2)  The information required from bidders in Clause 4.2 is modified as follows:  

 NONE  

4.2 (g)  The percentage is Ten  

(4.4 A) (b)   One Third of the estimated cost of works  

(4.4 B) (a) (iii)  Other certificates required with the bid are: As per ITB  

(4.4. B) (b) (i)  The key equipment for road works and field testing laboratory Road Works 

are:  

 

SI Name of Equipment 

(Documents to be attached) 

Cost Of Work Up 

To  2 Crores 

Quantity /No 

Cost Of Work 

More 

Then 2 Crores 

1 R.M.C. plant - 1 

2 Transport Miller - 4 

3 Tar Boiler 2 2 

4 Mixture/Mixol 1 1 

5 Concrete Mixture 1 1 

6 Water Tanker 8 8 

7 Diesel Road Roller (8-10 Ton 

Capacity) 

4 4 

8 Vibratory Roller - 1 

9 Tractor - 2 

10 Truck - 4 

11 Hot mix plant with sensor paver - 1 

12 Air compressor 1 1 

13 Mechanical Broom 1 1 

14 Bitumen Distributor/ mechanical 

sprayer  
1 1 

15 Tipper  - 4 

16 J.C.B.  - 2 

17 Pockland  - 1 

18 Wet Mix Macadam Plant with paver  - 1 

19 Pin vibrator  2 2 

20 Generator 250 KVA  1 1 
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21 Grader  - As per requirement 

22 Soil Compactor  1 1 

23 Concrete Vibrator with niddle  1 1 

24 Field Laboratoy  1 1 

25 Hydra (CAPACITY 8 TON)  - As per requirement 

26 Mastic Cooker  - 1 

27 Trolly  - As per requirement 

28 Barrier  - As per requirement 

29 Cone  - As per requirement 

30 Reflective Tape  - As per requirement 

 

For field testing Laboratory: 

ü Contractor will have to establish one Laboratories in between of strech of working site fully 

equipped and consumable as per SP-20-2002 i.morth/up.p.w.d instructions  

o Contractor will have to provide 2 Jeeps in good condition with driver and POL etc. 

exclusively to departmental officers for checking and inspection execution of work 

free of cost.  

Note: (a) The bidder must produce the following documentary evidence in support of 

his owning the above equipment: Documents showing proof of ownership.  

 

(4.4 B) (b)( ii) The Number of Technical personnel, Qualifications and Experience will be as 

follows: 

A. The technical Personal  are 

Technical Personnel Number Experience in Road Works 

A. Degree Holder in Civil 

Engineering 
1 

Minimum 10 years of Experience out of 

which five years of experience of having 

handled/executed independently large road 

work project. 

B. Degree Holder in Civil 

Engineering 
2 

Minimum 5 years of Experience 

C. Diploma holder in Civil 

Engineering 
4 

Minimum 2 years of Experience 

D. Diploma holder in 

Mechanical Engineering 
1 

Minimum 2 years of Experience in 

Maintenance of plant & machinery 

E. Surveyor 1 Minimum 2 years of Experience 

 

To ensure employment of Technical Personnel, the contractor would require giving the proof of 

payment of their salaries/ Wages by Cheque/ Demand Draft.  

B. For field testing laboratory: 

Technical Personnel Number Experience in Road Works 

A. Diploma holder in Civil 

Engineering 
2 

Minimum 5 years of Experience in Testing 

and Quality control in Road Work 

B. Lab Assistant/Technical 

(ITI/B.Sc) 
4 

Minimum 2 years of Experience in 

maintenance of plant & machinery  
 

E. Surveyor 2 Minimum 2 years of Experience in testing 
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(4.4 B) (b)(iii)  The minimum amount of liquid assets and/or credit facilities net of other 

contractual commitments of the successful Bidder shall be 10% of the 

contract value  

(4.4 B) (c) (i)  The bidder must produce an affidavit stating that the near relations of the 

following departmental officers are not in his employment: J.E’s, A.E.’s, 

E.E.’s, S.E.’s, and other staff of equivalent rank 

(4.4 B) (c) (ii)  The bidder must produce an affidavit stating the names of retired gazetted 

officer (if any) in his employment who retired within the last two years with 

the following ranks from the departments listed below: U.P.P.W.D., R.E.S. 

and. U.P. Irrigation. (Assistant Engineer, Executive Engineer, Superintending 

Engineer, Chief Engineer, Director cum Chief Engineer, Engineer-in-Chief) 

In case there is no such person in his employment, his affidavit should clearly 

state this fact.  

(4.6)   M = 2.5  

(7.1)   The contact person is:  

Designation: Chief Executive Officer, 

Office of Agra Smart City Limited, Agra 

Ph No-0562-2520615  

(9.2.1)   Place, Time and Date for pre-bid meeting are:  

As per NIT  
(11.1)   Language of the bid is: English  

(12.1)   Part I (v) The other documents required are: NONE  

T-4,T-5,T6  

(13.2.)   Bids may be submitted only in Item Rate Method   

(16.1)   The amount of Earnest Money shall be as per NIT  

(16.2)   Fixed Deposit Receipt must be drawn in favour of:  

Chief Executive Officer, Agra Smart City Limited, Agra.  
(16.2) Other acceptable forms of Bid Security pledged in favour of : Chief 

Executive Officer, Agra Smart City Limited, Agra National savings 

certificate issued by P&T Deptt., Post Office Saving account Pass book .  

(16.3)   Exemption from Earnest Money is granted to: As per N.I.T/G.O.  

(20.1)  The Employer's address for the purpose of Bid submission is online 

submission  

(20.1)1.   The deadline for submission of bids shall be:  

As per NIT  
(22.1) & (22.6)   The date, and time for opening of the Technical Bids online are:  

(A) Technical Bid  

As per NIT  
(32.1)  The amount and validity period of the performance guarantee is: Amount as 

BID SECURITY of the contract price Validity Period: -As per SBD 

(i) Performance security shall be valid until a date 45 days after the expiry 

of Defect Liability Period of 2 years after intended  completion date.  

(ii) Additional Performance Security for unbalanced Bid shall be valid for 

45 days plus intended completion period.  

 

 

 

Signature of Employer/ Authorized Signatory  

Date : 

 

 

Section 3 Qualification Information 
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(Following information’s shall be furnished by the contractor on a non-judicial stamp 

paper of Rs. 100/- only) 
Notes on Form of Qualification Information 

The information to be filled in by bidders in the following pages will be used for 

Purposed of post-qualification as provided for in clause 4 of the Instructions to Bidders. This 

Information will not be incorporated in the Contract. Attach additional pages as necessary 

 

1. Individual Bidders 
 

1.1 Constitution or legal status of Bidder  

 

Place of registration:  

 

Principal place of business  

 

Power of attorney of signatory of Bid 

 

[ Attach copy] 

 

 

 

 

[Attach] 

 

1.2 Total annual volume of civil engineering 

construction work executed and payments 

received in the last five years preceding the 

year in which bids are invited. (Attach 

certificate from Chartered Accountant) 

(Rs in Lacs) 

 

1.3.1 Work performed as prime Contractor (in the same name and style) on 

construction works of a similar nature and volume over the last five years. 

Attach certificate from the Engineer-in-charge  

 

 

 

Project 

Name  

Name of 

Employer  

Description of 

work  

Value of 

contract  

Contract 

No.  

Date of 

Issue of 

work 

order  

Stipulated 

Date of 

Completion  

Actual Date 

of 

Completion  

Remarks 

explaining 

reasons for 

Delay. if 

any  

         

 

 

1.3.2. Information on Bid capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this 
 

 

 

(A) Existing commitments and on-going construction works: 
Description 
of Work  

Place & 
State  

Contract No 
& Date  

Name & 
Address of 

Employer  

Value of 
Contract 

(Rs. In 

lakhs)  

Stipulated 
period of 

completion  

Value of 
works 

remaining to 

be 
completed 

(Rs. Lakhs) 

*  

Anticipated 
Date of 

completion  
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(1) (2) (3) (4) (5) (6) (7) (8) 

        

 

* Enclose certificate(s) from Engineer(s)-in-charge for value of work remaining to be 

completed.  

 

(B) Works for which bids already submitted: 

 
Descripti

on of 

Work  

Place & 

State  

Name & 

Address of 

Employer  

Estimated 

Value of Works 

(Rs. Lakhs)  

Stipulated 

period of 

completion  

Date when 

decision is 

expected  

Remarks, if any  

(1) (2) (3) (4) (5) (6) (7) 

       

 
 

 

1.4. Availability of Major items of Contractor's Equipment proposed for carrying out the 

Works. List all information requested below. Refer also to Clause 4.2(d) and Clause 

4.4 b (b) of the Instructions to Bidders. 

 
Item of EquiNoonent  Description, make, 

and age (Years), and 

capacity 

Condition (new, good, 

poor) and number 

available 

Owned, leased (from 

whom?), or to be 

purchased 
    

 

1.5. Qualifications of technical personnel proposed for the Contract. Refer also to Clause 

4.2(e) of the Instructions to Bidders and Clause 9.1 of Part-1 General Conditions of 

Contract 

 
Position Name Qualification Years of experience 

   Road 

Works 

Building 

Works 

Other 

      

 

1.6. Proposed sub-contractors and firms involved for construction. Refer to Clause 7 of 

Part I General Conditions of Contract. 
 

Sections of the Works Value of subcontract Sub-contractor 

(name and address) 

Experience in 

similar work 
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1.7. Note: The capability of the sub-Contractor will also be assessed (on the same lines as 

for the main Contractor) before according approval to him.  

------------------------------------------------------------------------------------------- 

 

----------------------------------------------------------------------------------------- 

 

1.8. Financial reports for the last five years: balance sheets, profit and loss statements, 

auditors' reports, etc.  

List below and attach copies. 

------------------------------------------------------------------------------------------- 

 

----------------------------------------------------------------------------------------- 

 

 

1.9. Name, address, and telephone, telex, and facsimile numbers of banks that may provide 

references if contacted by the Employer. 

------------------------------------------------------------------------------------------- 

 

----------------------------------------------------------------------------------------- 

 

1.10.  a.  ----------Information on current litigation in which the Bidder is involved. 

 

 

1.11.  

1.12.  

1.13.  

1.14.  

 

1.11. Proposed Program (work method and schedule). Descriptions, drawings, and charts 

as necessary, to comply with the requirements of the bidding documents. 

 

  

Name of Other 

party(s) 

Cause of dispute Litigation where  

(Court/arbitration)  

Amount involved 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CREDIT 

FACILITIES 

 

BANK CERTIFICATE 

 

 

This is to certify that M/S ------------------------------is a reputed company with a good financial 

standing.  

 

 

If the contract for the work, namely, ___ ________ is awarded to the above firm, we shall 

be able to provide overdraft/credit facilities to the extent of Rs. __ ______ to meet their working 

capital requirements for executing the above contract.  

 

 

 

 

Signature of Senior Bank Manager ………………………… 

Name of the senior Bank Manager …………………………  

Address of the 

Bank……………………………………………  

 

 

Stamp of the Bank  

 

 

 

 

 

 

Note: Certificate should be on the letterhead of the bank. 
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Under Taking From bidders to Invest minimum 10% of the Value of the work. 

 
FOR THE WORK : : Development of Major Road in ABD area under Smart city mission 

including Operation and Maintenance for 05 (Five) Years. 

 

 
 
 

It is to be certified that I have Rs. …………………. In Cash, Rs. ……………………………… in Bank 

and Rs……………….. by other sources with proceed with the proposed work.  

 

 

 

Date :-  

Place :-  

Signature of Contractor. 
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Section 4 Conditions of Contract 

Part – I General Conditions of Contract 
 

These conditions are subject to the variations and additions set out in Part II Special Conditions of Contract 

 

Notes on Conditions of Contract  

The Conditions of Contract, read in conjunction with Part II Special Conditions of Contract and 

the Contract Data and other documents listed therein, should be a complete document expressing 

fairly the rights and obligations of both parties.  

The form of Conditions of Contract that follows has been developed for smaller 

admeasurements contracts for construction on the basis of international practice and the practice 

of the Government of India, Ministry of Road Transport and Highways, and considerable 

experience in different States in India in the drafting and management of contracts, bearing in 

mind a trend in the construction industry towards simpler, more straightforward language.  

The Conditions of Contract also incorporate the concept of performance-based payments for 

routine maintenance of roads 
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Section 4 

 

Part I General Conditions of Contract 

 

 

A. General  

 

1. Definitions  

1.1. Terms, which are defined in the Contract Data, are not also defined in the Conditions 

of Contract but keep their defined meanings. Capital initials are used to identify 

defined terms.  

 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.  

 

Compensation Events are those defined in Clause 40 hereunder.  

 

The Completion Date is the date of completion of the Works as certified by the Engineer, in 

accordance with Clause 48.1.  

 

The Contract is the Contract between the Employer and the Contractor to execute, complete, 

and maintain the Works. It consists of the documents listed in Clause 2.3.  

 

The Contract Data defines the documents and other information, which comprise the Contract.  

 

The Contractor is a person or corporate body who’s Bid to carry out the Works, including 

routine maintenance, has been accepted by the Employer.  

 

The Contractor's Bid is the completed bidding document submitted by the Contractor to the 

Employer.  

 

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in 

accordance with the provisions of the Contract.  

 

Days are calendar days; months are calendar months. 

  

A Defect is any part of the Works not completed in accordance with the Contract.  

 

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability 

Period has ended and upon correction of Defects by the Contractor.  

 

The Defects Liability Period is Two years calculated from the Completion Date.  

 

Drawings include calculations and other information provided or approved by the Engineer for 

the execution of the Contract.  

 

The Employer is the party as defined in the Contract Data, who employs the Contractor to carry 

out the Works, including Routine maintenance,. The Employer may delegate any or all 

functions to a person or body nominated by him for specified Functions.  

 

The Engineer is the person named in the Contract Data (or any other competent person 

appointed by the Employer and notified to the Contractor, to act in replacement of the 

Engineer) who is responsible for supervising the execution of the Works and administering the 

Contract. 
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Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 

construct the Works.  

 

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.  

 

The Intended Completion Date is the date on which it is intended that the Contractor shall 

complete the Works.  

 

The Intended Completion Date is specified in the Contract Data. The Intended Completion 

Date may be revised only by the Engineer by issuing an extension of time. 

  

Materials are all supplies, including consumables, used by the Contractor for incorporation in 

the Works.  

 

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 

chemical, or biological function. 

  

The Site is the area defined as such in the Contract Data. 

  

Site Investigation Reports are those that were included in the bidding documents and are 

reports about the surface and subsurface conditions at the Site.  

 

Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Engineer.  

 

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 

execution of the Works. It does not necessarily coincide with any of the Site Possession Dates. 

  

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry 

out a part of the construction work in the Contract, which includes work on the Site. 

  

Temporary Works are works designed, constructed, installed, and removed by the Contractor 

that are needed for construction or installation of the Works.  

 

A. Variation is an instruction given by the Engineer, which varies the Works.  

The Works, as defined in the Contract Data, are what the Contract requires the Contractor to 

construct, install, maintain, and turn over to the Employer. Routine maintenance is defined 

separately. 

  

2. Interpretation  

 

 In interpreting these Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around. Headings have no significance. Words 

have their normal meaning under the language of the Contract unless specifically defined. 

The Engineer will provide instructions clarifying queries about these Conditions of 

Contract. 

  If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion Date, and the Intended Completion 

Date apply to any Section of the Works (other than references to the Completion Date and 

Intended Completion Date for the whole of the Works).  

 The documents forming the Contract shall be interpreted in the following order of 

priority:  
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(1) Agreement,  

(2) Notice to Proceed with the Work,  

(3) Letter of Acceptance,  

(4) Contractor’s Bid 

(5) Contract Data,  

(6) Special Conditions of Contract Part II,  

(7) General Conditions of Contract Part I,  

(8) Specifications,  

(9) Drawings,  

(10) Bill of Quantities, and  

(11) Any other document listed in the Contract Data. 

 

3. Language and Law.  

 

 The language of the Contract and the law governing the Contract are stated in the 

Contract Data.  

 

4. Engineer's Decisions 
  

  Except where otherwise specifically stated, the Engineer will decide contractual 

matters between the Employer and the Contractor in the role representing the Employer. 

However, if the Engineer is required under the rules and regulations and orders of the 

Employer to obtain approval of some other authorities for specific actions, he will so obtain 

the approval.  

 

 Except as expressly stated in the Contract, the Engineer shall not have any authority 

to relieve the Contractor of any of his obligations under the contract.  

 

5.  Delegation  
 

 The Engineer, with the approval of the Employer, may delegate any of his duties and 

responsibilities to other people, after notifying the Contractor, and may cancel any 

delegation after notifying the Contractor.  

 

6. Communications  
 

 All Certificate, notices or instructions to be given to the contractor by Employer / 

Engineer shall be sent on the address or contact details given by the contractor in Section 6- 

Form of Bid. The address and contact details for communication with the Employer/ 

Engineer shall be as per the details given Contract Data to GCC. Communications between 

parties that are referred to in the conditions shall be in writing. The Notice sent by Facsimile 

(fax) or other electronic means shall be effective on confirmation of the transmission. The 

Notice sent by Registered post or Speed post shall be effective on delivery or at the expiry 

of the normal delivery period as undertaken by the postal service.  

 

7. Subcontracting  
 

7.1- The contractor may subcontract part of the construction work with the approval of the 

Employer in writing, up to 25% of the contract price but will not assign the Contract. 

Subcontracting shall not alter the contractor’s obligations.  

 Beyond what has been stated in clauses 7.1, if the contractor proposes sub 

contracting any part of the work during execution of the works, because of some unforeseen 



31 
 

circumstances to enable him to complete the work as per terms of the contract, the Employer 

will consider the following before according approval:  

a. The Contractor shall not sub-contract the whole of the works.  

b. The Contractor shall not sub-contract any part of the work without prior consent of the 

Employer. Any such consent shall not relieve the contractor from any liability or 

obligation under the contract and he shall be responsible for the acts, defaults and 

neglects of any his sub-contractor, his agents or workmen as fully as if they were the 

acts, defaults or neglects of the Contractor, his agents and workmen. 

  The Engineer should satisfy himself before recommending to the Employer whether  

a. The circumstances warrant such sub-contracting: and  

b. The sub-contractor so proposed for the work possess the experience, qualification and 

equipment necessary for the job proposed to be entrusted to him in proportion of the 

Quantum of works to be sub-contracted.  

 

 

8. Other Contractors  
 

 The contractor shall co-operate and share the site with other contractors. Public 

authority’s utilities and the employer between the dates given in the schedule of other 

contractors, as referred to in the contract data. The contractor shall also provide 

facilities and services for them as described in the schedule. The employer may modify 

the schedule of other contractor, and shall notify the contractor of any such 

modification.  

 The contractor should take up the work in convenient reaches as decided by the 

Engineer to ensure there is least hindrance to the smooth flow of traffic including 

movement of vehicles and equipment of other contractors till the completion of the 

works.  

9. Personnel  
 The Contractor shall employ for the construction work and routine maintenance the 

technical personnel named in the Contract Data or other technical persons approved by 

the Engineer. The Engineer will approve any proposed replacement of technical 

personnel only if their relevant qualifications and abilities are substantially equal to or 

better than those of the personnel stated in the Contract Data.  

 

 If the Engineer asks the Contractor to remove a person who is a member of the 

Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the 

person leaves the Site within seven days and has no further connection with the Works 

in the Contract.  

 

 The Contractor shall not employ any retired Gazetted officer who has worked in the 

Engineering Department of the State Government and has either not completed two 

years after the date of retirement or has not obtained State Government’s permission to 

employment with the Contractor.  

 

10. Employer's and Contractor's Risks  
 The Employer carries the risks which this Contract states are Employer's risks, and the 

Contractor carries the risks that this Contract states are Contractor's risks 

.  

11. Employer's Risks  
 The Employer is responsible for the excepted risks which are (a) in so far as they 

directly affect the execution of the Works in the Employer’s country, the risks of war, 

invasion, act of foreign enemies, rebellion, revolution, insurrection or military or 

usurped power, civil war, riot commotion or disorder (unless restricted to the 
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Contractor’s employees), natural calamities and contamination from any nuclear fuel or 

nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of 

the Works, other than the Contractor’s design.  

12. Contractor's Risks  
 All risks of loss of or damage to physical property and of personal injury and death 

which arise during and in consequence of the performance of the Contract other than the 

excepted risks, referred to in clause 11.1, are the responsibility of the Contractor. 

13.  Insurance  
 The Contractor at his cost shall provide, in the joint names of the Employer and the 

Contractor, insurance cover from the Start Date to the date of completion, in the 

amounts and deductibles stated in the Contract Data for the following events which are 

due to the Contractor's risks:  

a)  loss of or damage to the Works, Plant and Materials;  

b) loss of or damage to equipment;  

c) loss of or damage to property (except the Works, Plant, Materials, and equipment) in 

connection with the Contract; and  

d) Personal injury or death.  

 

 Insurance policies and certificates for insurance shall be delivered by the Contractor to 

the Engineer for the Engineer's approval before the completion date/ Start Date. All 

such insurance shall provide for compensation to be payable in Indian Rupees to rectify 

the loss or damage incurred.  

 

 (a) The Contractor at his cost shall also provide, in the joint names of the Employer and 

the Contractor, insurance cover from the date of completion to the end of defect liability 

period, in the amounts and deductibles stated in the Contract Data for the following 

events which are due to the Contractor's risks:  

(a) Personal injury or death.  

 

 (b) Insurance policies and certificates for insurance shall be delivered by the Contractor 

to the Engineer for the Engineer's approval before the completion date/ start date. All 

such insurance shall provide for compensation to be payable in Indian Rupees.  

 Alterations to the terms of insurance shall not be made without the approval of the 

Engineer.  

 Both parties shall comply with any conditions of the insurance policies.  

 

14. Site Investigation Reports  
 

 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports 

referred to in the Contract Data, supplemented by any other information available to 

him, before submitting the bid.  

 

15. Queries about the Contract Data 
 

 The Engineer will clarify queries on the Contract Data. 

  

16. Contractor to Construct the Works  
 

 The Contractor shall construct, and install and maintain the Works in accordance with 

the Specifications and Drawings.  

 The contractor shall construct the works with intermediate technology, i.e., by manual 

means with medium input of machinery required to ensure the quality of works as per 
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specifications. The contactor shall deploy the equipment and machinery as given in 

Contract Data.  

 

1. The Works to Be Completed by the Intended Completion Date  
 

 The Contractor may commence execution of the Works on the Start Date and shall 

carry out the Works in accordance with the Programme submitted by the Contractor, as 

updated with the approval of the Engineer, and complete them by the Intended Completion 

Date.  

2. Approval by the Engineer  
 

  The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Engineer, who is to approve them. 

 

 The Contractor shall be responsible for design of Temporary Works.  

 The Engineer's approval shall not alter the Contractor's responsibility for design of 

the Temporary Works.  

 The Contractor shall obtain approval of third parties to the design of the Temporary 

Works, where required.  

 All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, are subject to prior approval by the Engineer before their use.  

 

3. Safety  

 

 The Contractor shall be responsible for the safety of all activities on the Site.  

 

4. Discoveries 

  

 Anything of historical or other interest or of significant value unexpectedly 

discovered on the Site shall be the property of the Employer. The Contractor shall 

notify the Engineer of such discoveries and carry out the Engineer's instructions for 

dealing with them.  

 

21. Possession of the Site  
 

 The Employer shall handover complete or part possession of the site to the 

Contractor 7 days in advance of construction program. At the start of the work, the 

employer shall handover the possession of at-least 75% of the site.  

22. Access to the Site  
 The Contractor shall allow access to the Site and to any place where work in 

connection with the Contract is being carried out, or is intended to be carried out to 

the engineer and any person/persons/agency authorized by:  

a. The Engineer  

b. The Employer  

c. The Ministry of Rural Development, Government of India.  

d. National Rural Roads Development Agency, New Delhi  

23. Instructions  
 The Contractor shall carry out all instructions of the Engineer, which comply with 

the applicable laws where the Site is located. 

 

24. Dispute Redressal System  
 If any dispute or difference of any kind what-so-ever shall arises in connection with 

or arising out of this Contract or the execution of Works or maintenance of the 
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Works there under, whether before its commencement or during the progress of 

Works or after the termination, abandonment or breach of the Contract, it shall, in 

the first instance, be referred for settlement to the competent authority, described 

along with their powers in the Contract Data, above the rank of the Engineer, The 

competent authority shall, within a period of forty-five days after being requested in 

writing by the Contractor to do so, convey his decision to the Contractor. Such 

decision in respect of every matter so referred shall, subject to review as hereinafter 

provided, be final and binding upon the Contractor. In case the Works is already in 

progress, the Contractor shall proceed with the execution of the Works, including 

maintenance thereof, pending receipt of the decision of the competent authority as 

aforesaid, with all due diligence.  

 Either party will have the right of appeal, against the decision of the competent 

authority, to the arbitration if the amount appealed exceeds rupees one lakh.  

25. Procedure for Resolution of Disputes  
25.0.1.  The Competent Authority mentioned in clause 24.1 shall give a decision in writing 

within 45 days of receipt of a notification of a dispute.  

25.0.2. Either party may refer a decision of the Competent Authority to Arbitration within 28 

days of the Competent Authority's written decision. Arbitration shall be under the 

Arbitration and Conciliation Act 1996. If neither party refers the dispute to Arbitration 

within the above 28 days, the Competent Authority's decision will be final and binding. 

25.0.3.  The Arbitration shall be conducted in accordance with the following procedure, in 

case Initial Contract Price is more than Rs. 5 Crore or the Contractor is a Foreign 

Contractor, who has bid under ICB:-  

a) In case of a decision of the Competent Authority in a dispute or difference arising 

between the Employer and a Contractor relating to any matter arising out of or 

connected with this Agreement, the matter will be referred to an Arbitral Tribunal. The 

Arbitral Tribunal shall consist of three Arbitrators, one each to be appointed by the 

Employer and the contractor. The third Arbitrator shall be chosen by the two Arbitrators 

so appointed by the parties and shall act as presiding Arbitrator. In case of failure of the 

two Arbitrators appointed by the parties to reach upon a consensus within a period of 30 

days from the appointment of the Arbitrator appointed subsequently, the presiding 

Arbitrator shall be appointed by the Chairman of the Executive Committee of the Indian 

Roads Congress.  

b)  If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) above 

within 30 days after receipt of the notice of the appointment of its arbitrator by the other 

party, then the Chairman of the Executive Committee of the Indian Roads Congress 

shall appoint the arbitrator.  

A certified copy of the order of the Chairman of the Executive Committee of the Indian 

Roads Congress, making such an appointment shall be furnished to each of the parties.  

c) The decision of the majority of arbitrators shall be final and binding upon both parties. 

The cost and expenses of Arbitration proceedings will be paid as determined by the 

Arbitral Tribunal. However, the expenses incurred by each party in connection with the 

preparation, presentation etc. of its proceedings as also the fees and expenses paid to the 

arbitrator appointed by such party or on its behalf shall be borne by each party itself.  

 Where the Initial Contract Price as mentioned in the Acceptance Letter is Rs. 5 Crore 

and below, disputes and differences in which an Adjudicator has given a decision shall 

be referred to a sole Arbitrator. The sole Arbitrator would be appointed by the 

agreement between the parties; failing such agreement within 15 days of the reference 

to arbitration, by the appointing authority, namely the Chairman of the Executive 

Committee of the Indian Road Congress.  

 Arbitration proceedings shall be held at Agra (U.P.) , India, and the language of the 

arbitration proceedings and that of all documents and communications between the 

parties shall be English.  
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 Performance under the contract shall continue even after reference to the arbitration and 

payments due to the contractor by the Employer shall not be withheld, unless they are 

the subject matter of the arbitration proceedings.  
 

B. TIME CONTROL  
 

26. Programme  
 

 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer 

for approval a Program showing the general methods, arrangements, order, and timing 

for all the activities in the Works, along with monthly cash flow forecasts for the 

construction of works. 

  The Contractor shall submit the list of equipment and machinery being brought to site, 

the list of key personnel being deployed, the list of machinery/ equipments being placed 

in field laboratory and the location of field laboratory along with the Program. The 

Engineer shall cause these details to be verified at each appropriate stage of the 

program. 

  An update of the Program shall be a program showing the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the remaining 

Works, including any changes to the sequence of the activities. 

  The Contractor shall submit to the Engineer for approval an updated Program at 

intervals of 60 Days no longer than the period stated in the Contract Data. If the 

Contractor does not submit an updated Program within this period, the Engineer may 

withhold the amount stated in the Contract Data from the next payment certificate and 

continue to withhold this amount until the next payment after the date on which the 

overdue Program has been submitted. 

  The Engineer's approval of the Program shall not alter the Contractor's obligations. The 

Contractor may revise the Program and submit it to the Engineer again at any time. A 

revised Program shall show the effect of Variations and Compensation Events.  

 

27. Extension of the Intended Completion Date  
 The Engineer shall extend the Intended Completion Date if a Compensation Event 

occurs or a Variation is issued which makes it impossible for Completion to be achieved 

by the Intended Completion Date without the Contractor taking steps to accelerate the 

remaining Works, which would cause the Contractor to incur additional cost  

 The Engineer shall decide whether and by how much time to extend the Intended 

Completion Date within 21 days of the Contractor asking the Engineer for a decision 

upon the effect of a Compensation Event or Variation and submitting full supporting 

information. If the Contractor has failed to cooperate in dealing with a delay, the delay 

by this failure shall not be considered in assessing the new Intended Completion Date.  

28. Delays Ordered by the Engineer  
 The Superintending Engineer may instruct the Contractor to delay the start or progress 

of any activity within the Works. Delay/delays totaling more than 30 days will require 

prior written approval of the Employer.  

29. Management Meetings  
 

 The Engineer may require the Contractor to attend a management meeting. The business 

of a management meeting shall be to review the plans for the Works.  

29.1.1. The Engineer shall record the business of management meetings and provide copies 

of the record to those attending the meeting. The responsibility of the parties for actions to 

be taken shall be decided by the Engineer either at the management meeting or after the 

management meeting and stated in writing to all those who attended the meeting.  
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C. Quality Control  
 

30. Identifying Defects  

 

 The Engineer shall check the Contractor's work and notify the Contractor of any Defects 

that are found. Such checking shall not affect the Contractor's responsibilities. The 

Engineer may instruct the Contractor to search for a Defect and to uncover and test any 

work that the Engineer considers may have a Defect.  

31. Tests  
 

 For Carrying out mandatory tests as prescribed in the specification. The Contractor shall 

establish field laboratory at the location decided by Engineer. The field laboratory will 

have minimum equipment as specified in the Contract Data. The contractor shall be 

solely responsible for :  

 

a. Carrying out the mandatory tests prescribed in the Specifications, and 

b. For the correctness of the test results, whether preformed in his laboratory or 

elsewhere.  

 If the Engineer instructs the Contractor to carry out a test not specified in the 

Specification/ Rural Roads Manual to check whether any work has a Defect and the test 

shows that it does, the Contractor shall pay for the test and any samples.  

 

32. Correction of Defects noticed during the Defect Liability Period for two year. 

  

32.0.1. The Engineer shall give notice to the Contractor of any Defects before the end of the 

Defects Liability Period, which begins at Completion of work. The Defects Liability 

Period shall be extended for as long as Defects remain to be corrected.  

32.0.2. Every time notice of Defect/Defects is given, the Contractor shall correct the notified 

Defect/Defects within the duration of time specified by the Engineer‟s notice.  

 

 The RFI system will be followed for execution of work.  
 

33. Uncorrected Defects  
 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period 

under clause 32.1.1 and of these Conditions of Contract, to the satisfaction of the 

Engineer, within the time specified in the Engineer's notice, the Engineer will assess the 

cost of having the Defect corrected, and the Contractor will pay this amount, on 

correction of the Defect. 

 

D. Cost Control  
 

34. Bill of Quantities  
 

 The Bill of Quantities shall contain items for the construction, installation, testing, and 

commissioning, maintaining works, and lump sum figures for yearly routine 

maintenance for each of the five years separately, to be done by the Contractor.  

 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for 

the quantity of the work done at the rate in the Bill of Quantities for each item for the 

construction of roads. The payment to the Contractor is performance based for routine 

maintenance of roads.  

35. Variations  
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 The Engineer shall, having regard to the scope of the Works and the sanctioned 

estimated cost, have power to order, in writing, Variations within the scope of the 

Works he considers necessary or advisable during the progress of the Works. Such 

Variations shall form part of the Contract and the Contractor shall carry them out and 

include them in updated Programs produced by the Contractor. Oral orders of the 

Engineer for Variations, unless followed by written confirmation, shall not be taken into 

account.  

36. Payments for Variations  
 

If rates for variation items are specified in Bill of Quantity, the contactor shall carry out 

such work at the same rate. This shall apply for variation only up to the limit prescribed 

in the contract data. If the variation exceeds this limit, the rates shall be derived under 

the provision of clause 36.3 for quantities (higher or lower) exceeding the deviation 

limit.  

If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall 

derive the rate from similar items in the Bill of Quantities.  

If the rate for Variation item cannot be determined in the manner specified in Clause 

36.1 or 36.2, the Contractor shall, within 14 days of the issue of order of variation work, 

inform the Engineer the rate which he proposes to claim, supported by analysis of the 

rates. The Engineer shall assess the quotation and determine the rate based on prevailing 

market rates within one month of the submission of the claim by the Contractor. As far 

as possible, the rate analysis shall be based on the standard data book and the current 

schedule of rates of the district public works division. The decision of the Engineer on 

the rate so determined shall be final and binding on the Contractor.  

 

37. Cash Flow Forecasts  
 

When the Program is updated, the Contractor shall provide the Engineer with an updated cash 

flow forecast.  

 

38. Payment Certificates 

  

 The payment to the contractor will be as follows for construction work:  

a) The Contractor shall submit to the Engineer fortnightly/ monthly statements of the 

value of the work executed less the cumulative amount certified previously 

supported with detailed measurement of the items of work executed in measurement 

books authorized by Project Engineer ASCL. 

b) The Engineer shall check the Contractor's fortnightly/monthly statement within 14 

days and certify the amount to be paid to the Contractor. 

c)  The value of work executed shall be determined, based on measurements by the 

Engineer.  

d) The value of work executed shall comprise the value of the quantities of the items in 

the Bill of Quantities completed.  

e) The value of work executed shall also include the valuation of Variations and 

Compensation Events. 

f)  The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 

information.  

g) The Payment of final bill shall be governed by the provisions of clause 50 of GCC.  

 

39. Payments  
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Payments shall be adjusted for deductions for advance payments security deposit, other 

recoveries in terms of the Contract and taxes at source, as applicable under the law. The 

Engineer shall pay the Contractor the amounts he had certified within 15 days of the date of 

each certificate.  

 

The Employer may appoint another authority, as specified in the Contract Data (or any other 

competent person appointed by the Employer and notified to the contractor) to make 

payment certified by the Engineer.  

 

Items of the Works for which no rate or price has been entered in the Bill of Quantities, will 

not be paid for by the Employer and shall be deemed covered by other rates and prices in the 

Contract.  

 

40. Compensation Events  

 

 The following shall be Compensation Events unless they are caused by the Contractor 

 

a) The Engineer orders a delay or delays exceeding a total of 30 days. 

b)  The effects on the Contractor of any of the Employer's Risks.  

 If a Compensation Event would prevent the Works being completed before the Intended 

Completion Date, the Intended Completion  

Date shall be extended. The Engineer shall decide whether and by how much the 

Intended Completion Date shall be extended.  

41. Tax  

 

 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 

other levies, duties, royalties, cess, toll, taxes of Central and State Governments, local 

bodies and authorities that the Contractor will have to pay for the performance of this 

Contract. The Employer will perform such duties in regard to the deduction of such 

taxes at source as per applicable law.  

42. Currencies  

 

All payments will be made in Indian Rupees.  

 

43. Security Deposit/ Retention and Release of Performance Security and Security Deposit/ 

Retention.  

 The Employer shall retain security deposit of 5% of the amount from each payment due 

to the Contractor until completion of the whole of the construction Work. No. security 

deposit/ retention shall be retained from the payments for Routine maintenance of 

Works. 

  On the completion of the whole of the construction Work half the total amount retained 

as Security Deposit is repaid to the contractor and half when the defect liability period 

has passed and the Engineer has certified that all defects notified by the Engineer to the 

contractor before the end of his period have been corrected. 

  The additional performance security for unbalanced bids as detailed in Clause 51 of 

Conditions of Contract is repaid to the contractor when the construction work is 

complete. 

  The performance security equal to the five percent of the contract price in Clause 51 of 

Conditions of contract is repaid to the contractor when the period of two years finished 

or defect liability period is over and the Engineer has certified that the contractor has 

satisfactorily carried out the Works.  
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 If the contractor so desires then the Security Deposit can be converted into any interest 

bearing security of schedule commercial bank in the name of the Employer or National 

Saving Certificates duly pledged in favor of the Employer for Defect Liability Period.  

 

44. Liquidated Damages  

 The Contractor shall pay liquidated damages to the Employer at the rate per week or 

part thereof stated in the Contract Data for the period that the Completion Date is later 

than the Intended Completion Date. Liquidated damages at the same rate shall be 

withheld if the Contractor fails to achieve the milestones prescribed in the Contract 

Data. However, in case the Contractor achieves next milestone the amount of the 

liquidated damages already withheld shall be restored to the Contractor by adjustment 

in the next payment certificate. The total amount of liquidated damages shall not exceed 

the amount defined in the Contract Data. The Employer may deduct liquidated damages 

from payments due to the Contractor. Payment of liquidated damages shall not affect 

the Contractor's other liabilities. 

  If the Intended Completion Date is extended after liquidated damages have been paid, 

the Engineer shall correct any overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  

 

45. Advance Payment  

 The Employer will make the following advance payment to the contractor against 

provision by the Contractor of an Unconditional Bank Guarantee in a form and by a 

Commercial bank acceptable to the Employer in amounts equal to the advance payment:  

a) Mobilization advance up to 5 percent of the contract price. 

b)  equipment advance up to ninety percent of the cost of the new equipment brought to 

the site, subjects to a maximum of 10 percent of the contract price.  

The guarantee shall remain effective until the advance payment has been repaid, but the 

amount of the guarantee shall be progressively reduced by the amounts repaid by the 

Contractor. Interest will not be charged on advance payment.  

 The Contractor is to use the advance payment only to pay for equipment, plant and 

mobilization expenses required specifically for execution of works. The Contractor shall 

demonstrate the advance payment as been used in this way by supplying copies of 

invoices or other documents to the Engineer.  

 The advance payment shall be repaid by deducting proportionate amounts from 

payments otherwise due to the Contractor for the construction work, following the 

schedule of completed percentage of the work on payment basis. No account shall be 

taken of the advance payment or the repayment in assessing valuation of work done. 

Variations, price adjustments, Compensation events or liquidated damages. 

  

46. Securities  
 The Performance Security equal to five percent of the contract price and additional 

security for unbalanced bids shall be provided to the Employer no later than the date 

specified in the Letter of Acceptance and shall be issued in the form given in the 

Contract Data and by a scheduled commercial bank. The Performance Security shall be 

valid until a date 45 days from the date of expiry of Defect Liability Period and the 

additional security for unbalanced bids shall be valid until a date 45 days from the date 

of issue of the certificate of completion.  

47. Cost of Repairs  
 Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Correction periods shall be remedied by the 

Contractor at his cost if the loss or damage arises from the Contractor's acts or 

omissions. 
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E. Finishing the Contract  
 

48. Completion of Construction and Maintenance  

 The contractor shall request the Engineer to issue a certificate of completion of the 

construction of the works, and the Engineer will do so upon deciding that the works is 

completed.  

49. Taking Over  

 The Employer shall take over the works within seven days of the Engineer issuing a 

certificate of completion of works.  

50. Final Account  

 The contractor shall supply the Engineer with a detailed account of the total amount that 

the Contractor considers payable for works under the contract within 21 days of issue of 

certificate of completion of construction of works. The Engineer shall issue a defect 

liability certificate and certify any payment that is due to the correct and complete. If 

the account is not correct or complete, the engineer shall issue within 42 days a 

schedule that states the scope of the corrections or additions that are necessary. If the 

account is still unsatisfactory after it has been resubmitted, the Engineer shall decide on 

the amount payable to the contractor and issue a payment certificate with in 28 days of 

receiving the Contractor‟s revised account. The payment of final bill for construction of 

works will be made within 14 days thereafter.  

 In case the account is not received within 21 days of issue of Certificate of Completion 

as provided in clause 50. I above, the engineer shall proceed to finalize the account and 

issue a payment certificate within 28 days. The payment of final bill for construction of 

works will be made within 14 days thereafter.  

51. Operating and Maintenance Manuals  

 

 If "as built" Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the Contract Data. 

  If the Contractor does not supply the Drawings and/or manuals by the dates stated in 

the Contract Data, or they do not receive the Engineer's approval, the Engineer shall 

withhold the amount stated in the Contract Data from payments due to the Contractor.  

52. Termination  
 

 The Employer may terminate the Contract if the Contractor causes a fundamental 

breach of the Contract.  

 Fundamental breaches of Contract shall include, but shall not be limited to, the 

following:  

a) the Contractor stops work for 28 days when no stoppage of work is shown on the 

current Program and the stoppage has not been authorized by the Engineer; 

b)  the Contractor is declared as bankrupt or goes into liquidation other than for 

approved reconstruction or amalgamation;  

c) the Engineer gives Notice that failure to correct a particular Defect is a fundamental 

breach of Contract and the Contractor fails to correct it within a reasonable period of 

time determined by the Engineer; 

d) the Contractor does not maintain a Security, which is required;  

e) the Contractor has delayed the completion of the Works by the number of days for 

which the maximum amount of liquidated damages can be paid, as defined in clause 

44.1;  

f) the Contractor fails to provide insurance cover as required under clause 13;  

g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or 

fraudulent practice in competing for  

or in executing the Contract. For the purpose of this clause, “corrupt practice” 

means the offering, giving, receiving, or soliciting of any thing of value to influence 
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the action of a public official in the procurement process or in Contract execution. 

“Fraudulent Practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the Employer 

and includes collusive practice among Bidders (prior to or after bid submission) 

designed to establish bid process at artificial non-competitive levels and to deprive 

the Employer of the benefits of free and open competition.  

h) if the Contractor has not completed at least thirty percent of the value of 

construction Work required to be completed after half of the completion period has 

elapsed;  

i) if the Contractor fails to set up a field laboratory with the prescribed equipment, 

within the period specified in the Contract Data; and  

j) Any other fundamental breaches as specified in the Contract Data.  

k) if the Contractor fails to deploy machinery and equipment or personnel as specified 

in the contract Data at the  

Appropriate time.  

 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

safe and secure, and leave the Site as soon as reasonably possible.  

 

53. Payment upon Termination  

 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Engineer shall issue a certificate for the value of the work done and 

Materials ordered less liquidated damages, if any less advance payments received up to 

the date of the issue of the certificate and less the percentage to apply to the value of the 

work not completed, as indicated in the Contract Data. If the total amount due to the 

Employer exceeds any payment due to the Contractor, the difference shall be recovered 

from the security deposit, and performance security. If any amount is still left un-

recovered it will be a debt payable to the Employer.  

  If the Contract is terminated at the Employer's convenience, the Engineer shall issue a 

certificate for the value of the work done, the reasonable cost of removal of equipment, 

repatriation of the Contractor's personnel employed solely on the Works, and the 

Contractor's costs of protecting and securing the Works and less advance payments 

received up to the date of the certificate, less other recoveries due in terms of the 

Contract, and less taxes due to be deducted at source as per applicable law.  

54. . Property  

 All Materials on the Site, Plant, equipment, Temporary Works, and Works shall be 

deemed to be the property of the Employer for use for completing balance construction 

work if the Contract is terminated because of the Contractor's default, till the Works is 

completed after which it will be transferred to the Contractor and credit, if any, given 

for its use.  

 

55. Releases from Performance  

 If the Contract is frustrated by the outbreak of war or by any other event entirely outside 

the control of the Employer or the Contractor, the Engineer shall certify that the 

Contract has been frustrated. The Contractor shall make the Site safe and stop work as 

quickly as possible after receiving this certificate and shall be paid for all work carried 

out before receiving it and for any work carried out afterwards to which a commitment 

was made. 

 

F. Other Conditions of Contract  

 
56. Labor  
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 The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labor, local or other, and for their 

payment, housing, feeding and transport. 

  The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 

detail, in such form and at such intervals as the Engineer may prescribe, showing the 

staff and the numbers of the several classes of labor from time to time employed by the 

Contractor on the Site and such other information as the Engineer may require.  

 

57. COMPLIANCE WITH LABOUR REGULATIONS  

 

  During continuance of the Contract, the Contractor and his sub Contractors shall abide 

at all times by all existing labor enactments and rules made there under, regulations, 

notifications and bye laws of the State or Central Government or local authority and any 

other labor law (including rules), regulations, bye laws that may be passed or 

notification that may be issued under any labor law in future either by the State or the 

Central Government or the local authority. Salient features of some of the major labor 

laws that are applicable to construction industry are given in Appendix to Part I General 

Condition of Contract. The Contractor shall keep the Employer indemnified in case any 

action is taken against the Employer by the competent authority on account of 

contravention of any of the provisions of any Act or rules made there under, regulations 

or notifications including amendments. If the Employer is caused to pay or reimburse, 

such amounts as may be necessary to cause or observe, or for non-observance of the 

provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including 

amendments, if any, on the part of the Contractor, the Engineer/Employer shall have the 

right to deduct any money due to the Contractor including his amount of performance 

security. The Employer/Engineer shall also have right to recover from the Contractor 

any sum required or estimated to be required for making good the loss or damage 

suffered by the Employer.  

The employees of the Contractor and the Sub-Contractor in no case shall be treated as 

the employees of the Employer at any point of time.  

 

58. Drawings and Photographs of the Works  
 

 The contractor shall do photography/video photography of the site firstly before the 

start of the work, secondly mid-way in the execution of different stages of work and 

lastly after the completion of the work. No separate payment will be made to the 

contractor for this.  

 The Contractor shall not disclose details of Drawings furnished to him and works on 

which he is engaged without the prior approval of the Engineer in writing. No 

photograph of the works or any part thereof or plant employed thereon, expect those 

permitted under clause 58.1, shall be taken or permitted by the Contractor to be taken by 

any of his employees or any employees of his sub-Contractors without the prior 

approval of the Engineer in writing. No photographs/ Video photography shall be 

published or otherwise circulated without the approval of the Engineer in writing. 

 

59. The Apprentices Act 1961  

 The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III 

of 1961), the rules made there under and the orders that may be issued from time to time 

under the said Act and the said Rules and on his failure or neglect to do so he shall be 

subject to all liabilities and penalties provided by the said Act and said Rules.  

 

60. Criminals are prohibited from bidding  
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 Any bidders having criminal record is not allowed to participate in the bidding 

process. Any person who is having criminal cases against him or involved in the 

organized crime or gangster activities or Mafia or Goonda or Anti social activity 

are strictly prohibited to participate in the bidding process. If it is established that any 

bidder has criminal record, his bid shall be automatically cancelled. 

 The bidder has to produced character certificate, Solvency certificate, self declared 

affidavit (on the prescribed Performa which is attached with the bid document) etc., 

issued by the competent authority in original with bid document. 

  

61. Any bidder who is an Advocate and Registered with any State Bar Council Shall not be allowed 

to participate in the bidding. If it is established that the contractor is registered with the state bar 

council, his bid shall be automatically cancelled. 
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Contract Data to General Conditions of Contract 

 
Except where otherwise indicated, the Employer prior to issuance of the bidding documents should fill in all  

Contract Data. Schedules and reports to be provided by the Employer should be annexed  

 

 

Clause Reference  

 

Items marked “N/A” do not apply in this Contract.  

 

1. The Employer is:         [Cl.1.1] 

Designation: Chief Executive officer, ASCL Agra 

             E-mail ID :gm@agrasmartcity.in      

2.  The Intended Completion Date for the whole of the Works is AS PER NIT [Cl.1.1, 17&27] 

 after start of work.  

3. The Site is located : Agra  U.P.  
4.  The Start Date shall be Same days after the date of issue of the Notice to [Cl.1.1]  

proceed with the work.  

5.  The works shall, inter-alia, include the following, as specified or as directed.  

 

(A) Road Works  

 

Site clearance; setting-out and layout; widening of existing carriageway and strengthening including 

camber corrections; construction of new road bituminous pavements remodelling/construction of 

junctions, intersections, supplying and placing of drainage channels, flumes, guard posts & other 

related items; construction/extension of cross drainage works, bridge, approaches and other related 

items; road markings, road signs and kilometre/hectometre stones; protective works for 

roads/bridges; all aspects of quality assurance of various components of the works; rectification of 

the Defects in the completed works during the Defects Liability Period; submission of “As-built” 

drawings and any other related documents; and other item of work as may be required to be carried 

out for completing the works in accordance with the Drawings and provisions of the contract to 

ensure safety and planting of trees along the roads.  

Clause Reference  

(B) C.D. Works including bridges  

 

Site clearance; setting out, provision of foundations, piers abutments and bearings; pre-

stressed/reinforced cement concrete superstructure; wearing coat, hand railings, expansion joints, 

approach slabs, drainage spouts/down-take pipes, provision of suitably designed protective works; 

providing wing/return walls; provision of road markings, road signs etc.; all aspects of quality 

assurance; clearing the Site and handing over the works on completion; rectification of the Defects 

during the Defects Liability Period and submission of “As-built” drawings and other related 

documents; and other items of work as may be required to be carried out for completing the works 

in accordance with the Drawings and the provisions of the contract and to ensure safety. 

 

(C) Street scaping  

Street scaping / Landscaping, Bus shelter, Utility trench, Street light, Rain Water Harvesting 

System, Pipe drain.  

6.  Section completion is        [Cl 2.2]  

7. The following documents also form part of the Contract:    [Cl.2.3(11)]  

8. (a) The law which applies to the Contract is the law of Union of India.  [Cl.3.1]  

(b) The language of the Contract documents is English.    [Cl.3.1]  

9. The Schedule of Other Contractors is attached.     [Cl. 8.1]  

10.  A. The Technical Personnel for construction work are:    [Cl. 9.1] 
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Technical Personnel Number Experience in Road Works 

A. Degree Holder in Civil Engineering  1 Minimum 20 years of Experience out of which 

five years of experience of having 

handled/executed independently large road work 
project.  

B. Degree Holder in Civil Engineering  1 Minimum 5 years of Experience  

C. Diploma holder in Civil Engineering  2 Minimum 2 years of Experience  

D. Diploma holder in Mechanical Engineering  1 Minimum 2 years of Experience in Maintenance 

of plant & machinery  

E. Surveyor  1 Minimum 2 years of Experience  

 

 
For field testing laboratory 

 

Technical Personnel Number Experience in Road Works 

A. Diploma holder in Civil Engineering  1 Minimum 5 years of Experience in Testing and 
Quality control in Road Work.  

B. Lab Assistant/Technical (ITI/B.Sc)  2 Minimum 2 years of Experience in maintenance 
of plant & machinery.  

E. Surveyor  1 Minimum 2 years of Experience in testing  

 

 
B. For routine maintenance  

Technical Personnel Number Experience in Road Works 

A. Diploma holder in Civil Engineering  1 At least 2 Years 

B. Lab Assistant/Technical (ITI/B.Sc)  1 At least 2 Years 

 

 

 
13(a) Amount and deductible for insurance are:                         [cl.13.1] 

 

Item Amount to be insured Deductibles 

A.  Loss of or damage to the works, 

Plants and materials  

10 % of contract value  Deductibles for 

insurance shall be as 

per latest tariff of 

General Insurance 

Company of India plus 

20% of premium 

amount for items A, B, 

B.  Loss of or damage to equiNoonents 2.5 % of contract value 

C Loss of or damage to property 

(except the works, plant, Materials, 

and EquiNoonent) in  

1 % of contract value  
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Connection with the contract: C & D  

D Personal injury or death Up to contract value 

Rs. 2 Crores 

Rs. 2 lacs per 

occurrences for 

maximum three 

occurrences  

  For contract value 

more than Rs. 2 

Crores 

Rs. 2 lacs per 

occurrences for 

maximum three 

occurrences 

 

13(a) Amount and deductible for insurance are:                         [cl.13.3(a) ] 

 

Item  Amount to be insured  Deductibles  

A. Personal injury or death Rs. 2 Lacs for one occurrence 

per year 

Deductibles shall be as per latest 

tariff of General Insurance 

Company of India plus 20% of 

the premium amount 

 

 

14. Site investigation report         [cl.14.1]  

 

15.  The key equipments/machinery for construction of works shall be: 

 
Sl.  Name of the Equipments  Cost Of Work Up To  

2 Crores  

Quantity /No  

Cost Of Work More  

Then 2 Crores  

1  R.M.C. plant  - 1 

2  Transport Miller  - 4 

3  Tar Boiler  2 2 

4  Mixture/Mixol  1 1 

5  Concrete Mixture  1 1 

6  Water Tanker  8 8 

7  Diesel Road Roller (8-10 Ton Capacity)  4 4 

8  Vibratory Roller  - 1 

9  Tractor  - 2 

10  Truck  - 4 

11  Hot mix plant with sensor paver  - 1 

12  Air compressor  1 1 

13  Mechanical Broom  1 1 

14  Bitumen Distributor/ mechanical sprayer  1 1 

15  Tipper  - 4 

16  J.C.B.  - 2 

17  Pockland  - 1 

18  Wet Mix Macadam Plant with paver  - 1 

19  Pin vibrator  2 2 

20  Generator 250 KVA  1 1 

21  Grader  - As per requirement 
22  Soil Compactor  1 1 

23  Concrete Vibrator with niddle  1 1 

24  Field Laboratoy  1 1 

25  Hydra (CAPACITY 8 TON)  - As per requirement 
26  Mastic Cooker  - 1 
27  Trolly  - As per requirement 
28  Barrier  - As per requirement 
29  Cone  - As per requirement 
30  Reflective Tape  - As per requirement 

            [Cl 16.2] 
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16. Competent authorities are:         [Cl. 24.1]  

 

Chief Executive Officer 

 

17. (a) The period for submission of the program for approval of Engineer shall be TEN days from  

the issue of Letter of Acceptance.        [Cl.26.1]  

 

      (b) The updated program shall be submitted at interval of 60 days.    [Cl. 26.3] 

 

(c)   The amount to be withheld for late submission of an updated program shall be Rs. 

10,000=00 per day for contract value up to 2 Crore and Rs. 20,000=00 per day for contract 

value above Rs. 2 Crores.         [Cl. 26.3] 

 

18. The key equipment for field laboratory shall be : 

 

 

S.No Name Of Equipment Quantity 

1 As Per IRC : SP : 20-2002  

2 Appendix 10.1& 10.2 Or Morth  

3 IRC :SP 72-2005  

4 IRC :37 -2012  

 

19. No increase in rates of any items specified in Bill Of Quantity is allowed due to variation in 

quantities            [Cl 36.1]  

 

20. The authorized person to make payments is CEO, Agra Smart City Limited, Agra.  

          [Cl 39.2]  

 

21. (a) Milestone to be achieved during the contract period.  

 

(1) 1/8th of the value of entire contract work up to 1/4th of the period allowed for completion of 

construction.  

(2) 3/8th of the value of entire contract work up to 1/2nd of the period allowed for completion of 

construction.  

(3) 3/4th of the value of entire contract work up to 3/4th of the period allowed for completion of 

construction.  

 

 

(b) 

Amount of liquidated damages for 

delay in completion of works  

For whole of work 1 percent of the 

initial contract price, rounded off to 

the nearest thousand, per week  

 

(c ) 

Maximum limit of liquidated damages 

for delay in completion of work.  

10 percent of the initial contract price 

rounded off to the nearest thousand  
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           [Cl 44.10] 

 

22  The standard form of performance security acceptable to the employer shall be an 

unconditional Bank Guarantee of the type as presented in the Bidding Documents.  

         [Cl 46.1]  

23. (a) The Schedule of operating and maintenance manuals N.A   [Cl 51.1]  

(b) The date by which “as-built” drawings (in scale as directed) in 2 sets are required is 

within 28 days of issue of certificate of completion of whole or section of the work, as the case may 

be (including L-section and cross section of the road)    [Cl 51.1]  

24. The amount to be withheld for failing to supply “as-built” drawings by the date required is Rs. 

One Lac.  

[Cl 51.2]  

25. (a) The Period for setting up a field laboratory with the prescribe equipment is 7 (Seven)  

days from the days from the date of notice to start work  [Cl 51.2.(i)]  

(b) The following events shall be fundamental breach of contract: “The Contractor has 

contravened Clause 7.1 and Clause 9 Of Part I General Condition Of Contract”   

          [Cl 51.2.(j)]  

 

26. The Percentage to apply to the value of the work not completed representing the 

Employer’s additional cost for the completing the works shall be 20%    

          [Cl 53.1] 
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Appendix to Part I -General Condition of Contract 
SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO 

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 

 

a) Workmen Compensation Act 1923: - The Act provides for compensation in case of injury 

by accident arising out of and during the course of employment. 

b)  Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the 

prescribed minimum years (say, five years) of service or more or on death the rate of 

prescribed minimum days(say, 15 days) wages for every completed year of service. The 

Act is applicable to all establishments employing the prescribed minimum number (say, 

10) or more employees.  

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). 

The benefits payable under the Act are:  

i. Pension or family pension on retirement or death as the case may be.  

ii. Deposit linked insurance on the death in harness of the worker.  

iii. Payment of P.F. accumulation on retirement/death etc.  

d)  Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 

women employees in case of confinement or miscarriage etc.  

e) Contract Labor (Regulation & Abolition) Act 1970: - The Act provides for certain welfare 

measures to be provided by the Contractor to contract labor and in case the Contractor fails 

to provide, the same are required to be provided, by the Principal Employer by Law. The 

principal Employer is required to take Certificate of Registration and the Contractor is 

required to take license from the designated Officer. The Act is applicable to the 

establishments or Contractor of Principal Employer if they employ prescribed minimum 

(say 20) or more contract labor.  

f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages 

fixed by appropriate Government as per provisions of the Act if the employment is a 

scheduled employment. Constructions of buildings, roads, runways are scheduled 

employment.  

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers.  

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of 

equal nature to male and female workers and for not making discrimination against female 

employees in the matters of transfers, training and promotions etc.  

i)  Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 

bonus within the prescribed range of percentage of wages to employees drawing up to the 

prescribed amount of wages, calculated in the prescribed manner. The Act does not apply 

to certain establishments. The newly set-up establishments are exempted for five years in 

certain circumstances. States may have different number of employment size.  

j)  Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment.  

k)  Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments 

employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules 

governing the conditions of employment by the Employer on matters provided in the Act 

and get these certified by the designated Authority.  

l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions 

of workmen and Employers. The Trade Unions registered under the Act have been given 

certain immunities from civil and criminal liabilities.  
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m)  Child Labor (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulations of employment of children in all other occupations and processes. Employment 

of child labor is prohibited in building and construction industry.  

n) Inter-State Migrant Workmen‟s (Regulation of Employment & Conditions of Service) Act 

1979: - The Act is applicable to an establishment which employs prescribed minimum 

(say, five) or more inter-state migrant workmen through an intermediary (who has 

recruited workmen in one state for employment in the establishment situated in another 

state). The Inter-State migrant workmen, in an establishment to which this Act becomes 

applicable, are required to be provided certain facilities such as Housing, Medical-Aid, 

Traveling expenses from home up to the establishment and back etc.  

o) The Building and Other Construction workers (Regulation of Employment and Conditions 

of Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any 

building or other construction work and employs the prescribed minimum (say, 10) or 

more workers are covered under this Act. All such establishments are required to pay cess 

at the rate not exceeding 2% of the cost of construction as may be modified by the 

Government. The Employer of the establishment is required to provide safety measures at 

the building or construction work and other welfare measures, such as canteens, first-aid 

facilities, ambulance, housing accommodations for workers near the work place etc. The 

Employer to whom the Act applies has to obtain a registration certificate from the 

Registering Officer appointed by the Government.  

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 

up a factory, health and safety provisions, welfare provisions, working hours, annual 

earned leave and rendering information regarding accidents or dangerous occurrences to 

designated authorities. It is applicable to premises employing the prescribed minimum 

(say, 10) persons Or more with aid of power or another prescribed minimum (say, 20) or 

more persons without The aid of power engaged in manufacturing process.  

q) Arbitration and Conciliation Act, 1996: - The Act lays down the procedure for appointment 

of Arbitrator, Arbitration and conciliation, Jurisdiction of Arbitral Tribunals, Recourse 

against Arbitral award appeals. 
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Section- 4. 

 

Conditions of Contract 

 

Part – II Special Conditions of Contract 

  

1. Contractors are advised to inspect the site of work before tendering.  

2. All the works shall be carried out as per MORTH specifications/PWD detailed specification 

and instruction of Engineer-in-charge.  

3. The conditional tender shall be liable to rejected.  

4.  Hiding of any information by contractor will result in rejection of his tender.  

5. The quantities are liable to vary on either side to any extent as per actual requirement of 

work for which no claim whatsoever by the contractor shall be entertained.  

6. Job mix for all granular and bituminous works will have to begot prepared from reputed 

institute as directed by Engineer-in-charge and submitted for approval by competent 

authority. The entire ingredient required for job mix will be collected and sealed in presence 

of Engineer-in-charge and sent for preparation of job mix. If during execution of work there 

is change in grading of stone Aggregate, fresh job mix is to be got prepared.  

7. Payment of all bituminous works- will be made on the basis of least quantity Arrived as by 

the following method:-  

(I)  Volume of bituminous work will be calculated by taking levels before and after the 

execution of particular activity at regular grids as prescribed by MORTH.  

(II) Mix in each tipper will be taken at contractors cost and divided by the actual average 

field density of the stretch of each day of work and deemed volume will be arrived 

at. However, the contractor must note that density of any point should not be less 

than the permissible limit with respect to job mix.  

8. Any recovery imposed by Technical Audit cell or by higher authority will be deducted from 

contractors running final bills during execution of works and will be adjusted from 

performance security if final bill is processed during defect liability period.  

9. All the defects appeared' during execution of work will have to be rectified as directed by 

Engineer in charge within shortest possible time. During defect liability period contractor 

will be deploy sufficient technical staff as mention in contract document for, proper 

maintenance of work. If contractor fails to attend the defects. Within reasonable time period, 

the same will be attended by department and all expenses so incurred will be adjusted from 

performance security of contractors.  

10. The contractor will adopt PERT to complete the project in time. A detailed program and 

weekly working program will have to be submitted by contractor regularly.  

11. Contractor shall procure Bitumen from Indian Oil Corporation, Hindustan Petroleum and 

shall produce the original C.R.C. issued by the company at the time of claiming the payment 

for bitumen and get reconciled against consumption in each running 'bill. If bitumen brought 

by the contractor is less than the calculated quantity arrived at by the measured quantity of 

works, the difference in such quality will be deducted from contractor's bill.  

12. For earth work, each borrow pit will have get to be approved from competent authority by 

furnishing all physical/chemical characteristic of earth of each borrow pit before start of 

work. The contractors are advised to survey the area to ascertain the availability of earth 

before tendering. 

 

13. MAINTENANCE DURING DEFECT LIABILITY PERIOD 

 

The Defect Liability for this work is 24 months. During this period, it shall be the responsibility 

of the contractor to clean the area and furniture, tree/shrub cutting, etc at an acceptable 

serviceability level as directed by the Engineer in charge. 
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During the operation and maintenance period 60 months contractor shall provide a supervisor 

level staff for attending to all the O&M activities during the O&M Period.The monthly report 

on the Operation and Maintenance shall be submitted to the Engineer and Security deposit 

(Bank Guarantee) for O&M as per the BOQ shall be released to the contractor based on the 

work carried out by him and assessment by the Engineer in charge. 

Scope of Work in Operation and Maintenance Period 

       The complaint is to be attended within 72 hrs, failing which following penalty shall be levied: 

i) Attending to complaint between 72 hours-96 hours of intimation- Rs. 500/- per day 

ii) Attending to complaint between 4 days to 7 days of intimation- Rs. 1000/ - per day 

iii)  Attending to complaint beyond 7 days - Rs. 2000/- per day 

For 6 Mtr Street Pole with light LED: LED Diodes, Drivers, Dia-cast Aluminum Housing has to 

be replaced if is not working. Routine Maintenance means cleaning as per serviceability level. 

The life of street light is 10 years.  

Contractor shall rectify the faults within the time period specified below: 

Description of fault Time period for rectification 

of fault 

Recovery per hour of default 

exceeding prescribed time 

period 

Any kind of Electrical fittings 

etc.defective 

Within 4 hours @100/-per hour per fitting 

Wiring defective /cable fault Within 4 hours @100/-per hour per circuit 

Entire system defective 

/down 

Within 4 hours @500/-per day 

 

14. Project Management Consultancy: 

 OBJECTIVE The objective of this Consultancy (the “Objective”) is to assist the 

ASCL in implementation of the Project till the successful completion and 

handing over of all works to the ASCL and comprehensively supervise the works 

and activities carried out by the Bidder(s) as Engineer’s Representative” under 

the respective contract(s) in a manner that would ensure: 

a. Total compliance of technical specifications and various other requirements 

contained in the respective contracts by the Bidder(s); 

b. High standards of quality assurance system in the Consultancy as well as the 

works and activities of the Bidder(s); 

c. Comprehensive and documented reporting to the ASCL of Consultant’s own 
activities, progress of the Project(s) and compliances/ non-compliances by the 
Bidder(s); 

e. Proper verification of measurements and bills submitted by the Bidder(s) so that 

payments made by the ASCL against these bills truly reflect the actual work done 

at site complying with the requirements of the respective contract(s); 

f. proper interface and coordination among the ASCL, Bidder(s), other Bidders/ 

Bidders and local bodies/ state government; and 
g. Full documentation of the completed works including applications for various 

approvals. 
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 The objectives of the PMC is not limited to the above, CEO of ASCL have 

discretion implement other objectives or the completion of the project. 
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 CONDITIONS OF CONTRACT 

Security Deposit 

Clause   1:The person  / persons whose   tender   may  be accepted(hereinafter  

called  the  Contractor,  which  expression  shall unless  excluded  by  or  repugnant  

to  the  context  include  his  heirs, executors, administrators and assigns) shall (A) 

within 10 days (which may be extended by the Chief Executive Officer, ASCL 

concerned up to 15 days, if the Chief Executive Officer ASCL thinks fit to do so) of 

the receipt by him of the notification of the acceptance of his tender deposit with 

the Chief Executive Officer ASCL in F.D.R. (if deposited for more than 12 months 

of sum as will amount to 5 percent of all moneys so payable such deductions to be 

held by ASCL by way of security Deposit). Provided always that in the event of the 

Contractor depositing a lump sum by way of security deposit as contemplated at 

(A) above then and in such case if the sum so deposited shall not amount to 5 

percent of the total estimated cost of the work, it shall be lawful, for ASCL at the 

time of making any payment to the Contractor for work done under the contract C 

to  Y make up the full amount of 5 percent by deducting a sufficient sum from 

every such payment as last aforesaid until the full amount of the security deposit is 

made up. All compensation or other sums of money payable by the Contractor to 

ASCL under the terms of his contract may be deducted from, or paid by the sale of 

sufficient part of the security deposit or from the interest arising  there  from,  or  

from  any  sums  which  may  be  due  or  may become due by Corporation to the 

contractor under any other contract or transaction of any nature on any account 

whatsoever and in the event of his Security Deposit being reduced by a reason of 

ten days thereafter, make good in cash or F.D.R. pledged to Chief Executive 

Officer ASCL as aforesaid any sum or sums which may have been deducted from 

or raised by sale of his security deposit or any part thereof. The security deposit 

referred to when paid in cash, at the cost of the depositor, be converted and interest-

bearing securities provided that the depositor has expressly desired this in writing. 

If the amount of the security deposit to be paid in a lump sum within the period 

specified at (A) above is not paid the tender/ contract already accepted shall be 

considered as cancelled any legal steps taken against the contract for recover of 

amounts, the amount of the security deposit lodged by a contractor shall be 

refunded after a date up to which the contract has agreed to maintain the work in 

good order is over. In the event of the contractor failing or neglecting to complete 

rectification work within the period up to which the contractor has agreed to 

maintain the work in good order, then, subject to provisions of clause 17 and 20 

hereof the amount of security deposit retained by ASCL shall be forfeited without 

any notice. 

Compensation for 

delay 

Clause-2: The time allowed to carry out the work as entered in the tender shall be 

strictly observed by the contractor and shall be reckoned from the date on which the 

order to commence work is given to the Contractor. The work shall through the 

stipulated period of the contract be proceeded with, all due diligence (time being 

deemed to be of the essence of the contract on the part of the Contractor) and the 

Contractor shall pay as compensation and amount equal to one percent as Board 

ASCL (whose decision in writing shall be final) may decide of the amount of 

estimated cost of the whole work as shown by the tenderer of everyday the work 

remains un commenced or unfinished after the proper dates.And further to ensure 

good progress during execution of the work, the contractor shall be bound, in all 

cases in which the time allowed for any work exceeds one month to complete. 

¼ of the working 1/3 of the time 

¼ of the working ½ of the time 
 

¼ ¾ of the working  
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¼ ¾ of the time 

 and full work should be completed in (27 Calendar months) 

 

NOTE: The quantity of the work to be done within a particular time to be specified 

above shall be fixed and inserted in the blank space kept for the purpose of the officer 

competent to accept the contracts after taking into consideration the circumstances of 

each case and abide by the program of detailed progress laid down by the Project 

Engineer. In the event of the Contractor failing to comply with these conditions he 

shall be liable to pay as compensation, an amount an equal to one percent as the Board 

ASCL(whose decision in shall be final) may decide of the said estimated cost of the 

whole work for everyday that the due quantity of work remains incomplete provided 

always that the total amount of compensation to be paid under the provisions of this 

clause shall not exceed 10 percent of the estimated cost of the work as shown in the 

tender. Chief Executive Officer, ASCL, should be the final authority in the respect. 

Action when whole of 

security Deposit is 

forfeited 

Clause–3 :In any case in which under any clause of this contract the Contractor shall 

have rendered himself liable to pay compensation amounting to the whole of his 

security deposit whether paid in one sum or deducted by the installments or in the 

case of abandonment of the work owing to serious illness or death of the Contractor 

or any other cause the Chief Executive officer, on behalf of the ASCL, shall have the 

power to adopt any of the following courses, as he may deem best suited to the 

interest of the ASCL. 

(a) To rescind the contract (for which rescission notice in writing to the Contractor 

under the hand of Chief Executive officer shall be conclusive evidence) and in 

that case the security deposit of the Contractor shall stand forfeited and be 

absolutely at the disposal of the ASCL. 

(b) To carry out the work or any part of the work departmentally debiting the 

Contractor with the cost of the work, expenditure incurred on the tools and 

plant, and charges on additional supervisory staff including the cost of the 

work–charged establishment employed for getting the un-executed part of the 

work completed and crediting him with the value of the work done 

departmentally in all respect in the same manner and at the same rates as if it 

had been carried out by the Contractor under terms of his contract. The 

certificate of the Chief executive officer as to the costs and other allied expense 

so incurred and as to the value of the work so done departmentally shall be 

final and conclusive against the Contractor. 

(c) i) To order that the work of the Contractor be measured up and to take such 

part thereof as shall be un-executed out of his hands, and to give it to another 

Contractor to complete, in which case all expenses incurred on advertisement 

for fixing a new contracting agency ,additional supervisory staff including the 

cost of the work charged establishment and the cost of the work executed by 

the new Contractor agency will be debited to the Contractor and the value of 

the work done or executed through the new Contractor in all respects and in the 

same manner and at the same rates as if it had been carried out by the 

Contractor under the terms of his contract. The certificate of the Chief 

executive officer as to the costs and other allied expense so incurred and as to 

the value of the work so done departmentally shall be final and conclusive 

against the contractor. 

ii)In case the contract shall be rescinded under clause (a) above the Contractor 

shall not be entitled to recover or be paid, any sum for any work thereof 

actually performed by him under this contract unless and until the Chief 

Executive  officer  shall have certified in writing the performance of the such 
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work and the amount payable to him in respect thereof and he shall only be 

entitled to be paid the amount so certified. In the event of either of courses 

referred to clause (b) or (c) being adopted and the cost of the work executed 

departmentally or through new contractor and other allied expense exceeding 

the value of such work credited to the Contractor the amount of excess shall be 

deducted from any money due to the Contractor, by ASCL under the contractor 

or otherwise howsoever or from his security deposit or the sale proceeds 

thereof provided; however that Contractor shall have no claim against ASCL  

 

even if the certified value of the work done departmentally or through a new 

Contractor exceeds the certified cost of such work and allied expenses, 

provided always that whichever of the three courses mentioned in clause (a), 

(b) or (c) is adopted by the Chief Executive Officer ASCL, the Contractor shall 

have no claim to compensation for any loss sustained by him by reason of his 

having purchased or procured any materials, or entered into any engagements, 

or made any advance on account of or with a view to the execution of the work 

or the performance of the contract 

Action when the 

progress of any 

particular portion of 

the work is 

unsatisfactory 

Clause – 4: If the progress of any particular portion of the work is unsatisfactory, the 

Chief Executive Officer ASCL shall notwithstanding that the general progress of the 

work is in accordance with the conditions mentioned in clause 2 be entitled to take 

action under clause 3 (b) after giving the Contractor 10 days’ notice in writing. The 

contractor will have no claim for compensation, for any loss sustained by him owing 

to such action 

Contractor remains 

liable to pay 

compensation if action 

not taken under clause 

3 and 4 

Clause – 5 :In any case in which any of the powers conferred upon the Project 

Engineer by clause 3 and 4 shall have become exercisable and the same shall not have 

been exercised the non-exercise thereof shall not constitute a waiving of any of the 

condition here of the such power shall notwithstanding be exercisable in the event of 

any future case of default by the Contractor for which under any clause hereof he is 

declared liable to pay compensation amounting to the whole of his security deposit 

and the liability of the Contractor for past and future compensation shall remain 

unaffected,. In the event of the Project Engineer taking action under sub-clause (a) or 

(c) of clause 3, he may, if he so desires, take possession of all or any tools and plant, 

materials and stores in or upon the work of the site thereof belonging to the 

Contractor, or procured by him and intended to be used for the execution of the work 

or any part thereof, paying or allowing for the same in account at the contract rates, or 

in the case of contract rates not being applicable at current market rates to be certified 

by the Chief Executive officer whose certificate thereof shall be final. In the 

alternative, the Chief Executive officer may, after giving notice in writing to the 

Contractor or his duly authorized representative, foreman or other authorized agent 

required him to remove such tools and plant, materials, or stores from the premises 

within a time to be specified in such notice, and in the event of the Contractor failing 

to comply with any such requisition, the Project Engineer may remove them at the 

Contractor’s expenses or sell them by auction or private sale on account of the 

Contractor and at his risk in all respects, and the certificate of Project Engineer as to 

the expenses of any such removal and the amount of the proceeds and expenses of 

any such sale shall be final and conclusive against the Contractor 

Extension of time 

limit 

Clause – 6: If the Contractor shall desire an extension of the time for completion of 

work on the ground of his having been unavoidably hindered in its execution or on 

any other ground he shall apply in writing to the Chief Executive officer  before the 

expiration of the period stipulated in the tender or before the expiration of 30 days 

from the date on which he was hindered as aforesaid or on which the clause for asking 
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for extension occurred, whichever is earlier and the chief executive officer with the 

approval of Chairman ASCL, if there were reasonable ground for granting an 

extension, grant such extension as he thinks necessary or proper, the decision of the 

Chief Executive Officer ASCL in this matter shall be final. 

Final Certificate 

Clause – 7 :On the completion of the work the Contractor shall be furnished with a 

certificate by the Project Engineer  of such completion; but no such certificate shall be 

given nor shall the work be considered to be complete until the Contractor shall have 

removed from the premises on which the work shall have been executed, all 

scaffolding, surplus materials and rubbish, and shall have cleaned off, the dirt from all 

wood work, doors, windows, wall, floor or other parts of any building in or upon 

which the work has been executed, or of which he may have had possession for the 

purpose of executing the work, nor until the work shall have been measured by the  

Project Engineer or where the measurements have been taken by his subordinates 

until they have received approval of the  Project Engineer, the said measurements 

being binding and conclusive against Contractor. If the contractor shall fail to comply 

with the requirements of this clause as to the removal of scaffolding surplus materials 

and rubbish and cleaning of dirt on or before the date fixed for the completion of the 

work the  Project Engineer may at the expense of the Contractor, removal such 

scaffolding, surplus material and rubbish, and dispose of the same as he thinks fit and 

clean off as such dirt as aforesaid and the Contractor shall from with pay the amount 

of the all expenses so incurred, but shall have no claim in respect of any such 

scaffolding or surplus materials as aforesaid except for any sum actually realized by 

the sale thereof 

Payment on 

intermediate 

certificate to be 

regarded as advances 

Clause-8: No payment shall be made for any work, estimated to cost less than rupees 

one thousand till after the whole of work shall have been completed and a certificate 

of completion given. But in the case of works estimated to cost more than rupees one 

thousand the Contractor shall on submitting a monthly bill therefore be entitled to 

receive payment proportionate to the part of the work than approved and passed by 

the Project Engineer, whose certificate of such approval and passing of the sum so 

payable shall be final and conclusive against the Contractor. All such intermediate 

payments shall be regarded as payment by way of advance against the final payment 

only and not as payment for work actually done and completed and shall not preclude 

the Project Engineer from requiring any bad, unsound imperfect or unskillful work to 

be removed or taken away and reconstructed, or re-erected nor shall any such 

payment be considered as an admission of the due performance of the contract or any 

part thereof in any respect or the occurring of any claim nor shall it conclude, 

determine or effect in any other way powers of the Project Engineer as to the final 

settlement and adjustment of the accounts or otherwise, or in any other way vary or 

effect the contract. The final bill shall be submitted by the Contractor within one 

month of the date fixed for the completion of the work, otherwise the Project 

Engineer certificate of the measurements and of the total amount payable for the work 

shall be final and binding on all parties 

Payment on reduced 

rates on account of 

items of work not 

accepted as 

completion discretion 

of Engineer-in- 

Charge 

Clause-9: The rates of several items of work estimated to cost more than Rs. 1000/- 

agreed to within, shall be valid only when the item concerned is accepted as having 

been completed fully in accordance with the sanctioned specifications. In case where 

the item of work are not accepted as so completed by the Board ASCL may make 

payment on account of such item at such reduced rates as he may consider reasonable 

in the preparation of final or on account bills. 

Bill to be submitted 
Clause –10: A bill shall be submitted by the Contractor in each month on or before 

the date fixed by the Project Engineer for all work executed in the previous month 

and the Project Engineer shall take or cause to be taken the requisite measurement for 
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the purpose of having the same verified and the claim, so far as it is admissible, shall 

be adjusted, if possible, within 10 days from the presentation of the bill. If the 

contractor does not submit the bill within the time fixed as aforesaid, the Project 

Engineer may depute a subordinate to measure up the said work in the presence of the 

contractor or his duly authorized agent whose counter signature to the measurement 

list shall be sufficient warrant, and the Project Engineer may prepare a bill from such 

a list which shall be binding on the contractor in all respects 

Bill to be on printed 

forms 

Clause-11: The contractor shall submit all bills on the printed forms to be had in the 

application at the office of the Project Engineer. The charges to be made in the bill 

shall always be entered at the rates specified in the tender or in the case of any extra 

work ordered in pursuance of these conditions, and not mentioned or provided for in 

the tender at the rates hereinafter provided for such work 

Stores supplied by 

ASCL 

Clause-12: If the specification or estimate of the work provides for the use of any 

special description of materials to be supplied from the store of the Engineering 

departmental store or if it is required that the contractor shall use certain stores to be 

provided by the Project Engineer (such materials and stores and the prices to be 

charged therefore as hereinafter mentioned being so far as practicable for the 

convenience of the contractor but not so far as in any way to control the meaning or 

effect to this contract specified in the schedule or memorandum hereto annexed) the 

contractor shall be supplied with such materials and stored as may be required from 

time to time to be used only by him for the purpose of the contract only, and the value 

of the full quantity of the materials and stores so supplied shall be set off or deducted 

from any sums then due, or thereafter to become due to contractor under the contract, 

or otherwise, or from the security deposit or the proceeds of the sale thereof if the 

security deposit is held in pledged securities, the same or a sufficient portion thereof 

shall in that case be sold for the purpose. All materials supplied to the contractor shall 

remain the absolute property of ASCL and shall on no account be removed from the 

site of the work, and shall at all times be open for inspection by the engineer in 

charge. Any such materials unused and in perfectly good conditions at the time of 

completion or determination of the contract shall be returned by the engineering 

departmental store if the Project engineer so requires by a notice in writing given 

under his hand but the contractor shall not be entitled to return any such materials 

except with consent of the Project Engineer and shall have no claim for compensation 

on account of any such material supplied to him as foresaid but remaining unused by 

him or any wastage in or damage to any such materials 

Clause-12 (A): All stores of controlled materials such as cement, steel etc., supplied 

to the contractor by the ASCL should be kept by the contractor under lock and key 

and will be accessible for inspection by the Project Engineer or his agents all the time 

Work to be executed 

in accordance to 

specifications, 

drawings, orders etc. 

Clause-13: The contractor shall execute whole and every part of the work in the most 

substantial and workman like manner, and both as regards materials and every other 

respect in strict accordance with specifications. The contractor shall also conform 

exactly, fully, and faithfully to the designs, drawings and instructions in writing 

relating to the work signed by the Project Engineer and lodged in his office and to 

which the contractor shall be entitled to have access for the purpose of inspection at 

such office, or at the site of the work during office hours. The contractor will be 

entitled to receive three sets of contract drawings and working drawing as well as one 

certified copy of the accepted tender along with work order free of cost. Further 

copies of the contract drawings and working drawings if required by him, shall be 

supplied at the rate of Rs.200/- per set of contract drawings and Rs.100/- per working 

drawing except where otherwise specified 
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Alterations in 

specifications and 

designs not invalidate 

 

Rates for works not 

entered in estimate or 

schedule of rate of the 

PWD 

Clause-14: The Project Engineer shall have the power to make any alterations in or 

additions to original specifications, drawings, designs, and the instructions that may 

appear to him to be necessary or advisable during the progress of the work, and the 

contractor shall be bound to carry out the work in accordance with any instructions in 

this connection which may be given to him in the writing signed by the Project 

Engineer and such alterations shall not invalidate the contract, and any additional work 

which the contractor may be directed to do in the manner above specified as part of the 

work shall be carried out by the contractor on the same conditions in all respects on 

which he agreed to do the main work, and if the additional and altered work includes 

any class of work for which no rate is specified in the contract, then such work or class 

shall be carried out at the rates entered in the Schedule of rates of the PWD or the 

ASCL or at the rates mutually agreed upon between the Project Engineer or altered 

work for which no rate is entered in the rates agreed upon then the contractor shall 

within seven days of the date of receipt by him the order to carry out the work, inform 

the  Project Engineer of the rate which it is his intention to charge for such class of 

work, and if the  Project Engineer does not agree to this rate he shall by notice in 

writing be at liberty to cancel his order to carry out such class of work and arrange to 

carry out in such manner as he may consider advisable provided always that if the 

contractor shall commence work or incurred any expenditure in regard thereto before 

the rates shall have been determined as lastly herein before mentioned, then in such 

case he shall only be entitled to be paid in respect of the work carried out or 

expenditure incurred by him prior to the date of determination of the rate as aforesaid 

according to such rate or rates as shall be fixed by the Project Engineer in the event of 

a dispute, the decision of the Board ASCL will be final.Where, however, the work is to 

be executed according to the designs, drawings and specifications recommended by the 

contractor and accepted by the competent authority the alterations above referred to 

shall be within the scope of such designs, drawings and specifications appended to the 

tender.The time limit for the completion of the work shall be extended in the 

proportion that the increase in its cost occasioned by alterations, or additions bears to 

the cost of the original contract work, and the certificate of the Project Engineer as to 

such proportion shall be conclusive 

Extension of time in 

consequence of 

additions or alterations 

 

No claim to any 

payment or 

compensation for 

alteration in or 

restriction of work 

 

 

No claim to 
 

compensation on 
 

account of loss due to 
 

Clause 15-: 

1) If at any time after the execution of the contract documents the Engineer shall for 

any reason whatsoever (other than default on the part of the contractor for which 

the ASCL is entitled to rescind the contract) desires that the whole or the part of 

the work specified in the tender should be suspended for any period or that the 

whole or part of the work should not be carried out, at all he shall give to the 

contractor a notice in writing of such desire and upon the receipt of such notice 

the contractor shall forthwith suspend or stop the work wholly or in part as 

required, after having due regard to the appropriate stage at which the work 

should be stopped or suspended so as not to cause any damage or injury to the 

work already done or endanger the safety thereof provided that the design of the 

Engineer as to the stage at which the work or any part of it could be or could have 

been safely stopped or suspended shall be final and conclusive against the 

contractor. The contractor shall have no claim to any payment or compensation 

whatsoever by reason of or suspension, stoppage or curtailment except to the 

extent specified therein after. 

2) Where the total suspension of work ordered as aforesaid continued for a 

continuous period exceeding 90 days the contractor shall be at liberty to withdraw 

from the contractual obligations under the contract so far as it pertains to the 

unexecuted part of the work by giving a 10 days prior notice in writing to the 

Engineer, within 30 days of the expiry of the said period of 90 days, of such 

intention and requiring the Engineer to record the final measurements of the work 
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delay in supply of 
 

material by 

Corporation 

 

 

 

 

No claim to 
 

compensation on 
 

account of loss due to 

delay in supply of 

material by 

Corporation 

already done to pay the final bill. Upon giving such notice the contractor shall be 

deemed to have been discharged from his obligation to complete the remaining 

un-executed work under his contract. On receipt of such notice the Engineer shall 

proceed to complete the measurement and make such payment as may be finally 

due to the contractor within the period of 90 days from the receipt of such notice 

in respect of the work already done by the contractor. Such payment shall not in 

any manner prejudice the right of the contractor to any further compensation under 

the remaining provisions of this clause 

3) Where the Engineer required the contractor to suspend the work for a period in 

excess of 30 days at any time or 60 days in the aggregate, the contractor shall be 

entitled to apply to the Engineer within 30 days of the resumption of the work 

after such suspension for payment of compensation to the extent of pecuniary loss 

suffered by him in respect of working machinery remained idle on the site or on 

the account of his having and to pay the salary or wages of labor engaged by him 

during the said period of suspension provided always that the contract shall be not 

entitled to any claim in respect of any working machinery, salary or wages for the 

first 30 days whether consecutive or in the aggregate or such suspension in 

respect of any suspension whatsoever occasioned by unsatisfactory work or any 

other default on his part. The decision of the Engineer in this regard shall be final 

and conclusive against the contractor. 

(4) In the event of-  

(i) Any total stoppage of work on notice from the Engineer under Sub clause 
(1) in that behalf. 

(ii) Withdrawal from the contractor from the contractual obligation completes 
the remaining un-expected work under the sub-clause (2) on account of 
continued suspension of work for a period exceeding 90days 

(iii) Curtailment in the quantity of item or items originally tendered on account 
of any alteration, omission on substitution in the specification, drawings, 
designs, or instructions under clause 15(1) where such curtailment exceeds 
25 % in quantity and the value of quantity curtailed beyond 25 % at the 
rates for the items specified in the tender is more than Rs.50000/-.It shall 
be open to the contractor, within 90 days from the service of (i) the notice 
of stoppage of work or (ii) the notice of withdrawal from the contractual 
obligations under the contract on account of continued suspension of work 
or (iii) notice under clause 15(1) resulting in such curtailment, to produce 
to the Engineer satisfactory documentary evidence that he had purchased 
or agreed to purchase material for use in the contracted work, before 
receipt by him of the notice of stoppage, suspension or curtailment and 
require the ASCL to take over on payment such material at the rates 
determined by the Board ASCL, provided, however such rates shall in no 
case exceed the rates at which the same was required by the contractor. 
The contractor shall thereafter take over the materials so offered, provided 
the quantities offered, are not in excess of the requirements of the 
unexecuted work as specified in the accepted tender and are of quality and 
specifications approved by the Project Engineer 

 

Clause-15 (A): The contractor shall not be entitled to claim any compensation from 

the ASCL for the loss suffered by him on account of delay by ASCL in the supply of 

materials entered in Schedule „A‟ where such delay is caused by- 

(i) Difficulties related to the supply of railway wagons, 
(ii) Force Majeure, 
(iii) Act of God,  

(iv) Act of enemies of the State or any other reasonable cause beyond the control of 
ASCL. 
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In the case of such delay in the supply of materials, ASCL shall grant such extension 

of time for the completion of the works as shall appear to the Project Engineer to be 

reasonable in accordance with the circumstances of the case. The contractor shall 

accept the decision of the Board ASCL as to the extension of time as final 

Time limit for 

unforeseen claims 

Clause-16: Under no circumstances whatever shall the contractor be entitled to any 

compensation from the ASCL on any account unless the contractor shall have 

submitted a claim in writing to the Project Engineer within one month of the case of 

such claim occurring the contractor shall accept the decision of the Board ASCL as to 

the extension for time as final. 

Action and 

compensation payable 

in case of bad work 

Clause-17: If any time before the security deposit or any part thereof is refunded to 

the contractor, it shall appear to the Project Engineer or his subordinate in charge of 

work, that any work has been executed with unsound, imperfect or unskillful 

workmanship or with the materials of inferior quality, or that any materials or articles 

provided by him for the execution of the work are unsound, or of a quality inferior to 

that contracted for or are otherwise not in accordance with the contract it shall be 

lawful for the  Project Engineer to intimate this fact in writing to the contractor and 

then notwithstanding the fact that the work, materials or articles complained of any 

have been inadvertently passed, certified and paid for the contractor shall be bound 

forthwith, to rectify, or remove and reconstruct the work so specified in whole or in 

part, as the case may require, or if so required, shall remove the materials or articles so 

specified and provide other proper and suitable materials or articles at his own charge 

and cost, and in the event of his failing to do so, within a period to be specified by the  

Project Engineer in the written intimation aforesaid, the contractor shall be liable to 

pay compensation at the rate of 1 % on the amount of the estimate for every day not 

exceeding 10 days during which the failure so continues and in the case of any such 

failure the Project Engineer may rectify and remove, and re-execute the work or 

remove and replace the material or articles complained of as the case may be at the 

risk and expense in all respects of the contractor. Should the  Project Engineer 

consider that no such inferior work or materials as described above maybe accepted or 

made use of it shall be within his discretion to accept the same at such reduced rates as 

he may fix therefore 

Work to be open for 

Contractor or 

responsible agent to 

be present 

Clause-18: All work under or in course of execution or executed in pursuance of the 

contract shall at all times be open to the inspection and supervision of the  Project 

Engineer and his subordinates, and the contractor shall at all times during the usual 

working hours, and at all other times at which his subordinates to visit the work shall 

have been given to the contractor, either himself be present to receive orders and 

instructions or have responsible agent duly authorized in writing present for that 

purpose. Orders given to the contractors duly authorized agent shall be considered to 

have the same force and affect as if they had been given to the contractor himself 

Notice to be given 

before work is 

covered up 

Clause-19: The Contractor shall give not less than 5 days’ notice in writing to the 

Project Engineer or his subordinate in charge of the work before measurement any 

work in order that the same may be measured and correct dimensions thereof taken 

before the same is so covered up or place beyond the reach of measurement and shall 

not cover up or place beyond the reach of measurement any work without the consent 

in writing of  Project Engineer or his subordinate in charge of the work and if any 

work shall be covered up or placed beyond the reach of measurement, without such 

notice having been given or consent obtained the same shall be uncovered at the 

contractors expense and in default thereof no payment or allowance shall be made for 

such work or for the materials with which the same was executed 

Contractor liable for Clause- 20: If during the period of 12 months from the date of completion as certified 
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damage done by the  Project Engineer pursuant to Clause 7 of the contract for 12 months after 

commissioning the work, whichever is earlier in the opinion of the Project Engineer, 

said work is defective in any manner whatsoever, the contractor shall forthwith on 

receipt of notice in that behalf from the Project Engineer, duly commence execution 

and completely carry out at his cost in every respect or the work that may be necessary 

for rectifying and setting right the defects specified therein including dismantling and 

reconstruction of unsafe portion strictly in accordance with and in the manner 

prescribed and under the supervision of the Project Engineer. In the event of the 

contractor failing or neglecting to commence execution of the said rectification work 

within the period prescribed thereof in the said notice and/or to complete the same as 

aforesaid as required by the said notice, the Project Engineer shall get the same 

executed and carried out departmentally or by any other agency at the risk on account 

and at the cost of the contractor. The contractor shall forthwith on demand pay to the 

ASCL the amount of such cost, charges and expenses sustained or incurred by the 

ASCL of which the certificate of the Project Engineer shall be final and binding on the 

contractor. Such cost, charges and expenses shall be deemed to be arrears of land 

revenue and in the event of the contractor failing or neglecting to pay the same on 

demand as aforesaid without prejudice to any other rights and aforesaid remedies of 

the corporation the same maybe recovered from the contractor as arrears of land 

revenue. The ASCL shall also be entitled to deduct the same from any amount, which 

may then be payable or which may thereafter become payable by the ASCL to the 

contractor either in respect of the said work or any other work whatsoever or from the 

amount of security deposit retained by ASCL. 

Contractor to supply, 

Plant, Ladder etc. 

Clause-21: The contractor shall supply at his own cost all materials (except such special 

material, if any as many in accordance with the contract, be supplied from the 

Engineering Departmental Stores), plant tools appliances implements, ladders, cordage, 

tackle scaffolding and temporary works requisite or proper for the proper execution of 

the work, whether, in the original, altered or substituted from and whether including in 

the specification or other documents forming part of the contract or referred to in these 

conditions or not and which may be necessary for the purpose of satisfying or 

complying with the requirement of the  Project Engineer as to any matter as to which 

these conditions, he is entitled to be satisfied, or which he is entitled to require together 

with the carriage therefore to and from the work. The contractor shall also supply 

without charge the requisite number of persons with the means and materials necessary 

for the purpose of setting out works and counting, weighing and assisting in the 

measurement or examination at any time and from time to time of the work or the 

material, failing which the same may be provided by the Engineer-in-Charge at the 

expenses of the contractor and the expenses may be deducted from any money due to 

the contractor under the contract or from his security deposit or the proceeds of sale 

thereof, or of a sufficient portion thereof. The contractor shall provide all necessary 

fencing and lights required to protect the public from accidents, and shall also be bound 

to bare the expenses of defense of every suit, action or other legal proceedings, that may 

be brought by any person for injuries sustained obeying to neglect of the above 

precautions, and to pay any damages and costs which may be avoided in any such suit 

actions or proceedings to any such person, or which may with consent of the contractor 

to be paid for compromising any claim by any such person. 

 

List of machinery in contractor’s possession and which they propose to use on the work 

should be submitted along with the tender  

 Clause-21 (A): the contractor shall provide suitable scaffolds and working platforms 

gangways and stairways and shall comply with the following regulations in connection 
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therewith 

a) Suitable scaffolds shall be provided for workmen for all works that cannot be 

safely done from a ladder or by other means 

b) A scaffold shall not be constructed, taken down or substantially altered except- 

i) Under the supervision of a competent and responsible person: and 

ii) As far as possible by competent workers possessing adequate experience 

in this kind of work 

c) All scaffolds and appliances connected therewith and ladders shall- 
 

i)  Be sound of material, 

ii) Be of adequate strength having regards to the loads and strains to which they 

will be subjects, and 

iii) Be maintained in proper condition 

d) Scaffolds shall be so constructed that no part thereof can be displaced in 

consequence of normal use 

e) Scaffolds shall not be overloaded and so far as practicable the load shall be 

evenly distributed 

f) Before installing lifting gear on scaffolds special precautions shall be taken to 

ensure the strength and stability of the Scaffolds 

g) Scaffolds shall be periodically inspected by a competent person 

h) Before allowing a scaffold to be used by his workmen the contractor shall, 

whether the scaffold has been erected by his workmen or not, take steps to 

ensure that it complies fully with the regulation herein in specified. 
 

i) Working platform, gangways, stairways shall 

ii) Be so constructed that no part of thereof can sag unduly or unequally. 

iii) Be so constructed and maintained having regard to the prevailing conditions 

as to reduce as far as practicable risks of persons tripping or slipping, and  

i) Be kept free from any unnecessary obstruction 

j) In case of working platform, gangway, working places and stairways at a height 

exceeding three Members. Every working platform and every gangway shall be 

closely boarded unless other adequate measures are taken to ensure safety.  

i) Every working platform and gangway shall have adequate width and 

ii) Every working platform, gangway, working place and  

a) stairway shall be suitable fenced. 

k) Every opening in the floor of a building or in a working platform shall accept for 

the time and to the extent required to allow the excess of persons for the 

transport for shifting of materials to be provided with suitable means to prevent 

the fall of persons or materials 

l) When persons are employed on roof where there is a danger of falling from a 

height exceeding 3 meters. Suitable precautions shall be taken to prevent the fall 

of persons or material 

m) Suitable precautions shall be taken to prevent persons being struck by articles, 

which might fall from scaffolds or other working places 

n) Safe means of access shall be provided to all working platforms and other 

working places 

o) The contractor(s) will have to make payments to the laborers as per minimum 

wages Act 

 
Clause-21 (B): The contractor shall comply with the following regulations as regards 

the hoisting appliances to be used by him. 
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(a) Hoisting machine and tackle, including the attachments anchorages and supports 

shall, 

(i) Be of good mechanical construction, sound material and adequate strength and 

free from patent defect and 

(ii) Be kept in good repair and in working order. 

(b) Every rope used in hoisting or lowering materials or as a mean of suspension 

shall be of suitable quality and adequate strength and free from patent defect. 

(c) Hoisting machines and tackle shall be examined and adequately tested after 

erection on the site and before used and be reexamined in position at intervals to be 

prescribed by the ASCL. 

(d) Every chain, ring, hook, shackle swivel and pulley block used in hoisting and 

lowering materials or as a mean of suspension shall be periodically examined. 

(e) Every crane driver or hoisting appliance operator shall be properly qualified. 

(f) No person who is below the age of 18 years shall be control of any hoisting 

machine, including any scaffold which, or give signals to the operator. 

(g) In case of every hoisting machine and of every chain, ring, hook, shackle, swivel 

pulley block used in hoisting or lowering or as a mean of suspension, the safe working 

load shall be as ascertained by adequate means. 

(h) Every hoisting machine and all gear referred to in preceding regulation shall be 

plainly marked with the safe working load. 

(i) In the case of a hoisting machine having a variable safe working load each safe 

working load and the condition under which it is applicable shall be clearly indicated. 

(j) No part of any hoisting machine or of any geared referred to in regulation (g) 

above shall be loaded beyond the safe working load except for the purpose of testing. 

(k) Motors, gearing transmissions, electric wiring and other dangerous part of 

hoisting appliances shall be provided with efficient safeguards. 

(l) Hoisting appliances shall be provided with such means as will reduce to 

minimum, and the risk of the accidental descent of a load 

(m) Adequate precautions shall be taken to reduce to a minimum the risk of any part 

of a suspended load becoming accidentally displaced 

Measure for 

prevention of fire 

Clause-22: The contractor shall not set fire to any standing jungle, trees, bush woods or 

grass without a written permit from the Project Engineer. 

 

When such permit is given, and also in all cases when destroying cut or dug up trees 

bush wood, grass etc. by fire; the contractor shall take necessary measure to prevent 

such fire spreading to or otherwise damaging surrounding property. 

 

The contractor shall make his own arrangements for drinking water for the labors 

employed by him 

Liability of contractor 

for any damage done 

in or outside work 

Clause-23: Compensation for all damages done intentionally or unintentionally by the 

contractor’s labor whether in or beyond the limits of ASCL property including any 
damage caused by the spreading of fire mentioned in Clause22 shall be estimated by the 

Project Engineer or such other officer as he may appoint and the estimate of the 

Engineer in charge subject to the decision of the Chief Executive Officer on appeal shall 

be final and the contractor shall be bound to pay the amount of the assessed 
compensation on demand, failing which, the same will be recovered from the contractor 
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as damages in the manner prescribed in Clause 1 or deducted by the Project Engineer 
from any sums that may be due or become due from ASCL to the contractor under this 

contract or otherwise. The contractor shall bear the expenses of defending any section or 

other legal proceedings that may be brought by any persons for injury sustained by him 

owing to neglect of precautions to prevent the speed of fire and he shall bay any 

damages and cause that may be awarded by the court in consequences 

Employment of 

female labor 

Clause-24: The employment of female labors on works in neighborhood of soldier’s 
barracks should be avoided as far as possible. The contractor shall employ the labor 

with the nearest employment exchange 

Work of Sunday 
Clause-25: No work shall be done on a Sunday without the sanction in written of the 

Project Engineer. 

Work not to sublet 

Clause-26: The contract shall not be assigned or sublet without the written approval of 

the  Project Engineer and if the contractor shall assign or sublet his contract, or attempt 

to do so, or become insolvent or commence any proceeding to get himself adjudicated 

and insolvent or make any composition with his creditors, or attempt to do so or if bribe, 
gratuity, gift, loan, perquisites, reward or advantage pecuniary or otherwise, shall either 

directly or indirectly be given, promise or offered by the contractor or any of his 

servants or agents to any public officer or person in the employ of corporation in any 

way relating to his office or employment, or if in any such officer or person shall 
become in anyway directly or indirectly interested in the contract the  Project Engineer 

may there upon by notice in written rescind the contract and the security deposit of the 

contractor shall thereupon stand forfeited and be absolutely at the disposal of ASCL and 

the same consequences shall ensure as if the contract had been rescinded under Clause 3 
hereof and in addition the contractor shall not be entitled to recover or be paid for any 

work therefore actually performed under the contract 

Sum payable by way 

of compensation to be 

considered reasonable 

compensation without 

reference to actual 

loss 

Clause-27: All sums payable by contractor by way of compensation under any of these 

conditions shall be considered as a reasonable compensation to be applied to the use of 

ASCL without reference to the actual loss or damage sustained, and whether any 

damage has or has not been sustained 

Changes in 

constitution of firm to 

Clause-28: In case of tender by partners, any changes in the constitution of a firm shall 

be forthwith notified by the contractor to the  Project Engineer for his information 

Direction and control 

of Chief Executive 

Officer ASCL 

Clause-29: All works to be executed under the contract shall be executed under the 

direction and subject to the approval in all respects of the Project Engineer for the time 

being, who shall be entitled to direct at what points and in what manner they are to be 

commenced and from time to time carried on 

 

Clause-30: 

 

(1) Except where otherwise specified in the contract and subject to the powers 

delegated to him by ASCL the decision of the Project Engineer for the time 

being shall be final, conclusive, and binding all parties to the contract upon 

all questions relating to the meaning of all specifications, designs, drawings 

and instructions hereinbefore mentioned and as to the quality of 

workmanship or materials used on the work, or as to any other question, 

claim, right matter, or thing whatsoever, if any way arising out of, or relating 

to the contract, designs, drawings, specifications, estimates, instructions, 

orders or these conditions, or otherwise concerning the works or the 

execution, or failure to execute the same, whether arising during the progress 
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of the work, or after the completion or abandonment thereof. 

 

(2) The contractor may within thirty days of receipt by him of any order passed 
by the Project Engineer as aforesaid appeal against it to the ASCL concerned 

with the contract,  

work or Project provided that- 

The accepted value of that contract exceeds Rs. 10.00 lakhs (Rs. Ten lakhs 

Amount of claim is not less than Rs. 1.00 lakh (Rs. One lakh) 

 

(3) If the contractor is not satisfied with the order passed by the Chief Executive 

Officer, ASCL as aforesaid, the contractor may within thirty days of receipt 
by him of any such order Appeal against it to the Board ASCL, and the 

Decision given by the Board ASCL will be final. 

Lump sums in 

estimates 

Clause-31: When the estimate on which a tender is made includes lump sums in respect 

of parts of the work the contractor shall be entitled to payment in respect of the items of 

work involved or the part of work in question at the same rates as are payable under this 

contract of each item, or if the part of work in question is not in the option of the 

engineer in charge capable of measurement, the Project Engineer may as his discretion 

pay the lump sum amount entered in the estimate and the certificate in writing of the 

Project Engineer shall be final and conclusive against the contractor with regard to any 

sum or sums payable to him under the provision of this clause 

Actions where no 

specifications 

Clause-32: In the case of any class of work for which there is no such specification as is 

mentioned in rule 1 such work shall be carried out in accordance with the standard 

specifications of Public Works Department, and in the event of there being no 

specification, then in case the work shall be carried out in all respects in accordance with 

all instructions and requirements of the Project Engineer 

Definition of work 

Clause-33: The expression “works” or “work” where used in these conditions, shall 

unless there by something in the subject or context repugnant to such construction be 

construct to mean the work or works contracted to be executed under or in virtue of the 

contract, whether temporary or permanent and whether original, altered substituted or 

additional 

 
Clause-34: The percentage referred to in the tender shall be deducted from/ added to the 

gross of the bill before deducting the value of any stock issued 

 
Clause-35: All quarry fees, royalties and ground rent for stacking materials if any 

should be paid by the contractor 

 

Clause-36: The contractor shall be responsible for and shall pay any compensation to 

his workmen payable under the Workmen’s Compensation Act 1923 (VIIII of 1923) 

(hereinafter called the said Act) for injuries caused to the workmen. If such 

compensation is payable paid by ASCL as principal under sub section (1) of section 12 

of the said Act on behalf of the contractor under subsection (2) of the said section. Such 

compensation shall be recovered in the manner laid down in the Clause 1 above 

 

Clause-36 (A): the contractor shall be responsible for and shall at the expenses of 

providing medical aid to any workmen who may suffer a bodily injury as a result of an 

accident. If ASCL the same shall be recoverable from the contractor forthwith and be 

incurs such expenses deducted without prejudice to any other remedy of ASCL from 

any amount due or that may be due to the contractor 
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Clause-36 (B): The contractor shall provide all necessary personal safety equipment’s 

and first aid apparatus available for use of persons employed on site and shall maintain 

the same condition suitable for immediate use at any time and shall comply with the 

following regulations in connection therewith. 

 

a) The workers shall be required to use the equipment so provide by the contractor 

shall take adequate steps to ensure proper use of the equipment by those 

concerned. 
b) When the work is carried in the proximity to any place where there is a risk or 

drawing all necessary equipment shall be provided and kept ready for use and 

all necessary steps shall be taken for the prompt rescue of any person in danger. 

c) Adequate provisions shall be made for prompt first aid treatment of all injuries 
likely to be sustained during the course of the work. 

 

Clause-36 (C): The contractor shall duly comply with the provision of “the Apprentices 

Act” (III of 1961) the rules made there under and the orders that may be issued from 

time to time under the Act the said Rules 

Claim for quantities 

entered in the tender 

Clause-37: 

 

(1) Quantities in respect of the several items shown in the tender rare approximate and 

no revision in the tendered rate shall be permitted in respect of any of the items so 

long as subject to any special provision contained in the specifications prescribing a 

different percentage of permissible variation the quantity of the item does not 

exceed the tender quantity by more than50% and so long as the value of the excess 

quantity beyond this limit as the rate of the item specified in the tender is not more 

than Rs 5,00,000/-(Rs Five Lakh only). 
 

(2) The contractor shall if ordered in writing by the Engineer to do so, also carry out 

any quantities in excess of the limit mentioned in sub-clause (1) hereof one the 

same conditions as in accordance with the specifications in the tender and at the 

rates as mentioned below: 
 

a) if tender rate is above, rate will be at par as per Current PWD SOR  

b) If tender rate is below, rate will be as per tender quoted rate on Current PWD 

SOR. For the purpose of operation of this clause, the total cost shall be taken as 

derived from the PWD SOR. 

(3) Claims arising out of reduction in the tendered quantity of any item beyond 50 % 

will be governed by the provision of clause 15 only when the amount of such 

reduction beyond 50 % at the rate of the item specified in the tender is more than 

Rs.5,00,000/- (Rs Five Lakh only). This reduction is exclusively of the reduction 

mentioned in clause No 2, 1, 4 of the work and site condition. 
 

There is no change in the rate if excess is less than or equal to 50%. Also, there is 

no change in the rate if quantity of work done is more than 50 % of the tendered 

quantity or the value of the excess work at tendered rates does not exceed Rs. 

5,00,000/- (Rs Five Lacks only) 

Employment of 

famine labor etc 

Clause No-38: The contractor shall employ any famine, convict or other labor of a 

particular kind or class if ordered in writing to do so by the Project  Engineer 

Claim for 
 

Clause No-39: No compensation shall be allowed for any delay caused in the starting of 

the work on account of acquisition of land or in the case of clearance works on account 
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compensation for 
 

delay in starting the 

of any delay in according to sanction of estimates 

Claim for 

compensation for 

delay in execution 

Clause No-40: No compensation shall be allowed for any delay in the execution of the 

work on account of water standing in borrow pits or compartments the rates are 

inclusive for hard or cracked soil Excavation in mud, sub soil, water standing in borrow 

pits and no claim for an extra rate shall be entertained, unless otherwise expressly 

specified 

Entering upon or 

commencing any 

portion of work 

Clause No-41: The contractor shall not enter upon or commence any portion of work 

except with the written authority and instructions of the Project Engineer or of his 

subordinate in charge of the work. Failing such authority, the contractor shall have no 

claim to ask for measurements of or payment for work 

Minimum age of 

persons employed, the 

employment of 

donkeys and for other 

animals and payment 

of fair wages 

Clause No-42: 

 

(i) No contractor shall employ any person who is under age of 18 Years. 
 

(ii) No contractor shall employ donkeys or other animals with breeching of string or 

thin rope the breeching must be at least three inches wide and should be of tape 

(Nawar). 
 

(iii) No animals suffering from sores lameness or emaciation or which is immature 
shall be employed on the work. 

 

(iv) The Project Engineer or his agent is authorized to remove from the work any 

person or animal found working which does not satisfy these conditions and no 

responsibility shall be accepted by ASCL for any delay caused in the completion 

of work by such removal. 

 

(v) The contractor shall pay fair and reasonable wages to the workmen employed by 

him in the contract under taken by him. In the event of any dispute arising 

between the contractor and his workmen on the grounds that the wages paid are 

not fair and reasonable, the dispute shall be referred without delay to the Project 

Engineer who shall decide the same. The decision of the Project Engineer shall 

be conclusive and binding on the contractor but such decisions shall not in any 

way affect the conditions of contract regarding the payment to be made by 

corporation at the sanctioned tender rates. 
 

(vi) The contractor shall provide drinking water facilities to the workers similar 

amenities shall be provided to the workers engaged on large work in urban 

areas. 
 

(vii) Contractor to take precaution against accidents which take place on account of 

labor using loose garments while working near machinery 

Method of payment 
Clause No-43: Payments to contractors shall be made by cheque drawn on any bank 

within the ASCL limits convenient not exceeding Rs 10 /- will be paid in cash. 

Acceptance of 

conditions compulsory 

before tendering the 

 Clause No-44: Any contractor who does not accept these conditions shall not be   

allowed to tender for works. 
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work 

Employment of 
 

scarcity labor 

Clause No-45: If ASCL declares a state of scarcity or famine to exit in any village 

situated within 10 miles of the work, the contractor shall employ upon such parts of 

work, as are suitable for unskilled labor, any person certified to him by the Project 

Engineer, or be any person to whom the Project Engineer may have delegated this 

duty in writing to be in need of relief and shall be bound to pay to such person wages 

not below the minimum which government may have fixed in this behalf. Any 

disputes which may arise in connection with the implementation of this clause shall 

be decided by the Project Engineer whose decision shall be final and binding on the 

contractor 

 

Clause No-46: The price quoted by the contractor shall not in any case exceed the 

control price, if any, fixed by the UP PWD or reasonable price which it is 

permissible for him to charge a private purchaser for the same class and description, 

the controlled price or the price permissible under the hoarding and Profiteering 

Ordinance,1948 as amended from time to time, if the price quoted exceeds the 

controlled price or the price permissible under the Hoarding and Profiteering 

Ordinance, 1948 as amended from time to time, if the price quoted exceeds the 

controlled price or the price permissible under Hoarding And Profiteering Prevention 

Ordinance, the contractor will specifically mention this fact in his tender along with 

the reasons for quoting such higher prices. The purchaser at his description will in 

such case exercise the right of revising the price at any stage so as to confirm with 

the control price on the permissible under the Hoarding and Profiteering Prevention 

Ordinance. This discretion will be exercised without prejudice to any other action 

that may be taken against the contractor 

 
Clause No -47: The rates to be quoted by the contractor must be exclusive of G.S.T. 

Tax. No extra payment on this account will be made to the contractor. 

 

 

Clause No -48: In case of material that may remain surplus with the contractor from 

those issued for the work contracted for, the date of ascertainment of the materials 

being surplus will be taken for, the date of ascertainment of the material being 

surplus will be taken as the date of sale for the purpose of sales Tax and the Sales 

Tax will be recovered on such sale-Not Applicable.   

 

 Clause No–49: The contractor shall employ at least 80 percent of the total number 

of unskilled labor to be employed by him on the said work from out of the persons 

ordinarily residing in the district in which site of the said work is located. 

 

Provided, however; that if the required number of unskilled labor from that district is 

not available, the contractor shall in the first instance employ such number of 

persons as in available and thereafter may with previous permission in writing of the 

Project Engineer of the said work, obtain the rest of the requirement of unskilled 

labor from outside district 

 

Clause No -50: Wages to be paid to the skilled and unskilled laborers engaged by 

the Contractor. The contractor shall pay the laborer’s skilled and unskilled according 

to the wages prescribed by the Minimum Wages Act of 1948 applicable to the area 

in which the work of the contract is located. 

 

The contractor shall comply with the provisions of the Apprentices Act 1961 and the 

rules and Orders issued there under from time to time, if he fails to do so, his failure 
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will be a breach of the contract and the Project Engineer, may in his discretion, 

cancel the contract. The contractor shall also be liable for any pecuniary liability 

arising on account of any violation by him of the provision of Act. The contractor 

shall pay the laborer’s skilled and unskilled according to wages prescribed by 

Minimum Wages Act applicable to the area in which the work lies 

 

Clause No -51: All amounts whatsoever which the contractor is liable to pay to the 

Corporation in connection with the execution of the work including the amount 

payable in respect of (i) materials and or stores supplied/issued hereunder by the 

ASCL to the Contractor (ii) hire charges in respect of heavy plant, machinery and 

equipment given on hire by the ASCL to the contractor for execution by him of the 

work and/or on which advances have been given by the ASCL to the contractor shall 

be deemed to be arrears of the Land Revenue and the ASCL may without prejudice 

to any other rights and remedies of the ASCL recover the same from the contractor 

as arrears of revenue 

 

Clause No -52: The contractor shall duly comply with all the provisions of the 

Contract Labor (Regulation and Abolition) Act, 1970 (37 of 1970) as amended from 

to time to time and all other relevant status and statutory provision concerning 

payment of wages particularly to workmen employed by the contractor and working 

on the site of the work. In particular, the contractor shall pay wages to each worker 

employed by him on the site of the work. If the contractor fails or neglect to pay 

wages at the said rates or makes short payment and the ASCL makes such payment 

of wages in full or part thereof less paid by the contractor, as the case may be ,the 

amount so paid by the contractor to such workers shall be deemed to be arrears of 

land revenue and the ASCL shall be entitled to recover the same as such from the 

contractor or deduct same from the amount payable by the ASCL to the contractor 

hereunder or from any other amount payable by the ASCL to the contractor 

hereunder or from any other amounts Payable to him by the ASCL. 

 
Clause No-53: The tendered rates shall be exclusive of Applicable GST taxes, in 

respect of work contract. 

 

Clause No-54: If the project is shelved by the ASCL before commencement, the 

contractor will have no right to claim any loses or compensation due to the same and 

for whatsoever reasons 

 

Clause No–55: All disputes and differences of any kind whatever arising out of or in 

connection with the contract or the carrying out of the work (whether during 

progress of the works or after their completion and whether before or after the 

determination , abandonment or breach of the contract ) shall be referred to and 

settled by Project Engineer .But if the contractor be dissatisfied with the decision of 

the Chief Executive Officer ASCL or as to withholding by the Project Engineer of 

any certificate of the Project Engineer or as to withholding by the Project Engineer 

of any certificate to which the contractor may within 60 days after receiving notice 

of such decision give a return notice to the other party requiring that / may claim to 

entitled them and in any such case the contractor such matters in disputes be referred 

to in an appeal before a Committee as mentioned below. Such return notice shall 

specify the manner which are in disputes and such disputes or difference of which 

such notice has been given and no other shall be and is hereby referred to Committee 

consisting of the Chief Executive Officer ASCL, the decision taken by the 

committee will be final and binding on both the parties Such reference except as to 

the withholding of any certificate to which the contractor to be entitled shall not be 

opened or entered upon until after the completion or alleged completion of the works 

or until after the practical cessation of the works arising from any cause unless with 

the written consent of the Project Engineer. Provided always that the Corporation 
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shall not withhold the payment of an interim certificate nor the contractor in any way 

delay the carrying out of the works by reason of any such matters, question or 

dispute being referred to the Committee but shall, proceed with the work with all the 

diligence and shall, until the decision of the Committee abide by the decision of the 

Project Engineer and no award of the Committee shall reliever the contractor of his 

obligations to adhere strictly to Project Engineer’s instructions with regard to the 

actual carrying out of the works. The Owner and the contractor hereby also agree 

that the said reference to the Committee under this clause shall be a condition 

precedent to any right of action under the Contract 

 

Clause 56: Contractor shall take out necessary Insurance Policy / policies for all 

workmen, labor employed on site so as to provide adequate Insurance cover for 

execution of the awarded contract work from National Insurance Co Ltd. Insurance 

Policy/policies taken out from any other company will not be accepted. He shall 

submit the receipt of premium to ASCL before work commencement 
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Section 5 

Specifications 
All the works shall be carried out as per specification for Road and Bridges work „Forth 

Revision Of MORT&H Detailed PWD Specification & latest E-in-C circulars. 
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Section 5 (Cont’d) 

Drawings 

 

 
Note: The design, drawings, standards and guidelines of the Rural Roads Manual (IRC: SP: 20-

2002) are to be followed for all-weather rural roads.  

 

List of Drawings: - May obtained from the ASCL Office. 

 

1. Drawings to be followed for actual execution of work should bear the stamp “Good for 

construction”.  

2. Any revision of working drawings should be indicated by pre-fixing R1, R2….. etc. after 

original reference number. Reasons for each revision should be clearly noted in the drawing.  

3.  Complete set of drawings should be issued along with other tender documents so as to form 

part of the agreement.  

4. Drawings are not available with the bidding documents downloaded from the website and 

may be obtained from the office of the concerned PIU as indicated in the NIT 

 

 

  



74 
 

Section– 6. 
Form of Bid 

Notes on Form of Bid 

The Bidder shall fill in and submit this Bid form with the Bid. 

 

 

--------------------------(Date)  

 

 

 

To  

The CEO,  

Agra Smart City Limited, 

 Agra.  

 

 

Description of the work: Development of Major Road in ABD area under Smart City mission 

including Operation and Maintenance for 05 (Five) Years. 

  

 

 

1.  I/We offer to execute the works described above and remedy any defects there in conformity with the 

conditions of contract, specifications, drawings, bill of quantities and addenda for  

(a.)  For Item rate in the Bill of quantity, as referred to in clause 13 of ITB.  

2.  We undertake to commence the works on receiving the notice to proceed with work in accordance with the 

contract documents.  

3.  This Bid your written acceptance of if shall constitute a binding contract between us. We understand that you 

are bound to accept the lowest or any Bid you receive.  

 

We hereby confirm that this bid complies with the Bid validity and earnest money required by the bidding 

documents and specified in the Appendix to ITB.  

 

 

 

Authorized Signature :- _________________________________________  

Name and title of Signatory:-_____________________________________  

Name of bidder :- ______________________________________________  

Authorized Address of Communication:- ___________________________  

____________________________________________________________  

____________________________________________________________  

Telephone No(s): (Office) :- _____________________________________  

Mobile No :- _________________________________________________  

Facsimile (FAX) No :- _________________________________________  

Electronic Mail Identification (E-mail ID) :- ________________________ 
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Section 7 

 

Bill of Quantities Preamble 

 
1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, Conditions of 

Contract Specifications and Drawings.  

 

2. For the construction of works, the quantities given in the Bill of Quantities are estimated, and are 

given to provide a common basis for bidding. The basis of payment will be the actual quantities of 

work ordered and carried out, as measured by the Contractor and verified by the Engineer and valued 

at the rates and prices tendered in the Bill of Quantities in the case of item rate tenders.  

 

 

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise 

provided under the Contract, include all constructional plant, labour, supervision, materials, erection, 

maintenance, insurance, profit, taxes and duties, together with all general risks, liabilities and 

obligations set out in the Contract.  

 

4. Arithmetic errors will be corrected by the Employer pursuant to Clause 27 of the instructions to 

Bidders. 
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Section 8 

Letter of Acceptance and Other Forms 

OFFICE OF THE CEO, AGRA SMART CITY LIMITED, AGRA 
 

NO.....................           DATED..................  

 

 

LETTER OF ACCEPTANCE  
To,  

M/s.......................................  

..............................................  

…..........................................  

This is to notify you that on behalf of the Employer, CEO, Agra Smart City Limited, 

Agra has accepted your Bid dated ................ for execution of the …………….. for the 

Contract Price of Rs....................... Rs..……..............................................only) is hereby 

accepted by our Agency.  

 

You are hereby requested to furnish Performance Security, in the form detailed in Cl.32 of 

ITB for an amount of Rs.................... (Rs................................................) Within 10 days of 

the receipt of this letter of acceptance valid up to 45 days from the date of expiry of Defects 

Liability Period ( i.e. up to ................... ) and sign the contract, failing which action as stated 

in Cl. 32.3 of ITB will be taken.  

 

 

Yours faithfully, 

 

 

CEO, Agra Smart City 

Limited, Agra 
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OFFICE OF THE CEO, AGRA SMART CITY LIMITED, AGRA 
 

Issue of Notice to proceed with the work  

 

 

LETTER NO..............................       DATED.....................  

 

 

 

To,  

...........................................  

...........................................  

...........................................  

Dear Sirs:  

 

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 

32.1 and signing of the contract for the construction of 

……………………………………………….……for Distt. Agra you are hereby instructed 

to proceed with the execution of the said works in accordance with the contract documents 

& complete it by ……………….  

 

 

Yours faithfully,  

CEO, Agra Smart City 

Limited, Agra 
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(c) Standard Form of Agreement 

 
Notes on Standard Form of Agreement 

The Agreement should incorporate any corrections or modifications to the Bid resulting from corrections of errors 

(Instructions to Bidders, Clause 26). 

 

 

Standard Form: Agreement 

Agreement 

 
This agreement, made the ...... day of .................. of ……….. . Between CEO, Agra Smart City 

Limited, Agra (Hereinafter called “the Employer”) of the one part, and  

.............................................  

.............................................  

.............................................  

[Name and address of Contractor] (Hereinafter called “the Contractor” of the other part). Whereas 

the Employer is desirous that the Contractor execute the Work of 

……………………………………………………..  

District- Agra (Hereinafter called “the Works”) and the Employer has accepted the Bid by the 

Contractor for the Execution and completion of such Works and the remedying of any defects 

therein at a cost of Rupees...................  

(Rs..............................................................only) 

  

NOW THIS AGREEMENT WITNESSETH as follows:  
1. In this Agreement, words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to, and they shall be 

deemed to form and be read and construed as part of this Agreement. 

2.  In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 

complete the Works and remedy any defects therein in conformity in all aspects with the 

provisions of the Contract. 

3.  The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying the defects wherein the Contract Price or such 

other sum as may become payable under the provisions of the Contract at the times and in 

the manner prescribed by the Contract. 

4.  The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz:  

i) Letter of Acceptance: 

ii)  Notice to proceed with the works:  

iii) Contractor‟s Bid:  

iv) Contract Data:  

v) Special Conditions of contract and General Conditions of Contract: 

vi)  Specifications:  

vii) Drawings:  

viii) Bill of Quantities: and  

ix) Any other document listed in the Contract Data as forming part of the contract. 

 

In witness whereof the parties thereto have caused this Agreement to be executed the day and year 

first before written. was hereunto affixed in the presence of: Signed, Sealed and Delivered by the 

said To 

 

Binding Signature of Contractor                             Binding Signature of Employer authorized 

representative   
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(d) Form of unconditional Bank guarantee for advance payment 

BANK GUARANTEE FOR ADVANCE PAYMENT 

 
To,  

CEO, Agra Smart City Limited, 

Agra Nagar Nigam,  

Agra  

 

Gentlemen:  

In accordance with the provisions of the General Conditions of contract, clause 45 (“Advance 

Payment”) of the above-mentioned  

 

Contract, ……………………………………………. [name and address of Contractor] 

(Hereinafter called “the Contractor”) shall deposit with ……………………………………….. 

[Name of Employer] a bank guarantee to guarantee his proper and faithful performance under 

the said Clause of the Contract in an amount of ……………………………………….. [Amount 

of guarantee]1 …………………………………[in words].We, the 

………………………………………..[bank or financial institution], as instructed by the 

Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as 

Surety merely, the payment to…………………………………………. [name of Employer] on 

his first demand without whatsoever right of objection on our part and without his first claim to 

the Contractor, in the amount not exceeding 

………………………………………………….………[amount of guarantee] 

………………………………….We further agree that no change or addition to or other 

modification of the terms of the Contract or of Works to be performed there under or of any of 

the Contractor documents which may be release us from any liability under this guarantee, and 

we hereby waive notice of any such change, addition or modification.  

This guarantee shall remain valid and in full effect from the date of the advance payment under 

the Contract until  

__________________________________ [name of Employer] receives full repayment of the 

same amount from the Contractor.  

 

 

 

 

 

Yours truly,  

Signature and seal: __________________________________________  

Name of Bank/Financial Institution: _____________________________  

Address: ___________________________________________________  

Date: ______________________________________________________  

________________________________________________________________________  

 

 

1. An amount shall be inserted by the bank or financial institution representing the 

amount of the Advance Payment, and Denominated in Indian Rupees. 
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(e) Form of unconditional Bank guarantee “Performance Bank Guarantee”). 

 

PERFORMANCE BANK GUARANTEE 

 
To,  

 

CEO, Agra Smart City Ltd. 

Agra Nagar Nigam,  

Agra  

 

WREREAS ……………………………………………………. [Name and Address of 

Contractor] (Hereinafter called “the Contractor”) has undertaken, in pursuance of Contract No. 

……………….. Dated ……………………….to execute …………………….[Name of Contract 

and brief description of Works] herein after called “The Contract”  

 

AND WHEREAS it has been stipulated by you in the said contract that the contractor shall 

furnish you with a bank guarantee by a Nationalized Bank for the sum specified therein as 

security for compliance with his obligations in accordance with the Contract,  

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;  

 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on 

behalf of the Contractor, up to a total of ………………………[amount of guarantee] 

…………………………...[ in words], such sum being payable in the types and proportions of 

currencies in which the Contract price is payable, and we undertake to pay you, upon your first 

written demand and without cavil or argument, any sum or sums within the limits of 

…………………………………………….. [Amount of guarantee] as aforesaid without your 

needing to prove or to show grounds or reasons for a demand for the sum specified therein. 

  

We hereby waive the necessity of your demanding the said debt from the Contactor before 

presenting us with the demand.  

 

We further agree that no change or addition to or other modification of the terms of the Contract 

or of the Works to be performed there under or of any of the Contract documents which may be 

made between you and the Contractor shall in anyway release us from any liability under this 

guarantee, and we hereby waive notice of any such change, addition or modification.  

 

This Guarantee shall be valid until a date 45 days after the expiry of defect liability period of 5 

years after intended completion date.  

 

 

 

Signature and seal of the guarantor ……………………………………………………………  

 

Name of Bank ………………………………………………………………………...............  

 

Address ………………………………………………………………………....................  

 

Date ……………………………………………………… 
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QUALIFICATION INFORMATION 

 
The information to be filled in by the Bidder in the following pages will be used for Purposes of 

post qualification as provided for In Clause 4 of the Instructions to Bidders. This information will 

not be incorporated in the Contract.  

 

1. For Individual bidders 

  

1.1 Constitution or legal status of bidder  

[Attach Copy]  

 

Place of registration: …………………………………………………………… 

Principal place of business: ……………………………………………………… 

Power of attorney of signatory of Bid  
[Attach] 

 

1.2  

 

 

 

 

 

 

 

 

1.3.1. Work performed as prime contractor (in the same name) on works of a similar nature over 

the last five years ** 

 

 

 

 

 

 

 

 

Total value of Civil Engineering 

Construction work executed and 

payments received in the last five 

years** (in Rs. million)  

Road Work  

CD Work  

Land Scaping  

Bus Shelter  

Rain Water 

Harvesting 

 

Pipe Drain  

 Underground 

Sewer Line 

 

Project 

Name 

Name Of 

The 

Employer* 

Description 

Of Work 

Contac

t No. 

Value Of 

Contract 

(Rs. 

Million) 

Date Of 

Issue Of 

Work 

Order 

Stipulated 

Period Of 

Completion 

Actual Date 

Of 

Completion* 

Remarks 

Explaining 

Reasons For 

Delay And 

Work 

Completed 
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1.3.2 Quantities of work executed as prime contractor (in the same name and style) in the last five 

years:  

 

 

* Attach certificate (s) from the Engineer - In - Charge  

@ The item of work for which data is requested should tally with specified in ITB 

clause 4.5A(c)  

** Immediately preceding the financial year in which bids are received  

Attach certificate from chartered Accountant  

 

1.4  Information on bid capacity (works for which bids have been submitted and works which 

are yet to be completed) as on the date of this bid  

 

(a)  Existing Commitments and on-going works: 

 
Description 

Of Work  

Place & 

State  

Contract 

No. & 

Date  

Name 

And 

Address 

Of 

Employer  

Value Of 

Contract 

(Rs. In 

Million)  

Stipulated 

Period Of 

Completion  

Value Of 

Works* 

Remaining 

To Be 

Completed 

(Rs. In 

Million)  

Anticipated 

Date Of 

Completion  

        

        

 

(b)  Works for which bids already submitted 

 
Description 

Of Work  

Place & 

State  

Name 

And 

Address 

Of 

Employer  

Estimated 

Value Of 

Works 

(Rs. In 

Million)  

Stipulated 

Period Of 

Completion  

Date When 

decision is 

expected  

Remarks, 

If Any  

       

       

 

* Attach certificate (s) from the Engineer - In ï Charge 

 

1.5 The following items of Contractor‟s equipment are essential for carrying out the 

works. The bidder should list all the information requested below. Refer also to sub 

clause 4.3 (d) of the instructions to bidders. 

 
Item Of 

Equipment  

Requirement 

Nos.  
Availability Proposal  Remarks (From 

Whom to be 

purchased  

  Owned/Released/ 

To be procured 

Nos/Capacity Year 

(Model)/Condition 

 

Year Name Of 

The 

Work 

Name Of 

The 

Employer 

Quantity Of Work performed @ Remarks* 

(Indicated 

contract ref.) 

   Earthworks in 

both excavation 

and 

embankment 

(combined 

quantity)(cum) 

Granular 

Sub Base 

and base 

(cum) 

Plant Mix 

paver laid 

Bituminou

s Work 

(cum) 

Pipe drain 

NP3/NP4 

Sewer 

Line 

300mm 

DWC 

Pipe 
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@ As Per Annex 1 of section 1 - Instruction to bidders 

 

1.6 Qualification and experience of key personnel proposed for administration and 

execution of the contract attach biographical data. Refer also to sub clause 4.3 (e) and 

4.5 (B) (b) of instructions to bidders and sub clause 9.1 of the conditions of contract  

 
Position  Name  Qualification  Experience (years) 

in general  

Experience In The 

Proposed Position  

Project Manager     

Construction Engineer     

Material and Quality control 

Engineer 

    

     

1.7 Proposed subcontracts and firms involved. [Refer ITB Clause 4.3 (j)] 

 
Sections Of The Works  Value of Sub Contract  Sub-Contractor (Name 

And Address)  

Experience In Similar 

Work  

    

    

    

 

 

1.8 Financial reports for the last five years: balance sheets, profit and loss statements, 

auditors' reports (in case of companies/corporation), etc. List them below and attach 

copies.  

1.9 Evidence of access to financial resources to meet the qualification requirements: cash 

in hand, lines of credit. etc. List them below and attach copies of support documents 

{sample format attached}.  

1.10 Name, address, and telephone, telex, and fax numbers of the Bidders' bankers who 

may provide references if contacted by the Employer.  

1.11 Information on litigation history in which the bidder is involved. 

 
Other Party 

(ies)  

Employer  Cause of Dispute  Amount Involved  Remarks/Present 

Status  

     

     

     

     

 

 

1.12 Statement of compliance under the requirement of Sub Clause 3.2 of the instruction to 

bidders.  

…………………………………………………………………………………………

…………………………………………………………………………………………

…………………………………………………………………………………………

………………………………………  

1.13 Proposed work method and schedule. The bidder should attach description, drawings 

and charts as necessary to company with the requirement of the bidding documents. 

[Refer ITB Clause 4.1 and 4.3 (k)].  

2. Joint Ventures - Deleted  

3. Additional Requirements  
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3.1 Bidders should provide any additional information required to fulfill the 

requirements of clause 4 of the instruction to bidders, if Applicable  

…………………………………………………………………………………………

…………………………………………………………………………………………

…………………………………………………………………………………………

…………………………………………………………………………………………

…………………………………………………………… 
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Check List of Bidder. 

 
Sl. 

No. 
Document/Certificate References 

Chapter Clause 

    

1 2 3 4 

1 T – 6  I T B A  3.2, 3.3, 3.5  

2 T – 4  - do -  3.4  

3 T – 5  - do -  3.4  

4 Following information shall be furnished by the contractor on 

Non- Judicial Stamp paper with Bid. 

 

a. Construction or legal status Bidder, Place of registration 

Principal place of business, Power of attorney.  

Section - 3  1.1  

b. Total annual volume of civil Engineering constructions work 

executed and payments received in the last five years 

preceding the year in which bids are invited. (Attach 

certificate from chartered Accountant)  

Section – 3  1.2  

c. Work performed as prime contractor (in the same name and 

style) on construction works of a similar nature and volume 

over the last five year. Attach certificate from the Engineer-

In-Charge.  

Section - 3  1.3.1  

d. Existing commitments and on-going constructions works.  Section – 3  1.3.2. A  

e. Works for which bids already submitted.  Section – 3  1.3.2. B.  

f. Availability of major items of contractor‟s Equipment 

proposed for carrying out the works. List all information 

requested below, Refer also to Clause 4.2 (d) and Clause 4.4 b 

(b) of the instructions to Bidders.  

Section – 3 I T 

B  

1.4, 4.4 (b) (i)  

g. Qualifications of technical personnel proposed for the 

contract. Refer also to clause 4.2 (e) of the instructions to 

bidders and clause 9.1 of part-1 General Conditions of 

Contract.  

Section – 3 I T 

B  

1.5, 4.4.3 (b) 

(ii)  

h. Financial reports for the last five years: balance sheets, profit 

and loss statement, auditor, reports, etc. List below and attach 

copies.  

Section – 3 I T 

B  

1.6., 1.7  

i. Evidence of access to financial resourees to meet the 

qualification: cash in hand, lines of credit, etc. list below and 

attach copies of support documents. (Sample format attached)  

Section – 3  1.8  

j. Name, address and Telephone, telex, and facsimile numbers 

of banks that may provide reference if contacted by the 

Employer.  

Section – 3  1.9  

k. Information on current litigation in which the bidders is 

involved.  

Section – 3  1.9 A  

5 Undertaking from bidder for minimum investment.  I T B  4.2 (g)  

6 Authority to seek reference from the Bidders‟s bankers  I T B  4.2 (i)  

7 Each bidders must produce the current income-tax clearance 

certificate. An affidavit that the information furnished with 

the bid documents is correct in all respects and, Such other 

certificates as defined in the Appendix to ITB. Failure to 

produce the certificates shall make the bid non-responsive.  

I T B  4.4 B (a)  

8 Bid Security  I T B  16  

9 The minimum amount of liquid assets and/or credit facilities 

net other contractual commitments of the successful bidder 

shall be 10% of the contract value.  

Appendix to I T 

B  

4.4.B (b) (iii)  
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10 The bidder must produce an affidavit stating the names of 

retired gazetted officer (if any) in his employment who retired 

within the last two years with the following ranks from the 

departments listed below.  

- do -  4.4 B (c) (ii)  

11 Calculation of Bid capacity of Bidder.  Appendix to I 

T B  

4.6  

12 The proposed methodology and programmed of construction, 

backed will equipment and material planning and 

deployment, duly supported with broad calculations and 

quality management PI an proposed to be adopted, justifying 

their capability of execution and completion of the work as 

per technical specific actions and within the stipulated period 

of completion.  

I T B  4.2.L  

13 Any documents which are not mentioned in any list shall be 

as per standard Bid of Document.  
-  -  

 


