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SURAT SMART CITY DEVELOPMENT LIMITED

(SMART CITY MISSION)

Smart City

Tender
For

Visual Improvement of Roads consisting of Up gradation, Augmentation, Foot path & Cycle
track works, Utility Duct, Road Markings,Street Furniture, Traffic signage, Bus Shelter,
Vending Kiosk,Street Landscaping works and other Miscellaneous works along with Operation
and Maintenance of Tendered works for Period of Five Years Under “SMART CITY
MISSION” on Prepartion of Working Drawings, Procurement and Construction Basis

TENDER NOTICE (ON LINE) NO

VOLUME - |
TECHNICAL BID
Downloading of tender Documents From 07/01/2017 to 30/01/2017 upto 17:00
Hrs.
Pre-Bid Meeting & tTme 19/01/2017 from 12.00 Hrs

Bidder shall have to post their queries on E-
mail address dmc@suratmunicipal.org /
mnaskar@tce.co.in on or before 16/01/2017
up to 17.00 hrs.

Venue of Pre Bid Conference — Second
Floor, Room Number 88, Conference
Hall,Muglisara, Surat — 395003

Online Submission (Last Date) On or before date 30/01/2017 upto 17:00 hrs

Submission of Tender fee& EMD Upto 07/02/2017 till 17.00 hrs at the Office

o _ of “Chief Accountant, SuratMunicipal
Original Demand Draft against Tender Fee and Corporation, Muglisara. Surat — 395003 by
EMD and Original Affidavit's as mentioned in RPAD./ épeed post only”.

Tender Document. (Physical Submission only)

CLIENT
THE CHAIRMAN,
Surat Smart City Development Limited, MUGLISARA,SURAT — 395 003.
Phone : 91-261-2423751-56 , Fax : 91-261-2451935

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 1
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NAME OF WORK :

Visual Improvement of Roads consisting of Up gradation,
Augmentation, Foot path & Cycle track works, Utility Duct, Road Markings, Street Furniture,
Traffic signage, Bus Shelter, Vending Kiosk, Street Landscaping works and other
Miscellaneous works along with Operation and Maintenance of Tendered works for Period of
Five Years on Prepartion of Working Drawings. Procurement and Construction Basis

INDEX
Section.No. Description Page
No.
Volume-1 - Part 1

1 Notice Inviting Tender 5

2 Bidding Data 9

3 Quialification Information 23

4 Reference Drawings 48

Volume-1 - Part 2 50

Instruction to Bidders 51

6 General Instructions 59

7 Conditions of Contract (Draft Agreement) 69

Article -1 Definitions and Interpretation 70

Article-2 Scope of Project 77

Article-3 Obligations of the contractor 91

Article-4 Representations and warranties 93

Article-5 Performance security and retention money 95

Article-6 Right of way 97

Article-7 Utilities and trees 98

Article-8 Design and construction of the work 98

Article-9 Quality assurance, monitoring and supervision 102
Article-10 Completion certificate 123
Article-11 Change of scope 130
Article-12 Defects liability 131
Article-13 SSCDL’s Engineer 133
Article-14 Payments 133
Article-15 Insurance 136
Article-16 Force majeure 138
Article-17 Suspension of contractor’s rights 138
Article-18 Termination 139

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 2



Smart City

Volume | — Technical Bid Visual Imprg/:rqnqgr‘\?of Roads
Article-19 Liability and indemnity 143
Article-20 Labour laws 144
Article-21 Safety code 148
Article-22 Miscellaneous 151
Article-23 Dispute resolution mechanism 157

8 Forms of Security and Contract Forms 159
Approved List of Banks 167
10 Memorandum 168
Vol -1l Price Bid
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Specifications
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Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited



11/
e f @ ')
}{
St g

Volume | — Technical Bid Visual Improvement of Roads

Smart City

VOLUME - |
Part -1

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited



Smart City

Volume | — Technical Bid

1y
re

3
- i" @ Ai ]
/
g o

Visual Improvement of Roads

SURAT SMART CITY DEVELOPMENT LIMITED

Section I - Notice Inviting Tender

Tender Notice No.

GM(IT) / SSCDL /ABD(16)/01/2016-17

Organization Name

Surat Smart City Development Limited (SSCDL)

Department Name

East Zone/South East Zone

Name of Work

Visual Improvement of Roads consisting of Up gradation, Augmentation,
Foot path & Cycle track works, Utility Duct, Road Markings, Street Furniture,
Traffic signage, Bus Shelter, Vending Kiosk, Street Landscaping works and
other Miscellaneous works along with Operation and Maintenance of
Tendered works for Period of Five Years on Preparation of Working
Drawings, Procurement and Construction Basis

Tender Type

Procurement and Construction Basis

Bidder Nationality

NCB

Product

Visual Improvement of Roads consisting of Up gradation, Augmentation,
Foot path & Cycle track works, Utility Duct, Road Markings, Street Furniture,
Traffic signage, Bus Shelter, Vending Kiosk, Street Landscaping works and
other Miscellaneous works along with Operation and Maintenance of
Tendered works for Period of Five Years on Preparation of Working
Drawings, Procurement and Construction Basis

Type of Contract

Single Work

Bidding Currency

Single- Indian National Rupees

Joint Venture

Allowed

Schedule of E-Tender

From 07/01/2017 to 30/01/2017 upto
17:00 Hrs.

Downloading of Tender
Documents

19/01/2017 from 12.00 Hrs

Bidder shall have to post their queries
on E-mail address
dmc@suratmunicipal.org /
mnaskar@tce.co.in on or before
16/01/2017 up to 17.00 hrs.

Venue of Pre Bid Conference —
Second Floor, Room Number 88,
Conference Hall,Muglisara, Surat —
395003.

Pre-Bid Meeting Date & Time

Last date of online submission of
Tender documents (Technical Bid
with duly filled & duly signed forms
and Price Bid)

On or before date 30/01/2017 upto
17:00 hrs

Signature of Contractor

TCE.10196A-H-292-928 Surat Smart City Development Limited 5
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Payment Details

Submission of Tender fee, EMD &
Addenda-Corrigendum if any in
Hard copy.

Original Demand Draft against
Tender Fee and EMD and Original
Affidavit's as mentioned in Tender
Document. (Physical Submission

only)

Upto 07/02/2017 till 17.00 hrs at the
Office of “Chief Accountant, Surat
Municipal Corporation, Muglisara.
Surat — 395003 by R.P.A.D. / Speed
post only” .

Opening of Bid (Online) & PQ
documents submitted
electronically

If possible on 13/02/2017 at 16:00 hrs.

Opening of Price Bid (Online)

Will be intimated later on.

Bid validity period

120 days from the opening of the price
bid

Project Duration

24 months including monsoon

Document Fee

Rs.18,000/- In form of

Account Payee Demand Draft payable
in favor of Surat Smart City
Development Limited payable at Surat
with bid submission.

EMD
(BID SECURITY)

Rs 1.68 Cr (Rupees One Crore and
Sixty Eight Lacs only) by the way of
Pay order / Demand Draft issued in
favour of Surat Smart City
Development Limited, Surat through
Nationalized Bank only payable at
Surat.

Or

The tenderer shall pay Fifty (50%)
percent amount of EMD i.e Rs. 0.84
Cr ( Rupees Eighty Four lacs) in the
form of Bank Guarantee from the
Nationalized Bank only , whose branch
must be located at Surat only.

The balance of the EMD - Remaining
Fifty (50%) percent i.e Rs. 0.84 Cr
(Rupees Eighty Four lacs) is to be
deposited by way of pay order /
Demand Draft issued in favour of Surat
Smart City Development Limited, Surat
through Nationalized Bank only
payable at Surat.

EMD in no other form shall be

Signature of Contractor
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accepted.

Estimated Value Rs. 167,51,99,158/-

( Rupees One Hundred and Sixty
Seven Crore Fifty One Lacs Ninety
Nine Thousand One Hundred and Fifty
Eight)

General Terms &
Conditions

Bidders who wish to participate in this E-Tender will have to procure valid
digital certificate as per information Technology Act 2000.Bidders can
procure this certificate from any of the Government approved certifying
agency i.e. (n) Code Solution. Bidders shall upload the tender documents
after submitting the DD details for tender fees and EMD details online.
The Demand Draft toward Tender Document fees can be submitted
along with Earnest Money Deposit in electronic format only through
online (by scanning) while uploading the bid. This submission shall mean
that EMD and tender fee are received for purpose of opening the bid.
Accordingly, offer of those shall be opened whose EMD and tender fee
is received electronically. However, for the purpose of realization of DD
the Bidder shall send the DD as original through RPAD/ Speed Post so
as to reach to “ Chief Accountant” Surat Municipal Corporation,
Muglisara, Surat -395003 before 07/02/2017 up to 17.00 hrs. Penaltative
action for not submitting DD in original to Account Department (Main
Office) by Bidder shall be initiated and action shall be taken for a
abeyance of registration and cancelation of E-tendering code for one
year. Any document in support shall be in electronic format only through
online( by scanning) and hard copy will not be accepted separately.
This should be as per details given online and it should be drawn before
last date of the uploading of the tender. The intending bidders shall have
to submit the following documents along with the EMD (BID SECURITY)
and tender fees. The Bidder should submit all the forms electronically
only.
1. The technical & financial details required for evaluation dully digitally
signed (As per section Il & 11l of volume-1, part-1 of the tender).
2. Power of attorney.
3. Company’s profile and certificate of registration of company under
the law.

DOWNLOAD OF TENDER DOCUMENT :

The tender document for these work are available only in Electronic
format which can be downloaded free of cost by the bidder.

SUBMISSION OF TENDER :

Bidder shall submit their offer in electronic format on below mentioned
website on or before the scheduled date and time as mentioned, after
Digitally Signing the same. No Price bid in physical form will be accepted
and any such offer if received by SURAT SMART CITY
DEVELOPMENT LIMITED will be outrightly rejected. Bidders need not to
submit Technical Bid in Hard Copy in physical form at this stage .Bidder
shall have to submit separate account payee DD for Tender Fee & EMD
drawn in favor of “Surat Smart City Development Limited”

Both the envelopes shall be placed in another envelope with due mention
of Tender notice No., Name of work,date and time of opening of tenders
and to be submitted in the office of The Chief Accountant, Surat
Municipal Corporation, Muglisara. Surat — 395003 ,during the period

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 7
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mentioned above.Tender documents submitted by intending bidders
shall be considered for evalution only of those bidders,whose Earnest
money deposit, tender fee and other documents(Addenda, Corrigendum
if any) placed in the envelope are found in order.

OPENING OF TENDER:-
The Tender Bids will be opened on the specified date & venue. Bidders
who wish to remain present at the Office, Surat Smart City
Development Limited, Muglisara. Surat -395003, at the time of tender
opening can do so. Only one Authorized representative of each firm will
be allowed to remain present.

Information for online
participation

6. Bidder should upload scan copies of reference documents in support of

7. Atter filling data in pre defined forms bidders need to click on final

1. Internet site address for e-Tendering activities will be
https://smc.nprocure.com
2.  Interested bidders can view detailed tender notice and download

tender document from the above mentioned website.

3. Bidders who wish to participate in online tender have to register with
the website through the “New User Registration” link provided on the
home page. Bidder will create login id & password on the own in
registration process.

4. Bidders who wish to participate in this tender need to procure Digital
Certificate as per Information Technology Act-2000 usingthat they can
digitally sign their electronic bids. Bidders can procure the same from
any of the CCA approved certifying agencies, or they may contact (n)
code Solution at below mentioned address and they will assist them in
procuring the same.Bidders who already have a valid Digital Certificate
need not to procure the same. In case bidders need any clarification
regarding online participation, they can contact :

M/s (n)code solution

301, G.N.F.C. Info Tower,

Near Grant Bhagwati Hotel,
Ahmedabad 380 015 INDIA

Tel: +91 79 26857316

Tel: +91 79 26857317

Tel: +91 79 26857318

e-Mail:URL.: https://smc.nprocure.com

5. Bidders who wish to participate in e-Tender need to fill data in pre
defined forms of tender fee, EMD, Volume-1 of tender i.e.
PQ(Technical) Or experience details and Price bid.(In electronic form

only).
their eligibility of the bid.

submission link to submit their encrypted bid. Bidder can also submit
Document Fees, EMD, Volume-1,2,3 of tender document& Reference
Documents in hard copy only if such instructions is given by tendering
authority in writing.

Signature of Contractor

GENERAL MANAGER (IT)
SURAT SMART CITY DEVELOPMENT LIMITED

TCE.10196A-H-292-928 Surat Smart City Development Limited 8
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SECTION Il - BIDDING DATA

The following specific data for the W orks to be procured shall complement, amend, or supplement the
provisions in the Instructions to Bidders and Conditions of Contract. Whenever there is aconflict, the
provisions herein shall prevail over those in the Instructions to Bidders.

Tender Notice No.

GM(IT) / SSCDL /ABD(16)/01/2016-17

Work No.

01

Bids to be submitted to

“Chief Accountant, Surat Surat Municipal Corporation, Muglisara, Surat —
395003 by Speed Post/RPAD only.”

Name of Employer and
Address

The Chairman,

Surat Smart City Development Limited,

Muglisara, Surat-395 003

Phone : 91-261-2423751 — 56, Fax: 91-261-2451935

Name of Work

Visual Improvement of Roads consisting of Up gradation, Augmentation,
Foot path & Cycle track works, Utility Duct, Road Markings, Street
Furniture, Traffic signage, Bus Shelter, Vending Kiosk, Street Landscaping
works and other Miscellaneous works along with Operation and
Maintenance of Tendered works for Period of Five Years on Preparation of
Working Drawings, Procurement and Construction Basis

Period of Completion

24 months including Monsoon.

Estimated Cost of
Project

Rs. 167,51,99,158/-
( Rupees One Hundred and Sixty Seven Crore Fifty One Lacs Ninety Nine
Thousand One Hundred and Fifty Eight)

Earnest Money(Bid
Security)

Rs 1.68 Cr (Rupees One Crore and Sixty Eight Lacs only) by the way of
Pay order / Demand Draft issued in favour of Surat Smart City
Development Limited, Surat through Nationalized Bank only payable at
Surat.

Or

The tenderer shall pay Fifty (50%) percent amount of EMD i.e Rs. 0.84 Cr
( Rupees Eighty Four lacs) in the form of Bank Guarantee from the
Nationalized Bank only , whose branch must be located at Surat only.

The balance of the EMD - Remaining Fifty (50%) percent i.e Rs. 0.84 Cr
(Rupees Eighty Four lacs) is to be deposited by way of pay order /
Demand Draft issued in favour of Surat Smart City Development Limited,
Surat through Nationalized Bank only payable at Surat.

EMD in no other form shall be accepted.

Tender Fees

Rs. 18,000/- In form of
Account Payee Demand Draft payable in favor of Surat Smart City

Development Limited payable at Surat with bid submission.

Signature of Contractor

TCE.10196A-H-292-928 Surat Smart City Development Limited 9
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Performance 10% of Contract Value. Out of total Performance Security (10% of contract value),
Security initial Performance Security at 5% of the contract value shall be deposited by the

bidder in the form of FDR/BG of listed nationalized Bank within 15 days on
acceptance of tender and remaining Performance Security shall be deducted from
the each R.A. Bill at rate of 5%)
The successful tenderer shall have to enter into an agreement on a non-judicial
stamp paper of Rs. 100/- if S.D. is paid in the form of Bank guarantee/D.D/Pay
order or on stamp paper of Rs. 4.25% of S.D. Amount if it is paid in the form of F.D.
as per the format of SSCDL.
The Surety & Undertaking shall be executed on stamp paper worth Rs. 100/- each.
0] Initiall performance security deposit i.e. Bank guarantee will be released
as below
»  After completion of project
(within 60 days from the date of the final bill payment - 5 %
(i) Remaining performance security deposit will be released as below
during defect liability period
»  After 3 years of completion - 2.5 %
»  After 5 years of completion - 2.5 %
provided that any defect if found shall have to be rectified /complied as per the
direction given by E.I.C ,within the said periods.
Retention 7% from each Running bill.
Money

Defect Liability
Period

05 ( Five) years after issue of Completion Certificate.

Operation 05 ( Five) years after issue of Completion certificate

Maintenance

Period

Brief Scope of The work to be carried out under this contract shall consist of various items as
work generally described in Tender Documents

The works under Contract comprises the construction of proposed improvement
of roads, Junction, drainage works, construction of new carriageway, construction
of utility ducts, cross drains, culverts, foot path, cycle track, development of
parking areas & bus bays, Street landscaping, Street Furniture, Traffice Signages,
Bus Shelters, Vending Kiosks,Miscellaneous works and Maintenance of Tendered
works for Period of Five years

The Work Shall be executed on Preparation of Working Drawings, Procurement
and Construction Basis. Details and drawings given in Tender document is for
information purpose only and successful bidder shall undertake confirmatory
survey for accuracy and completeness of data. It is in scope of successful Bidder
to undertake all Site surveys, Geotechnical investigations, Underground Ultility
Survey and Scanning of the roads for utility shifting, obtaining all required
approvals from the relevant authorities,Carry out Design and Drawings for all the
components of the work as per Employers requirement and submit the same to
client for review and approval, Prepare Good for Construction Drawings, submit
maintenance manual to client for approval before start of Maintenance period.

The successful bidder shall have to prepare and submit ‘As Built Drawings’

depicting the exact construction carried out on site, in soft and hard copy format.
Statutory and other charges for getting various required approvals shall be in
scope of Successful bidder

The scope of work also includes :

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 10
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a.

1.1 Construction and completion of the following

Site clearance, demolition works, earthworks, temporary works,traffic
diversion, barricading the construction site, utility shifting and all ancillary
works deemed necessary for the carrying out of temporary & permanent
construction works.

b. Widening/ re-cambering/ raising/ miling down & overlaying of existing
carriageways, flexible/ rigid pavement at grade road intersections &
accesses to adjoining developments. Work also includes removal of street
furniture, exiting foot path, existing median, exiting signages, trees if any
way of revised ROW, existing structures that obstruct the revised ROW as
per instruction of SSCDL.

Tree cutting (if any) as indicated in the drawings.
Construction of Utility ducts, cross drains as per approved drawing.

Retrofitting the existing roads as per the proposed road sections wrt
carriageways, provision of footpath, cycle track, services lanes.

Installing RPM, making road markings along the road edge, road center line
& as per IRC guidelines, bus stop marking, cycle track marking, construction
of medians & speed breakers, & junction improvements as per the drawings
& in accordance with the Employer’s requirements and to the satisfaction of
the Engineer in charge.

Construction of footpaths, kerbs, railings, vehicular impact guardrails and
other road related facilities as per the guidelines of IRC in accordance with
the Employer's requirements and to the satisfaction of the Engineer in
charge.

Supply and installation of new traffic signage, directional signage, street
name signs & re-sitting of such existing signs & other road signs to be
retained, inclusive of support & foundation as per Employers Requirement.

Supply & installation of street furniture seating bench, planter box, bollards,
cycle hoops, advertisement/ branding/ wayfinding boards & poles in
accordance with the Employer’'s requirements and to the satisfaction of the
Engineer in charge.

Planting of trees, shrubs and installation of lawns as a part of Landscape
work & installation of services for the same, as per the drawing in
accordance with the Employer’'s requirements and to the satisfaction of the
Engineer in charge.

All other works and services ancillary or related to the full completion of the
Works in accordance with the Employer‘s requirements

1.2 The Contractor shall ascertain, determine and verify the locations of all utility
services by scaning the roads in the vicinity of the Works, and co-ordinate with
utility agencies for the diversion of affected services and the laying of new
services. The Contractor shall support and protect services that need not be

Signature of Contractor

TCE.10196A-H-292-928 Surat Smart City Development Limited 11
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1.3

1.4

15

1.6

1.7

1.8

1.9

diverted or pending diversion and remove all abandoned services. Contractor
shall be responsible for relocation, reconstruction, reconfiguration of
driveways, site accesses, temporary and permanent drains, pipe conduits and
necessary connections for public lighting and traffic lighting, earth works,
turfing, environmental assessments, necessary safety measures and protection
works, sewer lines etc

The Contractor's responsibility for the design and build works includes the
submissions to relevant government authorities / technical departments for
obtaining all necessary clearances/approvals.

The Contractor shall co-ordinate and interfaces his works with that of all other
contractors, subcontractors, utility services, statutory authorities, etc. and
achieve the completion of the Works to the satisfaction of the Engineer

The Contractor shall verify the proposed road reserve, cadastral boundary and
contract boundary and all dimensions on Site prior to submission of Tender.
The Contractor is responsible for clarifying any discrepancy between the
Drawings and actual condition on Site.

The Contractor shall make good all works including road surfaces, drains,
concrete slabs, gratings, kerbs, pavements, turfing, railing, fence, boundary
wall, etc. affected or damaged during the course of construction, to the
satisfaction of the Engineer. The costs of making good all these defects shall
be borne solely by the Contractor and deemed included in his Contract Sum

All works specified shall include the provision of all labour, tools, equipment,
material,traffic control, transport and everything else necessary for the
satisfactory completion of the Work by the Contractor to the satisfaction of the
Engineer.

Description of the Works involved in this Contract is given in the Specifications
for the guidance of the Contractor. The Contractor shall be solely and fully
responsible for investigating and ensuring the actual extent and nature of the
Works comprised in this Contract prior to submission of his Tender.

Construction, management and quality of the Works shall comply with the
Drawings,Specifications and Employers requirement

Priority of
Works and
General
Resonsibilitie
s of
Contractor

(1) Surat Smart City Development Limited (SSCDL) intends to Showcase
Road R6 — Aai Mata Road, as a Pilot Project under Smart City initiative
for Surat City. The Contractor shall complete this road in all respect on
top Priority with in Three (3) months from Commencement date.
SSCDL will set up Priority of all the remaining roads and it is in
Contracator’s obligation to complete the works in all respect as per
priority and instruction given by SSCDL.

(2) Contractor shall take care to un install the old utilities that need to be
replaced by new suggested utilities so as not to damage the same and all
the material such as Manhole Frame cover, Street Pole, Street Furniture..
etc obtained after Demolition / Removal / Shifting of Utilities shall be
properly stacked at Designated location and handed over to SSCDL. On
instruction of SSCDL such dismantled material ( C & D ) waste shall be

Signature of Contractor
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disposed off at location within City limits as approved by SSCDL. All the
charges for Stacking and dismantling of such material shall be borne by the
Contractor

(3) In case of Damage to Service connections like drainage, Water supply,
Gas , Telephone, Electric cables for the properties along the roads , the
same shall be repaired / reinstalled by the Contractor at his own cost.

(4) Recarpeting of the Roads shall be done only after approval from SSCDL

(5) The Employer Surat Smart City Development Limited (SSCDL) reserves
right to remove / decrease the Scope of Tendered Works. It is in
Contractor’s obligation to execute the work as instructed by Surat
Smart City Development Limited (SSCDL) and will not be compensated
for such removal / decrease in scope of Tendered works.

(6) Quantities mentioned in Bill of Quantity are approximate and the
Contractor shall not be compensated for any increase or decrease in
such Quantities and shall be paid as per actual executed and certified
by Engineer-In-Charge.

Qualifying
Criteria

A. Simailar nature of Work :

The bidder must have completed similar nature of work i.e. Road works for National
Highway / State Highway / Ring Road Project in Metro Cities on
Engineering,Procurement & Construction basis within last seven financial years i.e.
. for a period starting from 01/04/2010 and ending one month prior to Bid
Submission Date

One contract of Rs 134.00 Cr (80% of the estimated cost)

Or
Two contracts of Rs 84.00 Cr each (50% of the estimated cost)
Or

Three contracts of Rs 67.00 Cr each (40% of the estimated cost)

B. Turn Over
The average annual financial turnover during the last 3 years ending 2015-16
should not be less than 30% of the estimated amount put to tender

C. Construction Experience in Key Activities ( Physical Criteria) :

l. Completed Bituminous Carpeting of Road of 50,000 Sgm or above
. Completed M25 grade and above Grade of concrete work of Quantity
9,000 Cum in the form of slab and wall in a Single Project
lll.  Footpath Work (any flooring / paving of cement concrete/ stone slabs/ tiles /
inter paver blocks etc.) required for the roads covering 5 Km length and
above in a Single Project

The bidder must have completed the above Key activities within last seven financial
years . for a period starting from 01/04/2010 and ending one month prior to Bid

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 13
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Submission Date

AND
An attested copy of Registration with any of the department of State
Government, Surat Municipal Corporation, Central Government etc. Of
"AA" Class & who have a certificate of registration with Employees Provident
Fund Organization

C) In view of the latest circular of IT Department IT clearance certificate is not
required. However the contractor shall submit copy of the PAN card.

It is further to clarify that if any of work(s) is/are on hand with the

applicant, but if the amount of the work done at the site is more than 90% of
the total Project / Tender cost as on Last date of Submission of Tender
document then those work(s) will also be taken into consideration while
evaluation.

Following enhancement factors will be used for the cost of works executed
and the financial figures to a common base for the value ofthe works
completed in India.

Sr.No Year Enhancing

factor
1 2016-17 1.00
2 2015-16 1.10
3 2014-15 1.21
4 2013-14 1.32
5 2012-13 1.46
6 2011-12 1.61
7 2010-11 1.77

Applicant should indicate actual figures of costs and amount for the works
executed by them in the schedule without accounting for the above-
mentioned factors.

Average Annual financial turnover during the last 3 years:

1. The average annual financial turnover during the last 3 years ending 2015-
16 should not be less than 30% of the estimated amount put to tender.

2. Attested copies of balance sheet with adequate document/proof shall be
attached

3. The details shall be furnished in prescribed Statement - D:
Statement- A (for Similar Natute of Work y)

One contract of Rs 134.00 Cr (80% of the estimated cost)

Or

Two contracts of Rs 84.00 Cr each (50% of the estimated cost)

Or

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 14
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Three contracts of Rs 67.00 Cr each (40% of the estimated cost)

Statement — B (Construction Experience in Key Activities ( Physical Criteria)

l. Completed Bituminous Carpeting of Road of 50,000 Sgm or above
I. Completed M25 grade and above grade concrete work for Quantity 9,000
Cum in the form of slab and wall in a Single Project
lll.  Footpath Work (any flooring / paving of cement concrete/ stone slabs/ tiles /
inter paver blocks etc.) required for the roads covering 5 Km length and
above in a Single Project

1. Attested copies of completion certificates for each completed work from the
client mentioned above shall have to be attached.

Solvency Certificate of Nationalized Bank.
1. Solvency Certificate of Nationalized Bank for Rs. 34 Crores. (Not older than
six months)
2. Attested copies of same certificates shall have to be attached.

Joint Venture

Joint venture consortium of Maximum Two firms/ members / companies, as

partners shall be allowed for the works.

All the Members of the JV shall be jointly and severally responsible for this Contract.
The Member of the JV holding highest stake shall be the Lead Partner. The JV shall

comply with the following requirements:

(@ A Joint venture agreement must be submitted along with the
documents in which minimum share of lead member shall have to be
75% and share of other members, individually shall not be less than
15%.

(b) Allthe members of the Joint Venture firms shall have to collectively

satisfy all the criteria mentioned.

Note:

In case, the applicant/JV partner has achieved physical & financial
performance for the criteria mentioned above in past, in joint venture
with other Contractor (other than present JV partner), the portion of the
work (physically and financially) of the contractor included in their Joint
Venture Agreement in original contract work shall only be considered
for evaluation purpose.

In joint venture consortium the lead partner shall only be an
Indian citizen, Indian partnership firm or Indian private/ public limited

company.

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 15
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©)

(d)

(€)

(f)

(@)

(h)

(i)

The Lead Member shall have “AA” class Registration with any of the
department of State Government, Surat Municipal Corporation, Central
Government etc.

The individual members who join in JV shall have to give an
undertaking that they will maintain status-quo till the completion of the
work, if the work is awarded to the JV Consortium, the same JV
Consortium shall be maintained till the satisfactory completion of the
work. This undertaking shall be submitted on Stamp paper Rs. 100.
duly signed by authorized signatory, which shall be notarized.

In case of Bidder participating as a Joint Venture, on his selection for
award of contract, all the partners/members of the Joint Venture will
have to sign the Contract with the employer and will be jointly and
severally liable for performance of the contract. Award of Contract will
be in the name of Joint Venture consortium which will be considered

as “Legal Entity” as far as this Bid/ Contract is concerned.

The Bid, and in case of a successful bid, the Form of Contract
Agreement, shall be signed with the name of Joint Venture which will

be legally binding on all the partners;

Lead partner shall be declared as Prime Bidder authorized to be in
charge; and this authorization shall be evidenced by submitting a
Power of Attorney signed by legally authorized signatories of all the

partners;

The member in charge shall be authorized to incur liabilities, receive
payments and receive instructions for and on behalf of any or all
partners of the Joint Venture and the entire execution of the contract
including defect liability period;

All members of the Joint Venture shall be jointly and severally liable for
the execution of the Contract in accordance with the Contract terms,
and a relevant statement to this effect shall be included in the
Authorization mentioned under (d) above as well as in the Form of

Contract Agreement (in case of a successful Bid); and,

A copy of the stamped and notarized agreement entered into by the
Joint Venture partners shall be submitted with the Bid. Roles,
responsibilities and financial stakes of all members of the Joint

Venture consortium shall be clearly and unambiguously prescribed in

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 16




Smart City

Volume | — Technical Bid

1y
re

3
- i" @ Ai ]
/
g o

Visual Improvement of Roads

()

(k)

()

(m)

the Joint Venture agreement. In case of non prescription, the JV
agreement will be declared as invalid and the bid will be treated as non

responsive.

In case of Joint Venture financial strengths ( i.e Turn over and
Experience in Similar Nature of Work) of each of the JV members
individually shall not be less than Minimum Qualifying Criteria worked
out in proportionate to their financial stakes in the JV. In case of
physical criteria, either of the JV members shall meet the qualifying
requirement in any single completed project without taking into

account their financial stake in the JV agreement..

Each JV member shall have required registration certificate, solvency
certificate,existence of company as per tender requirement. Each
member shall satisfy these requirements separately.

The contractors participating in the name and form of a Joint Venture
consortium shall have to clearly and unambiguously define the role,
responsibilities and financial stake of each of the partners, the lead
partner shall also have to be defined. On award of contract to such a
Joint Venture consortium, each of the members of the Joint Venture
consortium shall have to sign the Contract. Each member of the JV
shall be jointly and severally responsible for the performance of the

contract.

An original notarized copy of the agreement as prescribed in Tender
document entered into by the joint venture partners shall be submitted
with the bid. It should also distinctly show the financial participation of
each member of the joint venture and the responsibility of each
member as regards planning and execution of the work.

In case of conflict between the terms in contract agreement and
the Joint Venture documents, the terms in the contract agreement

shall prevail.

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 17
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Bid Evaluation
criteria

Sr.n

Criteria Single Entity Joint Venture
0
All  Partners | Each Partner
combined
together
1 Turnover :- Must Meet | Must Meet | Must meet
The average annual | requirement requirement requirement
financial turnover during worked out
the last 3 years ending in
2015-16 should not be proportionate
less than 30% of the to their
estimated amount put to financial
tender stakes in the
JV
2 Similar Nature of Work : | Must Meet | Must Meet | Must meet

Bidder shall be

Registered in with any of
the department of State
Government, Surat
Municipal  Corporation,
Central Government etc.
Of "AA" Class & who
have a certificate of
registration with
Employees Provident
Fund Organization.

The bidder must have
completed similar nature
of work i.e. Road works
for National Highway /
State Highway / Ring
Road Project in Metro
Cities on
Engineering,Procuremen
t & Construction basis
within last seven
financial years i.e.. for a
period starting from

requirement

requirement

requirement
worked out
in
proportionate
to their
financial
stakes in the
JV

Signature of Contractor
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01/04/2010 and ending
one month prior to Bid
Submission Date

One contract of Rs
134.00 Cr (80% of the

estimated cost)

Or

Two contracts of Rs
84.00 Cr each (50% of
the estimated cost)

Or

Three contracts of Rs
67.00 Cr each (40% of
the estimated cost)

Construction Experience
in Key Activities
(Physical Criteria)

I. Completed
Bituminous

Carpeting of Road of
50,000 Sgm or
above

II. Completed M25

grade and above
Grade of concrete
work of Quantity
9,000 Cum inthe
form of slab and wall
in a Single Project

[ll. Footpath Work (any

flooring / paving of
cement concrete/
stone slabs/ tiles /
inter paver blocks
etc.) required for the
roads covering 5 Km
length and above in a
Single Project
The bidder must have
completed the above
Key activities within
last seven financial
years . for a period
starting from
01/04/2010 and ending

must meet

requirement
S

must meet

requirement
S

Must meet
experience
requiremen
tin Single
completed
project.

Signature of Contractor
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one month prior to Bid
Submission Date

Bid Capacity : Must Meet | Must Meet | Must meet
Availabilty of Bidding | requirement requirement requirement
Capacity should be worked out
atleast equal to INR Rs in

168 Crore. proportionate
The bidding capacity to their
shall be worked out by financial

the following formula: stakes in the
Bidding Capacity = JV

[2AN-B] Where,

A = Maximum value of
construction works
executed in any one year
during the last five Year
staking into account the
completed as well as
works in progress.

N = Number of years
prescribed for
completion of work for
which bids has been

invited.
B = Value of existing
commitments and

ongoing works and LOI
issued to be completed
During the period of
completion of work for
which bids have been
invited

1.

3.

Experience of the bidder earned by him as the JV partner will be considered
to the limit of its share in the completed works shown in that JV or
consortium agreement.

Single Entity or Sole Bidder can fulfill the criteria by Nominating the

Subcontractor for satisfying experience in Key activities (Physical Criteria).
Work experience certificates of Nominated Subcontractor, satisfying the
Criteria of Key activities shall be submitted along with Bid. Single entity or
sole Bidder can nominate only one subcontractor for same and they should
collectively satisfy the Criteria. In case of physical criteria, either of the JV
members shall meet the qualifying requirement in any single completed
project without taking into account their financial stake in the JV agreement.
Joint Venture Partners shall collectively satisfy the Experience in Key
activities ( Physical Criteria) ,however either of the JV members shall meet
the gualifying requirement in _single completed project without taking into
account their financial stake in the JV agreement

Technical score of maximum 100 marks shall be considered for Evaluation

Signature of Contractor
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purpose of Key activities ( Physical Criteria).

4. Physical activity of Bituminous Concreting of Road shall carry maximum 30
marks, Physical Activity of Concrete in form of Wall and Slab shall carry
Maximum 40 marks and Physical activity for Footpath work shall carry
maximum 30 Marks.Bidder satisfying the required criteria shall get all the
marks.However the bidders having shortfall in matching the required criteria
shall be allotted marks in proportion of its deficit to meet the Criteria
i.e for Example Consider Criteria (ii) of Physical Criteria of Concrete in form
of Wall and Slab,bidder having completed Concrete quantity of 9,000 Cum
shall be allotted full 40 marks, Bidders having completed 7,000 Cum shall be
allotted (7,000 x 40)/9,000 = 31 Marks
Bidders scoring minimum 20 marks out of maximum 30 marks in Key
Activity (i) and (iii) and minimum 25 marks out of Maximum 40 Marks in Key
Activity (ii) of Physical Criteria and achieving collective marks above 75
shall only be qualified under this section. This means that for Example for in
Physical criteria for Bituminous concreting of road the bidder shall have
minimum experience of 33,000 Sgm of Bituminous Carpeting to score
minimum 20 marks in the particular category.

Financial Bid shall be opened only of that bidders , who satisfies the prescribed
eligibility criteria mentioned here in tender document.The Employer will award the
Contract to the bidder whose bid has been determined to be substantially
responsive in terms of minimum qualification requirement and technical
requirements to the bidding documents and who has offered the Lowest Evaluated
Bid Price. All the rights reserves for rejecting any or all the bids with the owner/
Surat Smart City Development Limited without assigning any reason thereof.

Water Charges

Surat Smart City Development Limited shall not provide any water for the
construction and during Maintenance Period or any other purpose for the said
works. The contractor shall have to make his own arrangements for supply of
water,. However in any case, the quality of water shall meet with the standard
reguirements.

Project
Milestones Mile Duration from the date of issue of | Financial Target
Stone Notice to Proceed with the work as a | (% of contract
No. percentage of time limit (24 months) | value)
1 25% 10%
2 40% 50%
3 70% 75%
4 100% 100%
In event of these Milestones not having being achieved, an amount computed at
0.2% of Remaining Amount of Work per day subject to a Maximum of 10% of Total
Liquidated Contract Value shall be retained.
Damages Liguidated Damages shall start being retained as per contract on value of

Remaining work on not achieving intermediate Milestones 1,2,3.

The Liquidated damages shall be released without interest or charges if

contractor achieves Milestone 4 before completion of approved time limit including
extension of time limit, if approved.

Bid Language | English
Country INDIA
Currency India Rupees (INR)

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 21
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Design Criteria

The Drawingattached with tender are for reference only. The design shall be carried
out as per latest I.S. Codes and As per Employers Requirement as mentioned in
Tender Document

Design Codes

Latest IS codes published by Bureau of Indian Standards (BIS) and all other

Applicable relavent codes shall be applicable

Insurance The contractor shall take " contractors all risk insurance policy" for the estimated
cost of the Project viz. “Rs. 168 Crore " Workmen compensation policy" for all
workers and labours of contractor and client working at site and "Third Party
Insurance Policy" to fully cover all third party type risk.
All the insurance policies shall remain in force ,upto the completion of two (2) years
from the date of possession/from the date of the inaugural function i.e date of
completion of all works as instructed by Engineer-in-Charge.
For the rest of the defect liability period ( 5 years) the Insurance shall be covered
for the individuals ,who are employed for the rectification of works (if any).
The insurance policy so taken by the contractor for such purposes shall be in the
joint name of the contractor and the client and the policy shall be deposited with the
client.
The Contractor All Risk (CAR) policy with third party insurance shall be submitted
for (1) Construction period and (2) Defect liability period - upto 5 years from the
issue of final bill of contractor.

Bid validity 120 days from the opening of the price bid

period

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 22
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SECTION Il - QUALIFICATION INFORMATION

1. Copies of original documents defining the
constitution or legal status, place of registration
and principal place of business; written power of
attorney of the signatory of the Bid to commit the
bidder
2. Technical qualifications and experience of the
proprietor or partners and leading technical
employees in the firm (Statement-C)
(a) Name:
(b) Qualification:
(c) Status:
(d) Experience in years:
(e) From which date appointed in this firm, in case
of employee:
(f) Date of joining the firm:
3. Whether the applicant maintains an office capable of
preparing bills (Give Address):
4. Details of workshop, machines tools and plant held
by the Applicant, as prescribed in Statement “J”
precise number/quantum of equipment has to be
mentioned.
4A . Similar works completed in last 7 years .
Statement — “A”
4 B Construction Experience in Key Activities ( Physical Criteria)
Statement “A-1""
4c. Statement showing the similar works on hand / in progress
Details shall be furnished in prescribed Statement —B”
N.B. Attested copies of work order from the client
shall be attached for each of the work mentioned
5. Whether enlisted in any other dept./ organization if
so, which class showing amount qualified to tender:
6. Total Turnover of the firm per year with adequate
documents for last 3 years
(The details shall be furnished in prescribed Statement —D)
() Rs.
(i) Rs.
(iii) Rs.

7. Balance sheets with profit and loss statement for the
last five financial years duly certified by Chartered
Accountant along with auditor’s report.
(Attested copies shall be attached) 8. Has the applicant or his partners or share holders
been black listed in the past by any Government
department of any other body:

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited
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9. Details of work if any abandoned by the Contractor

10. Name of the Bank of which solvency certificate
attached for a sum of Rs.34.0 Crores

11. Date of submission of application:

12. Details about Tender Fee of Rs.18,000/- as
application fee (Non-refundable) :

13. Amount in arrears if to be paid to Government as
per the demand from any Government
Department or Corporation:

14. Information regarding any litigation or arbitration
resulting from contracts executed by the bidder in

the last five years or currently under execution. The

information shall include the names of the parties
concerned, the disputed amount, cause of litigation,
and matter in dispute

15. DECLARATION
1.1/ We hereby certify that | / We am/are not

partner(s) in the firm(s) blacklisted or
connected with firm blacklisted in any State,
C.P.W.D., M.E.S., or Railways or anyCorporation:

2. At present I/\We am/are partner(s) in the
following firms which is/are registered as
approved contractor(s), firm(s) in any State,
C.PW.D., M.E.S., or Railways:

3. We, the partners of this firm, hereby give an
undertaking that we are jointly and severally
responsible to meet all the liabilities over and
above the business of this firm and make good
the above financial loss sustained by the Surat
Municipal Corporation as a result of our
abandoning the works entrusted to us i.e. this
firm:

(Partnership firm, all partners are required to sign)

Signatory’s Name

Place :
Date:

General Manager (IT)
Surat Smart City Development
Limited

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 24



1y
re

g o

Smart City

Volume | — Technical Bid Visual Improvement of Roads

BID CAPACITY

1. The bidding capacity of the contractor should be equal to or more than the estimated cost of the
work put to tender. The bidding capacity shall be worked out by the following formula:
Bidding Capacity = [2AN-B] Where,

A = Maximum value of construction works executed in any one year during the last five
Year staking into account the completed as well as works in progress.

N = Number of years prescribed for completion of work for which bids has been invited.

B = Value of existing commitments and ongoing works and LOI issued to be completed

During the period of completion of work for which bids have been invited.

2. The initial criteria prescribed above in respect of experience of similar class of work completed,
bidding capacity and financial turnover etc. will first be scrutinized and the bidder’s eligibility for
the work to be determined.

3. Incase any agency is L1 (First Lowest) in more than two works, SSCDL reserves the rights to
allot the work to second lowest at the price of first lowest without any prejeduce.

4. The Chairman Surat Smart City Development Limited reserves the right to issue / not issue
work of more than two packages to any single bidder even if bidder is lowest and with adequate
bidding capacity.

5. The Chairman Surat Smart City Development Limited also reserves the right to reject any

application /tender .
Without assigning any reason whatsoever therof.

Place :
Date:

General Manager (IT)Surat Smart
City Development Limited

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 25
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STATEMENTS

The bidders qualifying the initial criteria will be evaluated for the following criteria and the said
details to be submitted on prescribed forms appended with tender documents whose brief details
are as under:

i) Statement showing the similar works completed n the last seven Statement A
years. i.e. for a period starting from 01/04/2010 and ending one
month prior to Bid Submission Date

i) Statement showing the details of work of Construction Experience in | Statement A-1
Key Activities ( Physical Criteria ).
i.e . for a period starting from 01/04/2010 and ending one month
prior to Bid Submission Date

i)  Statement showing the similar works on hand / in progress. Statement B
i.e. for a period starting from 01/04/2010 and ending one month

prior to Bid Submission Date

iv) List of Main Technical Staff Employed by the firm on Date Statement C
V) Details of Financial Information Statement D
Vi) Statement of Bankers Certificate from a Nationalized Bank Statement E
vii) Projects Under Execution Or Awarded/Loi Issued. Statement F

viii)  Performance report of works referred in form C & D should be duly | Statement G
authenticated/certified by an officer not below the rank of EE or
equivalent should be furnished separately for each work completed
or in progress

iX) Details of structure and organization Statement H

X) Details of technical & administrative personal to be employed for the | Statement |
work

Xi) Details of construction Plants, equipment etc. likely to be used in Statement J

carrying outthis work.

Xii) Litigation Details Statement K
Xiii) Site visit certificate Statement L
xiv)  Intended brand by Contractor Statement N

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 26
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Surat Smart City Development Limited

STATEMENT - A

Statement showing the similar works completed in the last seven years.

i.e. for a period starting from 01/04/2010 and ending ending one month prior to Bid Submission Date
Sr.No. Name of Name | Estimated | Tendered | Date of Target date of Actual Time limitin year | Percentage | Reasons | Remarks
Department / of cost of Amount | award | completion of work | Amount of and months rate and for delay
Client with work work put of as per contract and work amount of in
Address to tender contract | date of completion | completed Penalty completion
of work if completed of work
Target | Completion Original | Extended
Date Date Y M Y M
1 2 3 4 5 6 7a 7b 8 9a 9b 10 11 12

Signature of contractor

Signature of Contractor

TCE.10196A-H-292-928 Surat Smart City Development Limited

Note : -(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be attached.
(2) It is mandatory to furnish details in this format only.
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Construction Experience in Key Activities ( Physical Criteria)

Sr.No

Name of
work

Cost of
work
in Rs.
Lakhs

Work
completed/
in
progress

Particulars of
item

Unit

Qty in
tender

Executed Quantity

Completed
Bituminous

Carpeting of
Road of 50,000

Sgm or above

Completed
M25 grade and
above Grade
of concrete
work of
Quantity 9,000
Cum in the
form of slab
and wall in a
Single Project

Footpath Work
(any flooring /

Signature of Contractor

TCE.10196A-H-292-928 Surat Smart City Development Limited
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paving of
cement
concrete/ stone
slabs/ tiles /
inter paver
blocks etc.)
required for the
roads covering
5 Km length
and above in a
Single Project

For each Key Activities (Physical criteria) Statement A2 shall be submitted by the contractor duly singed by the employer.
Statement A2 shall clearly mention the particulars of required Key Activities and Should be duly authenticated/certified by an
officer not below the rank of EE or equivalent

Signature of Contractor ~ TCE.10196A-H-292-928 Surat Smart City Development Limited 29
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STATEMENT - A-2

Statement showing the details of Construction Experience in Key Activities ( Physical Criteria )
i.e. for a period starting from 01/04/2010 and ending one month prior to Bid Submission Date

Sr.No. Name of Name | Estimated | Tendered | Date of Target date of Actual Time limitin year | Percentage | Reasons | Remarks
Department / of cost of Amount | award | completion of work | Amount of and months rate and for delay
Client with work work put of as per contract and work amount of in
Address to tender contract | date of completion | completed Penalty completion
of work if completed of work
Target | Completion Original | Extended
Date Date Y M Y M
1 2 3 4 5 6 7a 7b 8 9a 9b 10 11 12

Note : -(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be attached.
(2) It is mandatory to furnish details in this format only.

30
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Surat Smart City Development Limited STATEMENT - B

Statement showing the similar works on hand / in progress.

i.e. for a period starting from 01/04/2010 and ending one month prior to Bid Submission Date

Sr.No. Name of Name of | Estimated | Tendered | Date of Target date of Actual Time limitin year and | Reasons | Remarks
Department / work cost of Amount | award of | completion of work as | Amount of months for delay
Client with work put contract | per contract and date | work done in
Address to tender of completion of work completion
if completed of work
Target | % Progress Original | Extended
Date till Date Y M | (fany) Y
M
1 2 3 4 5 6 7a 7b 8 9a 9b 10 11

Note : -(1) Attested Copies of Work Order and detail progress Certificates from issuing authority have to be attached.
(2) It is mandatory to furnish details in this format only.

Signature of the Contractor:-

Signature of Contractor

TCE.10196A-H-292-928 Surat Smart City Development Limited
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Surat Smart City Development Limited STATEMENT - C

List of Main Technical Staff Employed by the firm on Date

Sr.No. Name Designation Educational Experience | Duration of
Qualification | in the field Service in
the
firm

1 Project

Cordinator
Multidisciplinary
(Graduate Engineer
)
2 Design Manager (
Graduate Engineer)
3 Project

Manager —
Multidisciplinary

( Graduate
Engineer )

4 Senior Site
Engineer

5 Junior Site
Engineer

6 Electrical
Engineer

7 Junior Electrical
Engineer

8 Quality Control
Engineer

Place : Signature of the Contractor
Date : with full address

Note : -(1) Attested Copies of Educational & experienced Certificates attached.
(2) It is mandatory to furnish details in this format only.

Enclosure : -1) Photograph
2) Educational Certificates
3) Experience Certificates

Signature of Contractor TCE.10196A-H-292-928 32  Surat Smart City Development Limited ,SURAT
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STATEMENT -D

FINANCIAL INFORMATION

Financial analysis, Details to be furnished duly supported by figures in balance sheet / profit and loss
account for the last five years duly certified by the Chartered accountant, as submitted by the
applicant to the income Tax Department copies to be attached.

General Construction Experience Record

All individual firms are requested to complete the information in this form with regard to the
management of Works contracts generally. The information supplied shall be the annual turnover of
the Applicant, in terms of the amounts billed to clients for each year for work in progress or
completed. A brief note on each contract should be appended, describing the nature of the work,
duration and amount of contract, managerial arrangements, employer and other relevant details.

Sr.No | Description of Item 2011- 2012- | 2013-14 | 2014-15 2015-
12 13 16

i Gross annual turnover on
Construction work.

ii. Annual Net worth

iii. Profit/loss

v Financial arrangements for carrying
out the proposed work.

v Solvency certificate from bankers of
applicant. Form ‘B’

Vi, Tax clearance certificate under the
relevant act

Note : 1. Figures to be taken from audited balance sheets.
2. Copies of the balance sheet to be attachéd
3. The bidder shall have to provide that for a period of at least 4 months thebidder has ability
to sustain negative cash balance and how he proposes tomeet with the same.
4. Cash Plan / Cash flow Statement.

Signature of the Bidder

Name & Designation of the bidder
Name of company

Rubber stamp of company

Date

Sign.of Chartered Accountant  with seal.

Signature of Contractor TCE.10196A-H-292-928 33  Surat Smart City Development Limited ,SURAT
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STATEMENT - E

FORM OF BANKERS CERTIFICATE FROM A NATIONALIZED BANK

(solvency certificate from a schedule bank)

This is to certify to the best of our knowledge and information that M/S
/Sh. having marginally noted address, a
customer of our bank are/is respectable and can be treated financially capable of any
engagements up to a limit of

INR (INR )

Though this certificate is issued without any guarantee or responsibility on the bank or any of
its officers, it is based on careful opinion formed taking care of financial conduct of their
transactions through the bank.

(Signature) For the Bank

NOTE:

1. Bankers certificates should be on letter head of the Bank, sealed in cover addressed to
tendering authority.

2. In case of partnership firm, certificate should include names of all partners as recorded
withthe Bank.

Signature of Contractor TCE.10196A-H-292-928 34  Surat Smart City Development Limited ,SURAT
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STATEMENT - F
PROJECTS UNDER EXECUTION OR AWARDED/LOI ISSUED.

TILL LAST DATE OF SUBMISSION OF TENDER

Name Owner or Cost of | Date of Stipulated | Up  to | Slow Name & | Remark
. of sponsoring | work in | Commencemen | date of date progres | address/ | s
N | work/ organizatio | Crores |t As per | completion | amount | sif telephon

Project | n . contract . of any & e of

. the work | reason officer to

And execute | thereof. | whom

location d reference

(INR) may be
made.
2 3 4 5 6 7 8 9 10

Certified that above list of works are under execution or awarded/LOIl issued and the
information given is correct to my/our knowledge and belief

Signature of Applicant(s)

Signature of Contractor TCE.10196A-H-292-928 35  Surat Smart City Development Limited ,SURAT
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STATEMENT -G

PERFORMANCE REPORT OF WORKS REFERRED TO IN FOR “A, A1&B”

. Sr No.
. Name of work/Project and Location
. For Road works:

i) Road Work
(a) National Highway
(b) State Highway
(c) Ring Road in Metro cities

. Agreement No.

. Client name:

. Amount of Work:

. Date of Starting of project:

. Stipulated date of completion:
. Actual date of completion:

10. Completion cost:
11. Justification for Delay, if any:
12. Amount of compensation

a. Levied for delayed completion if any
b. Amount of reduced rate items, if any

13. Litigation tendency:
14. Feedback from client:

(i) Quality of work [] Verygood
(i) Finance Soundness[ | Very good
(iii) Technical Proficiency[_] Very good
(iv) Resourcefulness [ ] Very good
(v) General behavior [ ] Very good

Third party feedback, if any:-

Signature of applicant

Note: This Form shall be submitted notarized and scan copy of each work entered shall be uploaded.

Signature of Contractor

TCE.10196A-H-292-928
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[] Good [] Far [] Poor
[] Good [ ] Far [_] Poor
[1 Good (1 Fair [] Poor
[] Good [ ] Far [_] Poor
[ ] Good [] Far [_] Poor

Surat Smart City Development Limited ,SURAT

Signature & stamp of client
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STATEMENT - H
DETAILS OF STRUCTURE & ORGANISATION

1. Name & address of the applicant
2 Telephone No./Telex No./Fax no.
3 Legal status of the applicant(attach copies oforiginal

document defining the legal status(s).
(a) an individual.

(b) A proprietary firm

(c) A firm in partnership

(d) A limited company or corporation.

4 Particulars of Registration with various Government
bodies (attach attested photocopy).

(a) Registration number.

(b) Organization/Place of Registration

1.
2.
3.

5 Name and titles of Directors & officers with designation
to be concerned with this work.

6 Designation of individuals authorized to act for
theorganization.

7 Was the applicant ever required to suspend construction

for a period of more than six months continuously after
you commenced the construction? If so give the name of
the project and reason of suspension of work.

8 Has the applicant or any constituent partner in case of
partnership firm every abandoned the awarded work
before its completion? If so, give name ofthe project and
reason for abandonment.

9 Has the applicant or any partnership firm, everbeen
debarred/black listed for tendering in any organization at
any time? If so give details.

10 Has the applicant or any constituent partner incase of
partnership firm ever been convicted bycourt of law? If
S0, give details

11 In which field of Civil engineering construction you claim
specialization and interest.

12 | Any other information considered necessary but not
included above.

Sign of the applicant

Signature of Contractor TCE.10196A-H-292-928 37  Surat Smart City Development Limited ,SURAT
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STATEMENT =1

DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR
THE WORK

Sr. | Designatio | Total Number | Nam | Qualific | Professi | How Remark

No | n numbe | availabl | e ation. onal these S.
r e for experien | would
this ce of be
work details of | involve
work d in
carried this
out. work.
1 2 3 4 5 6 7 8 9

Sign of the applicant

Signature of Contractor TCE.10196A-H-292-928 38  Surat Smart City Development Limited ,SURAT
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STATEMENT =J

Detail of Construction, Plant & Equipment Likely to be used in Carrying out the Work

Sr. Name of equipment
No

1 2 3

1 J.C.B. or excavator

2 Concrete batching plant fully
automatic of min 30 M3/hr
capacity Age: Not more than 5
years).

3 Digital weight Batcher Machine

4 Concrete pump

5 a)Concrete transit mixer
b)Other equipment for
transportation of concrete
mix.

6 Goods cum Lift for minimum
capacity of 300 Kg.

7 Shuttering (Steel formwork)

8 Steel props (with accessories)

9 Extended span or beams with
accessories

10 | Vibrator (Needle) + Surface
vibrator (Operating with
electricity) +Diesel vibrator

11 Water Tanker

12 Trucks / Dumpers

13 Standard Testing Laboratory (As
prescribed)

14 Crane

15 Pump & Motor

16 Generator

17 Bitumen Sprayer

18 Hot mix Plant

19 Asphalt paver finishers

20 Tandom rollers

21 Rock Breaker with Excavators

22 Vibratory rollers

Signature of Contractor TCE.10196A-H-292-928

39
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Note : - Ownership proof shall have to attach

Place : Signature of the Contractor with
full address

Date :

STATEMENT - K
LITIGATION DETAILS
Name of applicant / or parties ::

Applicant should provide information on any History of litigation or arbitration resulting from contracts
executed in last five years or currently under execution:

Sr. Year Award for/against | Name of client, | Disputed
No. applicant cause of litigation & | Amount

matter of dispute in INR
NOTE:-

1. The above information shall be supported with necessary documents otherwise the same shall be
treated as null & void.

2. If the information to be furnished in this schedule will not be given & come to the notice
subsequently will result in disqualification of bidder.

Sign of the applicant

Signature of Contractor TCE.10196A-H-292-928 40  Surat Smart City Development Limited ,SURAT
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STATEMENT - L

Site Visit Certificate

I/we , authorized representative of M/s

have visited the site of the proposed,;

Visual Improvement of Roads consisting of Up gradation, Augmentation, Foot path & Cycle track
works, Utility Trench, Road Markings, Street Furniture, Traffic signage, Bus Shelter, Vending Kiosk,
Street Landscaping works and other Miscellaneous works along with Maintenance of Tendered works
for Period of Five Under “SMART CITY MISSION” on Prepartion of Working Drawings.
Procurement and Construction Basis

We have inspected and evaluated all the Roads as mentioned in Tender document with reference to
its location,topography, soil conditions, shifting of services, and all other works as mentioned in
tender document . We have understood the Scope of Work and shall carry the work as per Tender
terms and Conditions.We have submitted this offer after satisfying ourselves about the local

conditions, local costs, etc.

Sign of the applicant

To be given on Non-judicial stamp paper of Rs 100 duly signed by authorized notary

Signature of Contractor TCE.10196A-H-292-928 41  Surat Smart City Development Limited ,SURAT
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STATEMENT =N

Intended brand by Contractor
Contractor shall mention the intendedbrand from the List of Approved
makes mentioned in Tender Document

Sr.No. | Item Intended brand by Contractor

Seal & Sign of the applicant

Signature of Contractor TCE.10196A-H-292-928 42  Surat Smart City Development Limited ,SURAT
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UNDERTAKING

Photographs

Name

Designation

Specimen Signature

Names, Photographs and Specimen Signature of Partners, Managing Director

1. I/We agree that the decision of the Surat Smart City Development limited in
prequalification/ selection of applicants/contractor, Phasing of work and in any other
project related matter, will be final and binding to me/us.

2. All the information and date furnished here with are correct to my/our best of
knowledge.

3. I/lWe agree that we have no objection if inquiries are made about our works, its
related

areas and any other inquiry regarding all details, projects and works listed by us in

the
pre-qualification document at any state.
4. 1/We agree to submit signed and sealed original tender documents or qualification
formats and other documents intimation from Surat Smart City Development limited.

Signature with seal of the company

Signature of Contractor TCE.10196A-H-292-928 43  Surat Smart City Development Limited ,SURAT
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NAME OF WORK : Visual Improvement of Roads consisting of Up gradation, Augmentation,
Footpath & Cycle track works, Utility Trench, Road Markings, Street Furniture, Traffic signage, Bus
Shelter, Vending Kiosk, Street Landscaping works and other Miscellaneous works along with
Maintenance of Tendered works for Period of Five Under “SMART CITY MISSION” on Prepartion of
Working Drawings. Procurement and Construction Basis

‘DECLARATION OF THE CONTRACTOR’

e | /We hereby declare that | / We have made myself / ourselves thoroughly conversant with
the local conditions including all materials and labour on which | / We have based my / our
rates for this tender.

e The specifications and leads on this work have been carefully studied and understood before
submitting this tender.

e | /We undertake to use only the best materials approved by the Engineer or his duly
authorized representative during execution of the work
and to abide by the decision.

e |Me undertake to best workmanship/line-level/plumb etc. during execution of the work and to

abide by the decision.

¢ |/We have understood the schedule of payments and other terms of payments which is

accepted by we/us .

o We further testify all informations provided in the Tender including the statements made from
Statement A to Statement N are factually correct and any mis representation or concealment if
discovered, we understand the same shall result in disqualification as Bidder and the decision

of The Chairman Surat Smart City Development Limited shall be final and binding.

Signature of Applicant

Signature of Contractor TCE.10196A-H-292-928 44  Surat Smart City Development Limited ,SURAT
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AFFIDAVIT *

1. 1, the undersigned, do hereby certify that all the statements made in the required attachments
are true and correct.

2. The undersigned also hereby certifies that neither our firm M/s. nor any of its
constituent partners are blacklisted by any of the Govt./Semi Govt. institutios and not have
abandoned any work of multistoried buildings / Infrastructures works in India nor any contract
awarded to us for such works have been rescinded,during last five years prior to the date of
this application.

3. The undersigned here by authorize(s) and request(s) any bank, person, firm or corporation to
furnish pertinent information deemed necessary and requested by the Department to verify
this statement or regarding my (our) competence and general reputation.

4. The undersigned understands and agrees that further qualifying information may be

requested, and agrees to furnish any such information at the request of SSCDL

Signed by an Authorized Officer of the Firm

Title of Officer

Name of Firm

Date

To be given on Non-judicial stamp paper of Rs 100 duly signed by authorized notary.

Signature of Contractor TCE.10196A-H-292-928 45  Surat Smart City Development Limited ,SURAT
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AFFIDAVIT

NAME OF WORK:- Visual Improvement of Roads consisting of Up gradation, Augmentation,
Foot path & Cycle track works, Utility Duct, Road Markings, Street Furniture, Traffic signage, Bus
Shelter, Vending Kiosk, Street Landscaping works and other Miscellaneous works along with
Operation and Maintenance of Tendered works for Period of Five Years on Preparation of Working
Drawings, Procurement and Construction Basis

1.0

2.0

3.0

4.0

5.0

[, the undersigned, do hereby certify that all the statements made in the required attachments are

true and correct.

The undersigned also hereby certifies that neither our firm M/s
nor any of its constituent partners have
abandoned any work in India nor any contract awarded to us for such works has been rescinded
during last five years, prior to the date of this bid.

The undersigned hereby authorize(s) and request(s) any bank, person, authorities, government
or public limited institutions, firm or corporation to furnish pertinent information deemed necessary
and requested by the SMC to verify our statements or our competence and general reputation.

The undersigned understands and agrees that further qualifying information may be requested,
and agrees to furnish any such information at the request of the SSCDL

The SSCDL and its authorised representatives are hereby authorised to conduct any inquiries or
investigations to verify the statements, documents, and information submitted in connection with
this application and to seek clarification from our bankers and clients regarding any financial and
technical aspects. This Affidavit will also serve as authorisation to any individual or authorised
representative of any institution referred to in the supporting information, to provide such
information deemed necessary and requested by yourselves to verify statements and information
provided in the Tender or with regard to the resources, experience and competence of the
Applicant.

Signed by the authorised signatory of the firm

Title of the office

Signature of Contractor TCE.10196A-H-292-928 46  Surat Smart City Development Limited ,SURAT
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Name of the firm

Date

Note: The affidavit format as indicated above to be furnished on non judicial stamp

1.0

2.0

3.0

1.0

2.0

Paper of Rs.100. And duly notarized.

ANNEXURE - B

E.M.D. & Tender fee shall be submitted in electronic format only through online (by scanning )
while uploading the bid. This submission shall mean that E.M.D. & Tender fee are received for
purpose of opening the bid. Accordingly ,offer / tenders of those tenderers whose E.M.D. &
tender fee is received electronically , shall be opened. However , for the purpose of relization of
EMD and Tender fee,bidder shall send the EMD as well as Tender fee in required format in
original through RPAD / Speed post so as to reach to Account Department (Main Office ) within 7
Days from the last date of submission of price bid. Punitive action shall be initiated for non
submission of EMD & Tender fees in original to Account Department (Main office) by bidder
including abeyance of registration and cancellation of E-tendering code for one year. All
document in supporting of bid shall be in electronic format only through online (by scanning)
during the bidding period & hard copy will not be accepted Separately.

All Document must be coloured scanned to be seen as original. Scanning in black and white or
gray shall not be acceptable.

All the document must be notarised with clearly displaying stamp stamp , number and name of
the notary.

“Following Document shall only be submitted in Hard copy to Surat Smart City
Development Limited by all Bidders.”

Earnest Money Deposite as mentioned in the tender. (i.e. D.D. / Bank Guarantee )

Tender Fees as Mentioned in the tender.

Signature of Contractor TCE.10196A-H-292-928 47  Surat Smart City Development Limited ,SURAT
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SECTION IV — TENDER DRAWINGS

FOR REFERENCE ONLY

g e

Visual Improvement of Roads

Sr.No. Title of Drawing

Drawing No.

SrNo | Drawing Title

Sheet No

1 ABD Map with Road Locations

TCE-10196A-AC-1000-SI-
11001

2 TP-08 Drawing

TCE-10196A-AC-1000-SI-
11002

3 TP-53 Drawing

TCE-10196A-AC-1000-SI-
11003

4 TP- 34 Drawing

TCE-10196A-AC-1000-SI-
11004

5 TP - 07 Drawing

TCE-10196A-AC-1000-SI-
11005

6 TP - 64 Drawing

TCE-10196A-AC-1000-SI-
11006

7 TP - 33 Drawing

TCE-10196A-AC-1000-SI-
11007

8 TP - 19 Drawing

TCE-10196A-AC-1000-SI-
11008

9 60M wide Ring Road Design

TCE-10196A-AC-1000-SI-
11009

10 60M wide Surat-Bardoli Road Design

TCE-10196A-AC-1000-SI-
11010

11 60M wide Surat-Bardoli Road Design with Flyover

TCE-10196A-AC-1000-SlI-
11011

12 60M wide Canal Road Design

TCE-10196A-AC-1000-SI-
11012

13 45M wide Road Design

TCE-10196A-AC-1000-SI-
11013

14 36M Wide Road Design

TCE-10196A-AC-1000-SI-
11014

15 Minor Road Design

TCE-10196A-AC-1000-SI-
11015

16 Typical Details for Utility Trench,Footpath,Cycle
Track & Planters

TCE-10196A-AC-1000-SI-
11016

17 Typical Road Section for 60 M Wide Surat Bardoli
Road with Flyover

TCE-10196A-AC-1000-SI-
11017

18 Typical Road Section for 60 m Wide Ring Road

TCE-10196A-AC-1000-SI-
11018

19 Typical Road Section for 60 m Wide Canal Road

TCE-10196A-AC-1000-SI-

Signature of Contractor TCE.10196A-H-292-928 48  Surat Smart City Development Limited ,SURAT
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11019
20 Typical Road Section for 60 M Wide Surat Bardoli TCE-10196A-AC-1000-SI-
Road 11020
21 Typical Road Section for 45 M Wide Surat Bardoli TCE-10196A-AC-1000-SI-
Road 11021
22 Typical Road Section for 45 M Wide Surat Bardoli TCE-10196A-AC-1000-SI-
Road and Puna Patiya Road 11022
23 Typical Road Section for 36 M Wide AAi Mata Road | TCE-10196A-AC-1000-SI-
11023
24 Typical Road Section for 24 M Wide Road TCE-10196A-AC-1000-SI-
11024
25 Typical Road Section for 12 M and 9 M Wide Road TCE-10196A-AC-1000-SI-
11025
26 Details of Utility Trench TCE-10196A-EL-SK-4011
(SHEET 1 OF 2)
27 Details of Cable Exit from Cable Tunnel TCE-10196A-EL-SK-4011
(SHEET 2 OF 2)

Signature of Contractor

TCE.10196A-H-292-928 49
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Smart City

VOLUME - |
Part -2
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1. Scope of Bid

2. Eligible Bidders

1.1

Visual Improvement of Roads

Section V
Instructions to Bidders

The Employer, as defined in the Bidding Data, herein after “the
Employer,” wishes to receive bids for the Planning ,Designing &
Construction of Works as described in the contract herein after referred to
as “the Works.”

1.2 The successful bidder will be expected to complete the Planning ,Designing

1.3

& Construction of Works within the period stated in the Bidding Data and
contract from the date of commencement of theWorks.

Throughout these bidding documents, the terms “bid” and “tender”

and their derivatives (“bidder/tenderer”, “bid/tender”,
“bidding/tendering”, etc.) are synonymous, and day means calendar day.
Singular also means plural.

This invitation to bid is open to any bidder meeting the requirements
specified in the Bidding data.

A). Bidders shall provide such evidence of their continued eligibility
satisfactory to the Employer as the Employer shall reasonably request.

B). To be qualified for award of the Contract, bidders shall as part of their
bid, furnish the information to the Employer of their capability and
adequacy of resources to carry out the contract effectively. Bids shall
include the documentation and information on the relevant Information
Forms attached under qualification information.

C). The proposed methodology and program of Design & Construction,
Environmental Management Plan (EMP), backed with equipment planning
and deployment, duly supported with broad calculations and quality
control procedures proposed to be adopted, justifying their capability of
execution and completion of work as per technical specifications and
Employer’s Requirements within stipulated period of completion.

3. Qualification of the Bidders shall, as part of their bid:

Signature of Contractor

(a) submit a written power of attorney authorizing the signatory of the bid

TCE.10196A-H-292-928 51  Surat Smart City Development Limited ,SURAT
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to commit the bidder; and

(b) To be qualified for award of the Contract, bidders shall as part of their
bid, furnish the information to the Employer of their capability and
adequacy of resources to carry out the contract effectively

4. One Bid per Bidder
A firm shall submit only one bid in the same bidding process. A bidder who
submits or participates in more than one bid will cause all the proposals in
which the bidder has participated to be disqualified.

5. Cost of Bidding
The bidder shall bear all costs associated with the preparation and
submission of its bid, including all cost necessary for site inspection and
whatever investigations that may be necessary and the Employer will in no
case be responsible or liable for those costs, regardless of the conduct or
outcome of the bidding process.

6. Site Visit
The bidder will be deemed to have visited and examined the Site of Worksand
its surroundings and obtained for itself at its own risk and responsibilityand
liability, all information that may be necessary for preparing the bid
andentering into a contract for Design & Construction of the Works

7. Content of Bidding
The Bid Document-Volume-I comprise the following sections and should be
readin conjunction with Volume Il and Volume Il of this bid document.
Documents :

Section | Particulars

No.
Volume -1 - Part 1
1 Notice Inviting Tender
2 Bidding Data
3 Qualification Information
4 Drawings
Volume -1 — Part 2
5 Instruction to Bidders
6 General Instructions

7 Conditions of Contract (Draft Agreement)
Article -1 Definitions and Interpretation
Article-2 Scope of Project

Article-3 Obligations of the contractor
Article-4 Representations and warranties

Article-5 Performance security and retention money

Signature of Contractor TCE.10196A-H-292-928 52  Surat Smart City Development Limited ,SURAT
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Article-6 Right of way

Article-7 Utilities and trees

Article-8 Design and construction of the work

Article-9 Quality assurance, monitoring and supervision
Article-10 Completion certificate

Article-11 Change of scope

Article-12 Defects liability

Article-13 SSCDL’s Engineer

Article-14 Payments

Article-15 Insurance

Article-16 Force majeure
Article-17 Suspension of contractor’s rights

Article-18 Termination
Article-19 Liability and indemnity
Article-20 Labour laws
Article-21 Safety code

Article-22 Miscellaneous

Article-23 Dispute resolution mechanism
8 Forms of Security and Contract Forms

9 Approved List of Banks

10 Abbreviation

11 Memorandum
13 IS Codes
Vol -1l Price Bid
Vol - llIl General Technical Specifications For Building Works

Vol — IV Drawings

Note:

a) In addition to all the information as contained in the above documents
requires supplementary information or clarification; itshall be duty of the
Bidder to obtain this from the Employer before submission of the bid.

b) It shall be duty of the bidder to invite attention of the Employer to any
omission, mistake or ambiguity that may be noticed before submission of
the bid.

c) Any omission, mistake, ambiguity or anomaly shall if subsequently
noticed, be resolved consistent with Trade practice.

d) Adenda, corrigendum is as a part of tender and it shall be submitted by
the contractor.

8. Amendment of Documents
8.1 At any time prior to the deadline for submission of bids, the Employer
may amend the bidding documents by issuing Addenda and giving
adequate notice for complying with the same by the Bidder and for the
same may extend the deadline for submission of the Bidder.

Signature of Contractor TCE.10196A-H-292-928 53  Surat Smart City Development Limited ,SURAT
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8.2 Any Addendum thus issued shall be part of the bidding documents and
shall be uploaded to the website.

9. Language of Bid

The bid, and all correspondence and documents related to the bid
exchangedby the bidder and the Employer shall be written in the bid
languagestipulated in the Bidding Data and Particular Conditions of
Contract.Supporting documents and printed literature furnished by the bidder
may bein another language provided they are accompanied by an accurate
translation of the relevant passages in the above stated language, in which
case, forpurposes of interpretation of the bid, the translation shall prevail.

10. Documents Comprising the Bid

The bid submitted by the bidder shall comprise the following: Tender Fees,Bid
Security, Qualification information, and any information or other materials
required to be completed and submitted by bidders in accordance with these
instruction to Bidders

11. Bid Prices

11.1 All duties, taxes, Royalty, cess and other levies payable to the govt.asin
vogue (till the date of submission of the bid) by the contractor under the
Contract, or for any other cause, shall be included in the cost submitted
by the bidder. Any change there in shall reasonably and equitably be
compensated / reimbursed on basis of strict evidence being provided by
the Contractor to the satisfaction of The Chairman, Surat Smart City
Development limited (SSCDL)

12. Bid Validity Bids shall remain valid for the period stipulated in the Bidding Data.

13. Bid Security

13.1 The bidder shall furnish, as part of its bid, a bid security in the amount
stipulated in the Bidding Data in the currency of the Employer’s country.

13.2 Any bid not accompanied by an acceptable bid security shall be treated
by the Employer as non responsive.

13.3 The bid securities of unsuccessful bidders will be returned as promptly as
possible, but not later than 30 days after the expiration of the original

Signature of Contractor TCE.10196A-H-292-928 54  Surat Smart City Development Limited ,SURAT
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period,or any subsequently extended period of bid validity or after
successful bidder enters into agreement.

13.4 The bid security of the successful bidder will be returned when the bidder
has signed the Agreement and furnished the required performance
security.

13.5 The bid security may be forfeited

a) If the bidder withdraws its bid before the period of its validity expires and
the tenderer may be disqualified from tendering for further works under
the SURAT MUNICIPAL CORPORATION and SURAT SMART CITY
DEVELOPMENT LIMITED

b) In the case of a successful bidder, if he fails within the specifiedtimelimit
to sign the Agreement completing all necessary formalities for the
purpose including furnishing/ payment ofperformance security

14. Pre-Bid Meeting
14.1 Pre Bid Meeting shall be held as Specified in Notice Invited in Tender.The
bidder is requested, to submit any questions in writing or by

e-mail,to reach the Employer not later than date specified in Notice
Inviting Tender .It may not be practicable to answer questions received
late, but responseto questions, including the text of the questions raised
and the responses given, will be uploaded on the website. Any
modification of the biddingdocuments that may become necessary as a
result of the pre-bid queries shall be made by the Employer exclusively
through the issue of anAddendum.

15. Format and Signing of Bid
15.1 The successful bidder shall submit one copy of the signed bid (All
Volumes) within 15 days from the issuance of work order.

15.2 The bid shall contain no alterations, omissions, or additions, unless such
corrections are initialed by the person or persons signing the bid.

16. Sealing and Marking of Bids

16.1 The tenderer shall pay Earnest money Deposit to the extent of 50% in the
form of Bank Guarantee from the enlisted / approved Bank as per
Section- IX . The balance 50 % of the Earnest Money Deposit is to be
deposited by pay order/Demand Draft issued in favour of Surat Smart
City Development Limited, Surat, through the enlisted / approved Bank as
per Section-IX only payable at Surat.

Signature of Contractor TCE.10196A-H-292-928 55  Surat Smart City Development Limited ,SURAT
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16.2 Bank Guarantee and Demand Draft /Pay order for E.M.D & Demand Draft

for Tender fee shall be submitted in electronic format only through online
(by scanning) while uploading the bid. This submission shall mean that
EM.D & tender fee are received for purpose of opening of bid.
Accordingly offer of those shall be opened whose E.M.D & Tender fee is
received electronically. However for the purpose of realization of Bank
Guarantee and Demand Draft/Pay order for E.M.D and demand draft for
tender fee bidder shall send them in original throughRPAD/Speed Post so
as to reach to Chief Accountant, Surat Smart City Development Limited,
Surat,Muglisara, Surat. Within 7 days from the last date of online
submission of the bid as per tender notice. Penaltative action for not
submitting Bank Guarantee and Demand Draft/Pay order for E.M.D. and
Demand Draft for Tender fee in original to Chief Accountant, Surat
Municipal Corporation, Surat (Main Office) by bidder shall be initiated
and action shall be taken for abeyance of registration and cancellation of
E-tendering code for oneyear. Any documents in supporting of bid shall
be in electronic format only through online ( by scanning ) & hard copy
will not be accepted separately.

17. Deadline for Submission of Bids

17.1 Bids (EMD & Tender Fees as mentioned in above-16) must be received by
the Employer at the address specified in Notice Inviting Tender not later
than the time and date stipulated in Notice Inviting Tender.

17.2 The Employer may, in exceptional circumstances and at its discretion,
extend the deadline for submission of bids by issuing an Addendum, in
which case all rights and obligations of the Employer and the bidders
previously subjectto the original deadline will thereafter be subject to
the deadline as extended.

18. Late Bids
Any bid received by the Employer after the deadline for submission of bids will
be returned unopened to the bidder.

19. Modification and Withdrawal of Bids
19.1 The bidder may modify or withdraw its bid after bid submission, provided
that written notice of the modification or withdrawal is received by the

Employer prior to the deadline for submission of bids.
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19.2 The bidder’s modification or withdrawal notice shall be prepared, sealed,
marked, and delivered with envelope additionally marked“modification”
or “withdrawal,” as appropriate.

19.3 No bid may be modified by the bidder after the deadline for submission of
bids.

20. Bid Opening
20.1 The bids as received on line shall be opened in presence of authorized
representative ofthe bidders who chose to remain present on date of
opening.

20.2 The Employer will carryout the process of scrutiny to determine the
responsiveness of documents / data submitted electronically and qualify
the bidders for further action.

20.3 A suitable date and time for opening of the Price bid will be intimated to
those, who is found qualified.

20.4 On the specified date the Price bid of the successful qualified bidder shall
be opened online.

20.5 The Employer shall prepare minutes of the bid opening, including the
information disclosed to those present.

20.6 Bids not opened and read out at bid opening shall not be considered for
further evaluation.

20.7 Where there is a discrepancy between the amounts in figures and in
words,the amount in words will govern.

21. Process to be Confidential

Information relating to the examination, clarification, evaluation, and
comparison of bids, and recommendations for the award of a contract, shall
not be disclosed to bidders or any other persons not officially concerned with
such process until the award to the successful bidder has been announced. Any
effort by a bidder to influence the Employer’s processing of bids or award
decisions may result in therejection of the bidder’s bid.

22. The Employer will award the Contract to the bidder whose bid has been determined to be
substantially responsive to the bidding documents and sanctioned by the Competent Authority.
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23. Employer’sRight to Accept Any Bid and to Reject Any or All Bids

The Employer reserves the right to accept or reject any bid, and to annul the
bidding process and reject all bids, at any time prior to award of Contract
without assigning any reason there of and without thereby incurring any
liability to the affected bidderor bidders or any obligation to inform the
affected bidder or bidders on the groundsfor the Employer’s action.

24. Notification of Award

24.1 Prior to expiration of the period of bid validity prescribed by the Employer,
the Employer will notify the successful bidder by letter that its bid has
been accepted.

24.2 The notification of award will constitute the formation of the Contract.

25. Signing of Agreement

25.1 At the same time that the Employer notifies the successful bidder that its
bid has been accepted, the Employer will send the bidder the Agreement in
the form provided in the bidding documents, incorporating all agreements
between the parties.

26. PerformanceSecurity

26.1 Within 15 days of receipt of the Letter of Acceptance from the Employer,
the successful bidder shall furnish to the Employer a performance
security and additional Performance Security for unbalanced offer quoted
by the contractorin the form stipulated in the Bidding Data and the
Conditions of Contract.

27. Unbalanced offer

27.1 In event of bid price being considered unbalanced in case of rates being
higher or lower than 15 % of the reasonable rates as may be considered
by SSCDL than SSCDL may direct the bidder to deposit separately
performance security deposit of 15% of the amount of unbalanced
contract in addition to regular performance/ security deposit. This
deposit shall be released only on completion of the work along with the
balance of performance deposit being released.

Signature of Contractor TCE.10196A-H-292-928 58  Surat Smart City Development Limited ,SURAT



iy, § i 5 ;4 .
Smart City }{

gt e

Volume | — Technical Bid Visual Improvement of Roads

SECTION VI — GENERAL INSTRUCTIONS

The following general instructions are not exclusive and the same are issued for general guidance of
the bidder and shall in no way constitute any promise or Covenant on part of SURAT SMART CITY
DEVELOPMENT LIMITED but shall be binding obligations for all intents and purposes, the same are
included in the Bid.

1.0 PLANNING ,DESIGNING AND EXECUTION OF THE WORKS

The Contractor shall carry out, and be responsible for the design of the Works, including any site
surveys, subsoil investigations, materials testing, and all other things necessary for proper planning
and design.

With 10 days from Award of work, the Contractor shall start submiting drawings, construction
documents, etc., for review and approval by the Employer's Representative. The Contractor will be
fully responsible for ensuring that its designs, drawings, and construction documents satisfy all
requirements for constructing Works that are complete and fully functional in all respects.

The Contractor shall prepare, and keep up-to-date, a complete set of "as-built" records of the
execution of the Works, showing the exact as-built locations, sizes and details of the work as
executed. These records shall be kept on the Site and Two sets of such records shall be Submited to
Employer.

In addition, the Contractor shall supply to the Employer's Representative as-built drawings of the
Works, showing all Works as executed.

Contractor shall be responsible for Preparing Baseline Programme , upon acceptance of the Baseline
Programme by the SSCDL, the Contractor shall adhere to it strictly. The Contractor shall ensure that
preparation, updating and revision of programme of works are carried out by experienced and
gualified personnel.

2.0 ELECTRIC POWER SUPPLY

The Contractor shall make all the necessary arrangement for procurement of electric
power required for the work. The Contractor shall submit his requirement of Electric Power
Supply for carrying out permanent works, operating plants and equipments, labourers
camp and field offices etc., as a part of his work plan. If necessary the employer will issue
the necessary certificates,letters of recommendation etc., to the Contractor for obtaining
the power supply. However,the employer shall accept no responsibility for any delays in
obtaining the power connections.In addition, the Contractor shall maintain standby diesel
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generators of adequate capacity.Non-availability of electric power will not be considered as
a reason for delay in progress.

3.0 WATER SUPPLY FOR CONSTRUCTION, LABOUR CAMPS, OFFICES ETC.

The Contractor shall make all necessary arrangements for the procurement of water
required for construction and labour. The employer shall issue on request from
contractor, thenecessary certificates, letters of recommendation etc., for obtaining the
necessary permissions. The employer shall assume no responsibility for delay in progress
due to delay in obtaining the permissions. The Contractor may drill bore wells as a source
of construction water. The water shall be got tested by the Contractor at approved
laboratory at his own expense and certificates regarding the suitability for construction
shall be submitted to the Engineer’s Representative regularly as per his requirements.

4.0 TELEPHONES / WIRELESS COMMUNICATION FACILITIES

These will be arranged by Contractor at his own cost. The employer shall give the
necessarycertificates and letters of recommendation if necessary etc., to the Contractor.

5.0 LAND FOR TEMPORARY USE

Land for labour camps, storage yards temporary site sheds,batching plant, casting yard
shall be arranged by the contractor at the site or nearby plot with the consent of EIC/
SSCDL at his own cost.

6.0 CONTRACTOR’S MATERIALS, LABOUR ETC.

The Contractor shall provide everything necessary for the proper execution of the works
according to the intent and meaning of the Drawings, Notes, and Specifications taken
together, whether the same is or is not particularly shown or described therein;
provided thesame can be reasonably enforced there from. If the Contractor finds any
discrepancy thereinhe shall immediately and in writing refer the same to the Engineer’s
Representative. The decision of the Engineer’s Representative shall be final and binding
on the Contractor.Figured dimensions shall be followed and the drawings shall not be
scaled from.

7.0 MATERIALS:

1. Steel, cement and other materials necessary for execution of this work shall not be
supplied by Surat Smart City Development Limited (SSCDL) and same shall be procured
by the contractor at his own cost. Procurement of and testing certificates for cement
and reinforcement steel round bars or high yield strength steel deformed bars as
required shall be arranged by the contractor at his own cost from standard, reputed
manufacturers only as per approved list.The contractor shall submit statement of
sources for procurement of materials.The suitability of the same for the required
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quality, quantity, transport facilities etc. may be ascertained by the tenderer themselves
before tendering and rates be quoted accordingly.The source of fine and coarse
aggregates given in Table-1 is for general guidance only.

2. Procurement of all constructional materials as required shall be arranged bythe
contractor at his own cost from standard, reputed manufacturers / suppliersas may be
approved by the client. The royalty receipts,Challans etc., shall have to be submitted by
the contractor from time to time to the SSCDL.

3. The contractor will have to make his own arrangement for plants,
equipments,machineries to be used in the execution of this work well in time after
award of the contract.

4. The approved makes for various materials to be used in the project shall be as

per the table given in tender.

5.The D.I./C.1. pipes and fittings require for laying of water supply network shall be provided
by SMC. It is in the Scope of Contractor for transport of all such material to the Site
location.

TABLE -l
Statement of sources of procurement of coarse and fine aggregates

Sr. Name of the Name of the place Approximate Remarks if
No. | materials where sources of lead from any
supply is available. site of work
1 Rubble Areth 65 Km. -
2 Crushed coarse Areth 65 Km. -
aggregate
3 Crushed coarse Songadh/Chikhli 85 Km. -
aggregate
4 Sand Tapi River/Narmada | From standard Source to
River approved be beyond
stretches to tidal
have materials influence.
as per
specifications

Note: The above distances and locations are for general guidance only. The

contractor shall have to verify himself the sources, its distances etc. before

tendering

8.0 NIGHT WORK & WORK ON SUNDAY & HOLIDAYS & BETWEEN SUNSET & SUNRISE :
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NIGHT WORK:

No work shall be carried out on Sundays and Corporation Holidays and no work shall
be carried out before and after office hours except with special permission of
Engineer-in-charge in writing previously obtained. Withholding such permission shall
be no ground of complaint on the part of contractor for cause for compensation of
them. Working period shall be maximum eight (8) hours per day. Permission to work
beyond 8 hours and to work on Sundays and holidays will be entirely at the
discretion of the Engineer-in-charge and cannot be claimed by the contractor as a
matter of right and the refusal to grant such permission will be not be set up as a
ground for not completing the work within the contract period. Further to above
condition, when Engineer in charge feels necessary to give permission to contractor
to carry out the work on Sundays, Corporation holidays and before 8 hours, extra
supervision charges arising due to overtime working of corporation supervisory staff
shall be borne by the contractor at prevailing rates from time to time.

Such extra supervision charges shall be deducted by corporation from running bills

of contract at SSCDL discretion

No work shall be carried out between sunset and sunrise. Except with the
special permission of Engineer-in-charge in writing perviously obtained and
with  holding such permissions shall be no ground of complaint on the part of
contractor or cause for compensation to them. Working period shall be maximum
eight (8) hours per days.

Subject to any provisions to the contrary contained in the contract, no work shall be
carried out after office hours without the prior permission of the Engineer-in-charge
except when the work is unavoidable or absolutely necessary, for saving life or
property or for the safety of the work, in which case, the contractor shall
immediately inform the Engineer-in-charge or his representative, provided always
that the provision of this clause shall not be applicable in the case of any work which
itis customary to carry out by double or rotary shifts in which case sufficient advance
notice shall be given of the intention to work at night to the Engineer-incharge after
making all requisite arrangements and management of areas, materials and
equipments, required under any emergency etc.The contractor can carry on work
after office hours if so required, subject to provideundertaking in writing, for
expediting the progress on the works or for any other reasons of technical safety.
Whenever anywork is required to be carried out at night in the interest of structural
safety or anyother reason with authorized to supervise, adequate lighting and other
arrangement shall be made inadvance by the contractor for proper execution and
supervision of such work. The contractor shall not be however entitled to any extra
payments for night work. The responsibilities of all kind shall be of contractor.
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PRECAUTIONS TO AVOID ANY NUISANCE TO THE NEIGHBORHOOD /SURROUNDING

All the necessary precautions to be taken during the development of the project
(either during day or night) ,to avoid any nuisance or any harm causing to the
neighborhood/surroundingareas of proposed construction site.

No complaint should be arise by the neighbourhood/society dwellers ,during the
development work by contractor or any of the persons directly or indirectly related
to the site work.

In case of any such conditions the contractor shall be fully responsible for the
settlement.

9.0 ENABLING WORKS

The Contractor shall supply, fix and maintain at his own cost during the execution of
works,all the necessary centering, and scaffolding, staging, planking, timbering,
strutting, shoring,pumping, fencing, hoarding, watching and lighting by night as well
as the necessary equipment for protection of public and safety of any adjacent roads
and railway lines. The Contractor shall remove any or all such centering scaffolding,
staging planking andequipment when ordered to do so by the Engineer’s
Representative and make good allmatters and things disturbed during the execution
of works to the satisfaction of the Engineer’s Representative.

10.0 TEMPORARY DIVERSIONS, MAINTANENCE OF SAME AND TRAFFIC MANAGEMENT

This will be responsibility of the contractor.

11.0 OPPORTUNITIES AND FACILITIES FOR OTHER CONTRACTORS AGENCIES ETC.

The Contractor shall, in accordance with the requirements of the Engineer’s
Representative afford all reasonable opportunities for carrying out their work to any
other Contractors employed by the Employer and their workmen and to the
workmen of the Employer and of any other duly constituted authorities who may be
employed in the execution on or near the site of any work not included in the
Contract or of any contract which the Employer may enter into in connection with or
ancillary to the works. If, however, the Contractor shall on the written request of the
Engineer or Engineer’s representative make available to any such other Contractor or
to the Employer or any such authority any roads or ways for the maintenance of
which the Contractor is responsible or permit the use of by any such of the
Contractor’s scaffolding or any other plant on the site or provide any other service of
whatsoever nature,for any such the Employer shall pay to the Contractor in respect
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of such use of service such sum or sums as shall in the opinion of the Engineer be
reasonable.

12.0 ENVIRONMENTAL SAFEGUARDS

The Contractor shall take action of following points and note the stipulations as
under asregards environmental safeguards as stipulated by the Ministry of
Environment and Forests.

12.1 Appropriate measures shall be undertaken while undertaking digging activities
to avoid degradation of water quality.

12.2 Borrow pits and other scars created during the road construction shall be
properly leveled and treated.

12.3 Adequate provision for infrastructures facilities, i.e. water supply, fuel,
sanitation, etc.shall be ensured for labourers during construction period in
order to avoid damage to the environment.

12.4 No excavation from or dumping of waste materials into any water body /
wetlands shall be done.

12.5 Borrow sites for earth, quarry sites for road construction and dump site shall be
identified keeping in view:

a) No excavation or dumping on private property is carried out without written

consent of the owner.

b) No excavation or dumping shall be allowed or wetlands, forests areas or
otherecologically valuable or sensitive locations.

c) The excavation work shall be done in consultation with soil conservation and
watershed development agencies working in the area:

d) Construction spoil/soil including bituminous material and other hazardous
material must not be allowed to contaminate water course and the dump
sitesfor such materials must be identified well in advances before
construction and lined properly so that they do not leach into the ground
water.

e) Any approvals required for the same shall be arranged by the contractor.
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13.0 SITE OFFICE

Contractor shall provide and maintain a furnished site office for the
supervisory staff of the PMC/TPI/Consultants. It shall have at least 25.00 to
50.00 Sgm floor area Air — conditioned site office, with approved flooring and
shall include electrical lights, fans, computer point including proper wiring,
water supply, drainage, toilets, tables, chairs, cupboards, and shall be
constructed at location directed by the Engineer and shall be maintained for a
period upto 6 months /as directed by E.I.C ,beyond date of completion as
certified by PMC/TPI/Consultants.

The site office with all services, furniture,fixtures shall be property of the
contractor. Land for site office, field laboratory etc. is not available with SSCDL
and could not be provided by employer. All Electric & Telephone /Mobile bills
will be paid by the contractor for entire period of contract and up to 6 month
beyond completion of works and both the Electric & Telephone connections
will be obtained by him.

14.0 SHIFTING OF UTILITIES

(@) Contractor is required to liaision with concerned department for identifying
exact location of the utility services. Any damages by the contractor while
carrying outwork to the utilities shall be repaired at his own cost.

(b) Deposits / Supervision charges levied by Govt. dept. & paid by the
contractor for the purpose of shifting of utilities shall be reimbursable
after due assessment, verification and scrutiny except for street light poles,
set of signal poles, road signs/sign boards & consumer connection for
water connections(Domestic/commercial).

15.0REMOVAL / DIVERSION OF UTILITY SERVICE

If the over ground / under ground utility services like electric poles, telephone
poles, water supply pipe lines, sewer lines, oil pipe lines, cables, gasducts etc.
owned by various authorities including Public Undertakings and local
authorities shall be diverted by the Contractor is included in the cost quoted
by the contractor and will not be paid extra. In case in the opinion of the
Engineer it is not possible to divert the utilities, the Contractor shall make
necessary modifications in the structure at no extra cost to the client.

16.0 UTILITY SERVICES

Signature of Contractor

The Bidder shall coordinate with Utility Providers for proper Shifting/
Relocating of the Utilities. The work shall be carried as per approval of Utility
Provider. All the Charges required for Shifting / relocating of Utilities shall be
included in the Quoted Rate and the Contractor shall not be paid extra for the
same

TCE.10196A-H-292-928 65  Surat Smart City Development Limited ,SURAT



Smart City

Volume | — Technical Bid Visual Improvement of Roads

17.0 TAXES

In no case, octroi exemption shall be granted for any of the materials,
equipment brought by contractor for execution of the work.

Surat Smart City Development Limited shall not provide “C” Form for the tax
purposes.

The rates to be quoted by the tenderer shall be inclusive of all taxes like VAT,
sales tax, labor,construction cess, income tax, duties, etc., including such other
taxes, duties, tolls, octroi,freshly levied taxes under any rules and no claim
whatsoever in this context shall be entertained.

Goods/ equipments/ materials will be permitted for unloading after the
submission of octroi receipts (if any)

Out of the “amount payable/creditable to contractor’s account, the Central
Govt.,/State Govt.,taxes including VAT shall be deducted at source in
accordance with the relevant laws/ rules prevailing from time to time.

If any Work Contract Tax or Labor welfare Tax or any other tax is levied by the
Government during the course of execution of this contract, the same shall not
be borne by contractor and the same shall be reimbursed on proof of payment
to be appropriate authority being produced.

17.1 IMPACT OF GST LAW
If any change in existing tax liability is created , the same shall be
reimbursed/recovered to/from the contractor, on proof of payments.
18.0 LABOUR EMPLOYMENT

The Contractor shall furnish to the Engineer-in-charge every week during the
progressof the works classified weekly returns of the number of the people
employed on the work during the week. The report of skilled and unskilled
labors shall be given in the prescribed form. The contractor shall have to obtain
labor license from concerned Government department and shall have to submit
to Employer.

The contractor shall strictly observe all the requirements laid down in the
contract labour (Regulation and Abolition) Act, 1979 and the contract labor
(Regulation and Abolition) (Gujarat) Rules, 1972 and other acts as amended
from time to time so far as applicable.

19.0 TREASURE TROVE
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In the event of the discovery by the Contractor or his employees during the
progress of the works of any treasure, coins, antiquities, fossils, minerals or
other articles or things of value or interest, whether geological, archeological or
any other such treasure or other things shall be deemed to be the absolute
property of client.

The contractor shall take all reasonable precautions to prevent his workmen or
any other persons from removing such things as above and shall immediately
upon discovery thereof and before removal, acquaint the Engineer-in-charge/
SSCDL of such discovery and carry out his orders as to the disposal of the same
which will be at the contractor’s expense.

20.0 ADDITIONAL CONDITIONS

(a) Any damage caused to either private or public property, services,

structures etc. shall be made good by Contractor without any extra
cost to the employer

(b) Contractor need to ensure proper and adequate traffic safety

signboards, barricades,lighting at night shall be displayed during day
and night to ensure that no accidents take place.

(c) Contractor shall submit Quality Assurance plan based on ISO 9000 series

document to form the basis evolving the quality system, applicable for
all quality related activities.

(d) No excavated material shall allowed to be stacked on roadside/

footpaths/public premises without written permission from competent
authority.

(e) Whenever new drains are constructed, the flow in the old drain will

have to be suitably diverted to maintain the continuity of flow.

21.0 GENERAL INFORMATION

Canvassing in connection with the tender is strictly prohibited, and such
canvassed tenders submitted by the contractor will be liable to the
rejected and his earnest money shall be absolutely forfeited.

On acceptance of the tender, the name of the accredited representative
of the contractor who will be responsible for taking instructions from
the General Manager (IT) shall be communicated to the General
Manager (IT) in writing.

Surat Smart City Development Limited reserves the right to engage
suitable Project Management Consultant &/or third Party Inspection
agency to Engineering Review, monitor & supervise the said work. PMC-
TPI will performs its duties caring out jobs as per scope of works /TOR of
RFP proposed by Surat Smart City Development Limited. The selected
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contractor has to submit DBR (design basis report), drawings etc. to
Surat Smart City Development Limited -PMC and to take approval well in
advance before start of the work. The selected contractor has to submit
all the details ,drawings and materials ,which is essential to carry out the
assignment/project for the better performance to the Surat Smart City
Development Limited ,along with the set of copies to PMC —TPI also.

Tenders which do not fulfill all or any of conditions or are submitted
incomplete in any respect will be rejected. SSCDL, Reserves the rights to
increase / decrease the scope of work and contract without assigning
any reason thereof. No claim to that effect shall been entertained.

Conditional tenders will not be accepted and will be rejected outright.

In case of any dispute or clarification in specification of any tender items
the decision of Surat Smart City Development Limited shall be final.

No advance such as machinery advance, mobilization advance or
materials advance will be given.(Except specified in the tender).

The technical bid shall be opened first on due date and time as
mentioned above. The time and date of opening of financial bid of
contractors qualifying the technical bid shall be communicated to them
later on.
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SECTION VII -
CONDITIONS OF CONTRACT
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ARTICLE 1
DEFINITIONS AND INTERPRETATION

The following definitions and interpretations shall be inclusive of the scope of denitions as per trade
practice and rules of interpretation as acknowlged by law.

1.1 Interpretation
1.1.1 In this Agreement, unless the context otherwise requires,

(a) references to any legislation or any provision thereof shall include amendment orre-enactment or
consolidation of such legislation or any provision thereof so far as such amendment or re-enactment
or consolidation applies or is capable of applying to any transaction entered into here under;

(b) references to laws of India or Indian law or regulation having the force of law shall include the laws,
acts, ordinances, rules, regulations, bye laws or notifications which have the force of law in the
territory of India and as from timeto time may be amended, modified, supplemented, extended or
re-enacted;

(c) references to a “person” and words denoting a natural person shall be construed as a reference to
any individual, firm, company, corporation, society, trust,government, state or agency of a state or
any association or partnership (whetheror not having separate legal personality) of two or more of
the above and shall include successors and assigns;

(d) the table of contents, headings or sub-headings in this Agreement are for convenience of reference
only and shall not be used in, and shall not affect, the construction or interpretation of this
Agreement;

(e) the words “include” and “including” are to be construed without limitation and shall be deemed to
be followed by “without limitation” or “but not limited to”whether or not they are followed by such
phrases;

(f) references to “Scope of Work” include, unless the context otherwise requires,survey and
investigation, design, developing, engineering, procurement, supply of plant, materials, equipment,
labour, delivery, transportation, installation,processing, fabrication, safety measures, testing, and
commissioning of theProject, including maintenance during the Construction Period, removing of
defects, if any, and other activities incidental to the construction and “construct”or “build” shall be
construed accordingly;

(g) references to “development” include, unless the context otherwise requires,construction,
renovation, refurbishing, augmentation, up-gradation and otheractivities incidental there to during
the Construction Period, and “develop” shall be construed accordingly;

(h) any reference to any period of time shall mean a reference to that according to Indian standard
time;

(i) any reference to day shall mean a reference to a calendar day;

(j) any reference to month shall mean a reference to a calendar month as per the Gregorian calendar;

(k) references to any date, period or Project Milestone shall mean and include such date, period or
Project Milestone as may be extended pursuant to this Agreement;
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() any reference to any period commencing “from” a specified day or date and “till”or “until” a
specified day or date shall include both such days or dates; provided that if the last day of any period
computed under this Agreement is not a businessday, then the period shall run until the end of the
next business day;

(m) the words importing singular shall include plural and vice versa;

(n) references to any gender shall include the other and the neutral gender;

(o) “lakh” means a hundred thousand (100,000) and “crore” means ten million(10,000,000);

(p) “indebtedness” shall be construed so as to include any obligation (whether incurred as principal or
surety) for the payment or repayment of money, whether present or future, actual or contingent;

(g) references to the “winding-up”, “dissolution”, “insolvency”, or “reorganisation”of a company or
corporation shall be construed so as to include any equivalent oranalogous proceedings under the
law of the jurisdiction in which such company orcorporation is incorporated or any jurisdiction in
which such company orcorporation carries on business including the seeking of liquidation,
winding-up,reorganisation, dissolution, arrangement, protection or relief of debtors;

(r) save and except as otherwise provided in this Agreement, any reference, at anytime, to any
agreement, deed, instrument, licence or document of any description shall be construed as
reference to that agreement, deed, instrument, licence orother document as amended, varied,
supplemented, modified or suspended at the time of such reference; provided that this Clause shall
not operate so as to increase liabilities or obligations of the SSCDL here under or pursuant here to
in any manner whatsoever;

(s) any agreement, consent, approval, authorisation, notice, communication,information or report
required under or pursuant to this Agreement from or by any Party or the SSCDL s Engineer shall
be valid and effective only if it is in writingunder the hand of a duly authorised representative of
such Party or the SSCDL sEngineer, as the case may be, in this behalf and not otherwise;

(t) all the documents forming part of the contract shall be treated as integral wholeand each one shall
be in addition to being supplementary shall also be treated as complimentary to all other parts to the
extent that the overall meaning andinterpretation thereof shall be in conformity with the intention
and purpose of this agreement.

(u) time shall be of the essence in the performance of the Parties’ respectiveobligations. If any time
period specified herein is extended for the reasons specified in the Agreement, such extended time
shall also be of the essence,inviting all the liabilities attached to the requirement to the
performance in terms of Liquidated Damages.

1.1.2 Unless expressly provided otherwise in this Agreement, any Documentation required to be provided or

furnished by the Contractor to the SSCDL shall be provided free of cost in Five copies.

1.2 Definitions

The words and expressions beginning with capital letters and defined in this Agreement shall, unless
the context otherwise requires, have the meaning ascribbed there to herein, and the words and
expressions defined in the Schedules and used therein shall have the meaning ascribed thereto in the
Schedules.For the purposes of the Contract Documents, the following words and terms shall have the
meanings specified below (other words and abbreviations that have well-knowntechnical or trade
meanings are used in the Contract Documents in accordance withsuch recognized meanings),
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provided, however, that the terms defined in attached Documents, including but not limited to the
Agreement, shall have the meanings specified in such document.

1.2.1 Definitions ( for incorporated words)

In this Agreement, the following words and expressions shall, unless repugnant to the context or
meaning thereof, have the meaning herein after respectively assigned to them:

“Accounting Year” means the financial year commencing from the first day of April of any calendar
year and ending on the thirty-first day of March of the next calendar year;

“Affiliate” means, in relation to either Party {and/or Members}, a person who controls,is controlled
by, or is under the common control with such Party {or Member} (as usedin this definition, the
expression “control” means, with respect to a person which is acompany or corporation, the
ownership, directly or indirectly, of more than 50% (fifty per cent) of the voting shares of such
person, and with respect to a person which is not a company or corporation, the power to direct the
management and policies of such person, whether by operation of law or by contract or otherwise);

“Agreement” means this Agreement, its Recitals, the Schedules here to and any amendments there
to made in accordance with the provisions contained in this Agreement;

“Applicable Laws” means all laws, brought into force and effect by GOI or the StateGovernment
including rules, regulations and notifications made there under, and judgements, decrees,
injunctions, writs and orders of any court of record, applicable to this Agreement and the exercise,
performance and discharge of the respective rights and obligations of the Parties hereunder, as may
be in force and effect during the subsistence of this Agreement;

“Applicable Permits” means all clearances, licences, permits, authorisations, noobjection certificates,
consents, approvals and exemptions required to be obtained or maintained under Applicable Laws in
connection with the construction, operation and maintenance of the Work during the subsistence of
this Agreement;

“Bank” means a bank incorporated in India and having a minimum net worth of Rs.1,000 crore
(Rupees one thousand crore) or any other bank acceptable to the Surat Smart City Development
Limited;

“Base Date” means the last date of that calender month, which date precedes the Bid Due Date by at
least 28 (twenty eight) days;
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“Bid” means the documents in their entirety comprised in the bid submitted by the [selected

bidder/Consortium] in response to the Request for Proposals in accordance with the provisions
thereof;

“Bid Security” means the bid security provided by the Contractor to the Surat Smart City
Development Limited in accordance with the Request for Proposal, and which is to remain in force
until substituted by the Performance Security;

“Change in Law” means the occurrence of any of the following after the Base Date:
(a) the enactment of any new Indian law;

(b) the repeal, modification or re-enactment of any existing Indian law;

(c) the commencement of any Indian law which has not entered into effect until the
Base Date;

(d) a change in the interpretation or application of any Indian law by a judgement of a
court of record which has become final, conclusive and binding, as compared to

such interpretation or application by a court of record prior to the Base Date; or

“Commencement Date” means the first date on which the contractor starts mobilizing his resources
Men and/or Machineries and/or Material at site.

“Consortium” means the consortium of entities which have formed a joint venture for
implementation of this Project;

“Contractor” shall have the meaning attributed there to in the array of Parties here in above as set
forth in the Recitals;

“Defect” means any defect or deficiency in Construction of work or any part there of,which does not
conform with the Specifications and Standards.

“Document” or “Documentation” means documentation in printed or written form, orin tapes, discs,
drawings, computer programmes, writings, reports, photographs,films, cassettes, or expressed in any
other written, electronic, audio or visual form;

“Emergency” means a condition or situation that is likely to endanger the safety orsecurity of the
individuals on or about the The Work, including Users thereof, or which poses an immediate threat of
material damage to any of the Project Assets;

“Encumbrances” means, in relation to the The Work, any encumbrances such asmortgage, charge,
pledge, lien, hypothecation, security interest, assighment, privilegeor priority of any kind having the
effect of security or other such obligations, and shall include any designation of loss payees or
beneficiaries or any similar \ arrangement under any insurance policy pertaining to the works.
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The “EIC” shall mean the Engineer in charge i.e. officer of SSCDL who is designated as such for the

time being in whose jurisdiction the work lies.

“Good Industry Practice” means the practices, methods, techniques, designs,standards, skills,
diligence, efficiency, reliability and prudence which are generally and reasonably expected from a
reasonably skilled and experienced contractor engaged in the same type of undertaking as envisaged
under this Agreement andwhich would be expected to result in the performance of its obligations by
the Contractor in accordance with this Agreement, Applicable Laws and Applicable Permits in
reliable, safe, economical and efficient manner;

“Government Instrumentality” means any department, division or sub-division of the Government or
the State Government and includes any commission, board, SMC, SSCDL agency or municipal and
other local SMC or statutory body including panchayat underthe control of the Government or the
State Government, as the case may be, and having jurisdiction over all or any part of the Workor the
performance of all or any ofthe services or obligations of the Contractor under or pursuant to this
Agreement;

“Insurance Cover” means the aggregate of the maximum sums insured under the insurances taken
out by the Contractor and includes all insurances required to be takenout by the Contractor but not
actually taken, and when used in the context of any act or event, it shall mean the aggregate of the
maximum sums insured and payable or deemed to be insured and payable in relation to such act or
event;

“Intellectual Property” means all patents, trademarks, service marks, logos, get-up,trade names,
internet domain names, rights in designs, blue prints, programmes and manuals, drawings, copyright
(including rights in computer software), database rights,semi-conductor, topography rights, utility
models, rights in know-how and otherintellectual property rights, in each case whether registered or
unregistered andincluding applications for registration, and all rights or forms of protection
havingequivalent or similar effect anywhere in the world;

“Interim Payment Certificate” or “IPC” means the interim payment certificate issued by the Surat
Smart City Development Limited for payment to the Contractor in respect of Contractor’s claims for
payment raised in accordance with the provisions of this Agreement;

“Lead Member” shall, in the case of a consortium, mean the member of such consortium who shall
have the Surat Smart City Development Limited to bind the contractor and each member of the
Consortium; and shall be deemed to be the Contractor for the purposes of this Agreement;

“LOA” or “Letter of Acceptance” means the letter of acceptance of offer.

“Material Adverse Effect” means a material adverse effect of any act or event on the ability of either

Party to perform any of its obligations under and in accordance with the provisions of this Agreement
and which act or event causes a material inancialburden or loss to either Party;
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“MEPF’shall mean Mechanical,Electrical,Plumbing and Fire fighting system consultant who is
designated as such for the time being in whose jurisdiction the work lies.

“Materials” are all the supplies used by the Contractor for incorporation in work or forthe
maintenance of the Work;

“Parties” means the parties to this Agreement collectively and “Party” shall mean anyof the parties
to this Agreement individually;

“Performance Security” shall have the meaning as given in the contract
“Plant” means the apparatus and machinery intended to form or forming part of work;

“Project” means the construction and maintenance of the Work in accordance with the provisions of
this Agreement, and includes all works, services and equipment relatingto or in respect of the Scope
of the Project;

“Project Completion Date” means the date on which the Provisional Certificate isissued and in the
event no Provisional Certificate is issued, the date on which theCompletion Certificate is issued;

“Project Completion Schedule” means the progressive Project Milestones forcompletion of the Work
on or before the Scheduled Completion Date;

“PMC” shall mean Project management consultant who is designated supervision agency during
execution of this project.

“SMC” shall mean Surat Municipal Corporation in whose jurisdiction the work lies.
“SSCDL” shall mean Surat Smart City Development Limited

“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of the Republic of India;

“Right of Way” means the constructive possession of the Site free from encroachments and
encumbrances, together with all way leaves, easements,unrestricted access and other rights of way,
how so ever described, necessary for construction and maintenance of the Work in accordance with
this Agreement;

“Specifications and Standards” means the specifications and standards relating to the quality,
quantity, capacity and other requirements for the Work, and any modifications thereof, or additions
thereto, as included in the design and engineering for the Work submitted by the Contractor to, and

expressly approved by, the SSCDCL,;
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“Sub-contractor” means any person or persons to whom a part of work or the Maintenance has been

subcontracted by the Contractor and the permitted legal successors in title to such person, but not
an assignee to such person;

“Termination” means the expiry or termination of this Agreement;

“Termination Notice” means the communication issued in accordance with this Agreement by one
Party to the other Party terminating this Agreement;

“TPI” shall mean Third party inspection consultant who is designated for quality monitoring of
material & workmanship during execution of this project.

“WPI” means the wholesale price index for various commodities as published by the Ministry of
Commerce and Industry, GOI and shall include any index which substitutes the WPI, and any
reference to WPI shall, unless the context otherwise requires, be construed as a reference to the WPI
published for the period ending withthe preceding month.

1.3 Measurements and arithmetic conventions
1.3.1 All measurements and calculations shall be in the metric system and calculations done to 2 (two)
decimal places, with the third digit of 5 (five) or above being rounded upand below 5 (five) being
rounded down.
1.4 Priority of agreements and errors/discrepancies
1.4.1 This Agreement, and all other agreements and documents forming part of or referred to
in this Agreement are to be taken as mutually explanatory and, unless otherwise expressly
provided else where in this Agreement, the priority of this Agreement and other documents
and agreements forming part hereof or referred to herein shall, in the event of any conflict
between them, be in the following order:

(a) this Agreement; and
(b) all other agreements and documents forming part hereof or referred to herein; i.e. this
Agreement at (a) above shall prevail over the agreements and documents at (b).
1.4.2 In case of ambiguities or discrepancies within this Agreement, the following shall apply:
(a)between two or more Clauses of this Agreement, the provisions of a specific Clause relevant
to the issue under consideration shall prevail over those in other Clauses;
(b) between the Clauses of this Agreement and the Schedules, the Clauses shall prevail and
between Schedules and Annexes, the Schedules shall prevail;
(c) between any two Schedules, the Schedule relevant to the issue shall prevail;
(d) between the written description on the Drawings and the Specifications and Standards, the
latter shall prevail;
(e) between the dimension scaled from the Drawing and its specific written dimension, the
latter shall prevail; and
(f) between any value written in numerals and that in words, the latter shall prevail.
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ARTICLE 2

SCOPE OF THE PROJECT

2.1Scope of the Project

Under this Agreement, the scope of the Project (the “Scope of the Project”) shall mean and include:

(a)

(b)

(c)

(d)

Visual Improvement of Roads consisting of Up gradation, Augmentation, Foot path & Cycle track
works, Utility Trench, Road Markings, Street Furniture, Traffic signage, Bus Shelter, Vending Kiosk,
Street Landscaping works and other Miscellaneous works along with Maintenance of Tendered
works for Period of Five years on Preparation of Working Drawings, Procurement and
Construction Basis
maintenance of the Project in accordance with the provisions of this Agreementand in conformity
with the requirements.
performance and fulfilment of all other obligations of the Contractor in accordance with the
provisions of this Agreement and matters incidental there to or necessary for the performance of
any or all of the obligations of the Contractor under this Agreement.

If due to any unavoidable circumstances, it needs to shift the location of project partly or fully, the
contractor shall carry out the work partly or fully at another alternative locations without any extra
claim. The expenditure towards preliminary activities if carried out by the contractor shall be
reimbursed by SSCDL.(Actual expenditure or payment shown in Schedule of Payment-pre
construction activities-as per stage of work carried out by the contractor which ever is less).

Scope of work contained in the paragraphs mentioned below is only indicative and not exhaustive.
In addition the contractor shall be responsible for executing all items required for completing the
work as per direction of Engineer-in-charge. The price quoted shall include all the items and covers
all details as may be required to meet the purpose and intents of the contract.

2.2 SCOPE OF WORK : (As described in Bidding Data)

A. Scope of Work :-

1

Contractors are requested to visit the site prior to fill/submit the tender and check all the
necessary attributes/matters related for completion of this project.
All the activities required to be carried out for successful and timely completion of this project

shall be carried out by the successful contractor.

Detail Scope of work : The detail scope of work is as under :

The works under Contract comprises the construction of proposed improvement of roads ,
Junction, drainage works, construction of new carriageway, construction of utility ducts, cross

drains,

culverts, foot path, cycle track, development of parking areas & bus bays, Street

landscaping, Street Furniture, Traffice Signages, Bus Shelters, Vending Kiosks, Miscellaneous
works and Maintenance of Tendered works for Period of Five years

Details and drawings given in Tender document is for information purpose only and successful
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bidder shall undertake confirmatory survey for accuracy and completeness of data. It is in scope of

successful Bidder to undertake all Site surveys, Geotechnical investigations,Underground Utility
Surveying and Scanning of the roads for utility shifting, obtaining all required approvals from the
relevant authorities,Carry out Design and Drawings for all the components of the work as per
Employers requirement and submit the same to client for review and approval, Prepare Good for
Construction Drawings, submit maintenance manual to client for approval before start of
Maintenance period.

The successful bidder shall have to prepare and submit ‘As Built Drawings’ depicting the exact
construction carried out on site, in soft and hard copy format.

Statutory and other charges for getting various required approvals shall be in scope of Successful
bidder

The scope of work also includes :
1.10Construction and completion of the following

I. Site clearance, demolition works, earthworks, temporary works,traffic diversion, barricading
the construction site, utility shifting and all ancillary works deemed necessary for the carrying
out of temporary & permanent construction works.

m. Widening/ re-cambering/ raising/ miling down & overlaying of existing carriageways, flexible/
rigid pavement at grade road intersections & accesses to adjoining developments.

n. Tree cutting (if any) as indicated in the drawings.

0. Construction of Utility ducts, cross drains as per approved drawing.

p. Retrofitting the existing roads as per the proposed road sections wrt carriageways, provision of
footpath, cycle track, services lanes.

g. Installing RPM, making road markings along the road edge, road center line & as per IRC
guidelines, bus stop marking, cycle track marking, construction of medians & speed breakers,
& junction improvements as per the drawings & in accordance with the Employer’s
requirements and to the satisfaction of the Engineer in charge.

r. Construction of footpaths, kerbs, railings, vehicular impact guardrails and other road related
facilities as per the guidelines of IRC in accordance with the Employer’s requirements and to
the satisfaction of the Engineer in charge.

s. Supply and installation of new traffic signage, directional signage, street name signs & re-
sitting of such existing signs & other road signs to be retained, inclusive of support &
foundation as per Employers Requirement.
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t. Supply and installation of new Electric poles and light fittings as per approved Drawings;

u. Supply & installation of street furniture seating bench, planter box, bollards, cycle hoops,
advertisement/ branding/ wayfinding boards & poles in accordance with the Employer's
requirements and to the satisfaction of the Engineer in charge.

v. Planting of trees, shrubs and installation of lawns as a part of Landscape work & installation of
services for the same, as per the drawing in accordance with the Employer’s requirements and
to the satisfaction of the Engineer in charge.

w. All other works and services ancillary or related to the full completion of the Works in
accordance with the Employer's requirements

1.11The Contractor shall ascertain, determine and verify the locations of all utility services by scaning
the roads in the vicinity of the Works, and co-ordinate with utility agencies for the diversion of
affected services and the laying of new services. The Contractor shall support and protect
services that need not be diverted or pending diversion and remove all abandoned services.
Contractor shall be responsible for relocation, reconstruction, reconfiguration of driveways, site
accesses, temporary and permanent drains, pipe conduits and necessary connections for public
lighting and traffic lighting, earth works, turfing, environmental assessments, necessary safety
measures and protection works, sewer lines etc

1.12The Contractor's responsibility for the design and build works includes the submissions to
relevant government authorities / technical departments for obtaining all necessary
clearances/approvals.

1.13The Contractor shall co-ordinate and interfaces his works with that of all other contractors,
subcontractors, utility services, statutory authorities, etc. and achieve the completion of the Works
to the satisfaction of the Engineer

1.14The Contractor shall verify the proposed road reserve, cadastral boundary and contract boundary
and all dimensions on Site prior to submission of Tender. The Contractor is responsible for
clarifying any discrepancy between the Drawings and actual condition on Site.

1.15The Contractor shall make good all works including road surfaces, drains, concrete slabs,
gratings, kerbs, pavements, turfing, railing, fence, boundary wall, etc. affected or damaged during
the course of construction, to the satisfaction of the Engineer. The costs of making good all these
defects shall be borne solely by the Contractor and deemed included in his Contract Sum

1.16All works specified shall include the provision of all labour, tools, equipment, material,traffic
control, transport and everything else necessary for the satisfactory completion of the Work by

the Contractor to the satisfaction of the Engineer.

1.17Description of the Works involved in this Contract is given in the Specifications for the guidance
of the Contractor. The Contractor shall be solely and fully responsible for investigating and
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ensuring the actual extent and nature of the Works comprised in this Contract prior to submission

of his Tender.

Smart City

1.18Construction, management and quality of the Works shall comply with the
Drawings,Specifications and Employers requirement

A. Salient Features of Roads for Visual Improvement :

No. Name of road Road Width (m) | Length (Km)
1 | R1-RingRoad 60 2.02
2 | R2 - Surat Bardoli Road 60 2.85
3 | R3-CanalRoad 60 3.93
4 | R4 -SuratBardoli Road 45 0.9
5 | R5--Middle Ring Road 45 1.83
6 | R6 - Aai Mata Road 36 1.9
7 | R7 — Lambe Hanuman Road 24 0.8
8 | R8 —Bombay Market Road 24 1.46
9 | R9—Sports Complex Road 24 0.42
10 | R10 — Puna Gam Road 24 0.3
11 | R11 —Kamela Darwaja Road 24 1.55
12 | R12 —Kinnari Bhathena Road 24 1.52
13 | R13 —Bombay Market Puna Gam Road 24 0.4
14 | R14 — Archana School Road 24 0.68
15 | R15— Capital Corner Building Road 24 1
16 | R17 —Salasar Hanuman Road (NVZ) 16 0.66
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1. Salient Features of R1 - Ring Road (60M)

Salient Features of R1 - Ring Road (60M)

Approximate Length of the Road | 2.02KM

2 Lanes With Flyover (Lane Width as per the IUT Guidlines

No. Of MV Lanes (On each sides of MOUD)

of median)

4 MV Lanes Without Flyover (Lane Width as per the IUT
Guidlines of MOUD)

Pedestrian Footpath Width (On

3 Mtrs
each sides of median)

No. Of Bus Lanes (On each sides . )
. 1 lane 3.5m wide (On road without flyover)
of median)

No. Of Service Lanes (On each .
. . 2 Lanes (Total 5.5 Carriage way)
sides of median)

No. Of Parking Lanes (On each . )
) . 1 Lane (2.5m Minumum wide)
sides of median)

No. Of Cycle lanes (On each

1L 2M wid
sides of median) ane (2M wide)

Typical Road Plan & Section- Refer tender drawing TCE-10196A-AC-1000-S1-11009

2. Salient Features of R2 - Surat-Bardoli Road (60M)

Salient Features of R2 - Surat-Bardoli Road (60M)

Approximate Length of the

2.85KM
Road

3 Lanes - Karuni Mata Chowk to Puna Patiya Flyover (Lane Width

No. Of MV Lanes (On each as per the IUT Guidlines of MOUD)

sides of median)

With Fly over - 7M Carriage way (2 lanes) (Lane Width as per the
IUT Guidlines of MOUD)
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Pedestrian Footpath Width Karuni Mata Chowk to Puna Patiya Flyover - 2.5m Minumum

(On each sides of median) With Fly over - 2M

No. Of Service Lanes (On .
) . 2 lanes ( Total 5.5M Carriage way)
each sides of median)

No. Of BRT Lanes (On each

As per site
sides of median) P

No. Of Parking Lanes (On 1 lane — 2.5 m (Karuni Mata Chowk to Puna Patiya Flyover )

each sides of median)

With Flyover — No parking on road, Parking under flyover

No. Of Cycle lanes (On

. . 1 Lane (Lane Width as per the IUT Guidlines of MOUD)
each sides of median)

Typical Road Plan & Section- Refer tender drawing TCE-10196A-AC-1000-S1-11010 & 11011

3. Salient Features of R3 - Canal Road (60M)

Salient Features of R3 - Canal Road (60M)

Approximate Length of the Road 3.93kKM

3 Lanes (Lane Width as per the IUT Guidlines

No. Of MV Lanes (On each sides of of MOUD) without flyover

median)

2 Lanes (Lane Width as per the IUT Guidlines
of MOUD) with flyover

Pedestrian Footpath Width (On each sides
of median)

2.5m Minumum

No. Of BRT Lanes (On each sides of

As per site
median) P

No. Of Service Lanes (On each sides of 5.5M Carriage way (2 lanes) Without Flyover

median) NA With Flyover

No. Of Parking Lanes (On each sides of No parking on road, Parking under flyover
median) where applicable

No. Of Cycle lanes (On each sides of 1 Lane (Lane Width as per the IUT Guidlines
median) of MOUD)

Signature of Contractor TCE.10196A-H-292-928 82  Surat Smart City Development Limited ,SURAT



Smart City

g e

Volume | — Technical Bid Visual Improvement of Roads

Typical Road Plan & Section- Refer tender drawing TCE-10196A-AC-1000-S1-11012

4. Salient Features of R4- Surat Bardoli Road (45M) & R5 -Middle Ring Road (45M)

Salient Features of R4 & R5 (45M)

Approximate Length of R4- Surat Bardoli

Road 0.9KM
Approximate Length of R5- Puna Patiya
Road- Middle Ring Road 1.83KM

No. Of MV Lanes (On each sides of

3 Lanes (Lane Width as per the IUT Guidlines
of MOUD) without flyover

2 Lanes (Lane Width as per the IUT Guidlines

median) of MOUD) with flyover
Pedestrian Footpath Width (On each sides

of median) 1.5M Minimum

No. Of BRT Lanes (On each sides of

median) As per site

No. Of Service Lanes (On each sides of
median)

5.5M Carriage way (2 lanes) Without Flyover

NA With Flyover

No. Of Parking Lanes (On each sides of
median)

No parking on road, Parking under flyover
where applicable

No. Of Cycle lanes (On each sides of
median)

1 Lane (Lane Width as per the IUT Guidlines of
MOUD)
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5. Salient Features of R6 - Aai Mata Road (36 M)

Salient Features of R6 - Aai Mata Road (36M)

Approximate Length of the Road 1.9 Km
No. Of MV Lanes (On each sides of 3 Lanes (Lane Width as per the IUT Guidlines
median) of MOUD) without flyover

Pedestrian Footpath Width (On each
sides of median) 2.5m Minumum

No. Of BRT Lanes (On each sides of
median) NA

No. Of Service Lanes (On each sides of
median) NA

No. Of Parking Lanes (On one sides of 1 Lane (Lane Width as per the IUT Guidlines

median) of MOUD)
No. Of Cycle lanes (On one sides of 1 Lane (Lane Width as per the IUT Guidlines
median) of MOUD)

Typical Road Plan & Section- Refer tender drawing TCE-10196A-AC-1000-SI-11014
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Salient Features of R7 - R16 (24M)
Approximate Length of Road R7 - Lambe
Hanuman Road 0.8 Km
Approximate Length of Road RS -
Bombay Market Road 1.46 Km
Approximate Length of Road R9 - -
Sports Complex Road 0.42 Km
Approximate Length of Road R10 - Puna
Gam Road 0.3 Km
Approximate Length of Road R11 - -
Kamela Darwaja Road 1.55 Km
Approximate Length of Road R12 - -
Kinnari Bhathena Road 1.52 Km
Approximate Length of Road R13 -
Bombay Market Puna Gam Road 0.4 Km
Approximate Length Road of R14 -
Archana School Road 0.68 Km
Approximate Length of Road R15 —
Capital Corner Building Road 1.0 Km
Approximate Length of Road R16 - Surat
Kadodara Devadh Road 0.78 Km
Approximate Length of Road R 17-
Salasar Hanuman Road (NVZ) 0.66 Km
No. Of MV Lanes (On each sides of 3 Lanes (Lane Width as per the IUT Guidlines
median) of MOUD)
Pedestrian Footpath Width (On each
sides of median) 2.5m Minumum
No. Of BRT Lanes (On each sides of
median) NA
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No. Of Service Lanes (On each sides of
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median) NA
No. Of Parking Lanes (On one sides of
median) NA

median)

No. Of Cycle lanes (On one sides of

1 Lane (Lane Width as per the IUT Guidlines
of MOUD)

Typical Road Plan & Section- Refer tender drawing TCE-10196A-AC-1000-SI-11015

D. Approved / Expected Brands :-
Sr.No. Item Recommended/Suggested Brands
1. Cement Ambuja, Ultratech,
2 White Cement J.K. White, Birla White, Nihon White
3. Steel TMT Bars Fe-500 conforming to 1S-1786:1985(reaffirmed 2004)
Reinforcement Steel made by Primary Steel Plants like TATA
Steel,SAIL,Rastriya Ispat, Jindal, Vaizag steel.
4 Structural Steel Reinforcement Steel made by Primary Steel Plants like TATA
Steel,SAIL,Rastriya Ispat, Jindal, Vaizag steel.
Visual Improvement- Footpath Works
1 Cement concrete Vyara Tiles, Surat- U N Sons, Surat
paver block Jay Balaji Paver And Tiles, Surat
2 Cement concrete Vyara Tiles, Surat , KK India Pvt Itd, New Delhi
kerb SK Laxmi Cement Product, Surat
3 Tactile for footpath | KK India Pvt Itd, New Delhi
SK Laxmi Cement Product, Surat
Krishna Precast, Surat
4 Kerb Paint Asian Paints,ICl,Berger

Automark Technologies Pvt Ltd

Signature of Contractor
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E Visual Improvement- Other Civil Works
Shared zone Vyara Tiles, Surat , U N Sons, Surat
paving Jay Balaji Paver And Tiles, Surat

F Visual Improvement- Signage & Street Furniture
CautionaryTraffic As per standards and as approved by Engineer in charge
Signage

2 Mandatory Traffic As per standards and as approved by Engineer in charge
Signage

3 Facility/ Informatory | As per standards and as approved by Engineer in charge
Signage

4 BR1- City Custom design and as approved by Engineer in charge
Information Boards

5 BR2- Custom design and as approved by Engineer in charge
Advertisement
Poles

6 BR3- Wayfinding Custom design and as approved by Engineer in charge
Boards

7 Seating Bench Custom design and as approved by Engineer in charge

8 Dual system Litter | Custom design and as approved by Engineer in charge
Bins

9 Concrete Bollards KK India

10 Bicycle Stand Custom fabrication and as approved by the Engineer in charge
hoops

11 Railing/ gaurd rail Custom fabrication and as approved by the Engineer in charge

12 Bus Shelter Custom fabrication and as approved by the Engineer in charge

13 | Vending Kiosk Custom fabrication and as approved by the Engineer in charge

14 Drinking W ater Oasis WES
Fountain

G Visual Improvement- Landscape Works

1 Tree grate Vyara Tiles, SuratKK India Pvt LtdShree Gayatri Cement Pipe

Works, gandhinagar
2 Planter Box KK India Pvt Ltd
3 Bollard Lights Wipro, Phillips
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Bajaj

4 Up- Lighter

Wipro
Bajaj

Osram

H Visual Improvement- Road Works

1 Road marking

3M All weather paint
Asian Paints PPG
Automark Technologies Pvt Ltd

2 Bus stop marking

Ride A Way by Flint
Setwell Coatings India Pvt Ltd

3 Cycle track

Ride A Way by Flint

marking Kataline - Plastitrak
4 Raised pavement 3M

markers
5 Solar RPM 3M

Notes:

The following guidelines are to be noted with regard to use of materials in the work:

a) The contractor shall produce samples of the materials for approval of the EIC. The materials of the

makes, out of the above as approved by the EIC shall be used on the work.

b) In respect of materials for which approved makes are not specified above, the make/brand will be

decided by the EIC.

c) Before bulk purchase of quantities of materials, it is the responsibility of the Contractor to get the

samples of materials approved from consultant and EIC.

d) All cost towards the testing shall be borne by the contractor.

e) For all the material of approved brands necessary testing as per IS standards shall be done by the

agency and no extra payment shall be paid for that.
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E. MINIMUM REQUIREMENT OF TECHNICAL REPRESENTATIVE(S)

SR
No Designation Qualification & Requirement
1 Architect B. Arch /B.E.Civil having, licence from the authority (Licenced Architect with
minimum 10 years experience.)
2 Structural B.E.Civil / M.E.Civil having structural designer licence from the authority or as per
Engineer Requirement of structural safety norms of GDCR/IS Code ( structural engineer

with minimum 10 years experience.)

1.)The above professionals can be hired by the Bidder/contractor as consultants/can be on payroll.

The Bidder/contractor must furnish all the documents including qualifications, experiences,memberships,
pay slip (if on payroll), consulting agreement for the above mentioned professionals.

2.)If hired, the above professional shall actively participate throughout the project.

SR Designation Min Discipline Min. No Remarks

No. Qualification Experience s

1 Project B.E(Civil) Civil Engg 15 Years 1 Should have 15 years
Cordinator experience of Similar
Multidisciplinary Works
(Graduate
Engineer)

2 Design Manager | B.E(Civil) Civil Engg 10 Years 1 | Should have 10 vyears
(Graduate experience of  Similar
Engineer) Works

3 Project B.E(Civil) Civil Engg 10 Years 1 Should have 10 vyears
Manager — experience of  Similar
Multidisciplin Works
ary
( Graduate
Engineer )

2 Senior Site B.E(Civil) Civil Engineering | 7 Years 1 Should have worked as
Engineer (Bldg site engineer atleast for 2

Construction) similar Works

3 Junior Site Diploma Civil Engineering | Oto 2 Years | 2 Should have experience

Engineer (Civil) (Bldg of Road Works
Construction)

4 Electrical 10 Year 1 Should have experience
Senior Electrical | B.E Engineering Exp. for similar type Works
Engineer (Electrical)

5 Junior Electrical B.E/ DCE Electrical 2to3VYears | 1 Should have experience
Engineer ( As & (Electrical) Engineering for similar type Works
when required )

6 Material & | D.CEE - 5 Years 1 Should have worked as

Quality  Control

Material & Quality

Signature of Contractor
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Engineer Control engineer

* no. of persons will depend on the size of the project and as per instruction of the General Manager (IT).

Note: Assistant Engineer(s) retired from Govt. services that are holding diploma will be treated at par with
Graduate Engineer.

1. F. General:-
(1)  All electrification work shall be executed through SMC/R & B license electrical contractor.
(2)  All plumbing and sanitation work shall be executed by SMC/R & B license plumber.
(3)  All water proofing work shall be executed by experienced agency.

(4) PMC/ TPI may be appointed for monitoring of quality of the work by SSCDL.
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ARTICLE 3
OBLIGATIONS OF THE CONTRACTOR

3.1

3.2

Sig

Obligations of the Contractor

3.1.1 Subject to and on the Terms, Conditions. Provisions and Representation of this Agreement, the
Contractor shall undertake the survey, investigation, design,engineering, procurement,
construction, and maintenance of the Work and observe,fulfil, comply with and perform all its
obligations set out in this Agreement or arisinghereunder.

3.1.2 The Contractor shall comply with all Applicable Laws and Applicable Permits(including renewals as
required) in the performance of its obligations under this Agreement.

3.1.3 The Contractor shall discharge its obligations in accordance with Good Industry Practice and as a
reasonable and prudent person.

3.1.4 The Contractor shall remedy any and all loss or damage to work from the commencement until the
end of the Construction Period at the Contractor’s cost, save and except to the extent that any such
loss or damage shall have arisen from any default or neglect of the Surat Smart City Development
Limited

3.1.5 The Contractor shall remedy any and all loss or damage to work during the Defects Liability Period at
the Contractor’s cost to the extent that such loss or damage shallhave arisen out of the reasons
specified in contract.

3.1.6 The Contractor shall remedy any and all loss or damage to work during the Maintenance Period at the
Contractor’s cost, save and except to the extent that anysuch loss or damage shall have arisen on
account of any default or neglect of the Surat Smart City Development Limited or on account of a
Force Majeure Event.

3.1.7 The Contractor shall, at its own cost and expense, in addition to and not in derogation

of its obligations elsewhere set out in this Agreement: -

Ensure that the Contractor and its Sub-contractors comply with the safety and welfare measures for
labour in accordance with the Applicable Laws and Good Industry Practice;Keep, on the Site, a
copy of this Agreement, publications named in this Agreement,the Drawings, Documents
relating to the Project, and Change of Scope Orders and other communications given under this
Agreement. The Surat Smart City Development Limited and its authorised personnel shall have
the right of access to all these documents at all reasonable times;Cooperate with other
contractors employed by the SMC and personnel of any public SMC; and Not interfere
unnecessarily or improperly with the convenience of the public, or the access to and use and
occupation of all roads and footpaths, irrespective of whether they are public or in the
possession of the SMC or of others.

3.1.8 The Contractor shall undertake all necessary superintendence to plan, arrange,direct, manage, inspect
and test work.

3.1.9 The Contractor shall maintain all records as per Instructions of Engineer in Charge.

Obligations relating to sub-contracts and any other agreements
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3.2.1 The Contractor shall not sub contract any part or portion of the actual construction to

any sub contractor without prior permission of the SSCDL which shall ordinarily not
withhold any reasonable request thereof if the same is found in opinion of SSCDL to be
in interest of the work.

3.2.2. In event any sub contract is approved by SSCDL the entire responsibility and liability as
contained in the original contract shall continue to remain unaltered and diluted and the
contractor shall be completely and fully responsible to SSCDL asis SSCDL is having no
privity of contract with the sub contractor.

3.2.3 It is expressly agreed that the Contractor shall, at all times, be responsible and liable
for all its obligations under this Agreement notwithstanding anything contained in the
agreements with its Sub-contractors or any other agreement that may be entered into
by the Contractor, and no default under any such agreement shall excuse the
Contractor from its obligations or liability hereunder.

3.3 Contractor’s personnel

3.3.1 The Contractor shall ensure that the personnel engaged by it or by its Sub-contractors
in the performance of its obligations under this Agreement are at all times appropriately
qualified, skilled and experienced in their respective functions in conformity with Good
Industry Practice.

3.3.2 The SSDCL’s Engineer may, for reasons to be specified in writing, direct the Contractorto remove
any member of the Contractor’s or Sub-contractor’s personnel. Any direction issued by the
SSDCL’s Engineer shall specify the reasons for the removal of such person.

3.3.3 The Contractor shall on receiving such a direction from the SSDCL’s Engineer order for the removal
of such person or persons with immediate effect. The Contractor shall further ensure that
such persons have no further connection with work or Maintenance under this Agreement.
The Contractor shall then appoint (or cause to be appointed) are placement.

3.4 Contractor's care of work
The Contractor shall bear full risk in and take full responsibility for the care of work,and of the Materials,
goods and equipment for incorporation therein, from the Date of entry upon the site until
the date of completion, defect liability, maintenance period as specified or date of final take
over certificate whichever is the last date.

3.5 Electricity, water and other services

The Contractor shall be responsible for procuring of all power, water and other services that
it may require.
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ARTICLE 4

REPRESENTATIONS AND WARRANTIES

4.1 Representations and warranties of the Contractor

The Contractor represents and warrants to the Surat Smart City Development Limited that:

(a) it is duly organised and validly existing under the laws of India, and has full power and
Surat Smart City Development Limited to execute and perform its obligations under this
Agreement and to carry out the transactions contemplated hereby ;

(b) it has taken all necessary corporate and/or other actions under Applicable Laws to
authorise the execution and delivery of this Agreement and to validly exercise its rights
and perform its obligations under this Agreement;

(c) this Agreement constitutes its legal, valid and binding obligation, enforceable against it in
accordance with the terms hereof, and its obligations under this Agreement will be legally
valid, binding and enforceable obligations against itin accordance with the terms hereof;

(d) it is subject to the laws of India, and hereby expressly and irrevocably waivesany
immunity in any jurisdiction in respect of this Agreement or matters arising there under
including any obligation, liability or responsibility hereunder;

(e) the information furnished in the Bid and as updated on or before the date of this
Agreement is true and accurate in all respects as on the date of this Agreement;

(f) the execution, delivery and performance of this Agreement will not conflict with, result in
the breach of, constitute a default under, or accelerate performance required by any of
the terms of its memorandum and articles of association or any Applicable Laws or any
covenant, contract, agreement,arrangement, understanding, decree or order to which it is
a party or by which itor any of its properties or assets is bound or affected;

(g) there are no actions, suits, proceedings, or investigations pending or, to its knowledge,
threatened against it at law or in equity before any court or before any other judicial,
quasi-judicial or other ULB's, the outcome of which may result in the breach of this
Agreement or which individually or in the aggregate may result in any material
impairment of its ability to perform any of its obligations under this Agreement;

(h) it has no knowledge of any violation or default with respect to any order, writ,injunction
or decree of any court or any legally binding order of any Government Instrumentality
which may result in any material adverse effect onits ability to perform its obligations
under this Agreement and no fact orcircumstance exists which may give rise to such
proceedings that would adversely affect the performance of its obligations under this
Agreement;

(i) it has complied with Applicable Laws in all material respects and has not been subject to
any fines, penalties, injunctive relief or any other civil or criminalliabilities which in the
aggregate have or may have a material adverse effect on its ability to perform its
obligations under this Agreement;
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(j) no representation or warranty by it contained herein or in any other document furnished

by it to the SSCDL or to any Government Instrumentality in relation to Applicable Permits
contains or will contain any untrue or misleading statement of material fact or omits or
will omit to state a material fact necessary to make such representation or warranty not
misleading;

(k) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, to any
person by way of fees, commission or otherwise for securing the contract or entering into
this Agreement or for influencing or attempting to influence any officer or employee of
the SMC, SSCDL in connection therewith;

(1) all information provided by the {selected bidder/ members of the Consortium} in response
to the Request for Qualification and Request for Proposals or otherwise, is to the best of
its knowledge and belief, true and accurate in allmaterial respects; and

(m) nothing contained in this Agreement shall create any contractual relationship or

obligation between the Surat Smart City Development Limited and any Sub-contractors,
designers, consultants oragents of the Contractor.
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ARTICLE 5

PERFORMANCE SECURITY AND RETENTION MONEY

5.1Performance Security
5.1.1 The Contractor shall for the performance of obligations here under during the Construction Period

shall provide to Surat Smart City Development Limited, within 15 (Fifteen) days from issuance
of work order, an irrevocable and unconditional guarantee for an amount equal to 5% (five
percent) of the Contract Price from a listed bank in the form set forth in Schedule attached
(the “Performance Security”). The such Performance Security deposit shall be valid until 60
(sixty) days after the payment of final bill. Till such Performance Security is obtained from
Surat Smart City Development Limited,the EMD will not be released and the said amount of
EMD may be forfeited if performance security is not deposited within 15 days from the date of
work order. In addition, Surat Smart City Development Limited shall deduct an amount of 5 %
of the amount due from each R.A. Bill as submitted by the Contractor.

On completion of work to the satisfaction of Surat Smart City Development Limited, 5% of the
performance security, out of the aforesaid 10% shall be released while, the balance 5% shall be
retained by SSCDL toward performance of obligations pertaining to defect liability. For release
of this balance 5% of performance security ,a condition precedent and mandatory.The balance
5% of performance security shall be released as per the clause 5.3. It is further agreed that the
contractor is obliged to have the Bank Guarentee /Guarantees revalidated at least 30 days
prior to the date of the expiry discharged by the SSCDL. For such revalidation SSCDL shall have
no obligation to remind the contractor to do so.

5.1.2 In addition as and when directed additional performance security as indicated Section V clause 27.1

5.13

514

also will be required to be deposited in event of SSCDL demanding the same because it finds
the offer unbalanced.

Not withstanding anything to the contrary contained in this Agreement, the Parties agree that
in the event of failure of the Contractor to provide the Performance Security in accordance
with the provisions and within the time specified therein or such extended period as may be
provided by the SSCDL, in accordance with the provisions, the SSCDL may encash the Bid
Security and appropriate the proceeds thereof as Damages, and there upon all rights,
privileges, claims and entitlements of the Contractor under or arising out of this Agreement
shall be deemed to have been waived by, and to have ceased with the concurrence of the
Contractor, and this Agreement shall be deemed to have been terminated by mutual
agreement of the Parties.
Delay Panalty - 0.065 % per day.
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5.2 Extension of Performance Security

The Contractor may initially provide the Performance Security for a period of 2 (two) years;
provided that it shall procure the extension of the validity of the Performance Security, as
necessary, at least 1 (one) month prior to the date of expiry thereof.

5.3 Release of Performance Security

Initiall performance guarantee will be released as below
» After completion of project

(within 60 days from the date of the final bill payment -5 %

Remaining performance guarantee will be released as below during defect liability period
> After 3 years of completion-2.5%
» After 5 years of completion-2.5%

provided that there is no defect detected or rectified /complied as per the direction given by
E.I.C ,within the said periods.

However, after the total completion of work & after payment of final bill, the contractor may
convert the same to FDR of any Nationalized Bank at Surat in favour of The Chairman Surat
Smart City Development Limited, Surat, for 3 years. Provided the contractor shall have to pay
additional stamp duty of Rs. 4.25% of F.D.R.

The SSCDL shall return the 5% Performance Security as per above break up to the Contractor
within 60 (sixty) days of the date of the expiry of the Maintenance Period or the Defects
Liability Period under this Agreement. Not withstanding the aforesaid, the Parties agree that
the SSCDL shall not be obliged to release the Performance Security until all Defects identified
during the Defects Liability Period have been rectified. SSCDL shall have no liability in event of
any delay caused in release/ return of the performance security on any ground what so ever.

5.4 Retention Money
5.4.1 From every payment for Works due to the Contractor in accordance with the provisions, the SSCDL

shall deduct 7% (seven per cent) there of as guarantee money for performance of the
obligations of the Contractor during the Construction Period.

5.4.2 Upon occurrence of a Contractor’s Default, the Surat Smart City Development Limited shall, without

prejudice to its other rights and remedies here under or in law, be entitled to appropriate the
relevant amounts from the Retention Money as Damages for such Contractor’s Default.

5.4.3 The Contractor may, upon furnishing an irrevocable and unconditional bank guarantee valid for 2

years and to be extended from time to time as per direction of SSCDL substantially in the form
provided , require the SSCDL to refund the Retention Money deducted by the SSCDL under the
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provisions. The refund hereunder shall be made intranches of not less than 1% (one per cent) of

the Contract Price.
5.4.4 The Retention money will released with payment of Final Bill.

ARTICLE 6
RIGHT OF WAY

6.1 The Site
The site of the Work (the “Site”) shall comprise the site described in contract in respect of which the
Right of Way shall be provided by the Surat Smart City Development Limited to the Contractor.

6.2 Special/temporary Right of Way
The Contractor shall bear all costs and charges for any special or temporary right of way required by it
in connection with access to the Site. The Contractor shall obtain at its cost such facilities on or outside
the Site as may be required by it for the purposes of the Work and the performance of its obligations
under this Agreement.

6.3 Access to the Employer and his Engineer

6.3.1 The Right of Way given to the Contractor hereunder shall always be subject to the right of access of the
SSCDL and the SSCDL’'S Engineer and their employees and agents for inspection, viewing and exercise
of their rights and performance of their obligations under this Agreement.

6.3.2 The Contractor shall ensure, subject to all relevant safety procedures, that the SSCDL has un-restricted
access to the Site during any emergency situation, as decided by the SSCDL ‘s Engineer.

6.4 Geological and archaeological finds

It is expressly agreed that mining, geological or archaeological rights do not form part of this
Agreement with the Contractor for work, and the Contractor hereby acknowledges that it shall not
have any mining rights or interest in the underlying minerals, fossils, antiquities, structures or other
remnants or things either of particular geological or archaeological interest and that such rights,
interest and property on or under the Site shall vest in and belong to the Surat Smart City
Development Limited or the concerned Government Instrumentality. The Contractor shall take all
reasonable precautions to prevent its workmen or any other person from removing or damaging such
interest or propertyand shall inform the Surat Smart City Development Limited forthwith of the
discovery thereof and comply with such instructions as the concerned Government Instrumentality
may reasonably give for the removal of such property. For the avoidance of doubt, it is agreed that any
reasonable expenses incurred by the Contractor hereunder shall be reimbursed by the Surat Smart
City Development Limited. It is also agreed that the Surat Smart City Development Limited shall
procure that the instructions hereunder are issued by the concerned Government Instrumentality
within a reasonable period.
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ARTICLE 7
UTILITIES AND TREES

7.1 Existing utilities and roads
Not withstanding anything to the contrary contained herein, the Contractor shall ensurethat the
respective entities owning the existing roads, right of way, level crossings,structures, or utilities on,
under or above the Site are enabled by it to keep them incontinuous satisfactory use, if necessary, by
providing suitable temporary diversions with the Surat Smart City Development Limited of the
controlling body of that road, right of way or utility.

7.2 Shifting of obstructing utilities
The Contractor shall, in accordance with Applicable Laws cause shifting of utility (including
electric lines, water pipes and telephone cables) to an approved location or alignment.
Contractor shall not be paid separately for the same.

7.3 Felling of trees

The SSCDL shall assist the Contractor in obtaining the Applicable Permits for felling of trees to be
identified by the SSCDL for this purpose if and only if such trees cause a Material Adverse Effect on
the construction or maintenance of the Work. The cost of such felling shall be borne by the
contractor. The Parties here to agree that the felled trees shall be deemed to be owned by the and
shall be disposed in such manner and subject to such conditions as the SSCDL may in its sole
discretion deem appropriate. For the avoidance of doubt, the Parties agree that if any felling of
trees hereunder is in a forest area, the Applicable Permit thereof shall be procured by the SSCDL
within the time specified in the Agreement.

ARTICLE 8
DESIGN AND CONSTRUCTION OF THE WORK

8.1 General Design Obligations

8.1.1 The Contractor shall carry out, and be responsible for, the design of work. Design shall be
prepared by qualified designers who are Engineer or other professionals who comply with the
criteria (if any) stated in the Bidding Data. Unless otherwise stated inthe Contract, the Contractor
shall submit to the Engineer for consent the name and particulars of each proposed designer and
design Consultant.

8.1.2 The Contractor warrants that he, his design consultant have the experience and capability
necessary for the design. The Contractor undertakes that the designers shall be available to attend
discussions with the Engineer’s Representative at all reasonable times, until the expiry date of the
relevant Defects Notification Period.
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8.1.3 Contractor shall submit detailed calculations, Drawings & designs for review of the

Engineer,Design and drawings shall be developed in conformity with the Employers requirement
and specifications and standards set out in the contract. Such design shall have to meet the
approval requirement of the designated authority of State Government and shall be responsible for
obtaining final approval from the approving authority.

8.2 Design and Drawings
Submission of Design and Drawings:

within 15 days from the Commencement Date the Contractor shall start submiting designs,
drawings, construction documents, etc., for review and approval by the Employer's Representative.
Contractor shall prepare detail Programme for same and get it approved from Employer - SSCDL. The

Contractor shall submit all the Drawings and Design as per Schedule approved by the Employer.

e Structural drawings will be submitted by the agency as per schedule approved by SSCDL, which will
be got proof checked from the Structural designer/institutions appointed by SSCDL / SMC. All service

plans should be got approved from the concern-Government Authority/department/consultant. It is
entirely the responsibility of the contractor to get the above designs approved and finalized within
aforesaid period. Any delay on this account will attract penaltative actions as decided by E.I.C/SSCDL.

e Contractor has to submit all the drawings related to all services like, Road & paver block, Utility
Trench, water supply line, drainage line , , SW drains etc. & get it approved from the
EIC/PMC/Consultant before execution.

e The contractor(s) shall supply 2 copies of / laminated approved structural drawings/architectural
drawings to the Engineer-in-charge for the use of the Surat Smart City Development Limited after
having approved from the competent authority within 7 days from the receipt of approval. And the
contractor(s) shall supply required copies / laminated copies approved structural
drawings/architectural drawings to the PMC/TPI/Consultants.

e In addition to above sets of drawings, contractor shall keep necessary sets of drawings required at site
for its execution as directed by the Engineer-in-charge.

. It is entirely the responsibility of the contractor to get the design approval, within aforesaid period
with liaisoning for the, water supply & drainage work, electrical work,.,Enviroment N.O.C., with
appropriate organization, not limited but includes all essential Certificates-approvals-licences-NOC
related to complete the project. Any delay on this account will attract penalty

8.2.1 Design and Drawings shall be developed in conformity with the Specifications and Standards. In
the event, the Contractor requires any relaxation in design standards due to restricted Right of
Way in any section, the alternative design criteria for such sectionshall be provided for review of
the SSCDL’s Engineer.
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8.2.2 In respect of the Contractor’s obligations with respect to the design and Drawings of work, the

following shall apply:

(a) The contractor shall submit structural drawings

(b) After submission of structural drawings.Within 15 (fifteen) days of the receipt of the Drawings,
the SSCDL'’s shall review the same by its proof check consultant and convey its observations if
any to the Contractor with particular reference to their conformity or otherwise with the Scope
of the Project and the Specifications and Standards. The Contractor shall not be obliged to await
the observations of the SSCDL’s on the Drawings submitted pursuant here to beyond the
period of 15 (fifteen) days and may begin or continue Works at its own discretion and risk;

(c) if the aforesaid observations of the SSCDL’s indicate that the Drawings are not in conformity with
the Scope of the Project or the Specifications and Standards,such Drawings shall be revised by the
Contractor in conformity with the provisions of this Agreement and resubmitted to the SSCDL for
review. The SSCDL shall give its observations, if any, within 10 (ten) days of receipt of the revised
Drawings.

(d) no review and/or observation of the SSCDL’s Engineer and/or its failure to review and/or convey
its observations on any Drawings shall relieve the Contractor of its obligations and liabilities under
this Agreement in any manner nor shall the SSCDL’s Engineer or the Employer be liable for the
same in any manner; and if errors,omissions, ambiguities, inconsistencies, inadequacies or other
Defects are found in the Drawings, they and the construction works shall be corrected at the
Contractor'scost, not withstanding any review;

(e)the Contractor shall be responsible for delays in submitting the Drawing as set forth caused by
reason of delays in surveys and field investigations, and shall not be entitled to seek any relief in
that regard from the SSCDL ; and

(f) the Contractor warrants that its designers, including any third parties engaged by it,shall have the
required experience and capability in accordance with Good Industry Practice and it shall
indemnify the SSCDL against any damage, expense, liability,loss or claim, which the SSCDL might
incur, sustain or be subject to arising from any breach of the Contractor’s design responsibility
and/or warranty set out in this Clause.

8.2.3 Any cost or delay in construction arising from review by the SSCDL's Engineer shall be borne by

theContractor.

8.2.4 Within 90 (ninety) days of the Project Completion Date, the Contractor shall furnish to the SSCDL and
the SSCDL's Engineer a complete set of as-built Drawings, in 3 (Three) hardcopies and in micro film
form or in such other medium as may be acceptable to the SSCDL, reflecting work as actually
designed, engineered and constructed.

8.2.5 Contractors clearly understand that not withstanding all the statements above including its
responsibility in respect of designs and drawings confirming to the requirements and relevant
specifications, being checked and approved by proof checking agency as also having been
scrutinized by Surat Smart City Development Limited, it is responsibility of the contractors that the
final approval before commencement of execution shall have to be based on the drawings and
design cleared and approved by the concerned authority of Government of Gujarat.All Designs and
drawings shall be furnished to SSCDL in 5 copies.
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8.3 Design Error

8.3.1 If errors, omissions, ambiguities, inconsistencies, inadequacies or other defects are found in the

Contractor’s documents, they and work shall be corrected at the Contractor’s cost, not
withstanding any consent or approval under this Clause.

8.4 Intellectual property rights
8.4.1 The intellectual property rights in respect of drawings, designs and all that is relevant to the concept of

rights shall be vested in SSCDL.

8.5 Construction of the Work
8.5.1 The Contractor shall construct the works as specified, and in conformity with the Specifications and

Standards set forth in the contract. The Contractor shall be responsible for the correct positioning
of all parts of work, and shall rectify any errorin the positions, levels, dimensions or alignment of
work. and the Contractor agrees and undertakes that the construction shall be completed on or
before the scheduled Completion Date, including any extension thereof.

8.5.2 The total price of the works shall be the price as indicated in the offer acceptance letter unless the

same is modified or changed by Surat Smart City Development Limited in view of any modification
or change brought about after final approval of drawing, design and scheme of the work. It is
clearly understood that the price quoted is the total per unit D.U price for the entire scope ofthe
work as agreed.

8.6 Construction Programme

The contractor shall submit a detailed programme within 15 days after receiving the letter of
acceptance. Whenever necessary contractor shall also submit a revised programme indicating how
he plans to catch up with the slippages. Each programme shall include the order in which he
intends to carry out the work including the anticipated timing of each stage of design,
procurement, deployment of resources and quantities involved. The programme will be projected
as Bar Chart / CPM — Net work presentation. Contractor shall promptly give notice of probable
future events or circumstance which may adversely affect the work. The programme should include
deployment of financial resources commensurate with the work planned each month.If at any time
actual progress is too slow to achieve target programme and/or progress has fallen behind the
current programme then the engineer may instruct the contractor to submit revised programme
with plan to mitigate time.

8.7 Extension of time for completion

8.7.1 The work shall have to be completed within originally stipulated period as indicated in the contract.

Time is essence of contract and failure to adhere to the time of completion shall attract liability for
the contractor to pay Liquidated Damages as specified separately. However it has been agreed
between the parties that in event of any variation or change taking place affecting the time of
completion, time adjustment shall be made by Surat Smart City Development Limited for which no
additional cost will be payable. Such time extension shall ordinarily be for exceptionally adverse
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climatic conditions, enforceable shortage in availability of materials or any delay, impediment or

prevention caused byor attributable to the SSCDL.

8.7.2 If contractor considered himself to be entitled to an extension of time for completion,the contractor
shall give engineer a notice within 7 days from the cause justifying such extension indicating the
period justified. The engineer of SSCDL shall evaluate the Time Impact and make an adjustment in
time for completion. Such extension, it is reiterated shall not be associated with any compensation
or claim for delay being pressed by the contractor.

8.8 Liquidated Damage/Delay Damages

If contractors fails to comply with time for completion the contractor being given notice to make good
the time fails to do so to the satisfaction of engineer he shall be liable to pay LD/Delay Damages for the
default. The Delay Damages shall be the sum stated in Bidding data which shall be payable for delay
for each day that is caused incompletion. The total amount of such delay damages shall not exceed the
amount named in the contract. It is agreed between the parties that the amount so named and the
limit so fixed as compensation is the true and correct estimated damage caused to Surat Smart City
Development Limited resulting from extension of time and which otherwise is not subject to any
arithmetic computation. These damages shall not release the contractor from its obligation to
complete the job or from any duties or responsibilities which he may have under the contract.

ARTICLE 9
QUALITY ASSURANCE, MONITORING AND SUPERVISION

9.1 Quality of Materials and workmanship
The Contractor shall ensure that the Construction, Materials and workmanship are in accordance with
the requirements specified in this Agreement, Specifications and Standards and Good Industry
Practice.

9.2 Quality control system
9.2.1 The Contractor shall establish a quality control mechanism to ensure compliance with the provisions
of this Agreement (the “Quality Assurance Plan” or “QAP”).
9.2.2 The Contractor shall, within 30 (thirty) days of the commencement Date, submits to the SSCDL’s
Engineer its Quality Assurance Plan which shall include the following:

(a) organisation, duties and responsibilities, procedures, inspections and documentation;

(b) quality control mechanism including sampling and testing of Materials, test frequencies, standards,
acceptance criteria, testing facilities, reporting, recording and interpretation of test results,
approvals, check list for site activities, and proforma for testing and calibration in accordance with
Good Industry Practice;and

(c) Internal quality audit system.
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The SSCDL's Engineer shall convey its comments to the Contractor within aperiod of 21 (twenty-one)

days stating the modifications, if any, required, and the Contractor shall incorporate those in the QAP
to the extent required for conforming with the provisions in the contract.

9.2.3 The Contractor shall procure all documents, apparatus and instruments, fuel,consumables, water,
electricity, labour, Materials, samples, and qualified personnel as are necessary for examining and
testing the Project Assets and workmanship inaccordance with the Quality Assurance Plan.

9.2.4 The cost of testing of Construction, Materials and workmanship shall be borne by theContractor.

9.3. Methodology
9.3.1 The Contractor shall, at least 15 (fifteen) days prior to the commencement of the construction, submit to
the SSCDL'’s Engineer for review the methodology proposed to be adopted for executing work, giving
details of equipment to be deployed, traffic management and measures for ensuring safety. The
SSCDL’s Engineer shall complete there view and convey its comments to the Contractor within a
period of 10 (ten) days from the date of receipt of the proposed methodology from the Contractor.

9.4. Inspection and technical audit by the SSCDL
9.4.1 The SSCDL or any representative authorised by the SSCDL in this behalf may inspect and review the
progress and quality of the construction of Work and issue appropriate directions to the SSCDL’s
Engineer and the Contractor for taking remedial action in the event work are not in accordance with
the provisions of this Agreement.

9.5 External technical audit

9.5.1 At any time during construction, the SSCDL may appoint an external technical auditor to conduct an
audit of the quality of work. The findings of the audit, to the extent accepted by the SSCDL shall be
notified to the Contractor and the SSCDL’s Engineer for taking remedial action in accordance with
this Agreement. The Contractor shall provide all assistance as may be required by the auditor in the
conduct of its audit here under. Not withstanding anything contained in the contract, the external
technical audit shall not affect any obligations of the Contractor or the SSCDL’s Engineer under this
Agreement.

9.6 Inspection of construction records
9.6.1 The SSCDL shall have the right to inspect the records of the Contractor relating to work.

9.7 Monthly progress reports
9.7.1 During the Construction Period, the Contractor shall, no later than 10 (ten) days after the close of each
month, furnish to the SSCDL a monthly reporton progress of work in the format approved by SSCDL's
engineer and shall promptly give such other relevant information as may be required by the SSCDL's
Engineer.

9.8 Inspection
9.8.1 The SSCDL's Engineer and its authorised representative shall at all reasonable times:
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(a) have full access to all parts of the Site and to all places from which natural Materials are being

obtained for use in work; and

(b) during production, manufacture and construction at the Site and at the place of production, be
entitled to examine, inspect, measure and test the Materials and workmanship, and to check the
progress of manufacture of Materials.

9.8.2 The Contractor shall give the SSCDL’s Engineer and its authorised agents access,facilities and safety
equipment for carrying out their obligations under this Agreement.

9.8.3 The Contractor shall submit a monthly inspection report (the “Inspection Report”) to the SSCDLand the
Contractor bringing out the results of inspections and the remedial action taken by the Contractor in
respect of Defects or deficiencies. For the avoidance of doubt, such inspection or submission of
Inspection Report by the Contractor shall not relieve or absolve the Contractor of its obligations and
liabilitiesunder this Agreement in any manner whatsoever.

9.9 Samples
9.9.1 The Contractor shall submit the following samples of Materials and relevant information to the
SSCDL's Engineer for pre-construction review:
(a) manufacturer's test reports and standard samples of manufactured Materials; and
(b) samples of such other Materials as the SSCDL’s Engineer may require.

9.10 Tests

9.10.1 For determining that work conform to the Specifications and Standards, the SSCDL’s Engineer shall
require the Contractor to carry out or cause to be carried out tests, at such time and frequency and
in such manner as specified in this Agreement, and in accordance with Good Industry Practice for
quality assurance.

9.10.2 In the event that results of any tests conducted establish any Defects or deficiencies in work, the
Contractor shall carry out remedial measures and furnish a report to the SSCDL’s Engineer in this
behalf. The SSCDL‘s Engineer shall require the Contractor to carry out or cause to be carried out
tests to determine that such remedial measures have brought work into compliance with the
Specifications and Standards, and the procedure shall be repeated until such Works conform to the
Specifications andStandards.

9.10.3All expenditure including travel, lodging boarding of SSCDLEngineers and/or its representatives shall
be borne by the contractor.

Testing of materials:
When required by the Engineer-in-charge the contractor(s) shall supply for the purpose of testing

samples of all materials proposed to be used in the works. Samples submitted either to govern bulk

supplies or required for testing before use shall be in suitable packages to contain them and shall

be provided free of charge by the contractor. The cost of testing shall be borne by the contractor

even if the result of the sample confirm or do not confirm to the relevant BIS code and

specifications.

(i)The test certificates regarding its property including indication of its Thermo-Mechanically
treated must accompany every lot and shall be submitted to SURAT SMART CITY DEVELOPMENT
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LIMITED before utilizing the same. Unless and until such certificate is submitted, the steel
procure at site will not be allowed to be used.

(ii) All expenditure required to be incurred for taking the samples conveyance, packing shall be
borne by the contactor himself.

(iii)The failed material shall be removed from the site by the contractor at his own cost within a
week time of written order of the Engineer-in-charge.

9.11 ACTION AND COMPENSATION IN CASE OF BAD WORKMANSHIP :

If it shall appear to the Engineer-in-charge that any work has been executed with materials of
inferior  description, or quality or are unsound or with unsound imperfect or unskilled
workmanship or otherwise not in accordance with the contract shall, no demand in writing from
Engineer-in-charge or his authorised representative specifying the work, materials or
articles compained of, not withstanding that the same may have been inadvertantly passed,
certified and paid for forthwith rectify or remove and reconstruct the work, specified and
in the event of failure to do so within a period to be specified by Engineer- in-charge in his
aforesaid demand, contractor shall be liable to pay compensation at the rate of one (1) percent
of the tendered cost of work for every Ten (10) days limited to a maximum of Ten (10%) Percent
of the value of work while his failure to do so continue and in the case of any such failure the
Engineer-in- charge may on expiry of the notice period rectify and remove and re-execut the
work or remove and replace with other at the risk and cost of the Contractor. The decision of
the Engineer-in- charge as to any question arising under this clause shall be final and

conclusive.
STANDARD NORMS FOR QUALITY CONTROL
Sr | Test Frequency of tests as per LS. Acceptance Criteria
No
1 Cement
a) Setting time initial 50 -100 T- 2 sample Not less than 30 minutes
Final 100-200 T-3 sample Not more than 600 minutes
200-300 T-4 sample
300 - 500 T-5 sample
500- 800 T-6 sample
810- 1300 T-7sample
b) Fineness by Sieve 1in 5 samples 90% passed from 90micron sieve
c) Consistency One sample(Each  sample | Above 30 percent
asabove)
d) | Compressive One sample(Each sample | 160 kg / cm2 for OPC & PPC on thirdday
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strength asabove
220 kg / cm2 for OPC & PPC on seventh
day
310 kg / cm2 for OPC & PPC on twenty
eight day
e) Fineness test 1in 5 samples 2250 kg/Cm2 and above for OPC FOR
through Specific PPC 3000 kg/Cm?2
surface
f) Chemical AnalysislS 1in 5 samples Mgo less than 6 percentSO3 less than
4032-986 2.75 percentless on ignition upto 5
percent
2 Sand
a) Silt Content 1 sample of 10 kg/150 cu. mt. | Up to 3 percent
b) Fineness modulus - Do- Specification as per specified standard.
No sand of fourth zone shall be used.
3 Kapachi - Grit for
Bituminous work
a) | Gradation 1/200 m3
b) Flakiness index 1/200 m3 Max 30 %
c) | Impact 1/100 m3 Max 30 %
d) | Abrasion 1/100 m3 Max 35 %
e) Bit. Extraction 100 MT -1 0.80to 4 %
f) Bitumin (penetration 100MT-1
test)
g) Stripping value 50 -100 m3 one test Max. 25 %
3 Kapachi - Grit for As per IS 183-1970 standards
Building work
a) Gradation 2 test / Season As per relevant specifications provision
b) Impact 2 test / Season wearing surface overlaid surface (1S18.5-
1972)30 % 45 %
c) Abrasion 2 test / Season 30%5 %
d) Soundness 2 test / Season Loss with Loss with
4 Bricks
a) Efflorescence 20 bricks out of Moderate
2000
32 bricks out of
3500
50 bricks out of
50000
b) | Water absorption -DO- Less than 20 Percent
c) Compressive -DO- Minimum average 35 Kg/em2 &
strength individual result may fall below up to 20
percent
5 Cement Concrete
flooring/Mosaic tiles
a) Water absorption 6 tiles /2000 tiles Maximum 10 percent
b) | Transversestrength 12 tiles /2000 tiles Wet Dry

80 Kg/cm2 120 Kg/cm?2
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c) Abrasion 6 tiles /2000 tiles Average wear shall not exceed 3.5 mm

6 Water Chemical Once for approval
Analysis source

a) PH " 6to8

b) | Chlorides ! 2000 mg/L (PCC) & 500 mg/L for RCC

c) Organic (matter) " 200 mg/L Max.

d) Inorganic (matter) " 3000 mg/L Max.

e) | Sulphate (mg/L) " 500 mg/L Max.

f) TDS " 2000 mg/L Max.

7 Cement Concrete As per IS 456-2000 Gradedesigna | Specified characteristic
cubes ordinary and tion cube compressive
controlled concrete strength. At 28 days

N/mm?2
work m3 No. ofsample M10 10
1-5m3 1 M15 15
6-15m3 2 M20 20
16-30 3 M25 25
m3
31-50 4 M30 30
m3
51m3 & 4+ one M35 35
above
add sample for each50 m3 part there of M40 40
ordinary suces /60m3 | Average compressive strength of each day should notbe less
andcontrolled eachfor 7 and 28 | than specified strengths subject to that 20% cubes per day (i.e.)
concrete daysfurther that | 1 per 5 may fall below specified strength up to its 85 percent
for road bridge everyday for first
six daysand once
inthree
days there after.
8 Steel
a) Mild steel bar 1 test /40 MT Nominal Ultimate  tensile | Yieldstress Elongation
dia of | StrengthKg/cm?2 (in%)
bars in
mm
0-20 42 26 23
20-40 42 26 23
over 40 42 26 23
Allsize 49.5 425 14.5
b) | TMT bars Fe-500 Quenched and Tempered (TMT) bars of different
diameters satisfying IS : 1786, with Yield stress > 500
N/mm?2 , Tensile strength > 545 N/mm2 And elongation
more than 12.00 %
c) steel for Gr.A Fe410 WS 410 N/mm2(All size)

generalstructural
purpose specification
IS 2062-1992

Gr.B. Fe410 WB 410 N/mm?2(All size)
Gr.C. Fe410 WC 410 N/mm2(All size)
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d) | steel wires 8.0 140 Kg/mm2

forprestressedconset 7.0 150 Kg/mm?2

elS 1785 part-1 19 5.0 160 Kg/mm2

lab 4.0175 Kg./mm?2

3.0 190 Kg./mm2

85 % the minimum specific tensiled strength

9 Teakwood As per LOT

a) Colour

b) Hardness

c) Density

d) | Weight

e) Moisture cement

f) Porosity

g) Rasin

h) [.D. Mark

10 | All Other Material As suggested by

Consultant/EIC/
TPlas per relevant

IS code
NOTE :
(1) For Sand and Coarse aggregate two Nos. of full bag for one sample shall be supplied by agency.
(2) For water test 5:00 liters of water shall be supplied by agency in plastic container for each sources.
(3) Sample from the lot shall be selected by authorized representative along with representative

of SSCDLor TPl or PMC.

(4) Selected sample shall be handed over personaly by representative of SSCDL. or TPlor PMC in
sealed condition with letter containing sample No. and sampling date.

(5) Test report should be received by the department containing reference of department's letter,
sample No. sampling date and date of testing.

(6) Tests as may be directed by Engineer in charge as shown above shall have to be Conducted

(7) Above mentioned all the tests of the materials and others shall be carried out for in construction of
each and every different lot in External Laboratory.

LIST OF APPROVED LABORATORY

Sr.no Name Address
1 Gujarat Engineering | Katargam ,Surat.
Research Institute
(GERI)

2 Unique Engineering | 216, road 6F, New
Testing &  Adviosry | Estate, Udhyog nagar,

Service Udhna, Surat, Gujarat
394210
3 Bhoomi researchCentre | 2/1362, "Bhumi

House", Sagrampura,
Opp. Sub-Jail, Ring
Road,, Surat, 395005
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4 SVNIT Ichchhanath,Surat.
5 Vidyabharti Trust | Umrakh,Bardoli,

Intstitute of Technology | Surat, Gujarat 394345
and Research Center

Note : During course of the execution if any other laboratory is approved by SSCDL, the contractor can

send the material in that laboratory also. The frequency for testing of samples (in either of the
laboratories) shall be decided by SSCDL/E.I.C.

9.11 Examination of work before covering up

In respect of the work which the SSCDL's Engineer is entitled to examine, inspect,measure and/or test

before it is covered up or put out of view or any part of the work isplaced thereon, the Contractor
shall give notice to the SSCDL's Engineer whenever any such work is ready and before it is covered
up. The SSCDL‘s Engineer shall then either carry out the examination, inspection or testing without
unreasonable delay or promptly give notice to the Contractor that the SSCDL's Engineer does not
require to do so. Provided, however, that if any work is of a continuous nature where it is not
possible or prudent to keep it uncovered or incomplete, the Contractor shall notify the schedule of
carrying out such work to give sufficient opportunity, not being less than 3(three) business days’
notice, to the SSCDL's Engineer to conduct its inspection,measurement or test while the work is
continuing. Provided further that in the event the Contractor receives no response from the
SSCDL's  Engineer within a period of 3 (three) business days from the date on which the
Contractor’s notice hereunder is delivered to the SSCDL‘'s Engineer, the Contractor shall be
entitled to assume that the SSCDL's Engineer would not undertake the said inspection.

9.12 Rejection
9.12.1 If, as a result of an examination, inspection, measurement or testing, any Plant,Materials, design or

workmanship is found to be defective or otherwise not in accordance with the provisions of this
Agreement, the SSCDL’s Engineer shall reject the Plant, Materials, design or workmanship by
giving notice to the Contractor, with reasons. The Contractor shall then promptly make good the
Defect and ensure that there placed item complies with the requirements of this Agreement.

9.12.2 If the SSCDL’s Engineer requires the Plant, Materials, design or workmanship to be retested, the

tests shall be repeated under the same terms and conditions, as applicablein each case. If the
rejection and retesting cause the SSCDLto incur any additional costs,such cost shall be recoverable
by the SSCDL's from the Contractor; and may be deducted by the SSCDLfrom any monies due to
be paid to the Contractor.

9.13 Remedial work
9.13.1 Not withstanding any previous test or certification, the SSCDL's Engineer may instruct the Contractor

(a)

(b)

to:

remove from the Site and replace any Plant or Materials which are not in accordance with the
provisions of this Agreement;

remove and re-execute any work which is not in accordance with the provisions of this Agreement
and the Specification and Standards; and(c) execute any work which is urgently required for the
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safety of the Work, whether because of an accident, unforeseeable event or otherwise; provided
that in caseof any work required on account of a Force Majeure Event.,

9.13.2 If the Contractor fails to comply with the instructions issued by the SSCDL‘s Engineer,within the time

specified in the SSCDL‘s Engineer’s notice or as mutually agreed, the SSCDL‘s Engineer may advise
the SSCDL to have the work executed by another agency.The cost so incurred by the SSCDL for
undertaking such work shall, without prejudice to the rights of the SSCDL’s to recover Damages in
accordance with the provisions of this Agreement, be recoverable from the Contractor and may be
deducted by the SSCDL's from any monies due to be paid to the Contractor.

9.14 Quality control records and Documents

The Contractor shall hand over to the SSCDL’s Engineer a copy of all its quality control records and
documents before the Completion Certificate is issued.

9.15 Video recording and Photography

During the Construction Period, the Contractor shall provide to the SSCDLfor every calendar
quarter, photographs and a video recording, which will be compiled into a 3(three)-hour compact
disc or digital video disc, as the case may be, covering the status and progress of Works in that
quarter. The video recording shall be provided to the SSCDLno later than 15 (fifteen) days after the
close of each quarter after the commencement date.

9.16 Suspension of unsafe Construction Works

9.16.1 In event its come to the notice of SSCDLany impending risk to the work or the personnel on and

around the project site, the SSCDL may by notice require the Contractor to suspend forthwith the
whole or any part of work if, in the reasonable opinion of the SSCDL's Engineer, such work
threatens the safety of the Users and pedestrians.

9.16.2 The Contractor shall, pursuant to the notice under contract, suspend work or any part there of for

such time and in such manner as may be specified by the SSCDL and thereupon carry out remedial
measures to secure the safety of suspended works, the Users and pedestrians. The Contractor may
by notice require the SSCDL’s Engineer to inspect such remedial measures forthwith and make a
report to the SSCDL recommending whether or not the suspension hereunder may be revoked.
Upon

receiving the recommendations of the SSCDL’s Engineer, the SSCDL shall either revoke such
suspension or instruct the Contractor to carry out such other and further remedial measures as
may be necessary in the reasonable opinion of the SSCDL, shall be repeated until the suspension
hereunder is revoked.

9.16.3 All costs incurred for maintaining and protecting work or part thereof during the period of

suspension shall be borne by the Contractor; provided that if the suspension has occurred as a
result of any breach of this Agreement by the SSCDL, the Costs shall be borne by the SSCDL.
However cost for maintaining and protecting the work for first 30 days, in any event shall be borne
by Contractor irrespective of SSCDL bringing aboutthe suspension for its own convenience. The

Signature of Contractor TCE.10196A-H-292-928 110 Surat Smart City Development Limited

,SURAT



e £ il : :4 .
Smart City }{

g agorgens

Volume | — Technical Bid Visual Improvement of Roads

quantum of cost for maintenance and protection of the work when payable to the contractor shall
be subject to approval of SSCDL engineer.

9.16.4 If suspension of Works is for reasons not attributable to the Contractor, the SSCDL’S Engineer shall

determine any Time Extension to which the Contractor is reasonably entitled.

9.17 Setting of site Laboratories:

The contractor shall install testing equipment at site. The contractor shall ensure and certify the
calibration of the equipment so installed and shall maintain the same in working order throughout
the period of construction. The contractor shall also provide necessary trained staff for carrying out
such tests for using such equipment. The tests shall be carried out under the supervision of the
Engineer-in-charge/PMC/TPI.

9.18 Instructions for Composite Contract:

It will be obligatory on the part of the tenderer to sign the tender documents for all the
components. (The schedule of quantities, conditions and specials conditions etc.).

In case of breakage of any existing service lines, it shall be immediately attended by the contractor
failing which SSCDL has full liberty to get work done at the cost and risk of the contractor over and
above repairing charges, penalty as decided by the Engineer in charge shall be imposed and
deducted from Bill of the contractor.

9.19 Condition for Cement:

9.19.1

Cement required for the work shall be procured by the contractor.

The contractor shall procure, only Ordinary Portland Cement (conforming to 1S:8112). This
procurement shall be from reputed manufacturers of cement having a production capacity of one
million tons per annum or more as approved by Ministry of Industry, Government of India and
holding license to use IS certification make for their product whose name shall be got approved
from Engineer-in-charge. Supply of cement shall be taken in 50 Kg. bags bearing manufacturer’s
name or his registered trademark, if any and grade and type of cement as well as IS marking.

9.19.2 The account of daily receipt and issue of cement shall be maintained in a register in the prescribed

9.19.3

9.194

Performa and signed daily by the contractor or his authorized agent in token of its correctness.

Samples of cement arranged by the contractor shall be taken by the Engineer-in-charge and got
tested in accordance with provisions of relevant BIS Code. In case test results indicate that the
cement arranged by the contractor does not conform to the relevant BIS codes the same shall
stand rejected and shall be removed from the site by the contractor at his own cost within a week’s
time of written order from the Engineer-in-charge.

The contractor shall supply free of charge the cement required for testing. The cost of testing
charges shall be borne by the contractor.
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9.19.

9.19.

9.19.

5 The actual issue and consumption of cement on work shall be regulated and proper accounts
maintained.

6 For non-scheduled items, the decision of the Executive Engineer regarding theoretical quantity of
cement which should have been actually used shall be final and binding on the contractor.

7 Cement brought to site and remaining unused after completion of work shall not be removed from
site without written permission of the Engineer-in-charge.

9.20 Condition for Steel:

(a) The contractor shall procure steel reinforcement of Thermo Mechanically Treated TMT/CRS Bars
Fe-500 conforming to 15-1786:1985(reaffirmed 2004). The contractor shall have to submit
documentary proof to the satisfaction of the Engineer-in-charge of having procured the steelre
inforcement. The contractor shall have to obtain and furnish test certificates to the Engineer-in-charge
and get tested in accordance with provision of relevant specifications. In case, test results indicate that
the steel arranged by the contractor does not confirm to the specifications, the same shall stand
rejected and shall be removed from the site of work by the contractor at his own cost within 7 days of
written order from the Engineer-in-charge to do so.

(b) The steel reinforcement bars shall be brought to the site in bulk supply of 10 tons or more or as
directed by the Engineer-in-charge.

(c) The steel reinforcement shall be stored by the contractor at site of work in such a way as toprevent
distortion and corrosion and nothing extra shall be paid on this account. Bars ofdifferent sizes and
lengths shall be stored separately to facilitate easy counting and checking.

(d) For checking nominal mass tensile strength, bend test, rebound test etc. specimen of sufficient
length shall be cut from each size of the bar at random at frequency not less than that specified

below:-

Size of Bar. For consignment below100 | For consignment abovel00 Tons.
tons

Under 10mm dia bars One sample for each 25tons or | One sample for each 40tons or part
part thereof. thereof.

10mm to 16mm dia. Bars | One sample for each 35 tonsor | One sample for each 45tons or part
part thereof. thereof.

Over 16mm dia bars One sample for each 45 tonsor | One sample for each 50tons or part
part thereof. thereof.

The contractor shall supply free of charge the steel required for testing. The cost of tests shall be
borne by the contractor.
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e) Steel brought to site and steel remaining unused shall not be removed from site without the written
permission of Engineer-in-charge.

f) Every care should be taken to avoid mixing different types of grades of bars in the same structural
members as main reinforcement to satisfy relevant latest IS Codes. In case of buildings wherever the
situation necessitates the changeover shall be made only from anyone level onwards. In case of
foundation, all foundation elements (footing and grade beams)shall have the same kind of steel. In
case of columns all structural elements up to the level of change where the changeover is taking place
should have the same kind of steel as those in columns,

g) The reinforcing steel brought to site of work, shall be stored on brick / timber platform of 30/40cm.
height. Nothing extra shall be paid on this account.

f) During the execution of work contractor should maintained BAR BENDING SCHEDULE (BBS).

9.21 Condition for water:

a) The contractor shall make his own arrangement for providing water for construction and drinking
purpose. Contactor shall get the water tested from any approved laboratory of SSCDL as per direction
of Engineer-in-Charge at regular interval All expenses towards collection of samples, packing,
transportation and testing charges etc. shall be borne by the contractors.

b) The contractor shall arrange at his own cost and nothing extra shall be paid to the contactor on this
account. The water shall be got tested at SMC / SSCDL laboratory.

c) In the event of any difference of opinion among site representatives in carrying out the item of work
in accordance with the agreement the Engineer-in-charge shall decide the issue and his decision shall
be final and binding on the contactor and the contactor shall be bound to carry out the instruction to
complete work in time. At no point of time the contractor shall stop execution of the work on any
ground what so ever.

9.22 WORK IMPLEMENTATION :

SERVICES FOR MANAGEMENT OF PROJECT

The Services for management of project will include planning, scheduling monitoring progress
reporting, quality assurance and quality control and overall Project Management functions.
Contractor shall nominate Project Manager who will be responsible for the total scope of work
under this contract and shall respond to SURAT SMART CITY DEVELOPMENT LIMITED and EIC
and/or their representative.

The Contractor is expected to execute the work services under this contract on TASK FORCE
concept with a dedicated team of specialists —Experienced persons, who will be responsible and
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respond to the Project Manager. The Task Force shall be so organized as to give effective

9.22.1.

management and control of various services to the Project Manager.

a)

b)

c)

d)

f)

PROJECT PLANNING :

CONTRACTOR shall provide additional resources whenever the scheduling shown on the
BAR CHART/ S Curve indicates a possible delay in the completion date. Such additional
effort may require an increase in equipment and/or personnel and / or work in excess
of the normal working time. All extra costs incurred by the CONTRACTOR in order to
prevent a possible delay in the completion date will be to CONTRACTOR's account.

CONTRACTOR shall notify the E.I.C. within 24 hours after any occurrence which will
adversely affect the completion date of the project. In addition, the Contractor shall
include statement of proposed remedial action for expediting these items.

While preparing network diagrams, monsoon period from June mid to September mid
shall be kept in view. Internal roads, drains and other civil works should be planned
such that rains do not have impact on the progress of the Work.

BAR CHART should be supported by resource based network for proper planning,
monitoring, and control of the project execution, keeping the overall schedule
unchanged.

A joint programme of execution of WORK will be prepared by the Engineer-in-Charge
and CONTRACTOR which will take into account the Time Schedule of completion.

Monthly / weekly construction programme will be drawn up by Engineer-in-
Charge/CONSULTANT jointly with the CONTRACTOR based on availability of work
fronts. The CONTRACTOR shall scrupulously adhere to these Targets / programme by
deploying adequate personnel and construction tools and tackles and he shall also
supply all materials included his scope of supply in time to achieve the targets set out
in the weekly and monthly programmes. In all matters concerning the extent of targets
set out in the weekly and monthly programmes/targets and the degree of
achievements, the decision of the Engineer-in-Charge / CONSULTANT shall be final and
binding on the CONTRACTOR.

9.22.2 PROGRESS REPORTS DURING CONSTRUCTION

a)

b)

CONTRACTOR shall make every effort to keep the Dept. adequately informed as to the
progress of the WORK throughout the Contract period.

CONTRACTOR shall keep the Dept. informed well in advance of the construction
schedule so as to permit the Dept. to arrange for requisite inspection to be carried out
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in such a manner as to minimize interference with the progress of WORK. It is
imperative that close co-ordination be maintained with the E.I.C. / Dept. during all

phases of Work.

c) Contractor shall give every day report on category-wise labour & equipment deployed
alongwith the progress of work done on previous day in the proforma prescribed by
EIC.

d) All important events shall be photographed by the contractor and to be submitted to

Dept. for records.

9.22.3 PROGRESS MEASUREMENT METHODOLOGY :

The contractor is required to submit within Two Weeks of award of work, the methodology of
progress measurement of sub ordering, manufacturing / delivery, sub-contracting and the basis of
computation of overall service / physical progress achieved. The Owner reserves the right to modify
the same in part or in full.

9.22.4 FUNCTIONAL SCHEDULES :

The contractor shall prepare detailed functional schedules in line with Bar-Diagram for function
monitoring and control and submit scheduled progress curves for each function viz. Ordering, delivery
and construction.

9.22.5 PROGRESS REVIEW MEETING :

The contractor shall present the program and status at various review meeting as & when required.

(A) Review Meetings
Level of Participation Contractor, Engineer-in-Charge,PMC/TPI,Consultants

Agenda a) Weekly Program V/S actual achieved in the post
week & program for next week.
b) Remedial action and hold up analysis.

c) Client query / Approval / Site Officer.
(B) Monthly Review Meeting

Level of Participation Senior Officers of Dept. / Consultant &
Contractors,Engineer-inCharge,PMC/TPI,Consultants

Agenda a) Progress Status / Statistics.

b) Completion Outlook.

c) Major Hold Ups / Slippage’s.

d) Assistance Required.

e) Critical Issues.

Client Query / Approval.
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Venue ‘ / Site Office or as decided by EIC. ‘

PROGRESS REPORTING.
The contractor shall submit the following progress reports on a regular basis for SSCDL’s information:
i)  Monthly Progress Report.
This report shall be submitted on a monthly basis within 5(five) calendar days from cut-off
date, as agreed upon covering overall scenario of the project. The report shall include, but not

limited to the following:

- Executive Summary — Summary of major events / activities, completed during the
period being reported.

- Schedule versus actual percentage progress and progress curves for Sub-ordering,
Sub-Contracting, Constructing and Overall Project.

- Area of concern / problem / hold-ups, impacts and action plans.

- Activities executed, achievements during the month and targets for the following
months.

- Analysis of critical activities and impact on overall completion.

- Chronological achievement of key events indicating scheduled and actual occurrence
dates.

- Annexures giving status summary for drawings, MRs, equipment and materials
delivery, Sub-contracting and construction. ( Typical formats are enclosed herewith for
contractor’s reference)

- Resources deployment status against planned.

- Change order status.

- Construction photographs.

ii) Weekly Reports.
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This report will be prepared for Division Office and Construction site in summarized fashion

and submitted on every Tuesday taking status as of Sunday by the contractor on weekly basis
and will cover following items :
- Activities completed (Sub-contracting, Construction etc.)\
- Resource deployed — men and machines.
- Quantities and Productivity achieved in Key area of work.
- Programme of work for the next week.
- Record of Mandays lost, with the reasons.
- Constraints.
- The report / information may be transmitted preferably through Fax/mail.
iii) Daily Progress report.

- Important activities for the day at site.

- Receipt of major Equipment / Materials received at site.

REQUIREMENT OF COPIES FOR SUBMISSION OF SCHEDULES & REPORTS.

Sr.No. Name of Document No. of Copies.

Overall Project Schedule
Detailed Activity Network
Functional Schedules
Construction Network
Monthly Progress Reports
Weekly Progress Report
Daily Bulletin

No vk wn "
W wwwwww
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Various typical formats for planning and reporting various activities of the Project are enclosed as

Annexure. The format can be changed as per requirement of SSCDL.
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JOBNO.: MONTHLY PROGRAMME PROGRAM FOR THE LAST MONTH :
PROJECT NAME : ACHIEVED IN THE LAST MONTH :
LOI DATE : CUMMULATIVE SCHEDULE :
START DATE : CUMMULATIVE ACTUAL :
CONT. COM. DATE : WORK FRONT AVAILABLE :
ANT. COM. DATE SCH. FOR THE MONTH :
PROGRAMME FOR THE MONTH :
S.NO | ACTIVITY DESCRIPTION UNIT | ESTIMATED | REVISED | wiD. | QTY Qry. CUMM. | WORK | QTY WEEK WISE PROGRAMME CONSTRAINTS
QUANTITY QUANTITY | VALUE. | PLANNED | ACHD. . FRONT | PLANNED | 11- | 19- | 27- | 04-
INLAST | INLAST | QTY IN THIS 18 16 | 03 10
MONTHS | MONTH | ACHD MONTH
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JOB NO. WEEKLY PROGRESS REPORT PROGRAM FOR THE WEEK :
DESCIPLINE : T
LOI DATE ACHIEVED DURING WEEK :
WEEKLY PROGRESS : FROM TO -
START DATE CUMM. SCH. PROGRESS :
WEEKLY PROGRESS : FROM TO
CONT. COM. DATE : CUMM. ACT. PROGRESS :
ANT. COM. DATE PROGRAM FOR NEXT WEEK :
PROGRAM ACHIEVED PROGRAM HOLD-
ESTIMATED REVISED WTD. CUMM. WTD.VALUE WORK
S.NO. | ACTIVITY DESCRIPTION UNIT FOR THE DURING FOR NEXT uPs/
QUANTITY QUANTITY VALUE. QUANTITY. ACHIEVED FRONT
WEEK WEEK WEEK REMARKS.
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DAILY PROGRESS REPORT

1 SKILLED LABOUR STRENGTH :
Today | 1. MASON 2. CARPENTER | 3. FITTER 4. ELECTRICIAN 5. PLUMBER 6. WELDER
7.GETTYMAN | 8.0PERATOR
2 UNSKILLED LABOUR STRENGTH:
9. LABOUR 10. LABOUR 11. CARPENTER ‘S 12. FITTER ‘S 13. WIREMAN 14. OTHERS
(M/C) (F/C) HELPER HELPER
Today

3 EQUIPMENT IN OPERATION STATUS WORKING / NOT WORKING

a) CONCRETE BETCHING PLANT

b) CONCRETE MIXER

c) VIBRATOR

d) HOIST

e) J.C.B.

f) TRACTORS

g) DIGITAL WEIGH BATCHER MACHINE

h) WELDING MACHINE

i) PUMP
4 MATERIAL STATUS
a) Cement b) Steel | c) Bricks d) Fine Aggregate e) Coarse f) Shuttering
Aggregate
Today
This
Month
Upto
Date
5 ACTIVITIES IN PROGRESS
SR. NAME OF WORK LOCATION APPROX.QTY. WHETHER AS TARGETED MORE /
NO. EXECUTED LESS
6 REMARKS

Project Manager
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(Contractor) (Consultant)

9.23 QUALITY CONTROL, TESTS AND INSPECTION

9.23.1 The CONTRACTOR shall carry out the various tests as enumerated in the technical
specifications of the Contract and the technical documents that will be furnished to him
during the performance of the work and no separate payment shall be made unless
otherwise specified in schedule of Prices.

9.23.2 All the tests either on the field or at outside laboratories concerning the execution of
the work and supply of materials by the CONTRACTOR shall be carried out by
CONTRACTOR at his own cost.

9.23.3 The work is subject to inspection at all times by the Engineer-in-Charge. The
CONTRACTOR shall carry out all instructions given during inspection and shall ensure
that the work is being carried out according to the technical specifications of the
Contract, the technical documents and the relevant codes of practice furnished to him
during the performance of the work( If necessary).

9.23.4 Any work not conforming to the execution drawings, specifications or codes shall be
rejected forthwith and the CONTRACTOR shall carry out the rectifications /
replacement at his own cost.

9.23.5 All results of inspection and tests will be recorded in the inspection reports, proforma
of which will be approved by the Engineer-in-Charge. These reports shall form part of
the completion documents.

9.23.6 Inspection and acceptance of the work shall not relieve the CONTRACTOR from any of
his responsibilities under this Contract.

9.23.7 The contractor at his cost should make arrangement for the required testing facilities
such as cube testing, sieve analysis apparatus, cement testing device, slump cone, cube
moulds, weighing machines etc. at site in order to have regular check on works,
materials used etc.

9.23.8 If any tests are required to be carried out in conjunction with the work or materials or
workmanship not supplied by the contractor such tests shall be carried out by the
contractor as per instruction of EIC & cost of such costs shall be reimbursed by the
Surat Smart City Development Limited

9.24 FINAL INSPECTION
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After completion of all tests as per specifications, the whole work will be subject to a final

inspection to ensure that WORK has been completed as per requirement. If any defects
noticed in the work are attributable to CONTRACTOR these shall be attended by the
CONTRACTOR at his own cost, as and when they are brought to his notice by theSurat
Smart City Development Limited. . The Surat Smart City Development Limited shall
have the right to have these defects rectified at the risk and cost of the CONTRACTOR,
if he fails to attend to these defects immediately.

9.25 Recovery for lesser material issued/consumed.
Quantity of cement & steel shall be calculated on the basis of quantity of cement and steel
required for different items or work as per standard consumption, with up to date overall
consumption will be checked at the time of final bill, if any material consumed is less than
standard norms, same amount shall be recovered from final bill.

Cement, Reinforcement steel and other materials:

(1) Penalty for Cement and Reinforcement steel shall be levied as below against variation than the
actual consumption:

(a) No penalty if actual total consumption is equal to or more than standard
theoretical total consumption. For over consumption of cement no extra
payment shall be made.

(b) Twice the Basic Rate of Rs. 5,200/- per MT for the variation in cement
consumption less than standard theoretical consumption.

(c) Twice the Basic Rate of Rs. 31,000/- per MT for TMT steel & 33,000/- per MT for
CRS steel for variation in steel consumption less than standard theoretical
consumption.

(2) No separate payment shall be made for any kind of wastage/excess consumption in the
materials.

ARTICLE 10
COMPLETION CERTIFICATE

10.1 Provisional Certificate

10.1.1 Upon completion of all Works forming part of the Work, save and except work forwhich Time
Extension has been granted, the SSCDL's Engineer shall, at the request ofthe Contractor, issue
a provisional certificate of completion if the Tests for and in respect of the completed Works
are successful. The Provisional Certificate shall have appended there to a list of outstanding
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items of work (the “Punch List”) that need to be completed in accordance with the provisions

of this Agreement. The Contractor undertakes to complete the minor outstanding items of
works in respect of those Sections of the Work for which the Provisional Certificate has been
issued, within aperiod of 30 (thirty) days of the date of Provisional Certificate, and those parts
of work in respect of which Time Extension has been granted, within the extended period
thereof. For the avoidance of doubt, the Parties agree that the Punch List shall include all
Works for which Time Extension has been granted and shall also include any minor
outstanding items of work forming part of the completed Sections if such works do not
materially affect the use of the completed Sections for their intended purpose. The Parties
further agree that Provisional Certificate shall not be issued if the completed Works cannot
be safely and reliably placed in service of the Users thereof.

10.1.2 If the SSCDL's Engineer determines that the Work or any completed part thereof does not
conform to the provisions of this Agreement and cannot be safely and reliably placed in
operation, it shall forthwith make a report in this behalf and send copies hereof to the SSCDL
and the Contractor and withhold issuance of the Provisional Certificate until the Defects or
deficiencies are rectified by the Contractor and Tests are successful in accordance standard.

10.1.3 Not withstanding anything to the contrary contained in contract, the SSCDL may, at anytime after
receiving a report from the SSCDL's Engineer under that Clause, direct the SSCDL's Engineer
to issue a Provisional Certificate and such direction shall be complied forthwith.

10.2 Completion of remaining Works
All items in the Punch List shall be completed by the Contractor in accordance with the
provisions of this Agreement. For any delay in their completion other than for the reasons
solely attributable to the SSCDL or due to Force Majeure, the SSCDL's shall be entitled to
recover Damages from the Contractor in accordance with this Agreement.

10.3 Completion Certificate

10.3.1 Upon completion of all Works and on submission of completion certificate by the contractor
the SSCDL's Engineer shall forthwith issue to the Contractor a Completion certificate after
verification of site..

10.3.2 Upon receiving the Completion Certificate, the Contractor shall remove its
equipment,materials, debris and temporary works from the Site within a period of 30 (thirty)
days thereof, failing which the SSCDL's may remove or cause to be removed, such
equipment,materials, debris and temporary works and recover from the Contractor an
amount equal to 120% (one hundred and twenty per cent) of the actual cost of removal
incurred by the SSCDL.

10.3.3 Without prejudice to the obligations of the Contractor specified, the property and ownership
of all the completed Works forming part of the Work shall vest in the SSCDL.

10.4 Handing over of Project:
Three months before the likely date of completion of flats in all respects, contractor shall intimate
to the Engineer-in-charge the following.
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(a) The contractor(s) shall submit the break-up of cost of construction of different parts of the

project In the manner the break up as required to the E.I.C

(b) The contractors/agency shall lay the services as per approved plan by concern department. On
completion of services the contractor /agency will submit the required number of completion plan
to various authorities for handing over. The SSCDL also reserves the right to withhold the amount
which is likely to be payable to these agencies as deficiency charges. The decision ofthe Engineer-
in-charge in this regard shall be final and binding on the contractor(s)/agency(s).

10.5 AS BUILT DRAWINGS AND DOCUMENTATION :

The as built drawings and documents shall be submitted by the contractor in 3 [Three] sets including
the drawings supplied by the contractor and the vendor designs along with one reproducible media /
tracing / soft copies & Failure of such submission within the stipulated time limit attracts the penalty
decided by E.I.C.
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10.6 MODEL FORM :

No.1 GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER
COMPLETION IN RESPECT OF WATER PROOFING WORKS.

The  Agreement made  this ., day  Ofe Two  thousand
AN..eeiiiieceee e between.......ccccoeeeecrerenene. SON  Of e The power of
aternoy holder of company (hereinafter called the Guarantor of the one part) and the SURAT SMART CITY
DEVELOPEMNT LIMITED (here in after called the SSCDL of the other part)WHEREAS THIS Agreement is
supplementary to a Contract (Hereinafter called the Contract) dated...........ccccoeuuee..e. And made between
the GUARANTOR OF THE ONE part and the SSCDL of the other part, whereby the Contractor, inter-alia,
undertook to render the buildings and structures in the said Contract recited completely water and leak-
proof. AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said structures
will remain water and leak- proof for Ten years to be reckoned from the date after the Maintenance
Period prescribed in the Contract.

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will render the
structures completely leak- proof and the minimum life of such water proofing treatment shall be Ten
years to be reckoned from the date after the maintenance period prescribed in the Contract.

Provided that the Guarantor will not be responsible for leakage caused by earthquake or structural defects
or misuse of roof or alteration and for such purpose:

1. Misuse of roof shall mean any operation which will damage water proofing treatment, like chopping of
firewood and things of the same nature, which might cause damage to the roof;

2. Alteration shall mean construction of an additional storey or a part of the roof orconstruction adjoining
to existing roof whereby water proofing treatment is removed in parts;

3. The decision of the Engineer-in-charge with regard to cause of leakage shall be final.During this period
of guarantee, the Guarantor shall make good all defects and incase of any defects being found, render the
building water proof to the satisfaction ofthe Engineer-in-Charge at his cost and shall commence the work
for such rectification within seven days from the date of issue of the notice from Engineer-in-Charge
calling upon him to rectify the defects failing which the work shall be got done by the Department by
some other Contractor at the GUARANTOR'S risk and cost. Thedecision of the Engineer-in-Charge as to the
cost, payable by the Guarantor shall befinal and binding.That if, Guarantor fails to execute the water
proofing or commits breach there underthen the Guarantor will indemnify the Principal and his successors
against all loss,damage, cost, expense or otherwise which may be incurred by his by reason of any default
on the part of the GUARANTOR in performance and observance of this Supplementary Agreement. As to
the amount of loss and/or damage and/or costincurred by the SSCDL, the decision of the Engineer-in-
Charge will be final and bindingon the parties.
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IN WITNESS WHEREOF these presents have been executed by the Obligator and by

and for an on behalf of the, SURAT SMART CITY DEVELOPEMNT LIMITED onthe day, month and year first
above written. SIGNED, SEALED AND DELIVERED BY OBLIGATOR IN THE PRESENCE OF —

1)

2)

SIGNED FOR AN ON BEHALF OF THE SURAT SMART CITY DEVELOPMENT LIMITED BY

in the presence of -

1.
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No.2 GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER
COMPLETION IN RESPECT OF ANTI TERMITE WORKS.

The  Agreement made  this ., day  Ofeceee, Two  thousand
F=] 0T SO between.......coeeeeceireerenne SON  Of e, The power of
aternoy holder of company (hereinafter called the Guarantor of the one part) and the SURAT SMART CITY
DEVELOPEMNT LIMITED (here in after called the SSCDL of the other part) WHEREAS THIS Agreement is
supplementary to a Contract (Hereinafter called the Contract) dated...........ccccu........ And made between
the GUARANTOR OF THE ONE part and the SSCDL of the other part, whereby the Contractor, inter-alia,
undertook to render the buildings and structures in the said Contract recited completely Anti termite
work.

AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said structures will
remain Anti termite proof for Ten years to be reckoned from the date after the Maintenance Period
prescribed in the Contract.

NOW THE GUARANTOR hereby guarantees that Anti termite treatment given by him will render the
structures completely Anti termite proof and the minimum life of such Anti termite treatment shall be
Ten years to be reckoned from the date after the maintenance period prescribed in the Contract.

That if, Guarantor fails to execute the ANTI TERMITE or commits breach there under then the Guarantor
will indemnify the Principal and his successors against all loss, damage, cost, expense or otherwise which
may be incurred by his by reason of any default on the part of the GUARANTOR in performance and
observance of this Supplementary Agreement. As to the amount of loss and/or damage and/or cost
incurred by the SMC, the decision of the Engineer- in-Charge will be final and binding on the parties.

IN WITNESS WHEREOF these presents have been executed by the Obligator and by
and for an on behalf of the SURAT SMART CITY DEVELOPEMNT LIMITED, onthe day, month and year first
above written. SIGNED, SEALED AND DELIVERED BY OBLIGATOR IN THE PRESENCE OF —

1) Signatureofcontractor

2)

SIGNED FOR AN ON BEHALF OF THE SURAT SMART CITY DEVELOPEMNT LIMITED BY

in the presence of -
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No.3 CERTIFICATE FOR COMPLETION

I/We the undersigned Mr.........ccoevvvevvevecrecnnnne. power of atternay holder/partner of
...................................................... was awarded the work of construction of .........cccceveeecveennnnn . vide
work order No.......cccceevevrveennes D]

The work was undertaken by our agency. I/We have completed this work as per

scope of work of tender with satisfactory quality and workmanship.

We assure for best services during defect liability period.

The work was completed and handed over to SSCDL on this ................. day of

.................. month of year 20.....

Contractor’s Name :

Signature :

Architect’s Name :
Signature :

License No.:

Structural engineer’s Name :
Signature :
License No.:
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ARTICLE 11
CHANGE OF SCOPE

11.1 Change of Scope

11.1.1 The SSCDL may, notwithstanding anything to the contrary contained in this
Agreement,require the Contractor to make modifications/alterations to work (“Change of
Scope”)during the progress of work and before the issue of the Completion Certificate either
by giving an instruction or by requesting the Contractor to submit a proposal for Change of
Scope involving additional cost or reduction in cost and adjustment of time.

11.1.2 Change of Scope shall mean: any change that is brought about at the instance of SSCDL after
the complete drawing and design has been approved as provided in the contract.
Such change shall be limited to -
(a) change in specifications of any item of Works;

(c) any additional work, Plant, Materials or services which are not originally included in the
Scope of the Project.

11.1.3 If the Contractor determines at any time that a Change of Scope will, if adopted, (i)accelerate
completion, (ii) reduce the cost to the SSCDL of executing, maintaining or operating the Work,
(iii) improve the efficiency or value to the SSCDL of the completed the Work, or (iv) otherwise
be of benefit to the SSCDL, it shall prepare a proposal with relevant details at its own cost.
The Contractor shall submit such proposal, supported with the relevant details and the
amount of addition or reduction in the Contract Priceto the SSCDL to consider such Change of
Scope. The SSCDL shall, within 15 (fifteen) days of receipt of such proposal, either accept such
Change of Scope with modifications, ifany, and initiate proceedings there for or reject the
proposal and inform the Contractor of its decision. For the avoidance of doubt, the Parties
agree that the Contractor shallnot undertake any Change of Scope without the express
consent of the SSCDL, save and except any Works necessary for meeting any Emergency.

11.1.4 The Employer Surat Smart City Development Limited (SSCDL) reserves right to
decrease or Omit any work from the Scope of Project. It is in Contractor’s
obligation to execute the work as instructed by Surat Smart City Development
Limited (SSCDL) and will not be compensated for such decrease or omission in
scope of Tendered works.

11.2 Procedure for Change of Scope

11.2.1 In the event of the SSCDL determining that a Change of Scope is necessary, it may direct the
SSCDL’s Engineer to issue to the Contractor a notice specifying in reasonable detail work and
services contemplated thereunder (the “Change of Scope Notice”).

11.2.2 Upon receipt of a Change of Scope Notice, the Contractor shall, with due diligence,provide to the
SSCDL and the SSCDL’s Engineer such information as is necessary, together with preliminary

documentation in support of:
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(a) the impact, if any, which the Change of Scope is likely to have on the Project Completion

Schedule if work or services are required to be carried out during the Construction Period;
and
(b) the options for implementing the proposed Change of Scope and the effect, if any, each

such option would have on the costs and time thereof, including thefollowing details:

(i) break down of the quantities, unit rates and cost for different items ofwork;

(ii) proposed design for the Change of Scope; and

(iii) proposed modifications, if any, to the Project Completion Schedule ofthe Work.
For the avoidance of doubt, the Parties expressly agree that, the Contract Price (per DU
base) shall be increased or decreased, as the case may be, on account of Change of Scope.

11.2.3 Upon reaching an agreement, the SSCDL shall issue an order (the “Change of Scope Order”)
requiring the Contractor to proceed with the performance thereof. In the event that the Parties
are unable to agree, the SSCDL may:

(a) issue a Change of Scope Order requiring the Contractor to proceed with the performance
thereof at the rates and conditions approved by the SSCDL till the matter is resolved.

11.2.4 The provisions of this Agreement, in so far as they relate to Works and Tests, shall apply mutatis
mutandis to work undertaken by the Contractor.

11.3 Payment for Change of Scope

The payment for change of scope and extra item shall be made as per the Schedule of Rates (SOR)
of the relevant year as per which the tender for SOR items are prepared plus or minus %
above/below of estimated tender cost as quoted by the Contractor and for non SOR items the
rates will be paid as per market rate or as per mutual concent.

11.4 Restrictions on Change of Scope

11.4.1 No Change of Scope shall be executed unless the SSCDL has issued the Change of Scope Order
save and except any Works necessary for meeting any Emergency.

11.4.2 Change made because of any default of the Contractor in the performance of its obligations under
this Agreement shall not be deemed to be Change of Scope, and shall not result in any
adjustment of the Contract Price or the Project Completion Schedule.

ARTICLE 12
DEFECTS LIABILITY

12.1 Defects Liability Period
13.1.1 As mentioned herein above in tender.

12.2 Remedying Defects
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The Contractor shall repair or rectify all Defects and deficiencies observed by the SSCDL’s Engineer

during the Defects Liability Period within a period of 15 (fifteen)days from the date of notice
issued by the SSCDL’s Engineer in this behalf, or within such reasonable period as may be
determined by the SSCDL's Engineer at the request ofthe Contractor, in accordance with
Good Costruction Practice.

12.3 Cost of remedying Defects

For the avoidance of doubt, any repair or rectification undertaken in accordance with the contract,
including any additional testing, shall be carried out by the Contractor at its own risk and cost,
to the extent that such rectification or repair is attributable to:
(a) the design of the Project;
(b) Plant, Materials or workmanship not being in accordance with this Agreement and the
Specifications and Standards;
(c) improper maintenance during construction of the Work by the Contractor; and/or
(d)failure by the Contractor to comply with any other obligation under this Agreement.

12.4 Contractor’s failure to rectify Defects

In the event that the Contractor fails to repair or rectify such Defect or deficiency within the
period specified by the SSCDL’s engineer, the SSCDL shall be entitled to get the same
repaired, rectified or remedied at the Contractor’s cost so as to make the Work conform to
the Specifications and Standards and the provisions of this Agreement. All costs consequent
there on shall, after due consultation with the SSCDL and the Contractor, be determined by
the SSCDL’s Engineer. The cost so determined and an amount equal to One hunderd twenty
percent (120 %) of the cost as Damages shall be recoverable by the SSCDL from the
Contractor and may be deducted by the SSCDL from any monies due to the Contractor.

12.5 Contractor to search cause

12.5.1 The SSCDL’s Engineer may instruct the Contractor to examine the cause of any Defect in work or
part thereof before the expiry of the Defects Liability Period.

12.5.2 In the event any Defect is attributable to the Contractor, the Contractor shall rectify such Defect
within the period specified by the SSCDL's Engineer, and shall bear the cost of the
examination and rectification of such Defect.

12.5.3 In the event such Defect is not attributable to the Contractor, the SSCDL’s Engineer shall,after due
consultation with the SSCDL and the Contractor, determine the costs incurred by the
Contractor on such examination and notify the same to the Contractor, with a copy to the
SSCDL, and the Contractor shall be entitled to payment of such costs by the SSCDL's

12.5.4 Any latent structural defects ,if noticed within the defect liability period of ten years ,the same
shall be rectified at the cost of the contractor.
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ARTICLE 13
SSCDL’s ENGINEER

13.1 Appointment of the SSCDL’s Engineer

13.1.1 The SSCDL’s shall nominate and appoint the engineer-in-charge who shall carry out the duties
as are necessary in performance of protection of interest of SSCDL as also may enable parties
to achieve the work as intended in terms of the contract. The engineer shall have no
authority to amend or alter the contract either on time or cost basis.

13.1.2 The appointment of the SSCDL’s Engineer shall be made no later than 15 (fifteen) days from the
date of this Agreement. The SSCDL shall notify the appointment or replacement of the
SSCDL'’s Engineer to the Contractor.

13.1.3 The staff of the SSCDL’s Engineer shall include suitably qualified engineers and other professionals
who are appointed to assist the SSCDL's Engineer to carry out its duties.

13.1.4 In addition to nominating SSCDL’s engineer, SSCDL shall be free to engage any agency or
individual in capacity of project management engineer/Third Party Inspection agency who
shall assist SSCDL engineer in fulfilling the role and duty of an engineer as required under the
contract.

13.2 Instructions of the SSCDL’s Engineer

13.2.1 The SSCDL’s Engineer may issue to the Contractor instructions for remedying any Defect. The
Contractor shall take such instructions from the SSCDL’s Engineer, or from an assistant to
whom appropriate authority has been delegated.

13.2.2 The instructions issued by the SSCDL’s Engineer shall be in writing. However, if the SSCDL’s
Engineer issues any oral instructions to the Contractor, it shall confirm inwriting the oral
instructions within 2 (two) working days of issuing them.

13.2.3 In case the Contractor does not receive the confirmation of the oral instruction withinthe time
specified, the Contractor shall seek the written confirmation of the oral instructions from the
SSCDL’s Engineer. The Contractor shall obtain acknowledgement from the SSCDL’s Engineer
of the communication seeking written confirmation. In case of failure of the SSCDL’s Engineer
or its delegated assistant to reply to the Contractor within 2 (two) days of the receipt of the
communication from the Contractor, theContractor may not carry out the instruction.

ARTICLE 14

PAYMENTS

14.1 Contract Price
14.1.1.

14.1.2 The Contract Price includes all duties, taxes, royalty and fees that may be levied in accordance
with the laws and regulations in force as on the Base Date on the Contractor's equipment,
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Plant, Materials and supplies acquired for the purpose of this Agreement and on the services

performed under this Agreement. Nothing in this Agreement shall relieve the Contractor from
its responsibility to pay any tax , that may be levied in India (by any of the Government
departments) on work execution OR profits made by it in respect of this Agreement.

14.1.3 No price escalation for change in rates of any materials will be paid /recovered by SURAT
SMART CITY DEVELOPMENT LIMITED

14.1.4 Unless otherwise stated in this Agreement, the Contract Price covers all the Contractor’s
obligations for work under this Agreement and all things necessary for the Construction and
the remedying of any Defects in the Work.

14.1.5 All payments under this Agreement shall be made in Indian Rupees.

14.3 Interim Payment Statement for Works
As stated in the tender.

14.4 Time of payment
15.4.1 The SSCDL shall pay to the Contractor any amount due under any payment certificate issued by
the SSCDL'’s Engineer.
(a) payment shall be made no later than 30 (thirty) days from the date of submission of the
Interim Payment Statement by the Contractor to the SSCDL’s Engineer for certification
subject to, the submission being not required to be referred back to contractor for
corrections.

14.5Final Payment Statement
14.5.1 Within 60 (sixty) days after receiving the Completion Certificate the Contractor shall submit to
the SSCDL’s Engineer for consideration six copies of a Final Payment Statement as per
approved format by SSCDL’s engineer (the “Final Payment Statement”) for Works, with
supporting documents showing in detail, in the form prescribed by the SSCDL’s Engineer:

(a) the summary of Contractor’s interim Payment claims for Works as submitted in accordance
with contract;

(b) the amounts received from the SSCDL against each claim; and

(c) any further sums which the Contractor considers due to it from the SSCDL.

If the SSCDL’s Engineer disagrees with or cannot verify any part of the Final Payment
Statement, the Contractor shall submit such further information as the SSCDL’s Engineer may
reasonably require. The SSCDL’s Engineer shall deliver to the SSCDL:

14.6 Discharge
Upon submission of the Final Payment Statement for Works, the Contractor shall give to the
SSCDL’s, with a copy to the SSCDL’s Engineer, a written discharge confirming that the total of

Signature of Contractor ~ TCE.10196A-H-292-928 134 Surat Smart City Development
Limited ,SURAT



11y
Ty

gt agorgee

Smart City

Volume | — Technical Bid Visual Improvement of Roads

the Final Payment Statement represents full and final settlement of all monies due to the
Contractor in respect of this Agreement for all work arising out of this Agreement, except for
any monies due to either Party on account of any Defect.Provided that such discharge shall
become effective only after the payment due has been made in accordance with the Final
Payment Certificate issued.

14.9 Final Payment Certificate
14.9.1 Within 30 (thirty) days after receipt of the Final Payment Statement for Works, and the written

discharge, and there being no disputed items of claim, the SSCDL’s Engineer shall deliver to
the SSCDL, with a copy to the Contractor, a final payment certificate (the“Final Payment
Certificate”) stating the amount which, in the opinion of the SSCDL’s Engineer, is finally due
under this Agreement or otherwise. For the avoidance of doubt,before issuing the Final
Payment Certificate, the SSCDL’s Engineer shall ascertain from the SSCDL all amounts
previously paid by the SSCDL and for all sums to which the SSCDL’s is entitled, the balance, if
any, due from the SSCDL to the Contractor or from the Contractor to the SSCDL’s, as the case
may be.

14.9.2 The SSCDL’s shall, pay to the Contractor the amount which is stated as being finally due in the

Final Payment Certificate and in that event no further amount shall ever becomedue and
payable to the contractor in respect of this contract save and except as indicated in the final
payment certificate.

14.10 Correction of Interim Payment Certificates

14.11

The SSCDL’s Engineer may by an Interim Payment Certificate make any correction or
modification in any previous Interim Payment Certificate issued by the SSCDL’s Engineer.

OVERPAYMENT AND UNDERPAYMENT :

Whenever any claim forths payment of a sum to the Surat Smart city Development Limited
arises out of or under this Contract against the contractor the same may be deducted by the
Surat Smart city Development Limited from any sum then due or which at any time thereafter
may become due to the contractor under this contract and failing that under any other contract
with the Surat Smart city Development Limited or from any sum due to the contractor with the
Surat Smart city Development Limited (which may be available with  Surat Smart city
Development Limited), or from his retention money, or he shall pay the claim on demand.
The Surat Smart city Development Limited reserves the right to carry out post payment audit
and technical examination of the final bill including all supporting vouchers, abstracts, etc.

The Surat Smart city Development Limited further reserves the right to enforce recovery of any
over payment when detected.

If as a result of such audit and technical examination any over payment is discovered in respect
of any work done by the Contractor or alleged to have been done by him under the
contract, it shall be recovered by the Surat Smart city Development Limited from the contractor
by way of all the means prescribed above or if any under payment is discovered by the
Surat Smart city Development Limited, any amount due to the contractor under this contract or

Signature of Contractor ~ TCE.10196A-H-292-928 135 Surat Smart City Development
Limited ,SURAT



11y
Ty

gt agorgee

Smart City

Volume | — Technical Bid Visual Improvement of Roads
under payment may be adjusted against any amount then due or which may at any time

thereafter become due before payment is made to the contractor from him to the Surat Smart
city Development Limited on any other contract account whatsoever.

ARTICLE 15
INSURANCE
15.1 Insurance for Works and Maintenance

15.1.1 The Contractor shall effect and maintain at its own cost the insurances as per the requirements
of SSCDL and Law.

15.1.2 The SSCDL and the Contractor shall, in accordance with its obligations as provided forin this
Agreement, be liable to bear the cost of any loss or damage that does not fall within the scope
of this contract or cannot be recovered from the insurers.

15.1.3 The Contractor shall, save and except as provided for in this Agreement, fully indemnify, hold
harmless and defend the SSCDL from and against any and all losses,damages, costs, charges
and/or claims with respect to:

(a) the death of or injury to any person; or

(b) the loss of or damage to any property (other than work);
that may arise out of or in consequence of any breach by the Contractor of this Agreement
during the execution of work or the remedying of any Defects therein.

15.1.4 The SSCDL shall fully indemnify the Contractor from and against any and all losses,damages,
costs, charges, proceedings and/or claims arising out of or with respect to

(a) the use or occupation of land or any part thereof by the SSCDL;

(b) the right of the SSCDL to execute work, or any part thereof, on, over, under, in or through
any land;

(c) the damage to property which is the unavoidable result of the execution and completion of
work, or the remedying of any Defects therein, in accordancewith this Agreement; and

15.1.5 Without prejudice to the obligations of the Parties the Contractor shall maintain or effect such
third party insurances as may be required under the Applicable Laws.

15.1.6 The Contractor shall provide to the SSCDL, within 30 days of the commencement Date,evidence
of professional liability insurance maintained by its Design Director and/or consultants to
cover the risk of professional negligence in the design of Works. The professional liability
coverage shall be for a sum of not less than 3% (three per cent) ofthe Contract Price and shall
be maintained until the end of the Defects Liability Period.

15.2Notice to the SSCDL
No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall by notice
furnish to the S SSCDL in reasonable detail, information in respect of the insurances that it
proposes to effect and maintain in accordance with contract and tradepractice. Within 15
(fifteen) days of receipt of such notice, the SSCDL may require the Contractor to effect and
maintain such other insurances as may be necessary.
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15.3 Evidence of Insurance Cover

15.3.1 All insurances obtained by the Contractor in accordance with this contract shall be maintained
with insurers on terms consistent with Good Industry Practice. Within10(Ten) days from the
commencement date, the Contractor shall furnish to the SSCDL notarised true copies of the
certificate(s) of insurance, copies of insurance policies and premium payment receipts in
respect of such insurance, and no such insurance shall be cancelled, modified, or allowed to
expire or lapse until the expiration of at least 45(forty-five) days after notice of such proposed
cancellation, modification or nonrenewal |has been delivered by the Contractor to the SSCDL.
The Contractor shall act in accordance with the directions of the SSCDL, provided that the
Contractor shall produce to the SSCDL the insurance policies in force and the receipts for
payment of the current premium.

15.3.2 The Contractor shall ensure the adequacy of the insurances at all times in accordance with the
provisions of this Agreement. SSCDL shall be entitled to stop any payment at any time if on
demand the contractors fails to satisfy SMC about all Insurance policies being held in valid
and enforceable form.

15.4 Remedy for failure to insure
If the Contractor shall fail to effect and keep in force all insurances for which it is responsible
pursuant hereto, the SSCDL shall have the option to either keep in force any such insurances,
and pay such premium and recover the costs thereof from the Contractor, or in the event of
computation of a Termination Payment, treat an amount equal to the Insurance Cover as
deemed to have been received by the Contractor.

15.5 Waiver of subrogation

All insurance policies in respect of the insurance obtained by the Contractor shall include a
waiver of any and all rights of subrogation or recovery of the insurers thereunder against,
inter alia, the SSCDL, and its assigns, successors, undertakings and their subsidiaries,
Affiliates, employees, insurers and underwriters, and of any right of the insurers to any set-off
or counter claim or any other deduction, whether by attach mentor otherwise, in respect of
any liability of any such person insured under any such policy or in any way connected with
any loss, liability or obligation covered by such policies of insurance.

15.6 Contractor’s waiver

The Contractor hereby further releases, assigns and waives any and all rights of subrogation
or recovery against, inter alia, the SSCDL and its assigns, undertakings and their subsidiaries,
Affiliates, employees, successors, insurers and underwriters, which the Contractor may
otherwise have or acquire in or from or in any way connected withany loss, liability or
obligation covered by policies of insurance maintained or required to be maintained by the
Contractor pursuant to this Agreement (other than third party liability insurance policies) or
because of deductible clauses in or inadequacy of limits of any such policies of insurance.

15.7 Accident or injury to workmen
Not withstanding anything stated in this Agreement, it is hereby expressly agreed between
the Parties that the SSCDL shall not be liable for or in respect of any damages orcompensation
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payable to any workman or other person in the employment of theContractor or Sub-

contractor, save and except as for death or injury resulting from anyact, omission or default
of the SSCDL, its agents or servants. The Contractor shall indemnify and keep indemnified the
SSCDL from and against all such claims,proceedings, damages, costs, charges, and expenses
whatsoever in respect of the above save and except for those acts, omissions or defaults for
which the SSCDL shall be liable.

15.8 Insurance against accident to workmen
The Contractor shall effect and maintain during the Agreement such insurances as maybe
required to insure the Contractor’s personnel and any other persons employed by it on the
Work from and against any liability incurred. The Contractor’s personnel/any person
employed by the Contractor shall include the Sub-contractor and its personnel.

15.9 Application of insurance proceeds
The proceeds from all insurance claims, except for life and injury, shall be applied forany
necessary repair, reconstruction, reinstatement, replacement, improvement,delivery or
installation of the Work and the provisions of this Agreement in respect ofconstruction of
works shall apply mutatis mutandis to work undertaken out of the proceeds of insurance.

15.10 Compliance with policy conditions
Each Party hereby expressly agrees to fully indemnify the other Party from and against all
losses and claims arising from its failure to comply with conditions imposed by the insurance
policies effected in accordance with this Agreement.

ARTICLE 16
FORCE MAJEURE

16.1 Force Majeure

As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event”shall
mean Acts of God beyond the control of human beings and those which cannot before seen
resulting in circumstances affecting the performance of the contract. It may also include any
Political. Social or Legal act whose consequence on the progress ofthe work would have
analogous effect as Acts of God rendering parties to this contract completely helpless to
amend the situation and keep the contract performing. The only remedy against the
circumstance of force majure affecting the progress shall be grantof extension of time for
performance as found reasonable in opinion of SSCDL and no other compensation what so
ever shall be payable or be liability of SSCDL.

ARTICLE 17
SUSPENSION OF CONTRACTOR'’S RIGHTS
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17.1 Suspension upon Contractor Default

Upon occurrence of a Contractor Default, the SSCDL shall be entitled, without prejudice to its
other rights and remedies under this Agreement including its rights of Termination
hereunder, to (i) suspend carrying out of work or Maintenance or any part thereof, and (ii)
carry out such Works or Maintenance itself or authorise any otherperson to exercise or
perform the same on its behalf during such suspension (the“Suspension”). Suspension
hereunder shall be effective forthwith upon issue of noticeby the SSCDL to the Contractor
and may extend up to a period not exceeding 90 (ninety)days from the date of issue of such
notice.

17.2 SSCDL to act on behalf of Contractor

During the period of Suspension hereunder, all rights and liabilities vested in the Contractor
in accordance with the provisions of this Agreement shall continue to vesttherein and all
things done or actions taken, including expenditure incurred by the SSCDL for discharging the
obligations of the Contractor under and in accordance withthis Agreement shall be deemed
to have been done or taken for and on behalf of the Contractor and the Contractor
undertakes to indemnify the SSCDL for all costs incurredduring such period. The Contractor
hereby licences and sub-licences respectively, the SSCDL or any other person authorised by to
use during Suspension, all Intellectual Property belonging to or licensed to the Contractor
with respect to the Work and its design, engineering, construction and maintenance, and
which is used or created by the Contractor in performing its obligations under the
Agreement.

17.3 Revocation of Suspension
17.3.1 In the event that the SSCDL shall have rectified or removed the cause of Suspension within a

period not exceeding 60 (sixty) days from the date of Suspension, it shall revoke the
Suspension forthwith and restore all rights of the Contractor under this Agreement. For the
avoidance of doubt, the Parties expressly agree that the SSCDL may,in its discretion, revoke
the Suspension at any time, whether or not the cause of Suspension has been rectified or
removed hereunder.

17.3.2 Upon the Contractor having cured the Contractor Default within a period not exceeding 60

ARTICLE 18

(sixty) days from the date of Suspension, the SSCDL shall revoke the Suspension forthwith and
restore all rights of the Contractor under this Agreement.

TERMINATION

18.1 Termination for Contractor Default
18.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaults specified

below shall have occurred, and the Contractor fails to cure the default within the time limit
specified by SSCDL the Contractor shall be deemed to be in default of this Agreement (the
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“Contractor Default”), unless the default has occurred solely as a result of any breach of this

Smart City

Agreement by the SSCDL or due to Force Majeure. The defaults referred to herein shall

include:

(a) the Contractor fails to provide, extend or replenish, as the case may be, the Performance
Security in accordance with this Agreement;

(b) subsequent to the replenishment or furnishing of fresh Performance Security, the
Contractor fails to cure, within a Cure Period of 30 (thirty) days, the Contractor Default
for which the whole or part of the Performance Security was appropriated,;

(c) the Contractor does not achieve the latest outstanding Project Milestone due
inaccordance with the provisions of contract, subject to any Time Extension,
andcontinues to be in default for 45 (forty five) days;

(d) the Contractor abandons or manifests intention to abandon the construction or
Maintenance of the Work without the prior written consent of the SSCDL;

(e) the Contractor fails to proceed with work in accordance with the provisions of contract or
stops Works and/or the Maintenance for 30 (thirty) days without reflecting the same in
the current programme and such stoppage has not been authorised by the SSCDL's
Engineer;

(f) failure to complete the remarks stated from EIC, items within the periods stipulated
contract;

(g) the Contractor fails to rectify any Defect, the non rectification of which shall have a
Material Adverse Effect on the Project, within the time specified in this Agreement or as
directed by the SSCDL’s Engineer;

(h)the Contractor subcontracts work or any part thereof in violation of this Agreement or
assigns any part of work or the Maintenance without the prior approval of the SSCDL;

(i) the Contractor creates any Encumbrance in breach of this Agreement;

(j) an execution levied on any of the assets of the Contractor has caused a Material

Adverse Effect ;

(k) the Contractor is adjudged bankrupt or insolvent, or if a trustee or receiver is appointed
for the Contractor or for the whole or material part of its assets thathas a material bearing
on the Project;

() the Contractor has been, or is in the process of being liquidated, dissolved,wound-up,
amalgamated or reconstituted in a manner that would cause, in the reasonable opinion of
the SSCDL, a Material Adverse Effect;

(m) a resolution for winding up of the Contractor is passed, or any petition forwinding up of
the Contractor is admitted by a court of competent jurisdiction and a provisional
liguidator or receiver is appointed and such order has not been set aside within 90
(ninety) days of the date thereof or the Contractor is ordered to be wound up by court
except for the purpose of amalgamation or reconstruction; provided that, as part of such
amalgamation or reconstruction,the entire property, assets and undertaking of the
Contractor are transferred to the amalgamated or reconstructed entity and that the
amalgamated or reconstructed entity has unconditionally assumed the obligations of the
Contractor under this Agreement; and provided that:

(i) the amalgamated or reconstructed entity has the capability and experience necessary for

the performance of its obligations under this Agreement; and
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(iiithe amalgamated or reconstructed entity has the financial standing toperform its

Smart City

obligations under this Agreement and has a creditworthiness at least as good as
that of the Contractor.

(n) any representation or warranty of the Contractor herein contained which is, as of the date
hereof, found to be materially false or the Contractor is at any timehereafter found to
be in breach thereof;

(o) the Contractor submits to the SSCDL any statement, notice or other document, inwritten
or electronic form, which has a material effect on the SSCDL's rights,obligations or
interests and which is false in material particulars;

(p)the Contractor has failed to fulfil any obligation, for which failure Termination has been
specified in this Agreement; or

(g) the Contractor commits a default in complying with any other provision of this Agreement
if such a default causes a Material Adverse Effect on the Project oron the SSCDL.

18.1.2 Without prejudice to any other rights or remedies which the SSCDL may have under this
Agreement, upon occurrence of a Contractor Default, the SSCDL shall be entitled to terminate
this Agreement by issuing a Termination Notice to the Contractor; provided that before
issuing the Termination Notice, the SSCDL shall by a notice inform the Contractor of its
intention to issue such Termination Notice and grant 15 (fifteen) days to the Contractor to
make a representation, and may after the expiry of such 15(fifteen) days, whether or not it is
in receipt of such representation, issue the Termination Notice.

18.1.3 After termination of this Agreement for Contractor Default, the SSCDL may complete work
and/or arrange for any other entities to do so. The SSCDL and these entities maythen use any
Materials, Plant and equipment, Contractor’s documents and other design documents made
by or on behalf of the Contractor and the contractor shall have no entitlement to remove and
or take possession of any plant, machineries, materials,equipments without the consent of
SSCDL who shall then have the entitlement to engage and use these for completing the
balance work as may be in the best interest of thework. In that event the certificate of any
payment, fee, charge that may be due to contractor for such use shall be final and binding.

18.2 Termination for SSCDL’s convenience
Notwithstanding anything stated hereinabove, the SSCDL may terminate this Agreement for
convenience. The termination shall take effect 30 (thirty) days from the date of notice
hereunder. This shall amount to foreclosure of contract whereby the parties will treat the
contract as nullified and settled the account in such a way that no party retainsany unearned
benefit at the point of foreclosure.

18.3 Requirements after Termination
Upon Termination of this Agreement, the Contractor shall comply with and conform tothe
following:

(a) deliver to the SSCDL all Plant and Materials which shall have become the property of the
SSCDL
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(b) deliver all relevant records, reports, Intellectual Property and other licences pertaining to

work, Maintenance, other design documents and in case of Termination occurring after
the Provisional Certificate has been issued, the “asbuilt’ Drawings for work;

(c) transfer and/or deliver all Applicable Permits to the extent permissible underApplicable
Laws; and

(d) vacate the Site within 15 (fifteen) days or any further period if permitted by SSCDL in

writing.

(e) In event contractor for whatever reason fails to vacate the site, where upon he hasno
permission to enter for performance of work, he shall be declared as unauthorised
person and thereafter shall be liable to all actions as trespassers as and when he, his
agents, vendors, sub contractor or any one without permission of SSCDL attempts to
enter the site.

18.4 Valuation of Unpaid Works
18.4.1 Within a period of 45 (forty-five) days after Termination, as the case may be, has taken effect,
the SSCDL’s Engineer shall proceed to determine as follows the valuation of unpaid
Works (the “Valuation of Unpaid Works”):

(a) value of the completed stage of work, less payments already made;

(b)reasonable value of the partially completed stages of works as on the date of
Termination, only if such works conform with the Specifications and Standards;and

(c) value of Maintenance, if any, for completed months, less payments already made, and
shall adjust from the sum thereof

(i) any other amounts payable or recoverable, as the case may be, in accordance with the
provisions of this Agreement; and (ii) all taxes due to be deducted at source.

(d) The rates to be operated for this clause shall be on SOR used for preparation of
estimate adjusted for contract price quoted (% above/below estimated cost)including
escalation if permissible.

18.4.2 The Valuation of Unpaid Works shall be communicated by SSCDL to the Contractor,within a
period of 30 (thirty) days from the date of Termination.

18.5 Termination Payment
18.5.1 Upon Termination on account of Contractor’s Default, the SSCDL shall:

(a) encash and appropriate the Performance Security and Retention Money, or in the
event the Contractor has failed to replenish or extend the Performance Security,claim
the amount, as agreed pre-determined compensation to the SSCDL for any losses,
delays and cost of completing work and Maintenance, if any;

(b) encash and appropriate the bank guarantee, if any, for and in respect of any dues as
may be recoverable from the contractor.

(c) pay to the Contractor, by way of Termination Payment, an amount equivalent to the
Valuation of Unpaid Works after adjusting any other sums payable orrecoverable, as
the case may be, in accordance with the provisions of this Agreement.

18.6 Other rights and obligations of the Parties
Upon Termination for any reason whatsoever
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(a) property and ownership in all Materials, Plant and Works and the Workshall, as

between the Contractor and the SSCDL, vest in the SSCDL in whole;

(b) risk of loss or damage to any Materials, Plant or Works and the care and custody

thereof shall pass from the Contractor to the SSCDL; and

(c) the SSCDL shall be entitled to restrain the Contractor and any person claiming through
or under the Agreement from entering upon the Site or any part of the Project except
for taking possession of materials, stores, implements,construction plants and
equipment of the Contractor, which have not been vestedin the SSCDL in accordance
with the provisions of this Agreement.

ARTICLE 19
LIABILITY AND INDEMNITY

19.1 General indemnity
The Contractor will indemnify, defend, save and hold harmless the SSCDL and its officers,
servants, agents, Government Instrumentalities and Government owned and/or controlled
entities/enterprises, (the “SSCDL Indemnified Persons”) against any and all suits, proceedings,
actions, demands and third party claims for any loss,damage, cost and expense of whatever
kind and nature, whether arising out of anybreach by the Contractor of any of its obligations
under this Agreement or from any negligence under the Agreement, including any errors or
deficiencies in the design documents, or tort or on any other ground whatsoever, except to
the extent that anysuch suits, proceedings, actions, demands and claims have arisen due to
any negligentact or omission, or breach or default of this Agreement on the part of the SSCDL
Indemnified Persons.

19.2 Indemnity by the Contractor

19.2.1 The Contractor shall fully indemnify, hold harmless and defend the SSCDL and the SSCDL
Indemnified Persons from and against any and all loss and/or damages arising out of
orwith respect to:

(a) failure of the Contractor to comply with Applicable Laws and ApplicablePermits;

(b) payment of taxes required to be made by the Contractor in respect of the incomeor
other taxes of the Sub-contractors, suppliers and representatives; or

(c) non-payment of amounts due as a result of Materials or services furnished to
theContractor or any of its Sub-contractors which are payable by the Contractor orany of
its Sub-contractors.

19.2.2 The Contractor shall fully indemnify, hold harmless and defend the SSCDL Indemnified Persons
from and against any and all suits, proceedings, actions, claims, demands,liabilities and
damages which the SSCDL Indemnified Persons may hereafter suffer or pay by reason of
any demands, claims, suits or proceedings arising out of claims of infringement of any
domestic or foreign patent rights, copyrights or other intellectual property, proprietary or
confidentiality rights with respect to any materials,information, design or process used by
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the Contractor or by the Sub-contractors inperforming the Contractor’s obligations or in
any way incorporated in or related to the Project. If in any such suit, action, claim or
proceedings, a temporary restraint order orpreliminary injunction is granted, the
Contractor shall make every reasonable effort, by giving a satisfactory bond or otherwise,
to secure the revocation or suspension of the injunction or restraint order. If, in any such
suit, action, claim or proceedings, the Work, or any part thereof or comprised therein, is
held to constitute an infringement and its use is permanently enjoined, the Contractor
shall promptly make every reasonable effort to secure for the SSCDL a licence, at no cost
to the SSCDL, authorizing continued use of the infringing work. If the Contractor is unable
to secure such licence within a reasonable time, the Contractor shall, at its own expense,
and without impairing the Specifications and Standards, either replace the affected work,
or part, or process thereof with non-infringing work or part or process, or modify the same
so thatit becomes non-infringing.

ARTICLE 20
LABOUR LAWS
20.1 Labour Laws to be complied by the Contractor.

Notwithstanding any provision as may herebelow, Contractor without an exception and limitation
shall be liable for complete adherence and responsibilities arising out of all the labour laws as may
be in force or as may become effective from time to time.The contractor shall obtain a valid
license under the Contractor Labour (R & B) Act 1970, and the Contract Labour (Regulation and
Abolition) Central Rules 1971, before the commencement of the work, and continue to have a
valid license until the completion of the work. The contractor shall also abide by the provisions of
the Child Labour (Prohibition and Regulation) Act, 1986. The contractor shall also comply with the
provisions of the building and other construction Workers (Regulation of Employment &
Conditions of Service) Act, 1996 and the building and other Construction Workers Welfare Cess
Act, 1996.

The contractor shall ensure the registration of all eligible workers (inclusive of those of
subcontractors and petty contractors) with construction workers welfare board.

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising
out of the resultant non- execution of the work.

No labour below the age of fourteen years shall be employed on the work.

20.2 Payment of Wages:

The contractor shall pay to labour employed by him either directly or through sub-contractors,

wages not less than fair wages as defined in the Contractor’s Labour Regulations or as per the provisions

of the contract Labour ( Regulation and Abolition) Central Rules, 1971, wherever applicable.
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ii The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be

paid fair wage to labour indirectly engaged on the work, including any labour engaged byhis sub-
contractors in connection with the said work, as if the labour had been immediately employed by him.

iii In respect of all labour directly or indirectly employed in the works for performance of the
contractor’s part of this contract, the contractor shall comply with or cause to be complied with the
Central Public Works Department contractor’s Labour Regulations made by Government from time to
time in regard to payment of wages, wages period, deductions from wages recovery of wages not paid
and deductions un-authorized made, maintenance of wage books or wage slips, publication of scale of
wages and other terms of employment, inspection and submission of periodical returns and all other
matters of the like nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.

Iv (a) The Engineer-in-Charge concerned shall have the right to deduct from the money due to the
contractor any sum required or estimated to be required for making good the loss suffered by a worker or
workers by reasons of non-fulfillment of the conditions of the contract for the benefit of the workers, non-
payment of wages or of deductions made from his or their wages which are not justified by their terms of
the contract or non-observance of the Regulations.

(b) Under the provision of Minimum Wages (Central) Rules 1950, or statutory modification thereof
,the contractor is bound to allow to the labours directly or indirectly employed in the works one day rest
for 6 days continuous work and pay wages at the same rate as for duty. In the event of default, the
Engineer-in-Charge shall have the right to deduct the sum or sums not paid on account of wages for
weekly holidays to any labours and pay the same to the persons entitled thereto from any money due to
the contractor by the Engineer-in- Charge concerned.

In the case of Gujarat, however, as the all-inclusive minimum daily wages fixed under Notification
of the Gujarat Administration ACT No.11 OF 1948 1*, dated 15th MARCH,1948 as amended from time
to time are inclusive of wages for the weekly day of rest, the question of extra payment for weekly
holidays would not arise.

V. The contractor shall comply with the provisions of the Payment of Wages Act, 1936,Minimum
Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act,1923, Industrial Disputes
Act, 1947, Maternity Benefits the modifications thereof or anyother laws relating thereto and the rules
made there under from time to time.

Vi The contractor shall indemnify and keep indemnified SSCDL against payment to be made under and
for the observance of the laws aforesaid and the Contractor’s Labour Regulation without prejudice to his
right to claim indemnify from his sub-contractors.

Vii The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be
deemed to be a breach of this contract.

viii  Whatever is the minimum wage for the time being, or if the wage payable is higher than such wage,
such wage shall be paid by the contractor to the workmen directly without the intervention of Jamadar
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and that Jamadar shall not be entitled to deduct or recover any amount from the minimum wage payable

to the workmen as and by way of commission or otherwise.

ix The contractor shall ensure that no amount by way of commission or otherwise is deducted or
recovered by the Jamadar from the wage of workmen.

20.3 PANELTY FOR EACH DEFAULT TO PROVIDE FACILITIES:

All provisions of concerned labour law shall be liability of the Contractor and consequences
therefrom from any non compliance shall be liability of the Contractor.

It shall be expressed duty of Contractor to comply with all Welfare measures as may reasonable
be expected to be discharged by the Contractor.

20.4 PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS:

In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s
part of this contract, the contractor shall comply with or cause to be complied with all the rules framed by
Govt. from time to time for the protection of health and sanitary arrangements for workers employed by
the SSCDL and its contractors.

20.5 LEAVE AND PAY:
Leave and pay during leave shall be regulated as follows:
1. Leave:
i) In the case of delivery-maternity leave not exceeding 8 weeks, 4 weeks up to and including the
day of delivery and 4 weeks following that day,

ii) In the case of miscarriage —up to 3 weeks from the date of miscarriage.

2. Pay:

i) In the case of delivery- leave pay during maternity leave will be at the rate of the
women’saverage daily earning, calculated on total wages earned on the days when full time
work was done during a period of three months immediately preceding the date on which
she gives notice that she expects to be confined or at the rate of Rupees one only a day
whichever is greater.

i) In the case of miscarriage — leave pay at the rate of average daily earning calculated on
thetotal wages earned on the days when full time work was done during a period of three
months immediately preceding the date of such miscarriage.

3. CONDITIONS FOR THE GRANT OF MATERNITY LEAVE:
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No maternity leave benefit shall be admissible to a woman unless she has been employeesfor

a total period of not less than six months immediately preceding the date on which she
proceeds on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form and the
same shall be kept at the place of work.

20.6 BREACH OF CONTRACTOR:

In the event of the contractor(s) committing a default or breach of any of the provisions of the,
Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary arrangements
for the workers as amended from time to time or furnishing any information or submitting or filling and
statement under the provisions of the above Regulations and Rules which is materially incorrect, he/they
shall, without prejudice to any other liability, pay to the SSCDL a sum not exceeding INR 200/- for every
default, breach or furnishing, making, submitting, filing such materially incorrect statements and in the
event of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to INR
200/- per day for each day of default subject to a maximum of 5 percent of the estimated cost of the work
put to tender. The decision of the Engineer-in-Charge shall be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/ are not properly observing and
complying with the provisions of the Contract’s Labour Regulations and Model Rules and the provisions of
the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour(R& A) Central Rules
1971, for the protection of health and sanitary arrangements for works people employed by the
contractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to give
notice in writing to the contractor(s) requiring that the said Rules be complied with and the amenities
prescribed therein be provided to the work people within a reasonable time to be specified in the notice.
If the contractor(s) shall fail within the period specified in the notice to comply with and/observe the said
Rules and to provide the amenities to the work people as forfeited, the Engineer-in-Charge shall have the
power to provide the amenities hereinbefore mentioned at the cost of the contractor(s). the contractor(s)
shall erect, make and maintain at his/ their own expenses and to approved standards all necessary huts
and sanitary arrangements required for his/their work people on the site in connection with the execution
of the works, and if the same shall not have been created or constructed, according to approved
standards, the Engineer-in-Charge shall have power to give notice in writing to the contractor(s) requiring
that the said huts and sanitary arrangements be remodeled and/or reconstructed according to approved
standards, and if the contractor(s) shall fail to remodel of reconstruct such huts and sanitary
arrangements according to approved standards within the period specified in the notice, the Engineer-in-
Charge shall have the power to remodel or reconstruct such huts and sanitary arrangements according to
approved standards at the cost of the contractor(s).

It is expected that the Contractor to comply with all Contractor’s Labour Regulation Acts and Rules
provided therefrom.

20.7 Employment of skilled/semi skill worker:
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The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who are qualified

and possess certificate in particular trade from CPWD Training Institute/Industrial Training
Institute/National Institute of construction Management and Research (NICMAR)/ National Academy of
Construction, CIDC or any similar reputed and recognized Institute mangled/certified by State/Central
Government. The number of such qualified tradesmen shall not be less than 20% of total
skilled/semiskilled workers required in each trade at any stage of work. The contractor shall submit
number of man days required in respect of each trade, its scheduling and the list of qualified tradesmen
along with requisite certificate from recognized Institute to Engineer in charge for approval.
Notwithstanding such approval, if the tradesmen are found to have inadequate skill to execute the work
of respective trade, the contractor shall substitute such tradesmen within two days of written notice from
Engineer-in-Charge. Failures on the part of contractor to obtain approval of Engineer-in-Charge or failure
to deploy qualified tradesmen will attract a compensation to be paid by contractor at the rate of INR 100
per such tradesmen per day. Decision of Engineer in Charge as to whether particular tradesmen possess
requisite skill and amount of compensation in case of default shall be final and binding.

Provided always, that the provisions of this clause shall not be applicable for works with estimated cost
put to tender being less than INR 5 Crores.

20.8 Minimum Wages Act to be complied with:

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and Contract
Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed there under
and other labour laws affecting contract labour that may be brought intoforce time to time.

ARTICLE 21

SAFETY CODE,MODEL RULES FOR PROTECTION OF HEALTH & SANITARY
ARRANGEMENTS FOR WORKERS EMPLOYED BY SSCDL OR ITS CONTRACTORS, LABOUR
REGULATIONS.

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the
ground, or from solid construction except such short period work as can be done safely fromladders.
When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is
used for carrying materials as well suitable footholds and hand-hold shall be provided on the ladder
and the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical).

2. Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended from an
overhead support or erected with stationary support shall have a guard rail properly attached or
bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such
scaffolding or staging and extending along the entire length of the outside and ends thereof with only
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such opening as may be necessary for the delivery of materials. Such scaffolding or staging shall be so

fastened as to prevent it from swaying from the building or structure.

3. Working platforms, gangways and stairways should be so constructed that they should not sag unduly
or unequally, and if the height of the platform or the gangway or the stairway is more than 3.6m (12ft.)
above ground level or floor level, they should be closely boarded, should have adequate width and
should be suitably fastened as described in (2) above.

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means
to prevent the fall of person or materials by providing suitable fencing or railing whose minimum
height shall be 90 cm (3ft.).

5. Safe means of access shall be provided to all working platforms and other working places. Every ladder
shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width
between side rails in rung ladder shall in no case be less than 29 cm. (11%") for ladder up to and
including 3m. (10ft.) in length. For longer ladder, this width should be increased at least %” for each
additional 30cm. (1 foot) of length. Uniform step spacing of not more than 30 cm shall bekept.
Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on any
of the sites or work shall be so stacked or placed as to cause danger or inconvenience to any person or
the public. The contractor shall provide all necessary fencing and lights to protect the public from
accident and shall be bound to bear the expenses of defense of every suit, action or other proceedings
at law that may be brought by any person for injury sustained owing to neglect of the above
precautions and to pay any damages and cost which may be awarded in any such suit, action or
proceedings to any such person or which may, with the consent of the contractor, be paid to
compensate any claim by any such person.

6. Excavation and Trenching: — All trenches 1.2m. (4ft.) or more in depth, shall at all times besupplied with
at least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder shall extend from bottom
of the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which
are 1.5m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber
bracing, so as to avoid the danger of sides collapsing. The excavated materials shall not be placed
within 1.5m. (5ft.) of the edges of the trench or half of the depth of the trench whichever is more.
Cutting shall be done from top to bottom. Under no circumstances undermining or undercutting shall
be done.

7. Demolition: — Before any demolition work is commenced and also during the progress of the
work.

i) All roads and open areas adjacent to the work site shall either be closed or suitably protected.

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by
the operator shall remain electrically charged.
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iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion

or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials
as to render it unsafe.

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should be
kept available for the use of the person employed on the site and maintained in a condition suitable
for immediate use, and the contractor should take adequate steps to ensure proper use of
equipment by those concerned: -

9 The Contractor shall not employ men and women below the age of 18 years on the work of painting
with products containing lead in any form. Wherever men above the age of 18 are employed on the
work of lead painting, the following precaution should be taken :

10 SSCDL may require, when necessary medical examination of workers.

11 All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in
safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use.
Adequate washing facilities should be provided at or near places of work.

12 In every work place, there shall be provided and maintained at suitable places, easily accessible to
labour, a sufficient supply of cold water fit for drinking.

13 Where drinking water is obtained from an intermittent public water supply, each workplace shall be
provided with storage where such drinking water shall be stored.

14 Every water supply or storage shall be at a distance of not less than 50 feet from anylatrine drain or
other source of pollution. Where water has to be drawn from an existing well which is within such
proximity of latrine, drain or any other source of pollution, thewell shall be properly chlorinated before
water is drawn from it for drinking. All such wellsshall be entirely closed in and be provided with a trap
door which shall be dust waterproof.

15 A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened
only for cleaning or inspection which shall be done at least once a month.
The contractor shall supply only potable water in the labour camp sample of water shallbe drawn from
the source of water supply in the labour camps every months and gottested from the Municipal
Corporation’s lab by the contractor .Wherever drinking wateris supplied to the labour camps through
tankers. Samples shall be drawn from the tankers and got tested. Water storage tanks chlorine tablets
shall be added from time to time asper requirement so that portability of water remains intact No
extra payment shall bemade on this account.
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ARTICLE 22
MISCELLANEOUS

22.1 Governing law and jurisdiction
This Agreement shall be construed and interpreted in accordance with and governed by
the laws of India, and the courts at Surat shall have exclusive jurisdiction over matters
arising out of or relating to this Agreement.

22.2 Waiver of immunity
Each Party unconditionally and irrevocably:

(a) agrees that the execution, delivery and performance by it of this Agreement constitute
commercial acts done and performed for commercial purpose;

(b) agrees that, should any proceedings be brought against it or its assets, property or
revenues in any jurisdiction in relation to this Agreement or any transaction
contemplated by this Agreement, no immunity (whether by reason ofsovereignty or
otherwise) from such proceedings shall be claimed by or onbehalf of the Party with
respect to its assets;

(c) waives any right of immunity which it or its assets, property or revenues nowhas, may
acquire in the future or which may be attributed to it in anyjurisdiction; and

(d) consents generally in respect of the enforcement of any judgement or awardagainst it in
any such proceedings to the giving of any relief or the issue of anyprocess in any
jurisdiction in connection with such proceedings (including the making, enforcement or
execution against it or in respect of any assets, property or revenues whatsoever
irrespective of their use or intended use of any order or judgement that may be made or
given in connection therewith).

22.3 Delayed payments
The interim payments shall generally be made as per the provision of the
contract.However it is clearly understood that all such payments are to be treated as and
by way of advance against the final consideration and therefore there shall be no
entitlement of any compensation for any inconvenience on account of delay being caused
in payment of interim certificate.

22.4 Waiver
22.4.1 Waiver, including partial or conditional waiver, by either Party of any default by the other Party
in the observance and performance of any provision of or obligations under this
Agreement:-
(a) shall not operate or be construed as a waiver of any other or subsequent defaulthereof
or of other provisions of or obligations under this Agreement;
(b) shall not be effective unless it is in writing and executed by a duly authorized
representative of the Party; and
(c) shall not affect the validity or enforceability of this Agreement in any manner.
22.4.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms,
conditions and provisions of this Agreement or any obligation there under nor time or
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other indulgence granted by a Party to the other Party shall be treated ordeemed as

waiver of such breach or acceptance of any variation or the relinquishmentof any such
right hereunder.

22.5 Liability for review of Documents and Drawings
Except to the extent expressly provided in this Agreement:

(a) no review, comment or approval by the SSCDL or the SSCDL’s Engineer of any Document
or Drawing submitted by the Contractor nor any observation or inspection of the
construction, or maintenance of the Work nor the failure to review, approve,
comment, observe or inspect hereunder shall relieve or absolve the Contractor from its
obligations, duties and liabilities under this Agreement,the Applicable Laws and
Applicable Permits; and

(b) the SSCDL shall not be liable to the Contractor by reason of any review,
comment,approval, observation or inspection referred to in Sub-clause (a) above.

22.6 Exclusion of implied warranties etc.
This Agreement expressly excludes any warranty, condition or other undertaking implied
at law or by custom or otherwise arising out of any other agreement between the Parties
or any representation by either Party not contained in a binding legal agreement executed
by both Parties.

22.7 Entire Agreement

This Agreement and the Schedules together constitute a complete and exclusive
statement of the terms of the agreement between the Parties on the subject hereof, and
no amendment or modification hereto shall be valid and effective unless such
modification or amendment is agreed to in writing by the Parties and duly executed by
persons especially empowered in this behalf by the respective Parties. All prior writtenor
oral understandings, offers or other communications of every kind pertaining to this
Agreement are abrogated and withdrawn. For the avoidance of doubt, the Parties hereto
agree that any obligations of the Contractor arising from the Request for Qualification or
Request for Proposals, as the case may be, shall be deemed to form part of this
Agreement and treated as such.

22.8 Severability

If for any reason whatever, any provision of this Agreement is or becomes invalid,illegal or
unenforceable or is declared by any court of competent jurisdiction or anyother
instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability
of the remaining provisions shall not be affected in any manner, and the Parties will
negotiate in good faith with a view to agreeing to one or more provisionswhich may be
substituted for such invalid, unenforceable or illegal provisions, as nearly as is practicable
to such invalid, illegal or unenforceable provision. Failure toagree upon any such
provisions shall not be subject to the Dispute Resolution Procedure set forth under this
Agreement or otherwise.
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22.9 Notices

Any notice or other communication to be given by any Party to the other Party underor in
connection with the matters contemplated by this Agreement shall be in writingand shall
be addressed to following offices.

a) For Contractor

b) For SSCDL

22.10 Counterparts
This Agreement may be executed in two counterparts, each of which, when executed and
delivered, shall constitute an original of this Agreement.

22.11 Limitation of Liability

22.11.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of
any contract or for any indirect or consequential loss or damage which may be suffered by
the other Party in connection with this Agreement’

22.11.2 The total liability of one Party to the other Party under and in accordance with the provisions
of this Agreement, shall not exceed the Contract Price. For the avoidance of doubt, this
Clause shall not limit the liability in any case of fraud, deliberate default or reckless
misconduct by the defaulting Party.

22.12 WORK IN MONSOON :

When the work continues in monsoon, the contractor shall maintain minimum labour force
required, for the work and plan and execute the construction and erection work according to
the prescribed schedule. No extra rate will be considered for such work in monsoon.
During monsoon and entire constructing period the contractor shall keep the site free from
water at his own cost.

22.13 ASSISTANCE TO ENGINEER-IN-CHARGE :

Contractor shall make available to Engineer-in-charge free of cost all necessary instruments
and assistance in checking of any work made by the contractor for taking measurement of
work.

22.14 NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK :

If at any time from the commencement of work, the owner shall for any reasons whatsoever
not require the whole or part thereof a specified in the tender to be carried out, the Engineer-
in-charge shall give notice in writing of the contractor, who shall have no claim to any payment
or compensation whatsoever on account of any profit or advantage which he might have derived
from execution of work in full, but which he did not derive in consequence of the full amount of
the work not having been carried neither shall be have any claim for compensation by reason
if any alternations having been made in original specifications, drawings, designs and

Signature of Contractor ~ TCE.10196A-H-292-928 153 Surat Smart City Development
Limited ,SURAT



11y
Ty

gt agorgee

Smart City

Volume | — Technical Bid Visual Improvement of Roads
instructions which shall involve any curtailment of the work as originally contemplated. When

the contractor is a partnership firm, the prior approval in writing of the SSCDL. shall be obtained
before any change is made in the constitution of the firm, where the contractor is an individual
or a Hindu Undivided Family business concern, such approval as aforesaid shall, likewise be
obtained before sub-contractor enters into any agreement with other parties whereunder
the reconstituted firm would have the right to carry out the work hereby undertaken by the
contractor. In either case if prior approval as aforesaid is not obtained, the contract shall be
deemed to have been allotted in contravention of sub- letting clause hereof and the same
action may be taken and the same consequence shall ensure as provided in the sub-letting
clause.

22.15 IN EVENT OF DEATH OF CONTRACTOR :

Without prejudice to any of the right or remdies under the contract, if the contractor dies,
the owner shall have the option of terminating the contract without compensation to the
contractor.

22.16 MEMBER OF THE OWNER NOT INDIVIDUALLY LIABLE :

No official or employee of the owner shall in any way be personally bound or liable for the
acts or obligations of the owner under the contract or answerable for any default or
ommission in the observance or performance of the acts, matters or things which are herein
contained.

22.17 BREACH OF CONTRACT BY CONTRACTOR :

If the contractor fails to perform the work under the contract with due diligence or shall
refuse or neglect to comply with instruction given to him, by the Engineer-in-charge in accordance
with the contract, or shall contravence the provisions of the contract ,the SSCDL may give notice
in writing to the contractor to make good such failure, neglect or contravention. Should the
Contractor fail to comply with such written notice within twenty eight (28) days of receipt, if the
The Chairman Surat Smart City Development Limited shall think fit, it shall be lawful for the
SSCDL, without prejudice to any other rights, the contractor may have under the contract , to
terminate the contract for all part of the works, and to make any other arrangements it shall
deem necessary to complete the work outstanding under the contract at the time of termination.
In this event Article 22.24 (Subletting of work) and 22.25 (Sub-Contracts for Temporary Works
etc.) hereof shall be invoked and the performance security shall immediately become due and
payable to the SSCDL the value of the work done on the date of termination and not paid for
shall stand forfeited to the SSCDL and the SSCDL shall have entitlement to use of any works
which the contractor may have at the site at the time of termination of the contract.

22.18 The following condition are being included in this tender and shall be considered as a part of
tender document.
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1. Contractors have to place a board showing details of work at site at his own cost as per
details given by Department. i.e. Name of work, Name of Contractor, Project cost, work
sanction detail, detail of work order and time limit, Address of Executive Engineer &
Phone No. & Fax No.

2. If Contractor will not furnish a Photograph of the Board placed on site showing the details
as above department will retain 0.25 % to 1 % of tender amount temorarily from the
running bill.

3. A work of building is carried out at one plot but in the case of water supply line, drainage

line etc. or any other service line, the work carried out in length, in this case one board
should be placed on both ends and other boards should be places as per the instruction of
Engineer in charge.

4.  The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the

work any person or persons in the contractors’ employ on the work who may be
incompetent or misconduct himself and the contractor shall forthwith comply with such
requirements. In respect of maintenance /repair of renovation works etc. where the
labour have an easy access to the individual houses, the contractor shall issue identity
cards to the labourers, whether temporary or permanent and he shall be responsible for
any untoward action on the part of such labour. AE/JE will display a list of contractors
working in the colony/ blocks on the notice board in the colony and also at the service
center, to apprise the residents about the same.

However, the Engineer-in-charge, through a notice, may require the contractor to
removethe illegal occupation any time on or before construction and delivery.

22.19 SPECIAL NOTE :

Followi

ng details pertaining to work progress is mandatory.

(A) Bar chart: Contractor shall submit barchart showing schedule of execution of various

activities within stipulated time limit

(B) Material Management : Contractor shall provide following details

(

e Source of materials i.e. yellow earth, Coarse aggregate, Grit, fine aggregates,
bricks, cement, steel etc.
e Supply schedule : According to bar chart, the flow diagram of materials.
C ) Man power management :
The contractor shall submit details of manpower of various categories (skilled & unskilled
labours) to be deployed for the work as under.

e  Minimum no. of skilled and unskilled labors to be deployed on the work
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e List of supervisors & engineers for supervision & quality control of the work.
(D) All the applicant contractors are required to have their own employers code
number under EPF Act, 1952 and are required to comply the applicable provisions
of said statute regularly and totaly.

(E) Further the contractors for services are required to produce the certified copies of
paid challans in respect of employees/workers employed by said contractor in
respect of work allotted by Surat Municipal Corporation, along with copies of Pay
Roll and Muster Roll. If the same are not produced, the bills will not be released.

22.20 If Near relative working in SMC / SSCDL then the contractor not allowed to tender:

22.21

22.22

22.23

The contractor shall not be permitted to tender for works in the SMC circle (Division in case of
contractor of Horticulture/Nursery Categories) / SSCDL responsible for award and execution of
contract in which his near relative is posted as Divisional Accountant or as an officer of any
capacity between the grades of Surat Municipal Corporation -and Junior Engineer(both inclusive).
He shall also intimate the names of persons who are working with him in any capacity or are
subsequently employed by him and are near relatives to any Gazetted Officer in the SMC / SSCDL
or in the Ministry of Urban Development. Any breach of this condition by the contractor would
render him liable to be removed from the approved list of contractor of this Department. If
however the contractor is registered in any other department, he shall be debarred from
tendering in SMC / SSCDL for any breach of this condition.

Note: by the term “Near relatives” is meant wife, husband, parents and grandparents, childrenand
grand-children, brothers and sisters, uncles, aunts and cousins and their corresponding inlaws.

NO Gazetted Engineer to work as Contractor within one year of retirement:

No engineer of gazetted rank or other gazette officer employed in engineering or administrative
duties in an engineering department of the SMC / SSCDL shall work as contractor or employee of a
contractor for a period of two years after his retirement from Government service without the
previous permission of SMC / SSCDL in writing. This contract is liable to be cancelled if either the
contractor or any of his employees is found at any time to be such a person who had not obtained
the permission of SMC / SSCDL as aforesaid, before submission of the tender of engagement in the
contractor’s service, as the case may be.

SUBLETTING OF WORKS:

No part of the contract nor any share or interest thereon shall in any manner or degree be
transferred, assigned or sublet by the contractor directly or indirectly to any firm or
Corporation whatsoever except as provided for in the succeeding sub clause without the
consent in writing of the owner.

SUB-CONTRACTORS FOR TEMPORARY WORKS ETC. :

The owner may give written consent to sub-contractors for execution of any part of the
work at the site being entered upon by the contractors provided each individuals
contractor is submitted to the Engineer-in-charge before being entered into and in
approved by him. List of Sub-Contractors is to be supplied. Not with standing any
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subletting with such approval as aforesaid and not with standing the Engineer-in-charge
shall have received copies of any sub- contractors, the contractors shall be and shall
remain solely responsible for the quality and proper expeditions and execution of the
works and the performance of all the conditions of contract in all respects as if such
submitting or sub-contracting had not taken place and as if such work had done directly
by the Contractor.

ARTICLE 23
DISPUTE RESOLUTION MECHANISM

23.1 RESOLUTION OF DISPUTES :

Except or otherwise specifically provided in the contract, all disputes concerning questions of
fact arising under the contract shall be decided by the Engineer in charge, subject to a written
appeal by the Contractor to the Engineer in charge and these decisions shall be final and binding
on the parties hereto. Any disputes or difference including those considered as such by only
one of the parties arising out of or in connection with this contract shall be to the extent
possible setteled amicably between the parties. If amicable settlement can not be reached
then all disputed issues shall be settled as provided in (a)

(a) DISPUTE OR DIFFERENCES TO BE REFERRED TO:

If at any time, any question, disputes or differences of any kind whatsoever shall arises
between Engineer and the contractor upon or in relation to or in connection with this contract,
either party may forthwith give to the other, notice in writting of the existance of such
guestion, dispute or difference as to any decesion, opinion, instruction, direction, certificate or
evaluation of the Engineer in charge.

The question or difference shall be settled by the The Chairman Surat Smart City Development
Limited who shall state his decesion in writing and give notice of same to the Engineer and to
the contractor. Such decesion shall be final & binding upon both parties to the contract and
work on contract if not already breached or abandoned shall proceed normally unless and until
the same shall be revised (or upheld) due to any Judicial proceeding. Should the Chairman Surat
Smart City Development Limited fail to give a decision within three (3) calendar months after
issuance of notice of a question, dispute or difference or if the contractor is dissatisfied with any
such decision of the Chairman Surat Smart City Development Limited , then the matter may be
referred to court of law subject to SURAT JURICDICTION .

23.2 DELETION OF ARBITRATION CLAUSE

ARBRITATION word or Clause should be considered deleted whereever written in the whole
tender.

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS
AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE WRITTEN.
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SIGNED, SEALED AND SIGNED, SEALED AND

DELIVERED DELEVERIED

For and on behalf of SSCDL For and on behalf of

by: THE CONTRACTOR by:

(Signature) (Signature)

(Name) (Name)

(Designation) (Designation)

In the presence of: 1.

2.

{COUNTERSIGNED and accepted by:
Name and particulars of other members of the Consortium}
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Section VIII - Forms of Security and Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The formsfor
Performance Security and Advance Payment Security, when required, shall only be completed by the
successful Bidder after contract award.

Table of Forms

UNDERTAKING ON EARNEST MONEY SURRENDER:

I/We hereby tender for carrying out Visual Improvement of Roads consisting of Up gradation,
Augmentation, Foot path & Cycle track works, Utility duct, Road Markings, Street Furniture, Traffic signage,
Bus Shelter, Vending Kiosk, Street Landscaping works and other Miscellaneous works along with
Maintenance of Tendered works for Period of Five on Preparation of Working Drawings, Procurement and

Construction Basis (herein before and herein after referred to a client of the work) as specified in the
memorandum & under Price-Bid showing items of work to be carried out within time specified therein
and in accordance with all specifications, designs, drawings and instructionsin writing referred to in
provisions under annexed conditions of contract under contract documents and agree that all materials of
construction in the work are to be procured by us.Should this tender be accepted, |/We hereby agree to
abide by and fulfil all the terms and provisions of the conditions of contract annexed thereto as fully
applicable, and in default thereof, agree to forfeiture of and pay to the client, the sums of Earnest money
mentioned inthe said conditions.

Receipt No. dated from client, in respect of the sum or Rs.

/-deposited, be in the from of Bank GuaranteeRs. /- and Pay Order/Demand Draft drawn for
Rs. /- bearing No. dated on the drawn in favour
of is herewith forwarded representing the earnest money, the full value of

which is to be absolutely forfeited to client, should I/We not depositthe full amount of security deposit
specified in the memorandum, and in accordance with clause 1 of para 5.1 of the said conditions,
otherwise the said sum of Rs. /- shall be refunded.

Amount to be specified in figures and words.

Place :
Date:
Address :
Signature of the
contracting agency submitting

the tender
Signed and given in presence of
Address :
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Occupation :Signature of witness to

the contracting agency.

Rs. 100/- STAMP

FORMAT FOR BANK GUARANTEE

[1] In consideration of the Terms and Conditions of an "Agreement made between
The Chairman , Surat Smart City Development Limited, Surat (herein after called" Surat
Smart City Development Limited ") and.......ccccoeeeereverennene. (Contractor)
(hereinafter called "Contractor" for the work of

................ (Name of work) for the ........................ deposit for the due
fulfillment by the contractor of the terms and conditions contained in the said
agreement, We Bank of ........ccccoeveveereeennccveeenns (hereinafter
referred to as the Bank) at the request of ........cccceevveevvvcrennene. (Name of
Contractor) do hereby undertake to pay the Surat Smart City Development Limited an
Amount not exceeding Rs.............. against any loss or damage caused to or
suffered by Surat Smart City Development Limited by reason of any breach of any term
or condition contained in the said agreement by the said Contractor.

[2] We Bank Of ......ccevevvecereeeene, do hereby undertake to pay the
amount due and payable under this Guarantee without any demur merely on a
demand from the Surat Smart City Development Limited stating that the amount claimed
in due by way of loss of damage caused to or would be caused to or suffered by
the Surat Smart City Development Limited by the reason of breach by the said contractor
of any of the terms and conditions in the said agreement of by reason of the
contractor failure to perform the said agreement. Any such demand made on
the Bank shall be conclusive as regards the amount due and payable by the
Bank under this guarantee shall be restricted to an amount not exceeding

[3] We undertake to pay the Surat Smart City Development Limited any money so demanded
notwithstanding dispute or disputes raised by the contractor. In any suit of
proceeding pending before any Court or Tribunal relating thereto our liability
under this present being absolute and unequivocal. The payment so made by
under this bond shall be a valid discharge of our liability for payment there
under and the contractor shall have no claim against us for making such
payment.

[4] We Bank of ......cc.coveveueenene ) errereeeeeererereaaas further agree that the
guarantee herein contained shall remain in full force and effecting during the
period that would be taken for the performance of the said agreement and that

under or by virtue of said agreement have been fully paid and its clime satisfied
or discharged or till The Chairman, Surat Smart City Development Limited, Surat
clarified that the terms and conditions of the said agreement have been fully

and properly carried out by the said contractor and accordingly discharge this
guarantee. Unless a demand or claim under this agreement is made on us in
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writing on or before (dt.) .....cccocevveeneenene. we shall be discharged from all
liability under this Guarantee thereafter.
[B]We Bank of ... further agree with the

Surat Smart City Development Limited that the Surat Smart City Development Limited shall
have
the fullest liberty without our consent and without in any manner our
obligations hereunder to very and of the terms and conditions of the said
agreement or to extend the time of performance by the said contractor from
time to time or to postpone for any time or time to time any of the power
exercisable by the Surat Smart City Development Limited against the said contractor and
to Forbes or enforce any of the terms and conditions relating to the said
agreement and we shall not be relieved from our liability by reason of any
variation or extension being granted to the said contractor or for any béarnaise,
act or omission of the part of the Surat Smart City Development Limited or any
indulgence by the Surat Smart City Development Limited to the said contractor or by any
such matter or thing whatsoever which under the law relating to sureties would
but for his provision have of a relieving us.
[6] This guarantee will not be discharged due to the change in the constitution of
the Bank or the Contractor.
[71We Bank of ......ccoeeeeeeeereieene lastly under take not to revoke
during its currency except with the previous consent of the Surat Smart City Development
Limited in writing.

NOT WITH STANDING ANYTHING CONTAINED HERE IN :

[1] Our liability under this bank guarantee is restricted to Rs.

[2] This bank guarantee is shall valid up to .......cccceceeveeeneneen.

[3] Our liability to make payment shall arise and we are liable to pay the guarantee
amount or any part there of under this guarantee, only if serve upon us a written
claim a demand in terms of the guarantee on or before dt. ...............

THIS BANK GUARANTEE IS ENCASHABLE AT OUR BRANCH OFFICE
AT SURAT

[4] In written of bank has executed this present the day and year first written.
Date the ............... , Month ................. , Year ........... for ... (Bank name).

Seal, stamp and signature
of Bank's authorized Signatory
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JOINT VENTURE AGREEMENT

(To be notarized on stamp paper of appropriate value)

1)

The Joint Venture agreement made and entered into at (place) on

day of (YEAR) by and between.

)

oo

®3)

(4)

Firm A ( Name with address of the registered office)
Firm B (Name with address of the registered office )

Definitions: In this deed the following words and expressions shall have the meaning

set out below.

"The Employer" shall mean Surat Smart City Development limited

"The Works" shall mean

(Name of work) which is more particularly described in the pre-
qualification and tender documents issued thereof by the Employer.

"The Tender" shall mean the Tender to be submitted by Joint Venture to the Employer for
the work /works.

"The Contract" shall mean the contract entered /to be entered into between the Joint
Venture and the Employer for the works.

Joint Venture (J.V):

The Parties hereto declare that they have agreed to form a Joint Venture for the purpose
of submitting the pre-qualification Application/ tender document initially and then tender
and if successful for the execution of the works as an integrated Joint Venture. The
parties are not under this agreement entering into any permanent partnership of Joint
Venture to tender or undertake any contract other than the subject works. Nothing herein
contained shall be considered to constitute the parties of partners to constitute either
Party the agent of the other.

Witnesses : Where as .Employer Surat Smart City Development limited has invited
tenders from intending bidders has permitted a group of firms (not exceeding two) forming
a Joint Venture to eligible to be a bidder. And

whereas party of the first part and

party of the Second part/third part(if applicable) are

desirous to enter into a Joint Venture in the nature of partnership engaged in the joint
undertaking for the specific purpose of execution of the work of constructing

and whereas Parties of the first and
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Second part /third part(if applicable) reached understanding to submit pre-qualified/

tender, if pre-qualification, and to execute the contract if awarded;

This agreement witness as follows.

(@)

(b)

(€)

(d)

(€)

(f)

1)

(2)

(i)

(ii)

(®)

The parties do not enter into an agreement of any permanent partnership of Joint Venture
to tender or undertake any Contract other than the specified above;
That the operation of this Joint Venture firm concerns and is confined to the work of

of Board

The name of the Joint Venture firm for convenience and continuity shall be

The Address of Joint Venture for communication shall be as under.

The Joint Venture shall jointly submit pre-qualification application on the above name
according to all terms and conditions stated in the relevant instructions contained in the
bid documents.

That this Joint Venture shall regulate the relations between the parties thereto and shall
include without being limited to them the following conditions.

firm shall be the lead company in charge of the Joint Venture

for all intents and purpose.

In case the said work is awarded to the Joint Venture, the partners of the Joint Venture will
nominate a person with duly notarized power of Attorney on stamp paper, who will
represent the Joint Venture with the authority to incur liabilities, receive instructions and
payments, sign and execute the contract for an on behalf of the Joint Venture,

All the (Maximum Two) parties agree to make financial participation and to place at
disposal of Joint Venture the benefits of its individual experience, technical knowledge,
skill and shall in all respect bear its share as regards planning and execution of the work
and responsibilities including the provision of information, advice and other assistance
required in the Joint Venture and participation shall be in proportion of, Firm —
A, % Firm-B.....ooooveeeeenn. %

All rights, interests, liabilities, obligations work experience and risks (and all net profits or
net losses) arising out of the contract shall be borne by the parties in proportion to their
shares. Each of the parties shall furnish its proportionate share in any bonds, guarantees,
sureties required for the works as well as its proportionate share in connection with the
works. The share and participation of the two/three partners in working capital and other

financial requirements shall be in ratio as mentioned above.

Internal responsibilities and liabilities:

Signature of Contractor ~ TCE.10196A-H-292-928 163 Surat Smart City Development
Limited ,SURAT



By g il r ‘ 4
Smart City }{

Volume | — Technical Bid Visual Improvement of Roads

(@)

(b)

(€)

(d)

(€)
(6)
1)

)

®3)

(7)
(@)

(b)

(8)

(@)

The division of individual scope of work may be worked out mutually by the parties but the
party shall be jointly and severally liable to the employer for the whole work.

The parties specifically undertake to carry out their separate works in full compliance with
the contract with the employer. Each party shall be responsible jointly and severally for
consequences if any arising out of defective or delayed execution of works which falls
within the individual's party's area of responsibility and/ or it has been caused due to acts
and /or omission of the concerned party.

The parties jointly and severally agree to replace modify or repair any defect in their
respective portions of works in accordance with the terms and condition of the contract
with the employer.

The parties jointly and severally shall indemnify and hold harmless to each other against
any claim made by the employer or any other third party for injury, damage, loss or
expenses is attributed to the breach /non-performance of his responsibilities by the
indemnifying party in accordance with the agreements and /or contract with the employer.

None of parties have joined in any other Joint Venture for the said works.

Responsibilities and liabilities of Joint Venture towards the employer:

Parties hereto shall be jointly and severally liable and responsible for the acts, deeds and
things done or omitted to be done in respect of the execution of the contract and for any
financial liability arising there from.

Parties hereto shall be jointly and severally responsible to the Employer for the execution
of the works in accordance with the contract conditions;

Parties hereto shall be jointly and severally indemnify to the Employer against any claim
made against the employer or any other third party for any injury, damage or loss which
may be attributed to the breach of the obligations under the contract pursuant to the

contract.

Site management:

The execution of the work on the site will be managed by a Project Manager appointed by

the Joint Venture and who will report to the (J.V.) the project manager shall

be authorized to represent the Joint Venture on site in respect of matters arising under the
contract.

The (Name of the J.V.) shall be jointly and severally liable to the

employer for the execution of the contract commitment in respect of the works in

accordance with contract conditions.

Termination of the Agreement:

This agreement shall be terminated in the following circumstances.

The employer awards the contract for the work to the other Bidder.
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(b) The employer cancels the work to award the contract.

(©) On completion of the defect liability period as stipulated in the contract agreement of the
works and all the liabilities thereof are liquidated.

(9) No partner has right to assign any benefits, obligation of liability under the agreement to
any third party without prior written consent of the other partner as well as Board

(10) Financial matter:

(@) Bank Account in the name of the Joint Venture will be opened with any scheduled or
nationalized Bank to be operated by an individual signatory as decided mutually by the
Joint Venture partners.

(b)  All the partners shall be responsible to maintain or cause to maintain proper Books of

accounts balance sheet and profit and loss account as to the state of affairs of the firm as

at the end of the financial year and as to the profit and loss made or incurred by the firm for the

year ended on that date, respectively shall be prepared and the same shall subject to audit by a

Chartered Accountant.

(c) None of the party shall be entitled to make any borrowing on behalf of the Joint

Venture without express prior written consent of the other party.
(d) Bank guarantee for the application /execution of the work shall be provided jointly from a

bank acceptable to the employer.

(11) Negotiation : Any negotiation of agreement between the parties hereto and the employer
subsequent to the submission of the tender and prior to award, shall take place only with
consent of each of the parties who shall be represented at the such negotiation by one or
more representative(s) duly empowered to make such negotiation or agreement.

(12) Legal jurisdiction: All questions relating to validity interpretation of this agreement shall
be governed by the law of India and shall be subject to jurisdiction of High court at
AHMEDABAD.

(13) Settlement of disputes: Any dispute in interpretation of any condition mentioned herein
shall be referred to an arbitrator/tribunal by mutual consent of the partners and such
proceedings shall be governed by Gujarat Public Works contract disputes tribunal act of
1992 and as amended from time to time. The award of arbitrator shall be final and binding
on the party hereto. Neither the obligation of each party here to the performance of
contract nor the execution of work shall stop during the course of arbitration proceeding or
as a result thereof.

(14) Insurance:
@ The Joint Venture through the parties individually shall take such insurance in connection

with the work in accordance with the tender condition as acceptable to the employer.
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(b) The cost of the insurance premium paid by the Joint Venture shall be borne and paid by

Smart City

the parties in proportion to the respective shares of work. Other insurance taken individually by

the parties shall be fully borne by the respective parties.

(15) No change shall be made in this agreement without prior written consent of the
employer and other party. However if the employer directs the parties to make changes

in the agreement so as to fulfill tender conditions the parties discuss  with employer and

mutually agreed such changes required to be made in the agreement.

(16) Default and withdrawals from the Joint Venture. : In case that either party fails to
observe the provision stipulated in this agreement withdrawal from the Joint Venture, Loss
and/or expenses incurred by other party due to such default and /or withdrawals shall be

fully compensated by the party who has defaulted.

(17)  All matter relating to or arising due to this agreement shall be treated as confidential
and shall not be disclosed to any other party. In witness whereof the parties have

caused their duly authorized representatives to sign below.
Witness:

1 Signed for and on behalf of firm-A
2 Date Seal

Witness:

1 Signed for and on behalf of firm-B

Date Seal

Witness:

1 Signed for and on behalf of firm-C
2 Date Seal
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SECTION IX - APPROVED LIST OF BANKS

Where the contractor is required to submit F.D.R., bank guarantee, etc. against payment towards any
deposit or advance e.g. EMD, SD,etc., such F.D.R, bank guarantees, etc. shall be produced from any one of
thefollowing Nationalized banks as listed below:
1) Indian Bank
2) State Bank of India
3) Punjab National Bank
4) Bank of Baroda
5) Union Bank of India
6) Bank of India
7) Oriental Bank of Commerce
8) Canara Bank
9) Central Bank of India
10) Corporation Bank
11) Allahabad Bank
12) Indian Overseas Bank
3) Dena Bank
14) Syndicate Bank
15) Andhra Bank
16) Punjab & Sind Bank
17) Bank of Maharashtra
18) Vijaya Bank
19) United Bank of India
20) UCO Bank or Any other Nationalized Bank
21) IDBI
)
)
)
)
)
)
)
)
)
)

R

22) HDFC

23) AXIS Bank

24) ICICI Bank Limited

25) The Surat People’s Co-operative Bank Ltd.

26) The Mehsana Urban Co-operative Bank Ltd.

27) Kotak Mahindra Bank

28) The Kalupur Commercial Co-operative Bank Ltd.

29) Rajkot Nagrik Sahkari Bank Ltd.

30) The Ahmedabad Mercantile Co-operative Bank Ltd.
31) Development Credit Bank Ltd.
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SECTION XI - MEMORANDUM

I/We the undersigned do hereby Tender for carrying out the work
described in the schedule subject to the condition annexed in schedule attached herewith in Tender
documents.

(1) | General Description of work - Visual Improvement of Roads consisting of

Up gradation, Augmentation, Foot path & Cycle
track works, Utility Duct, Road Markings,
Street Furniture, Traffic signage, Bus Shelter,
Vending Kiosk, Street Landscaping works and
other Miscellaneous works along with
Maintenance of Tendered works for Period of
Five Years on Preparation of Working
Drawings, Procurement and Construction
Basis

Rs. 167,51,99,158/-

(2) | Estimate Cost g ( Rupees One Hundred and Sixty Seven
Crore Fifty One Lacs Ninety Nine
Thousand One Hundred and Fifty Eight)

(3) | Earnest Money Deposit N Rs 1.68 Cr (Rupees One Crore and Sixty

Eight Lacs only) by the way of Pay order /
Demand Dratft issued in favour of Surat
Smart City Development Limited, Surat
through Nationalized Bank only payable at
Surat.

Or

The tenderer shall pay Fifty (50%) percent
amount of EMD i.e Rs. 0.84 Cr ( Rupees
Eighty Four lacs) in the form of Bank
Guarantee from the Nationalized Bank only
, whose branch must be located at Surat
only.

The balance of the EMD - Remaining Fifty
(50%) percent i.e Rs. 0.84 Cr (Rupees
Eighty Four lacs) is to be deposited by way
of pay order / Demand Draft issued in
favour of Surat Smart City Development
Limited, Surat through Nationalized Bank
only payable at Surat.

EMD in no other form shall be accepted.
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(4)

Performance Security

10% of Contract Value (Out of total
Performance Security 10% of the contract
value, initial Performance Security at 5% of
the contract value shall be deposited by
the bidder in the form of FDR/BG of listed
nationalized Bank within 15 days on
acceptance of tender, and remaining
Performance Security shall be deducted
from the each R.A. Bill at rate of 5%)

In case of unbalanced offer being found by
SSCDL contractor may be asked to deposit
additional  performance security as
provided in the contract In case of
unbalanced offer being found by SSCDL
contractor may be asked to deposit
additional  performance security as
provided in the contract

Total Performance Security

Rs. 10% of tender amount (Article-5)

In case of unbalanced offer being found by
SSCDL contractor may be asked to deposit
additional  performance security as
provided in the contract

(5)

Retention Money -

7 % of total amount of work done (shall be
released at the time of final bill)

(6)

Time allowed for the completion of | :-
work from date fixed in written order
to commence

24 (Twenty Four ) Months (Including monsoon)

(7)

Penalty for delayed work -

In event of these Milestones not having being
achieved, an amount computed at0.2% of
Remaining Amount of Work per day subject to
a Maximum of 10% of Total Contract Value
shall be retained.

Liquidated Damages shall start being retained
as per contract on value of Remaining work on
not achieving intermediate Milestones 1,2,3.

The Liquidated damages shall be released
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without interest or charges if contractor
achieves Milestone 4 before completion of
approved time limit including extension of time
limit, if approved or else the same shall be
adjusted as Liquidated Damages for delay in
performance.

(8) | The progress of work should confirm
to the following schedule

Financial Target (% of contract value)
- 10%

25 % of the time limit

Financial Target (% of contract value)
- 50%

40 % of the time limit

Financial Target (% of contract value)
- 75%

75 % of the time limit

Financial Target (% of contract value)
- 100%

100 % of the time limit

(9) | Defect liability period

5 (Five) vyears after issue of completion
certificate

(10) | Construction Cess

1% of Total work done & to be deducted in
every bill

SIGNATURE OF THE CONTRACTOR.

NAME AND ADDRESS :-
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