PROJECT SCHEDULE FOR BORSOLA BEEL PROJECT
GUWAHATI

Sr. No	Activities
1	Discussion with client, preparation and submission of workplan, timeschedule and deployment of mobilization plan.
2	Conducting Site Surveys, soil and geotechnical investigation and preparation of detailed designs and drawings of all structures.
3	Approval of Client
4	Site clearence & Excavation
5	Diversion Weir and Diversion of Sewage
6	Cleaning of Beel
7	Construction of Retaining Wall
8	Foundation work (R.C.C.)
9	Construction of STP and Pumping stations
10	Outfall Sewers with Allied Works
11	Construction of Bridges
12	Other Infrastrcutura (Road Drain, Water Supply Line, Electrical trench Work
13	Landscaping , parks jogging track, footpaths.
14	Testing & commissioning of project including trial Runs and Start of O&M
15	Approval of client for Completion of Works
15	Defect Liability Period



Completion of Activity
Preparatory Works and Designs
Approvals of Client
The contractor shall submit detailed construction plan for all items in the scope of work